

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Office of the Undersecretary for Support Services
Bonifacio Drive, Port Area, Manila


REFERRAL / ACTION SLIP

FOR/TO : OIC-DIR. MA. VICTORIA S. GRESORIO - PRS REFERENCE NO : UM-CO-201907-03386
DATE : 7/11/2019 13:22:47
SUBJECT : PRS [26-1347] Letter from DE Noel L. Fuentebella, Aklan DEO: APP 2019 for Civil Works and Goods

- ☐ URGENT, PLEASE RUSH!
- ☐ See me / Let's discuss
- ☐ Draft reply
- ☐ For review / Initial
- ☐ For compliance
- ☐ For comment/recommendation
- ☐ For review / evaluation
- ☒ For appropriate action
- ☐ For information / reference
- ☐ For dissemination
- ☐ For file
- ☐ Return document/s to me

REMARKS : _____




ARLYN R. ESTRADA
EXECUTIVE ASSISTANT III
OFFICE OF USEC. ARDELIZA R. MEDENILLA

 USEC. ARDELIZA MEDENILLA
UNDERSECRETARY FOR SUPPORT SERVICES

DEADLINE : _____




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Aklan Engineering District
Toting Reyes St., Kalibo, Aklan



July 9, 2019

ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services
Department of Public Works and Highways, Central Office
Port Area, Manila




Madame:

Submitted herewith is the duly accomplished Final Annual Procurement Plan (APP) 2019 for Civil Works and Goods and the certification that our office does not have a procurement of consultancy services for FY 2019.

Very truly yours,


NOEL D. FUENTEBELLA
District Engineer

6.9.9 REI/LPB

Department of Public Works and Highways	
PROCUREMENT SERVICE	
Date: JUL 11 2019	Time: 3:15
Received by: 	
Reference No.: 6.9.9-REI-LPB-23	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
AKLAN DISTRICT ENGINEERING OFFICE
Toting Reyes St., Kalibo, Aklan

July 9, 2019

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that the Department of Public Works and Highways, Aklan District Engineering Office have no Procurement of Consultancy Services for FY 2019.

This certification is being issued for whatever purpose it may serve.



NOEL L. FUENTEBELLA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Aklan District Engineering Office
 Toting Reyes St., Kalibo, Aklan

FINAL ANNUAL PROCUREMENT PLAN (APP) 2019

Contract No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
19GA0006	Concreting of Road Barangay Ambulong, Batan, Aklan	Construction Section	Competitive Bidding	January 9 – 15, 2019	01/29/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0008	Concreting of Road Barangay Camaligan, Batan, Aklan	Construction Section	Competitive Bidding	January 9 – 15, 2019	01/29/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0017	Concreting of Road Barangay Lalab, Batan, Aklan	Construction Section	Competitive Bidding	January 9 – 15, 2019	01/29/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0023	Concreting of Road Barangay Tabayon-Mangan, Banga, Aklan	Construction Section	Competitive Bidding	January 9 – 15, 2019	01/29/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0033	Const. (Completion) of MPB, (Covered Court) Laguinbanua East E/S Numancia, Aklan	Construction Section	Competitive Bidding	January 9 – 15, 2019	01/29/19	05/31/2019	06/18/2019	FY 2019 GAA	1,000,000	--	1,000,000	Const. Of MPB
19GA0072	Construction of Flood Control Structure along Aklan River, Brgy. Pusiw-Camansi, Numancia, Aklan	Construction Section	Competitive Bidding	January 9 – 15, 2019	01/29/19	06/14/2019	06/19/2019	FY 2019 GAA	30,000,000	--	30,000,000	Const. Of Revetment Wall, L = 214.00 L.m.
19GA0036	Const. of MPB (Covered Court) Barangay Calacabian, Libacao, Aklan	Construction Section	Competitive Bidding	January 9 – 15, 2019	01/29/19	05/31/2019	06/18/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA0028	Const. of MPB (Covered Court) Barangay Mantiguib, Makato, Aklan	Construction Section	Competitive Bidding	January 9 – 15, 2019	01/29/19	06/27/2019	02/07/19	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA0048	Const. of MPB (Covered Court) Kalibo Integrated Special Education Center, Kalibo, Aklan	Construction Section	Competitive Bidding	Jan. 10 - 16, 2019	01/30/19	06/27/2019	02/07/19	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB

19GA0042	Construction of MPB (Covered Court) Brgy. Phamuk-an, New Washington, Aklan	Construction Section	Competitive Bidding	Jan. 11 - 17, 2019	01/31/2019	5/31/2019	6/18/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. of MPB
19GA0044	Construction of MPB (Covered Court) Brgy. Tamak New Washington, Aklan	Construction Section	Competitive Bidding	Jan. 11 - 17, 2019	01/31/2019	5/31/2019	6/18/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. of MPB
19GA0047	Construction of MPB (Covered Court) Dongon Elementary School, Numancia, Aklan	Construction Section	Competitive Bidding	Jan. 11 - 17, 2019	01/31/2019	5/31/2019	6/18/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. of MPB
19GA0041	Construction of MPB (Covered Court) Brgy. Nailsusan Ibajay, Aklan	Construction Section	Competitive Bidding	Jan. 11 - 17, 2019	01/31/2019	5/31/2019	6/18/2019	FY 2019 GAA	3,000,000	--	3,000,000	Const. of MPB
19GA0030	Const.(Completion) of MPB Brgy. Poblacion, Lezo, Aklan Lezo, Aklan	Construction Section	Competitive Bidding	Jan. 30 - Feb. 5, 2019	02/19/19	6/27/2019	07/02/19	FY 2019 GAA	500,000	--	500,000	Const. of MPB
19GA0032	Const. (Completion) of MPB (Covered Court), Brgy. Yapak, Malay, Aklan	Construction Section	Competitive Bidding	Jan. 30 - Feb. 5, 2019	02/19/19	06/27/2019	07/02/19	FY 2019 GAA	2,000,000	-	2,000,000	Const. of MPB
19GA0046	Const. of MPB and other Facilities, Camp Jimundo Brgy. Libas, Banga, Aklan	Construction Section	Competitive Bidding	Jan. 30 - Feb. 5, 2019	02/19/19	06/27/2019	07/02/19	FY 2019 GAA	2,500,000	--	2,500,000	Const. of MPB
19GA0050	Const. of MPB and Regional Science High School, Old Buswang, Kalibo, Aklan	Construction Section	Competitive Bidding	Jan. 30 - Feb. 5, 2019	02/19/19	06/27/2019	07/02/19	FY 2019 GAA	2,000,000	-	-2,000,000	Const. of MPB
19GA0035	Const. of MPB (Covered Court) Sitio Agpalina Brgy. Badlangan, Banga, Aklan	Construction Section	Competitive Bidding	Jan. 30 - Feb. 5, 2019	02/19/19	06/27/2019	07/02/19	FY 2019 GAA	1,000,000	--	1,000,000	Const. of MPB
19GA0034	Const. of MPB (Stage) Aguineldo T. Repledad Sr. Integrated School, Banga, Aklan Brgy. Linabuan Sur, Banga, Aklan	Construction Section	Competitive Bidding	February 6 - 12, 2019	02/26/19	03/05/19	03/13/19	FY 2019 GAA	2,000,000	--	2,000,000	Const. of MPB
19GA0043	Const. of MPB Brgy. Pils E/S New Washington, Aklan	Construction Section	Competitive Bidding	February 8 - 14, 2019	02/28/19	06/27/2019	07/02/19	FY 2019 GAA	1,000,000	--	1,000,000	Const. Of MPB
19GA0071	Const. of Flood Control Structure along Aklan River Brgy. Bakhaw Norte (Sitio Liboton), Kalibo, Aklan	Construction Section	Competitive Bidding	February 8 - 14, 2019	02/28/19	5/31/2019	6/18/2019	FY 2019 GAA	25,000,000	-	25,000,000	Const. of Revetment Wall: 137.1 Lm., 4.5m height, 0.20m thk

19GA00115	Const. (Completion) of 3-Unit Classroom Building – Libacao College and Technology Brgy. Poblacion, Libacao, Aklan	Construction Section	Competitive Bidding	Feb.23 – March 1, 2019	03/15/19	6/14/2019	6/19/2019	FY 2019 GAA	1,000,000	--	1,000,000	Const. Of MPB
19GA00054	Rehab./Improvement of Boracay Circumferential Road, Aklan, Boracay, Malay, Aklan	Construction Section	Competitive Bidding	Feb.23 – March 1, 2019	03/15/19	6/27/2019	07/02/19	FY 2019 GAA	50,000,000	--	50,000,000	Const. of Concrete Road
19GA00074	Road Concreting Brgy. Pang-litan to Brgy. San Jose, Madalag, Aklan	Construction Section	Competitive Bidding	April 3 - 9, 2019	04/23/19	--	--	FY 2019 GAA	4,000,000	--	4,000,000	Road Concreting
19GA00075	Road Concreting L. Meigar Road, Brgy. Estancia, Kalibo, Aklan	Construction Section	Competitive Bidding	April 3 - 9, 2019	04/23/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA00005	Conc. of Road Brgy. Albasan, Sitis Kaasay-Access, Numancia, Aklan	Construction Section	Competitive Bidding	January 8-14, 2019	01/28/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA00031	Const. of MPB (Covered Court) Brgy. Tugas, Makato, Aklan	Construction Section	Competitive Bidding	January 8-14, 2019	01/28/19	06/27/2019	07/02/19	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA00037	Const. of MPB (Covered Court) Brgy. Camand Norte, Numancia, Aklan	Construction Section	Competitive Bidding	January 8-14, 2019	01/28/19	5/31/2019	6/18/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA00049	Const. of MPB (Covered Court) Numancia I/S, Numancia, Aklan	Construction Section	Competitive Bidding	January 8-14, 2019	01/28/19	06/14/2019	06/19/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA00026	Const. (Completion) of MPB, Brgy. Baybay, Makato, Aklan	Construction Section	Competitive Bidding	January 8-14, 2019	01/28/19	6/27/2019	07/02/19	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA00007	Concreting of Road Barangay Banayanay Malinao, Aklan	Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	01/10/18	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA00010	Concreting of Road Barangay Catabana, Madalag, Aklan	Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	01/10/18	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA00011	Concreting of Road Barangay Catnon, Altavas, Aklan	Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	01/10/18	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road

19GA0016	Concreting of Road Barangay Katipunan, Buruanga, Aklan	Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	01/10/18	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0019	Concreting of Road Barangay Mayapay, Buruanga, Aklan	Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	01/10/18	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0020	Concreting of Road Barangay Nagustan, Nabas, Aklan	Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	01/10/18	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0009	Concreting of Road Barangay Cananici, Batan, Aklan	Construction Section	Competitive Bidding	Dec. 28, 2018 – Jan. 3, 2019	01/17/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0012	Concreting of Road Barangay Cogon – Tabangka, Lezo, Aklan	Construction Section	Competitive Bidding	Dec. 28, 2018 – Jan. 3, 2019	01/17/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0013	Concreting of Road Barangay Daja Sur, Banga, Aklan	Construction Section	Construction Section	Dec. 28, 2018 – Jan. 3, 2019	01/17/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0014	Concreting of Road Barangay Dongon East, Nunancia, Aklan	Construction Section	Competitive Bidding	Dec. 28, 2018 – Jan. 3, 2019	01/17/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0015	Concreting of Road Barangay Junarap, Banga, Aklan	Construction Section	Competitive Bidding	Dec. 28, 2018 – Jan. 3, 2019	01/17/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0021	Concreting of Road Brgy. New Buswang, Easternville Subdivision, Kalibo, Aklan	Construction Section	Competitive Bidding	Dec. 28, 2018 – Jan. 3, 2019	01/17/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0024	Concreting of Road Barangay Tinigao, Kalibo, Aklan	Construction Section	Competitive Bidding	Dec. 28, 2018 – Jan. 3, 2019	01/17/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0025	Concreting of Road Barangay Ugsod, Banga, Aklan	Construction Section	Competitive Bidding	Dec. 28, 2018 – Jan. 3, 2019	01/17/19	06/27/2019	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0029	Const. of MPB (Covered Court) Barangay Odiong, Atayas, Aklan	Construction Section	Competitive Bidding	Dec.14 - 20, 2018	01/03/18	06/27/2019	07/02/19	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA0053	Const./Rehab./ Improvement of Level III Water Supply System, Tangelan, Aklan	Construction Section	Competitive Bidding	Dec.14 - 20, 2018	01/03/18	5/31/2019	06/18/2019	FY 2019 GAA	15,000,000	--	15,000,000	Const. of Ground Reservoir, Pumping Station & Pipleaying
19GA0038	Construction of MPB (Covered Court) Brgy. Lilo-an, Malinao, Aklan	Construction Section	Competitive Bidding	October 17 – 23, 2018	11/06/18	5/31/2019	6/18/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA0039	Construction of MPB (Covered Court) Brgy. Manika, Libacao, Aklan	Construction Section	Competitive Bidding	October 17 – 23, 2018	11/06/18	5/31/2019	6/18/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA0045	Construction of MPB (Covered Court) Brgy. Toledo, Nabas, Aklan	Construction Section	Competitive Bidding	October 17 – 23, 2018	11/06/18	5/31/2019	6/18/2019	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB

19GA0051	Construction of Level III Water Supply System Madalag, Aklan	Construction Section	Competitive Bidding	Dec. 27, 2018 – Jan. 2, 2019	01/16/19	06/27/2019	06/18/2019	FY 2019 GAA	38,000,000	--	38,000,000	Pump House, & Piping total length = 8,443. L.m.
19GA0052	Const./Rehabilitation/ Improvement of Level III Water Supply System, Batan, Aklan	Construction Section	Competitive Bidding	January 3 - 9, 2019	01/23/19	06/21/2019	--	FY 2019 GAA	35,000,000	--	35,000,000	Pump House, and Pipe Laying total length= 4,690 l.m.
19GA0081	Const. of MPB (Covered Court) Aklan State University, Makato, Aklan, Makato, Aklan	Construction Section	Competitive Bidding	May 8 - 14, 2019	05/28/19	--	--	FY 2019 GAA	5,000,000	--	5,000,000	Const. Of MPB
19GA0078	Const. of MPB (Pavement) Sitio Sangeay, Brgy., Lumayan, Alitavas, Aklan	Construction Section	Competitive Bidding	May 8 - 14, 2019	05/28/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA0080	Const. of FMR, Barangay Calacaban, Libacao, Aklan	Construction Section	Competitive Bidding	May 8 - 14, 2019	05/28/19	--	--	FY 2019 GAA	3,000,000	--	3,000,000	Const. Of Road
19GA0076	Const. of MPB (Pavement) Brgy. San Isidro Banga, Aklan	Construction Section	Competitive Bidding	May 17 - 23, 2019	06/06/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Const. Of MPB
19GA0079	Const. of Covered Court of Cawayan ES New Washington, Aklan Brgy. Cawayan, New Washington, Aklan	Construction Section	Competitive Bidding	May 17 - 23, 2019	06/06/19	--	--	FY 2019 GAA	1,000,000	--	1,000,000	Const. Of MPB
19GA0082	Construction of Covered Court of Ochando Guindagan Multi-Purpose Pavement Barangay Ochando, New Washington, Aklan	Construction Section	Competitive Bidding	May 17 - 23, 2019	06/06/19	--	--	FY 2019 GAA	3,000,000	--	3,000,000	Const. Of MPB
19GA0083	Construction of 2 Classroom Building Barangay Jalas, New Washington, Aklan	Construction Section	Competitive Bidding	May 17 - 23, 2019	06/06/19	--	--	FY 2019 GAA	2,500,000	--	2,500,000	Const. Of MPB
19GA0084	Road Concreting Barangay Daja Sur, Banga, Aklan	Construction Section	Competitive Bidding	May 17 - 23, 2019	06/06/19	--	--	FY 2019 GAA	1,000,000	--	1,000,000	Concreting of Road
19GA0135	Const. of Flood control Structure along Aklan River Brgy. Bakhaw Norte (Sitio Liboton), Kailbo, Aklan	Construction Section	Competitive Bidding	May 29 – June 4, 2019	06/18/19	--	--	FY 2019 GAA Reg. 2019 Current	20,000,000	--	20,000,000	Const. Of Flood Control

19GA0085	Construction of MPB (Pavement) Barangay Daguitan, Banga Aklan	Construction Section	Competitive Bidding	June 6 - 12, 2019	06/26/19	--	--	FY 2019 GAA	1,000,000	--	1,000,000	Const. Of MPB
19GA0090	Const. of MPB Brgy. Bugtongbato, Ibajay, Aklan	Construction Section	Competitive Bidding	June 6 - 12, 2019	06/26/19	--	--	FY 2019 GAA	5,000,000	--	5,000,000	Const. Of MPB
19GA0120	Road Concreting Brgy. Dingile, Banga, Aklan	Construction Section	Competitive Bidding	June 6 - 12, 2019	06/26/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0077	Const. of MPB, Brgy. Camanci Norte, Numancia, Aklan	Construction Section	Competitive Bidding	June 13 - 19, 2019	07/03/19	--	--	FY 2019 GAA	3,000,000	--	3,000,000	Const. Of MPB
19GA0121	Road Concreting Brgy. Rosal, Libacao, Aklan	Construction Section	Competitive Bidding	June 13 - 19, 2019	07/03/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0136	Const. of MPB (Brgy. Hail) Brgy. Catmon, Altavas, Aklan	Construction Section	Competitive Bidding	June 13 - 19, 2019	07/03/19	--	--	FY 2019 GAA	4,500,000	--	4,500,000	Const. Of MPB
19GA0100	Road Concreting Brgy. Candalaria, New Washington, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0122	Road Concreting, Boundary of Brgy. Manggan to Brgy. Tabayon, Brgy. Manggan – Tabayon, Banga, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0123	Road Conc. Dr. Lachica Road Brgy. Bacan, Banga, aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0124	Road Concreting Orchids Street Brgy. Jumarap, Banga, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0125	Road Concreting Sito Bantawon Brgy. Mugling, Banga, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0126	Road Concreting Sito Bonghoe to Sito Manga Sito Bonghoe to Sito Manga, Banga, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0127	Road Concreting Sito Panakaeban Brgy. Polo, Banga, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0128	Road Concreting Sito San Antonio to San Roque Brgy. Manggan, Banga, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0129	Road Concreting at Brgy. Mambuquiao, Brgy. Mambuquiao, Batan, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting

19GA0130	Road Concreting Sitio Talisay Road, Brgy. Linabuan Sur, Banga, Aklan	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Road Concreting
19GA0137	Construction of Drainage Structures along Aklan East Road Sta277+305- Sta277+344 R/S. Sta277+563- Sta277+655 L/S	Construction Section	Competitive Bidding	June 14 - 20, 2019	07/04/19	--	--	FY 2019 GAA	9,400,000	--	9,400,000	Const. Of Drainage
19GA0138	Road Concreting, Sitio Sumaengi Brgy. Aranas, Balete, Aklan	Construction Section	Competitive Bidding	June 19 - 25, 2019	07/09/19	--	--	FY 2019 GAA	10,000,000	--	10,000,000	Road concreting
19GA0087	Const. of MPB (Pavement) Brgy. Pagsanjan, Banga, Aklan	Construction Section	Competitive Bidding	June 20 - 26, 2019	07/10/19	--	--	FY 2019 GAA	3,000,000	--	3,000,000	Const. of MPB
19GA0099	Rehab. Of Brgy. Hall Brgy. Man-Up, Altavas, Aklan	Construction Section	Competitive Bidding	June 20 - 26, 2019	07/10/19	--	--	FY 2019 GAA	1,500,000	--	1,500,000	Const. of MPB
19GA0091	Const./Rehab. Of Multi-Purpose Covered Court (MPCC) Brgy. Tinapuyan, Banga, Aklan	Construction Section	Competitive Bidding	July 3 - 9, 2019	07/23/19	--	--	FY 2019 GAA	3,000,000	--	3,000,000	Const. of MPCC
19GA0094	Renovation/Rehabilitation of the Municipal Public Market Nabas, Aklan	Construction Section	Competitive Bidding	July 3 - 9, 2019	07/23/19	--	--	FY 2019 GAA	10,000,000	--	10,000,000	Renov./Rehab. Public Market
19GA0132	Const. of Revetment, Cabugao Elementary School Brgy. Cabugao, Aklan	Construction Section	Competitive Bidding	July 3 - 9, 2019	07/23/19	--	--	FY 2019 GAA	2,000,000	--	2,000,000	Const. of Revetment
19GA0092	Continuation of the Const. of Evacuation Center/Multi-Purpose Hall located at Brgy. Estancia, Kalibo, Aklan	Construction Section	Competitive Bidding	July 9 - 15, 2019	07/29/19	--	--	FY 2019 GAA	4,000,000	--	4,000,000	Const. of MPB
19GA0096	Const. of MPB (Cultural Center), Altavas, Aklan	Construction Section	Competitive Bidding	July 9 - 15, 2019	07/29/19	--	--	FY 2019 GAA	3,000,000	--	3,000,000	Const. of MPB
19GA0131	Const. of Hanging Bridge Sitio Libuton, Bakhaw Norte, Kalibo, Aklan	Construction Section	Competitive Bidding	July 9 - 15, 2019	07/29/19	--	--	FY 2019 GAA	3,000,000	--	3,000,000	Const. of Bridge
19GA0139	Completion of 3-Unit Classroom Building – Libacac and Technology, Barangay Poblacion, Libacac, Aklan	Construction Section	Competitive Bidding	July 9 - 15, 2019	07/29/19	--	--	FY 2019 GAA	30,000,000	--	30,000,000	Const. of MPB
19GA0004	Preventive Maintenance Along Ibayay – Antique Road K0229 + 000 – K0231 + 000, K0231 + 278 – K0232 + 000	Construction Section	Competitive Bidding	Oct. 31– Nov. 6, 2018	11/20/2018	05/31/2019	06/18/2019	FY 2019 GAA	35,000,000	--	35,000,000	Asphalt Overlay

Prepared by:

Checked by:

Approved:


VIVIAN B. DALIDA
 Engineer II
 Head-BAC Secretariat


LEO P. BRONAT
 Asst. District Engineer
 BAC Chairman


NOEL L. PUENTEABELLA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Aklan District Engineering Office
Toting Reyes Street, Kalibo, Aklan

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	PURCHASE OF OFFICE SUPPLIES	Quality Assurance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱86,489.00	₱86,489.00		
	PURCHASE OF OFFICE EQUIPMENT	Quality Assurance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱837,600.00	₱837,600.00		
	Purchase of Asphalt, Paint and other Materials	Maintenance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱15,630,312.30	₱15,630,312.30		
	PURCHASE OF OFFICE SUPPLIES	Maintenance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱288,133.50	₱288,133.50		
	PURCHASE OF OFFICE SUPPLIES	Planning & Design Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱170,372.50	₱170,372.50		
	PURCHASE OF OFFICE SUPPLIES	Finance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱147,778.50	₱147,778.50		
	PURCHASE OF OFFICE SUPPLIES	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱1,026,499.14	₱1,026,499.14		
	PURCHASE OF OFFICE EQUIPMENT	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱299,000.00	₱299,000.00		
	PURCHASE OF I.T. EQUIPMENT	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱43,000.00	₱43,000.00		
	PURCHASE OF FURNITURE & FIXTURES	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱220,850.00	₱220,850.00		
	PURCHASE OF FIRE EXTINGUISHERS	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱105,000.00	₱105,000.00		
	PURCHASE OF OFFICE SUPPLIES	Construction Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/29/2019			₱61,110.00	₱61,110.00		
	PURCHASE OF OFFICE SUPPLIES	Quality Assurance Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/29/2019			₱78,782.00	₱78,782.00		
	PURCHASE OF OFFICE SUPPLIES	Planning & Design Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/29/2019			₱168,841.00	₱168,841.00		
	PURCHASE OF OFFICE SUPPLIES	Finance Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/29/2019			₱144,807.50	₱144,807.50		
	PURCHASE OF OFFICE SUPPLIES	Human Resource and Administrative Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/29/2019			₱853,216.15	₱853,216.15		
	PURCHASE OF OFFICE EQUIPMENT	Human Resource and Administrative Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/29/2019			₱5,000.00	₱5,000.00		
	PURCHASE OF FURNITURE & FIXTURES	Human Resource and Administrative Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/29/2019			₱66,250.00	₱66,250.00		
	PURCHASE OF OFFICE SUPPLIES	Construction Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/29/2019			₱58,761.50	₱58,761.50		




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Aklan District Engineering Office
Toting Reyes Street, Kalibo, Aklan

FINAL ANNUAL PROCUREMENT PLAN FOR GOODS FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	PURCHASE OF OFFICE SUPPLIES	Quality Assurance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱86,489.00	₱86,489.00		
	PURCHASE OF OFFICE EQUIPMENT	Quality Assurance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱837,600.00	₱837,600.00		
	Purchase of Asphalt, Paint and other Materials	Maintenance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱15,630,312.30	₱15,630,312.30		
	PURCHASE OF OFFICE SUPPLIES	Maintenance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱288,133.50	₱288,133.50		
	PURCHASE OF OFFICE SUPPLIES	Planning & Design Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱170,372.50	₱170,372.50		
	PURCHASE OF OFFICE SUPPLIES	Finance Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱147,778.50	₱147,778.50		
	PURCHASE OF OFFICE SUPPLIES	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱1,026,499.14	₱1,026,499.14		
	PURCHASE OF OFFICE EQUIPMENT	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱299,000.00	₱299,000.00		
	PURCHASE OF I.T. EQUIPMENT	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱43,000.00	₱43,000.00		
	PURCHASE OF FURNITURE & FIXTURES	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱220,850.00	₱220,850.00		
	PURCHASE OF FIRE EXTINGUISHERS	Human Resource and Administrative Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱105,000.00	₱105,000.00		
	PURCHASE OF OFFICE SUPPLIES	Construction Section	Public Bidding	4/1-7/2019	4/22/2019	4/26/2019	4/19/2019			₱61,110.00	₱61,110.00		
	PURCHASE OF OFFICE SUPPLIES	Quality Assurance Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/19/2019			₱78,782.00	₱78,782.00		
	PURCHASE OF OFFICE SUPPLIES	Planning & Design Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/19/2019			₱168,841.00	₱168,841.00		
	PURCHASE OF OFFICE SUPPLIES	Finance Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/19/2019			₱144,807.50	₱144,807.50		
	PURCHASE OF OFFICE SUPPLIES	Human Resource and Administrative Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/19/2019			₱853,216.15	₱853,216.15		
	PURCHASE OF OFFICE EQUIPMENT	Human Resource and Administrative Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/19/2019			₱5,000.00	₱5,000.00		
	PURCHASE OF FURNITURE & FIXTURES	Human Resource and Administrative Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/19/2019			₱66,250.00	₱66,250.00		
	PURCHASE OF OFFICE SUPPLIES	Construction Section	Public Bidding	7/1-7/2019	7/22/2019	7/26/2019	7/19/2019			₱58,761.50	₱58,761.50		

Code (PAP)	Procurement Program/Project	PMC/ End-User	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget (P/P)			Remarks
				Ads/Post of B/REI	Sub/ Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	PURCHASE OF OFFICE SUPPLIES	Qualify Assurance Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019				₱79,669.00	₱79,669.00		
	PURCHASE OF OFFICE SUPPLIES	Planning & Design Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019				₱165,168.50	₱165,168.50		
	PURCHASE OF OFFICE SUPPLIES	Finance Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019				₱146,499.50	₱146,499.50		
	PURCHASE OF OFFICE SUPPLIES	Human Resource and Administrative Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019				₱812,941.87	₱812,941.87		
	PURCHASE OF OFFICE EQUIPMENT	Human Resource and Administrative Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019				₱389,000.00	₱389,000.00		
	PURCHASE OF FURNITURE & FIXTURES	Human Resource and Administrative Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019				₱158,600.00	₱158,600.00		
	PURCHASE OF I.T. EQUIPMENT	Human Resource and Administrative Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019				₱1,213,000.00	₱1,213,000.00		
	PURCHASE OF OFFICE SUPPLIES	Construction Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019				₱57,110.00	₱57,110.00		
			TOTAL								₱23,313,791.96	₱23,313,791.96		

Prepared by:


VIVIAN B. DALIDA
 Engineer II
 Head, BAC-Secretariat

Date: July 9, 2019

Recommended by:


LEO P. BIONAT
 Asst. District Engineer
 BAC, Chairman

Date: July 9, 2019

Approved:


NOEL E. FORASTERELLA
 District Engineer

Date: July 9, 2019

Code (PAP)	Procurement Program/Project	PMC / End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Ads/Post of IB/REI	Subj / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PURCHASE OF OFFICE SUPPLIES	Quality Assurance Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱79,669.00	₱79,669.00		
	PURCHASE OF OFFICE SUPPLIES	Planning & Design Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱165,168.50	₱165,168.50		
	PURCHASE OF OFFICE SUPPLIES	Finance Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱146,499.50	₱146,499.50		
	PURCHASE OF OFFICE SUPPLIES	Human Resource and Administrative Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱812,941.87	₱812,941.87		
	PURCHASE OF OFFICE EQUIPMENT	Human Resource and Administrative Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱389,000.00	₱389,000.00		
	PURCHASE OF FURNITURE & FIXTURES	Human Resource and Administrative Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱158,600.00	₱158,600.00		
	PURCHASE OF I.T. EQUIPMENT	Human Resource and Administrative Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱1,213,000.00	₱1,213,000.00		
	PURCHASE OF OFFICE SUPPLIES	Construction Section	Public Bidding	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱57,110.00	₱57,110.00		
			TOTAL	10/1-7/2019	10/22/2019	10/28/2019	10/30/2019		₱23,313,791.96	₱23,313,791.96		

Prepared by:


VIVIAN B. DALIDA
 Engineer II
 Head, BAC-Secretariat

Date: July 9, 2019

Recommended by:


LEO P. BIONAT
 Asst. District Engineer
 BAC, Chairman

Date: July 9, 2019

Approved:


NOEL L. FUENTES
 District Engineer

Date: July 9, 2019