

# INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2022

Agency: Department of Public Works and Highways, Aklan District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GA0001	Aklan East Rd (S00322PN) - K0278 + 237 - K0279 + 782, K0281 + 000 - K0282 + 000 Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	81,156,000	--	81,156,000	Preventive Maintenance - Secondary Roads
22GA0002	Aklan East Rd (S00322PN) - K0285 + 820 - K0285 + 950, K0300 + 610 - K0300 + 640, K0300 + 720 - K0300 + 743, K0300 + 870 - K0300 + 893, K0302 + 065 - K0302 + 092, K0308 + 305 - K0308 + 458, K0309 + 691 - K0309 + 750 Banga, Balete, Batani, Altavas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	5,728,000	--	5,728,000	Preventive Maintenance - Secondary Roads
22GA0003	Aklan West Rd (Kalibo-Nabas) - K0244 + 045 - K0244 + 175 Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	60,000,000	--	60,000,000	Slope Protection
22GA0004	Aklan West Rd (Kalibo-Nabas) - K0244 + 175 - K0244 + 305 Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	65,000,000	--	65,000,000	Slope Protection
22GA0005	Aklan West Rd (Kalibo-Nabas) - K0264 + 450 - K0264 + 520, K0265 + 400 - K0265 + 430 Malay, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	20,000,000	--	20,000,000	Slope Protection
22GA0006	Aklan East Rd - K0301 + 000 - K0302 + 092, K0302 + 100 - K0302 + 513 Balete, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	55,000,000	--	55,000,000	Road Widening
22GA0007	Ibajay-Antique Bdry Rd - K0229 + (-176) - K0231 + 000 Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	95,911,000	--	95,911,000	Road Widening
22GA0008	Ibajay-Antique Bdry Rd - K0231 + 297 - K0233 + 099 Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	70,000,000	--	70,000,000	Road Widening
22GA0009	Aklan East Rd - K0298 + 000 - K0299 + 000, K0309 + 369 - K0309 + 372, K0309 + 747 - K0309 + 791, K0316 + 677 - K0317 + 171, K0317 + 211 - K0317 + 890, K0322 + 737 - K0322 + 840 Balete-Batani-Altavas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	46,756,000	--	46,756,000	Road Widening
22GA0010	Aklan West Rd (Kalibo-Nabas) - K0269 + 873 - K0270 + 700 Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 21 - Oct. 11, 2021	10/11/2021	2/15/2022	2/22/2022	GoP	35,000,000	--	35,000,000	Road Widening
22GA0011	Balete Bypass Road, Aklan, Balete, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	100,000,000	--	100,000,000	Construction of Road
22GA0012	Tangalan Bypass Road, Aklan, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	15,000,000	--	15,000,000	Construction of Road
22GA0013	Aklan East Rd - K0276 + 000 - K0276 + 061, K0278 + 000 - K0278 + 175, K0281 + 281 - K0282 + 726, K0284 + 539 - K0285 + 471, K0309 + 791 - K0311 + 854, K0311 + 923 - K0315 + 895, K0316 + 295 - K0316 + 677, Kalibo- Banga, Altavas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	65,605,000	--	65,605,000	Off-Carriageway Improvement - Secondary Roads
22GA0014	Aklan West Rd (Kalibo-Nabas) - K0234 + (-905) - K0234 + 579, K0234 + 856 - K0236 + 575, K0236 + 724 - K0237 + 430, K0238 + 704 - K0239 + 246, K0240 + 000 - K0240 + 086, Nabas-Ibajay, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	84,074,000	--	84,074,000	Off-Carriageway Improvement - Secondary Roads
22GA0015	Aklan East Rd - K0278 + 175 - K0281 + 281 Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	12,502,000	--	12,502,000	Off-Carriageway Improvement - Secondary Roads
22GA0016	Aklan West Rd (Kalibo-Nabas) - K0267 + 890 - K0271 + 365 Numancia-Makato, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	30,015,000	--	30,015,000	Off-Carriageway Improvement - Secondary Roads
22GA0017	Balusbos Br. 1 (B00097PN) along Aklan West Rd (Kalibo-Nabas) Malay, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Rehabilitation/ Major Repair of Permanent Bridges
22GA0018	Balusbos Br. 2 (B00098PN) along Aklan West Rd (Kalibo-Nabas) Malay, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Rehabilitation/ Major Repair of Permanent Bridges
22GA0019	Napaan Br. (B00095PN) along Aklan West Rd (Kalibo-Nabas) Malay, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	15,000,000	--	15,000,000	Rehabilitation/ Major Repair of Permanent Bridges
22GA0020	Balete Br. (B00283PN) along Aklan East Rd Balete, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 24 - Oct. 14, 2021	10/14/2021	2/15/2022	2/22/2022	GoP	75,000,000	--	75,000,000	Construction of Bridge



22GA0021	Construction of Revetment Wall along Alimbo River (Upstream/Downstream), Brgy. Alimbo, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	56,828,000	--	56,828,000	Construction of Revetment Wall
22GA0022	Construction of Revetment Wall along Buruanga River, Poblacion, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	90,000,000	--	90,000,000	Construction of Revetment Wall
22GA0023	Construction of Revetment Wall along Tangalan River, Brgy. Baybay, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	90,000,000	--	90,000,000	Construction of Revetment Wall
22GA0024	Construction of Revetment Wall, Brgy. Songcolan, Batan, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	60,000,000	--	60,000,000	Construction of Revetment Wall
22GA0025	Construction of Revetment Wall along Agbalili River, Barangay Poblacion, Altavas, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0026	Construction of Revetment Wall along Aklan River, Barangay Mina, Lezo, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0027	Construction of Revetment Wall along Aklan River, Barangay Tinapuyan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0028	Construction of Revetment Wall along Tangalan River, Sta. 0+008.00 to Sta. 0+337.00, Brgy. Tondog, Tangalan, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0029	Construction of Revetment Wall along Aklan River, Brgy. Palale, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	51,767,000	--	51,767,000	Construction of Revetment Wall
22GA0030	Construction of Revetment Wall along Ibajay River, Brgy. Laguinbanwa, Ibajay, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 28 - Oct. 18, 2021	10/18/2021	2/15/2022	2/22/2022	GoP	90,000,000	--	90,000,000	Construction of Revetment Wall
22GA0031	Construction of Coastal Dike in Brgy. Songcolan, Batan, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Coastal Dike
22GA0032	Construction of Revetment Wall along Aklan River, Barangay Bakhaw Sur, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0033	Construction of Revetment Wall along Aklan River, Barangay Lapnag, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0034	Construction of Revetment Wall along Aklan River, Barangay Mobo, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0035	Construction of Revetment Wall along Aklan River, Poblacion, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0036	Construction of Revetment Wall along Aklan River, Sitio Libtong, Brgy. Estancia, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	50,000,000	--	50,000,000	Construction of Revetment Wall
22GA0037	Rehabilitation of Revetment Wall along Aklan River, Brgy. Daja Sur, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	20,000,000	--	20,000,000	Construction of Revetment Wall
22GA0038	Rehabilitation of Revetment Wall along Aklan River, Poblacion, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	20,000,000	--	20,000,000	Construction of Revetment Wall
22GA0039	Access Road from Makato Proper to Hagachac leading to Baybay Beach & Alibagong Bakhawan Park, Makato, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	33,999,000	--	33,999,000	Construction of Road
22GA0040	Tangalan-Ibajay Road, Aklan, Ibajay, Aklan	Construction Section	Yes	Competitive Bidding	Sept. 30 - Oct. 20, 2021	10/20/2021	2/15/2022	2/22/2022	GoP	10,000,000	--	10,000,000	Construction of Road
22GA0041	Replacement of Bridge along Albasan - Camanci Sur Provincial Road, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	20,000,000	--	20,000,000	Replacement of Bridge
22GA0042	Construction of Road, Agbago Sitio Tupas, Ibajay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0043	Construction of Road, Aquino Sitio Tungan, Ibajay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Construction of Road



22GA0044	Construction of Road, Melchor St., Barangay Poblacion, Ibajay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0045	Construction of Road, Nalsud Sitio Agacili-Paraw, Ibajay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	10,000,000	--	10,000,000	Construction of Road
22GA0046	Construction of Multi-Purpose Building and Pavement at Barangay Camancil Sur, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Const. of MPB
22GA0047	Construction of Road (Phase 2) at Sitio Calyang, Barangay Julita, Libacao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0048	Construction of Road at Barangay Cawayan, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0049	Construction of Road at Barangay Dalipdip, Altavas, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0050	Construction of Road at Barangay Laleb, Betan, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 4 - 25, 2021	10/25/2021	2/15/2022	2/22/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0051	Construction of Road at Barangay Tingaw, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0052	Construction of Road at Sitio Awayon, Barangay Morales, Balete, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0053	Construction of Road at Sitio Eo-Ok, Barangay Mabilo, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0054	Construction of Road at Sitio Pueos Ilaya, Barangay Cortes, Balete, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0055	Construction of Road With Drainage at Sitio Comba, Barangay Tabayon, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road with Drainage
22GA0056	Construction of Road, Barangay Caticlan, Malay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0057	Construction of Road, Barangay Cogon, Lezo, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0058	Construction of Road, Barangay Cogon, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0059	Construction of Road, Barangay Dongon West, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0060	Construction of Road, Barangay Lilo-An, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 28, 2021	10/28/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0061	Construction of Road, Barangay Navitas, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/3/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0062	Construction of Road, Barangay Silakat-Nonok, Lezo, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0063	Construction of Road, Barangay Sugnod, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0064	Construction of Road at Sitio Maeabago and Sitio Kuntang to Sitio Bato, Barangay Ochando, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0065	Construction of Road at Sitio San Antonio, Barangay Daja Sur, Banga to Boundary of Barangay Singay, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Road
22GA0066	Construction of Flood Control along Aslum River (Delta Permanent Opening), Barangay Aslum, Ibajay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	20,000,000	--	20,000,000	Construction of Flood Control
22GA0067	Construction (Completion) of 2- Storey of Multi-Purpose Building, Barangay Poblacion, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0068	Construction (Completion) of Multi-Purpose Building (Cawayan Civic Center), Cawayan Elementary School, Barangay Cawayan, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0069	Construction (Completion) of Multi-Purpose Building (Evacuation Center) at Barangay Dumaguit, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0070	Construction (Completion) of Multi-Purpose Building (Evacuation Center) at Barangay Jugas, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 14 - Nov. 3, 2021	11/03/2021	2/21/2022	02/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0071	Construction (Completion) of Multi-Purpose Building (Evacuation Center) at Barangay Jumarap, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/08/2021	2/21/2022	2/28/2022	GoP	2,500,000	--	2,500,000	Construction (Completion) of Multi-Purpose Building



22GA0072	Construction (Completion) of Multi-Purpose Building (Evacuation Center) at Barangay Mangan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0073	Construction (Completion) of Multi-Purpose Building (Evacuation Center) at Sitio Agpanoon, Barangay Dingle, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0074	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Badiangan, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	4,000,000	--	4,000,000	Construction (Completion) of Multi-Purpose Building
22GA0075	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Cupang, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0076	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Daja Norte, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	3,000,000	--	3,000,000	Construction (Completion) of Multi-Purpose Building
22GA0077	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Magubahay, Batan, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	3,000,000	--	3,000,000	Construction (Completion) of Multi-Purpose Building
22GA0078	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Man-Up, Altavas, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0079	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Muguing, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	3,000,000	--	3,000,000	Construction (Completion) of Multi-Purpose Building
22GA0080	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Paniplason, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 19 - Nov. 8, 2021	11/8/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0081	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay San Isidro, Altavas, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0082	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Tibiao, Altavas, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0083	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Madalag Elementary School, Madalag, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0084	Construction (Completion) of Multi-Purpose Building at Barangay Palale, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0085	Construction (Completion) of Multi-Purpose Building, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	5,000,000	--	5,000,000	Construction (Completion) of Multi-Purpose Building
22GA0086	Construction (Completion) of Multi-Purpose Building, Ibayay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	10,000,000	--	10,000,000	Construction (Completion) of Multi-Purpose Building
22GA0087	Construction (Completion) of Multi-Purpose Building, Libacao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0088	Construction (Completion) of Multi-Purpose Building, Phase 2 of 2 Storey Extension Building of Boys Scout of the Philippines (BSP), Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	2,500,000	--	2,500,000	Construction (Completion) of Multi-Purpose Building
22GA0089	Construction (Completion) of Multi-Purpose Building, PNP Aviation Security Unit 6 Barracks at Kalibo Int'l Airport Compound, Kalibo, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0090	Construction (Completion) of Multi-Purpose Building, Sigcay Elementary School, Barangay Sigcay, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 22 - Nov. 11, 2021	11/11/2021	2/21/2022	2/28/2022	GoP	2,000,000	--	2,000,000	Construction (Completion) of Multi-Purpose Building
22GA0091	Construction (Completion) of Multi-Purpose Building, Tangelan, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction (Completion) of Multi-Purpose Building
22GA0092	Construction of Multi-Purpose Building (Evacuation Center at Lalab Elementary School), Barangay Lalab, Batan, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Multi-Purpose Building
22GA0093	Construction of Multi-Purpose Building (Evacuation Center) at New Washington National Comprehensive High School, Barangay Poblacion, New Washington, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Multi-Purpose Building
22GA0094	Construction of Multi-Purpose Building (Evacuation Center), Sitio Minuro, Barangay Venturanza, Banga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Multi-Purpose Building
22GA0095	Construction of Multi-Purpose Building, Barangay Pawa, Nabas, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Multi-Purpose Building
22GA0096	Construction of Multi-Purpose Building, Buruanga, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Multi-Purpose Building
22GA0097	Construction of Multi-Purpose Building, Malay, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	10,000,000	--	10,000,000	Construction of Multi-Purpose Building
22GA0098	Construction of Multi-Purpose Building, Malinao, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	5,000,000	--	5,000,000	Construction of Multi-Purpose Building
22GA0099	Construction of Multi-Purpose Building, Numancia, Aklan	Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 17, 2021	11/17/2021	2/21/2022	02/28/2022	GoP	15,000,000	--	15,000,000	Construction of Multi-Purpose Building




**INDICATIVE ANNUAL PROCUREMENT PLAN (APP) GOODS and Services FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GGA0001	PURCHASE OF OFFICE SUPPLIES	HRA Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	12/6/2021	2/15/2022	2/23/2022	GoP	8,303,264.00	--	8,303,264.00	Purchase of Office Supplies
22GGA0002	PURCHASE OF TRAFFIC PAINTS	Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	12/6/2021	2/15/2022	2/23/2022	GoP	2,499,866.64	--	2,499,866.64	Purchase of Traffic Paints
22GGA0003	PURCHASE OF THERMOPLASTIC POWDER PAINT	Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	12/6/2021	2/15/2022	2/23/2022	GoP	16,755,840.00	--	16,755,840.00	Purchase of Thermoplastic Powder Paint
22GGA0004	PURCHASE OF ASPHALTS	Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	12/6/2021	2/15/2022	2/23/2022	GoP	3,172,800.00	--	3,172,800.00	Purchase of Asphalt
22GGA0005	PURCHASE OF FURNITURE AND FIXTURES	HRA Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	12/6/2021	2/15/2022	2/23/2022	GoP	2,635,630.00	--	2,635,630.00	Purchase of Furniture and Fixtures
22GGA0006	PURCHASE OF FIRE EXTINGUISHERS	HRA Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	12/6/2021	2/15/2022	2/23/2022	GoP	8,786,264.00	--	8,786,264.00	Purchase of Fire Extinguishers
22GGA0007	PURCHASE OF IT EQUIPMENT	HRA Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	12/6/2021	2/15/2022	2/23/2022	GoP	7,851,000.00	--	7,851,000.00	Purchase of IT Equipment
22GGA0008	PURCHASE OF MATERIALS AND SPAREPARTS FOR THE REPAIR/ MAINTENANCE OF SERVICE AND EQUIPMENTS	Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	12/6/2021	2/15/2022	2/23/2022	GoP	4,244,733.00	--	4,244,733.00	Purchase of Materials and Spareparts


Prepared by:

  
**CHITA C. CALINA**  
Engineer III  
Head-BAC Secretariat

Checked by:

  
**VIVIAN B. DALIDA**  
Engineer III  
BAC - Chairman

Approved:

  
**ALEJANDRO M. VENTILACION**  
District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
AKLAN DISTRICT ENGINEERING OFFICE  
Toting Reyes St., Kalibo, Aklan

September 15, 2021

## **CERTIFICATION**

TO WHOM IT MAY CONCERN:

This is to certify that the Department of Public Works and Highways, **AKLAN DISTRICT ENGINEERING OFFICE** has no Procurement of Consultancy Services for FY 2022 Projects as of to date.

This certification is being issued for whatever purpose it may serve.

**VIVIAN B. DALIDA**  
Engineer III/Chief, Construction Section  
BAC Chairperson

Noted:

**ALEJANDRO M. VENTILACION**  
District Engineer