



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Albay 1st District Engineering Office
Airport Site, Legazpi City

ANNUAL SUPPLEMENTAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Sources of Funds	Estimated Budget (Pnp)		Remarks Brief description of Program/project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Contract Signing	Total	
	18FA0066 - CLUSTER 35									
	49. Improvement of Pandayan Port, Sto. Domin	Lagman, Edel C.	Public Bidding/ Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 5, 2019	January 10, 2019	GAA 2018 DOTr	P 20,000,000.00	Construction of Port
	50. Construction of Sugod Port, Tlwl, Albey	Lagman, Edel C.	Public Bidding/ Competitive	December 9, 2018 to December 3, 2018	December 21, 2018	January 5, 2019	January 10, 2019	GAA 2018 DOTr	P 20,000,000.00	Construction of Port
	51. Construction of Brgy. Rawis Port, San Miguel	Lagman, Edel C.	Public Bidding/ Competitive	December 9, 2018 to December 3, 2018	December 21, 2018	January 5, 2019	January 10, 2019	GAA 2018 DOTr	P 10,000,000.00	Construction of Port
	52. Construction of Brgy. Hacienda Port, San Miguel	Lagman, Edel C.	Public Bidding/ Competitive	December 9, 2018 to December 3, 2018	December 21, 2018	January 5, 2019	January 10, 2019	GAA 2018 DOTr	P 10,000,000.00	Construction of Port
	18FA0066									
53.	Construction of Napao Barangay Health Station (BHS) Beckay, Albay	Lagman, Edel C.	Public Bidding/ Competitive	February 12, 2019 to February 18, 2019	March 4, 2019	April 3, 2019	April 13, 2019	GAA 2018	P 1,200,000.00	Construction of Brgy. Health Station

Submitted by:

Approved by:

ANNELENE ANTIPOLO
Engineer III

SIMON M. ARIAS
District Engineer



ANNUAL SUPPLEMENTAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (Php)		Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract signing		Total	MOOE	
37.	Rehabilitation/Repair/Construction/Restoration of Libod Flood Control, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 15,820,000.00 Rehabilitation/Repair/Construction of Flood Control
18FA0057	Construction of 1 unit 40x72d School Buildings at Pili National High School, Bacacay, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 28, 2018 to December 4, 2018	December 18, 2018	January 16, 2019	January 26, 2019	SR-2018-11-011988			P 47,095,121.08 Construction of School Building
18FA0058	Construction of School Building 35x3CI Regular Workshop Building at San Lorenzo NHS, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 4, 2018 to December 10, 2018	December 18, 2018	January 11, 2019	January 16, 2019	SR-2018-11-012150			P 29,766,510.63 Construction of School Building
18FA0059 - CLUSTER 30	Completion of School Building 35x6CI at Pawa ES, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 9, 2019	January 19, 2019	SR-2018-11-012150			P 7,548,651.64 Construction of School Building
41.	Completion of School Building 35x3CI Regular Workshop Building at Bongabong High School, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 9, 2019	January 19, 2019	SR-2018-11-012150			P 10,893,882.85 Construction of School Building
18FA0060 - CLUSTER 31	Completion of School Building 35x3CI Regular Workshop Building at San Antonio NHS, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 9, 2019	January 19, 2019	SR-2018-11-012150			P 9,194,704.45 Construction of School Building
43.	Completion of School Building 35x3CI Regular Workshop Building at Tabaco National High School, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 9, 2019	January 19, 2019	SR-2018-11-012150			P 11,454,940.71 Construction of School Building
44.	Completion of School Building 35x3CI Regular Workshop Building at Tabaco National High School, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 9, 2019	January 19, 2019	SR-2018-11-012150			P 11,454,940.71 Construction of School Building
45.	Completion of School Building 35x3CI Regular Workshop Building at Tabaco National High School, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 9, 2019	January 19, 2019	SR-2018-11-012150			P 11,454,940.71 Construction of School Building
18FA0065 - CLUSTER 34	Improvement of Camayan Port, Bacacay, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 5, 2019	January 10, 2019	GAA 2018 DOTI			P 25,000,000.00 Construction of Port
47.	Improvement of Pili Port, Bacacay, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 5, 2019	January 10, 2019	GAA 2018 DOTI			P 20,000,000.00 Construction of Port
48.	Construction of Baybay Port, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	December 3, 2018 to December 9, 2018	December 21, 2018	January 5, 2019	January 10, 2019	GAA 2018 DOTI			P 10,000,000.00 Construction of Port



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Albay 1st District Engineering Office
Airport Site, Lagayan City

ANNUAL SUPPLEMENTAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24.	Rehabilitation/Reconstruction Of Road With Slopes, Slope Collapse And Landslide Along Mayon Road K0518+905 K0519+005, Albay (Buang, Tabaco City)	Lagman, Edel C.	Public Bidding/Competitive	September 19, 2018 to September 25, 2018	October 9, 2018	November 8, 2018	November 18, 2019	SR-2018-08-010907			P 5,071,770.00	Rehabilitation/Reconstruction Of Road With Slopes, Slope Collapse And Landslide
18FA0054 - CLUSTER 28												
25.	CONSTRUCTION OF RURAL HEALTH UNIT 2, BACACAY, ALBAY	Lagman, Edel C.	Public Bidding/Competitive	September 21, 2018 to September 27, 2018	October 12, 2018	November 11, 2018	November 21, 2019	TRUST FUND LAA#-008-01-18			P 10,900,000.00	Construction of RHU Building
26.	CONSTRUCTION OF RURAL HEALTH UNIT 1, BACACAY, ALBAY	Lagman, Edel C.	Public Bidding/Competitive	September 21, 2018 to September 27, 2018	October 12, 2018	November 11, 2018	November 21, 2019	TRUST FUND LAA#-008-01-18			P 5,000,000.00	Construction of RHU Building
27.	COMPLETION OF MALLUPOT RHU	Lagman, Edel C.	Public Bidding/Competitive	September 21, 2018 to September 27, 2018	October 12, 2018	November 11, 2018	November 21, 2019	TRUST FUND LAA#-008-01-18			P 5,000,000.00	Construction of RHU Building
28.	CONSTRUCTION OF SALVACION BHS, MALLUPOT, ALBAY	Lagman, Edel C.	Public Bidding/Competitive	September 21, 2018 to September 27, 2018	October 12, 2018	November 11, 2018	November 21, 2019	TRUST FUND LAA#-008-01-18			P 1,200,000.00	Construction of RHU Building
18FA0055 - CLUSTER 29												
29.	Completion Of School Building, 45N20C, Naga National High School, Tiwal, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 8,451,225.92	Construction of School Building
30.	Completion Of School Building, 25N-4C, San Fernando National High School, Sto. Domingo (Libool), Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 1,544,838.63	Construction of School Building
31.	Completion Of School Building, 25N/8C, San Antonio National High School, Mallipoot, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 1,201,646.60	Construction of School Building
32.	Completion Of School Building, 25N-4C, Esmeralda National High School, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 806,037.08	Construction of School Building
33.	Completion Of School Building, 2 Storey 2 School, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 725,314.83	Construction of School Building
34.	Completion Of School Building, 2 Storey 1 Science And 1 Ict, Malinao, National High School, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 747,172.83	Construction of School Building
35.	Completion Of School Building, 25N-4C, San Pablo High School, Bacacay, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 209,591.89	Construction of School Building
36.	Completion Of School Building, 25N-4C, Lapang National High School, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	November 14, 2018 to November 20, 2018	December 4, 2018	December 19, 2018	December 24, 2018	SR-2018-11-011988			P 24,039.18	Construction of School Building
18FA0056												



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Albay 1st District Engineering Office
Airport Site, Legazpi City

ANNUAL SUPPLEMENTAL PROCUREMENT PLAN FOR FY 2018 FOR CIVIL WORKS

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IS/RFI to	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
11.	Completion of an MPB, Tiwi Community College, Tiwi, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 30, 2018 to August 24, 2018	September 13, 2018	October 13, 2019	October 23, 2018		GAA 2018			P 4,000,000.00	Construction of MP Building
12.	Rehabilitation/Renovation of Multi Purpose Building at Bacaray Community College, Bacaray, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 30, 2018 to August 24, 2018	September 13, 2018	October 13, 2019	October 23, 2018		GAA 2018			P 5,000,000.00	Construction of MP Building
13.	Construction of a Medical Arts Building at the Ziga Memorial District Hospital, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 30, 2018 to August 24, 2018	September 13, 2018	October 13, 2019	October 23, 2018		GAA 2018			P 5,500,000.00	Construction of a Medical Arts Building
14.	Construction/Extension Building of Tabaco City RHU, Tabaco, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 30, 2018 to August 24, 2018	September 13, 2018	October 13, 2019	October 23, 2018		GAA 2018			P 3,000,000.00	Construction/Extension of RHU
15.	Construction/Rehabilitation Of Access Road To Bati Rock Causeway, Bacaray, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 21, 2018 to August 27, 2018	September 10, 2018	October 9, 2018	October 14, 2018		SR-2018-08-010881			P 20,000,000.00	Construction/Rehabilitation Access Road
16.	Construction Of Bati Shore Protection /Causeway, Bati, Bacaray, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 21, 2018 to August 27, 2018	September 10, 2018	October 9, 2018	October 14, 2018		GAA 2018			P 50,000,000.00	Construction of Shore Protection
17.	Construction Of River Control Along Salog River (Downstream Section), Bacaray, Albay (1=349.0m)	Lagman, Edel C.	Public Bidding/Competitive	August 21, 2018 to August 27, 2018	September 10, 2018	October 9, 2018	October 14, 2018		GAA 2018			P 50,000,000.00	Construction of River Control
18.	Construction/Rehabilitation of Multi-Purpose Building, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	September 1, 2018 to September 7, 2018	September 21, 2018	October 21, 2018	October 31, 2018		GAA 2018			P 500,000.00	Construction of MP Building
19.	Construction/Rehabilitation of Multi Purpose Building, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	September 1, 2018 to September 7, 2018	September 21, 2018	October 21, 2018	October 31, 2018		GAA 2018			P 500,000.00	Construction of MP Building
20.	Construction/Rehabilitation of Multi Purpose Building, Tiwi, Albay	Lagman, Edel C.	Public Bidding/Competitive	September 1, 2018 to September 7, 2018	September 21, 2018	October 21, 2018	October 31, 2018		GAA 2018			P 500,000.00	Construction of MP Building
21.	Construction/Rehabilitation of Multi Purpose Building, Mailipot, Albay	Lagman, Edel C.	Public Bidding/Competitive	September 1, 2018 to September 7, 2018	September 21, 2018	October 21, 2018	October 31, 2018		GAA 2018			P 500,000.00	Construction of MP Building
22.	Construction/Rehabilitation of Multi-Purpose Building, Bacaray, Albay	Lagman, Edel C.	Public Bidding/Competitive	September 1, 2018 to September 7, 2018	September 21, 2018	October 21, 2018	October 31, 2018		GAA 2018			P 500,000.00	Construction of MP Building
23.	Construction/Rehabilitation of Multi-Purpose Building, Sto. Domingo, Albay	Lagman, Edel C.	Public Bidding/Competitive	September 1, 2018 to September 7, 2018	September 21, 2018	October 21, 2018	October 31, 2018		GAA 2018			P 500,000.00	Construction of MP Building



ANNUAL SUPPLEMENTAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS

AGENCY: DPWH - Albay 1st District Engineering Office

AGENCY: DPWH - ALBAY 1st District Engineering Office											
Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (Php)		Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
18FA0046 - CLUSTER 23											
1.	Construction of 2 Storey 2 Regular Workshop at Malinao NHS, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	June 25, 2018 to July 1, 2018	July 16, 2018	August 15, 2018	August 25, 2018	SR-2018-05-009391			P 8,295,659.78 Construction of School Building
2.	Construction of 2 Storey 1 Science and 1 ICT at Malinao NHS, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	June 25, 2018 to July 1, 2018	July 16, 2019	August 15, 2019	August 25, 2019	SR-2018-05-009391			P 8,032,665.94 Construction of School Building
3.	Construction of 2 Storey 4 Classrooms (25stry4C) at Estancia NHS, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	June 25, 2018 to July 1, 2018	July 16, 2020	August 15, 2020	August 25, 2020	SR-2018-11-011988			P 8,302,005.89 Construction of School Building
4.	Construction of 2 Storey 4 Classrooms (25stry4C) at Labing NHS, Malinao, Albay	Lagman, Edel C.	Public Bidding/Competitive	June 25, 2018 to July 1, 2018	July 16, 2021	August 15, 2021	August 25, 2021	SR-2018-11-011988			P 9,535,308.34 Construction of School Building
5.	Construction of 4 Storey 20 Classrooms (45stry20C) at Naga NHS, Tiwi, Albay	Lagman, Edel C.	Public Bidding/Competitive	June 25, 2018 to July 1, 2018	July 16, 2022	August 15, 2022	August 25, 2022	SR-2018-11-011988			P 52,366,730.03 Construction of School Building
18FA0047 - CLUSTER 24											
5.	Repair/Rehabilitation of Bridge along National Roads-Secondary Road along DM-Jct. Legazpi-Sto. Domingo-Tabaco-Cam. Sur Bdy. Roads (B002201Z) Sta. Misericordia Bridge #1, Sto. Domingo, Albay K05441065	Lagman, Edel C.	Public Bidding/Competitive	July 17, 2018 to July 23, 2018	August 6, 2018	September 18, 2018	September 28, 2018	SR-2018-06-009967			Repair/Rehabilitation of Bridge along National Roads-Secondary Road
6.	Repair/Rehabilitation of Bridge along National Roads-Secondary Road along DM-Jct. Legazpi-Sto. Domingo-Tabaco-Cam. Sur Bdy. Roads (B002211Z) Sta. Misericordia Bridge #2, Sto. Domingo, Albay K05441190	Lagman, Edel C.	Public Bidding/Competitive	July 17, 2018 to July 23, 2019	August 6, 2019	September 18, 2019	September 28, 2019	SR-2018-06-009967			Repair/Rehabilitation of Bridge along National Roads-Secondary Road
18FA0048											
7.	Completion of San Antonio Water System, Brgy. San Antonio, Tabaco City, Albay	Lagman, Edel C.	Public Bidding/Competitive	July 20, 2018 to July 26, 2019	August 9, 2019	September 21, 2019	October 1, 2019	GAA 2018			P 2,500,000.00 Construction of Water System
18FA0049 - CLUSTER 25											
8.	Rehabilitation of the Tiwi Ceramics Plant (Phil. Ceramics Building), Putian, Tiwi, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 24, 2018 to August 30, 2018	September 13, 2018	October 13, 2019	October 23, 2018	GAA 2018			Construction / Extension Seawall
9.	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Carayuan, Tiwi, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 24, 2018 to August 30, 2018	September 13, 2018	October 13, 2019	October 23, 2018	GAA 2018			P 1,500,000.00 Construction of MP Building
10.	Rehabilitation and Improvement of Multi Purpose Building, San Roque Elementary School, Malligot, Albay	Lagman, Edel C.	Public Bidding/Competitive	August 24, 2018 to August 30, 2018	September 13, 2018	October 13, 2019	October 23, 2018	GAA 2018			P 1,500,000.00 Construction of MP Building