



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Albay 1st District Engineering Office
Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS
BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	4. Construction of 25TY4CL, San Pablo High School, Bacacay, Albay	Lagman, Edel C.	Public Bidding/ Competitive	June 22, 2018 to June 28, 2018	July 12, 2018	July 23, 2018	July 30, 2018	SR2018-05 009391 and SR2018-05 009539				11,392,861.43	Construction of School Building

Submitted by:

WILFREDO S. BIGOL
Engineer III

Recommended by:

ANNETTE P. ANTIVOLA
Chief, Planning and Design Section

Approved by:

SIMON N. ARIS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Albay 1st District Engineering Office
 Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS
BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	6. Construction /Extension of Seawall/Flood/River Control, Sto. Domingo (Brgy. San Vicente), Albay (L=17.0m)	Lagman, Edcel C.	Public Bidding/Competitive	June 1, 2018 to June 7, 2018	June 21, 2018	July 23, 2018	July 26, 2018		GAA 2018			499,990.88	Construction/ Rehabilitation of Flood Mitigation Facilities
18FA0045	Cluster 22												
	1. Construction of 4STY12CL, Pili National High School, Bacaray, Albay	Lagman, Edcel C.	Public Bidding/Competitive	June 22, 2018 to June 28, 2018	July 12, 2018	July 23, 2018	July 30, 2018		SR2018-05 009391 and SR2018-05 009539			46,822,235.29	Construction of School Building
	2. Construction of 2STY8CL, San Antonio National High School, Malilipot, Albay	Lagman, Edcel C.	Public Bidding/Competitive	June 22, 2018 to June 28, 2018	July 12, 2018	July 23, 2018	July 30, 2018		SR2018-05 009391 and SR2018-05 009539			19,408,869.05	Construction of School Building
	3. Construction of 2STY4CL, San Fernando National High School, Sto. Domingo, Albay	Lagman, Edcel C.	Public Bidding/Competitive	June 22, 2018 to June 28, 2018	July 12, 2018	July 23, 2018	July 30, 2018		SR2018-05 009391 and SR2018-05 009539			7,325,751.91	Construction of School Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Albay 1st District Engineering Office
 Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS
BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18FA0043	Rehabilitation/Restoration of Roads along Matlaas Spillway, Brgy. Matlaas, Bacacay, Albay	Lagman, Edcel C.	Public Bidding/Competitive	May 16, 2018 to May 22, 2018	June 5, 2018	June 25, 2018	June 29, 2018		GAA 2018 (Outside Infra)			18,228,831.13	Rehabilitation of Local Roads
18FA0044	Cluster 21												
	1. Construction /Extension of Seawall/Flood/River Control, Tabaco City, (Barranghawan), Albay (L=14.50m)	Lagman, Edcel C.	Public Bidding/Competitive	June 1, 2018 to June 7, 2018	June 21, 2018	July 23, 2018	July 26, 2018		GAA 2018			499,957.14	Construction/ Rehabilitation of Flood Mitigation Facilities
	2. Construction /Extension of Seawall/Flood/River Control, Tiwi (Tigbi), Albay (L=12.0m)	Lagman, Edcel C.	Public Bidding/Competitive	June 1, 2018 to June 7, 2018	June 21, 2018	July 23, 2018	July 26, 2018		GAA 2018			499,999.56	Construction/ Rehabilitation of Flood Mitigation Facilities
	3. Construction /Extension of Seawall/Flood/River Control, Bacacay (Brgy. 14-Paral na Malinaw), Albay (L=11.0m)	Lagman, Edcel C.	Public Bidding/Competitive	June 1, 2018 to June 7, 2018	June 21, 2018	July 23, 2018	July 26, 2018		GAA 2018			499,999.90	Construction/ Rehabilitation of Flood Mitigation Facilities
	4. Construction /Extension of Seawall/Flood/River Control, Malinao (Estancia), Albay (L=10.0m)	Lagman, Edcel C.	Public Bidding/Competitive	June 1, 2018 to June 7, 2018	June 21, 2018	July 23, 2018	July 26, 2018		GAA 2018			499,992.67	Construction/ Rehabilitation of Flood Mitigation Facilities
	5. Construction /Extension of Seawall/Flood/River Control, Malilipot (Neuang River), Albay (L=11.50m)	Lagman, Edcel C.	Public Bidding/Competitive	June 1, 2018 to June 7, 2018	June 21, 2018	July 23, 2018	July 26, 2018		GAA 2018			499,928.75	Construction/ Rehabilitation of Flood Mitigation Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Albay 1st District Engineering Office
 Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018

FOR CIVIL WORKS
BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2. Concreting of Estancia FMR, Brgy. Estancia, Malinao, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 18, 2018 to April 24, 2018	May 8, 2018	May 22, 2018	June 5, 2018	GAA 2018 (Outside Infra)			94,949,465.71	Concreting of FMR
	3. Concreting of Hacienda-Malibay FMR, Brgy. Hacienda, Tabaco City	Lagman, Edcel C.	Public Bidding/Competitive	April 18, 2018 to April 24, 2018	May 8, 2018	May 22, 2018	June 5, 2018	GAA 2018 (Outside Infra)			8,954,996.83	Concreting of FMR
	4. Concreting of Brgy. Alimsog(sito Iraya)-Brgy. Sula FMR, Brgy. Alimsog, Brgy. Sula, Sto. Domingo, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 18, 2018 to April 24, 2018	May 8, 2018	May 22, 2018	June 5, 2018	GAA 2018 (Outside Infra)			4,974,822.85	Concreting of FMR
	5. Concreting of San Andres-Bical FMR, Brgy. San Andres and Brgy. Bical, Sto. Domingo, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 18, 2018 to April 24, 2018	May 8, 2018	May 22, 2018	June 5, 2018	GAA 2018 (Outside Infra)			4,974,531.79	Concreting of FMR
	6. Concreting of Sugcad-Matalipni FMR, Brgy. Sugcad and Brgy. Matalipni, Malinao, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 18, 2018 to April 24, 2018	May 8, 2018	May 22, 2018	June 5, 2018	GAA 2018 (Outside Infra)			7,959,999.20	Concreting of FMR
	7. Concreting of Matalipni FMR, Brgy. Matalipni, Malinao, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 18, 2018 to April 24, 2018	May 8, 2018	May 22, 2018	June 5, 2018	GAA 2018 (Outside Infra)			4,974,673.20	Concreting of FMR
18FA0042	Rehabilitation/Restoration of Matasas-Spillway, Brgy. Matasas, Bacarey, Albay	Lagman, Edcel C.	Public Bidding/Competitive	May 16, 2018 to May 22, 2018	June 5, 2018	June 25, 2018	June 29, 2018	SR2018-04 009067			8,067,356.09	Construction/ Rehabilitation of Flood Control Structures/ Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Albay 1st District Engineering Office
 Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018

FOR CIVIL WORKS
 BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	13. Tiwi Community College, Tiwi, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018		GAA 2018			194,299.53	Construction of Rain Water Collector
	14. Bolo Elementary School, Tiwi, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018		GAA 2018			194,299.53	Construction of Rain Water Collector
	15. Putisan Elementary School, Tiwi, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018		GAA 2018			194,299.53	Construction of Rain Water Collector
	16. Baybay ES, Tiwi, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018		GAA 2018			194,299.53	Construction of Rain Water Collector
	18FA0040 Rehabilitation/Improvement of Malolos River Control Protecting Imperial Bridge (B00245LZ), DM-JCT.-Legazpi-Sto. Domingo-Tabaco-Cam. Sur Bdry. Road, Malolos, Malinao, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018		SR2018-02-005915			39,315,268.92	Construction/ Rehabilitation of Flood Mitigation Facilities
	18FA0041 Cluster 20 1. Concreting of Bivong-San Bernardo FMR, Brgy Bivong and Brgy. San Bernardo, Tiwi, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 18, 2018 to April 24, 2018	May 8, 2018	May 22, 2018	June 5, 2018		GAA 2018 (Outside Infra)			4,974,711.71	Concreting of FMR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Albay 1st District Engineering Office
 Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018

FOR CIVIL WORKS
 BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IE/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4. San Pedro Elementary School, Bacacay, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			194,299.53	Construction of Rain Water Collector
	5. Igang Elementary School, Bacacay, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			194,299.53	Construction of Rain Water Collector
	6. San Isidro West Elementary School, Maillipot, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			194,299.53	Construction of Rain Water Collector
	7. Bartayan National High School, Tabaco City	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			194,299.53	Construction of Rain Water Collector
	8. San Antonio National High School, Tabaco City	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			194,299.53	Construction of Rain Water Collector
	9. Buang Elementary School, Tabaco City	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			194,299.53	Construction of Rain Water Collector
	10. San Miguel National High School, Tabaco City	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			280,400.17	Construction of Rain Water Collector
	11. Hacienda National High School, Tabaco City	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			280,400.17	Construction of Rain Water Collector
	12. Malinao Community College, Malinao, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018			194,299.53	Construction of Rain Water Collector



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Albay 1st District Engineering Office
 Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS
BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18FA0038	Cluster 19 1. Repair/Maintenance of Baranghawon River Control, Tabaco City (L=39.0m) 2. Repair/Maintenance of Tagas River Control (Sto. Cristo Section) Tabaco City (L=58.0m)	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018, 2018	May 16, 2018	June 5, 2018	GAA 2018				1,999,975.22	Repair/Maintenance of Flood Mitigation Facilities
	3. Repair/Maintenance of Igang River Control, Bacacay, Albay (L=58.0m)	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018, 2018	May 16, 2018	June 5, 2018	GAA 2018				1,999,909.87	Repair/Maintenance of Flood Mitigation Facilities
	3. Repair/Maintenance of San Fernando River Control, Sto. Domingo, Albay (L=42.0m)	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018, 2018	May 16, 2018	June 5, 2018	GAA 2018				2,000,003.75	Repair/Maintenance of Flood Mitigation Facilities
18FA0039	Construction of Rain Water Collector System (RWCS) at various School in the 1st District of Albay 1. Bical National High School, Sto. Domingo, Albay 2. San Andres Elementary School, Sto. Domingo, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018				194,299.53	Construction of Rain Water Collector
	3. Upper Bonga Elementary School, Bacacay, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 12, 2018 to April 18, 2018	May 3, 2018	May 22, 2018	June 5, 2018	GAA 2018				194,299.53	Construction of Rain Water Collector



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Albay 1st District Engineering Office
 Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018
FOR CIVIL WORKS
BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Sources of Funds	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18FA0033	Construction/Improvement of Sitio Balite to Sula Road, Alimnog, Sto. Domingo, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	May 22, 2018		GAA 2018			96,500,133.38	Construction/Repair/Rehabilitation of Local Roads and Bridges
18FA0034	Cluster 18 1. Constructing of the Cale-Agro Road, TIWI, Albay (L=516.20m)	Lagman, Edcel C.	Public Bidding/Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	June 5, 2018		GAA 2018			9,900,819.93	Constructing of Local Roads
	2. Improvement/Widening of Oson-Magapo Road including Spillway, Tabaco City, Albay (L=324.0m)	Lagman, Edcel C.	Public Bidding/Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	June 5, 2018		GAA 2018			9,900,367.09	Improvement/Widening of Local Roads
	3. Construction of two (2) footbridges, Pongoo-Bonga, Bacacay, Albay (L=30.0m)	Lagman, Edcel C.	Public Bidding/Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	June 5, 2018		GAA 2018			3,956,120.57	Construction of Bridges
18FA0035	Construction of Mayon Eco Park Road, Sto. Domingo Section, Sto. Domingo, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 5, 2018 to April 11, 2018	April 25, 2018	May 16, 2018	June 4, 2018		GAA 2018			96,500,673.82	Construction/Repair/Rehabilitation/Improvement of Local Roads and Bridges
18FA0036	Construction of Mayon Eco Park Road, Maillipot Section, Maillipot, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 5, 2018 to April 11, 2018	April 25, 2018	May 16, 2018	June 4, 2018		GAA 2018			96,499,383.34	Construction/Repair/Rehabilitation/Improvement of Local Roads and Bridges
18FA0037	Construction of Damacan Water Impounding System, Bacacay, Albay	Lagman, Edcel C.	Public Bidding/Competitive	April 5, 2018 to April 11, 2018	April 25, 2018	May 22, 2018	June 4, 2018		GAA 2018			96,497,592.24	Construction of Waste Management Facilities: Water Supply



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Albay 1st District Engineering Office
Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN FOR FY 2018

FOR CIVIL WORKS
BASED ON GAA 2018

AGENCY: DPWH - Albay 1st District Engineering Office

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	18FA0031 Asphalt Overlay of Ligao-Tabaco Jct. San Antonio-Estancia-Malinao Poblacion Road, Malinao, Albay	Lagman, Edcel C.	Public Bidding/ Competitive	January 9, 2018 to January 15, 2018	May 3, 2018	May 16, 2018	June 4, 2018	GAA 2018			29,699,761.42	Asphalt Overlay
	18FA0032 Cluster 17 1. Construction of Baliza River Flood Control Structure, Barangay Baliza, Malinao, Albay (L=65.0m)	Lagman, Edcel C.	Public Bidding/ Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	June 5, 2018	GAA 2018			19,600,167.75	Construction of Flood Mitigation Structures
	2. Construction of Flood Control Structure, Barangay Tayhi, Tabaco City, Albay (L=51.0m)	Lagman, Edcel C.	Public Bidding/ Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	June 5, 2018	GAA 2018			4,900,483.53	Construction of Flood Mitigation Structures
	3. Construction of Jorosan River Flood Control Structure, Barangay Jorosan, Tiwi, Albay (L=71.0m)	Lagman, Edcel C.	Public Bidding/ Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	June 5, 2018	GAA 2018			4,900,483.53	Construction of Flood Mitigation Structures
	4. Construction of Panarayan River Flood Control Structure, Baracay, Albay (L=45.0m)	Lagman, Edcel C.	Public Bidding/ Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	June 5, 2018	GAA 2018			2,941,028.09	Construction of Flood Mitigation Structures
	5. Construction/ Improvement/ Rehabilitation of Nagas Flood Control, Tiwi, Albay (L=196.0m)	Lagman, Edcel C.	Public Bidding/ Competitive	April 4, 2018 to April 10, 2018	April 24, 2018	May 16, 2018	June 5, 2018	GAA 2018			4,900,045.44	Construction/ Improvement/ Rehabilitation of Flood Mitigation Structures

Copy Received 09-11-2019