



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0001	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Tumpa, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 17m x 19m Multi-purpose Building (Phase 1 of a 17x28m Multi-Purpose Building)
20FB0002	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Sua, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 17 m x 19m Multi-Purpose Building (Phase 1 of a 17x28m Multi- Purpose Building)
20FB0003	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Community College of Manito, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 15x20m (Part of 15x25m) Multi-purpose Building with Conduits, Boxes and Fittings (Conduits Works/Conduit Rough in) and Wirings
20FB0004	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Purok San Isidro, Brgy. Puro, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 15x21.65m Multi-Purpose Building (Phase 1 of a 15x25m Multi-Purpose Building)
20FB0005	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Pawa, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 17m x 19m Multi-Purpose Building (Phase 1 of a 17x28m Multi-Purpose Building)
20FB0006	Local Program: Construction of Multi-Purpose Building , Ilawod National High School, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 17m x 19m Multi-Purpose Building (Phase 1 of a 17x28m Multi-Purpose Building)
20FB0007	Local Program: Construction of Multi-Purpose Building , Ibalong Village, Brgy. Taysan, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 15x20m (Part of 15x25m) Multi-Purpose Building with 15x23.5m Embankment 0.40m Height from NGL, 14x23.5m Slab on Fill Electrical Works and Lightings
20FB0008	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Buyo, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction 15x20m (Part of 15x25m) Multi-Purpose Building with Conduits, Boxes, and Fittings (Conduits Works/ Conduit Rough-in) and Wirings and Panel Board

Prepared by:

Date: \_\_\_\_\_

EMELITA B. NUÑEZ  
Engineer III, Procurement Head

Recommended by:

Date: \_\_\_\_\_

NINEZ B. REGALADO  
Chief, Maintenance Section  
BAC Chairperson

Approved:

Date: \_\_\_\_\_

DANILO J. VILLA, Jr.  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0009	Local Program: Construction of Multi-Purpose Building, Albay Central School, Legazpi City	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 17x19m Concrete Pavement with Covers with 17x19m Steel Trusses and Pre-Painted Metal Sheets (phase 1) as part of Construction of 17x28m Multi-Purpose Covered Court
20FB0010	Local Program: Construction of Multi-Purpose Building, Bagumbayan Elementary School, Legazpi City	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction with 17x25m Concrete Pavement with footings and Columns with 17x15m covered with Steel Trusses and Pre-Painted Metal Sheets (Phase 1) as Part of Construction of 17x28m Multi-Purpose Covered Court with Stage and Comfort Room For Men and Female
20FB0011	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building, Maslog National High School, phase 2, Brgy. Maslog, Legazpi City	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Rehabilitation of Existing multi-Purpose Building which includes Construction of 15x15m of the Proposed 15x25m Covered Court with Roofings and Insulation, Electrical Works, Slab on Fill (20x15.45m), Embankment and Stone Masonry
20FB0012	Local Infrastructure Program: Construction of Multi-Purpose Building (Evacuation Center), Brgy. Bagacay, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	7,500			Construction of 15x28m Multi-Purpose Covered Court, Complete with Painting (Except Steel Trusses and Purlins), and Electrical Works
20FB0013	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Baniag, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	Award-On-Hold (With Title Modification)		CY 2020 GAA	5,000			Construction of 15x19m Multi-Purpose Building (Part of 15x28m) with Conduit, Boxes and Fittings, Wires and Wiring Devices, Panel Board with Main and Branch Breakers and Painting (Steel)
20FB0014	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. EM's 2, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 17x14m Multi-Purpose Building (Phase 1 of a 17x28m Multi-Purpose Building)
20FB0015	Local Infrastructure Program: Construction of Multi-Purpose Building Phase 2, Brgy. Gapo, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	2,500			Rehabilitation of Existing Multi-Purpose Building which includes Construction of 15x10m of the proposed 15x25m Covered Court with roofings, additional Embankment and Stone Masonry

Prepared by:

Date: \_\_\_\_\_

EMELITA B. NUÑEZ  
Engineer III, Procurement Head

Recommended by:

Date: \_\_\_\_\_

MINE B. REGALADO  
Chief, Maintenance Section  
BAC Chairperson

Approved:

Date: \_\_\_\_\_

DANILO J. YILLA, Jr.  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0016	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Maslog, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of a 12x25m Multi-Purpose Covered Court, Complete Concrete Works with 12x10m Pre-Painted Metal Sheet Cover, and Electrical Works Except Lighting Fixtures and Wires and Wiring Devices (Phase 1)
20FB0017	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center), Phase 2, Brgy. Namanatao, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	2,500			Construction of Stage with Comfort Room, Painting Works (Masonry) and Lighting
20FB0018	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center), Phase 2, Brgy. Palanog, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	CANCELLED				2,500			CANCELLED
20FB0019	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center), Phase 2, Brgy. Lacag, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	2,500			Construction of 15x5m Multi-Purpose Building (Phase 2 of a 15x25m Multi-Purpose Building)
20FB0020	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Manumbalay, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 3, 2019 to November 9, 2019	November 22, 2019	January 27, 2020	February 5, 2020	CY 2020 GAA	5,000			Construction of 15x20m Multi-Purpose Building (Phase 1 of a 15x25m Multi-Purpose Building)
20FB0021	Off-Carriageway Improvement: Legazpi City-Punta de Jesus Road (S05860LZ)-K0570+200-K0571+139	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 6, 2019 to November 12, 2019	November 25, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	31,006			Road Concreting of 1.878 Lane Km & Construction of 992.00 l.m. Lined Canal
20FB0022	Construction of By-Pass and Diversion Roads - Camalig Bypass Road, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 6, 2019 to November 12, 2019	November 25, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	100,000			Road Concreting of 8.19 Lane Km & Construction of 1,869.00 l.m. lined Canal
20FB0023	Construction/Improvement of Access Roads leading to Airports - Guicadale Road Network to International Airport (Taysan-Maslog Road Section), Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 6, 2019 to November 12, 2019	November 25, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	10,000			Concreting of 0.40 lane km. Road (2 Lanes) & Construction of 64.00 Linear Meter Line Canal and 403.00 m Sidewalk

Prepared by:

EMELITA B. NUÑEZ  
Engineer III, Procurement Head

Date: \_\_\_\_\_

Recommended by:

NINEZ B. REGALADO  
Chief, Maintenance Section  
BAC Chairperson

Date: \_\_\_\_\_

Approved:

DANILO J. VILLA, Jr.  
District Engineer

Date: \_\_\_\_\_




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City


FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0024	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0535 + 000 - K0535 + 855	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 6, 2019 to November 12, 2019	November 25, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	30,011			Concreting of 1.71 Km. PCCP with 865 l.m. Reinforced Concrete Canal
20FB0025	Off-Carriageway Improvement: Shoulder Paving/Construction - Secondary Roads - Legazpi City - Punta de Jesus Road (S05860LZ) - K0561+549- K0562+600	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 6, 2019 to November 12, 2019	November 25, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	31,006			Road Concreting of 1.45 Lane Km. & Construction of 664.00 l.m. Lined Canal and 725.00 l.m. Slope protection
20FB0026	Construction/Improvement of Access Roads leading to Airports - Guicadale Road Network to International Airport (Sitio-Tagongtong-Sitio Burabod Road), Taysan, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 8, 2019 to November 14, 2019	November 27, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	19,596			Construction of 0.389 km. Road and 273.34 l.m. Reinforced Concrete Canal
20FB0027	Construction of By-Pass and Diversion Roads - Daraga - Pilar Diversion Road (Airport Access), Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 8, 2019 to November 14, 2019	November 27, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	50,000			Construction of 1.1805 km Road and 438.50 l.m. Reinforced Concrete Canal
20FB0028	Construction/Improvement of Access Roads leading to Airports - Guicadale Road Network to Bicol International Airport (Manawan - Kinuartian Section), Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 8, 2019 to November 14, 2019	November 27, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	10,000			Construction of 0.230 Km. Road and Reinforced Concrete Canal
20FB0029	Off-Carriageway Improvement: Legazpi City-Punta de Jesus Road (S05860LZ)-K0554+844 - K0556+000, K0557+150 - K0557+725	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 8, 2019 to November 14, 2019	December 17, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	54,260			Road Concreting of 3.46 Lane Km., Construction of 1039.00 l.m. Lined Canal and 1374.00 l.m. Slope Protection
20FB0030	001-Asset Preservation Program: Preventive Maintenance - Secondary Roads - Legazpi City - Punta de Jesus Rd - k0536+000 - k0537+ 633	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 8, 2019 to November 14, 2019	November 27, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	30,000			Asphalt Overlay of 2.474 Lane Km. Road with Reflectorized Thermoplastic Pvement Markings L= 1.635 Km.
20FB0031	001-Asset Preservation Program: Preventive Maintenance - Secondary Roads - Banquerohan-Barilis-Sogoy-Sorsogon Bdry. Road 9S05859LZ) - K0549+325 - K0550+200	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 10, 2019 to November 16, 2019	November 29, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	2,000			Asphalt Overlay of 1.75 Lane Km. Road with Reflectorized Thermoplastic Pavement Markings L=0.875 Km.

Prepared by:

  
**EMELITA B. NUÑEZ**  
Engineer III, Procurement Head  
Date: \_\_\_\_\_

Recommended by:

  
**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairperson  
Date: \_\_\_\_\_

Approved:

  
**DANILO J. VILLA, Jr.**  
District Engineer  
Date: \_\_\_\_\_



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020**

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0032	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Comun Inarado - Peñafrancia Rd - K0518+889 - K0519+025	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 10, 2019 to November 16, 2019	November 29, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	4,480			Concreting of 0.254 Lane Km. Road, Construction of Slope Protection & Insulation of Pipe Culverts
20FB0033	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0528+460 - K0529+000; K0529+318 - K0530+000	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 10, 2019 to November 16, 2019	November 29, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	43,000			Concreting of 2.424 Km. PCCP with 865 l.m. Reinforced Concrete Canal
20FB0034	001-Asset Preservation Program: Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0515+659- K0516+000, K0522+800 - K0523+727	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 10, 2019 to November 16, 2019	November 29, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	34,718			Asphalt Overlay of 2.540 Lane Km. Road with ReflectORIZED Thermoplastic Pavement Markings L= 1.270 Km.
20FB0035	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City - Punta de Jesus Rd - K0532+899 - K0533+607	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 10, 2019 to November 16, 2019	November 27, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	15,000			Construction of 624.60 l.m. Reinforced Concrete Canal
20FB0036	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City - Punta de Jesus Rd - K0530+405-k0532+000	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 10, 2019 to November 16, 2019	November 29, 2019	January 28, 2020	February 6, 2020	CY 2020 GAA	30,000			Construction of 1588.00 l.m. Reinforced Concrete Canal
20FB0037	Flood Control Structures/Facilities: Construction of Flood Mitigation System along Purok 2, Rawis, Legazpi City (Phase 2)	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 20, 2019 to November 26, 2019	December 17, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	50,000			Construction of 695.00 l.m. Reinforced Concrete Dike
20FB0038	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center)Phase 2, Barangay Palanog, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 20, 2019 to November 26, 2019	December 17, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	3,000			Construction of Stage with Dressing Room, Painting Works (Masonry), Elevation of Flooring and Electrical Works
20FB0039	Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Quisaray Flood Control System, Sitio Quisaray, Bariw, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 22, 2019 to November 28, 2019	December 11, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	46,509			Construction of 650.00 l.m. Reinforced Concrete Dike

Prepared by:

**EMELITA B. NUÑEZ**  
Engineer III, Procurement Head  
Date: \_\_\_\_\_

Recommended by:

**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairperson  
Date: \_\_\_\_\_

Approved:

**DANILO J. VILLA, Jr.**  
District Engineer  
Date: \_\_\_\_\_




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City


FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0040	Flood Control Structures/Facilities: Construction of Tawi-Tawi Flood Control System, Sitio Tawi-Tawi, Brgy. 3, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 22, 2019 to November 28, 2019	December 11, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	38,757			Construction of 410.00 I.m. Reinforced Concrete Dike
20FB0041	Flood Control Structures/Facilities: Construction of Tagaytay Flood Control System, Tagaytay, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 22, 2019 to November 28, 2019	December 11, 2019	Award-On-Hold (MR Field by AV Nidea)		CY 2020 GAA	31,006			Construction of 345.00 I.m. Reinforced Concrete Dike
20FB0042	Construction/Rehabilitation of Bonga(Pawa) Road, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 29, 2019 to December 5, 2019	December 18, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	31,006			Concreting of 1.30 Km. PCCP with 627.00 I.m. Reinforced Concrete Canal
20FB0043	Construction/Improvement of Access Roads leading to Airports - Guicadale Road Network to Bicol International Airport (Kinuartlan-Cabraran Pequeno Road Section), Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 29, 2019 to December 5, 2019	December 18, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	75,000			Road Concreting of 5.29 Lane Kilometer
20FB0044	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Comun-Inarado-Peñafrañcia Rd (K0521+768-K0522+030)	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 29, 2019 to December 5, 2019	December 18, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	20,000			Installation of Slope Protection Structures
20FB0045	Construction/Improvement of Access Roads leading to Airports - Guicadale Road Network to International Airport (Sitio Bugit Road Section) Imalnod, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 29, 2019 to December 5, 2019	December 18, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	19,377			Concreting of 840 Km. PCCP with 140 I.m. Reinforced Concrete Canal
20FB0046	Construction/Improvement of Access Roads leading to Tourism Destinations - Mayon Southeast Quadrant Exit/Entry Roads (Bigaa - Buyuan Section), Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 29, 2019 to December 5, 2019	December 18, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	75,000			Concreting of 2.00 Km. PCCp both Sides with 1634.50 I.m. Reinforced Concrete Canal


Prepared by:

  
EMELITA B. NUÑEZ  
Engineer II, Procurement Head  
Date: \_\_\_\_\_

Recommended by:

  
MINEZ B. REGALADO  
Chief, Maintenance Section  
BAC Chairperson  
Date: \_\_\_\_\_

Approved:

  
DANILO J. VILLA, Jr.  
District Engineer  
Date: \_\_\_\_\_



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0047	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Mayon - Mariawa Road, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 29, 2019 to December 5, 2019	December 18, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	20,000			Road Concreting of 1.20 Lane Km., Construction of 320 In.m. Lined Canal and 140 In.m. Slope Protection
20FB0048	Road Widening - Primary Roads - Daang Maharlika (LZ) - K0539+000 - K0539+452	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	November 29, 2019 to December 5, 2019	December 18, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	41,944			Road Concreting of 0.90 Lane Km., Construction of 452 In.m. lined Canal
20FB0049	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. San Vicente Pequena, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 1, 2019 to December 7, 2019	December 20, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	3,000			Construction of Stage with Comfort Rooms and to Complete Lighting
20FB0050	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building Phase 2, Brgy. Bagong Abre, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 1, 2019 to December 7, 2019	December 20, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	3,000			Construction of Stage with Comfort Rooms and to Complete Lighting
20FB0051	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Mayon, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 1, 2019 to December 7, 2019	December 20, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	3,000			Construction of 15.00 x 25.00m Multi-Purpose Building
20FB0052	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. San Rafael, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 1, 2019 to December 7, 2019	December 20, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	3,000			Construction of Stage with Comfort Rooms and to Complete Lighting
20FB0053	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Bañag, Daraga, Albay	DPWH ALBAY  2nd DEO	Public Bidding/  Competitive	December 1, 2019  to December 7, 2019	December 20, 2019	Award - On- Hold (Not Reflected in FY 2020 GAA of Albay 2ND DEO)		CY 2020 GAA	2,500			Construction of 15x9m Multi-purpose Building (part 15x28m) with Conduits, Boxes and Fittings, Wires and Wiring Devices, Lighting, Painting (Masonry), Painting (Steel) and Ring
20FB0054	Local Infrastructure Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Libod, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 1, 2019 to December 7, 2019	December 20, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	5,000			Construction of 15x9m Multi-Purpose Building (Part of 15x28m), Embankment of 15x22.50m, Slab on Fill of 15x20m, with Conduits, Boxes and Fittings, Wires and Wiring Devices, Panel Board with Main and Branch Breakers and Painting (Steel)
20FB0055	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. San Ramon, Rapu-Rapu, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 1, 2019 to December 7, 2019	December 20, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	5,000			Construction of 17x15m, Multi-Purpose Building (Part of 17x25m Multi-Purpose Building) Phase 1

Prepared by:

EMELITA B. NUÑEZ

Engineer III, Procurement Head

Date: \_\_\_\_\_

Recommended by:

NINEZ B. REGALADO

Chief, Maintenance Section  
BAC Chairperson

Date: \_\_\_\_\_

Approved:

DANLO J. VILLA, Jr.

District Engineer

Date: \_\_\_\_\_



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0056	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building, Brgy. Salugan, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 1, 2019 to December 7, 2019	December 20, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	2,500			Rehabilitation of Multi-Purpose Building - 2 Structural Trusses, 10x22m Roofing Works, 13.50x22m Slab on Fill and Electrical Works (Conduits Works/Rough-in)
20FB0057	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Cabacongan, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 1, 2019 to December 7, 2019	December 20, 2019	January 29, 2020	February 7, 2020	CY 2020 GAA	3,000			Construction of 17x9m Multi-Purpose Building (Phase 2 of a 17x28m Multi-Purpose Building)
20FB0058	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Agyad, Bariw Flood Control System, Sitio Agyad, Bariw, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 4, 2019 to December 10, 2019	December 23, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	54,260			Construction of 736.00 I.m. Reinforced Concrete Dike
20FB0059	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Cotmun-Comun-Bongabong Flood Control System, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 4, 2019 to December 10, 2019	December 23, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	46,509			Construction of 640.00 I.m. Reinforced Concrete Dike
20FB0060	Flood Control Structures/Facilities: Rehabilitation/Construction of Flood Control System in Mabinit-Misi-Bonga Along Misi River, Legazpi City	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 4, 2019 to December 10, 2019	December 23, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	93,017			Construction of 629.00 I.m. Reinforced Concrete Dike
20FB0061	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation Of Quirangay Ilawod Flood Control System, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 4, 2019 to December 10, 2019	December 23, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	38,758			Construction of 461.30 I.m. Reinforced Concrete Dike
20FB0062	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Legazpi City Urban Drainage Project - River Improvement / Channel Excavation of Tibu River including Oro Site PNR Bridge	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 4, 2019 to December 10, 2019	December 23, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	75,000			Construction of 1,002.00 I.m. Reinforced Concrete Dike
20FB0063	Flood Control Structures/Facilities: Construction of Flood Control System Along Taladong River, Taladong, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 4, 2019 to December 10, 2019	December 23, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	54,260			Construction of 700.00 I.m. Reinforced Concrete Dike

Prepared by:

EMELITA B. NUÑEZ  
Engineer II, Procurement Head

Date: \_\_\_\_\_

Recommended by:

NINEZ B. REGALADO  
Chief, Maintenance Section  
BAC Chairperson

Date: \_\_\_\_\_

Approved:

DANILO J. VILLA, Jr.  
District Engineer

Date: \_\_\_\_\_




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0064	Local Infrastructure Program: Rehabilitation of Multi-Purpose Building (Evacuation Center) Phase 2, Brgy. Cabrarian Pequeño, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 6, 2019 to December 12, 2019	December 26, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	4,000			Rehabilitation of Existing Multi-Purpose Building 15x25m Covered Court with Additional Embankment and Stone Masonry
20FB0065	Local Program: Construction of Barangay Permanent Evacuation Holding Center, Brgy. Lamba, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 6, 2019 to December 12, 2019	December 26, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	5,000			Construction of 15x19m Multi-Purpose Building (Phase 1 of a 15x28m Multi-Purpose Building)
20FB0066	Local Infrastructure Program: Rehabilitation of Bagumbayan Elementary School Multi-Purpose Building Phase 2, Brgy. Bagumbayan, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 6, 2019 to December 12, 2019	December 26, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	2,500			Construction of 17x15m Concrete Pavement with Footings and Columns with 17x10m Covered with Steel Trusses and Pre-Painted Metal Sheets (Phase 2) as Part of Construction of 17x28m Multi-Purpose Covered Court with Stage and Comfort Room for Men and Female
20FB0067	Construction/improvement of Access Roads leading Declared Tourism Destinations - Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quitinain Japanese Tunnel and Hoyop-Hoyopan Cave Sites, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 6, 2019 to December 12, 2019	December 26, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	10,000			Concreting of 0.35 Km. PCCP both sides with 180 l.m. Reinforced Concrete Canal
20FB0068	Construction/Rehabilitation Quinartelan-Manawan Road, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 6, 2019 to December 12, 2019	December 26, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	23,254			Road Concreting of 2.12 Lane Km.
20FB0069	Construction of Poblacion Road, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 6, 2019 to December 12, 2019	December 26, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	10,000			Concreting of 0.380 km. PCCP
20FB0070	Local Roads and Bridges: Local Roads - Construction/Improvement of BUCIT Road, Em's Barrio, Legazpi City	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 6, 2019 to December 12, 2019	December 26, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	20,000			Concreting of 0.625 Km. PCCP both Sides with 500 l.m. Reinforced Concrete Canal
20FB0071	Construction/Rehabilitation Of Crossing Balabagon-Nagotgot Access Road, Brgy. Balabagon, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 6, 2019 to December 12, 2019	December 26, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	7,753			Concreting of 0.260 Km. PCCP


Prepared by:

  
**EMELITA B. NUÑEZ**  
Engineer III, Procurement Head  
Date: \_\_\_\_\_

Recommended by:

  
**NINEZ B. REGALADO**  
Chief, Maintenance Section  
BAC Chairperson  
Date: \_\_\_\_\_

Approved:

  
**DANILO J. VILLA, Jr.**  
District Engineer  
Date: \_\_\_\_\_




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City


FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0072	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Mayon Southeast Quadrant, Pawa Access Roads (Pawa-Bonga Section), Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 8, 2019 to December 14, 2019	December 27, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	75,000			Concreting of 1.45 Km. PCCP both sides with 1,634.50 l.m. Reinforced Concrete Canal
20FB0073	Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Airports - Guicadale Road Network to Bicol International Airport (Bascaran—Talahib—Mariawa Road Section), Daraga/Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 8, 2019 to December 14, 2019	December 27, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	88,040			Concreting of 1.466 km. Road and Construction of 273.54 Reinforced Concrete Canal
20FB0074	Off-Carriageway Improvement: Shoulder Paving/Construction - Tertiary Roads - Comun-Inarado-Peñafrancia Road, K0529+610 - K0531+375	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 8, 2019 to December 14, 2019	December 27, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	32,000			Road Concreting of 1.765 Km.
20FB0075	Construction/Rehabilitation Of Calpi-Danao Road, Brgy. Buyo, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 8, 2019 to December 14, 2019	December 27, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	57,514			Concreting of 2.46 Lane Km. Road (2 Lanes), Construction of 64.00 Linear Meter Line Canal and 403.00 Sidewalk
20FB0076	Local Roads - Road Opening & Concreting of Catungawan (Cavit)- Pawa Road, Manito, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 8, 2019 to December 14, 2019	December 27, 2019	February 3, 2020	February 12, 2020	CY 2020 GAA	54,260			Road Concreting of 1.50 km. & Construction of 758.48 l.m. Reinforced Concrete Canal
20FB0077	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation Of Purok 6 Quirangay Flood Control Sytem, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 26, 2019 to January 1, 2020	January 14, 2020	February 4, 2020	February 13, 2020	CY 2020 GAA	77,514			Construction of 500.00 l.m. Reinforced Concrete Dike
20FB0078	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Cotmon-Hoyop-Hoyopan Flood Control System, Brgy. Cotmon, Camalig Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 26, 2019 to January 1, 2020	January 14, 2020	February 4, 2020	February 13, 2020	CY 2020 GAA	77,514			Construction of 1,064.00 l.m. Reinforced Concrete Dike


Prepared by:

  
EMELITA B. NUÑEZ  
Engineer III, Procurement Head  
Date: \_\_\_\_\_

Recommended by:

  
NINEZ B. REGALADO  
Chief, Maintenance Section  
BAC Chairperson  
Date: \_\_\_\_\_

Approved:

  
DANILO J. VILLA, Jr.  
District Engineer  
Date: \_\_\_\_\_



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0079	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Bonga Flood Control (Upstream of Spillway), Bonga, Legazpi City, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 26, 2019 to January 1, 2020	January 14, 2020	February 4, 2020	February 13, 2020	CY 2020 GAA	40,000			Construction of 262.00 I.m. Reinforced Concrete Dike
20FB0080	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation Of Purok 3 Quirangay Flood Control Sytem, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 26, 2019 to January 1, 2020	January 14, 2020	February 4, 2020	February 13, 2020	CY 2020 GAA	38,757			Construction of 466.00 I.m. Reinforced Concrete Dike
20FB0081	Flood Control Structures/Facilities: Construction/Rehabilitation of Bagtang-Maroroy-Tagas Creek, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 26, 2019 to January 1, 2020	January 14, 2020	February 4, 2020	February 13, 2020	CY 2020 GAA	38,757			Construction of 478.00 I.m. Reinforced Concrete Dike
20FB0082	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control System Along Purok 6, Bariw, Camalig, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 26, 2019 to January 1, 2020	January 14, 2020	February 4, 2020	February 13, 2020	CY 2020 GAA	38,758			Construction of 660.00 I.m. Reinforced Concrete Dike
20FB0083	Flood Control Structures/Facilities: Construction/Rehabilitation of Salvacion-Misi Flood Control System, Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 26, 2019 to January 1, 2020	January 14, 2020	February 4, 2020	February 13, 2020	CY 2020 GAA	38,757			Construction of 326.00 I.m. Reinforced Concrete Dike
20FB0084	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Budiao Flood Control (Dike), Daraga, Albay	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 26, 2019 to January 1, 2020	January 14, 2020	February 4, 2020	February 13, 2020	CY 2020 GAA	2,500			Construction of 135.00 I.m. Reinforced Concrete Dike

Prepared by:

EMELITA B. NUÑEZ  
Engineer III, Procurement Head

Date: \_\_\_\_\_

Recommended by:

NUÑEZ B. REGALADO  
Chief, Maintenance Section  
BAC Chairperson

Date: \_\_\_\_\_

Approved:

DANILO J. VILLA, Jr.  
District Engineer

Date: \_\_\_\_\_



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Albay 2nd District Engineering Office  
Regional Equipment Services V Compound, Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN (APP)  
CIVIL WORKS CY 2020

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
20FB0085	Rehabilitation/Major Repair of Permanent Bridges - De la Paz Br. (B00259LZ) along Comun-Inarado-Peñafrancia Rd	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 31, 2019 to January 6, 2020	January 20, 2020			CY 2020 GAA	1,620			Rehabilitation/Major Repair of Permanent Bridges
20FB0086	Rehabilitation/Major Repair of Permanent Bridges - Cawayan Br. (B00264LZ) along Legazpi City-Punta de Jesus Rd	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	December 31, 2019 to January 6, 2020	January 20, 2020			CY 2020 GAA	1,650			Rehabilitation/Major Repair of Permanent Bridges

Prepared by:

  
EMELITA B. NUÑEZ  
Engineer III, Procurement Head

Date: \_\_\_\_\_

Recommended by:

  
NINEZ B. REGALADO  
Chief, Maintenance Section  
BAC Chairperson

Date: \_\_\_\_\_

Approved:

  
DANILO J. VILLA, Jr.  
District Engineer

Date: \_\_\_\_\_