

DPWH Cavite I DEO Indicative Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DF0001	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, East Side Section Brgy. Anabu II-E, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	30,710,260.00		30,710,260.00	Construction of 210.40M revetment
20DF0002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Phase 4, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	35,280,000.00		35,280,000.00	Construction of 223.20M revetment
20DF0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Ilang-Ilang River, Phase III, Brgy. San Antonio, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	37,240,000.00		37,240,000.00	Construction of 242.00M revetment
20DF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu II-F, Phase III, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 342.80M revetment
20DF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Anabu I-E, East side, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 325.40M revetment

20DF0006	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Tanzang Luma VI, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 320.00M revetment
20DF0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Buhay na Tubig, Phase IV, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 322.40M revetment
20DF0008	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section East Side, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of 514.80M revetment
20DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Phase 3, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of 462.80M revetment
20DF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-C, East Side Section, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 610.20M revetment
20DF0011	Construction of Revetment along Imus River, Brgy. Poblacion I-B, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	9,800,000.00		9,800,000.00	Construction of Revetment
20DF0012	Construction of Revetment along Imus River, Brgy. Palico IV, Phase IV, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	9,800,000.00		9,800,000.00	Construction of Revetment

20DF0013	Construction of Revetment along Imus River, Phase V, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	29,400,000.00		19,400,000.00	Construction of Revetment
20DF0014	Construction of Revetment along Imus River, Brgy. Anabu II-E, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	29,400,000.00		19,400,000.00	Construction of Revetment
20DF0015	Construction of Revetment along Cañas River, Phase II, Brgy. Luciano, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	48,250,000.00		48,250,000.00	Construction of Revetment
20DF0016	Construction of Revetment along Cañas River, Phase III, Brgy. De Ocampo, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	48,250,000.00		48,250,000.00	Construction of Revetment
20DF0017	Construction of Revetment along Cañas River, Brgy. Bucal, Tanza, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	48,250,000.00		48,250,000.00	Construction of Revetment
20DF0018	Construction of Revetment along Imus River, Phase III, Brgy. Anabu II-E, Imus City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of Revetment
20DF0019	Construction of Revetment along Imus River, Brgy Anabu I-E, Phase III Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of Revetment
20DF0020	Construction of Revetment along Imus River, Brgy Anabu I-C, Phase III Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of Revetment
20DF0021	Construction of Revetment along Cañas River, Phase 2, Brgy. Tejero Convention, Rosario, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of Revetment
20DF0022	Construction of Revetment along Ilang-Ilang River, Barangay San Antonio 2, Novleta, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of Revetment
20DF0023	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Anabu I-F, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	9,800,000.00		9,800,000.00	Const. of 60,001.M. Revetment
20DF0024	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building, Brgy. Bagtas, Tanza; Brgy. Bunga, Tanza; Brgy. Santol, Tanza and Brgy. Calumpang Cerca, Indang, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	19,800,000.00		19,800,000.00	Construction of Multipurpose Building

20DF0025	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Castillon Homes Subdivision, Brgy. PasongKawayan II, General Trias City; Greenview Subdivision Phase 8, Brgy. Santiago, General Trias City; Heneral Uno East, Brgy. Pasong Kawayan II, General Trias City; San Jose Homes Brgy. Pasong Camachile II, General Trias City; Sitio Henyero Brgy. San Francisco, General TriasCity; Tapia Elementary School, Brgy. Tapia, General Trias City and Tierra Nevada El Pueblo Phase 2 , Brgy. San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	20,790,000.00		20,790,000.00	Const. of Multi- Purpose Building
20DF0026	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang Ilang River, Phase IV, Brgy. Tapia General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	Failure of Bidding 20DF0080		CY 2020 GAA	39,200,000.00		39,200,000.00	Const. of 236.80 LM. Revetment
20DF0027	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Pasong Kawayan, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	Failure of Bidding 20DF0081		CY 2020 GAA	39,200,000.00		39,200,000.00	Const. of 236.80 LM. Revetment
20DF0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Prinza, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	Failure of Bidding 20DF0082		CY 2020 GAA	39,200,000.00		39,200,000.00	Const. of 240.00 LM. Revetment
20DF0029	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Revetment along Imus River, Anabu I-A, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Const. of 321.60 LM. Revetment

20DF0030	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Anabu II-C, East Side Section, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	68,657,820.00		68,657,820.00	Const. of 468.40 LM. Revetment
20DF0031	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Revetment along Imus River, Anabu II-B, East Side Section, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	96,500,000.00.		96,500,000.00.	Const. of 620.80 LM. Revetment
20DF0032	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction (Completion) of Road with Drainage Installation, Brgy. Pasong Buaya I, Imus City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	Failure of Bidding 20DF0091		CY 2020 GAA	4,455,000.00		4,455,000.00	Concreting of 180.00 LM. Road with 162.00 LM Drainage
20DF0033	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program-Rehabilitation/Major Repair of Permanent Bridges, Noveleta Diversion Br. (B02896LZ) along Noveleta Div Rd	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,468,400.00		5,468,400.00	Rehab/Repair of 31.20LM bridge
20DF0034	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening – Secondary Roads Noveleta-Rosario Div Rd – (K0026+(-123)-K0026+099	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	8,302,560.00		8,302,560.00	Widening of 444.00 LM Road with drainage
20DF0035	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Minantok East to Santo at Brgy. Minantok East, Amadeo, Concreting of Sitio Kakawathan Road, Brgy. Buho, Amadeo, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	9,900,000.00		9,900,000.00	Concreting of 745.20LM road with 74.00 LM Stone Masonry Wall
20DF0036	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of San Agustín-Luciano By-Pass Road, Brgy. San Agustín, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	9,900,000.00		9,900,000.00	Concreting of 768.00 LM Road

20DF0037	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Trece-Amadeo Road, Brgy. Conchu, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	14,850,000.00		14,850,000.00	Concreting of 1,157.75 LM Road
20DF0038	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River, East Side Section, Phase II, Brgy. Anabu II-D, Imus City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	Failure of Bidding 20DF0097		CY 2020 GAA	29,400,000.00		29,400,000.00	Construction of 198.40 LM Revetment
20DF0039	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Cañas River, Brgy. Bunga, Tanza, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	32,435,060.00		32,435,060.00	Construction of 202.40 LM revetment
20DF0040	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Revetment along Imus River, Brgy Anabu I-A, east side section, Imus, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 198.40 LM Revetment
20DF0041	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Primary Roads, Kawit-Noveleta Diversion Road – K0022+ 359 – K0022+437, K0024+515 – K0024+626.1; Manila-Cavite (NCR Bdry-Jct Cavite City Sect)– K0022+197– K0022+551, K0023+617–K0023+817, K0024+000–K0024+215; Manila-Cavite Rd-K0027+(-386) – K0027+045; Manila-Cavite Rd-K0028+038-K0028+173, K0028+611-K0029+557; Noveleta-Rosario Div Rd – K0027+ (-359) – K0027+(-120)	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,140,720.00		50,140,720.00	Asphalt Overlay of 3.629 LM road with white Thermoplastic Pavement Markings

20DF0042	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section, West Side, Noveleta, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of 490.80 LM revetment
20DF0043	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control in Taguilid River, Phase 3, Brgy. Marulas Section, Kawit, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of 491.20 LM revetment
20DF0044	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads, Cavite-Batangas Rd – (K0019+(-059)- K0019+146, K0021+865 – K0024+204	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	76,335,360.00		76,335,360.00	Asphalt overlay of 2,544.00 LM Road with white and yellow Thermoplastic Pavement Markings
20DF0045	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage, Mahogany St., Brgy. Silangan II, Rosario, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	1,980,000.00		1,980,000.00	Construction of 391.60 LM Drainage
20DF0046	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Road, Indang-Alfonso via Lukshin Rd. – K0056+311.7 – K0056+582	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,956,440.00		5,956,440.00	Construction of 540.60 LM Road
20DF0047	Organizational Outcome 1: Ensure Safe and Reliable, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tertiary Roads, Tejero-Gen. Trias-Amadoo-Tagaytay Road – K0053+000 – K0053+424	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	16,503,200.00		16,503,200.00	Construction of 848.00m Road with Drainage

20DF0048	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Medicion, Imus City; Construction of Multi-Purpose Building, Brgy. Maharlika, Imus City; Construction of Multi-Purpose Building, Brgy. Malagasang II-A, Imus City; Construction of Multi-Purpose Building, Brgy. Malagasang II-G, Imus City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	19,800,000.00	19,800,000.00	Construction of Multi purpose building
20DF0049	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Ilang-Ilang River, Phase II, Brgy. Alapan II-A, Imus City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	30,135,000.00	30,135,000.00	Construction of 196.40 LM Revetment
20DF0050	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Brgy. Sta. Clara, Phase III General Trias City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 245.20 LM revetment
20DF0051	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Cañas River, Brgy. Poblacion I, Tanza, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	44,100,000.00	44,100,000.00	Construction of 281.60 LM revetment
20DF0052	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Phase II, Brgy. Luciano, Trece Martires City	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 318.00 LM revetment

20DF0053	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Phase III, Brgy. De Ocampo, Trece Martires City	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 304.80 LM revetment
20DF0054	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Brgy. Bucal, Tanza, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 311.60 LM revetment
20DF0055	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang-Ilang River, Downstream, Phase II, Brgy. F. Manalo, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	Failure of Bidding		CY 2020 GAA	53,529,515.00		53,529,515.00	Construction of 346.40 LM revetment
20DF0056	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Tejaro Gen. Trias-Amadeo-Tagaytay Rd – K0035+349 – K0036+421, K0040+177.6 – K0041+409, K0044+641 – K0045+643	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	Failure of Bidding 20DF0100		CY 2020 GAA	70,756,980.00		70,756,980.00	Construction of 3,262.00 LM Roads
20DF0057	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Asphaltting of Road, Brgy. San Antonio I, Noveleta; Concreting of Road, Salazar Residence, Brgy. San Juan II, Noveleta, Cavite	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,940,000.00		5,940,000.00	Asphaltting of 307.98 LM and Concreting of 356.91 LM Road
20DF0058	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Mahabangkahoy, Cerca, Indang, Cavite; Rehabilitation of Multi-Purpose Building, Governor's Drive, Brgy. San Agustin, Trece Martires City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	14,850,000.00		14,850,000.00	Construction/Rehabilitation of Multi-purpose Building

20DF0059	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Tanzang Luma V, Imus City; Construction of Multi-Purpose Building, Brgy. Magdalo, Imus City; Rehabilitation of Multi-Purpose Building, Brgy. Buhay na Tubig, Imus City; Rehabilitation of Multi-Purpose Building, Chesapeake Village, Brgy. Buhay na Tubig, Imus City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	15,840,000.00	15,840,000.00	Construction/Rehabilitation of Multi-purpose Building
20DF0060	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Pasong Buaya I, Imus City; Construction of Multi-Purpose Building, Brgy. Tanzang Luma I, Imus City; Construction of Multi-Purpose Building, Brgy. Tanzang Luma IV, Imus City; Construction of Multi-Purpose Building, Covina Phase 1, Brgy. Buhay na Tubig, Imus City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	18,315,000.00	18,315,000.00	Construction of Multi-purpose building
20DF0061	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads – Noveleta-Rosario Div. Road (K0026+ (-575) – K0026+338	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	24,447,080.00	24,447,080.00	Asphalting of 4.210.00 LM Road with Thermoplastic Pavement Markings
20DF0062	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Phase IV, Brgy. Bacao I, General Trias City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 246.00 LM revetment
20DF0063	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Phase V, Brgy. Bacao II, General Trias City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 245.60 LM revetment

20DF0064	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Cañas River, Brgy. Santol, Tanza, Cavite	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	44,100,000.00		44,100,000.00	Construction of 281.60 LM revetment
20DF0065	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads Tejero-Gen. Trias-Amadeo-Tagaytay Road, K0041+409 – K0042+746, K0042+855 – K0043+304.50	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	45,079,020.00		45,079,020.00	Concrete widening of 3,097.00 LM Road with 972.00 LM Drainage (RCPC)
20DF0066	Local Program – Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works – Construction of Drainage, Teacher's Country Village, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,970,000.00		2,970,000.00	Construction of Drainage Outfall
20DF0067	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Off-Carriageway Improvement – Primary Roads, Juanito R. Remulla, Sr. Rd, K0041+000 – K0041+790 and Secondary Roads, Juanito R. Remulla, Sr. Rd, K0045+600 – K0046+200	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,136,000.00		3,136,000.00	Geometric Improvement with installation of road warning signs and RTPM
20DF0068	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, La Terraza Phase 2, Brgy. Buhay na Tubig, Imus City; Construction of Multi-Purpose Building, Tanzang Luma Elementary School, Brgy. Tanzang Luma V, Imus City; Rehabilitation of Multi-Purpose Building, Barcelona Phase 4, Brgy. Buhay na Tubig, Imus City; Rehabilitation of Multi-Purpose Building, Villa Hermosa, Brgy. Buhay na Tubig, Imus City and Construction of Additional Building, Bahay Kalinga, Alapan 2-8 Imus City, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	13,365,000.00		13,365,000.00	Construction of Multi-purpose Building/Additional Building

20DF0069	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Aguinaldo Elementary School, Brgy. Tabon II, Kawit; Construction of Multi-Purpose Building, Brgy. 20, Cavite City; Construction of Multi-Purpose Building, Joshua Subdivision, Brgy. Toclong, Kawit and Construction of Multi-Purpose Building, Rockwell Classic Homes, Brgy. Toclong, Kawit, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	16,830,000.00		16,830,000.00	Construction of Multi-purpose building
20DF0070	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads, Juanito R. Remulla, Sr. Rd – K0040+916 – K0041+232, K0041+262 – K0042+118, K0042+148 – K0042+483	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	25,672,080.00		25,672,080.00	Construction of 2,374.00 LM Drainage (RCPC)
20DF0071	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Primary Roads, Manila-Cavite (NCR Bdry-Ict Cavite City Sect) K0021+691 – K0021+744, K0021+779.20 – K0022+450, K0022+525 – K0022+551, K0022+581 – K0023+208, K0023+223.05 – K0024+204, K0024+298 – K0024+378, K0024+404 – K0024+543, K0024+607 – K0024+755	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	36,421,700.00		36,421,700.00	Construction 3,056.75 LM Drainage
20DF0072	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads, Tanza-Trece Martires City-Indang Rd, K0048+(-398) – K0049+472	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	38,531,640.00		38,531,640.00	Construction of 3,563.00 LM Drainage (RCPC)
20DF0073	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Cañas River, West Side Section, Brgy. Tejero Section, Tanza, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 310.40 LM revetment

20DF0074	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Cañas River, Brgy. Buenavista, Gen. Trias City	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 310.40 LM revetment
20DF0075	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Ilang-Ilang River, Phase V, Brgy. Pinagtipunan, Gen. Trias City	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 310.40 LM revetment
20DF0076	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Bridge Program- Widening of Permanent Bridges Pag-asa Br. (B034071Z) along Kawit-Noveleta Diversion Road	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	8,722,000.00		8,722,000.00	Construction of 8.90 LM Flat Slab
20DF0077	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building (Covered Court), Sunny Brooke II, Brgy San Francisco, Gen. Trias City; Construction of Multi-Purpose Building (Dialysis Center), Brgy. Pinagtipunan, Gen. Trias City; Construction of Multi-Purpose Building (Youth Center), Brgy. Pinagtipunan, General Trias City; Construction of Multipurpose Building, Manggahan Elementary School, Brgy. Manggahan, Gen. Trias City; Construction of Multi-Purpose Building, Pamayanang Maliksi, Brgy. Pasong Kawayan II, Gen. Trias City; Construction of Multi-Purpose Building, Parklane Country Phase 5, Brgy. San Francisco, General Trias City and Construction of Multipurpose Building, Tierra El Pueblo Phase 2, Brgy. San Francisco, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	18,815,000.00		18,815,000.00	Construction of Multipurpose Building

20DF0078	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Tertiary Roads, Indang-Alfonso via Luksuhin Road, K0057+412 – K0057+586	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	29,743,000.00		29,743,000.00	Construction of 1,524.95 sqm. Slope protection
20DF0079	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Road Widening, Primary Roads - Juanito R. Remulla, Sr. Rd - K0038 + (-728) - K0038 + (-279), K0038 + (-159) - K0038 + 222	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	35,297,640.00		35,297,640.00	Construction of 1.89 KM Road (W=3.05 M), Drainage = 1.89 KM
20DF0080	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang Ilang River, Phase IV, Brgy. Tapia General Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	39,200,000.00		39,200,000.00	Construction of 238.80 LM revetment
20DF0081	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Pasong Kawayan, General Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	39,200,000.00		39,200,000.00	Construction of 236.80 LM revetment
20DF0082	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Prinza, General Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	39,200,000.00		39,200,000.00	Construction of 240.00 LM revetment

20DF0083	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads, Juanito R. Remulla, Sr. Rd –K0045(+/-398) – K0045+647, K0045+669 – K0046+005, K0046+027 – K0046+047, K0046+069 – K0047+074, K0046+298 – K0046+339, K0046+365 – K0047+016, K0047+038 – K0047+058, K0047+200 – K0047+575	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	40,053,580.00	40,053,580.00	Construction of 3,704.00 LM Drainage (RCPC)
20DF0084	Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Seaports, Calibuyo Road Leading to Cavite Gateway Terminal, Tanza, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 1,051.00 LM road with Drainage
20DF0085	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Tejero Diversion Road, Segment 1, Cavite	DEO	Yes	Public Bidding	08-Nov-19	14-Jan-20	08-Jan-20	17-Jan-20	CY 2020 GAA	55,459,515.00	55,459,515.00	Construction of 778.00 LM road with 1,556.00 LM Drainage
20DF0086	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Tejero Diversion Road, Segment 2, Cavite	DEO	Yes	Public Bidding	08-Nov-19	14-Jan-20	08-Jan-20	17-Jan-20	CY 2020 GAA	55,459,515.00	55,459,515.00	Construction of 778.00 LM road with 1,556.00 LM Drainage
20DF0087	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Noveleta-Naic-Tagaytay Road (S06093LZ), K0033+725 – K0033+861, K0035+294 – K0037+003, K0037+312 – K0037+359, K0037+490 – K0039+184, K0039+214 – K0039+494	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	56,671,555.00	56,671,555.00	Construction of 5,322.00 LM Drainage (RCPC)
20DF0088	Organizational Outcome 1, Ensure Safe and Reliable National System, Network Development, Construction of By-Pass and Diversion Roads, General Trias-Tanza (Malabon Grande San Juan-Mulawin-Punta) Bypass Road, Mulawin Section, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	78,229,655.00	78,229,655.00	Construction of 940.50 LM road with 1,881.00 LM Drainage (RCPC)

20DF0089	Organizational Outcome 1, Ensure Safe and Reliable National System, Network Development, Construction of By-Pass and Diversion Roads, General Trias-Tanza (Malabon Grande-San Juan-Mulawin-Punta) Bypass Road, Lavanya Section, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 1,220.00 LM road with 2,440.00 LM Drainage
20DF0090	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Noveleta-Rosario Div. Rd., K0027+(-120) – K0027+(-004.60)	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,314,940.00		4,314,940.00	Concrete Widening of 115.40 LM Road and 115.40 LM Stone Masonry Wall
20DF0091	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction (Completion) of Road with Drainage Installation, Brgy. Pasing Buaya I, Imus City, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,455,000.00		4,455,000.00	Concrete of 180.00 LM Road with 162.00 LM Drainage
20DF0092	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. 28, Cavite City; Rehabilitation of Multipurpose Building, Brgy. 62-A, Cavite City; Rehabilitation of Multipurpose Building, Brgy. Bagbag I, Rosario and Rehabilitation of Multipurpose Building, Brgy. Wawa III, Rosario, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	11,880,000.00		11,880,000.00	Rehabilitation of Multipurpose Building
20DF0093	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Boston Heights Subdivision, Brgy. Toclong, Kawit; Construction of Multipurpose Building (Evacuation Center), Brgy. Sta. Rosa I, Noveleta; Construction of Multipurpose Building, Bagumbuhay Elementary School, Brgy. 61, Cavite City and Rehabilitation of Multipurpose Building, Brgy. Kaingen, Kawit, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	14,355,000.00		14,355,000.00	Construction/Rehabilitation of Multipurpose Building

20DF0094	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Concrete Road, Brgy. Alingar, Gen. Trias City; Construction of Concrete Road, Brgy. Buenavista II, Gen. Trias City; Construction of Concrete Road, Sitio Caimituhan (Kubuhan) Brgy. Pasong Kawayan II, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	14,850,000.00		14,850,000.00	Concreting of 542.70 LM Road with 336 LM Drainage
20DF0095	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court), Parklane Phase 1, Brgy. Santiago/San Francisco, General Trias City; Construction of Multipurpose Building, Brgy. San Juan I, General Trias; Construction of Multipurpose Building, FIHA Subdivision, Brgy. Santiago, General Trias City; Construction of Multipurpose Building, Gov. Ferrer Memorial National High School – Annex, Brgy. Buenavista II, General Trias City; Construction of Multipurpose Building, Parklane Phase 1, Brgy. Santiago/San Francisco, General Trias City; Construction of Multipurpose Building, Parklane Phase 2, Brgy. Santiago/San Francisco, General Trias City and Construction of Multipurpose Building, Sunny Brooke I, Brgy. San Francisco, General Trias City	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	14,890,000.00		14,890,000.00	Construction of Multipurpose Building
20DF0096	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, CAVSU CCAT Campus, Brgy. Tejeros Convention, Rosario and Rehabilitation of Multipurpose Building, Pinagkaloo Subdivision, Brgy. Toclong, Kawit, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	17,325,000.00		17,325,000.00	Construction/Rehabilitation of Multipurpose Building
20DF0097	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Revetment along Imus River, East Side Section, Phase II, Brgy. Anabu II-D, Imus, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	29,400,000.00		29,400,000.00	Construction of 198.40 LM revetment

20DF0098	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges – Imus Br. (B029031Z) along Cavite-Batangas Rd.	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	34,300,000.00		34,300,000.00	Widening of 34.00 LM bridge
20DF0099	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads – Road Widening of Arnaldo Highway including RROW, Gen. Trias, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Widening of 1,250.00 LM road both sides with drainage
20DF0100	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Tejero-Gen. Trias-Amadeo-Tagaytay Rd – K0035+349 – K0036+421, K0040+177.6 – K0041+409, K0044+641 – K0045+643	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	69,673,965.00		69,673,965.00	Construction of 3,262.40 LM Roads
20DF0101	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge- Replacement of Permanent Weak Bridges – Puluran Steel Br. (B03064L2) along Juanito R. Remulla, Sr. Rd	DEO	Yes	Public Bidding	22-Nov-19	Postponed			CY 2020 GAA	86,850,000.00		86,850,000.00	Replacement of 90.00 LM Bridge
20DF0102	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Kawit-Noveleta Diversion Rd. – K0022+(-167) – K0022+(-106), K0022+(-224) – K0022+(-167), K0022+(-364) – K0022+(-299), K0022+300 – K0022+437, K0024+050 – K0024+537, K0024+849 – K0025+025	DEO	Yes	Public Bidding	29-Nov-19	19-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	24,255,980.00		24,255,980.00	Concrete Widening of 1,118.00 LM Road with 1,018.00 LM Drainage
20DF0103	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads – Construction/Repair/Rehabilitation/Road Widening of Don Placido Campos Ave., Brgy. Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	29-Nov-19	19-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	95,776,250.00		95,776,250.00	Concreting of 1,360.00 LM Road with Drainage
20DF0104	Organizational Outcome 1- Ensure Safe & Reliable National Road System, Network Development, Road Widening, Primary Road, Tanza-Trece Martires City- Indang Rd. K0035+180- K0035+908, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-19	07-Jan-20	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Widening of 629.00 LM Road w/ 728.00 LM Box Culvert

20DF0105	Organizational Outcome 2: Protect Lives & Properties Against Major Floods, Flood Management Program, Const./ Maintenance of Flood Mitigation Structures & Drainage System- Const. of Revetment along Ilang-Ilang River, Downstream, Phase II, Brgy. F. Manalo, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	16-Dec-19	07-Jan-20	08-Jan-20	17-Jan-20	CY 2020 GAA	53,529,515.00		53,529,515.00	Const. of 346.40 LM revetment
----------	--	-----	-----	----------------	-----------	-----------	-----------	-----------	----------------	---------------	--	---------------	----------------------------------

Submitted By:


REYMANNTE B. SALAZAR, SR.
 Head, Procurement Unit

Recommended By:


NENETTE K. IMA
 Assistant District Engineer

Approved By:


OSCAR D. DELA CRUZ
 District Engineer