



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0001	Rehabilitation of Drainage along Yakal Street, Lumbayao Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/09/20	06/23/20	06/27/20	06/30/20	GOP 2020	29,400,000.00			Repair/Rehabilitation of Drainage Structures
200C0002	Rehabilitation of Drainage, Chino Roces Avenue, Dela Rosa Street and its Vicinity, Brgy. Pio del Pilar, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	30,000,000.00			Repair/Rehabilitation of Drainage Structures
200C0003	Rehabilitation of Drainage, Kamagong Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	32,340,000.00			Repair/Rehabilitation of Drainage Structures
200C0004	Rehabilitation of Drainage, Marconi Street and its Vicinity, Brgy. San Isidro, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/09/20	06/23/20	06/27/20	06/30/20	GOP 2020	32,340,000.00			Repair/Rehabilitation of Drainage Structures
200C0005	Rehabilitation of Drainage, Pasong Tirad Street, Onyx Street and its Vicinity, Brgy. La Paz and Brgy. Singkamas, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	30,000,000.00			Repair/Rehabilitation of Drainage Structures
200C0006	Rehabilitation of Drainage, Teka Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	12,000,000.00			Repair/Rehabilitation of Drainage Structures
200C0007	Rehabilitation/Upgrading and Drainage Improvement of Aranga Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/09/20	06/23/20	06/27/20	06/30/20	GOP 2020	29,400,000.00			Repair/Rehabilitation of Drainage Structures
200C0008	Rehabilitation/Upgrading and Drainage Improvement of Banuyo Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/09/20	06/23/20	FLR PROJECT		GOP 2020	19,796,000.00			Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
 National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0010	Cleaning & Desilting of Main Waterways along Makati Diversion Channel, San Lorenzo Creek, Bangkal Creek towards Estero De Tripa De Gallina, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/09/20	06/23/20	06/27/20	06/30/20	GOP 2020	15,345,000.00			Repair/Rehabilitation of Drainage Structures
200C0011	Construction of Revetment Wall along Maricaban Creek Makati Side, Barangay Magallanes, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	40,000,000.00			Construction of Drainage Structures
200C0012	Drainage Improvement of PNR Open Canal with Guardrail, Streetlight and Safety gates, within Barangay Pio Del Pilar, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	10,000,000.00			Repair/Rehabilitation of Drainage Structures
200C0013	Construction of Slope Protection of Ridge (at the back of Makati Bliss) Phase 2, Brgy Cembo, District II, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/08/19	01/23/20	02/05/20	02/13/20	GOP 2020	14,850,000.00			Construction of Drainage Structures
200C0014	Construction of Slope Protection of Ridge near 4th Avenue and 13th Avenue, Brgy East Rembo, District II, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	1,500,000.00			Construction of Drainage Structures
200C0015	Construction of Slope Protection of Ridge near T. Alonzo Street, A. Luna Street and its Vicinity, Barangay West Rembo, District II, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/26/19	12/17/19	02/05/20	02/13/20	GOP 2020	9,900,000.00			Construction of Drainage Structures
200C0016	Construction of Drainage along J.P. Rizal St. and its vicinity, Barangay Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/08/19	11/28/19	02/05/20	02/13/20	GOP 2020	14,850,000.00			Repair/Rehabilitation of Drainage Structures
200C0017	Rehabilitation/Upgrading and Drainage Improvement of Commando Street and its Vicinity, Brgy. Rizal, District II, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/12/19	12/03/19	FLR PROJECT		GOP 2020	9,800,000.00			Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0018	Rehabilitation/Upgrading and Drainage Improvement of Sampaguita St., Target Range St. and its Vicinity, Brgy. Pembo, District II, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	20,000,000.00			Repair/Rehabilitation of Drainage Structures
200C0019	Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Street and its Vicinity, Brgy. Guadalupe Viejo, District II, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/13/20	GOP 2020	14,700,000.00			Construction of Drainage Structures
200C0020	Construction of Drainage of Sampaguita St., Target Range St. and its Vicinity, Barangay Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/26/19	12/17/19	02/05/20	02/13/20	GOP 2020	17,820,000.00			Construction of Drainage Structures
200C0021	Construction of Slope Protection of Ridge (Back of Makati Bliss) Phase II, Barangay Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	15,000,000.00			Construction of Drainage Structures
200C0022	Construction of Slope Protection of Ridge near 4th Avenue and 13th Avenue, Barangay East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/28/20	06/11/20	06/27/20	06/30/20	GOP 2020	1,683,000.00			Construction of Drainage Structures
200C0023	Construction of Slope Protection of Ridge near T. Alonzo Street, A. Luna Street and its vicinity, Barangay West Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	10,000,000.00			Construction of Drainage Structures
200C0024	Rehabilitation of Pembo Creek (along Xyris creek, Charlie Creek, Sampaloc Creek and Jupiter Creek), Barangay Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/06/20	02/27/20	03/10/20	03/20/20	GOP 2020	6,930,000.00			Repair/Rehabilitation of Drainage Structures
200C0026	Retrofitting/Strengthening of Permanent Bridges Sto. Niño Br. (B01822LZ) along Ninoy Aquino Ave, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/06/20	06/11/20	06/27/20	06/30/20	GOP 2020	7,474,460.00			Repair/Rehabilitation of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0027	Construction of Box Culvert along Ninoy Aquino Ave. from Multinational Ave. to Cut-cut Bridge (Phase II), Parañaque City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	30,000,000.00			Construction of Drainage Structures
200C0028	Construction of Box Culvert along Ninoy Aquino Ave. from Multinational Ave. to Cut-Cut Bridge, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/06/20	06/23/20	06/27/20	06/29/20	GOP 2020	53,900,000.00			Construction of Drainage Structures
200C0029	Construction of R.C. Box Culvert along Road Leading to Our Lady of Peace (from Quirino Ave. going to Coastal Service Drainage Outfall), Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/03/20	01/23/20	02/05/20	02/17/20	GOP 2020	49,000,000.00			Construction of Drainage Structures
200C0030	Construction of Revetment Wall/Sheetpiling of Parañaque River South East Section (Phase II), Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	24,500,000.00			Construction of Drainage Structures
200C0031	Construction of Revetment Wall/Sheetpiling of Parañaque River, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	19,600,000.00			Construction of Drainage Structures
200C0032	Construction of Revetment Wall/Sheetpiling of San Dionisio River, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/12/19	12/03/19	07/16/20	07/22/20	GOP 2020	98,000,000.00			Construction of Drainage Structures
200C0033	Construction of Revetment Wall/Sheetpiling of Sapang Buwaya Creek, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/08/19	11/28/19	02/05/20	02/17/20	GOP 2020	49,000,000.00			Construction of Drainage Structures
200C0034	Construction of Revetment Wall/Sheetpiling of Seaside Channel, Parañaque City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	100,000,000.00			Construction of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0035	Construction of Revetment Wall/Sheetpiling of Villanueva Creek, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/29/19	12/20/19	02/05/20	02/17/20	GOP 2020	49,000,000.00			Construction of Drainage Structures
200C0036	Rehabilitation of Drainage along Quirino Avenue (South Bound), Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/03/20	01/23/20	02/05/20	02/17/20	GOP 2020	14,700,000.00			Repair/Rehabilitation of Drainage Structures
200C0037	Rehabilitation of Parañaque River Mouth (Phase 1), Brgy. Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/29/19	02/27/20	03/06/20	03/13/20	GOP 2020	46,280,500.00			Repair/Rehabilitation of Drainage Structures
200C0038	Rehabilitation of Seawall along Manila Bay (Parañaque Section), Phase 1, Parañaque	Construction	No	Competitive Bidding					GOP 2020	100,000,000.00			Repair/Rehabilitation of Drainage Structures
200C0039	Rehabilitation of Seawall along Manila Bay (Parañaque Section), Phase 2, Parañaque	Construction	No	Competitive Bidding					GOP 2020	96,047,000.00			Repair/Rehabilitation of Drainage Structures
200C0040	Rehabilitation of Don Galo River, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/12/19	12/03/19	07/16/20	07/22/20	GOP 2020	49,000,000.00			Repair/Rehabilitation of Drainage Structures
200C0041	Sheetpiling of Parañaque River South (South Side), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/29/19	12/20/19	07/16/20	07/22/20	GOP 2020	49,000,000.00			Repair/Rehabilitation of Drainage Structures
200C0042	Construction (Completion) of a 4 Storey 20 Classroom School Building at Baclaran Elementary School Unit 1, Barangay Baclaran, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	12/12/19	02/05/20	02/17/20	GOP 2020	3,465,000.00			Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0043	Construction of Multi-Purpose Building at Area 1, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	12/12/19	02/05/20	02/17/20	GOP 2020	7,920,000.00			Construction of Multi-Purpose Building
200C0045	Construction of Multi-Purpose Building at Garden City, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/29/19	12/20/19	02/05/20	02/17/20	GOP 2020	7,920,000.00			Construction of Multi-Purpose Building
200C0046	Construction of Multi-Purpose Building at Valley 15, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/28/19	12/19/19	02/05/20	02/17/20	GOP 2020	9,900,000.00			Construction of Multi-Purpose Building
200C0047	Rehabilitation of Don Galo Multi-Purpose and Credit Cooperative Building, Barangay Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	4,950,000.00			Repair/Rehabilitation of Multi-Purpose Building
200C0048	Rehabilitation of Don Galo Multi-Purpose Building (Health and Livelihood Center), Barangay Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	5,940,000.00			Repair/Rehabilitation of Multi-Purpose Building
200C0049	Rehabilitation of Multi-Purpose Building at Green Heights Subdivision, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	3,960,000.00			Repair/Rehabilitation of Multi-Purpose Building
200C0050	Rehabilitation of Multi-Purpose Building of Puyat Compound, Barangay Tambo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	4,950,000.00			Repair/Rehabilitation of Multi-Purpose Building
200C0051	Rehabilitation of Multi-Purpose Building, Barangay Vitalez, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	2,909,476.07			Repair/Rehabilitation of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0052	Rehabilitation of Multi-Purpose Building, Valley 14, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/26/19	12/17/19	02/05/20	02/17/20	GOP 2020	2,970,000.00			Repair/Rehabilitation of Multi-Purpose Building
200C0053	Rehabilitation of Drainage System at Area 4, Barangay Bacaran, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	6,930,000.00			Repair/Rehabilitation of Drainage Structures
200C0054	Construction of Retention Wall/Sheetpiling of Moonwalk Creek from Don Galó River - Moonwalk Creek Junction to-Armstrong, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/29/19	12/20/19	02/05/20	02/17/20	GOP 2020	29,400,000.00			Construction of Drainage Structures
200C0055	Construction of Retention Wall/Sheetpiling of Baloc Baloc Creek, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/26/19	12/17/19	02/05/20	02/17/20	GOP 2020	29,400,000.00			Construction of Drainage Structures
200C0056	Construction of Retention Wall/Sheetpiling of Marulas Creek, Parañaque City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	30,000,000.00			Construction of Drainage Structures
200C0057	Construction of Retention Wall/Sheetpiling of Moonwalk Creek from Armstrong to Southgreen, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/26/19	01/23/20	02/05/20	02/17/20	GOP 2020	19,600,000.00			Construction of Drainage Structures
200C0058	Construction of Retention Wall/Sheetpiling of Villanueva Creek (Phase 1), Brgy. B.F., Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	19,600,000.00			Construction of Drainage Structures
200C0059	Construction of Retention Wall/Sheetpiling of Villanueva Creek (Phase 2), Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	20,000,000.00			Construction of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0060	Construction of Retention Wall/Sheetpiling of Villanueva Creek from United Parañaque 5 Junction to 9th Street, Parañaque City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	50,000,000.00			Construction of Drainage Structures
200C0061	Construction of Retention Wall/Sheetpiling of Villanueva Creek Tributary (Phase 1) from 5th St. Junction to Parañaque City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	50,000,000.00			Construction of Drainage Structures
200C0062	Construction of Retention Wall/Sheetpiling of Villanueva Creek Tributary (Phase 2) from United Parañaque 5 Junction to Manila Memorial Boundary, Parañaque City, Metro Manila	Construction	No	Competitive Bidding					GOP 2020	50,000,000.00			Construction of Drainage Structures
200C0063	Rehabilitation of Slope Protection of Moonwalk Creek Armstrong to Balaraw, Phase I, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	12/12/19	02/05/20	02/17/20	GOP 2020	29,281,420.00			Repair/Rehabilitation of Drainage Structures
200C0064	Rehabilitation of Slope Protection of Moonwalk Creek Armstrong to Balaraw, Phase II, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	12/12/19	02/05/20	02/17/20	GOP 2020	20,580,000.00			Repair/Rehabilitation of Drainage Structures
200C0065	Rehabilitation of Villanueva Creek Tributary Near Agana Circle, Brgy. B.F. Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/08/19	11/28/19	02/05/20	02/17/20	GOP 2020	39,200,000.00			Repair/Rehabilitation of Drainage Structures
200C0067	Upgrading of Drainage System - Box Culvert along El Dorado School St., El Dorado School, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/06/20	06/11/20	06/27/20	06/30/20	GOP 2020	14,700,000.00			Repair/Rehabilitation of Drainage Structures
200C0068	Construction of Multi-Purpose Building at UPS 4 West Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	01/23/20	02/05/20	02/17/20	GOP 2020	9,900,000.00			Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE

National Capital Region
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
 Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0069	Construction of Multi-Purpose Building within Barangay Don Bosco, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/29/19	12/20/19	02/05/20	02/17/20	GOP 2020	9,900,000.00			Construction of Multi-Purpose Building
200C0070	Construction of Multi-Purpose Building within Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/27/19	02/05/20	02/17/20	GOP 2020	9,900,000.00			Construction of Multi-Purpose Building
200C0071	Construction of Multi-Purpose Building within Barangay Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	12/06/19	12/03/20	02/05/20	02/17/20	GOP 2020	9,900,000.00			Construction of Multi-Purpose Building
200C0072	Construction of Multi-Purpose Building within Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/19/20	02/27/20	03/12/20	GOP 2020	9,900,000.00			Construction of Multi-Purpose Building
200C0073	Construction of Multi-Purpose Building within Barangay San Martin De Porres, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/28/19	12/19/19	02/05/20	02/17/20	GOP 2020	8,401,287.09			Construction of Multi-Purpose Building
200C0074	Construction of Multi-Purpose Building within Barangay Sun Valley, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/26/19	12/17/19	02/05/20	02/17/20	GOP 2020	9,900,000.00			Construction of Multi-Purpose Building
200C0075	Rehabilitation of Road at T. Alonzo Street, Brgy. Tambo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/17/20	02/06/20	02/17/20	02/27/20	GOP 2020	4,950,000.00			Repair/Rehabilitation of Paved Roads
200C0076	Rehabilitation/Upgrading and Drainage Improvement along Ilang-Ilang St. and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/17/20	02/06/20	02/17/20	02/27/20	GOP 2020	6,860,000.00			Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0077	Rehabilitation/Upgrading and Drainage Improvement along Cactus St. and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/17/20	02/06/20	02/17/20	02/27/20	GOP 2020	9,800,000.00			Repair/Rehabilitation of Drainage Structures
200C0078	Rehabilitation/Upgrading and Drainage Improvement along Universe St., Saturn St., Jupiter St., and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/17/20	02/06/20	02/17/20	02/27/20	GOP 2020	9,800,000.00			Repair/Rehabilitation of Drainage Structures
200C0079	Rehabilitation/Upgrading and Drainage Improvement along Gladiola St., Doña Aurora St., and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/17/20	02/06/20	02/17/20	02/27/20	GOP 2020	19,600,000.00			Repair/Rehabilitation of Drainage Structures
200C0080	Repair/Rehabilitation of McKinley Road from EDSA to Makati-Taguig Boundary (Intermittent Section), Makati City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/19/20	03/30/20	04/09/20	GOP 2020	48,999,935.37			Repair/Rehabilitation of Paved Roads
200C0081	Construction of Revetment Wall/Sheetpiling of Villanueva Creek from Lagoon to Aguirre Avenue, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/19/20	03/30/20	04/09/20	GOP 2020	14,700,000.00			Construction of Drainage Structures
200C0082	Wall/Sheetpiling of Villanueva Creek Vicinity of Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/19/20	03/30/20	04/09/20	GOP 2020	9,800,000.00			Construction of Drainage Structures
200C0083	Construction of Revetment Wall/Sheetpiling of Baliuag Creek (Phase 1), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/19/20	03/30/20	04/09/20	GOP 2020	49,000,000.00			Construction of Drainage Structures
200C0084	Construction of Revetment Wall/Sheetpiling of Baliuag Creek (Phase 2), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/19/20	03/30/20	04/09/20	GOP 2020	24,500,000.00			Construction of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0085	Construction of Retention Wall/Sheetpiling of Moonwalk Creek, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/19/20	03/30/20	04/09/20	GOP 2020	49,000,000.00			Construction of Drainage Structures
200C0086	Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/27/20	03/06/20	03/13/20	GOP 2020	9,800,000.00			Repair/Rehabilitation of Drainage Structures
200C0087	Upgrading of Road/Drainage System along Don Rufino Ave. and its Vicinity, Brgy. B.F. Homes, District II, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/06/20	02/27/20	03/10/20	03/20/20	GOP 2020	16,660,000.00			Repair/Rehabilitation of Drainage Structures
200C0088	Rehabilitation/Upgrading and Drainage Improvement along Cuyo St., Danlig St., Balabac St. and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/06/20	02/27/20	03/10/20	03/20/20	GOP 2020	24,500,000.00			Repair/Rehabilitation of Drainage Structures
200C0089	Rehabilitation/Upgrading and Drainage Improvement along Gracia St., Limbo St., and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/06/20	02/27/20	03/10/20	03/20/20	GOP 2020	7,350,000.00			Repair/Rehabilitation of Drainage Structures
200C0090	Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Rd. and its Vicinity, Brgy. South Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/06/20	02/27/20	03/10/20	03/20/20	GOP 2020	14,700,000.00			Repair/Rehabilitation of Drainage Structures
200C0091	Construction of Multi-Purpose Building (Covered Court) near Bougainvillea St., Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/06/20	02/27/20	CANCELLED	BID BULLETIN No. 41-2020	GOP 2020	10,290,000.00			Construction of Multi-Purpose Building
200C0092	Rehabilitation/Upgrading and Drainage Improvement along Conrado Street, Gonzales Street and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/06/20	02/27/20	CANCELLED	BID BULLETIN No. 14-2020	GOP 2020	24,500,000.00			Repair/Rehabilitation of Drainage Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 (1st SEMESTER) as of SEPTEMBER 30, 2020
Civil Works

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200C0093	Asphalt Overlay along East Service Road, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/18/20	03/10/20	FLR PROJECT		GOP 2020	49,000,000.00			Asphalt Overlay
200C0094	Asphalt Overlay along Ninoy Aquino Avenue, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/18/20	03/10/20	FLR PROJECT		GOP 2020	49,000,000.00			Asphalt Overlay
200C0095	Asphalt Overlay along Kalayaan Avenue, City of Makati, Metro Manila	Maintenance	No	Competitive Bidding	02/21/20	03/12/20	FLR PROJECT		GOP 2020	49,000,000.00			Asphalt Overlay
200C0096	Asphalt Overlay along South Super Highway, City of Makati, Metro Manila	Maintenance	No	Competitive Bidding	02/21/20	03/12/20	FLR PROJECT		GOP 2020	49,000,000.00			Asphalt Overlay
200C0097	Rehabilitation/Upgrading and Drainage Improvement along 19th Avenue (ZONE-4) and its Vicinity, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/21/20	03/12/20	FLR PROJECT		GOP 2020	15,098,385.65			Repair/Rehabilitation of Drainage Structures
200C0098	Construction/Rehabilitation/Completion of Multi-Purpose Building, Barangay San Martin De Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/21/20	03/12/20	FLR PROJECT		GOP 2020	9,900,000.00			Construction of Multi-Purpose Building

Submitted By :


ALEX H. BALAAAN, PhD
Head, Procurement Unit

Recommended By :


JOSE T. DE LEON, JR.
BAC Chairperson

Approved By :


ARLEEN D. BELTRAN
District Engineer