



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Barotac Viejo, Iloilo

July 30, 2019

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
Director, Procurement Service
DPWH Central Office
Bonifacio Drive, Port Area, Manila

THRU : LEA N. DELFINADO, CESO IV
Regional Director
DPWH, Regional Office VI

**SUBJECT : Submission of Updated Final Annual Procurement Plan (APP) for
FY 2019 Infrastructure Projects and Goods and Services**

In compliance with the memorandum dated July 2, 2019 of ARDELIZA R. MEDENILLA, CESO I, relative to Section 7.4, Rule 2 of same IRR of RA 9184 provides, among others, that changes in the APP, if any, for the budget year shall be submitted to the GPPB in July of the current budget year, and in January of the following budget year, submitted is the Final Annual Procurement Plan FY 2019 for Infrastructure, Goods and Services and Consulting Services in a prescribed format.

Herewith is the acknowledgment receipt as a proof of submission to Government Procurement Policy Board (GPPB).

For your information, guidance and ready reference.


FLORDELIS C. ENRIQUEZ

OIC, District Engineer

R06.18/RLM/RBT

Magon, Rowena L.

From: APP Monitoring <app@gppb.gov.ph>
Sent: Tuesday, July 30, 2019 12:05 PM
To: Magon, Rowena L.
Subject: RE: Final APP FY2019 of DPWH - Iloilo 3rd DEO

Good day!

This is to acknowledge receipt of your email. We will review your issues/concerns and will work on sending a response to you as soon as possible.

Annual Procurement Plan/s and its update/s or revision/s must be submitted through this email address: app@gppb.gov.ph.

Procurement Monitoring Report/s must be submitted through this email address: pmr@gppb.gov.ph.

Agency Procurement Compliance and Performance Indicators or APCPI results must be submitted through this email address: apcpi@gppb.gov.ph.

Certification of Compliance with the Early Procurement Activities and concerns must be submitted through this email address: earlyprocurement@gppb.gov.ph.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph

DPWH - Iloilo 3rd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
-	19GH0001 - Construction of Concrete Road - NRJ Abong - Cabilao Pequeño - Bancal Road Leading to Bancal Port, Carles, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	18,000,000.00	-	18,000,000.00	Road Concreting
-	19GH0002 - Construction of Concrete Road - Langub - Piagao - Asluman Road Leading to various tourist destinations within Gigantes Islands, North Gigantes Island, Brgy. Granada, Carles, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	15,000,000.00	-	15,000,000.00	Road Concreting
-	19GH0003 - Construction of Concrete Road - NRJ Ugasan - San Antonio - Agtaracan Road leading to Agtaracan Falls, Brgy. San Antonio, Barotac Viejo, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	15,000,000.00	-	15,000,000.00	Road Concreting
-	19GH0004 - Construction of Concrete Road - Población Barotac Viejo - Vista Alegre - Nueva Invencon - Del Pilar - Gen. Luna - San Jose - Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road and NRJ Passi - San Rafael - Lemery - Sara Road, Barotac Viejo, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	40,000,000.00	-	40,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0005 - Construction of Concrete Road leading to San Jose - Anabo - Gen. Luna connecting Nueva Swine Valley, NRJ Passi - San Rafael - Lemery - Sara Road, Lemery, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	40,000,000.00	-	40,000,000.00	Road Concreting
-	19GH0006 - Preventive Maintenance of Passi - San Rafael - Lemery - Sara Road - K0090+762 - K0093+230, Lemery, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	21,566,000.00	-	21,566,000.00	Asphalt Overlay 50mm with correction
-	19GH0007 - Road Widening of Carles-Bancal Road Leading to Bancal Port, Carles, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	20,000,000.00	-	20,000,000.00	Road Widening
-	19GH0008 - Construction of Concrete Road - NRJ Batad Viejo - Tanza - Daan Banwa Leading to Estancia Wharf, Estancia, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	20,000,000.00	-	20,000,000.00	Road Concreting
-	19GH0009 - Construction of Concrete Road - NRJ Cabagohan - Bino-an - Embarcadero - Botongon Rd Leading to Estancia Wharf, Estancia, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 31, 2019	July 1-10, 2019	GoP	18,000,000.00	-	18,000,000.00	Road Concreting
-	19GH0010 - Construction of Concrete Road - NRJ Batad - Lumbia - Tanza - Estancia Road leading to Gigantes Island, Carles, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	15,000,000.00	-	15,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0011 - Construction of Concrete Road - NRJ Cabagohan - Bino-an - Embarcadero - Botongon Road Leading to Gigantes Islands, Carles, Iloilo	Construction	Competitive Bidding	November 20 - 26, 2018	December 11, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Access Road
-	19GH0012 - Road Widening - Concepcion - San Dionisio Road, K0226+442 - K0227+028, San Dionisio, Iloilo	Construction	Competitive Bidding	November 22 - 28, 2018	December 13, 2018	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	11,690,000.00	-	11,690,000.00	Concrete Reconstruction with 280mm Slab with Drainage
-	19GH0013 - Widening of Bridge - Bacjauan Br. (B00104PN) along Concepcion - Sn Dionisio Rd, Concepcion, Iloilo	Construction	Competitive Bidding	November 22 - 28, 2018	December 13, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	19,800,000.00	-	19,800,000.00	Widening of Permanent Bridge
-	19GH0014 - Widening of Bridge - Dulang Br. (B00215PN) along Iloilo East Coast-Capiz Rd, Ajuy, Iloilo	Construction	Competitive Bidding	November 22 - 28, 2018	December 13, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	16,200,000.00	-	16,200,000.00	Widening of Permanent Bridge
-	19GH0015 - Widening of Permanent Bridges - Lictinon Bridge (B00227PN) along Barotac Viejo - San Rafael Rd, San Rafael, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	May 31, 2019	June 1 - 11, 2019	GoP	28,000,000.00	-	28,000,000.00	Rehabilitation/Repair
-	19GH0016 - Widening of Permanent Bridges - Tamangi Br. (B00206PN) along Iloilo East Coast-Capiz Rd, San Dionisio, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	May 31, 2019	June 1 - 11, 2019	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation/Repair

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0017 - Construction of Road Slope Protection Structure - Iloilo East Coast Capiz Rd - K0239+228 - K0239+300, Barotac Viejo, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	40,000,000.00	-	40,000,000.00	Concrete Reconstruction with 280mm Slab with Drainage
-	19GH0018 - Reconstruction to Concrete Pavement - Iloilo East Coast-Capiz Road, K0245+818 - K0246+251 & 250+427 - K0250+545, Barotac Viejo, Iloilo	Construction	Competitive Bidding	July 18 - 25, 2019	August 8, 2019	August 19, 2019	August 20 - 22, 2019	GoP	7,339,000.00	-	7,339,000.00	Asphalt Overlay 50mm with correction
-	19GH0019 - Reconstruction to Concrete Pavement - Iloilo East Coast-Capiz Road, K0221+000 - K0221+600 & K0234+633 - K0234+802, Ajuy, Iloilo	Construction	Competitive Bidding	July 18 - 25, 2019	August 8, 2019	August 19, 2019	August 20 - 22, 2019	GoP	13,311,000.00	-	13,311,000.00	Asphalt Overlay 50mm with correction
-	19GH0020 - Reconstruction to Concrete Pavement - Balasan - Carles Road, K0176+275 - K0176+647, Carles, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	6,339,000.00	-	6,339,000.00	Asphalt Overlay 50mm with correction
-	19GH0021 - Road Widening of Iloilo East Coast-Capiz Road, K0242+000 - K0243+595, Barotac Viejo, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	July 17, 2019	July 18-19, 2019	GoP	58,021,000.00	-	58,021,000.00	Asphalt Overlay 50mm with correction
-	19GH0022 - Road Widening of Iloilo East Coast-Capiz Road, K0250+332 - K0250+669, Barotac Viejo, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	8,000,000.00	-	8,000,000.00	Road Widening including Drainage
-	19GH0023 - Road Widening of Iloilo East Coast-Capiz Road, K0214+077 - K0214+900, Ajuy, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	24,690,000.00	-	24,690,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0024 - Reconstruction of Seawall, Brgy. Pantalan Nabaye, Ajuy, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	25,000,000.00	-	25,000,000.00	Road Widening including Drainage
-	19GH0025 - Road Widening of Balasan - Carles Road, K0179+874 - K0180+508 and K0181+709 - K0182+679, Carles, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	July 17, 2019	July 18-19, 2019	GoP	55,800,000.00	-	55,800,000.00	Road Widening including Drainage
-	19GH0026 - Construction of Drainage along National Roads - Barotac Viejo - San Rafael Rd. K0087+800, Barotac Viejo, Iloilo	Construction	Competitive Bidding	December 5 - 11, 2018	December 28, 2018	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	8,000,000.00	-	8,000,000.00	Road Widening
-	19GH0027 - Road Widening of Barotac Viejo - San Rafael Road K0082+690 - K0084+998, Barotac Viejo, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	July 17, 2019	July 18-19, 2019	GoP	79,500,000.00	-	79,500,000.00	Road Widening
-	19GH0028 - Concreting of Road, Brgy. Camambugan - Brgy Salong, Balasan, Iloilo	Construction	Competitive Bidding	December 5 - 11, 2018	December 28, 2018	May 31, 2019	June 1 - 11, 2019	GoP	20,000,000.00	-	20,000,000.00	Construction/Rehabilitation
-	19GH0029 - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bakabak, Sara, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
-	19GH0030 - Construction of Multi-Purpose Building (Covered Court), Batad Central School, Brgy. Poblacion, Batad, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0031 - Construction of Multi-Purpose Building (Covered Court), Brgy. Bugnay, Barotac Viejo, Iloilo (rebid)	Construction	Competitive Bidding	July 8-14, 2019	July 30, 2019	May 31, 2019	June 1 - 11, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0032 - Construction of Multi-Purpose Building (Covered Court), Brgy. Cabantohan, Lemery, Iloilo	Construction	Competitive Bidding	December 5 - 11, 2018	December 28, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0033 - Construction of Multi-Purpose Building (Covered Court), Brgy. Camambugan, Balasan, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0034 - Construction of Multi-Purpose Building (Covered Court), Brgy. Lantangan, Carles, Iloilo	Construction	Competitive Bidding	March 1 - 7, 2019	March 21, 2019	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0035 - Construction of Multi-Purpose Building (Covered Court), Brgy. Pangl, San Dionisio, Iloilo (rebid)	Construction	Competitive Bidding	July 8-14, 2019	July 30, 2019	May 31, 2019	June 1 - 11, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0036 - Construction of Multi-Purpose Building (Covered Court), Brgy. Progreso, Ajuy, Iloilo (rebid)	Construction	Competitive Bidding	July 8-14, 2019	July 30, 2019	May 31, 2019	June 1 - 11, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0037 - Construction of Multi-Purpose Building (Covered Court), Brgy. Punta, Carles, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0038 - Construction of Multi-Purpose Building (Covered Court), Brgy. San Andres, San Rafael, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0039 - Construction of Multi-Purpose Building (Covered Court), Brgy. Siempre Viva, San Dionisio, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	750,000.00	-	750,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0040 - Rehabilitation/Construction of Multi-Purpose Building, Brgy. Taloto-an, Concepcion, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation/Construction of Multi-Purpose Building
-	19GH0041 - Construction of Multi-Purpose Building (Covered Court), Brgy. Cabillao Grande, Carles, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0042 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. Preciosa, Sara, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0043 - Construction of Multi-Purpose Building (Covered Court), Brgy. Ugasan, Barotac Viejo, Iloilo (rebid)	Construction	Competitive Bidding	July 8-14, 2019	July 30, 2019	May 31, 2019	June 1 - 11, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0044 - Construction of Multi-Purpose Building (Covered Court), San Rafael Central School, Brgy. Poblacion, San Rafael, Iloilo	Construction	Competitive Bidding	November 22 - 28, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0045 - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bayang, Ajuy, Iloilo	Construction	Competitive Bidding	December 5 - 11, 2018	December 28, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
-	19GH0046 - Construction of Multi-Purpose Building, Brgy. Canas, San Dionisio, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	750,000.00	-	750,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0047 - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Paon, Estancia, Iloilo (rebid)	Construction	Competitive Bidding	June 7 - 13, 2019	June 28, 2019	July 04, 2019	July 5-12, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
-	19GH0048 - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Tiabas, San Dionisio, Iloilo	Construction	Competitive Bidding	November 22 - 28, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	1,000,000.00	-	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
-	19GH0049 - Construction of Multi-Purpose Building, Brgy. Barangalan, Carles, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
-	19GH0050 - Construction (Completion) of Multi-Purpose Building (Municipal Gymnasium), Brgy. Poblacion, Balasan, Iloilo	Construction	Competitive Bidding	December 5 - 11, 2018	December 28, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction (Completion) of Multi-Purpose Building (Municipal Gymnasium)
-	19GH0051 - Construction/Rehabilitation of Multipurpose Building - Municipal Plaza (Cooperative Building), Brgy. Poblacion, Barotac Viejo, Iloilo	Construction	Competitive Bidding	December 5 - 11, 2018	January 23, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation/Construction of Multi-Purpose Building, Municipal Plaza (Cooperative Building)
-	19GH0052 - Construction of Multi-Purpose Building (Covered Court), Balasan Central School, Brgy. Poblacion, Balasan, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0053 - Construction of Multi-Purpose Building, Brgy. Culasi, Ajuy, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	500,000.00	-	500,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0054 - Construction of Multi-Purpose Building (Covered Court), Sitio Baliguian, Brgy. Malangabang, Concepcion, Iloilo	Construction	Competitive Bidding	November 28, 2018 - December 4, 2018	December 21, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0055 - Construction of Multi-Purpose Building, Brgy. Bancal, Carles, Iloilo	Construction	Competitive Bidding	December 5 - 11, 2018	December 28, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	19GH0056 - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Asluman, Carles, Iloilo (rebid)	Construction	Competitive Bidding	June 7 - 13, 2019	June 28, 2019	July 04, 2019	July 5-12, 2019	GoP	2,500,000.00	-	2,500,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
-	19GH0057 - Construction of Multi-Purpose Building, Brgy. San Antonio, Lemery, Iloilo (rebid)	Construction	Competitive Bidding	July 18 - 25, 2019	August 8, 2019	August 19, 2019	August 20 - 22, 2019	GoP	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi-Purpose Building
-	19GH0058 - Construction of Flood Mitigation Structure - Construction of Barotac Viejo River Control, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	Competitive Bidding	November 22 - 28, 2018	December 13, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	15,000,000.00	-	15,000,000.00	Construction/Rehabilitation of River Control
-	19GH0059 - Construction of Flood Mitigation Structure - Construction of Barotac Viejo River Control, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	Competitive Bidding	December 5 - 11, 2018	December 28, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	21,000,000.00	-	21,000,000.00	Construction
-	19GH0060 - Construction of Multi-Purpose Building, Brgy. Aposaga, Sara, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	500,000.00	-	500,000.00	Rehabilitation

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0061 - Construction of Flood Mitigation Structure - Construction/Rehab. of Barotac Viejo Flood Control Along Iloilo East Coast Capiz Road, Brgy. Ilawod, Barotac Viejo, Iloilo	Construction	Competitive Bidding	November 22 - 28, 2018	December 13, 2018	July 17, 2019	July 18-19, 2019	GoP	100,000,000.00	-	100,000,000.00	Costruction/Rehabilitation of River Control
-	19GH0062 - Construction of Flood Mitigation Structure - Reconstruction of Seawall, Brgy. Bancal, Carles, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	25,000,000.00	-	25,000,000.00	Reconstruction of Seawall
-	19GH0063 - Construction of Flood Mitigation Structure - Reconstruction of Seawall, Brgy. Gabi, Carles, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	25,000,000.00	-	25,000,000.00	Reconstruction of Seawall
-	19GH0064 - Construction of Flood Mitigation Structure - Reconstruction of Seawall, Brgy. Guintingan, Carles, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	25,000,000.00	-	25,000,000.00	Reconstruction of Seawall
-	19GH0065 - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Santiago, Barotac Viejo, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 21, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	1,500,000.00	-	1,500,000.00	Reconstruction of Seawall
-	19GH0066 - Construction of Flood Mitigation Structure - Reconstruction of Seawall, Brgy. Poblacion, Carles, Iloilo	Construction	Competitive Bidding	November 27, 2018 - December 3, 2018	December 20, 2018	May 30, 2019	May 31, 2019 - June 10, 2019	GoP	25,000,000.00	-	25,000,000.00	Construction of Road Slope Protection Structure
-	19GH0067 - Construction of Road Slope Protection Structure - Iloilo East Coast-Capiz Rd, K0241+525 - K0241+569, Barotac Viejo, Iloilo	Construction	Competitive Bidding	January 21 - 27, 2019	February 13, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	24,876,000.00	-	24,876,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0068 - Construction of Multi-Purpose Building (Covered Court) Brgy. General Luna, Barotac Viejo, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0069 - Construction of Multi-Purpose Building (Covered Court), Brgy. San Fernando, Barotac Viejo, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0070 - Construction of Multi-Purpose Building (Covered Court), Brgy. San Dionisio, San Rafael, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0071 - Construction of Multi-Purpose Building (Covered Court), Brgy. Agnaga, Concepcion, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0072 - Construction of Multi-Purpose Building (Covered Court), Brgy. Batiti, Concepcion, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0073 - Construction of Multi-Purpose Building (Social Hall), Brgy. Calamigan, Concepcion, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Social Hall)
-	19GH0074 - Construction of Multi-Purpose Building (Covered Court), Brgy. De Vera, Sara, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0075 - Construction of Multi-Purpose Building (Covered Court) Brgy. Daan Banwa, Estancia, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0076 - Construction of Multi-Purpose Building (School Office) of Estancia National High School, Brgy. Tacbuyan, Estancia, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (School Office)
-	19GH0077 - Construction of Multi-Purpose Building (Barangay Hall) Brgy. Poblacion Zone 1, Estancia, Iloilo	Construction	Competitive Bidding	February 13 - 19, 2019	March 7, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Barangay Hall)
-	19GH0078 - Construction of Multi-Purpose Building (Covered Court), Brgy. Salvacion, Concepcion, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 21, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0079 - Construction of Multi-Purpose Building (Covered Court), Brgy. Aspera, Sara, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 21, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0080 - Construction of Multi-Purpose Building (Covered Court), Brgy. Del Castillo, Sara, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 21, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0081 - Construction of Multi-Purpose Building (Covered Court), Brgy. Bulaqueña, Estancia, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 21, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0082 - Construction of Multi-Purpose Building (Covered Court), Brgy. Macatunao, Concepcion, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 21, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0083 - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Macalbang, Concepcion, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 21, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0091 - Construction of Water System, Brgy. Nagsulang, Lemery, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 22, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Water System
-	19GH0092 - Improvement of Barangay Road and Canal, Brgy. Igbon, Concepcion, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 22, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,500,000.00	-	2,500,000.00	Improvement of Barangay Road and Canal
-	19GH0093 - Construction of Multi-Purpose Building, Brgy. Lanjagan, Ajuy, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 22, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	19GH0094 - Construction of Multi-Purpose Building (Covered Court), Brgy. Bayas, Estancia, Iloilo	Construction	Competitive Bidding	June 7 - 13, 2019	June 28, 2019	July 04, 2019	July 5-12, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0095 - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Anoring, Sara, Iloilo	Construction	Competitive Bidding	March 1 -7, 2019	March 22, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0096 - Construction (Completion) of Multi-Purpose Building (Covered Court) Brgy. Marapal, Lemery, Iloilo	Construction	Competitive Bidding	March 6 - 12, 2019	March 25, 2019	June 24, 2019	June 25, 2019 - July 4, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
-	19GH0097 - Construction/Rehabilitation of Barotac Viejo River Control along Iloilo East Coast Capiz Road, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	30,000,000.00	-	30,000,000.00	Construction/Rehabilitation of River Control
-	19GH0098 - Repair and Maintenance of River Control, San Rafael, Iloilo	Construction	Competitive Bidding	July 31, 2019 - August 6, 2019	August 22, 2019	August 30, 2019	September 1 - 10, 2019	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
-	19GH0099 - Concreting of Road from Barangay Camambugan to Barangay Salong, Balasan, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	20,000,000.00	-	20,000,000.00	Road Construction
-	19GH0100 - Construction of Covered Court in Brgy. Bondulan, San Dionisio Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Covered Court
-	19GH0101 - Construction of MPB, Luca National High School, Brgy. Luca, Ajuy, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	4,000,000.00	-	4,000,000.00	Construction of MPB
-	19GH0102 - Construction of Multi-Purpose Building (Covered Court), Brgy. Sta. Ana, Batad, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0103 - Construction of Multi-Purpose Building, Sara Mobile Group, PNP Headquarters, Brgy. Zerrudo, Sara, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	19GH0104 - Construction of Multi-Purpose Building/Covered Court for Barangay Kinakalan, Balasan, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building/Covered Court
-	19GH0105 - Completion of Multi-purpose Building/Covered Court for Barotac Viejo National High School, Barotac Viejo, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	2,000,000.00	-	2,000,000.00	Completion of Multi-purpose Building/Covered Court
-	19GH0106 - Construction of Covered Court in Brgy. Poblacion, Ajuy, Iloilo	Construction	Competitive Bidding	July 31, 2019 - August 6, 2019	August 22, 2019	August 30, 2019	September 1 - 10, 2019	GoP	5,000,000.00	-	5,000,000.00	Construction of Covered Court
-	19GH0107 - Construction of Multi-purpose Building (IP Livelihood and Training Center) in Sitio Nagpana, Lipata, Barotac Viejo, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-purpose Building
-	19GH0108 - Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Botongon, Estancia, Iloilo	Construction	Competitive Bidding	August 5 - 11, 2019	August 27, 2019	September 6, 2019	September 9 - 18, 2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
-	19GH0109 - Construction of Multi-Purpose Building, Iloilo National High School, Brgy. La Paz, Iloilo	Construction	Competitive Bidding	August 5 - 11, 2019	August 27, 2019	September 6, 2019	September 9 - 18, 2019	GoP	500,000.00	-	500,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0110 - Construction of Multi-Purpose Building/Covered Court for Sara National National High School, Sara, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building/Covered Court
-	19GH0111 - Construction of Multi-Purpose Building/Social Hall for Bito-on Elementary School, Barangay Bito-on, Calagnaan Island, Carles, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building/Social Hall
-	19GH0112 - Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Pasayan, Batad, Iloilo	Construction	Competitive Bidding	July 31, 2019 - August 6, 2019	August 22, 2019	August 30, 2019	September 1 - 10, 2019	GoP	500,000.00	-	500,000.00	Improvement of Multi-Purpose Building (Barangay Hall)
-	19GH0113 - Construction of Flood Control Structure along Iloilo East Coast Capiz Road, Barangay Pinay Espinosa, Ajuy, Iloilo	Construction	Competitive Bidding	July 31, 2019 - August 6, 2019	August 22, 2019	August 30, 2019	September 1 - 10, 2019	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Control Structure
-	19GH0114 - Construction of Modified Standard DPWH – DepEd Two (2) - Storey Six (6) Classroom School Building, Batad CES, Batad, Iloilo	Construction	Competitive Bidding	July 23 - 30, 2019	August 13, 2019	August 27, 2019	August 28, 2019 - September 7, 2019	GoP	12,300,321.79	-	12,300,321.79	Construction of One (1) Unit 2 – Storey 6 – Classrooms School Building (9.5m x 32m)
-	19GH0115 - Repair/Rehab./Improv't of DPWH Bldg. Stock Room, Iloilo III District Engineering Office, Barotac Viejo, Iloilo	Construction	Competitive Bidding	August 5 - 11, 2019	August 27, 2019	September 6, 2019	September 9 - 18, 2019	GoP	1,500,000.00	1,500,000.00	-	Repair/Rehab./Improvement of DPWH Bldg. Stock Room

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GH0116 - Repair/Improvement of DPWH Perimeter Fence, Iloilo III District Engineering Office, Barotac Viejo, Iloilo	Construction	Competitive Bidding	August 5 - 11, 2019	August 27, 2019	September 6, 2019	September 9 - 18, 2019	GoP	1,500,000.00	1,500,000.00	-	Repair/Improvement of DPWH Perimeter Fence
-	19GH0117 - Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems - Construction of Rainwater Collection System (RWCS), Balanti-an Barangay Health Station; Construction of Rainwater Collection System (RWCS), Balanti-an Elementary School; Construction of Rainwater Collection System (RWCS), Cabalic Day Care Center; Construction of Rainwater Collection System (RWCS), Dolores Day Care Center; Construction of Rainwater Collection System (RWCS), Gimamanay Barangay Health Station; Construction of Rainwater Collection System (RWCS), Pani-an Ipil Elementary School; Construction of Rainwater Collection System (RWCS), Lawis Barangay Hall; Construction of Rainwater Collection System (RWCS), Quisaran Barangay Hall; Construction of Rainwater Collection System (RWCS), Embarcadero Integrated School; Construction of Rainwater Collection System (RWCS), Bulak Elementary School; Construction of Rainwater Collection System (RWCS), Batad National High School; Construction of Rainwater Collection System (RWCS), Loong National High School; Construction of Rainwater Collection System (RWCS), Tanza Elementary School; Construction of Rainwater Collection System (RWCS), Bayas Elementary School; Construction of Rainwater Collection System (RWCS), Nueva	Construction	Competitive Bidding	August 5 - 11, 2019	August 27, 2019	September 6, 2019	September 9 - 18, 2019	GoP	3,850,000.00	-	3,850,000.00	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Goods and Services												
-	Purchase of Consumable and toner to be used in this Office	BAC, Construction and Finance Section	Shopping	-	-	June 28, 2019	June 29, 2019	GoP	633,207.68	633,207.68	-	Purchase of Consumable and toner to be used in this Office
-	Purchase of various toner and Consumables to be used in this Office	Construction Section	Competitive Bidding	-	-	June 28, 2019	June 29, 2019	GoP	424,553.53	424,553.53	-	Purchase of Consumable and toner to be used in this Office
-	19GGH0001– Purchase of Diesel Fuel for use of various Service Vehicles assigned in this Office (Construction Section)	Construction Section	Competitive Bidding	April 17 - 23, 2019	May 07, 2019	May 14, 2019	May 17, 2019	GoP	499,950.00	499,950.00	-	Purchase of Diesel Fuel for use of various Service Vehicles
-	19GGH0002 – Purchase of Rubberized Reflective Traffic Paint (White) for use in Repainting of Pavement Markings and Guardrail Metal Beam End Piece (Round Type), Guardrail Bolt Nut and Washer (16mm dia x 229mm) of National Road Within Iloilo 3rd DEO and Purchase of Informative Sign for use in Public Restroom	Maintenance Section	Competitive Bidding	April 17 - 23, 2019	May 07, 2019	May 14, 2019	May 17, 2019	GoP	2,040,770.00	2,040,770.00	-	Purchase of Rubberized Reflective Traffic Paint (White) for use in Repainting of Pavement Markings and Guardrail Metal Beam End Piece (Round Type), Guardrail Bolt Nut and Washer (16mm dia x 229mm) of National Road Within Iloilo 3rd DEO and Purchase of Informative Sign for use in Public Restroom
-	19GGH0003 – Purchase of Asphalt Materials for use in the Repair and Maintenance of various Roads	Maintenance Section	Competitive Bidding	April 17 - 23, 2019	May 07, 2019	May 14, 2019	May 17, 2019	GoP	1,041,000.00	1,041,000.00	-	Purchase of Asphalt Materials for use in the Repair and Maintenance of various Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GGH0004 – Purchase of Fuel, Gasoline and Motor Oil for use of various Equipment and Service Vehicles assigned in this Office (Maintenance Section)	Maintenance Section	Competitive Bidding	April 17 - 23, 2019	May 07, 2019	May 14, 2019	May 17, 2019	GoP	3,000,000.00	3,000,000.00	-	Purchase of Fuel, Gasoline and Motor Oil for use of various Equipment and Service Vehicles
-	19GGH0005 – Purchase of Various Spare Parts for use of Various Equipment and Service Vehicle assigned in this Office	Maintenance Section	Competitive Bidding	April 17 - 23, 2019	May 07, 2019	May 14, 2019	May 17, 2019	GoP	829,554.00	829,554.00	-	Purchase of Various Spare Parts for use of Various Equipment and Service Vehicle assigned in this Office
-	19GGH0006 – Purchase of Cement of Portland Cement, Chippings and Fine Aggregates for the Repair and Maintenance of Various Road Sections of Iloilo 3rd DEO	Maintenance Section	NP-53.9 - Small Value Procurement	May 6-12, 2019	May 16, 2019	May 20, 2019	May 22, 2019	GoP	999,960.00	999,960.00	-	Purchase of Cement of Portland Cement, Chippings and Fine Aggregates for the Repair and Maintenance of Various Road Sections of Iloilo 3rd DEO
-	19GGH0007 – Purchase of Thermoplastic White for Repainting of Pavement Markings of National Roads within Iloilo 3rd DEO	Maintenance Section	NP-53.9 - Small Value Procurement	May 6-12, 2019	May 16, 2019	May 20, 2019	May 22, 2019	GoP	999,900.00	999,900.00	-	Purchase of Thermoplastic White for Repainting of Pavement Markings of National Roads within Iloilo 3rd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Toner, Development Unit and Various Parts of Copier for use in this Office (Finance Section, Procurement Unit and Planning & Design Section)	BAC, Unit, Finance and Planning & Design Sections	NP-53.9 - Small Value Procurement		May 28, 2019	June 4, 2019	June 10, 2019	GoP	633,207.68	633,207.68	-	Purchase of Toner, Development Unit and Various Parts of Copier for use in this Office (Finance Section, Procurement Unit and Planning & Design Section)
-	19GGH0008 – Purchase of Different Road Signs to be installed in the National Roads and Bridges with Iloilo 3rd District Engineering Office	Maintenance Section	Competitive Bidding	June 3-10, 2019	June 25, 2019	June 28, 2019	July 2, 2019	GoP	812,760.00	812,760.00	-	Purchase of Different Road Signs to be installed in the National Roads and Bridges with Iloilo 3rd DEO
-	19GGH0009 – Purchase of Polo Shirt with print, Long Sleeve with print, Cap with print, Reflectorized Vest with logo to be used by the Roadside Personnel and Purchase of Nylon (#300) and Nylon Holder to be used in Grass Cutter and Purchase of Foldable Tent (6m x 3m) to be used during Lakbay - Alalay Program	Maintenance Section	Competitive Bidding	June 3-10, 2019	June 25, 2019	June 28, 2019	July 2, 2019	GoP	689,000.00	689,000.00	-	Purchase of various Materials and Equipment to be used by Maintenance Personnel and Foldable Tent (6m x 3m) to be used during Lakbay - Alalay Program
-	19GGH0010 – Purchase of Aggregate Base Coarse (Item 201) for use in Resurfacing of Shoulder of National Roads within Iloilo 3rd District Engineering Office	Maintenance Section	Competitive Bidding	June 3-10, 2019	June 25, 2019	June 28, 2019	July 2, 2019	GoP	1,504,000.00	1,504,000.00	-	Purchase of Aggregate Base Coarse (Item 201) for use in Resurfacing of Shoulder of National Roads within Iloilo 3rd DEO

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GGH0011 – Purchase of various Common Office and Computer Supplies for use in this Office	Administrative Section	Competitive Bidding	June 3-10, 2019	June 25, 2019	June 28, 2019	July 2, 2019	GoP	285,000.00	285,000.00	-	Purchase of various Common Office and Computer Supplies for use in this Office
-	19GGH0012 – Purchase of Janitorial Supplies and Equipment for use in this Office	Administrative Section	Competitive Bidding	June 3-10, 2019	June 25, 2019	June 28, 2019	July 2, 2019	GoP	150,000.00	150,000.00	-	Purchase of Janitorial Supplies and Equipment for use in this Office
-	19GGH0013 – Purchase of Furniture and Fixtures for use in the Office of the District Engineer in this Office	Administrative Section	NP-53.9 - Small Value Procurement	June 26-30, 2019	June 25, 2019	July 5, 2019	July 8, 2019	GoP	223,740.00	223,740.00	-	Purchase of Submersible Pump with Complete Accessories for use in the Repair/Rehab. of Water System of this Office
-	19GGH0014 – Purchase of Submersible Pump with Complete Accessories for use in the Repair/Rehab. of Water System of this Office	Administrative Section	NP-53.9 - Small Value Procurement	June 14-20, 2019	June 25, 2019	June 28, 2019	July 2, 2019	GoP	69,664.00	69,664.00	-	Purchase of Submersible Pump with Complete Accessories
-	19GGH0015 – Purchase of 16,400 Seedlings in Replacement for the Trees Cut during Implementation of 2017 and 2018 Regular Infrastructure Projects	Planning and Design Section	NP-53.12 Community Participation	June 19-25, 2019	June 26, 2019	July 5, 2019	July 8, 2019	GoP	346,860.00	346,860.00	-	Purchase of 16,400 Seedlings in Replacement for the Trees Cut during Implementation of 2017 and 2018 Regular Infrastructure Projects


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GGH0016 – Purchase of Drainage Electric Pump for use in this Office	Administrative Section	NP-53.9 - Small Value Procurement	June 19-25, 2019	June 26, 2019	July 1, 2019	July 3, 2019	GoP	7,500.00	7,500.00	-	Purchase of Drainage Electric Pump for use in this Office
-	19GGH0017 – Purchase of Various Office Supplies for use in Planning & Design Section, this Office	Planning and Design Section	NP-53.9 - Small Value Procurement	June 19-25, 2019	June 26, 2019	July 1, 2019	July 3, 2019	GoP	143,726.05	143,726.05	-	Purchase of Various Office Supplies for use in Planning & Design Section, this Office
-	19GGH0018 – Purchase of 400 pieces T-shirt for use of DPWH Personnel in Celebration of 121st DPWH, Anniversary and Team Building Activities	Administrative Section	NP-53.9 - Small Value Procurement	June 19-25, 2019	June 26, 2019	July 1, 2019	July 3, 2019	GoP	90,000.00	90,000.00	-	Purchase of 400 pieces T-shirt for use of DPWH Personnel in Celebration of 121st DPWH, Anniversary and Team Building Activities
-	19GGH0019 – Purchase of Toner and Document Feeder of Copier for use in this Office (Construction Section)	Construction Section	NP-53.9 - Small Value Procurement		June 26, 2019	July 1, 2019	July 3, 2019	GoP	475,000.00	475,000.00	-	Purchase of Toner and Document Feeder of Copier for use in this Office (Construction Section)
-	19GGH0020 – Purchase of Oil, Lubricants and various Spare Parts for use of various Equipment and Service Vehicle in this Office	Planning and Design, Quality Assurance and Finance Sections	Competitive Bidding	July 19 - 26, 2019	August 09, 2019	August 15, 2019	August 16, 2019	GoP	166,675.00	166,675.00	-	Purchase of Oil, Lubricants and various Spare Parts for use of various Equipment and Service Vehicle in this Office

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GGH0021 – Purchase of One (1) Unit Crack Sealing Melter Applicator for use in the Repair and Maintenance of various National Roads of Iloilo 3rd District Engineering Office	Maintenance Section	Competitive Bidding	July 19 - 26, 2019	August 09, 2019	August 15, 2019	August 16, 2019	GoP	372,100.00	372,100.00	-	Purchase of One (1) Unit Crack Sealing Melter Applicator
-	19GGH0022 – Purchase of Various Office Supplies, Furniture and Fixture for use in Planning and Design Section	Planning Supplies Design, Quality Assurance Supplies Fundance Sections	Competitive Bidding	July 19 - 26, 2019	August 09, 2019	August 15, 2019	August 16, 2019	GoP	1,490,720.00	1,490,720.00	-	Purchase of Various Office Supplies, Furniture and Fixture for use in Planning and Design Section
-	19GGH0023 - Purchase of 8,000 Liters Fuels for use of various Service Vehicles assigned in this Office (Quality Assurance and Finance Sections)	Quality Assurance and Finance Sections	Competitive Bidding	July 19 - 26, 2019	August 09, 2019	August 15, 2019	August 16, 2019	GoP	488,000.00	488,000.00	-	Purchase of 8,000 Liters Fuels for use of various Service Vehicles assigned in this Office (Quality Assurance and Finance Sections)
-	19GGH0024 - Purchase of 10,000 Liters Fuels for use of various Service Vehicles assigned in this Office (Planning and Design Section)	Planning and Design Section	Competitive Bidding	July 19 - 26, 2019	August 09, 2019	August 15, 2019	August 16, 2019	GoP	610,000.00	610,000.00	-	Purchase of 10,000 Liters Fuels for use of various Service Vehicles assigned in this Office (Planning and Design Section)
-	Purchase of various Office Supplies and Equipment for use in this Office	Administrative, Construction and Quality Assurance Sections	Competitive Bidding	August 6 - 12, 2019	August 27, 2019	September 2, 2019	September 3, 2019	GoP	212,000.00	212,000.00	-	Procurement of 4 unit Multi Function Printer A4 to be used in this Office

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Asphalt Materials	Maintenance Section	Competitive Bidding	August 6 - 12, 2019	August 27, 2019	September 2, 2019	September 3, 2019	GoP	1,100,000.00	1,100,000.00	-	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	Competitive Bidding	August 6 - 12, 2019	August 27, 2019	September 2, 2019	September 3, 2019	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse and Chippings)	Maintenance Section	Competitive Bidding	August 6 - 12, 2019	August 27, 2019	September 2, 2019	September 3, 2019	GoP	500,000.00	500,000.00	-	Purchase of Aggregates (Fine, Coarse and Chippings)
-	Purchase of 36 pieces Trash Cans for use in this Office	Administrative Section	Competitive Bidding	August 6 - 12, 2019	August 27, 2019	September 2, 2019	September 3, 2019	GoP	165,000.00	165,000.00	-	Purchase of 36 pieces Trash Cans for use in this Office
-	Procurement of Signages for the use of Various National Roads of DPWH Iloilo 3rd District Engineering Office	Maintenance Section	Competitive Bidding	September 2-8/2019	September 23, 2019	September 26, 2019	September 27, 2019	GoP	800,000.00	800,000.00	-	Procurement of Signages for the use of Various National Roads of DPWH Iloilo 3rd District Engineering Office
-	Purchase of various Office Supplies and Equipment for use in this Office	Maintenance Section	Competitive Bidding	September 2-8/2019	September 23, 2019	September 26, 2019	September 27, 2019	GoP	300,000.00	300,000.00	-	Purchase of various Office Supplies and Equipment for use in this Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	Competitive Bidding	September 9-15, 2019	October 1, 2019	October 7, 2019	October 9, 2019	GoP	998,000.00	998,000.00	-	Procurement of Security Services
Consulting Services												
-	Conduct of Sub-Surface Soil Investigation for Various Projects a. Poblacion Ilawod, Btác Viejo River Control – 4 boreholes b. Brgy. Natividad Btác Viejo River Control – 4 boreholes c. Widening of Bridge, Tamangi Bridge along Iloilo East Coast Capiz Road – 2 boreholes	Planning and Design Section	NP-53.9 - Small Value Procurement	August 5 - 12, 2019	August 20, 2019	August 26, 2019	August 27, 2019	GoP	600,000.00	600,000.00	-	Advancing boreholes up to hard strata perform Standard Penetration Test (SPT), classifying soil using unified soil classification, prepare vertical soil profile, recommend soil parameters at various unit weight, calculated bearing capacity of soil based on strength of supporting soil and settlement limitation and submit a comprehensive report consisting of data and laboratory result on the soil investigation.

Prepared by:


RONIL B. TUPAS
 Head, Procurement Unit

Date: _____

Recommended by:


MINA H. AGUILAR
 BAC, Chairman

Date: _____

Approved by:


FLORDELIS C. ENRIQUEZ
 OIC, District Engineer

Date: _____