

ANTIQUE

DISTRICT ENGINEERING OFFICE

San Jose, Antique

Final Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Source of Budget	Total	MOOE/ EAO	CO	
20GB0001	Anini-y-T. Former Rd - K0087+157 - K0088+608, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	November 22, 2019	January 29,2020	January 30,2020	GAA 2020	23,028,000.00	460,560.00	22,567,440.00	Preventive Maintenance
20GB0003	Iloilo- Antique Rd- K0121+639 - K0124+152, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	November 22, 2019	January 29,2020	January 30,2020	GAA 2020	42,321,000.00	846,420.00	41,474,580.00	Preventive Maintenance
20GB0004	Malandog- Buhang Rd - K0093+296 - K0095+000, K0095+774 - K0095+780, Hamtic, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	November 22, 2019	January 29,2020	January 30,2020	GAA 2020	19,037,000.00	380,740.00	18,656,260.00	Preventive Maintenance
20GB0005	Odiiong- Sibalom- Sn Remigio- Leon Rd- K0109+151-K0111+629, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	November 22, 2019	January 29,2020	January 30,2020	GAA 2020	27,366,000.00	547,320.00	26,818,680.00	Preventive Maintenance
20GB0006	Odiiong- Sibalom- San Remigio- Leon Rd -K0122+430-K0122+461.5,K0124+670-K0124+683.5,K0124+770-K0124+797,K0126+280-K0126+289,K0126+310-K0126+314.5,K0127+520-K0127+547,K0127+585-K0127+630,K0127+720-K0127+747,K0128+090-K0128+108,K0128+110-K0128+119,K0128+400-K0128+476.5,K0128+515-K0128+528.5,K0130+150-K0130+208.5,K0130++220-K0130+269.5, K0130+(-490)-K0130+(-449.5),K0131+000-K0131+040.5,K0131+120-K0131+160.5,K0131+230-B1K0131+261.5,K0131+370-K0131+509.5,K0131+680-K0131+756.5,K0131+780-K0131+825,K0132+460-K0132+496,K0132+630-K0132+657,K0133+050-K0133+072.5,K0133+220-K0133+260.5,K0133+290-K0133+357.5, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 23, 2019	February 28,2020	March 9 ,2020	GAA 2020	50,000,000.00	1,000,000.00	49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
20GB0007	Bugo-Gen Fullon Rd - K0128+375 - K0128+510, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	February 28,2020	March 9 ,2020	GAA 2020	4,000,000.00	80,000.00	3,920,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide



Final Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0008	Sn Remigio- Bugo Rd - K0121+(-402) - K0121+248, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29, 2020	January 30, 2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
20GB0010	Bubog Br. (B00357PN) along Iloilo- Antique Rd, Brgy. Bitadon Sur, Culasi, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 21, 2020	January 31, 2020	GAA 2020	58,000,000.00	1,160,000.00	56,840,000.00	Retrofitting/ Strengthening of Permanent Bridges
20GB0011	Nasuli Br. 1 (B00394PN) along Odiong- Sibalom- Sn Remigio - Leon Rd, Brgy. Nasuli, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 21, 2020	January 31, 2020	GAA 2020	1,500,000.00	30,000.00	1,470,000.00	Retrofitting/ Strengthening of Permanent Bridges
20GB0012	Barangbang Br. (B00393PN) along Odiong- Sibalom- Sn Remigio- Leon Rd	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29, 2020	January 30, 2020	GAA 2020	1,250,000.00	25,000.00	1,225,000.00	Retrofitting/ Strengthening of Permanent Bridges
20GB0013	Hamtic Br. (B00310PN) along Iloilo- Antique Rd, Hamtic, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29, 2020	January 30, 2020	GAA 2020	23,898,000.00	478,000.00	23,420,000.00	Rehabilitation/ Major Repair of Permanent Bridges
20GB0014	Irrigation Br. (B00460PN) along Alangan- Cubay- Sibalom Rd, District I, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29, 2020	January 30, 2020	GAA 2020	3,067,000.00	61,340.00	3,005,660.00	Rehabilitation/ Major Repair of Permanent Bridges
20GB0015	Talisayan Br. (B00415PN) along Anini-y - Tobias Fornier Rd, Brgy. Talisayan, Anini-y, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29, 2020	January 30, 2020	GAA 2020	10,079,000.00	201,580.00	9,877,420.00	Rehabilitation/ Major Repair of Permanent Bridges
20GB0017	Cablawan Br. (B00375PN) along Iloilo- Antique Rd, Pandan, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29, 2020	January 30, 2020	GAA 2020	15,000,000.00	398,000.00	14,602,000.00	Widening of Permanent Bridges
20GB0018	Nauring Br. (B00377PN) along Pandan - Libertad - Aklan Bdry Rd, Pandan, Antique	Construction Section	Yes	Competitive Bidding	November 28- December 4, 2019	December 23, 2019	January 29, 2020	January 30, 2020	GAA 2020	15,000,000.00	300,000.00	14,700,000.00	Widening of Permanent Bridges



Final Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0038	Brgy. Lumboyan-Brgy. Mablad Road connecting to Iloilo-Antique Road and Public Market of Barbaza, in support of Abaca Industry, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	15,000,000.00	300,000.00	14,700,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20GB0039	Brgy. San Ramon-Brgy. Latazon-Brgy. Liberato Road connecting to Iloilo-Antique Road, Public Market of Lauaan and to processing & packaging plant of muscovado sugar in support of Agribusiness Industry (Rootcrops, Peanuts, Ginger, Corn and Sugar Cane Plantation), Lauaan, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	20,000,000.00	400,000.00	19,600,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20GB0040	Brgy. Tula-Tula-Brgy. Caluoy-Brgy. Bulalacao Circumferential Road connecting to Public Market of Sibalom in support of Agribusiness Industry (Coffee, Rootcrops, Peanuts and Ginger), Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	15,000,000.00	300,000.00	14,700,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
20GB0044	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	January 29,2020	January 30,2020	GAA 2020	6,000,000.00	60,000.00	5,940,000.00	Construction of / Completion Multi-Purpose Building
20GB0045	Construction of Multi-Purpose Building, Brgy. Atabay, San Jose, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	3,000,000.00	30,000.00	2,970,000.00	Construction of / Completion Multi-Purpose Building
20GB0046	Construction of Flood Control, Barangay San Pedro, San Jose de Buenavista, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December6, 2019	January 29,2020	January 30,2020	GAA 2020	4,500,000.00	45,000.00	4,455,000.00	Construction of Flood Control
20GB0047	Construction of Water Supply System- Level II, Brgy. Aureliana, Patnongon, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 18,2020	February 28,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System



Final Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Budget	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement / Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE/ EAO	CO		
20GB0048	Construction of Water Supply System- Level II, Brgy. Bugo and Brgy. Sinundulan, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 18, 2020	February 28, 2020	GAA 2020	9,000,000.00	90,000.00	8,910,000.00	Construction of Water Supply System	
20GB0049	Construction of Water Supply System- Level II, Brgy. Capoyuan, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 18, 2020	February 28, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System	
20GB0050	Construction of Water Supply System- Level II, Brgy. Egaña, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 18, 2020	February 28, 2020	GAA 2020	8,000,000.00	80,000.00	7,920,000.00	Construction of Water Supply System	
20GB0051	Construction of Water Supply System- Level II, Brgy. Gulisijan, Laua-an, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 18, 2020	February 28, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System	
20GB0052	Construction of Water Supply System- Level II, Brgy. Harigue, Caluya, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 27, 2019	January 29, 2020	January 30, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System	
20GB0053	Construction of Water Supply System- Level II, Brgy. Ilaya, Bugasong, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 18, 2020	February 28, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System	
20GB0054	Construction of Water Supply System- Level II, Brgy. Pandanan, Valderrama, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 18, 2020	February 28, 2020	GAA 2020	8,000,000.00	80,000.00	7,920,000.00	Construction of Water Supply System	
20GB0055	Construction of Water Supply System- Level II, Brgy. Patira, Pandan, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	January 27, 2020	February 18, 2020	February 28, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System	
20GB0056	Iloilo- Antique Rd, K0072+1135 - K0073+500	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 6, 2019	February 28, 2020	March 9 ,2020	GAA 2020	25,000,000.00	2,264,000.00	22,736,000.00	Road Widening	
20GB0057	Iloilo- Antique Rd- K0074+607 - K0074+783, K0076+058 - K0076+133, K0076+766 - K0076+965	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 23, 2019	February 28, 2020	March 9 ,2020	GAA 2020	47,760,000.00	955,200.00	46,804,800.00	Rehabilitation/ Reconstruction of Roads with slips, slope collapse and landslide	



Final Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0058	Nauling Br (B00376PN) along Iloilo- Antique Rd	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 23, 2019	February 28,2020	March 9 ,2020	GAA 2020	12,120,000.00	242,400.00	11,877,600.00	Widening of Permanent Bridge
20GB0059	Access Road leading to San Jose Port and Beaches & Sunset Viewing, San Jose Boulevard/ Esplanade (Hotels, Inns and Beach Resorts), San Jose, Antique	Construction Section	Yes	Competitive Bidding	October 23-29, 2019	December 6, 2019	February 28,2020	March 9 ,2020	GAA 2020	50,000,000.00	1,000,000.00	49,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
20GB0060	Construction of Water Supply System-Level II, Brgy. San Roque, Anini Y, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	February 28,2020	March 9 ,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0061	Construction of Water Supply System-Level II, Brgy. Maseyo, Tobias Formier, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	February 28,2020	March 9 ,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0062	Construction of Water Supply System-Level II, Brgy. Guinatas, Hamtic, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	January 27, 2020	February 18,2020	February 28,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0063	Construction of Water Supply System-Level II, Brgy. Funda-Dalipe, San Jose, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	January 27, 2020	February 18,2020	February 28,2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0064	Construction/completion of Performing Arts Center at Antique National School, San Jose, Antique	Construction Section	Yes	Competitive Bidding	November 28-December 4, 2019	December 17, 2019	January 21,2020	January 31,2020	GAA 2020	2,000,000.00	20,000.00	1,980,000.00	Construction/completion of Performing Arts
20GB0070	Construction/ Rehabilitation / Repair of Romulo J. Alpas Memorial Complex, NAVS, Brgy. Centro, Culasi, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	5,000,000.00	50,000.00	4,950,000.00	Construction/Rehabilitation of Memorial Complex
20GB0071	Construction / Completion of MPB (Public Market), Brgy. 5, San Jose, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	10,000,000.00	100,000.00	9,900,000.00	Construction/Completion of Public Market



FY 2020 Annual Procurement Plan for Civil Works

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0072	Construction of Bank Protection and Waterways Enhancement at Cangaranan River, Bugasong-Valderama Road, Brgy. Igalangao, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 17 -23, 2020	February 5, 2020	February 24, 2020	March 4, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction of Bank Protection and Waterways Enhancement
20GB0073	Construction of Riprap and Line Canal, Tuburan, Villasiga, Igsoro, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29, 2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	15,000,000.00	150,000.00	14,850,000.00	Construction of Riprap and Line Canal
20GB0074	Road Widening-Iloilo- Antique Road K0202+000-K0203+407 ,K0204+200-K0205+542, Sebaste, Antique	Construction Section	No	Competitive Bidding	January 23-29, 2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	100,000,000.00	6,346,000.00	93,654,000.00	Widening of Road
20GB0075	Road Widening -Iloilo- Antique Road K0205+949-K0206+795 ,K0207+238-K0208+867, Sebaste, Antique	Construction Section	No	Competitive Bidding	January 23-29, 2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	100,000,000.00	7,138,000.00	92,862,000.00	Widening of Road
20GB0076	Construction/Concreting of Pangalcagan -Sitio Wayang Road, Barangay Pangalcagan, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29, 2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	40,000,000.00	400,000.00	39,600,000.00	Construction/Concreting of Road
20GB0077	Construction/ Opening of Santiago-Sitio Sadsadan-Maybunga Road Phase 3, Laua-an, Antique	Construction Section	No	Competitive Bidding	January 23-29, 2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction/Opening of Road
20GB0078	Construction/ Opening of Tagutud- Maray-Tono-an Road Phase 4, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29, 2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction/Opening of Road
20GB0079	Construction of Cairawan Storm Surge Protection and Coastal Road, Laua-an, Antique	Construction Section	No	Competitive Bidding	January 17-23, 2020	February 5, 2020	February 24, 2020	March 4, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction of Storm Surge Protection and Coastal Road,
20GB0080	Construction of Brgy. San Antonio Storm Surge Protection and Coastal Road, Barbaza, Antique	Construction Section	No	Competitive Bidding	January 17-23, 2020	February 5, 2020	February 24, 2020	March 4, 2020	GAA 2020	60,000,000.00	600,000.00	59,400,000.00	Construction of Storm Surge Protection and Coastal Road,



CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0090	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Igbical, Hamtic, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0091	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Candad, Hamtic, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0092	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Calala, Hamtic, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0093	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Mablad, Barbaza, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0094	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Bahuyan, Barbaza, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0095	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Tomao, Culasí, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0096	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Lindero, Laua-an, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0097	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Bagongpayan, Laua-an, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0098	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Canangnan, Valderrama, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System



CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0081	Concreting of Local Road from Purok 2 going to Purok 4 of Brgy. Martinez, Tibiao, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	5,000,000.00	50,000.00	4,950,000.00	Concreting of Local Road
20GB0082	Construction/ Concreting of Pangalcagan-Wayang Road, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	20,000,000.00	200,000.00	19,800,000.00	Construction/ Concreting of Road
20GB0083	Construction/ Concreting of Pangalcagan-Babangan Road, Bugasong, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	15,000,000.00	150,000.00	14,850,000.00	Construction/ Concreting of Road
20GB0084	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Miliagrosa, Anini-y, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0085	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Casay Viejo, Anini-y, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0086	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Nasuli- C, Anini-y, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0087	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Lindero, Anini-y, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0088	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Danawan, Tobias Formier, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System
20GB0089	Construction/ Rehabilitation of Water Supply System-Level II, Brgy. Manaling, Tobias Formier, Antique	Construction Section	No	Competitive Bidding	January 23-29,2020	February 12, 2020	February 26, 2020	March 6, 2020	GAA 2020	7,500,000.00	75,000.00	7,425,000.00	Construction/ Rehabilitation of Water Supply System



