

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PWO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CG	
	21DN0143 Construction of Multi-Purpose Building, Ynares Center, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 9, 2021 to June 15, 2021	June 29, 2021	July 9, 2021	July 15, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0144 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0036+460-K0036+261 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 9, 2021 to June 15, 2021	June 29, 2021	July 9, 2021	July 15, 2021	GOP	37,478,000.00		37,478,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO M. SALVADORA SR.
BAC Chairman

Approved by:



PORFIRIO L. CLEFAS
Engr. in Charge
Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PWO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PBP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0127 (RE-SCHEDULE) OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Taytay Div Rd-K0022+(-865)-K0022+(-826), Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	7,500,000.00		7,500,000.00	Road Widening
	21DN0128 (RE-SCHEDULE) Rehabilitation of Riprap/Riverwall, Mercedes Village, Barangay San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Repair of Flood Control Structure
	21DN0131 (RE-SCHEDULE) Construction/Rehabilitation of Multi-Purpose Building in Barangay Lunsad, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0133 (RE-SCHEDULE) Construction of Multi-Purpose Building (Sports Facility), Bluebelis, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	14,390,000.00		14,390,000.00	Construction of Multi-Purpose Building
	21DN0139 Rehabilitation of Multi-Purpose Building (Seniors Hall), Brgy. San Isidro, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 19, 2021 to May 25, 2021	June 8, 2021	June 21, 2021	June 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:



PORCEJOY CLEOFAS
Officer-in-Charge
Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0106 (RE-SCHEDULE) Construction of Creek Wall Protection Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	10,700,000.00		10,700,000.00	Construction of Flood Mitigation Structure
	21DN0115 (RE-SCHEDULE) Riprapping of Creekside Palmira I Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	11,000,000.00		11,000,000.00	Riprapping of Creek
	21DN0126 (RE-SCHEDULE) OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Corazon C. Aquino Ave. - K0021+202-K0021+250, Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	9,500,000.00		9,500,000.00	Road Widening
	21DN0129 (RE-SCHEDULE) Creek Construction and Overflow Bridge Purok 2 to 6, Barangay Mahabang Parang, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures/Facilities
	21DN0130 (RE-SCHEDULE) Construction of Slope Protection, Mapandan Creek, Don Mariano Subdivision, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 12, 2021 to May 18, 2021	June 1, 2021	June 14, 2021	June 21, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Slope Protection Structure
	21DN0135 (RE-SCHEDULE) Construction of Taytay Sports Complex, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 14, 2021 to May 20, 2021	June 3, 2021	June 16, 2021	June 22, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Rubberized Playing Field with Drainage

Submitted by:


NEURB. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC Chairman

Approved by:


PORFIRIO CLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0115 (RE-SCHEDULE) Riprapping of Creekside Palmers I Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 24, 2021 to March 30, 2021	April 13, 2021	April 23, 2021	April 29, 2021	GOP	11,000,000.00		11,000,000.00	Riprapping of Creek
	21DN0132 Construction of Multi-Purpose Building (Barangay Hall), Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 24, 2021 to March 30, 2021	April 13, 2021	April 23, 2021	April 29, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	21DN0133 Construction of Multi-Purpose Building (Sports Facility), Bluebells, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 24, 2021 to March 30, 2021	April 13, 2021	April 23, 2021	April 29, 2021	GOP	14,390,000.00		14,390,000.00	Construction of Multi-Purpose Building
	21DN0134 Rehabilitation/Major Repair of Permanent Bridges, Buhi Br. (B01869LZ) along Manila East Rd, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 24, 2021 to March 30, 2021	April 13, 2021	April 23, 2021	April 29, 2021	GOP	21,000,000.00		21,000,000.00	Rehabilitation/Major Repair of Bridge
	21DN0135 Construction of Taytay Sports Complex, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 7, 2021 to April 13, 2021	April 27, 2021	May 7, 2021	May 13, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Rubberized Playing Field with Drainage
	21DN0136 Road Embankment with Slope Protection-Binangonan-Angono-Taytay Diversion Road (Binangonan Section), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 7, 2021 to April 13, 2021	April 27, 2021	May 7, 2021	May 13, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
	21DN0137 Road Widening including Drainage-Binangonan-Angono-Taytay Diversion Road (Angono Section), Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	April 7, 2021 to April 13, 2021	April 27, 2021	May 7, 2021	May 13, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure

Submitted by:


NEJA B. MEJIA
Head Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


PORFIRIO C. DE VERA
First District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

ANNEX A


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PWO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0198 Concreting of Sitio Kasunugan, Brgy. San Jose FMR, Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2021 to March 4, 2021	March 18, 2021	March 30, 2021	April 5, 2021	GOP	10,000,000.00		10,000,000.00	Concreting of Road with Drainage and Slope Protection
	20DN0199 Concreting of Sitio Sapinint, Brgy. San Juan FMR, Brgy. San Juan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2021 to March 4, 2021	March 18, 2021	March 30, 2021	April 5, 2021	GOP	10,000,000.00		10,000,000.00	Concreting of Road with Drainage

Submitted by:


NEJA B. MEJIA
Health Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMD / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0113 Construction of Bridge connecting Barangay San Isidro and Barangay Mahabang Parang, Botong Francisco Avenue Phase 2, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Bridge
	21DN0114 Installation of Road Safety Devices (Safety Roller Barrier Sstem) along Corazon C. Aquino Ave., K0029+000-K0031+669 (Intermittent), Antipolo City 2nd LD	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	25,000,000.00		25,000,000.00	Installation of Road Signs
	21DN0115 Ripraping of Creekside Palmera I Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	11,000,000.00		11,000,000.00	Ripraping of Creek
	21DN0116 Construction/Rehabilitation of Multi-Purpose Building and Covered Court, Sitio Villa Leyva 2, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	21DN0117 001: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Cabrera-Antipolo Rd - K0026+(-611) - K0026+(-598)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	2,000,000.00		2,000,000.00	Road Widening

Submitted by:


NEIL B. MEJIA
Head Procurement Unit

Recommended by:


LEONARDO M. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0113 Construction of Bridge connecting Barangay San Isidro and Barangay Mahabang Parang, Botong Francisco Avenue Phase 2, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Bridge
	21DN0114 Installation of Road Safety Devices (Safety Roller Barrier System) along Corazon C. Aquino Ave., K0029+000-K0031+669 (Intermittent), Antipolo City 2nd LD	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	25,000,000.00		25,000,000.00	Installation of Road Signs
	21DN0115 Ripraping of Creekside Palmera I Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	11,000,000.00		11,000,000.00	Ripraping of Creek
	21DN0116 Construction/Rehabilitation of Multi-Purpose Building and Covered Court, Sitio Villa Leyva 2, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	21DN0117 001: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Cabrera-Antipolo Rd - K0026+(-611) - K0026+(-596)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 17, 2021 to Feb. 23, 2021	March 09, 2021	March 19, 2021	March 24, 2021	GOP	2,000,000.00		2,000,000.00	Road Widening

Submitted by:


NEIL B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARD N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0096 (RE-SCHEDULE) Construction/Rehabilitation of Flood Control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta. 0-400 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 17, 2021 to March 23, 2021	April 05, 2021	April 16, 2021	April 22, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Sheet Piles
	21DN0110 (RE-SCHEDULE) Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta. 0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 17, 2021 to March 23, 2021	April 05, 2021	April 16, 2021	April 22, 2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELIA B. MEJIA
Head Procurement Unit

Recommended by:


LEONARDO M. SALVADORA SR.
BAC-Chairman

Approved by:



FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0096 (RE-SCHEDULE) Construction/Rehabilitation of Flood control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta. 0-400 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 17, 2021 to March 23, 2021	April 06, 2021	April 16, 2021	April 22, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Sheet Piles
	21DN0110 (RE-SCHEDULE) Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta. 0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 17, 2021 to March 23, 2021	April 06, 2021	April 16, 2021	April 22, 2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
21DN0108	Construction of Creek Wall Protection Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	10,700,000.00		10,700,000.00	Construction of Flood Mitigation Structure
21DN0109	Construction of Creek Wall Protection, Malalim na Sara going to San Juan Creek at Brgy. Macamot and Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
21DN0112	Rehabilitation of Roads and Drainage System along Eagle Street, Albatross St and Quail Street, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
21DN0117	OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Cabrera-Antipolo Rd-K0028+(-611)-K0026+(-598), Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	2,000,000.00		2,000,000.00	Road Widening
21DN0126	OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Corazon C. Aquino Ave. - K0021+202-K0021+250, Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	9,500,000.00		9,500,000.00	Road Widening
21DN0127	OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Taytay Div Rd - K0022+(-865)-K0022+(-826), Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	7,500,000.00		7,500,000.00	Road Widening

Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0108 Construction of Creek Wall Protection Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	10,700,000.00		10,700,000.00	Construction of Flood Mitigation Structure
	21DN0109 Construction of Creek Wall Protection, Malalim na Sara going to San Juan Creek at Brgy. Macamot and Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
	21DN0112 Rehabilitation of Roads and Drainage System along Eagle Street, Albatross St and Quail Street, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
	21DN0117 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Cabrera-Antipolo Rd-K0026+(-611)-K0026+(-598), Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	2,000,000.00		2,000,000.00	Road Widening
	21DN0126 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Primary Roads-Corazon C. Aquino Ave. - K0021+202-K0021+250, Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	9,500,000.00		9,500,000.00	Road Widening
	21DN0127 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Taytay Div Rd - K0022+(-865)-K0022+(-826), Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 19, 2021 to March 25, 2021	April 08, 2021	April 20, 2021	April 26, 2021	GOP	7,500,000.00		7,500,000.00	Road Widening

Submitted by:


NELIA B. MERA
Head-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PIRO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/d ³)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0200 Opening and Concreting of Brgy. Macamot to Brgy. Tataia FMR, Brgy. Macamot to Brgy. Tataia, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:


 NELMA B. MEJIA
 Head of Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC Chairman

Approved by:


 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0098 (RE-SCHEDULE) Construction of Road Slope Protection at Barangay Bombong, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Slope Protection Structure
	21DN0100 (RE-SCHEDULE) Construction of Rainwater Catchment Facility, Vermont Royale, Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	21DN0101 (RE-SCHEDULE) Construction of Multi-Purpose Building, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0102 (RE-SCHEDULE) Construction of Multi-Purpose Building (Barangay Hall), Barangay Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0103 (RE-SCHEDULE) Construction/Rehabilitation of Roads with Drainage System, Brgy. Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road

Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO M. SALVADORA SR.
BAC-Chairman

Approved by:



FERDINAND T. MONAGIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0104 (RE-SCHEDULE) Improvement/Rehabilitation of Roads with Drainage, Cogeo Village, Brgy. Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0105 (RE-SCHEDULE) Rehabilitation of Road with Drainage System, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0106 (RE-SCHEDULE) Construction of Road Slope Protection at Sitio Banaba, Purok 6 and Purok 7, Barangay Rayap, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Slope Protection Structure
	21DN0107 (RE-SCHEDULE) Construction of Multi-Purpose Building, Brgy. Tatala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	21DN0116 (RE-SCHEDULE) Construction/Rehabilitation of Multi-Purpose Building and Covered Court, Sitio Villa Leyva 2, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 03, 2021 to March 09, 2021	March 23, 2021	April 06, 2021	April 12, 2021	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building

Submitted by:


NELIA B. MEJIA
Head-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PWO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0096 (RE-SCHEDULE) Construction/Rehabilitation of Flood Control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta.0-400, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Sheet Piles
	21DN0097 (RE-SCHEDULE) Construction of Flood Control Structures at Bilbiran, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	21DN0099 (RE-SCHEDULE) OOt: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Victoria Valley-Antipolo Rd - K0026+(-209)-K0026+(-027), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	39,670,000.00		39,670,000.00	Road Widening with Slope Protection
	21DN0110 (RE-SCHEDULE) Construction of Flood Control Structures of Angono River, Brgy. Poblacion Itaba, Sta.0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure
	21DN0111 (RE-SCHEDULE) Construction/Rehabilitation of Flood Control Structure, Bilbiran Creek (Upstream), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELIA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0113 (RE-SCHEDULE) Construction of Bridge connecting Barangay San Isidro and Barangay Mahabang Parang, Botong Francisco Avenue Phase 2, Angono Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Bridge
	21DN0114 (RE-SCHEDULE) Installation of Road Safety Devices (Safety Roller Barrier System) along Corazon C. Aquino Ave., K0029+000-K0031+669 (Intermittent), Antipolo City 2nd LD	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	25,000,000.00		25,000,000.00	Installation of Road Signs
	21DN0123 Construction of Spillway at Apia with Approaches, Sitio Apia, Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0124 Construction of Flood Control Structures at Angono River, Barangay San Isidro, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	21DN0125 Construction of Drainage System along Botong Francisco Ave. Ext., Brgy. Mahabang Parang, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 10, 2021 to March 16, 2021	March 30, 2021	April 13, 2021	April 19, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Drainage Structure

Submitted by:


NELIA B. MEJIA
Head Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0103 Construction/Rehabilitation of Roads with Drainage System, Brgy. Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0104 Improvement/Rehabilitation of Roads with Drainage, Cogeo Village, Brgy. Bagong Nayan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0105 Rehabilitation of Road with Drainage System, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0106 Construction of Road Slope Protection at Sitio Banaba, Purok 6 and Purok 7, Barangay Rayap, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Slope Protection Structure
	21DN0107 Construction of Multi-Purpose Building, Brgy. Tataia, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 10, 2021 to Feb. 16, 2021	March 02, 2021	March 12, 2021	March 18, 2021	GOP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building

Submitted by:


NELIA S. MEJIA
Head-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERRINAND J. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (FAP)	Procurement Program / Project	PSO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0108 Construction of Creek Wall Protection, Darangan River, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	10,700,000.00		10,700,000.00	Construction of Flood Mitigation Structure
	21DN0109 Construction of Creek Wall Protection, Malalim na Sara going to San Juan Creek at Brgy. Macamot and Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
	21DN0110 Construction of Flood Control Structures of Angono River, Brgy. Poblacion Ibaba, Sta. 0-400, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	48,000,000.00		48,000,000.00	Construction of Flood Mitigation Structure
	21DN0111 Construction/Rehabilitation of Flood Control Structure, Bilbiran Creek (Upstream), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	21DN0112 Rehabilitation of Roads and Drainage System along Eagle Street, Albatross St and Quail Street, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 04, 2021	March 16, 2021	March 22, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road

Submitted by:


NOLI A. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PWO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0047 (RE-SCHEDULE) OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0018+(-249) - K0019+112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	44,000,000.00		44,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0048 (RE-SCHEDULE) OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0030+625 - K0032+146 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	49,300,000.00		49,300,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0081 Construction of Multi-Purpose Building, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	21DN0082 Construction of Multi-Purpose Building, Sitio Ruhet III, Barangay Mmabugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	21DN0083 Construction of Multi-Purpose Building, Sitio Langhaya, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0084 Construction of Multi-Purpose Building, Barangay Beverly Hills, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	21DN0085 Rehabilitation/Construction of Multi-Purpose Building (Barangay Hall), Barangay Muntinilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Jan. 28, 2021	Feb. 11, 2021	Feb. 23, 2021	March 01, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Submitted by:


NELLA E. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:



FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0066 Construction of Multi-Purpose Building, Sitio Aungit, Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	21DN0067 Construction of Multi-Purpose Building, Nayong Silangan Subd., Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	21DN0068 Construction of Multi-Purpose Building, So. Ligtasan, Barangay San Roque	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	21DN0069 Construction of Multi-Purpose Building, Sitio Maligaya, Brgy. San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0060 Construction of Multi-Purpose Building, Barangay Mambuan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 22, 2021 to Feb. 02, 2021	Feb. 16, 2021	Feb. 26, 2021	March 04, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Submitted by:


NELVA B. MEJIA
Head, Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0091 Rehabilitation of Slope Protection, Sitio Kapatagan to Boso-Boso River (Downstream-Phase 5), K0035+900 along Marikina-Infanta Road, Barangay San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	50,000,000.00		50,000,000.00	Rehabilitation/Major Repair of Slope Protection Structure
	21DN0092 Construction of Bridge connecting Barangay San Isidro and Mahabang Parang, Bolotog Francisco Avenue, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	40,000,000.00		40,000,000.00	Construction of Bridge
	21DN0093 Construction of Slope Protection of Creek at Barangay Kaytome, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Slope Protection Structure
	21DN0094 Construction of Dike/River Wall at Lakeside, Barangay Bombong, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Flood Mitigation Structure
	21DN0095 Construction/Rehabilitation of Flood Control River (Downstream), Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 29, 2021 to Feb. 04, 2021	Feb. 18, 2021	March 02, 2021	March 08, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELIA B. MEJIA
Head-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of B / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DN0096	Construction/Rehabilitation of Flood Control Structures of Cainta River, Brgy. San Roque and Brgy. San Andres, Sta. 0-400, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	45,000,000.00		45,000,000.00	Construction of Sheet Piles
21DN0097	Construction of Flood Control Structure at Bilbiran, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
21DN0098	Construction of Road Slope at Barangay Bombong, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Slope Protection Structure
21DN0099	OO1: Ensure safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Victoria Valley-Antipolo Rd-K0026+(-209) - K0026+(-027), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	39,670,000.00		39,670,000.00	Road Widening with Slope Protection
21DN0100	Construction of Rainwater Catchment Facility, Vermont Royale, Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
21DN0101	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21DN0102	Construction of Multi-Purpose Building, (Barangay Hall), Barangay Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 03, 2021 to Feb. 09, 2021	Feb. 23, 2021	March 05, 2021	March 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Submitted by:


NELIA S. MEJIA
Head-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR
BAC-Chairman

Approved by:



FERDINAND T. MONAKIL
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PbP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0060 OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Manila East Rd (S01583LZ) Chainage 000-Chainage112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	2,170,000.00		2,170,000.00	Asphalt Overlay
	21DN0061 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads-Manila East Rd Chainage 000-Chainage 651 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	24,654,000.00		24,654,000.00	Asphalt Overlay with correction
	21DN0062 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads-Taytay Div Rd, Chainage 000-Chainage 541 Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	9,525,000.00		9,525,000.00	Asphalt Overlay
	21DN0063 Repair/Rehabilitation (Asphalt Overlay) of Manila East Road, K0023+689-K0025+630, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	30,000,000.00		30,000,000.00	Asphalt Overlay with correction

Submitted by:


NELAINE MEJIA
Chief Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0067 Construction of Flood Control Structures of Sucabon River (Phase 3), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	21DN0068 Rehabilitation of Flood Control Structures (Upper), Brgy. Dela Paz and Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	7,465,000.00		7,465,000.00	Rehabilitation/Major Repair of Flood Control Structure
	21DN0069 Rehabilitation of Flood Control Structures, Brgy. Dela Paz and Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	50,000,000.00		50,000,000.00	Rehabilitation/Major Repair of Flood Control Structure
	21DN0070 Rehabilitation of Road with Drainage, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0071 Rehabilitation of Roads with Drainage System, Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0072 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads-Antipolo Div Rd 1 (S01603LZ)-Chainage 0000-Chainage 0396, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	5,751,000.00		5,751,000.00	Asphalt overlay
	21DN0073 OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Marikina-Infanta Rd, K0020+895-K0021+400, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	20,000,000.00		20,000,000.00	Asphalt Overlay with correction
	21DN0074 OO1: Asset Preservation-Preventive Maintenance-Primary Roads-Sumulong Highway K0027+033-K0027+034, K0027+424-K0027+642	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	4,628,000.00		4,628,000.00	Asphalt Overlay with correction
	21DN0075 OO1: Asset Preservation-Preventive Maintenance Tertiary Roads-Antipolo Div Rd 2-K0024+(+063)-K0024+250, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 15, 2021 to Jan. 21, 2021	Feb. 04, 2021	Feb. 16, 2021	Feb. 22, 2021	GOP	3,320,000.00		3,320,000.00	Asphalt Overlay


Submitted by:

Recommended by:

Approved by:


NELIA B. MEJIA
Chief Procurement Unit


LEONARDO L. SALVADORA SR.
BAC-Chairman


FERDINAND T. MONAKIL
Officer-in-Charge/Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of B / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0032 (RE-SCHEDULE) Construction of Flood Control Structures, Pulang Panyo to Binayoyo (Phase 2), Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0033 (RE-SCHEDULE) Construction of Flood Control Structures, Pulang Panyo to Binayoyo, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0064 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0029+921-K0030+887, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	43,043,000.00		43,043,000.00	Road Widening
	21DN0065 Construction of Box Culvert with Approaches/ Slope Protection, Sitio Simbahan, Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	15,427,000.00		15,427,000.00	Construction of Flood Mitigation Structure
	21DN0066 Rehabilitation of Roads with Drainage System, Boso-Boso NHS to Boso-Boso ES, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 13, 2021 to Jan. 19, 2021	Feb. 02, 2021	Feb. 12, 2021	Feb. 18, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Submitted by:


NELIA B. MEJIA
Chief-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERNANDO T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0076 OO1: Ensure Safe and Reliable National Road System-Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0028+899-K0029+900	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	50,000,000.00		50,000,000.00	Road Widening
	21DN0077 Construction of Spillway with Approaches at Purok Mainit, Sitio San Joseph, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0078 OO1: Ensure Safe and Reliable National Road System-Network Development-Off-Carriageway Improvement-Primary Roads-Cainta-Kayticking-Antipolo-Teresa-Morong Rd - K0021+000-K0021+023, K0019+630-K0019+670, K0018+022-K0018+062, K0018+238-K0018+370, Cainta & Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	16,000,000.00		16,000,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction
	21DN0079 Construction of Road from Main Pritil to the Next Barangay Pritil, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	9,000,000.00		9,000,000.00	Construction of Concrete Road
	21DN0080 Construction/Rehabilitation of Flood Control Structure, Samberga Creek, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 20, 2021 to Jan. 26, 2021	Feb. 09, 2021	Feb. 19, 2021	Feb. 25, 2021	GOP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELIA E. WEJIA
Chief-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IS / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0194 Second Small-Scale Pilot Trial on the use of Anti-Rutting and Cracking Modifier (NA) in Hot Mix Asphalt (HMA) along Marikina-Infanta Road (Marcos Highway), K0019+(-200)-K0019+110, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding		Dec. 15, 2020	Dec. 29, 2020	Jan. 4, 2021	GOP	11,000,000.00		11,000,000.00	Asphalt Overlay with correction
	20DN0195 First Small-Scale Pilot on Allowable Range of Dust to Binder Ratio in Hot Mix Asphalt (HMA) Marikina-Infanta Road, K0019+110-K0019+354, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding		Dec. 15, 2020	Dec. 29, 2020	Jan. 4, 2021	GOP	7,500,000.00		7,500,000.00	Asphalt Overlay with correction
	20DN0196 Second Small-Scale Pilot Trial on Allowable Range of Dust to Binder Ratio in Hot Mix Asphalt (HMA) Marikina-Infanta Road, K0019+354-K0019+598, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding		Dec. 15, 2020	Dec. 29, 2020	Jan. 4, 2021	GOP	7,500,000.00		7,500,000.00	Asphalt Overlay with correction
	20DN0197 Second Small-Scale Pilot Trial on the Use of Superpave Method of Mix Design Marikina-Infanta Road K0019+598-K0019+743, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding		Dec. 15, 2020	Dec. 29, 2020	Jan. 4, 2021	GOP	9,000,000.00		9,000,000.00	Asphalt Overlay with correction

Submitted by:


NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PWO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0016 Construction of Flood Control Structures of Creek (Phase 2), Sitio Binayoyo (Upstream), Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0017 Construction of Flood Control Structures of Creek Sitio Binayoyo (Downstream), Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0018 Construction of Flood Control Structures of Cainta River, Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
	21DN0019 Construction of Slope Protection Structures along Cainta River, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
	21DN0020 OO1-Ensure Safe and Reliable National Road System-Network Development-Construction of By-Pass and Diversion Roads-Angono-Antipolo Diversion Road (Angono Section), Package D, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 09, 2020 to Dec 15, 2020	Dec. 29, 2020	Jan. 13, 2021	Jan. 19, 2021	GOP	70,000,000.00		70,000,000.00	Road Widening

Submitted by:


NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Office in Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0021 Construction/Rehabilitation of Roads with Drainage, Barangay Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	21DN0022 Rehabilitation of Road with Drainage, C. Lewis Ext., Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
	21DN0023 Construction/Rehabilitation of Various Roads with Drainage at Cogeo Village, Barangay Bagong Nasyon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	21DN0024 Construction of Flood Control Structures/ Interceptor from Halang Creek to Muntindilaw River along Marikina Diversion Road and Marikina-Infanta Road (Phase 2), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	21DN0025 Construction of Flood Control Structures along Muntindilaw River (Downstream) (Phase 3), Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 16, 2020 to Dec 22, 2020	Jan. 5, 2021	Jan. 15, 2021	Jan. 21, 2021	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELVA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO M. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0026 Construction of Road with Drainage System at Lupang Arenda (Blk 3 Purok 4), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Concrete Road
	21DN0027 Construction of Road with Drainage System at Lupang Arenda (Blk 45 Purok 6), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	21DN0028 Construction of Road with Drainage System at Lupang Arenda (Purok 3), Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	21DN0029 Construction/Rehabilitation of Lakeside Road, Barangay San Vicente, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	21DN0030 Access Road leading to Bunsuran Falls, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 18, 2020 to Dec 24, 2020	Jan. 7, 2021	Jan. 19, 2021	Jan. 25, 2021	GOP	12,500,000.00		12,500,000.00	Construction of Concrete Road

Submitted by:


NELIN B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
SAC-Chairman

Approved by:



FERDINAND S. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0031 Rehabilitation of Flood Control Structures along NHA Creek, Brgy. San Isidro, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 26, 2021	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	21DN0032 Construction of Flood Control Structures, Pulang Panyo to Binayoyo (Phase 2), Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 26, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0033 Construction of Flood Control Structures, Pulang Panyo to Binayoyo, Brgy. San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 26, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0034 Construction of Flood Control Structures of Angono River, Brgy. San Vicente, Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 26, 2021	GOP	30,803,000.00		30,803,000.00	Construction of Flood Mitigation Structure
	21DN0035 Construction of Flood Control and Riverbank Protection Structures along Cainta River, brgy. Sto. Dominge, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 23, 2020 to Dec 29, 2020	Jan. 12, 2021	Jan. 22, 2021	Jan. 26, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELIA D. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal


(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0036 Construction/Rehabilitation of Various Road with Drainage, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	21DN0037 Rehabilitation of Road with Drainage, Darna De Noche Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	6,000,000.00		6,000,000.00	Rehabilitation of Concrete Road
	21DN0038 Rehabilitation of Road with Drainage, Flordeliz Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	11,500,000.00		11,500,000.00	Rehabilitation of Concrete Road
	21DN0039 Rehabilitation of Road with Drainage, Josemar Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	16,000,000.00		16,000,000.00	Rehabilitation of Concrete Road
	21DN0040 Rehabilitation of Road with Drainage, Quercus Street, Greenheights Newtown Subdivision, Barangay Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 29, 2020 to Jan. 05, 2021	Jan. 19, 2021	Jan. 29, 2021	Feb. 04, 2021	GOP	1,500,000.00		1,500,000.00	Rehabilitation of Concrete Road

Submitted by:


NELVA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:



FERDINAND A. MONAKIL
Officer-in-Charge/Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0041 Construction of Flood Control Structures (Upstream) Phase 3, Sitio Binayoyo, Brgy. Calawis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	21DN0042 Rehabilitation of Pulong Banal Creek, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Flood Control Structure
	21DN0043 Improvement of Road with Drainage System at Anakpawis 2, Westbank, Floodway, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	20,000,000.00		20,000,000.00	Rehabilitation of Concrete Road
	21DN0044 Improvement/Upgrading of Highway 2000 (Phase 2), Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	30,000,000.00		30,000,000.00	Rehabilitation of Concrete Road
	21DN0045 Improvement/Widening of Circumferential Road (Prilli), Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 31, 2020 to Jan. 07, 2021	Jan. 21, 2021	Feb. 02, 2021	Feb. 08, 2021	GOP	25,000,000.00		25,000,000.00	Road Widening

Submitted by:


NELLY B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0046 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0020+640-K0021+234 Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	15,000,000.00		15,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0047 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0018+(249) - K0019+112 Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	44,000,000.00		44,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0048 OO1: Asset Preservation Program- Preventive Maintenance-Secondary Roads- Manila East Rd - K0030+625-K0032+146 Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	49,300,000.00		49,300,000.00	Preventive Maintenance of Road: Asphalt Overlay
	21DN0049 Construction/Rehabilitation of Drainage System, Montevista Park Subdivision and St. Dominic Subdivision, Barangay Sto Niño, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Drainage Structure
	21DN0050 Construction of Road and Drainage at Barangay Purok 3, 4 & 5, Barangay Habagatan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Submitted by:


NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-In-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-Year	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0051 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads, Marikina-Victoria Valley-Antipolo Rd - K0029+068-K0029+755, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	33,741,000.00		33,741,000.00	Asphalt Overlay
	21DN0052 OO1: Asset Preservation-Preventive Maintenance-Secondary Roads, Antipolo Circumferential Rd "A", K0025+827-K0026+433, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	29,263,000.00		29,263,000.00	Asphalt Overlay
	21DN0053 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads, Angono Div Rd - K0027+000-K0027+387 Angono, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	25,545,000.00		25,545,000.00	Asphalt Overlay
	21DN0054 OO1: Asset Preservation-Preventive Maintenance-Tertiary Roads, Binangonan Div Rd - K0034+(-009)-K0034+000, K0034+(-107)-K0034+(-009), K0034+000-K0034+628, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public	Jan. 05, 2021 to Jan. 12., 2021	Jan. 26, 2021	Feb. 05, 2021	Feb. 11, 2021	GOP	26,298,000.00		26,298,000.00	Asphalt Overlay

Submitted by:


MELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:



FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0055 Construction of Road and Drainage, Camias Street, Alfonso Street and Cortez Street, Barangay Batingan Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	21DN0056 Construction of Drainage System, Mayon St. and Banahaw St., Sitio Wawa, Brgy. Libis, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Drainage Structure
	21DN0057 Construction of Multi-Purpose Building, St. Clement Homeowner's Association, Barangay Pag-Asa, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	21DN0058 Construction of Drainage System from Main Road of Simona Elementary School, Block 4 to Block 5, Simona Subdivision, Barangay San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	21DN0059 Construction of Riprap, Corolla St., Village East Subdivision, Barangay Sto. Domingo, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 08, 2021 to Jan. 14, 2021	Jan. 28, 2021	Feb. 09, 2021	Feb. 15, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO A. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND F. MONAKIL
Officer-In-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (FAP)	Procurement Program / Project	PSO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0011 Rehabilitation of Roads with Drainage System Milagros Subdivision, Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0012 Rehabilitation of Roads with Drainage System Road to Loreland, Barangay San Roque, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation to Concrete Road
	21DN0013 Rehabilitation of Roads with Drainage System, Antipolo Hills, Atis St., Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	21DN0014 Construction of Slope Protection, Marcelino M. Santos NHS, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Slope Protection
	21DN0015 Access Road leading to Mystical Cave, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Dec. 02, 2020 to Dec 08, 2020	Dec. 22, 2020	Jan. 06, 2021	Jan. 12, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Submitted by:


NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge, Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0177 Repair/Maintenance of DOJ Building, Land Registration Authority Building, Brgy. Calumpang, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 8, 2020 to July 14, 2020	July 28, 2020	Aug. 7, 2020	Aug. 13, 2020	GOP	2,000,000.00		2,000,000.00	Repair of Building
	20DN0171 (RE-BID) Construction/Rehabilitation of Multi-Purpose Building (Pritil Medical Center including Site Development), Brgy. Libis, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Sept. 18, 2020 to Sept. 24, 2020	Oct. 8, 2020	Oct. 20, 2020	Oct. 26, 2020	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building

Submitted by:


NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO H. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of B / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21DN0001 Rehabilitation of Roads with Drainage System, Ana Marie St., Piedra Blanca, Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0002 Rehabilitation of Horno Creek, Barangay San Roque, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Flood Control Structure
	21DN0003 Rehabilitation of Roads with Drainage System Antipolo Hills, Begonia St., Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0004 Rehabilitation of Roads with Drainage System Gloria Heights Subd., Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	21DN0005 Rehabilitation of Roads with Drainage System, Hinapao Tagbak Road, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 25, 2020 to Dec. 1, 2020	Dec. 15, 2020	Dec. 29, 2020	Jan. 04, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road

Submitted by:


NELIA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO M. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PIO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DN0006	Concreting of Road with Drainage System Binayoyo-Calawis Road, Barangay Calawis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
21DN0007	Rehabilitation of Roads with Drainage System Road leading to Boso-Boso NHS, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
21DN0008	Rehabilitation of Roads with Drainage System Purok 2, Zone 8, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
21DN0009	Rehabilitation of Roads with Drainage System Maagay Uno, Barangay Inarawan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
21DN0010	Construction of Road and Drainage System, Picones Street, Barangay Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Concrete Road

Submitted by:


NELA B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO M. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Officer-in-Charge-Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PSO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RE	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DN0005	Concreting of Road with Drainage System Binayoyo-Calawis Road, Barangay CalaWis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
21DN0007	Rehabilitation of Roads with Drainage System Road leading to Boso-Boso NHS, Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
21DN0008	Rehabilitation of Roads with Drainage System Purok 2, Zone II, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
21DN0009	Rehabilitation of Roads with Drainage System Maagay Uno, Barangay Inarawan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
21DN0010	Construction of Road and Drainage System, Picoles Street, Barangay Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2020 to Dec. 3, 2020	Dec. 17, 2020	Jan. 04, 2021	Jan. 11, 2021	GOP	7,000,000.00		7,000,000.00	Construction of Concrete Road

Submitted by:


NELIE B. MEJIA
OIC-Procurement Unit

Recommended by:


LEONARDO N. SALVADORA SR.
BAC-Chairman

Approved by:


FERDINAND T. MONAKIL
Office In-Charge-Office of the District Engineer

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A	<u>ITEMS AVAILABLE AT PROCUREMENT SERVICE</u>												
1										5,069,458.37		5,069,458.37	
	1st Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,998,079.81		1,998,079.81	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,240,191.34		1,240,191.34	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,013,952.62		1,013,952.62	
	4th Quarter	RIZAL I DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	817,234.60		817,234.60	
B	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED</u>												
1	Common Electrical Supplies									241,500.00		241,500.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 5-12,2021	Jan. 13,2021	Jan. 18,2021	Jan. 20,2021	GOP	79,000.00		79,000.00	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 6-13,2021	Apr. 14,2021	Apr. 19,2021	Apr. 22,2021	GOP	147,500.00		147,500.00	
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.6-13,2021	Jul. 14,2021	Jul. 19,2021	Jul. 22,2021	GOP	7,500.00		7,500.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 5-12,2021	Oct. 13,2021	Oct. 18,2021	Oct. 21,2021	GOP	7,500.00		7,500.00	

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2	COMMON OFFICE EQUIPMENT									70,000.00		70,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 6-13,2021	Jan. 14,2021	Jan. 19,2021	Jan. 21,2021	GOP	70,000.00		70,000.00	
	2nd Quarter	RIZAL I DEO	-	-	-	-	-	-		-		0.00	
	3rd Quarter	RIZAL I DEO	-	-	-	-	-	-		-		0.00	
	4th Quarter	RIZAL I DEO	-	-	-	-	-	-		-			
3	COMMON OFFICE SUPPLIES									510,180.00		510,180.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 6-13,2021	Jan. 14,2021	Jan. 19,2021	Jan. 21,2021	GOP	139,630.00		139,630.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 7-14,2021	Apr. 15, 2021	Apr. 20, 2021	Apr. 23,2021	GOP	120,010.00		120,010.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul. 7-14,2021	Jul. 15, 2021	Jul. 20, 2021	Jul. 23, 2021	GOP	130,330.00		130,330.00	
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 6-13, 2021	Oct. 14, 2021	Oct. 19, 2021	Oct. 22, 2021	GOP	120,010.00		120,010.00	

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	COMMON JANITORIAL SUPPLIES									1,200,000.00		1,200,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 7-14,2021	Jan. 15,2021	Jan. 20,2021	Jan. 25,2021	GOP	300,000.00		300,000.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 6-15,2021	Apr. 16, 2021	Apr. 21,2021	Apr. 26,2021	GOP	300,000.00		300,000.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul 8-15,2021	Jul. 16,2021	Jul. 21,2021	Jul. 26,2021	GOP	300,000.00		300,000.00	
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 7-14,2021	Oct. 15,2021	Oct. 20,2021	Oct. 25,2021	GOP	300,000.00		300,000.00	
			-	-	-	-	-	-	-	-			
5	OFFICE EQUIPMENT AND ACCESSORIES									4,000.00		4,000.00	
	1st Quarter	RIZAL I DEO	No	Shopping	Jan. 8-15,2021	Jan. 18,2021	Jan. 22,2021	Jan. 26,2021	GOP	4,000.00		4,000.00	
	2nd Quarter	RIZAL I DEO	-	-	-	-	-	-	-	-		0.00	
	3rd Quarter	RIZAL I DEO	-	-	-	-	-	-	-	-		0.00	
	4th Quarter	RIZAL I DEO	-	-	-	-	-	-	-	-		0.00	

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	AUDIO AND VISUAL PRESENTATION AND COMPOSING EQUIPMENT									100,000.00		100,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 8-15,2021	Jan. 18,2021	Jan. 22,2021	Jan. 28,2021	GOP	100,000.00		100,000.00	
	2nd Quarter	RIZAL I DEO		-	-	-	-	-	-	-		0.00	
	3rd Quarter	RIZAL I DEO	No	-	-	-	-	-	-	-		0.00	
	4th Quarter	RIZAL I DEO		-	-	-	-	-	-	-		0.00	
										-			
7	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT									1,400,000.00		1,400,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 11-18,2021	Jan. 19,2021	Jan. 25,2021	Jan. 29,2021	GOP	1,000,000.00		1,000,000.00	
	2nd Quarter	RIZAL I DEO	-	-	-	-	-	-	-	200,000.00		200,000.00	
	3rd Quarter	RIZAL I DEO	-	P	-	-	-	-	-	-		0.00	
	4th Quarter	RIZAL I DEO	-	-	-	-	-	-	-	200,000.00		200,000.00	

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	PAPER MATERIALS AND PRODUCTS									164,600.00		164,600.00	
	1st Quarter	RIZAL I DEO	No	Shopping	Jan. 12-19,2021	Jan. 20,2021	Jan. 26,2021	Feb. 1,2021	GOP	42,650.00		42,650.00	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 13-20,2021	Apr. 21, 2021	Apr. 27,2021	May 3,2021	GOP	39,650.00		39,650.00	
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.13-20,2021	Jul. 21,2021	Jul. 27,2021	Aug. 3,2021	GOP	41,650.00		41,650.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 12-19,2021	Oct. 20,2021	Oct. 27,2021	Nov. 3,2021	GOP	40,650.00		40,650.00	
9	LIGHTING AND FIXTURES AND ACCESSORIES									23,383.20		23,383.20	
	1st Quarter	RIZAL I DEO	No	Shopping	Jan. 13-20,2021	Jan. 21,2021	Jan. 27,2021	Feb. 2,2021	GOP	10,490.70		10,490.70	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 14-21,2021	Apr. 22, 2021	Apr. 28,2021	May 4,2021	GOP	1,200.90		1,200.90	
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.14-21,2021	Jul. 22,2021	Jul. 28,2021	Aug. 4,2021	GOP	10,490.70		10,490.70	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 13-20,2021	Oct. 21,2021	Oct. 28,2021	Nov. 4,2021	GOP	1,200.90		1,200.90	

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
10	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES									760,000.00		760,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 14-21,2021	Jan. 22,2021	Jan. 28,2021	Feb. 3,2021	GOP	485,000.00		485,000.00	
	2nd Quarter	RIZAL I DEO	-	-	-	-	-	-		-		0.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.15-22,2021	Jul. 23,2021	Jul. 29,2021	Aug.5,2021	GOP	275,000.00		275,000.00	
	4th Quarter	RIZAL I DEO	-	-	-	-	-	-	GOP	-		0.00	
										-			
11	COMPUTER SUPPLIES									275,000.00		275,000.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 14-21,2021	Jan. 22,2021	Jan. 28,2021	Feb. 3,2021	GOP	118,500.00		118,500.00	
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 15-22,2021	Apr. 23, 2021	Apr. 29,2021	May 5,2021	GOP	24,000.00		24,000.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.15-22,2021	Jul. 23,2021	Jul. 29,2021	Aug.5,2021	GOP	116,500.00		116,500.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 14-21,2021	Oct. 22,2021	Oct. 29,2021	Nov. 5,2021	GOP	16,000.00		16,000.00	

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	COMMON ICT EQUIPMENT									10,356,000.00		10,356,000.00	
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 15-22,2021	Jan. 25,2021	Jan. 29,2021	Feb. 4,2021	GOP	5,806,000.00		5,806,000.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 16-23,2021	Apr. 28, 2021	May 3,2021	May 6,2021	GOP	436,000.00		436,000.00	
	3rd Quarter	RIZAL I DEO	No	Competitive Bidding	Jul.16-23,2021	Jul. 26,2021	Aug. 2,2021	Aug.6,2021	GOP	4,106,000.00		4,106,000.00	
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 15-22,2021	Oct. 25,2021	Nov. 3,2021	Nov. 8,2021	GOP	8,000.00		8,000.00	
13	CONSUMABLES									2,034,120.00		2,034,120.00	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 18-25,2021	Jan. 26,2021	Feb. 1,2021	Feb. 5,2021	GOP	585,330.00		585,330.00	
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 19-26,2021	Apr. 27, 2021	May 4,2021	May 7,2021	GOP	481,730.00		481,730.00	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.19-26,2021	Jul. 27,2021	Aug. 3,2021	Aug.9,2021	GOP	485,330.00		485,330.00	
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 18-25,2021	Oct. 26,2021	Nov. 4,2021	Nov. 9,2021	GOP	481,730.00		481,730.00	

DPWH RIZAL I District Engineering Office Final Annual Procurement Plan for FY 2021 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	OTHER CATEGORIES									80,933,645.86		80,933,645.86	
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 19-26,2021	Jan. 27,2021	Feb. 2,2021	Feb. 7,2021	GOP	26,883,342.68		26,883,342.68	
	2nd Quarter	RIZAL I DEO	No	Competitive Bidding	Apr. 20-27,2021	Apr. 28, 2021	May 5,2021	May 10,2021	GOP	27,279,096.51		27,279,096.51	
	3rd Quarter	RIZAL I DEO	No	Competitive Bidding	Jul.20-27,2021	Jul. 28,2021	Aug. 4,2021	Aug.10,2021	GOP	8,009,108.56		8,009,108.56	
	4th Quarter	RIZAL I DEO	No	Competitive Bidding	Oct. 19-26,2021	Oct. 27,2021	Nov. 5,2021	Nov. 10,2021	GOP	18,762,068.11		18,762,068.11	
Sub-Total (Page 1)										5,310,958.37		5,310,958.37	
Sub-Total (Page 2)										580,180.00		580,180.00	
Sub-Total (Page 3)										1,204,000.00		1,204,000.00	
Sub-Total (Page 4)										1,500,000.00		1,500,000.00	
Sub-Total (Page 5)										187,983.20		187,983.20	
Sub-Total (Page 6)										1,035,000.00		1,035,000.00	
Sub-Total (Page 7)										12,390,120.00		12,390,120.00	
Sub-Total (Page 8)										80,933,645.86		80,933,645.86	
TOTAL										103,141,667.43		103,141,667.43	

PREPARED BY:


NBLIA B. MELIA
 Head-Procurement Unit

CHECKED BY:


LEONARDO REALVADOR I, Sr.
 Chief, Planning and Design Section
 Chairman, Bids and Awards Committee

APPROVED:


PORFIRIO I. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	21CSDN01 Consultancy Services for the Conduct of Parcelary Survey of Proposed Coastal Road from Barkadahan Bridge to Binangonan Port, Rizal (Phase II)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 17, 2021 to Feb 2, 2021	June 22, 2021	July 8, 2021	July 15, 2021	GOP	2,222,000.00		2,222,000.00	Consultancy Services
	21CSDN02 Consultancy Services for the Geotechnical Investigation of Proposed Construction of Taytay Diversion Road (Coastal Road-Binangonan to Angono Section) (Phase I)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 17, 2021 to Feb 2, 2021	June 22, 2021	July 8, 2021	July 15, 2021	GOP	3,000,000.00		3,000,000.00	Consultancy Services

Submitted by:


 NELVA B. MEJIA
 Head, Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:


 PORFIRIO I. C. EOFAS
 District Engineer
 Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2021 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSDN01 Consultancy Services for the Conduct of Parcellary Survey of Proposed Coastal Road from Barkadahan Bridge to Binangonan Port, Rizal (Phase II)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 17, 2021 to Feb 2, 2021	June 22, 2021	July 8, 2021	July 15, 2021	GOP	2,222,000.00		2,222,000.00	Consultancy Services
	21CSDN02 Consultancy Services for the Geotechnical Investigation of Proposed Construction of Taytay Diversion Road (Coastal Road-Binangonan to Angono Section) (Phase I)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 17, 2021 to Feb 2, 2021	June 22, 2021	July 8, 2021	July 15, 2021	GOP	3,000,000.00		3,000,000.00	Consultancy Services

Submitted by:


 NELLA B. MEJIA
 Head, Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:


 PORFIRIO C. OFAS
 District Engineer
 Office of the District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20CSDN07 Consultancy Services for the Conduct of Parcellary Survey of Proposed Coastal Road from Barkadahan Bridge to Biangonan Port, Rizal (Phase I)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2021 to Feb 2, 2021	Mar 2, 2021	Mar 16, 2021	Mar 24, 2021	GOP	2,002,000.00		2,002,000.00	Consultancy Services

Submitted by:


 NELIA B. MEJIA
 Head, Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC-Chairman

Approved by:


 FERDINAND T. MONAKIL
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20CSDN07 Consultancy Services for the Conduct of Parcellary Survey of Proposed Coastal Road from Barkadahan Bridge to Biangonan Port, Rizal (Phase I)	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan 27, 2021 to Feb 2, 2021	Mar 2, 2021	Mar 16, 2021	Mar 24, 2021	GOP	2,002,000.00		2,002,000.00	Consultancy Services

Submitted by:


 NELIA B. MEJIA
 Head, Procurement Unit

Recommended by:


 LEONARDO M. SALVADORA SR.
 BAC-Chairman

Approved by:


 FERDINAND T. MONAKIL
 District Engineer