



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
REGIONAL OFFICE NO. IV-A  
Batangas II District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
20DE0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0100+965 - K0101+485	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	11/20/2020	11/24/2020	GoP	P 15,876,000.00	-	P 15,876,000.00	Preventive Maintenance of Road – Asphalt Overlay
20DE0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Palico-Balayan-Batangas Rd - K0150+598 - K0151+000	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	06/30/2020	07/01/2020	GoP	P 12,127,500.00	-	P 12,127,500.00	Preventive Maintenance of Road – Asphalt Overlay
20DE0003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0105+(-254) - K0105+000, K0118+000 - K0118+463	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	11/20/2020	11/24/2020	GoP	P 16,024,960.00	-	P 16,024,960.00	Reconstruction to Concrete Pavement
20DE0004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Batangas-Tabangao-Lobo Rd - K0121+130 - K0121+230, K0128+320 - K0128+388	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	11/20/2020	11/24/2020	GoP	P 96,500,000.00	-	P 96,500,000.00	Construction of Road Slope Protection Structure
20DE0005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Tertiary Roads, Bauan-Mabini Rd - K0175+000 - K0175+100, K0175+300 - K0175+700, K0176+000 - K0176+200	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	06/30/2020	07/01/2020	GoP	P 18,424,000.00	-	P 18,424,000.00	Preventive Maintenance of Road – Asphalt Overlay
20DE0006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Batangas-Lobo Rd - K0133+698 - K0133+889	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	01/30/2020	02/03/2020	GoP	P 4,900,000.00	-	P 4,900,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bauan-Mabini Rd - K0173+713 - K0173+861	Construction Section	Yes	Competitive Bidding	10/09/2019	10/28/2019	11/20/2020	11/24/2020	GoP	P 96,500,000.00	-	P 96,500,000.00	Construction of Road Slope Protection Structure
20DE0008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Palico-Balayan-Batangas Rd - K0142+000 - K0143+000, K0149+253 - K0149+813	Construction Section	Yes	Competitive Bidding	10/15/2019	11/05/2019	06/30/2020	07/01/2020	GoP	P 30,788,660.00	-	P 30,788,660.00	Preventive Maintenance of Road - Asphalt Overlay
20DE0009	Local Infrastructure Program - Construction of Road, Banaba South, Batangas City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/05/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Concrete Road
20DE0010	Local Infrastructure Program - Construction of Road, Sitio 3, Balete, Batangas City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/05/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Concrete Road
20DE0011	Local Infrastructure Program - Construction of Multi-Purpose Building, Pagkilatan, Batangas City	Construction Section	Yes	Competitive Bidding	10/15/2019	11/05/2019	09/30/2020	10/05/2020	GoP	P 3,960,000.00	-	P 3,960,000.00	Construction of Multi-Purpose Building
20DE0012	Local Infrastructure Program - Construction/Rehabilitation of Road, Brgy. Domoclay, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	10/22/2019	11/12/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Concrete Road
20DE0013	Local Infrastructure Program - Construction/Rehabilitation of Road, Brgy. Kumintang Ilaya, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	10/22/2019	11/12/2019	09/30/2020	10/05/2020	GoP	P 3,960,000.00	-	P 3,960,000.00	Rehabilitation of Concrete Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0014	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Kumintang Ibaba, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	10/22/2019	11/12/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Concrete Road
20DE0015	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Conde Itaas, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	10/22/2019	11/12/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Concrete Road
20DE0016	Local Infrastructure Program – Construction of Multi-Purpose Building, Banaba Center, Batangas City	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Multi-Purpose Building
20DE0017	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Sorosoro Ibaba, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road
20DE0018	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Gulod Labak, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Concrete Road
20DE0019	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Sirang Lupa, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Concrete Road
20DE0020	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Tinga Labak, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/07/2019	11/26/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Concrete Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0021	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. San Jose Sico, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	09/30/2020	10/05/2020	GoP	P 2,475,000.00	-	P 2,475,000.00	Construction/Rehabilitation of Road
20DE0022	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Lobo Rd – K0131+360 - K0131+380	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	11/20/2020	11/24/2020	GoP	P 5,194,000.00	-	P 5,194,000.00	Construction of Road Slope Protection Structure
20DE0023	Local Infrastructure Program – Construction/Improvement of Drainage System, Brgy. Calicanto, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	09/30/2020	10/05/2020	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction/Improvement of Drainage System
20DE0024	Local Infrastructure Program – Rehabilitation of Road, Malitam, Batangas City	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Concrete Road with Drainage
20DE0025	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. San Miguel, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	09/30/2020	10/05/2020	GoP	P 2,475,000.00	-	P 2,475,000.00	Rehabilitation of Concrete Road
20DE0026	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Pagkilatan, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road
20DE0027	Local Infrastructure Program – Construction/Improvement of Multi-Purpose Building, Brgy. 24, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0028	Local Infrastructure Program – Construction/Improvement of Multi-Purpose Building, Brgy. Tabangao Aplaya, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/08/2019	11/27/2019	09/30/2020	10/05/2020	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building
20DE0029	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Pallocan Silangan, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction/Rehabilitation of Road
20DE0030	Local Infrastructure Program – Construction of Water Work System Level 2, Brgy. Manalupang, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/30/2020	02/03/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Water Supply System
20DE0031	Local Infrastructure Program – Construction of Water System, Banaba South, Batangas City	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Water Supply System
20DE0032	Local Infrastructure Program – Construction of Water Work System Level 2, Brgy. Gelerang Kawayan, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	01/30/2020	02/03/2020	GoP	P 3,960,000.00	-	P 3,960,000.00	Construction of Water Supply System
20DE0033	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Banaba Silangan, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Road
20DE0034	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Banaba Center, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Rehabilitation of Road
20DE0035	Local Infrastructure Program – Construction of Multi-Purpose Building, Paharang West, Batangas City	Construction Section	Yes	Competitive Bidding	11/15/2019	12/04/2019	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0036	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development – Road Widening – Secondary Roads, Batangas-Lobo Rd – K0135+597 - K0136+591	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	11/20/2020	11/24/2020	GoP	P 65,913,360.00	-	P 65,913,360.00	Road Widening (2 - 4 lanes) including Drainage
20DE0037	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development – Road Widening – Secondary Roads, Batangas-Quezon Rd – K0136+501 - K0136+909	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	11/20/2020	11/24/2020	GoP	P 24,862,600.00	-	P 24,862,600.00	Road Widening (2 - 4 lanes) including Drainage
20DE0038	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program – Widening of Permanent Bridges – Patay Br. (B03046LZ) along Batangas-Quezon Rd	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	01/30/2020	02/03/2020	GoP	P 34,496,000.00	-	P 34,496,000.00	Widening of Bridge with Slope Protection
20DE0039	Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – Access Road Leading to Laurel Forest Park, Brgy. Laurel, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	02/27/2020	03/02/2020	GoP	P 27,440,000.00	-	P 27,440,000.00	Construction of Concrete Road
20DE0040	Local Infrastructure Program - Construction of Multi-Purpose Building, Sta. Ana, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	01/30/2020	02/03/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Multi-Purpose Building
20DE0041	Local Infrastructure Program - Construction/Rehabilitation of Road, Brgy. Tulo, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/22/2019	12/11/2019	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction/Rehabilitation of Road
20DE0042	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development – Road Widening – Secondary Roads, Lobo-Malabrigo-Sn Juan Rd – K0163+626 - K0165+099, K0166+474 - K0166+719	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	02/12/2020	02/17/2020	GoP	P 88,780,000.00	-	P 88,780,000.00	Road Widening (2 – 4 lanes) including Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0043	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Retrofitting/Strengthening of Bridges; Calumpang Bridge, Batangas City	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	02/12/2020	02/17/2020	GoP	P 96,500,000.00	-	P 96,500,000.00	Retrofitting of Bridge
20DE0044	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structures along Calumpang River (Section 1), Batangas City	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	02/12/2020	02/17/2020	GoP	P 96,500,000.00	-	P 96,500,000.00	Construction of Flood Mitigation Structure
20DE0045	Local Infrastructure Program – Construction of Slope Protection, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/30/2020	02/03/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Slope Protection
20DE0046	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Banaba Kanluran, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation of Road
20DE0047	Local Infrastructure Program – Construction of Road (Intermittent), San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	11/28/2019	12/17/2019	01/30/2020	02/03/2020	GoP	P 5,940,000.00	-	P 5,940,000.00	Construction of Concrete Road
20DE0048	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program – Widening of Permanent Bridges – Tingga Br. (B03047LZ) along Batangas-Quezon Rd (Phase II)	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 12,700,800.00	-	P 12,700,800.00	Widening of Bridge
20DE0049	Local Infrastructure Program – Construction of Multi-Purpose Building, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building
20DE0050	Local Infrastructure Program – Rehabilitation of Road with Drainage Facilities, Sorosoro Ibaba, Batangas City	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 3,960,000.00	-	P 3,960,000.00	Rehabilitation of Road with Drainage Facilities
20DE0051	Local Infrastructure Program – Construction of Seawall/Riverwall, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Seawall



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0052	Local Infrastructure Program – Construction of Seawall/Riverwall, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Seawall/ Riverwall
20DE0053	Local Infrastructure Program – Construction of Slope Protection, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Slope Protection
20DE0054	Local Infrastructure Program – Construction of Road (Intermittent), Bauan, Batangas	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 5,940,000.00	-	P 5,940,000.00	Construction of Concrete Road
20DE0055	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Mahacot Silangan, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	12/03/2019	12/23/2019	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction/Rehabilitation of Road
20DE0056	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development – Road Widening - Tertiary Roads, Bauan-Mabini Rd - K0178+942 - K0180+180	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	11/20/2020	11/24/2020	GoP	P 79,130,000.00	-	P 79,130,000.00	Widening of Road including Drainage
20DE0057	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development – Off-Carriageway Improvement – Secondary Roads, Batangas-Lobo Rd – K0113+929 – K0114+414	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	11/20/2020	11/24/2020	GoP	P 32,340,000.00	-	P 32,340,000.00	Off-Carriageway Improvement
20DE0058	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program – Widening of Permanent Bridges – San Miguel Br. (B04829LZ) along Batangas-Lobo Rd	Construction Section	Yes	Competitive Bidding	01/03/2020	01/22/2020	01/30/2020	02/03/2020	GoP	P 18,326,000.00	-	P 18,326,000.00	Widening of Bridge
20DE0059	Local Infrastructure Program – Construction of Seawall/Riverwall, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction of Seawall
20DE0060	Local Infrastructure Program – Construction of Seawall/Riverwall, Tingloy, Batangas	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Seawall/ Riverwall



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0061	Local Infrastructure Program – Construction of Slope Protection, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Slope Protection
20DE0062	Local Infrastructure Program – Construction of Road (Intermittent), San Luis, Batangas	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Road
20DE0063	Local Infrastructure Program – Construction of Road (Intermittent), Tingloy, Batangas	Construction Section	Yes	Competitive Bidding	12/04/2019	12/23/2019	01/30/2020	02/03/2020	GoP	P 6,930,000.00	-	P 6,930,000.00	Construction of Road
20DE0064	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Lobo Riverbanks, Nagtoctoc-Nagtaluntong-Mabilog Na Bundok, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 49,000,000.00	-	P 49,000,000.00	Construction of Flood Control/Revetment
20DE0065	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Lobo Riverbanks, Lagadlarin-Olo-olo-Mabilog Na Bundok, Lobo, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 49,000,000.00	-	P 49,000,000.00	Construction of Flood Control/Revetment
20DE0066	Local Infrastructure Program – Construction of Multi-Purpose Building, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 5,940,000.00	-	P 5,940,000.00	Construction/Repair/ Rehabilitation/Improvement of Multi-Purpose Building
20DE0067	Local Infrastructure Program – Construction of Line Canal, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Line Canal
20DE0068	Local Infrastructure Program – Construction of Road with Drainage Facilities, Balagtas, Batangas City	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	09/30/2020	10/05/2020	GoP	P 3,960,000.00	-	P 3,960,000.00	Construction of Road with Drainage Facilities
20DE0069	Local Infrastructure Program – Construction of Water Supply, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation/ Improvement of Water Supply
20DE0070	Local Infrastructure Program – Construction of Water Supply, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Rehabilitation/ Improvement of Water Supply

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0071	Local Infrastructure Program – Construction of Water Supply, San Pascual, Batangas	Construction Section	Yes	Competitive Bidding	12/05/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction/Rehabilitation/Improvement of Water Supply
20DE0072	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program – Widening of Permanent Bridges – Nagilo Br. (B02926LZ) along Bauan-Mabini Rd	Construction Section	Yes	Competitive Bidding	01/09/2020	01/28/2020	02/04/2020	02/06/2020	GoP	P 5,880,000.00	-	P 5,880,000.00	Widening of Bridge
20DE0073	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Brgy. Pulong Balibaguhan - Brgy. Sta. Mesa and Brgy. Pulong Balibaguhan - Brgy. Sampaguita, Mabini, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	09/30/2020	10/05/2020	GoP	P 29,850,800.00	-	P 29,850,800.00	Construction of Flood Control/Gabion
20DE0074	Local Infrastructure Program – Construction of Box Culvert Type Bridge at Sto. Domingo, San Andres Proper, Bauan, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 9,900,000.00	-	P 9,900,000.00	Construction of Box Culvert Type Bridge
20DE0075	Local Infrastructure Program – Construction of Multi-Purpose Building, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Multi-Purpose Building
20DE0076	Local Infrastructure Program – Construction/Repair/Rehabilitation/Improvement of Multi-Purpose Building, Municipality of San Pascual, Batangas 2nd LD	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	-	-	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction/Repair/Improvement of Multi-Purpose Building (Cancelled, no funds released)
20DE0077	Local Infrastructure Program – Construction of Multi-Purpose Building, Tingloy, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Construction/Repair/Rehabilitation/Improvement of Multi-Purpose Building
20DE0078	Local Infrastructure Program – Construction (Completion) of Multi-Purpose Building, Brgy. 17, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	01/03/2020	02/06/2020	02/10/2020	GoP	P 14,850,000.00	-	P 14,850,000.00	Completion of Batangas City Public Library
20DE0079	Local Infrastructure Program – Construction (Completion) of Multi-Purpose Building, Brgy. Cumba, Batangas City, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	09/30/2020	10/05/2020	GoP	P 1,980,000.00	-	P 1,980,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0080	Local Infrastructure Program – Construction of Road (Intermittent), Mabini, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 3,960,000.00	-	P 3,960,000.00	Construction of Road
20DE0081	Local Infrastructure Program – Construction of Road (Intermittent), Lobo, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	01/30/2020	02/03/2020	GoP	P 9,900,000.00	-	P 9,900,000.00	Construction of Road
20DE0082	CY 2020 Basic Educational Facilities Fund – Construction of 2STY 2CL, Santa Monica NHS, San Luis, Batangas	Construction Section	Yes	Competitive Bidding	12/06/2019	12/27/2019	07/28/2020	07/29/2020	GoP	P 6,409,008.53	-	P 6,409,008.53	Construction of 2STY 2CL School Building
20DE0083	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type along various National Roads	Maintenance Section	No	Competitive Bidding	01/31/2020	02/19/2020	03/04/2020	03/09/2020	GoP	P 3,000,000.00	P 3,000,000.00	-	Traffic Services
20DE0084	Repair/Maintenance of Damaged Roadside Structure along Batangas-Tabangao-Lobo Road, K0137+210 – K0137+250, Batangas City	Maintenance Section	No	Competitive Bidding	01/31/2020	02/19/2020	03/04/2020	03/09/2020	GoP	P 2,900,000.00	P 2,900,000.00	-	Repair/Maintenance of Drainage Structure
20DE0085	Local Infrastructure Program - Construction of Seawall/Riverwall, San Pascual, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	03/10/2020	03/11/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Flood Mitigation Structure
20DE0086	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Multi-Purpose Building, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	06/30/2020	07/01/2020	GoP	P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
20DE0087	Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Brgy. San Antonio, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	11/20/2020	11/24/2020	GoP	P 6,930,000.00	-	P 6,930,000.00	Construction of Covered Court
20DE0088	Local Infrastructure Program - Construction of Covered Court, Brgy. Mahabang Parang, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	09/30/2020	10/05/2020	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Covered Court
20DE0089	Local Infrastructure Program - Repair/Rehabilitation/Improvement of Brgy. Hall, Brgy. Talon, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	09/30/2020	10/05/2020	GoP	P 4,950,000.00	-	P 4,950,000.00	Repair/Rehabilitation/Improvement of Barangay Hall
20DE0090	Local Infrastructure Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Concepcion, Batangas City	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0091	Local Infrastructure Program - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Mahabang Parang, Batangas City	Construction Section	No	Competitive Bidding	02/14/2020	03/04/2020	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DE0092	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Brgy. Banoyo, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/27/2020	05/26/2020	11/20/2020	11/24/2020	GoP	P 39,172,560.00	-	P 39,172,560.00	Construction of Flood Control Structure
20DE0093	Local Infrastructure Program – Construction of Drainage System in Brgy. Conde Labac, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/27/2020	05/26/2020	09/30/2020	10/05/2020	GoP	P 1,000,000.00	-	P 1,000,000.00	Construction of Drainage System
20DE0094	Local Infrastructure Program – Concreting of Roads at Brgy. San Pedro-Pitugo-Colvo-Sampaguita-Locloc, Bauan, Batangas	Construction Section	No	Competitive Bidding	02/27/2020	05/26/2020	09/30/2020	10/05/2020	GoP	P 4,950,000.00	-	P 4,950,000.00	Rehabilitation of Road
20DE0095	Local Infrastructure Program – Construction/Rehabilitation of Road, Brgy. Talumpok Silangan, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/27/2020	05/26/2020	11/20/2020	11/24/2020	GoP	P 9,900,000.00	-	P 9,900,000.00	Construction/Rehabilitation of Road
20DE0096	Local Infrastructure Program – Rehabilitation/Improvement of Conde Labac-Sto. Domingo Rd., Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/27/2020	05/26/2020	11/20/2020	11/24/2020	GoP	P 19,800,000.00	-	P 19,800,000.00	Rehabilitation of Paved Road
20DE0097	Local Infrastructure Program – Construction/Opening of Road and Drainage, Brgy. Sorosoro Ibaba, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/27/2020	05/26/2020	11/20/2020	11/24/2020	GoP	P 9,900,000.00	-	P 9,900,000.00	Construction/Opening of Road and Drainage
20DE0098	Local Infrastructure Program – Construction/Opening of Road and Drainage, Brgy. Talumpok Silangan, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/27/2020	05/26/2020	11/20/2020	11/24/2020	GoP	P 24,750,000.00	-	P 24,750,000.00	Construction/Opening of Road and Drainage
20DE0099	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Lobo-Malabrigo-Laiya-San Juan Road, Sta. 145-505 - Sta. 145-687, Lobo, Batangas	Construction Section	No	Competitive Bidding	02/27/2020	06/04/2020	09/30/2020	10/05/2020	GoP	P 44,100,000.00	-	P 44,100,000.00	Construction of Road Slope Protection Structure



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0100	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Flood Control Structure Along Sawang River (Sitio Bungahan II and Sitio Ulopong), Lobo, Batangas	Construction Section	No	Competitive Bidding	02/28/2020	05/28/2020	11/20/2020	11/24/2020	GoP	P 44,100,000.00	-	P 44,100,000.00	Construction of Flood Control Structure
20DE0101	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Flood Structure Along Sawang River (Sitio Saimsim), Lobo, Batangas	Construction Section	No	Competitive Bidding	02/28/2020	05/28/2020	11/20/2020	11/24/2020	GoP	P 44,100,000.00	-	P 44,100,000.00	Construction of Flood Control Structure
20DE0102	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Rehabilitation of Roads with Slips, Slope Collapse and Landslide, Lobo-Malabrigo, Lalya-San Juan Road, Sta. 142-640 - Sta. 142-697, Lobo Batangas	Construction Section	No	Competitive Bidding	02/28/2020	06/04/2020	11/20/2020	11/24/2020	GoP	P 14,700,000.00	-	P 14,700,000.00	Construction of Road Slope Protection Structure
20DE0103	Local Infrastructure Program – Construction/Rehabilitation of Flood Control Structures along Lobo River (downstream), Fabrica, Lobo, Batangas	Construction Section	No	Competitive Bidding	06/26/2020	07/15/2020	11/20/2020	11/24/2020	GoP	P 79,200,000.00	-	P 79,200,000.00	Construction of Flood Control Structure
20DE0104	Local Infrastructure Program – Construction of Flood Control Structure at Tangisan Libjo, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/28/2020	06/04/2020	11/20/2020	11/24/2020	GoP	P 29,700,000.00	-	P 29,700,000.00	Construction of Flood Control Structure
20DE0105	Local Infrastructure Program – Construction/Rehabilitation/Improvement of Road with Drainage, Haligue Kanluran, Batangas City, Batangas	Construction Section	No	Competitive Bidding	02/28/2020	05/28/2020	11/20/2020	11/24/2020	GoP	P 19,800,000.00	-	P 19,800,000.00	Construction/Rehabilitation of Road with Drainage
20DE0106	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Multi-Purpose Building, Lobo, Batangas	Construction Section	No	Competitive Bidding	02/28/2020	05/28/2020	09/30/2020	10/05/2020	GoP	P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
20DE0107	Local Infrastructure Program – Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pinamucan, Batangas City	Construction Section	No	Competitive Bidding	02/28/2020	05/28/2020	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DE0108	Local Infrastructure Program – Construction of Seawall, Brgy. San Juan, Tingloy, Batangas	Construction Section	No	Competitive Bidding	02/28/2020	05/28/2020	09/30/2020	10/05/2020	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Seawall

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0109	Local Infrastructure Program – Construction of Seawall, Brgy. Balete, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/28/2020	05/28/2020	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Seawall
20DE0110	Local Infrastructure Program – Rehabilitation of Seawall, Brgy. Dulangan, San Luis, Batangas	Construction Section	No	Competitive Bidding	02/28/2020	05/28/2020	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Rehabilitation of Seawall
20DE0111	Local Infrastructure Program – Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Calumpang West, San Luis, Batangas	Construction Section	No	Competitive Bidding	03/06/2020	06/02/2020	09/30/2020	10/05/2020	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Multi-Purpose Building
20DE0112	Local Infrastructure Program – Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Diego, Bauan, Batangas	Construction Section	No	Competitive Bidding	03/06/2020	06/02/2020	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction of Multi-Purpose Building
20DE0113	Local Infrastructure Program – Construction of drainage, San Antonio, San Pascual, Batangas	Construction Section	No	Competitive Bidding	03/06/2020	06/02/2020	09/30/2020	10/05/2020	GoP	P 4,950,000.00	-	P 4,950,000.00	Construction of Drainage
20DE0114	Local Infrastructure Program – Construction/Opening of Road and Drainage, Brgy. Tulo, Batangas City, Batangas	Construction Section	No	Competitive Bidding	03/06/2020	06/02/2020	11/20/2020	11/24/2020	GoP	P 24,750,000.00		P 24,750,000.00	Construction of Drainage
20DE0115	Local Infrastructure Program – Concreting of Road at Brgy. Libjo, Batangas City	Construction Section	No	Competitive Bidding	03/06/2020	06/02/2020	11/20/2020	11/24/2020	GoP	P 9,900,000.00	-	P 9,900,000.00	Concreting of Road
20DE0116	Local Infrastructure Program – Construction/Improvement of Local Access Road with canal at Brgy. Fabrica, Lobo, Batangas	Construction Section	No	Competitive Bidding	03/06/2020	06/02/2020	11/20/2020	11/24/2020	GoP	P 9,900,000.00	-	P 9,900,000.00	Construction of Concrete Road
20DE0117	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Multi-Purpose Building, Mabini, Batangas	Construction Section	No	Competitive Bidding	03/06/2020	05/28/2020	06/03/2020	06/04/2020	GoP	P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
20DE0118	Local Infrastructure Program – Construction of Multi-Purpose Building (Phase 2), Lobo Municipal Compound, Lobo, Batangas	Construction Section	No	Competitive Bidding	06/30/2020	07/20/2020	11/20/2020	11/24/2020	GoP	P 24,750,000.00	-	P 24,750,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0119	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Multi-Purpose Building, San Pascual, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	06/16/2020	11/20/2020	11/24/2020	GoP	P 19,600,000.00	-	P 19,600,000.00	Construction of Multi-Purpose Building
20DE0120	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Multi-Purpose Building, Tingloy, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	06/16/2020	06/30/2020	07/01/2020	GoP	P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
20DE0121	Local Infrastructure Program – Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Luis, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	06/16/2020	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DE0122	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Road Widening of Lobo-Malabrigo-San Juan Rd (K0161+736 - K0163+626), Batangas	Construction Section	No	Competitive Bidding	06/26/2020	07/15/2020	11/20/2020	11/24/2020	GoP	P 86,850,000.00	-	P 86,850,000.00	Road Widening
20DE0123	Local Infrastructure Program – Rehab/Improvement/Asphalt Overlay Alitagtag Road (San Pascual Section), Brgy. Mataas na Lupa, Gelerang Kawayan, San Pascual, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	06/23/2020	11/20/2020	11/24/2020	GoP	P 59,400,000.00	-	P 59,400,000.00	Preventive Maintenance: Asphalt Overlay
20DE0124	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Multi-Purpose Building, Bauan, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	06/16/2020	06/30/2020	07/01/2020	GoP	P 3,920,000.00	-	P 3,920,000.00	Construction of Multi-Purpose Building
20DE0125	Local Infrastructure Program – Construction of the Lobo Municipal Hall Phase 1, Lobo, Batangas	Construction Section	No	Competitive Bidding	06/30/2020	07/20/2020	11/20/2020	11/24/2020	GoP	P 49,500,000.00	-	P 49,500,000.00	Construction of Multi-Purpose Building
20DE0126	Local Infrastructure Program – Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, San Pascual, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	06/16/2020	09/30/2020	10/05/2020	GoP	P 2,970,000.00	-	P 2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DE0127	Local Infrastructure Program – Construction of Multi-Purpose Covered Court/Evacuation Center, Brgy. Saguing, Mabini, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	07/21/2020	11/20/2020	11/24/2020	GoP	P 7,920,000.00	-	P 7,920,000.00	Construction of Covered Court



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0128	Local Infrastructure Program – Construction of Multi-Purpose Covered Court/Evacuation Center at Brgy. Saguiling, Mabini, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	07/21/2020	09/30/2020	10/05/2020	GoP	₱ 2,970,000.00	-	₱ 2,970,000.00	Construction of Covered Court
20DE0129	Local Infrastructure Program – Construction of Multi-Purpose Covered Court at Brgy. Mainit, Mabini, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	07/21/2020	11/20/2020	11/24/2020	GoP	₱ 7,920,000.00	-	₱ 7,920,000.00	Construction of Covered Court
20DE0130	Local Infrastructure Program – Construction/Improvement of Old Public Market (Phase II), Mabini, Batangas	Construction Section	No	Competitive Bidding	03/12/2020	06/23/2020	11/20/2020	11/24/2020	GoP	₱ 19,800,000.00	-	₱ 19,800,000.00	Construction of Building
20DE0131	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rain Water Collectors in Public Facilities	Construction Section	No	Competitive Bidding	03/12/2020	06/10/2020	06/16/2020	06/17/2020	GoP	₱ 4,086,775.00	-	₱ 4,086,775.00	Construction of Rain Water Collector
20DE0132	Repair/Maintenance of DPWH Building, AES Parts & Component Building, Kumintang Ilaya, Batangas City	Maintenance Section	No	Competitive Bidding	05/26/2020	06/16/2020	06/22/2020	06/24/2020	GoP	₱ 2,000,000.00	-	₱ 2,000,000.00	Repair of Building
20DE0133	Repair/Maintenance of Flood Control Structure at Banalo Creek, Lobo, Batangas	Maintenance Section	No	Competitive Bidding	05/26/2020	06/16/2020	06/22/2020	06/24/2020	GoP	₱ 2,500,000.00	-	₱ 2,500,000.00	Repair of Flood Control Structure/Stone Masonry
20DE0134	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Pastor Road including Drainage, Batangas City	Construction Section	No	Competitive Bidding	05/29/2020	06/18/2020	11/20/2020	11/24/2020	GoP	₱ 49,000,000.00	-	₱ 49,000,000.00	Construction of Concrete Road
20DE0135	Local Infrastructure Program – Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bolbok, Batangas City, Batangas	Construction Section	No	Competitive Bidding	05/29/2020	06/18/2020	09/30/2020	10/05/2020	GoP	₱ 4,950,000.00	-	₱ 4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building
20DE0136	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Multi-Purpose Building (Bauan Coliseum), Phase V, Bauan, Batangas	Construction Section	No	Competitive Bidding	06/30/2020	07/20/2020	11/20/2020	11/24/2020	GoP	₱ 77,200,000.00	-	₱ 77,200,000.00	Construction of Building
20DE0137	Local Infrastructure Program – Construction of Multi-Purpose Building (Phase 6, Bauan Sports Coliseum), Bauan, Batangas	Construction Section	No	Competitive Bidding	06/30/2020	07/20/2020	11/20/2020	11/24/2020	GoP	₱ 49,500,000.00	-	₱ 49,500,000.00	Construction of Building



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0138	Local Infrastructure Program – Rehabilitation of Road along San Isidro – Sto. Niño Rd, Batangas City, Batangas	Construction Section	No	Competitive Bidding	05/29/2020	06/18/2020	-	-	GoP	P 9,900,000.00	-	P 9,900,000.00	Rehabilitation of Road (Cancelled due to disapproved modification)
20DE0139	Local Infrastructure Program – Construction of Multi-Purpose Building, San Pascual, Batangas	Construction Section	No	Competitive Bidding	06/26/2020	07/15/2020	11/20/2020	11/24/2020	GoP	P 9,900,000.00	-	P 9,900,000.00	Construction of Multi-Purpose Building
20DE0140	Local Infrastructure Program – Construction of Multi-Purpose Covered Court with Slope Protection at Brgy. Sta. Ana, Mabini, Batangas	Construction Section	No	Competitive Bidding	06/30/2020	07/20/2020	11/20/2020	11/24/2020	GoP	P 11,880,000.00	-	P 11,880,000.00	Construction of Multi-Purpose Covered Court with Slope Protection
20DE0141	Local Infrastructure Program – Construction of Batangas Access Zone - West Side, Batangas City, San Pascual and Bauan, Batangas (Phase 1)	Construction Section	No	Competitive Bidding	05/29/2020	06/18/2020	08/25/2020	08/26/2020	GoP	P 29,700,000.00	-	P 29,700,000.00	Construction of Concrete Road
20DE0142	Repair/Maintenance of DOJ Building, NBI Office Building, Kumintang Ibaba, Batangas City	Maintenance Section	No	Competitive Bidding	06/04/2020	06/23/2020	06/29/2020	07/01/2020	GoP	P 2,000,000.00	-	P 2,000,000.00	Repair/Maintenance of Building
20DE0143	Repair and Maintenance of Road Safety Facilities	Maintenance Section	No	Competitive Bidding	06/06/2020	06/25/2020	06/30/2020	07/02/2020	GoP	P 4,541,000.00	-	P 4,541,000.00	Repair and Maintenance of Road Safety Facilities
20DE0144	Construction of Evacuation Center in Bolbok, Batangas City, Batangas	Construction Section	No	Competitive Bidding	06/18/2020	07/07/2020	07/13/2020	07/14/2020	GoP	P 34,740,000.00	-	P 34,740,000.00	Construction of Evacuation Center
20DE0145	Concreting of Brgy. Tulo FMR, Brgy. Tulo, Batangas City, Batangas	Construction Section	No	Competitive Bidding	06/23/2020	07/14/2020	07/28/2020	07/29/2020	GoP	P 12,437,500.00	-	P 12,437,500.00	Concreting of Farm-to-Market Road
20DE0146	Concreting of Brgy. San Jose Sico FMR, Brgy. San Jose Sico, Batangas City, Batangas	Construction Section	No	Competitive Bidding	06/23/2020	07/14/2020	07/28/2020	07/29/2020	GoP	P 12,437,500.00	-	P 12,437,500.00	Concreting of Farm-to-Market Road
20DE0147	Concreting of Brgy. San Vicente FMR, Brgy. San Vicente, Bauan, Batangas	Construction Section	No	Competitive Bidding	06/23/2020	07/14/2020	-	-	GoP	P 11,940,000.00	-	P 11,940,000.00	Concreting of Farm-to-Market Road (Pending on award, waiting for release of funds)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0148	Bridge and Structure Maintenance – 65X Bridge Repainting – Repainting of Bridge of Promise	Maintenance Section	No	Competitive Bidding	07/08/2020	07/27/2020	08/03/2020	08/05/2020	GoP	P 500,748.37	-	P 500,748.37	Bridge Repainting
20DE0149	Bridge and Structure Maintenance – 71X Special Maintenance – Repair/Maintenance of San Roque Bridge	Maintenance Section	No	Competitive Bidding	07/08/2020	07/27/2020	08/03/2020	08/05/2020	GoP	P 410,010.79	-	P 410,010.79	Repair/Maintenance of Bridge
20DE0150	Roadside Maintenance – Shoulder Maintenance – 71X Special Maintenance – Repair/Rehabilitation/Maintenance of Shoulder Protection along Batangas-Tabangao-Lobo Road within K0144+600 – K0145+000	Maintenance Section	No	Competitive Bidding	07/08/2020	07/27/2020	08/03/2020	08/05/2020	GoP	P 138,375.00	-	P 138,375.00	Repair of Stone Masonry
20DE0151	CY 2020 Basic Educational Facilities Fund – Construction of 2STY 2CL at Dumantay ES, Batangas City (Capital), Batangas	Construction Section	No	Competitive Bidding	07/10/2020	07/29/2020	08/04/2020	08/05/2020	GoP	P 6,967,008.53	-	P 6,967,008.53	Construction of 2STY 2CL School Building
20DE0152	CY 2020 Basic Educational Facilities Fund – Construction of 2STY 6CL at Boboy Elementary School, San Luis, Batangas	Construction Section	No	Competitive Bidding	07/10/2020	07/29/2020	08/04/2020	08/05/2020	GoP	P 20,440,000.00	-	P 20,440,000.00	Construction of 2STY 6CL School Building
20DE0153	CY 2020 Basic Educational Facilities Fund – Construction of 2STY 6CL at Balatbat Elementary School, Lobo, Batangas	Construction Section	No	Competitive Bidding	07/10/2020	07/29/2020	08/04/2020	08/05/2020	GoP	P 19,752,700.00	-	P 19,752,700.00	Construction of 2STY 6CL School Building
20DE0154	CY 2020 Basic Educational Facilities Fund – Construction of 2STY 6CL at Balibago Elementary School, Lobo, Batangas	Construction Section	No	Competitive Bidding	07/10/2020	07/29/2020	08/04/2020	08/05/2020	GoP	P 18,890,700.00	-	P 18,890,700.00	Construction of 2STY 6CL School Building
20DE0155	Local Infrastructure Program – Road Widening along San Isidro - Sto. Niño Rd, Batangas City, Batangas	Construction Section	No	Competitive Bidding	07/17/2020	08/05/2020	11/20/2020	11/24/2020	GoP	P 9,900,000.00	-	P 9,900,000.00	Road Widening
20DE0156	Concreting of Brgy. Calo FMR, Brgy. Calo, Lobo, Batangas	Construction Section	No	Competitive Bidding	07/29/2020	08/18/2020	08/25/2020	08/26/2020	GoP	P 11,940,000.00	-	P 11,940,000.00	Concreting of Farm-to-Market Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0157	Concreting of Brgy. Manalupang FMR, Brgy. Manalupang, Bauan, Batangas	Construction Section	No	Competitive Bidding	07/29/2020	08/18/2020	-	-	GoP	P 12,935,000.00	-	P 12,935,000.00	Concreting of Farm-to-Market Road (Pending on award, waiting for release of funds)
20DE0158	Construction of MPB for the Provincial Capitol Site, Batangas City (Phase 2)	Construction Section	No	Competitive Bidding	08/26/2020	09/15/2020	09/21/2020	09/22/2020	GoP	P 4,825,000.00	-	P 4,825,000.00	Construction of Multi-Purpose Building
20DE0159	Construction of Road, Brgy. San Vicente, Bauan, Batangas	Construction Section	No	Competitive Bidding	08/26/2020	09/15/2020	09/21/2020	09/22/2020	GoP	P 1,930,000.00	-	P 1,930,000.00	Construction of Road
20DE0160	Construction of Road, Brgy. Locloc, Bauan, Batangas	Construction Section	No	Competitive Bidding	08/26/2020	09/15/2020	09/21/2020	09/22/2020	GoP	P 1,930,000.00	-	P 1,930,000.00	Construction of Road
20DE0161	Construction/Improvement/Rehabilitation of Water System, Sitio Sahingan, Balete, Batangas City	Construction Section	No	Competitive Bidding	08/27/2020	09/16/2020	09/22/2020	09/23/2020	GoP	P 1,930,000.00	-	P 1,930,000.00	Construction/Improvement/Rehabilitation of Water System
20DE0162	Construction of Multi-Purpose Building (Covered Court), Brgy. Bonliw, San Luis, Batangas	Construction Section	No	Competitive Bidding	08/27/2020	09/16/2020	09/22/2020	09/23/2020	GoP	P 2,895,000.00	-	P 2,895,000.00	Construction of Multi-Purpose Building
20DE0163	Construction/Rehabilitation of Road, Brgy. Bagong Tubig, San Luis, Batangas	Construction Section	No	Competitive Bidding	08/27/2020	09/16/2020	09/22/2020	09/23/2020	GoP	P 1,930,000.00	-	P 1,930,000.00	Construction/Rehabilitation of Road
20DE0164	Construction of Road, Brgy. Manalupang, Bauan, Batangas	Construction Section	No	Competitive Bidding	08/27/2020	09/16/2020	09/22/2020	09/23/2020	GoP	P 1,930,000.00	-	P 1,930,000.00	Construction of Road
20DE0165	Construction/Rehabilitation of Road with Drainage Facilities, Brgy. Balagtas, Batangas City	Construction Section	No	Competitive Bidding	08/27/2020	09/16/2020	09/22/2020	09/23/2020	GoP	P 1,930,000.00	-	P 1,930,000.00	Construction/Rehabilitation of Road



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0166	Construction/Rehabilitation of Road, Brgy. Pagkilatan, Batangas City	Construction Section	No	Competitive Bidding	08/28/2020	09/17/2020	09/23/2020	09/24/2020	GoP	P 4,825,000.00	-	P 4,825,000.00	Construction of Road
20DE0167	Construction of Slope Protection Structure and Riprapping, Brgy. Pagkilatan, Batangas	Construction Section	No	Competitive Bidding	08/28/2020	09/17/2020	09/23/2020	09/24/2020	GoP	P 14,475,000.00	-	P 14,475,000.00	Construction of Slope Protection
20DE0168	Construction/Rehabilitation of Road, Brgy. Sorosoro Ibaba, Batangas City	Construction Section	No	Competitive Bidding	08/28/2020	09/17/2020	09/23/2020	09/24/2020	GoP	P 4,825,000.00	-	P 4,825,000.00	Construction/Rehabilitation of Road
20DE0169	Construction/Rehabilitation of Flood Control Structure, Brgy. Banaba West, Batangas City	Construction Section	No	Competitive Bidding	08/28/2020	09/17/2020	09/23/2020	09/24/2020	GoP	P 1,930,000.00	-	P 1,930,000.00	Construction of Flood Control Structure
20DE0170	Construction of COVID Facilities at Evacuation Center, Banalo, Lobo, Batangas	Construction Section	No	Competitive Bidding	08/29/2020	09/21/2020	-	-	GoP	P 15,440,000.00	-	P 15,440,000.00	Construction of COVID Facilities (Cancelled, funds released were insufficient)
20DE0171	Construction of Community-Based and Hospital-Based Healthcare Facilities for COVID-19 Patients and Healthcare Professionals in San Pascual, Batangas	Construction Section	No	Competitive Bidding	08/29/2020	09/21/2020	09/25/2020	09/28/2020	GoP	P 15,440,000.00	-	P 15,440,000.00	Construction of COVID Facilities
20DE0172	Repair/Rehabilitation of Inlets and Manhole Covers along Palico-Balayan-Batangas Road within K0153+000 to K0153+410	Maintenance Section	No	Competitive Bidding	09/17/2020	10/06/2020	10/12/2020	10/13/2020	GoP	P 700,000.00	700,000.00	-	Repair/Rehabilitation of Inlets and Manhole Covers
20DE0173	Construction of Medical Healthcare Facilities and Other Related Facilities for COVID-19 Patients and Healthcare Professionals at Batangas Medical Center, Batangas City	Construction Section	No	Competitive Bidding	10/28/2020	11/17/2020	11/20/2020	11/23/2020	GoP	P 64,531,156.00	-	P 64,531,156.00	Construction of Medical Healthcare Facilities
20DE0174	Repair/Improvement of Batangas Area Equipment Shop (Phase 2), Batangas City (Capital), Batangas	Construction Section	No	Competitive Bidding	11/04/2020	11/23/2020	11/27/2020	12/02/2020	GoP	P 4,000,000.00	-	P 4,000,000.00	Repair/Improvement of Building
20DE0175	Construction of COVID Facilities at Evacuation Center, Banalo, Lobo, Batangas	Maintenance Section	No	NP-53.2 Emergency Cases	N/A	N/A	11/27/2020	12/01/2020	GoP	P 12,956,116.00	-	P 12,956,116.00	Construction of COVID Facilities



Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DE0176	Bridge and Structure Maintenance – 41x Emergency Project – Repair/Maintenance of Pallocan Bridge	Maintenance Section	No	Competitive Bidding	12/03/2020	12/22/2020	12/29/2020	01/05/2021	GoP	P 305,177.03	305,177.03	-	Bridge Repair
20DE0177	Rehabilitation/Clearing of Waterway along Batangas-Tabangao-Lobo Road, K0146+780	Maintenance Section	No	Competitive Bidding	12/03/2020	12/22/2020	12/29/2020	01/05/2021	GoP	P 105,000.00	105,000.00	-	Clearing of Waterway
20DE0178	Selective Replacement of Concrete Pavement along Batangas-Lobo Road (City Section) within K0114+700 to K0118+484	Maintenance Section	No	Competitive Bidding	12/03/2020	12/22/2020	-	-	GoP	P 49,202,204.10	49,202,204.10	-	Replacement of Concrete Pavement (Pending on award, waiting for release of funds)
20DE0179	Repair/Improvement of DPWH Batangas II District Engineering Office (Quality Assurance Building and Main Building)	Construction Section	No	Competitive Bidding	12/04/2020	12/23/2020	12/29/2020	01/05/2021	GoP	P 7,000,000.00	-	P 7,000,000.00	Repair/Improvement of Building
19DE0233	Basic Educational Facilities Fund (BEFF – Batch 3) – Construction (Completion) of School Building, 2STY8CL & 2STY6CL, Sta. Clara ES, Batangas City	Construction Section	No	Competitive Bidding	03/12/2020	06/10/2020	06/16/2020	06/17/2020	GoP	P 9,696,587.66	-	P 9,696,587.66	Construction of 2STY8CL School Building

Prepared by:

**ERIZA B. ZARASPE**  
Engineer III  
Head, BAC Secretariat

Recommending Approval:

**ARIEL V. ARMEDILLA**  
Chief, Planning and Design Section  
BAC Chairperson

Approved by:

**SONIA D. BASILICUAAN**  
OIC - District Engineer