

**DPWH Batangas II Updated Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0001</b> <b>P00620559LZ</b>	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Pagkilatan, Batangas City	Construction Section	YES	Competitive Bidding	Sep. 24, 2021	Oct. 13, 2022	Jan. 25, 2022	Jan. 27, 2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Seawall
<b>22DE0002</b> <b>P00633894LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Municipality of Bauan, Batangas	Construction Section	YES	Competitive Bidding	Sep. 24, 2021	Oct. 13, 2022	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
<b>22DE0003</b> <b>P00604333LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Batangas-Lobo Rd - K0132+094 - K0132+205	Construction Section	YES	Competitive Bidding	Sep. 29, 2022	Oct. 19, 2021	Feb. 28, 2022	Mar. 02, 2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
<b>22DE0004</b> <b>P00604333LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bauan-Mabini Rd - K0176+050 - K0176+200	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	-	-	-	GoP	90,468,750.00	-	90,468,750.00	Construction of Road Slope Protection Structure  Cancelled per BAC Resolution No. CW-2022-001 dated October 1, 2022 BAC RESOLUTION DECLARING CANCELLATION OF PROCUREMENT ACTIVITIES( Pre-Bid Conference, Submission and Opening of Bids) and Bid Bulletin No. CW-10-01-2021 dated October 1, 2021 NOTICE OF CANCELLATION OF PROCUREMENT ACTIVITIES FOR CONTRACT ID NO. 22DE0004 AND 22DE0005

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0005</b> <b>P00604335LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide Tertiary Roads, Bauan-Mabini Rd - K0167+000 - K0167+143	Construction Section	YES	Competitive Bidding	Sep. 29, 2021	-	-	-	GoP	57,900,000.00	-	57,900,000.00	Construction of Road Slope Protection Structure  Cancelled per BAC Resolution No. CW-2022-002 dated October 1, 2022 BAC RESOLUTION DECLARING CANCELLATION OF PROCUREMENT ACTIVITIES( Pre-Bid Conference, Submission and Opening of Bids) and Bid Bulletin No. CW-10-01-2021 dated October 1, 2021 NOTICE OF CANCELLATION OF PROCUREMENT ACTIVITIES FOR CONTRACT ID NO. 22DE0004 AND 22DE0005
<b>22DE0006</b> <b>P00620558LZ</b>	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Dela Paz, Pulot Aplaya, Batangas City	Construction Section	YES	Competitive Bidding	Sep. 29, 2022	Oct. 19, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Seawall
<b>22DE0007</b> <b>P00620560LZ</b>	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Talahib Pandayan, Batangas City	Construction Section	YES	Competitive Bidding	Sep. 29, 2022	Oct. 19, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Seawall
<b>22DE0008</b> <b>P00632336LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Talahib Pandayan, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Sep. 29, 2022	Oct. 19, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0009</b> <b>P00632332LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Jose Sico, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Sep. 29, 2022	Oct. 19, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
<b>22DE0010</b> <b>P00604329LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Batangas-Tabangao-Lobo Rd – K0123+600 – K0123+733	Construction Section	YES	Competitive Bidding	Oct. 05, 2021	Oct. 26, 2021	Feb. 28, 2022	Mar. 02, 2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
<b>22DE0011</b> <b>P00605832LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening – Secondary Roads, Batangas-Quezon Rd – K0134+356 – K0134+886, K0134+902 – K0135+401	Construction Section	YES	Competitive Bidding	Oct. 05, 2021	Oct. 26, 2021	Feb. 10, 2022	Feb. 14, 2022	GoP	67,550,000.00	-	67,550,000.00	Road Widening (2-4 lanes) with Drainage and Slope Protection Structure
<b>22DE0012</b> <b>P00604328LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Batangas-Tabangao-Lobo Rd – K0128+232 – K0128+252	Construction Section	YES	Competitive Bidding	Oct. 05, 2021	Oct. 26, 2021	Feb. 28, 2022	Mar. 02, 2022	GoP	14,722,540.00	-	14,722,540.00	Construction of Road Slope Protection Structure
<b>22DE0013</b> <b>P00603826LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Batangas-Lobo Rd – K0115+135 – K0115+230	Construction Section	YES	Competitive Bidding	Oct. 05, 2021	Oct. 26, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	2,969,400.00	-	2,969,400.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0014</b> <b>P00632325LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road in Barangay Jaybanga, Lobo, Batangas	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
<b>22DE0015</b> <b>P00632331LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Haligue Silangan, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0016</b> <b>P00605487LZ</b>	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Hagonoy Br. (B02921LZ) along Palico-Balayan-Batangas Rd	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	1,666,000.00	-	1,666,000.00	Rehabilitation/Major Repair of Bridge with Asphalt Overlay
<b>22DE0017</b> <b>P00605486LZ</b>	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Yama Br. (B03031LZ) along Batangas-Lobo Rd	Construction Section	YES	Competitive Bidding	Oct. 07, 2021	Oct. 27, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	1,078,000.00	-	1,078,000.00	Rehabilitation/Major Repair of Bridge with Slope Protection Works
<b>22DE0018</b> <b>P00631286LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure at Sitio Ilaya, Mabilog na Bundok, Lobo, Batangas	Construction Section	YES	Competitive Bidding	Oct. 15, 2021	Nov. 04, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure (Stone Masonry)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0019</b> <b>P00631283LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure at Barangay Soloc Downstream, Lobo, Batangas	Construction Section	YES	Competitive Bidding	Oct. 15, 2021	Nov. 04, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
<b>22DE0020</b> <b>P00633892LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building in Barangay San Vicente, Bauan, Batangas	Construction Section	YES	Competitive Bidding	Oct. 15, 2021	Nov. 04, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	10,890,000.00	-	10,890,000.00	Construction of Multi-Purpose Building
<b>22DE0021</b> <b>P00632328LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Slope Protection Structure, Barangay Sorosoro Ibaba, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Oct. 15, 2021	Nov. 04, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0022</b> <b>P00632335LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tulo, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Oct. 15, 2021	Nov. 04, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0023</b> <b>P00605484LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Balagtas Br. (B02918LZ) along Manila-Batangas Rd	Construction Section	YES	Competitive Bidding	Oct. 15, 2021	Nov. 16, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	1,225,000.00	-	1,225,000.00	Rehabilitation/Major Repair of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0024</b> <b>P00604330LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Tabangao-Lobo Rd - K0130+060 – K0130+125, K0131+622 - K0131+661, K0131+702 - K0131+747	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Feb. 28, 2022	Mar. 02, 2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
<b>22DE0025</b> <b>P00632334LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tinga Labac, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
<b>22DE0026</b> <b>P00632867LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Seawall, Barangay San Antonio Isla Verde, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Seawall
<b>22DE0027</b> <b>P00632333LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Sorosoro Ilaya, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0028</b> <b>P00605483LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Pallocan Br. (B03027LZ) along Batangas-Lobo Rd	Construction Section	YES	Competitive Bidding	Oct. 20, 2021	Nov. 09, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	1,078,000.00	-	1,078,000.00	Rehabilitation/Major Repair of Bridge
<b>22DE0029</b> <b>P00603993LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas Port Diversion Rd – K0103+731 – K0105+056	Construction Section	YES	Competitive Bidding	Nov. 09, 2021	Dec. 01, 2021	-	-	GoP	49,000,000.00	-	49,000,000.00	Upgrading of Drainage Structure along Road  Cancelled per BAC Resolution No. CW-01-03-2022 dated January 3, 2022 BAC RESOLUTION DECLARING FAILURE OF BIDDING AND DELETION IN CIVIL WORKS APPLICATION AND TO NOTIFY THE COMMISSION ON AUDIT REGARDING THIS RESOLUTION
<b>22DE0030</b> <b>P00604150LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas Port Diversion Rd – K0103+046 – K0103+731	Construction Section	YES	Competitive Bidding	Nov. 09, 2021	Dec. 01, 2021	Mar. 22, 2022	Mar. 23, 2022	GoP	34,800,780.00	-	34,800,780.00	Upgrading of Drainage Structure along Road
<b>22DE0031</b> <b>P00633890LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Senior Citizen Building), Mabini, Batangas	Construction Section	YES	Competitive Bidding	Nov. 09, 2021	Dec. 01, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
<b>22DE0032</b> <b>P00633891LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building in Barangay Aplaya, Bauan, Batangas	Construction Section	YES	Competitive Bidding	Nov. 09, 2021	Dec. 01, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0033</b> <b>P00620863LZ</b>	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Lobo River, Fabrica, Lobo, Batangas (Section 1) Package A	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 03, 2021	Feb. 10, 2022	Feb. 14, 2022	GoP	79,130,000.00	-	79,130,000.00	Construction of Flood Mitigation Structure
<b>22DE0034</b> <b>P00620864LZ</b>	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Lobo River, Olo-Olo, Lobo, Batangas (Section 1) Package A	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 03, 2021	Feb. 10, 2022	Feb. 14, 2022	GoP	78,469,940.00	-	78,469,940.00	Construction of Flood Mitigation Structure
<b>22DE0035</b> <b>P00631282LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Project at Brgy. Olo-olo Upstream, Lobo, Batangas	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 03, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
<b>22DE0036</b> <b>P00631285LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure at Brgy. Lagadlarin Downstream, Lobo, Batangas	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 03, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
<b>22DE0037</b> <b>P00605482LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Talahib Pandayan Br. (B03045LZ) along Batangas-Tabangao-Lobo Rd	Construction Section	YES	Competitive Bidding	Nov. 11, 2021	Dec. 07, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	2,450,000.00	-	2,450,000.00	Rehabilitation/Major Repair of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0038</b> <b>P00631287LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structures along Tangisan to Takad River, Libjo, Batangas	Construction Section	YES	Competitive Bidding	Nov. 16, 2021	Dec. 07, 2021	Mar. 22, 2022	Mar. 23, 2022	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Control Structures
<b>22DE0039</b> <b>P00632504LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Isidro, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Nov. 16, 2021	Dec. 07, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	21,780,000.00	-	21,780,000.00	Construction of Concrete Road
<b>22DE0040</b> <b>P00632329LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Slope Protection Structure, Barangay Tinga Itaas, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Nov. 16, 2021	Dec. 07, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road with Slope
<b>22DE0041</b> <b>P00632327LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including Drainage Structure, Barangay Talumpok Kanluran, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Nov. 24, 2021	Dec. 15, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road including Drainage Structure
<b>22DE0042</b> <b>P00633889LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Bucal, Batangas City	Construction Section	YES	Competitive Bidding	Nov. 24, 2021	Dec. 15, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0043</b> <b>P00605485LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Biga Br. 1 (B03032LZ) along Batangas-Lobo Rd	Construction Section	YES	Competitive Bidding	Nov. 24, 2021	Dec. 15, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	43,120,000.00	-	43,120,000.00	Widening of Permanent Bridges
<b>22DE0044</b> <b>P00620212LZ</b>	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Calumpang River (Section 3), Batangas City	Construction Section	YES	Competitive Bidding	Nov. 30, 2021	Dec. 21, 2021	Feb. 10, 2022	Feb. 14, 2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
<b>22DE0045</b> <b>P00620213LZ</b>	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Calumpang River (Section 4), Batangas City	Construction Section	YES	Competitive Bidding	Nov. 30, 2021	Dec. 21, 2021	Feb. 10, 2022	Feb. 14, 2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
<b>22DE0046</b> <b>P00610088LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads, Batangas-Lobo Rd – K0114+560 - K0115+000, K0115+230 - K0115+292, K0115+306 - K0115+454, K0115+486 - K0115+490, K0115+504 - K0115+612, K0115+639 - K0115+675, K0115+706 - K0116+027, K0116+067 - K0116+112, K0116+225 - K0118+000, K0118+488 - K0118+607	Construction Section	YES	Competitive Bidding	Nov. 30, 2021	Dec. 21, 2021	Mar. 23, 2022	Mar. 24, 2022	GoP	96,500,000.00	-	96,500,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0047</b> <b>P00655119LZ</b>	LOCAL PROGRAM - National Building Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of Dialysis Center, Bauan, Batangas	Construction Section	YES	Competitive Bidding	Nov. 30, 2021	Dec. 21, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
<b>22DE0048</b> <b>P00632326LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road in Barangay San Mariano, San Pascual, Batangas	Construction Section	YES	Competitive Bidding	Nov. 30, 2021	Dec. 21, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0049</b> <b>P00632866LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Slope Protection, Barangay Malabrigo, Lobo, Batangas	Construction Section	YES	Competitive Bidding	Nov. 30, 2021	Jan. 25, 2022	Jan. 31, 2022	Feb. 02, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Slope Protection Structure
<b>22DE0050</b> <b>P00604331LZ</b>	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Batangas-Tabangao-Lobo Rd – K0134+591 - K0134+880, K0134+924 - K0134+958	Construction Section	YES	Competitive Bidding	Dec. 08, 2021	Dec. 28, 2021	Mar. 22, 2022	Mar. 23, 2022	GoP	46,555,880.00	-	46,555,880.00	Construction of Road Slope Protection Structure
<b>22DE0051</b> <b>P00632673LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of San Pascual, Batangas	Construction Section	YES	Competitive Bidding	Dec. 08, 2021	Dec. 28, 2021	Mar. 22, 2022	Mar. 23, 2022	GoP	14,850,000.00	-	14,850,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0052</b> <b>P00632672LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of San Luis, Batangas	Construction Section	YES	Competitive Bidding	Dec. 08, 2021	Dec. 28, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	12,870,000.00	-	12,870,000.00	Construction of Road
<b>22DE0053</b> <b>P00632671LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of Lobo, Batangas	Construction Section	YES	Competitive Bidding	Dec. 08, 2021	Dec. 28, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	11,880,000.00	-	11,880,000.00	Construction of Road
<b>22DE0054</b> <b>P00632670LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of Bauan, Batangas	Construction Section	YES	Competitive Bidding	Dec. 08, 2021	Dec. 28, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
<b>22DE0055</b> <b>P00633893LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Malabrigo, Lobo, Batangas	Construction Section	YES	Competitive Bidding	Dec. 08, 2021	Dec. 28, 2021	Jan. 25, 2022	Jan. 27, 2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
<b>22DE0056</b> <b>P00630620LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Drainage, Barangay Conde Labak 1 - Barangay Conde Labak 2, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Dec. 22, 2021	Jan. 11, 2022	Feb. 07, 2022	Feb. 08, 2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Road with Drainage

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0057</b> <b>P00630619LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Drainage, Barangay Conde Itaas - Sto. Domingo, Batangas City, Batangas	Construction Section	YES	Competitive Bidding	Dec. 22, 2021	Jan. 11, 2022	Feb. 07, 2022	Feb. 08, 2022	GoP	39,200,000.00	-	39,200,000.00	Construction of Road with Drainage
<b>22DE0058</b> <b>P00637788LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection, Brgy. Ilijan, Batangas City	Construction Section	YES	Competitive Bidding	Dec. 22, 2021	Jan. 31, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Slope Protection Structure
<b>22DE0059</b> <b>P00631284LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure at Brgy. Jaybanga, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Feb. 04, 2022	Feb. 23, 2022	Feb. 28, 2022	Mar. 01, 2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
<b>22DE0060</b> <b>P00632868LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Seawall, Municipality of Mabini, Batangas	Construction Section	NO	Competitive Bidding	Jan. 05, 2022	Jan. 25, 2022	Jan. 31, 2022	Feb. 02, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Flood Mitigation Structure
<b>22DE0061</b> <b>P00637789LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection, Brgy. Libjo, Batangas City	Construction Section	NO	Competitive Bidding	Jan. 05, 2022	Jan. 25, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Slope Protection Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0062</b> <b>P00603993LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe And Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Batangas Port Diversion Rd – K0102+(-334) – K0102+(-170), K0102+392 – K0103+273	Construction Section	NO	Competitive Bidding	Feb. 04, 2022	Feb. 23, 2022	Feb. 28, 2022	Mar. 01, 2022	GoP	49,000,000.00	-	49,000,000.00	Upgrading of Drainage Structure along Road
<b>22DE0063</b> <b>P00630622LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Banaba South-Banaba West Road, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Jan. 07, 2022	Jan. 31, 2022	Feb. 10, 2022	Feb. 14, 2022	GoP	29,400,000.00	-	29,400,000.00	Rehabilitation of Concrete Road
<b>22DE0064</b> <b>P00636802LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply System, Construction of Water System and Facilities, Barangay Banaba East, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Jan. 07, 2022	Jan. 31, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Water System
<b>22DE0065</b> <b>P00636801LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply System, Construction of Water System and Facilities, Barangay Balagtas, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Jan. 07, 2022	Jan. 31, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Water System
<b>22DE0066</b> <b>P00608085LZ</b>	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package XI, Batangas	Construction Section	NO	Competitive Bidding	Jan. 14, 2022	Feb. 17, 2022	Feb. 22, 2022	Feb. 23, 2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0067</b> <b>P00608084LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package X, Batangas	Construction Section	NO	Competitive Bidding	Jan. 14, 2022	Feb. 17, 2022	Feb. 22, 2022	Feb. 23, 2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Concrete Road
<b>22DE0068</b> <b>P00608086LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package XII, Batangas	Construction Section	NO	Competitive Bidding	Jan. 14, 2022	Feb. 17, 2022	Feb. 22, 2022	Feb. 23, 2022	GoP	77,200,000.00	-	77,200,000.00	Construction of Concrete Road
<b>22DE0069</b> <b>P00608083LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package III, Batangas	Construction Section	NO	Competitive Bidding	Jan. 14, 2022	Feb. 17, 2022	Feb. 22, 2022	Feb. 23, 2022	GoP	72,375,000.00	-	72,375,000.00	Construction of Concrete Road
<b>22DE0070</b> <b>P00608082LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package II, Batangas	Construction Section	NO	Competitive Bidding	Jan. 14, 2022	Feb. 17, 2022	Feb. 22, 2022	Feb. 23, 2022	GoP	72,375,000.00	-	72,375,000.00	Construction of Concrete Road
<b>22DE0071</b> <b>P00632674LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of Tingloy, Batangas	Construction Section	NO	Competitive Bidding	Jan. 14, 2022	Feb. 04, 2022	Feb. 10, 2022	Feb. 14, 2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0072</b> <b>P00620208LZ</b>	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bank Protection/Flood Control Structure along Lobo-Malabrigo-Laiya-San Juan Road (Biga-Balibago Section, Phase I) Lobo, Batangas	Construction Section	NO	Competitive Bidding	Jan. 14, 2022	Feb. 04, 2022	Feb. 10, 2022	Feb. 14, 2022	GoP	86,850,000.00	-	86,850,000.00	Construction of Concrete Road
<b>22DE0073</b> <b>P00605833LZ</b>	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening – Secondary Roads, Lobo-Malabrigo-Sn Juan Rd - K0160+500 - K0160+740, K0160+874 - K0161+416	Construction Section	NO	Competitive Bidding	Jan. 14, 2022	Feb. 04, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	56,588,565.00	-	56,588,565.00	Road Widening
<b>22DE0074</b> <b>P00637787LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structures along Tangisan to Takad River, Brgy. San Isidro, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	39,600,000.00	-	39,600,000.00	Construction of Flood Control Structures
<b>22DE0075</b> <b>P00632663LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Biga-Apar Road, Barangay Biga to Apar, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 14, 2022	Feb. 15, 2022	GoP	29,700,000.00	-	29,700,000.00	Construction of Concrete Road
<b>22DE0076</b> <b>P00636940LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. San Vicente, Bauan, Batangas	Construction Section	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	19,600,000.00	-	19,600,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0077</b> <b>P00632668LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Bridge, Cupang-San Teodoro Bridge (San Teodoro Section), Barangay San Teodoro, Bauan, Batangas	Construction Section	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 14, 2022	Feb. 15, 2022	GoP	14,850,000.00	-	14,850,000.00	Construction of Bridge
<b>22DE0078</b> <b>P00634691LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water Supply System, Barangay San Andres, Isla Verde, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 28, 2022	Mar. 01, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
<b>22DE0079</b> <b>P00634692LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Waterworks, Barangays Nag-iba, Laurel, Ligaya, and San Teodoro, Municipality of Mabini, Batangas	Construction Section	NO	Competitive Bidding	Jan. 20, 2022	Feb. 22, 2022	Feb. 28, 2022	Mar. 01, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Water Supply Systems
<b>22DE0080</b> <b>P00632324LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road in Barangay Banalo, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 14, 2022	Feb. 15, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0081</b> <b>P00632503LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Bilogo, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Jan. 20, 2022	Feb. 08, 2022	Feb. 18, 2022	Feb. 21, 2022	GoP	2,970,000.00	-	2,970,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0082</b> <b>P00640255LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Suloc, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Jan. 31, 2022	Feb. 22, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
<b>22DE0083</b> <b>P00640251LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Access Road with drainage leading to National Road at Sitio Bagong Pook, Barangay Malabrigo, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Jan. 31, 2022	Feb. 22, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0084</b> <b>P00640259LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Brgy. Haligue Silangan, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Jan. 31, 2022	Feb. 22, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Concrete Road
<b>22DE0085</b> <b>P00608579LZ</b>	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Infrastructure Flagship Projects (IFPs), Batangas City-San Pascual-Bauan Diversion Road (Section 3), Batangas	Construction Section	NO	Competitive Bidding	Jan. 31, 2022	Feb. 22, 2022	Feb. 28, 2022	Mar. 01, 2022	GoP	75,270,000.00	-	75,270,000.00	Construction of Concrete Road
<b>22DE0086</b> <b>P00640831LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Municipal Building) (Phase 4), Poblacion, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Feb. 08, 2022	Mar. 01, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	49,500,000.00	-	49,500,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0087</b> <b>P00640253LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Access Road with Drainage, Barangay Fabrica, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Mar. 11, 2022	Mar. 30, 2022	May. 11, 2022	May. 12, 2022	GoP	29,700,000.00	-	29,700,000.00	Construction of Concrete Road
<b>22DE0088</b> <b>P00630618LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Banalo (Sitio Hulong Banalo), Lobo, Batangas	Construction Section	NO	Competitive Bidding	Feb. 15, 2022	Mar. 08, 2022	Mar. 14, 2022	Mar. 15, 2022	GoP	39,200,000.00	-	39,200,000.00	Construction of Concrete Road
<b>22DE0089</b> <b>P00630621LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Balagtas-Natunuan-Cuenca Road, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Feb. 15, 2022	Mar. 08, 2022	Mar. 14, 2022	Mar. 15, 2022	GoP	29,400,000.00	-	29,400,000.00	Preventive Maintenance of Road: Asphalt Overlay
<b>22DE0090</b> <b>P00640833LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay As-Is Integrated School), Barangay As-Is, Bauan, Batangas	Construction Section	NO	Competitive Bidding	Feb. 15, 2022	Mar. 08, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi Purpose Building
<b>22DE0091</b> <b>P00640459LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure, Poblacion, San Luis, Batangas	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0092</b> <b>P00640835LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi Purpose Building
<b>22DE0093</b> <b>P00632323LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road leading to the Proposed Tourism View Deck, Barangay Malabrigo, Lobo, Batangas	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 17, 2022	May. 26, 2022	May. 30, 2022	GoP	14,850,000.00	-	14,850,000.00	Construction of Concrete Road
<b>22DE0094</b> <b>P00641187LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Evacuation Centers/Quarantine Facilities/Public Health Facilities, Construction of Multi-Purpose Building (Evacuation Center), Brgy. Dela Paz Pulot Aplaya, Batangas City	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building (Evacuation Center)
<b>22DE0095</b> <b>P00640254LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Poblacion - Balimbing, San Pascual, Batangas	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	9,900,000.00	-	9,900,000.00	Rehabilitation of Concrete Road
<b>22DE0096</b> <b>P00640845LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay 24, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>22DE0097</b> <b>P00640258LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Balagtasin, San Luis, Batangas	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0098</b> <b>P00640257LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road leading to Batangas City Rehabilitation Center, Brgy. Cumba, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0099</b> <b>P00640233LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Gulod Labac, Batangas City, Batangas	Construction Section	NO	Competitive Bidding	Feb. 22, 2022	Mar. 15, 2022	Mar. 21, 2022	Mar. 22, 2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
<b>22DE0100</b> <b>P00640442LZ</b>	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Batangas-Lobo Road, Batangas City	Construction Section	NO	Competitive Bidding	Feb. 23, 2022	Mar. 16, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	99,000,000.00	-	99,000,000.00	Reconstruction to Concrete Pavement
<b>22DE0101</b> <b>P00610253LZ</b>	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Batangas-Lobo Rd - San Miguel, Lobo Section, Batangas	Construction Section	NO	Competitive Bidding	Feb. 23, 2022	Mar. 16, 2022	Mar. 23, 2022	Mar. 24, 2022	GoP	96,500,000.00	-	96,500,000.00	Road Widening