

DPWH Cavite I DEO Indicative Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DF0001	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, East Side Section Brgy. Anabu II-E, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	30,710,260.00		30,710,260.00	Construction of 210.40M revetment
20DF0002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Phase 4, Brgy. Magdawang, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	35,280,000.00		35,280,000.00	Construction of 223.20M revetment
20DF0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Ilang-Ilang River, Phase III, Brgy. San Antonio, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	37,240,000.00		37,240,000.00	Construction of 242.00M revetment
20DF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu II-F, Phase III, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 342.80M revetment
20DF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Anabu I-E, East side, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 325.40M revetment
20DF0006	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Tanzang Luma VI, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 320.00M revetment

20DF0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Buhay na Tubig, Phase IV, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 322.40M revetment
20DF0008	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section East Side, Novleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	71,410,000.00	71,410,000.00	Construction of 514.80M revetment
20DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Phase 3, Brgy. Magdiwang, Novleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	71,410,000.00	71,410,000.00	Construction of 462.80M revetment
20DF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-C, East Side Section, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	08-Jan-20	17-Jan-20	CY 2020 GAA	96,500,000.00	96,500,000.00	Construction of 610.20M revetment
20DF0011	Construction of Revetment along Imus River, Brgy. Poblacion I-B, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	10,000,000.00	10,000,000.00	Construction of Revetment
20DF0012	Construction of Revetment along Imus River, Brgy. Palico IV, Phase IV, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	10,000,000.00	10,000,000.00	Construction of Revetment
20DF0013	Construction of Revetment along Imus River, Phase V, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	30,000,000.00	30,000,000.00	Construction of Revetment
20DF0014	Construction of Revetment along Imus River, Brgy. Anabu II-E, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	30,000,000.00	30,000,000.00	Construction of Revetment
20DF0015	Construction of Revetment along Cañas River, Phase II, Brgy. Luciano, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Construction of Revetment
20DF0016	Construction of Revetment along Cañas River, Phase III, Brgy. De Ocampo, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Construction of Revetment
20DF0017	Construction of Revetment along Cañas River, Brgy. Bucal, Tanza, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Construction of Revetment
20DF0018	Construction of Revetment along Imus River, Phase III, Brgy. Anabu II-E, Imus City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Construction of Revetment
20DF0019	Construction of Revetment along Imus River, Brgy. Anabu I-E, Phase III Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Construction of Revetment

20DF00020	Construction of Revetment along Imus River, Brgy Anabu I-C, Phase III Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Construction of Revetment
20DF00021	Construction of Revetment along Cañas River, Phase 2, Brgy. Tejero Convention, Rosario, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	74,000,000.00	74,000,000.00	Construction of Revetment
20DF00022	Construction of Revetment along Ilang-Ilang River, Barangay San Antonio 2, Noveleta, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	100,000,000.00	100,000,000.00	Construction of Revetment
	Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section, West Side, Noveleta, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	74,000,000.00	74,000,000.00	Construction of Flood Control
	Construction of Flood Control in Taguiling River, Phase 3, Brgy. Marulas Section, Kawit, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	74,000,000.00	74,000,000.00	Construction of Flood Control
	Construction of Bypass/ Alternate/ Diversion Road-Bacoor Blvd. to Aguinaldo Highway (Bacoor-Imus), Incl. ROW, Cavite	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	150,000,000.00	150,000,000.00	Construction of Bypass/ Alternate/ Diversion Road
	Construction of Bypass/ Alternate/ Diversion Road-Governor's Drive to Molino Paliparan Road, Incl. ROW, Cavite	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	150,000,000.00	150,000,000.00	Construction of Bypass/ Alternate/ Diversion Road
	Road Widening of Arnaldo Highway Incl. RROW, Gen Trias, Cavite	DEO	No	Public Bidding	05-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Road Widening
	Kawit-Noveleta-Diversion Rd - K0022 + 359 - K0022 + 437, K0024 + 515 - K0024 + 702	DEO	No	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,833,000.00	5,833,000.00	Kawit Noveleta-Diversion Rd - K0022 + 359 - K0022 + 437, K0024 + 515 - K0024 + 702
	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + 546 - K0022 + 551, K0023 + 617 - K0023 + 817, K0024 + 000 - K0024 + 215	DEO	No	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	13,541,000.00	13,541,000.00	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + 546 - K0022 + 551, K0023 + 617 - K0023 + 817, K0024 + 000 - K0024 + 215
	Manila-Cavite Rd - K0027 + (-386) - K0027 + 383, K0027 + 987 - K0028 + 038	DEO	No	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	7,961,000.00	7,961,000.00	Manila-Cavite Rd - K0027 + (-386) - K0027 + 383, K0027 + 987 - K0028 + 038
	Manila-Cavite Rd - K0028 + 038 - K0028 + 173, K0028 + 611 - K0030 + 138, K0031 + 618 - K0031 + 677, K0031 + 935 - K0032 + 486	DEO	No	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	20,591,000.00	20,591,000.00	Manila-Cavite Rd - K0028 + 038 - K0028 + 173, K0028 + 611 - K0030 + 138, K0031 + 618 - K0031 + 677, K0031 + 935 - K0032 + 486
	Noveleta-Rosario Div Rd - K0027 + (-359) - K0027 + (-120)	DEO	No	Public Bidding	06-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	1,224,000.00	1,224,000.00	Noveleta-Rosario Div Rd - K0027 + (-359) - K0027 + (-120)
	Noveleta-Rosario Div Rd - K0026 + (-575) - K0026 + 338	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	17,007,000.00	17,007,000.00	Noveleta-Rosario Div Rd - K0026 + (-575) - K0026 + 338
	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + 691 - K0021 + 744, K0021 + 779-20 - K0022 + 450, K0022 + 525 - K0022 + 551, K0022 + 581 - K0023 + 208, K0023 + 223.05 - K0024 + 204, K0024 + 298 - K0024 + 378, K0024 + 404 - K0024 + 543, K0024 + 607 - K0024 + 755	DEO	No	Public Bidding	08-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	37,165,000.00	37,165,000.00	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + 691 - K0021 + 744, K0021 + 779-20 - K0022 + 450, K0022 + 525 - K0022 + 551, K0022 + 581 - K0023 + 208, K0023 + 223.05 - K0024 + 204, K0024 + 298 - K0024 + 378, K0024 + 404 - K0024 + 543, K0024 + 607 - K0024 + 755
	Kawit-Noveleta-Diversion Rd - K0022 + (-167) - K0022 + (-106), K0022 + (-224) - K0022 + (-167), K0022 + (-364) - K0022 + (-299), K0022 + 300 - K0022 + 437	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	15,732,000.00	15,732,000.00	Kawit-Noveleta-Diversion Rd - K0022 + (-167) - K0022 + (-106), K0022 + (-224) - K0022 + (-167), K0022 + (-364) - K0022 + (-299), K0022 + 300 - K0022 + 437

	Novelata-Rosario Div Rd - K0027 + (-120) - K0027 + 026	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,403,000.00		4,403,000.00	Novelata-Rosario Div Rd - K0027 + (-120) - K0027 + 026
	Novelata-Rosario Div Rd - K0026 + (-123) - K0026 + 099	DEO	No	Public Bidding	08-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	8,472,000.00		8,472,000.00	Novelata-Rosario Div Rd - K0026 + (-123) - K0026 + 099
	Novelata-Rosario Div Rd - K0026 + 325	DEO	No	Public Bidding	12-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	9,343,000.00		9,343,000.00	Novelata-Rosario Div Rd - K0026 + 099 - K0026 + 325
	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0023 + 419 - K0024 + 513	DEO	No	Public Bidding	12-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	9,629,000.00		9,629,000.00	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0023 + 419 - K0024 + 513
	Novelata Diversion Br. (B02896LZ) along Novelata Div Rd	DEO	No	Public Bidding	08-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,580,000.00		5,580,000.00	Novelata Diversion Br. (B02896LZ) along Novelata Div Rd
	Pagasa Br. (B03407LZ) along Kawit-Novelata-Diversion Rd	DEO	No	Public Bidding	15-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	8,900,000.00		8,900,000.00	Pagasa Br. (B03407LZ) along Kawit-Novelata-Diversion Rd
	Construction of Multi-Purpose Building at Poblacion, Cavite City	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Santa Rosa I, Novelata, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Aguinardo Elementary School, Brgy. Tabon II, Kawit, Cavite	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bagunbuhay Elementary School, Brgy. Barangay 61, Cavite City, Cavite	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. 20, Cavite City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. San Antonio I, Novelata, Cavite	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, CAVSU CCAI Campus, Brgy. Telejos Convention, Rosario, Cavite	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Joshua Subdivision, Brgy. Todong, Kawit, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Rockwell Classic Homes, Brgy. Todong, Kawit, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. 28, Cavite City, Cavite	DEO	No	Public Bidding	28-Oct-19	16-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,500,000.00		2,500,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. 62-A, Cavite City, Cavite	DEO	No	Public Bidding	28-Oct-19	16-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,500,000.00		2,500,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. Bagbag I, Rosario, Cavite	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,500,000.00		4,500,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. Wawa III, Rosario, Cavite	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,500,000.00		2,500,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Pinaglaob Subdivision, Brgy. Todong, Kawit, Cavite	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,500,000.00		2,500,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Drainage, Mahogany St., Brgy. Silangan II, Rosario, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00		2,000,000.00	Construction of Drainage
	Construction of Drainage, Teacher's Country Village, Brgy. Magdiwang, Novelata, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00		3,000,000.00	Construction of Drainage

	Asphalting of Road, Brgy. San Antonio I, Noveleta, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00		2,000,000.00	Asphalting of Road
	Concreting of Road, Salazar Residence, Brgy. San Juan II, Noveleta, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,000,000.00		4,000,000.00	Concreting of Road
	Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan section, West Side, Noveleta, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	79,104,000.00		79,104,000.00	Construction of Flood Control
	Construction/ Repair/ Rehabilitation/ Road Widening of Don Placido Campos Ave. Brgy. Malagaang, Imus, Cavite City	DEO	No	Public Bidding	12-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	99,250,000.00		99,250,000.00	Construction/ Repair/ Rehabilitation/ Road Widening
	Imus Br. (B029031Z) along Cavite-Batangas Rd	DEO	No	Public Bidding	22-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	35,000,000.00		35,000,000.00	Imus Br. (B029031Z) along Cavite-Batangas Rd
	Construction of Revetment along Ilang-Ilang River, Phase II, Brgy. Alapan II-A, Imus City, Cavite	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	30,750,000.00		30,750,000.00	Construction of Revetment
	Kawit-Novleta-Diversion Rd - K0022 + 359 - K0022 + 437, K0024 + 515 - K0024 + 702	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00		50,000,000.00	Kawit-Novleta-Diversion Rd - K0022 + 359 - K0022 + 437, K0024 + 515 - K0024 + 702
	Construction of Revetment along Imus River, Brgy. Anabu I-F Phase II, Imus, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	10,000,000.00		10,000,000.00	Construction of Revetment
	Construction of Revetment along Imus River, East Side Section, Phase II, Brgy. Anabu II-D, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	30,000,000.00		30,000,000.00	Construction of Revetment
	Construction of Revetment along Imus River, Brgy. Anabu I-A east side section, Imus, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00		50,000,000.00	Construction of Revetment
	Construction (Completion) of Multi-Purpose Building, Brgy. Medicen, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Brgy. Tanzang Luma V, Imus City, Cavite	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Magdalo, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Maharlika, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Malagaang II-A, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Malagaang II-G, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Pasong Buaya I, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Tanzang Luma I, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Tanzang Luma IV, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Covina Phase 1, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, La Terraza Phase 2, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building

	Construction of Multi-Purpose Building, Tanzang Luna Elementary School, Brgy. Tanzang Luna V, Imus City, Cavite	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barcelona Phase 4, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Chesapeake Village, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	No	Public Bidding	28-Oct-19	16-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Villa Hermosa, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	No	Public Bidding	28-Oct-19	16-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Road with Drainage Installation, Brgy. Pasong Buaya I, Imus City, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,500,000.00		4,500,000.00	Construction (Completion) of Road
	Construction of Additional Building, Bahay Kalinga, Alapan 2-B, Imus City, Cavite	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,500,000.00		2,500,000.00	Construction of Additional Building
	Construction of Revetment along Ilang-Ilang River, Downstream, phase II, brgy. F. Manalo, General Trias City, Cavite	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	130,000,000.00		130,000,000.00	Construction of Revetment
	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0035 + 349 - K0036 + 421, K0041 + 409 - K0042 + 000	DEO	No	Public Bidding	05-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	19,181,000.00		19,181,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0035 + 349 - K0036 + 421, K0041 + 409 - K0042 + 000
	Kawit-Nowleta-Diversion Rd - K0022 + 359 - K0022 + 437, K0024 + 515 - K0024 + 702	DEO	No	Public Bidding	13-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	36,018,000.00		36,018,000.00	Kawit-Nowleta-Diversion Rd - K0022 + 359 - K0022 + 437, K0024 + 515 - K0024 + 702
	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0042 + 608 - K0044 + 739	DEO	No	Public Bidding	13-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	40,000,000.00		40,000,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0042 + 608 - K0044 + 739
	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0046 + 456 - K0049 + 000	DEO	No	Public Bidding	14-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	19,859,000.00		19,859,000.00	Tejero-Gen Trias-Amadeo-Tagaytay Rd - K0046 + 456 - K0049 + 000
	Construction of Revetment along Ilang - Ilang River, Phase IV, Brgy. Tapia, General Trias City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	40,000,000.00		40,000,000.00	Construction of Revetment
	Construction of Revetment along Ilang-Ilang River, Brgy. Pasong Kawayan, General Trias City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	40,000,000.00		40,000,000.00	Construction of Revetment
	Construction of Revetment along Ilang-Ilang River, Brgy. Pinza, General Trias City, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	40,000,000.00		40,000,000.00	Construction of Revetment
	Construction of Revetment along Ilang-Ilang River, Brgy. Sta. Clara, Phase III General Trias City, Cavite	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	40,000,000.00		40,000,000.00	Construction of Revetment
	Construction of Revetment along Ilang-Ilang River, Phase IV, Brgy. Arnaldo Vibora, General Trias City, Cavite	DEO	No	Public Bidding	04-Nov-19	26-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00		50,000,000.00	Construction of Revetment
	Construction of Revetment along Ilang-Ilang River, Phase IV, Brgy. Bacao I, General Trias City, Cavite	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	40,000,000.00		40,000,000.00	Construction of Revetment
	Construction of Revetment along Ilang-Ilang River, Phase V, Brgy. Bacao II, General Trias City, Cavite	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	40,000,000.00		40,000,000.00	Construction of Revetment


	Construction of Revetment along Ilang-Ilang River, Phase V, Brgy. Pinagtipunan, General Trias City, Cavite	DEO	No	Public Bidding	28-Oct-19	16-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Construction of Revetment
	Construction of Multi-Purpose Building (Covered Court), Parklane Phase 1, Brgy. Santiago/San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	1,000,000.00	1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Sunny Brooke II, Brgy. San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	04-Nov-19	26-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	1,500,000.00	1,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Dialysis Center), Brgy. Pinagtipunan, General Trias City, Quezon	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Youth Center), Brgy. Pinagtipunan, General Trias City, Quezon	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. San Juan I, General Trias City, Quezon	DEO	No	Public Bidding	28-Oct-19	16-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Castillon Homes Subdivision, Brgy. Pasong Kawayan II, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, FPH Subdivision, Brgy. Santiago, General Trias City, Quezon	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Gov. Ferrer Memorial National High School - Annex, Brgy. Buenavista II, General Trias City, Quezon	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Greenview Subdivision Phase 8, Brgy. Santiago, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Heneral Uno East, Brgy. Pasong Kawayan II, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Manggahan Elementary School, Brgy. Manggahan, General Trias City, Quezon	DEO	No	Public Bidding	28-Oct-19	16-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pamayanang Malkis, Brgy. Pasong Kawayan II, General Trias City, Quezon	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Parklane Country Phase 5, Brgy. San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Parklane Phase 1, Brgy. Santiago/San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	1,000,000.00	1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Parklane Phase 2, Brgy. Santiago/San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	1,000,000.00	1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Jose Homes, Brgy. Pasong Camachile II, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sino Henyo, Brgy. San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sunny Brooke II, Brgy. San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	1,000,000.00	1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tapia Elementary School, Brgy. Tapia, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building

	Construction of Multi-Purpose Building, Tierra El Pueblo Phase 2, Brgy. San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	500,000.00		500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tierra Nevada El Pueblo Phase 2, Brgy. San Francisco, General Trias City, Quezon	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Concrete Road, Brgy. Alingaro, General Trias City, Quezon	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,000,000.00		3,000,000.00	Construction of Concrete Road
	Construction of Concrete Road, Brgy. Buenavista II, General Trias City, Quezon	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Construction of Concrete Road, Sitio Caintitahan (Kubuhán), Brgy. Pasong Kawayan II, General Trias City, Quezon	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section, West Side, Novleta, Cavite	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	90,000,000.00		90,000,000.00	Construction of Flood Control
	Indang-Alfonso via Lutsuhin Rd - K0056 + 441 - K0055 + 582	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	6,078,000.00		6,078,000.00	Indang-Alfonso via Lutsuhin Rd - K0056 + 441 - K0055 + 582
	Indang-Alfonso via Lutsuhin Rd - K0057 + 412 - K0057 + 586	DEO	No	Public Bidding	05-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	30,350,000.00		30,350,000.00	Indang-Alfonso via Lutsuhin Rd - K0057 + 412 - K0057 + 586
	Juanito R. Remulla, Sr. Rd - K0040 + 916 - K0041 + 232, K0041 + 263.80 - K0042 + 118, K0042 + 149.60 - K0042 + 831, K0042 + 983 - K0043 + 740	DEO	No	Public Bidding	14-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	26,196,000.00		26,196,000.00	Juanito R. Remulla, Sr. Rd - K0040 + 916 - K0041 + 232, K0041 + 263.80 - K0042 + 118, K0042 + 149.60 - K0042 + 831, K0042 + 983 - K0043 + 740
	Juanito R. Remulla, Sr. Rd - K0045 + (-398) - K0045 + 064, K0045 + (-402) - K0045 + (-398), K0045 + 064 - K0045 + 647, K0045 + 669.70 - K0046 + 047, K0046 + 069.50 - K0047 + 016, K0047 + 038.60 - K0047 + 058, K0047 + 200 - K0047 + 593	DEO	No	Public Bidding	14-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	49,094,000.00		49,094,000.00	Juanito R. Remulla, Sr. Rd - K0045 + (-398) - K0045 + 064, K0045 + (-402) - K0045 + (-398), K0045 + 064 - K0045 + 647, K0045 + 669.70 - K0046 + 047, K0046 + 069.50 - K0047 + 016, K0047 + 038.60 - K0047 + 058, K0047 + 200 - K0047 + 593
	Novleta-Natic-Tagaytay Rd - K0033 + 725 - K0033 + 861, K0035 + 927 - K0037 + 286, K0037 + 312.07 - K0037 + 359, K0037 + 490 - K0039 + 197, K0039 + 217.95 - K0040 + 014	DEO	No	Public Bidding	14-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	45,786,000.00		45,786,000.00	Novleta-Natic-Tagaytay Rd - K0033 + 725 - K0033 + 861, K0035 + 927 - K0037 + 286, K0037 + 312.07 - K0037 + 359, K0037 + 490 - K0039 + 197, K0039 + 217.95 - K0040 + 014
	Tanza-Trece Martires City-Indang Rd - K0048 + (-398) - K0049 + 622	DEO	No	Public Bidding	14-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	38,348,000.00		38,348,000.00	Tanza-Trece Martires City-Indang Rd - K0048 + (-398) - K0049 + 622
	Kawit-Novleta-Diversion Rd - K0022 + 359 - K0022 + 437, K0024 + 515 - K0024 + 702	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00		50,000,000.00	Kawit-Novleta-Diversion Rd - K0022 + 359 - K0022 + 437, K0024 + 515 - K0024 + 702
	Juanito R. Remulla, Sr. Rd - K0041 + 000 - K0042 + 148	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	4,958,000.00		4,958,000.00	Juanito R. Remulla, Sr. Rd - K0041 + 000 - K0042 + 148
	Juanito R. Remulla, Sr. Rd - K0045 + 600 - K0046 + 200	DEO	No	Public Bidding	04-Nov-19	26-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	3,930,000.00		3,930,000.00	Juanito R. Remulla, Sr. Rd - K0045 + 600 - K0046 + 200

Construction of Revetment along Cañas River, Brgy. Burga, Tanza, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	33,097,000.00	33,097,000.00	Construction of Revetment
Construction of Revetment along Cañas River, Brgy. Poblacion I, Tanza, Cavite	DEO	No	Public Bidding	14-Oct-19	05-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	45,000,000.00	45,000,000.00	Construction of Revetment
Construction of Revetment along Cañas River, Brgy. Santol, Tanza, Cavite	DEO	No	Public Bidding	21-Oct-19	12-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	45,000,000.00	45,000,000.00	Construction of Revetment
Construction of Revetment along Cañas River, West Side Section, Brgy. Tejero Section, Tanza, Cavite	DEO	No	Public Bidding	28-Oct-19	16-Nov-19	08-Jan-20	17-Jan-20	CY 2020 GAA	50,000,000.00	50,000,000.00	Construction of Revetment
Construction of Multi-Purpose Building, Brgy. Bagtas, Tanza, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Brgy. Burga, Tanza, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Brgy. Calumpang Cerca, Indang, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Brgy. Mahabanglahoy Cerca, Indang, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Brgy. Santol, Tanza, Cavite	DEO	No	Public Bidding	07-Oct-19	29-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
Rehabilitation of Multi-Purpose Building, Governor's Drive, Brgy. San Agustin, Trece Martires City, Cavite	DEO	No	Public Bidding	11-Nov-19	03-Dec-19	08-Jan-20	17-Jan-20	CY 2020 GAA	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
Concreting of Road, Brgy. Minantok East to Santol at Brgy. Minantok East, Amadeo, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Concreting of Road
Concreting of Sitio Kakwathian Road, Brgy. Buho, Amadeo, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	5,000,000.00	5,000,000.00	Concreting of Road
Rehabilitation of San Agustin-Luciano By-Pass Road, Brgy. San Agustin, Trece Martires City, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	10,000,000.00	10,000,000.00	Rehabilitation of Road
Rehabilitation of Trece-Amadeo Road, Brgy. Conchu, Trece Martires City, Cavite	DEO	No	Public Bidding	04-Oct-19	25-Oct-19	08-Jan-20	17-Jan-20	CY 2020 GAA	15,000,000.00	15,000,000.00	Rehabilitation of Road


REYNANTE B. SALAZAR, SR
 BAC Secretariat


GILBERTO M. ALMAZOR
 BAC Chairperson


OSCAR D. DELACRUZ
 District Engineer