



ANNUAL PROCUREMENT PLAN FOR CY 2018
FINAL (REVISED NO. 3)

Code (PAP)	Contract ID No.	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of each Procurement Activities				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of TAEB	Submission/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1 3201011020002000	18/A0001	Construction/Extension of Flood Control Structure along Cawayan River protecting Cawayan Bridge and Biliran Circumferential Road, Phase 3, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/6/2017	9/27/2017	1/25/2018	1/28/2018	GAA 2018	19,281,166.05			Construction of Flood Mitigation Structure
2 320101101997000	18/A0002	Construction/Extension of Busali Flood Control along Biliran Circumferential Road, Phase 2, Biliran, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/6/2017	9/27/2017	1/25/2018	1/29/2018	GAA 2018	19,280,566.06			Construction of Flood Mitigation Structure
3 320101101999000	18/A0003	Construction/Extension of Flood Control Structure along Anas River (Phase 3) protecting Anas Bridge and Biliran Circumferential Road, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/6/2017	9/27/2017	1/25/2018	1/29/2018	GAA 2018	28,920,625.72			Construction of Flood Mitigation Structure
4 320101101998000	18/A0004	Construction/Extension of Flood Control Structure along Amambahag River (Phase 3) protecting Amambahag Bridge and Biliran Circumferential Road, Culaba, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/6/2017	9/27/2017	1/25/2018	1/29/2018	GAA 2018	28,921,815.16			Construction of Flood Mitigation Structure
5 320101102008000	18/A0005	Construction/Extension of Flood Control Structure along Tudao River (Phase 4) protecting Tudao Bridge and Biliran Circumferential Road, Kawayan, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/6/2017	9/27/2017	1/25/2018	1/29/2018	GAA 2018	19,280,348.78			Construction of Flood Mitigation Structure
6 320101101993000	18/A0006	Construction of Flood Control Structure along Moog River protecting Moog Bridge and Biliran Circumferential Road, Biliran, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/13/2017	10/4/2017	1/29/2018	1/30/2018	GAA 2018	28,921,003.97			Construction of Flood Mitigation Structure
7 320101102000000	18/A0007	Construction/Extension of Flood Control Structure along Bagongbong River (Phase 3) protecting Bagongbong Bridge and Biliran Circumferential Road, Ametia, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/13/2017	10/4/2017	1/29/2018	1/30/2018	GAA 2018	28,920,141.14			Construction of Flood Mitigation Structure
8 320101102006000	18/A0008	Construction/Extension of Flood Control Structure along Mapula River (Phase 3) protecting Mapula Bridge and Biliran Circumferential Road, Calbiran, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/13/2017	10/4/2017	1/29/2018	1/30/2018	GAA 2018	19,282,060.47			Construction of Flood Mitigation Structure
9 320101102001000	18/A0009	Construction/Extension of Flood Control Structure along Busali River protecting Busali Bridge and Biliran Circumferential Road, Phase 3, Biliran, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/13/2017	10/4/2017	1/29/2018	1/30/2018	GAA 2018	19,280,734.55			Construction of Flood Mitigation Structure
10 320101102008000	18/A0010	Construction/Extension of Madao Flood Control along Madao River protecting Madao Bridge and Biliran Circumferential Road, Kawayan, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/13/2017	10/4/2017	1/29/2018	1/30/2018	GAA 2018	12,463,969.90			Construction of Flood Mitigation Structure
11 320101101996000	18/A0011	Construction/Extension of Bool Flood Control along Bool River protecting Bool Bridge and Biliran Circumferential Road, Culaba, Biliran	BILIRAN DEO Construction Section	Public Bidding	9/13/2017	10/4/2017	1/29/2018	1/30/2018	GAA 2018	11,974,825.09			Construction of Flood Mitigation Structure
12 320101102010000	18/A0012	Construction/Extension of Ungali Flood Control along Ungali River protecting Ungali Bridge and Biliran Circumferential Road, Kawayan, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/2/2017	10/23/2017	1/30/2018	2/5/2018	GAA 2018	12,640,085.27			Construction of Flood Mitigation Structure
13 300107200209000	18/A0013	Construction of Flood Control, Sitio Lumboy, Calumpang, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/2/2017	10/23/2017	1/30/2018	2/5/2018	GAA 2018	14,460,198.17			Construction of Flood Mitigation Structure
14 320101102005000	18/A0014	Construction/Extension of Flood Control Structure along Mainit River protecting Mainit Bridge and Biliran Circumferential Road, Cabiran, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/2/2017	10/23/2017	1/30/2018	2/5/2018	GAA 2018	14,461,305.01			Construction of Flood Mitigation Structure



ANNUAL PROCUREMENT PLAN FOR CY 2018
FINAL (REVISED NO. 3)

Code (PAP)	Contract ID No.	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of each Procurement Activities				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IABE	Submission/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15 3201011020030000	18/A0015	Construction/Extension of Flood Control Structure along Esperanza River protecting Esperanza Bridge and Biliran Circumferential Road, Cabugayan, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/2/2017	10/23/2017	1/30/2018	2/5/2018	GAA 2018	19,281,080.14			Construction of Flood Mitigation Structure
16 3101021001820000	18/A0018	Naval-Cabiran Cross Country Rd - K1042 + 000 - K1043 + 445	BILIRAN DEO Construction Section	Public Bidding	10/2/2017	10/23/2017	1/30/2018	2/5/2018	GAA 2018	14,100,414.83			Preventive Maintenance of Road: Asphalt Overlay
17 3002041001610000	18/A0017	NRJ Villa Consuelo connecting to Lihong Road in support of the Food and Resource-based Processing, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/2/2017	10/23/2017	1/30/2018	2/5/2018	GAA 2018	28,880,548.18			Construction of Concrete Road
18 3101111000600000	18/A0018	Naval-Cabiran Cross Country Rd - K1027+381 - K1027+680, K1027+788 - K1027+880, K1028 + 770 - K1029 + 740, K1030 + 150 - K1030 + 311 - K1030 + 920, K1030+930 - K1031+690, K1031+1000 - K1032+500	BILIRAN DEO Construction Section	Public Bidding	10/10/2017	10/30/2017	1/30/2018	2/7/2018	GAA 2018	48,950,712.38			Construction of Concrete Road
19 3002031004760000	18/A0019	Access Road leading to Bagongbong Falls, Brgy. Cauab, Armenta, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/10/2017	10/30/2017	1/30/2018	2/7/2018	GAA 2018	46,365,800.00			Construction of Concrete Road
20 3201011020070000	18/A0020	Construction/Extension of Flood Control Structure along Santol River protecting Santol River Bridge and Biliran Circumferential Road, Biliran, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/10/2017	10/30/2017	1/30/2018	2/7/2018	GAA 2018	19,280,653.16			Construction of Flood Mitigation Structure
21 3002041001950000	18/A0021	Villa Caneja-Anislagan Road connecting to Anislagan Ceramics Producers Association (ACPA), Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/30/2017	11/21/2017	1/30/2018	2/7/2018	GAA 2018	24,071,740.79			Construction of Concrete Road
22 3002041001820000	18/A0022	Villa Caneja connecting to Sitio Kahukaw Road in support of the Food and Resource-based Processing, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/30/2017	11/21/2017	1/30/2018	2/7/2018	GAA 2018	33,722,420.87			Construction of Concrete Road
23 3002031004790000	18/A0023	Access Road leading to Tinago Falls, Brgy. Cabibitan, Cabiran, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/30/2017	11/21/2017	1/30/2018	2/7/2018	GAA 2018	28,925,172.17			Construction of Concrete Road
24 3201011020040000	18/A0024	Construction/Extension of Flood Control Structure along Kaulangohan River protecting Kaulangohan Bridge and Biliran Circumferential Road, Cabiran, Biliran	BILIRAN DEO Construction Section	Public Bidding	10/30/2017	11/21/2017	1/30/2018	2/7/2018	GAA 2018	14,460,913.46			Construction of Flood Mitigation Structure
25 3101021001810000	18/A0025	Leyte-Biliran Rd - K1008 + 750 - K1008 + 002	BILIRAN DEO Construction Section	Public Bidding	10/30/2017	11/21/2017	1/30/2018	2/7/2018	GAA 2018	7,582,324.25			Preventive Maintenance of Road: Asphalt Overlay
26 3001042038180000	18/A0026	Construction (Completion) of Multi-Purpose Building (Roofing), San Roque, Culaba, Biliran	BILIRAN DEO Construction Section	Public Bidding	1/15/2018	2/9/2018	2/12/2018	2/15/2018	GAA 2018	1,924,694.30			Construction (Completion) of Multi Purpose Building
27 3001042038180000	18/A0027	Construction (Completion) of Multi-Purpose Building, Atipolo, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	1/15/2017	12/05/2017	2/2/2018	2/6/2018	GAA 2018	1,925,509.58			Construction (Completion) of Multi Purpose Building



ANNUAL PROCUREMENT PLAN FOR CY 2018
FINAL (REVISED NO. 3)

Code (PAP)	Contract ID No.	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of each Procurement Activities				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IAB	Submission/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
28 31030410018000	18/A0028	Kaulangpan Br. (B00026BR) along Biliran Circumferential Rd	BILIRAN DEO Construction Section	Public Bidding	11/15/2017	12/05/2017	2/2/2018	2/6/2018	GAA 2018	1,443,811.79			Rehabilitation/Major Repair of Bridge
29 310304100197000	18/A0029	Kabadiangan Br. (B00060BR) along Naval-Calibiran Cross Country Rd	BILIRAN DEO Construction Section	Public Bidding	11/15/2017	12/05/2017	2/2/2018	2/6/2018	GAA 2018	962,243.88			Rehabilitation/Major Repair of Bridge
30 320101101995000	18/A0030	Construction/Extension of Banias Flood Control along Banias River protecting Banias Bridge and Maripi Circumferential Road, Maripi, Biliran	BILIRAN DEO Construction Section	Public Bidding	11/15/2017	12/05/2017	2/2/2018	2/6/2018	GAA 2018	14,334,257.15			Construction of Flood Mitigation Structure
31 300204100189000	18/A0031	Caraycaray-Cabugayan-Libong Road in support of the Agribusiness: Food and Resource-based Processing in Brgy. Libong, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	11/15/2017	12/05/2017	2/2/2018	2/6/2018	GAA 2018	18,281,078.86			Construction of Concrete Road
32 300204100190000	18/A0032	NRJ Agrangli connecting to Sitio Pongon Road in support of the Food and Resource-based Processing, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	11/15/2017	12/05/2017	2/2/2018	2/6/2018	GAA 2018	24,065,703.30			Construction of Concrete Road
33 300203100481000	18/A0033	Access Roads leading to Ulan-Ulan Falls, Sampao, Almeria, Biliran	BILIRAN DEO Construction Section	Public Bidding	11/15/2017	12/05/2017	2/2/2018	2/6/2018	GAA 2018	45,197,769.65			Construction of Concrete Road
34 320101101994000	18/A0034	Construction/Extension of Baliquid Flood Control along Baliquid River, protecting Baliquid Bridge and Biliran Circumferential Road, Cabugayan, Biliran	BILIRAN DEO Construction Section	Public Bidding	11/23/2017	12/14/2017	1/29/2018	1/30/2018	GAA 2018	27,135,267.40			Construction of Flood Mitigation Structure
35 300203100478000	18/A0036	Access Road leading to Nasunagan Watchtower, Brgy. San Roque, Biliran, Biliran	BILIRAN DEO Construction Section	Public Bidding	11/23/2017	12/14/2017	1/29/2018	1/30/2018	GAA 2018	14,461,283.05			Construction of Concrete Road
36 310304100189000	18/A0037	Mapayo Br. (B00040BR) along Biliran Circumferential Rd	BILIRAN DEO Construction Section	Public Bidding	11/23/2017	12/14/2017	1/29/2018	1/30/2018	GAA 2018	2,890,675.51			Rehabilitation/Major Repair of Bridge
37 310304100185000	18/A0038	Calambis Br. (B00047BR) along Biliran Circumferential Rd	BILIRAN DEO Construction Section	Public Bidding	11/23/2017	12/14/2017	1/29/2018	1/30/2018	GAA 2018	1,442,883.84			Rehabilitation/Major Repair of Bridge
38 300117201843000	18/A0039	Concreting of FMR, Caucah, Almeria, Biliran	BILIRAN DEO Construction Section	Public Bidding	11/23/2017	12/14/2017	1/29/2018	1/30/2018	GAA 2018	963,540.34			
39 310106100186000	18/A0040	Maripi Circumferential Rd - K0015 + 600 - K0016 + 000	BILIRAN DEO Construction Section	Public Bidding	11/23/2017	12/14/2017	1/29/2018	1/30/2018	GAA 2018	13,656,820.62			Construction of Concrete Road
40 300117201844000	18/A0041	Road Widening at Brgy. Villa Enage, Biliran, Biliran	BILIRAN DEO Construction Section	Public Bidding	11/23/2017	12/14/2017	1/29/2018	1/30/2018	GAA 2018	3,556,164.24			Road Widening
41 310304100186000	18/A0042	Caray-Caray Br. (B00032BR) along Biliran Circumferential Rd	BILIRAN DEO Construction Section	Public Bidding	12/7/2017	12/27/2017	1/30/2018	2/7/2018	GAA 2018	2,892,393.97			Rehabilitation/Major Repair of Bridge
42 310108100132000	18/A0043	Biliran Circumferential Rd - K1105 + 913 - K1108 + 540	BILIRAN DEO Construction Section	Public Bidding	12/7/2017	12/27/2017	1/30/2018	2/7/2018	GAA 2018	47,292,577.53			Construction of Concrete Road



ANNUAL PROCUREMENT PLAN FOR CY 2018
FINAL (REVISED NO. 3)


Code (PAP)	Contract ID No.	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of each Procurement Activities				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of DAEB	Submission/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	310108100133000	Naval-Calibiran Cross Country Rd - K1039+590 - K1040 + 540	BILIRAN DEO Construction Section	Public Bidding	1/15/2018	2/5/2018	2/12/2018	2/15/2018	GAA 2018	38,493,712.49			Construction of Concrete Road
44	310108100131000	Biliran Circumferential Rd - K1045 + 737 - K1046 + 080, K1060+003 - K1060 + 508	BILIRAN DEO Construction Section	Public Bidding	1/15/2018	2/5/2018	2/12/2018	2/15/2018	GAA 2018	47,834,487.91			Construction of Concrete Road
45	310108100130000	Biliran Circumferential Rd - K1015+828 - K1016+630, K1016 + 880 - K1016 + 890	BILIRAN DEO Construction Section	Public Bidding	1/17/2018	02/07/2018	2/15/2018	2/19/2018	GAA 2018	47,743,107.42			Construction of Concrete Road
46	300203100460000	Access Road leading to Tomalistas Falls, Brgy. Asug, Calibiran, Biliran	BILIRAN DEO Construction Section	Public Bidding	1/17/2018	02/07/2018	2/15/2018	2/19/2018	GAA 2018	4,620,208.81			Construction of Concrete Road
47	310108100650000	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide along Biliran Circumferential Road K1046+050 - K1048+300	BILIRAN DEO Construction Section	Public Bidding	02/14/2018	3/5/2018	3/13/2018	3/15/2018	GAA 2018	47,755,552.43			Construction of Concrete Road
48	300104203822000	Construction of Multi-Purpose Building, Brgy. Pobocian, Kawayan, Biliran	BILIRAN DEO Construction Section	Public Bidding	02/07/2018	2/23/2018	3/1/2018	3/5/2018	GAA 2018	3,367,824.75			Construction of Multi Purpose Building
49	310108100659000	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse, and Landslide along Biliran Circumferential Road K1072+400 - K1072+461, K1075+400-K1075+462	BILIRAN DEO Construction Section	Public Bidding	02/14/2018	3/5/2018	3/13/2018	3/15/2018	GAA 2018	47,942,678.65			Construction of Concrete Road
50	300104203821000	Construction of Multi-Purpose Building (Boy Scout of the Philippines), Lanzaabat, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	2/27/2018	3/20/2018	3/27/2018	3/29/2018	GAA 2018	4,815,853.46			Construction of Multi Purpose Building
51	310111100601000	Construction of Drainage Structure along Biliran Circumferential Road K1028+108-K1027+600, K1037+250-K1038+020	BILIRAN DEO Construction Section	Public Bidding	3/14/2018	4/2/2018	4/16/2018	4/20/2018	GAA 2018	77,446,833.73			Construction of Drainage Structure along roads.
52	300107200204000	Construction of a baywalk/breakwater in Barangay San Roque, Biliran, Biliran	BILIRAN DEO Construction Section	Public Bidding	3/22/2018	4/11/2018	4/18/2018	4/20/2018	GAA 2018	14,462,837.49			Construction of Flood Mitigation Structure
53	300106200134000	Construction of Seawall for Barangay Tucido, Barangay Ungale, Barangay Madao and Barangay Mapuyo, Kawayan, Biliran	BILIRAN DEO Construction Section	Public Bidding	3/22/2018	4/11/2018	4/18/2018	4/20/2018	GAA 2018	28,923,227.90			Construction of Flood Mitigation Structure
54	310605100344000	Looc Br. (B00035BR) along Biliran Circumferential Rd	BILIRAN DEO Construction Section	Public Bidding	4/5/2018	4/28/2018	5/7/2018	5/9/2018	GAA 2018	22,883,152.22			Rehabilitation/Major Repair of Bridge
55	300203100477000	Access Road leading to Mainit Hot Spring, Brgy. Villa Vicenta (Mainit), Calibiran, Biliran	BILIRAN DEO Construction Section	Public Bidding	4/17/2018	5/8/2018	5/22/2018	5/24/2018	GAA 2018	13,714,039.87			Construction of Concrete Road
56	310202100021000	Road Widening of Biliran Circumferential Road K1008+360-K1010+480, K1011+488-K1011+890, K1011+740-K1012+083, K1012+134-K1013+490	BILIRAN DEO Construction Section	Public Bidding	4/17/2018	5/8/2018	5/22/2018	5/24/2018	GAA 2018	144,687,341.88			Road Widening
57	300116200176000	Road Opening and Concreting of Access Road going to Germohens Waterfalls, Biliran	BILIRAN DEO Construction Section	Public Bidding	4/25/2018	5/17/2018	5/31/2018	6/4/2018	GAA 2018	96,500,000.00			Construction of Concrete Road



ANNUAL PROCUREMENT PLAN FOR CY 2018
FINAL (REVISED NO. 3)

Code (PAP)	Contract ID No.	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule of each Procurement Activities				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IABE	Submission/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104203820000	18/A0088	Construction of Multi-Purpose Building (2-STY, Wet and Dry Market Building), Sino, Rosario, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	5/9/2018	5/24/2018	5/31/2018	6/4/2018	GAA 2018	24,116,238.21			Construction of Multi Purpose Building
310204100006000	18/A0088	Almeria Bypass Road, including ROW, Bridge and Slope Protection, Biliran	BILIRAN DEO Construction Section	Public Bidding	7/13/2018	8/1/2018	8/6/2018	8/13/2018	GAA 2018	87,437,685.00			Construction of Road, Bridge and Slope Protection
300104203823000	18/A0087	Renovation of Naval Municipal Building, P.I. Garcia, Naval, Biliran	BILIRAN DEO Construction Section	Public Bidding	7/13/2018	8/1/2018	8/9/2018	8/13/2018	GAA 2018	19,300,000.00			Renovation of Municipal Building
300104203824000	18/A0088	Construction of a Multi-purpose Building, Barangay Poblacion, Kawayan, Biliran	BILIRAN DEO Construction Section	Public Bidding	7/13/2018	8/1/2018	8/9/2018	8/13/2018	GAA 2018	2,412,500.00			Construction of Multi Purpose Building


Submitted by:


LUISITO FILEMON A. ABAD
Engineer III
Head - Procurement/Monitoring Unit

Recommended by:


REYNALDO P. PENAFLO
Engineer III
BAC Chairman

Approved by:


DAVID P. ABONGAY, JR. D. P. Admin.
District Engineer