

Republic of the Philippines
Department of Public Works and Highways (DPWH)
Region VII
OFFICE OF THE DISTRICT ENGINEER
Bohol 3rd District Engineering Office
Guindulman, Bohol

FINAL ANNUAL PROCUREMENT PLAN (FY 2019)
Based on FY 2019 House General Appropriations Bill

Based on FY 2019 House General Appropriations Bill													
No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM													
1		19HB0122 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct. (LIR) Carmen-Sagbayan-Bacane Road CW1: KO161+416-KO161+780; KO165+812-KO165+924; KO167+428-KO168+000; KO171+000-KO171+040; KO172+135-KO172+643 and CW2: KO161+221-KO161+146; KO168+904-KO169+372	Construction	Public Bidding	11/28/2018 to 12/4/2018	12/18/2018	4/8/2019	4/10/2019	Road Network - Asset Preservation Program	28,846,300.00			
2		19HB0053 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Jct. Dat-an-Carmen-Sierra Bullones - Pilar Road, CW1: KO066+100-KO067+482; KO070+000-KO070+543	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	6,128,920.00			
3		19HB0123 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Loay Interior Road CW1: KO155+548 - KO156+239; KO185+928 - KO186+624; KO192+216 - KO192+470; KO105+928 - KO186+624	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	5/23/2019	5/24/2019	- do -	42,116,480.00			
4		19HB0085 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Balilihan-Hanopol-Batuan Road CW1: KO048+594-KO049+005	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	5/23/2019	5/24/2019	- do -	5,413,520.00			
5		19HB0104 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct. Dat-an - Carmen-Sierra Bullones-Pilar -Alicia Road CW1: KO077+900-KO079+630; KO088+794-KO089+033	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	7,778,260.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6		19HB0054 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Tagbilaran City-Corella-Sikatuna-Loboc Road CW1: KO022±175-KO022+956	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	Road Network - Asset Preservation Program	7,716,520.00			
7	P00302983VS-CW1	19HB0039 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Jct (LIR) Carmen-Sagbayan-Bacani Road. CW1: KO163+000-KO163+293	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	11,079,880.00			
8	P00302984VWS-CW1	19HB0032 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Loay Interior Road, CW1: KO153±609-KO153+000; KO178+122-KO178+399; KO188+659-KO189+279	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	89,702,000.00			
9		19HB0124 Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Tagbilaran East Road (Tagbilaran-Jagna) CW1: KO197+804 - KO197+982; KO198+021-KO198+251; KO218+554-KO218+747	- do -	- do -	11/28/2018 to 12/4/2018	12/18/2018	4/8/2019	4/10/2019	- do -	21,874,580.00			
10	P00300432VS-CW1	19HB0055 Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Jct. (TER) Jagna-Sierra Bullones Road CW1: KO065+800-KO066+400; KO070+920-KO071+070	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	14,700,000.00			
11	P00300433VS-CW1	19HB0056 Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Loay Interior Road - CW1: KO182+600-KO182+950; KO191+700-KO191+750; KO193+850-KO193+900	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	11,270,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	P00302100VS-CW1	19HB0125 Network Development - Off-Carriageway Improvement - Secondary Roads - Jct (TER) Jagna-Sierra Bullones Road KO063+390.12-KO063+910, Jagna	Construction	Public Bidding	11/28/2018 TO 12/04/2018	12/17/2018	4/8/2019	4/10/2019	Network Development Program	7,137,340.00			
13	P00302102VS-CW1	19HB0025 Network Development - Off-Carriageway Improvement - Loay Interior Road - KO176+719 - KO177+200	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	6,615,980.00			
14	P00302103VS-CW1	19HB0031 Network Development - Off-Carriageway Improvement - Tagbilaran East Road (Tagbilaran-Jagna) CW1: KO159+786 - KO159+900; KO162+519 - KO162+583; KO163+150 - KO163+300; KO174+030 - KO174+639; KO174+990 - KO175+124; KO175+215 - KO175+248; KO175+264 - KO175+301	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	15,966,000.00			
15	P00302101VS-CW1	19HB0024 Network Development - Off-Carriageway Improvement - Tertiary Roads - Jct. (LIR) Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road CW1: KO083+000 - KO083+316; KO083+346 - KO084+109; KO084+134 - KO084+135; KO084+160 - KO084+386; KO084+396.64 - KO085+040; KO089+065 - KO089+428	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	24,425,520.00			
16	P00301373VS-CW1	19HB0021 Retrofitting / Strengthening of Permanent Bridges - Anas Bridge (B00058BH) along Tagbilaran East Road KO215+410, Valencia, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	Bridge Program	2,450,000.00			
17		19HB0084 Retrofitting / Strengthening of Permanent Bridges - Cabungaan Bridge (B00038BH) along Jct. Tagbilaran East Road KO0157+654	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	2,940,000.00			
18		19HB0034 Retrofitting / Strengthening of Permanent Bridges - Calingan Bridge (B00070BH) along Tagbilaran East Road KO230+296, Lila, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2018	- do -	1,960,000.00			
19	P00301378VS-CW1	19HB0121 Retrofitting / Strengthening of Permanent Bridges - Pangdan I Bridge (B00050BH) along Tagbilaran East Road KO196+598, Jagna, Bohol	- do -	- do -	11/28/2018 TO 12/04/2018	12/17/2018	4/8/2019	4/10/2019	- do -	2,450,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	P00301379VS-CW1	19HB0030 Retrofitting / Strengthening of Permanent Bridges - Tonggon Bridge (B00057BH) along Tagbilaran East Road KO214+699, Valencia, Bohol	Construction	Public Bidding	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	Bridge Program	2,450,000.00			
21	P00301380VS-CW1	19HB0083 Retrofitting / Strengthening of Permanent Bridges - Untaga Bridge (B00099BH) along Jct (LIR) Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road KO091+442, Alicia, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	9,800,000.00			
22		19HB0082 Rehabilitation/Major Repair of Permanent Bridges, Karap-agan Bridge (B00105BH) along (TER) Jagna-Sierra Bullones Road KO070+743	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	16,258,200.00			
23	P00301374VS-CW1	19HB0014 Rehabilitation/Major Repair of Permanent Bridges, Bilar Bridge (B00083BH) along Loay Interior Road KO177+557	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	7,840,000.00			
002: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS													
24	P00321370VS-CW1	19HB0026 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Alejawan River Control, Jagna, Bohol	Construction	Public Bidding	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	Flood Management Program	9,800,000.00			
25		19HB0015 Construction/Maintenance of Flood Mitigation Structures - Construction of Box Culvert along Loay Interior Road, KO168+200, Batuan, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	2,450,000.00			
26		19HB0016 Construction/Maintenance of Flood Mitigation Structures - Construction of Box Culvert along Loay Interior Road, KO168+700, Batuan, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	2,450,000.00			
27	P00321371VS-CW1	19HB0057 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calmayon River Control, Jagna, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	P00321372/VS-CW1	19HB0046 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Canjulao River Control, Jagña, Bohol Sta. 0+000.00 - Sta. 0+142.00 - Left Side; Sta. 0+172.00 - Sta. 0+500.00 - Left Side; Sta. 0+000.00 - Sta. 0+477.00 - Right Side	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	Flood Management Program	19,600,000.00			
29	P00321373/VS-CW1	19HB0017 Construction/Maintenance of Flood Mitigation Structures - Construction of Duero Shore Protection (Phase III), Duero, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	9,800,000.00			
30	P00321374/VS-CW1	19HB0018 Construction/Maintenance of Flood Mitigation Structures - Construction of Guindulman Shore Protection, Tabajan, Guindulman, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	9,800,000.00			
31	P00321375/VS-CW1	19HB0012 Construction/Maintenance of Flood Mitigation Structures - Construction of Loboc River Control, Loboc, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	19,600,000.00			
32	P00321376/VS-CW1	19HB0002 Construction/Maintenance of Flood Mitigation Structures - Construction of Malinao Shore Protection, Malinao, Garcia-Hernandez, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	9,800,000.00			
33	P00321377/VS-CW1	19HB0019 Construction/Maintenance of Flood Mitigation Structures - Construction of Manao River Control, Poblacion, Garcia-Hernandez, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	4,900,000.00			
34	P00321378/VS-CW1	19HB0001 Construction/Maintenance of Flood Mitigation Structures - Construction of Napo River Control, Alicia, Bohol	- do -	- do -	10/16/2018 to 10/23/2018	11/5/2018	3/4/2019	3/5/2019	- do -	29,400,000.00			
35		19HB0058 Construction/Maintenance of Flood Mitigation Structures - Construction of San Antonio River Control, Duero	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	9,800,000.00			
36	P00321379/VS-CW1	19HB0013 Construction/Maintenance of Flood Mitigation Structures - Construction of Seawall, Cayam, Garcia-Hernandez, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	P00321380VS-CW1	19HB0028 Construction/Maintenance of Flood Mitigation Structures - Construction of Seawall, East Lungsodaan, Garcia-Hernandez, Bohol	Construction	Public Bidding	10/30/2018 to 11/6/2018	11/19/2018	3/18/2019	3/19/2019	Flood Management Program	7,350,000.00			
38	P00321381VS-CW1	19HB0029 Construction/Maintenance of Flood Mitigation Structures - Construction of Seawall, West Lungsodaan, Garcia-Hernandez, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	7,350,000.00			
39	P00321382VS-CW1	19HB0020 Construction/Maintenance of Flood Mitigation Structures - Construction of Seawall, West Poblacion, Garcia-Hernandez, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	7,280,420.00			
40	P00321383VS-CW1	19HB0003 Construction/Maintenance of Flood Mitigation Structures - Construction of Seawall, West Ulbujan, Garcia-Hernandez, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	9,800,000.00			
41	P00321384VS-CW1	19HB0059 Construction/Maintenance of Flood Mitigation Structures - Construction of Seawall/Concrete Slope, Alejawan, Jagna, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	5/13/2019	5/14/2019	- do -	9,800,000.00			
42	P00321385VS-CW1	19HB0060 Construction/Maintenance of Flood Mitigation Structures - Construction/Improvement of Seawall, Pangdan, Jagna, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	9,800,000.00			
43	P00321386VS-CW1	19HB0061 Construction/Maintenance of Flood Mitigation Structures - Construction/Improvement of Seawall, Poblacion, Jagna, Bohol Sta. 0+000 - Sta. 0+300.10	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	5/13/2019	5/14/2019	- do -	9,800,000.00			
CONVERGENCE AND SPECIAL SUPPORT PROGRAM													
44	P00330627VS-CW1	19HB0033 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to International Pilgrimage Shrine sa Birhen sa Barangay, Jagna, Bohol	Construction	Public Bidding	10/30/2018 to 11/5/2018	11/19/2018	4/8/2019	4/10/2019	Department of Tourism	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	P00330531VS-CW1	19HB0101 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to St. Michael the Archangel Pilgrimage Shrine, Jagna, Bohol Sta. 000+000 - Sta. 000+400	Construction	Public Bidding	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	Department of Tourism	9,800,000.00			
46	P00330499VS-CW1	19HB0113 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Cabungaan, Jagna, Bohol Sta. 000+800 - Sta. 001+200	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
47	P00330521VS-CW1	19HB0086 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Corbada-Inahagan-Cabahis-La Hacienda (Alicia) Brgy. Road leading to Birhen sa Nature Resort & Cagongcagong, Brgy. La Hacienda, Alicia, Bohol Sta. 1+100 - Sta. 1+500	- do -	- do -	11/21/2018 TO 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	9,800,000.00			
48	P0033050VS-CW1	19HB00114 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Candijay-Cogotong-Panas-Badiang (Anda) Road leading to Lamanok and Beaches, Candijay, Bohol Sta. 000+800 - Sta. 001+200	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
49	P00330501VS-CW1	19HB00115 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Dimiao-Oac-Bilar- Jct. (LIR) Road Access from Beaches leading to Man-made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao Sya. 000+120 - Sta. 000+520 (with concrete canal cover)	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50		19HB00062 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct (TER) Gabayan-Anoling (Candijay)-Inughuban-Pilar Road leading to Canawa Spring and Can Umantad Water Falls, Brgy. Luan, Candijay	Construction	Public Bidding	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	Department of Tourism	9,800,000.00			
51	P00330510VS-CW1	19HB0112 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct (TER) Guindulman-Anda-Badiang-Cogtong Road leading to Anda Beaches, Candijay, Bohol Sta. 000+520 - Sta. 001+172.95	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	14,700,000.00			
52	P00330506VS-CW1	19HB00105 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct. (TER) Itum-Duay-Payao Road, Duero leading to Camp Verde Nature Park, Duero Bohol Sta. 2+340 - Sta. 2+740	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
53		19HB0106 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jct (TER) Lungsodaan-Tambongan-Cadapdapan Road (Candijay) leading to Can Umantad Falls, Brgy. Tambongan, Candijay, Bohol	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
54	P00330524VS-CW1	19HB0107 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Jimilian - Tigbao Road leading to Eco Tourism Adventure Park, Jimilian, Loboc, Bohol Sta. 0+000 - Sta. 0+668.19	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
55	P00330525VS-CW1	19HB0108 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Poblacion-Ondol - Taytay-Cambance Road leading to Cruz Daku, Brgy. Poblacion Ondol, Loboc, Bohol (Mountaneous Area) Section 1: Sta. 000+0000 - Sta. 000+067.03; Section 2: Sta. 000+180 - Sta. 001+077.97	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	18,914,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	P00330526VS-CW1	19HB0099 Construction / Improvement of Access Roads leading to Declared Tourism Destinations, Villaflor Circumferential Road leading to Loboc River Cruise and Floating Restaurant, Loboc Tourism Complex, Brgy. Villaflor Loboc, Bohol Sta. 0+000.00 - Sta. 0+680.00	Construction	Public Bidding	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	Department of Tourism	13,343,163.00			
57	P00331040VS-CW1	19HB0109 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Bagumbayan-Estaca (Pilar)-Calunasan-Dagohoy Road in support of the Agribusiness Industry, Pilar, Bohol Sta. 2+095.89 - Sta. 2+495.89	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
58	P00331041VS-CW1	19HB0110 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Hinawanan (Loay)-Concepcion-Jct. (Sikatuna-Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol Sta. 001+120 - Sta. 001+520	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
59	P00331042VS-CW1	19HB0111 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (Dimiao-Bilar) Oac-Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol Sta. 000+800 - Sta. 001+200	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
60	P00331043VS-CW1	19HB0100 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol Sta. 000+800 - Sta. 001+200	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	P00331044VS-CW1	19HB0116 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (LIR) Quinoguitan-Sevilla-Hanopol-Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta. 000+800 - Sta. 000+1+120.00	Construction	Public Bidding	11/28/2018 TO 12/04/2018	12/18/2018	4/8/2019	4/10/2019	Department of Tourism	9,800,000.00			
62	P003310145VS-CW1	19HB0094 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Dimiao-Oac-Bilar Jct. (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol Sta. 14+192 - Sta. 14+692	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	9,800,000.00			
63	P00331046VS-CW1	19HB0117 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Gabayan-Anoling (Candijay)-Inughuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol Sta. 000+800 - Sta. 000+200	- do -	- do -	11/28/2018 TO 12/04/2018	12/18/2018	4/8/2019	4/10/2019	Dept. of Trade and Industry	9,800,000.00			
64	P00331047VS-CW1	19HB0063 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Guio-ang-Cogtong Road in Support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol	- do -	- do -	11/21/2018 TO 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	9,800,000.00			
65	P00331048VS-CW1	19HB0118 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Itum-Duay-Payao-Eskaya Road in support of the Agribusiness Industry, Duero, Bohol Sta. 002+740.00 - Sta. 003+169.54 with exception existing concrete	- do -	- do -	11/28/2018 TO 12/04/2018	12/18/2018	4/8/2019	4/10/2019	- do -	9,800,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	P00331049VS-CW1	19HB0119 Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. (TER) Poblacion (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in support of the Agribusiness Industry, Valencia, Bohol Sta. 0+8000 0 St. 001+200	Construction	Public Bidding	11/28/2018 TO 12/04/2018	12/18/2018	4/8/2019	4/10/2019	Dept. of Trade and Industry	9,800,000.00			
LOCAL PROGRAM													
67	P00347973VS-CW1	19HB0126 Locally Funded Projects - Water Management Facilities - Water Supply - Construction of Level III Water Supply System, Lila, Bohol	Construction	Public Bidding	11/28/2018 to 12/4/2018	12/27/2018	4/8/2019	4/10/2019	Water Management Facilities	9,900,000.00			
68	P00347974VS-CW1	19HB0127 Locally Funded Projects - Water Management Facilities - Water Supply - Construction of Level III Water Supply System, Sierra Bullones, Bohol	- do -	- do -	12/6/2018 TO 12/12/2018	12/27/2018	4/8/2019	4/10/2019	- do -	9,900,000.00			
69	P00347975VS-CW1	19HB0128 Locally Funded Projects - Water Management Facilities - Water Supply - Improvement of Water Supply, Brgy. Abijilan, Garcia-Hernandez, Bohol	- do -	- do -	12/6/2018 TO 12/12/2018	12/27/2018	4/8/2019	4/10/2019	- do -	8,799,120.00			
70	P00343187VS-CW1	19HB0011 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Hall) Brgy. Biabas, Guindulman, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	Buildings and Other Structures	1,000,000.00			
71	P00343189VS-CW1	19HB0027 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Hall) Brgy. Pangihawan, Dimiao, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	500,000.00			
72		19HB0095 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bagacay, Pilar, Bohol	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	5/23/2019	5/24/2019	- do -	500,000.00			
73		19HB0064 Local Infrastructure Program - Construction of Covered Court, Brgy. Guindaguitan, Dimiao, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	500,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	P00343192VS- CW1	19HB0035 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Maubo, Valencia	Construction	Public Bidding	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	Buildings and Other Structures	500,000.00			
75	P00343193VS- CW1	19HB0047 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Poblacion II, Mabini, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	500,000.00			
76		19HB0096 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Pilar, Bohol	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	5/23/2019	5/24/2019	- do -	500,000.00			
77	P00343195VS- CW1	19HB0010 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Tambongan, Candijay, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	500,000.00			
78		19HB0065 Local Infrastructure Program - Completion of National High School Stage, Vallehermoso, Carmen, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	500,000.00			
79	P00343198V S-CW1	19HB0008 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Botong, Valencia, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	500,000.00			
80	P00343199V S-CW1	19HB0037 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Catugasan, Dimiao, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	500,000.00			
81	P00343200V S-CW1	19HB0009 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Danao, Valencia, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	500,000.00			
82	P00343201VS- CW1	19HB0067 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Genoveva, Valencia, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	500,000.00			
83		19HB0097 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Ilaud, Pilar, Bohol	- do -	- do -	1/10/2016 to 1/16/2019	1/30/2019	5/23/2019	5/24/2019	- do -	500,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84	P00343203V S-CW1	19HB0038 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Ile, Dimiao, Bohol	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	Buildings and Other Structures	500,000.00			
85	P00343205V S-CW1	19HB0036 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Tubod, Candijay, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	500,000.00			
86	P00343206V S-CW1	19HB0068 Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Brgy. Malinao East, Lila, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	4,950,000.00			
87	P00343207VS- CW1	19HB0103 Local Infrastructure Program - Construction (Completion) of Sitio Mabago Multi-Purpose Building (Evacuation Center), Brgy. Poblacion Sur, Carmen	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	500,000.00			
88		19HB0129 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Adlawan, Valencia, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			
89		19HB0130 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Buyog, Valencia, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			
90		19HB0131 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Candabong, Loboc, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			
91		19HB0132 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Candua Oriental, Valencia, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			
92		19HB0133 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Cutcutan, Valencia, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			
93		19HB0134 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Tausion, Valencia, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
94		19HB0135 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Tigbao, Loboc, Bohol	Construction	Public Bidding	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	Buildings and Other Structures	1,980,000.00			
95	P00343209VS-CW1	19HB0045 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Cabacnitan, Bilar, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	1,980,000.00			
96	P00343210VS-CW1	19HB0007 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Calanginan Sur, Sevilla, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	1,980,000.00			
97	P00343211VS-CW1	19HB0006 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Cambagui, Sevilla, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	1,980,000.00			
98	P00343212VS-CW1	19HB0022 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Canjulao, Jagna, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	1,980,000.00			
99	P00343213VS-CW1	19HB0005 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Can-upao, Jagna, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	1,980,000.00			
100	P00343214VS-CW1	19HB0004 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Nagsulay, Lila, Bohol	- do -	- do -	10/16/2018 to 10/22/2018	11/5/2018	3/4/2019	3/5/2019	- do -	1,980,000.00			
101	P00343215VS-CW1	19HB0044 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Rosaryohan, Batuan, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	1,980,000.00			
102	P00343216VS-CW1	19HB0070 Local Infrastructure Program - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Estaca, Garcia-Hernandez, Bohol	- do -	- do -	11/21/2018 TO 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103		19HB0069 Local Infrastructure Program - Construction of Covered Court, Brgy. Cadapagan, Dimiao, Bohol	Construction	Public Bidding	11/21/2018 TO 11/27/2018	12/11/2018	4/1/2019	4/2/2019	Buildings and Other Structures	1,980,000.00			
104		19HB0066 Local Infrastructure Program - Construction of Covered Court, Brgy. Limokon, Valencia	- do -	- do -	11/21/2018 TO 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	500,000.00			
105		19HB0071 Local Infrastructure Program - Construction of Covered Court, Brgy. Anonang, Valencia, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	500,000.00			
106		19HB0136 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court) in San Roque NHS, Mabini, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			
107		19HB0137 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Cansungay, Pilar, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			
108		19HB0138 Local Infrastructure Program - Improvement of Multi-Purpose Building (Duero Municipal Gym), Duero, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	1,980,000.00			
109		19HB0102 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Del Pilar, Pilar, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	5/23/2019	5/24/2019	- do -	500,000.00			
110	P00343000VS-CW1	19HB0023 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building (Barangay Stage), Brgy. Calunasan Norte, Loboc, Bohol	- do -	- do -	10/30/2018 to 11/5/2018	11/19/2018	3/18/2019	3/19/2019	- do -	1,000,000.00			
111		19HB0139 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Sawang, Loboc, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	4,950,000.00			
112	P0343224VS-CW1	19HB0048 Local Infrastructure Program - Renovation of Multi-Purpose Building (Barangay Stage), Brgy. Magsaysay, Valencia, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	500,000.00			
113		19HB0043 Local Infrastructure Program - Renovation of Multi-Purpose Building Brgy. La Fortuna, Lila, Bohol	Construction	Public Bidding	11/15/2018 to 11/22/2018	12/5/2018	3/28/2019	3/29/2019	Buildings and Other Structures	1,000,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
114	P00347423VS-CW1	19HB0049 Local Roads - Local Infrastructure Program - Concreting of Barangay Bacong Road, Bacong, Anda Sta. 0+000 - Sta. 0+179.60	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	Local Roads	1,980,000.00			
115	P00347410VS-CW1	19HB0076 Local Infrastructure Program - Concreting of Barangay Bayong Road, Bayong, Guindulman, Bohol Sta. 0+000 - Sta. 0+129.00	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
116	P00347411VS-CW1	19HB0077 Local Infrastructure Program - Concreting of Barangay Cambane Road, Cambane, Candijay, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
117	P00347412VS-CW1	19HB0078 Concreting of Barangay Candanas Road, Candanas, Garcia-Hernandez, Bohol Sta. 0+000 - Sta. 0+102.80	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
118	P00347414VS-CW1	19HB0050 Local Infrastructure Program - Concreting of Barangay Cansumbol Road, Cansumbol, Bilar, Bohol Sta. 0+000 - Sta. 0+119.80	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	1,980,000.00			
119	P00347417VS-CW1	19HB0081 Local Infrastructure Program - Concreting of Barangay Guinob-an Road, Guinob-an, Sevilla, Bohol Sta. 0+000 - Sta. 0+134.00	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
120		19HB0080 Local Infrastructure Program - Concreting of Barangay Lapsaon Road, Lapsaon, Dimiao, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
121	P00347418VS-CW1	19HB0087 Local Infrastructure Program - Concreting of Barangay Riverside Road, Riverside, Bilar Bohol Sta. 0+000.00 - Sta. 0+162.00	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
122		19HB0041 Local Infrastructure Program - Concreting of Barangay Road, Brgy. Ewon, Sevilla	Construction	Public Bidding	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	Local Roads	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
123		19HB0079 Local Infrastructure Program - Concreting of Barangay Road, Purok 2, Ilaod, Brgy. Lico-lico, Sevilla, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,000,000.00			
124		19HB0042 Local Infrastructure Program - Concreting of Barangay Road, Purok 4, Ilaod, Brgy. Bayawahan, Sevilla, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019		1,000,000.00			
125	P00347419VS-CW1	19HB0120 Local Infrastructure Program - Concreting of Barangay Roxas Road, Roxas, Bilar, Bohol Sta. 0+000.00 - Sta. 0+187.50	- do -	- do -	11/28/2018 TO 12/4/2018	12/18/2018	4/8/2019	4/10/2019	- do -	1,960,000.00			
126	P00347420V S-CW1	19HB0040 Local Infrastructure Program - Concreting of Barangay San Jose Road, San Jose, Mabini, Bohol	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	1,980,000.00			
127		19HB0140 Local Infrastructure Program - Concreting of Barangay Sta. Cruz - Garcia Road, Batuan, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	4,950,000.00			
128	P00347421VS-CW1	19HB0090 Local Infrastructure Program - Concreting of Barangay Subayon Road, Subayon, Bilar, Bohol Sta. 0+000.00 - Sta. 0+177.00	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	1,980,000.00			
129	P00347422VS-CW1	19HB0088 Local Infrastructure Program - Concreting of Barangay Tambo Road, Brgy. Tambo, Mabini, Bohol Sta. 0+000 - Sta. 0+180.00	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
130		19HB0141 Local Infrastructure Program - Concreting of Barangay Trinidad, Brgy. Lundag, Anda Road, Guindulman, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	7,920,000.00			
131	P00347424VS-CW1	19HB0051 Local Infrastructure Program - Concreting of Nemesio Panto Road, Brgy. Oy, Loboc, Bohol Sta. 0+000 - Sta. 0+126.00	- do -	- do -	11/15/2018 to 11/21/2018	12/5/2018	3/28/2019	3/29/2019	- do -	1,980,000.00			
132		19HB0089 Local Infrastructure Program - Concreting of Brgy. Aurora, Pilar - Brgy. Anibongan, Sierra Bullones, Bohol	Construction	Public Bidding	1/10/2019 to 1/16/2019	1/30/2019	5/23/2019	5/24/2019	Local Roads	1,980,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
133		19HB0142 Local Infrastructure Program - Concreting of Road, Barangay Jambawan, Lila, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	3,960,000.00			
134		19HB0052 Local Infrastructure Program - Concreting of Sitio Cancao, Brgy. Talisay Circumferential Road, Talisay, Anda, Bohol	- do -	- do -	11/15/2018 to 11/22/2018	12/5/2018	3/28/2019	3/29/2019	- do -	1,980,000.00			
135	P00347427VS-CW1	19HB0091 Local Infrastructure Program - Concreting of Sitio Canocso - Sitio Nalipa Road, Cambugason, Jagna, Bohol Sta. 0+000 - Sta. 0+285.01	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	- do -	1,980,000.00			
136		19HB0143 Local Infrastructure Program - Construction of Footbridge Connecting Barangay Catungawan - Canhaway, Guindulman, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	Local Bridge	7,920,000.00			
137	P00348086VS-CW1	19HB0093 Locally Funded Projects - Water Management Facilities - Water Supply - Construction of Level III Waterworks System, Brgy. Angilan, Duero, Bohol	- do -	- do -	11/23/2018 TO 11/29/2018	12/17/2018	4/4/2019	4/5/2019	Water Supply	1,980,000.00			
138		19HB0098 Local Infrastructure Program - Construction (Completion) of Covered Court in Brgy. Villa Aurora, Bilar, Bohol	- do -	- do -	1/10/2019 to 1/16/2019	1/30/2019	5/23/2019	5/24/2019	Buildings and Other Structures	500,000.00			
139		19HB0072 Local Infrastructure Program - Construction of Multi-Purpose Building (Livelihood Center) , Brgy. Poblacion Norte, Batuan, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
140		19HB0073 Local Infrastructure Program - Construction of Multi-Purpose Building at Brgy. Lagtangan, Sevilla, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	3,960,000.00			
141		19HB0074 Local Infrastructure Program - Construction of Multi-Purpose Building at Brgy. Tubod Monte, Jagna, Bohol	Construction	Public Bidding	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	Buildings and Other Structures	3,960,000.00			
142		19HB0075 Local Infrastructure Program - Construction of Multi-Purpose Building at Brgy. Villarcayo, Carmen, Bohol	- do -	- do -	11/21/2018 to 11/27/2018	12/11/2018	4/1/2019	4/2/2019	- do -	1,980,000.00			
143		19HB0144 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Cansumbol, Bilar, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	3,960,000.00			

No.	Code (PAP)	Procurement /Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
144		19HB0145 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. East Ulbujan, Garcia-Hernandez, Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	4,950,000.00			
145		19HB0146 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Magsaysay, Valencia Bohol	- do -	- do -	2/18/2019 to 2/25/2019	3/11/2019	5/13/2019	5/14/2019	- do -	3,960,000.00			
146		19HB0092 Local Infrastructure Program - Concreting of Road at Brgy. Rizal, Batuan, Bohol	- do -	- do -	11/23/2018 to 11/29/2018	12/17/2018	4/4/2019	4/5/2019	VLIP - Local Roads and Bridges	1,980,000.00			

Note: Dates of award notices and of contract signing will change upon the approval of the GAA 2019


Prepared:



MARCELA B. DALEN
 Engineer III
 Head, Procurement Unit

Submitted:


CECILIA B. BERNIDO
 Engineer III
 BAC Chairman

Approved:


MAGITING A. CRUZ
 OIC-District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Guindulman, Bohol

CERTIFICATION

TO WHOM IT MAY CONCERN;

This is to certify that this office has no consulting services project for FY 2019.

Done this 27th day of March , 2019, at DPWH Bohol 3rd Engineering District, Guindulman, Bohol.


MAGITING Z. CRUZ
OIC-District Engineer
RO.II-MBD/CBB