



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Construction of Multi Purpose Building - Improvement of Old City Health Office for the Construction of a Dialysis Center, Brgy. Poblacion, Valencia, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php4,950,000.00			
20	Construction of Multi Purpose Building - Construction of Covered Court in Dumalaguin Elementary School in Brgy. Dumalaguin, Impasugong, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			
21	Construction of Multi Purpose Building - Construction of Covered Court (dome type) at Brgy. Poblacion, Impasugong, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			
22	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Brgy. 2, Malaybalay, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php1,980,000.00			
23	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Brgy. La Fortuna, Impasugong, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php1,980,000.00			
24	Construction of Concrete Road - Construction of Local Roads, Brgy. Banlag, Valencia City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php49,500,000.00			
25	Construction of Concrete Road - Construction of Local Roads at Brgy. Poblacion, Valencia City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php9,900,000.00			
26	Construction of Bridge - Construction of Pedestrian Overpass (Bridge), Brgy. Lumbo, Valencia City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php4,950,000.00			
27	Rehabilitation of Water Supply System - Rehabilitation/ Improvement of Lantapan Water System, Malinuog Source, Brgy. Songco, Lantapan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php4,950,000.00			

Submitted by:

ROSMENDO C. BONGOCAN, JR. M.M.
Engineer III
Head, Procurement Unit

Recommended by:

OCTAVIUS CESAR E. AZURA
BAC Chairman

Approved by:

ALBERTO L. CAINGHOG
District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
 REGION X
 Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0001	Retrofitting/Strengthening of Bridge - Tugasan Bridge (B01236MN) along Jct. SH Aglayan -Alanib-Ticalaan Road (Aglayan -Basak) Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 14,700,000.00			
20KA0002	Retrofitting/Strengthening of Bridge - Panambongon Bridge (B01235MN) along Jct. SH Aglayan -Alanib-Ticalaan Road (Aglayan -Basak) Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,940,000.00			
20KA0003	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. 8, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00			
20KA0004	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Malayanan, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00			
20KA0005	Road Widening - along Kapalong -Talaingod Valencia (Bukidnon) (S00639MN) Road,K1555 +231 - K1558 +000 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 96,500,000.00			
20KA0007	Construction of Concrete Road - Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan,Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 49, 000,000.00			
20KA0008	Construction of Concrete Road -Malaybalay -Gingoog Road (Gingoog City -Kalha Claveria - Bulonay - Malaybalay city), Bulonay Proper to Sitio Ulayanon Section, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 72,375,000.00			
20KA0009	Construction to Concrete Road -NRJ to Kinilatan , Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in Support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 51,837,870.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0010	Road Widening - along Jct. SH Aglayan - Zamboanguita Road (S00631MN) K1523 +850 -K1525+500 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	28-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 53,075,000.00			
20KA0011	Road Widening - along Jct. SH Aglayan - Zamboanguita Road (S00631MN) K1525 +500 -K1527+960 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	28-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 77,200,000.00			
20KA0012	Paving of Unpaved Roads with Construction of Road Slope Protection Structures along Jct.SH aglayan - Zamboanguita Road (S00631MN) K1569 +187 - K1570+092 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 39,200,000.00			
20KA0013	Construction of Concrete Road - Construction of Road,Brgy. Dalwangan, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0014	Reconstruction of Concrete Pavement - along Sayre Highway (S00639MN) K1534 + 000 -K1534 + 860 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-19	06-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 33,320,000.00			
20KA0015	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Kawayan, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0016	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Santo Niño, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0017	Road Widening - along Kapalong -Talaingod - Valencia (Bukidnon)Road (S00641MN) K1602+000 -K1603+300 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	28-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 46, 060,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0018	Road Widening - at Specific Locations along Jct SH Aglayan -alanib Ticalaan Road (Aglayan - Basak) (SOO633MN) K1522 +500 - K1526+000 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 72,290,080.00			
20KA0019	Reconstruction to Concrete Pavement - at Specific Locations along Sayre highway (SOO639MN) K1528 + 514 - K1533 +000 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	02-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 51,145,000.00			
20KA0020	Construction of Concrete Road - Construction of Road, Brgy. Guinoyuran, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 2,970,000.00			
20KA0021	Retrofitting / Strengthening of Bridge - Alalum Br. (B01498MN) along Sayre Highway Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 4,900,000.00			
20KA0022	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Capinonan, Cabanglasan, Bukidnon Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0023	Retrofitting / Strengthening of Bridge - Komotal Br. (B01366MN) along Sayre Highway Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 8,330,000.00			
20KA0024	Widening of Bridge - Casisang Br (B01252MN) along Jct SH Impalambong-Old Casisang Road (Phase II) Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 4,410,000.00			
20KA0025	Reconstruction to Concrete Pavement - at Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1541 + 443 - K1564 + 156 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	10-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 35,280,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0026	Reconstruction to Concrete Pavement - at Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1526 + 102 - K1538 + 000 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 93,605,000.00			
20KA0027	Construction of Concrete Road - Jct. Sayre Highway Impasug-ong-Intavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 40,983,600.00			
20KA0028	Off-Carriageway Improvement: Construction of Loading and Unloading Bays with Shoulder Paving/Construction - along Jct SH-JP Rizal-Carillo-Capitol-DPWH Rd - (S00623MN) K1506 + 538 - K1506 + 966 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 13,720,000.00			
20KA0029	Reconstruction to Concrete Pavement - at Specific Locations along Sayre Highway (S00639MN) K1475 + 000 - K1506 + 835 Impasug-ong and Malaybalay City, Bukidnon 0.28m thick, 3.35m wide/lane	Construction	YES	Competitive Bidding	26-Oct-19	19-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 28,910,000.00			
20KA0030	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Ka-atoan, Lantapan, Bukidnon Lantapan, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 3,465,000.00			
20KA0031	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Casisang, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,475,000.00			
20KA0032	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Poblacion, Impasug-ong, Bukidnon Impasug-ong, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 3,465,000.00			
20KA0033	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Casisang Senior High School, Brgy. Casisang, Malaybalay City, Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 3,465,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0035	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Mapulo, Malaybalay City Bukidnon Malaybalay City, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020 GAA 2020	Php 1,980,000.00			
20KA0036	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1552 + 000 - K1554 + 000 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	28-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php65,620,000.00			
20KA0037	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Sayre Highway (S00639MN) K1500 + 444 - K1514 + 780 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 19,600,000.00			
20KA0038	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1554 + 000 - K1555 + 182 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	28-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 38,600,000.00			
20KA0039	Retrofitting / Strengthening of Bridge - Kabakahan Br. (B01367MN) along Sayre Highway Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 2,940,000.00			
20KA0040	Widening of Bridge - Mamala Bridge (B01251MN) along Jct SH Impalambong-Old Casisang Road (Phase II) Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 8,330,000.00			
20KA0041	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Indalaza, Malaybalay City Bukidnon Malaybalay City Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	21-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0042	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1564 + 198 - K1566 + 203 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	31-Oct-19	28-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 64,655,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0043	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. San Martin, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00			
20KA0044	Construction of Concrete Road - Access Road leading to Salawao Cave, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 36,260,000.00			
20KA0045	Road Widening - along Sayre Highway (S00639MN) K1514 + 780 - K1515 + 205 Malaybalay City	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 18,130,000.00			
20KA0046	Construction of Concrete Road - Construction of Road, Brgy. Aglayan, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,970,000.00			
20KA0047	Construction of Concrete Road - Construction of Road, Brgy. Catumbalon, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 4,950,000.00			
20KA0048	Construction of Road Slope Protection Structure - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1592 + 680 - K1592 + 910 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 19,600,000.00			
20KA0049	Construction of Road Slope Protection Structure - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1538 + (-090) - K1538 + 000 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 32,340,000.00			
20KA0050	Construction of Road Slope Protection Structure - at Specific Locations along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1539 + 728 - K1540 + 150 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 83,746,560.00			
20KA0051	Construction of Road Slope Protection Structure - at Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1530 + 500 - K1531 + 685 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 18,130,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0052	Road Widening - along Jct SH Aglayan-Zamboanguita Rd (S00631MN) - K1527 + 960 - K1530 + 650 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 96,500,000.00			
20KA0053	Road Widening - at Specific Locations along Jct SH Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1518 + 996 - K1522 + 500 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 96,500,000.00			
20KA0054	Paving of Unpaved Roads with Construction of Road Slope Protection Structure - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1582 + 587 - K1582 + 734 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 20,580,000.00			
20KA0055	Construction of Drainage structure along Road - along Sayre Highway (S00639MN) K1533 + 000 - K1534 + 000 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	12-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 71, 017,245.00			
20KA0056	Rehabilitation /Major Repair of Flood Control Structure - Rehabilitation of Flood Control Structure ,Brgy. 1,Malaybalay City,Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	26-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0057	Construction of Drainage structure along Road - along Sayre Highway (S00639MN) K1535 + 125 - K1535 + 606 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 29,400,000.00			
20KA0058	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Upstream of New Batangan Bridge, Brgy. Poblacion Section, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 96,500,000.00			
20KA0059	Construction of Flood Mitigation Structures within Mindanao River Basin (Pangian Creek), Cabanglasan Section, Bukidnon Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 96,500,000.00			
20KA0060	Construction of Flood Mitigation Structures within Mindanao River Basin (Bonacao Stream), San Fernando Section, Bukidnon San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 96,500,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0061	Widening of Bridge - Dalaingan Br along Jct SH Aglayan-Alanib-Ticalaan Road Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 29,400,000.00			
20KA0062	Widening of Bridge - Bugcaon Br (B01231MN) along Jct SH Aglayan-Alanib-Ticalaan Road Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	28-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 22,540,000.00			
20KA0063	Widening of Bridge - Mampilo Br. (B01649MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 29,400,000.00			
20KA0064	Retrofitting / Strengthening of Bridge - Panlibatuhan Br. (B01884MN) along Sayre Highway Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 11,196,500.00			
20KA0065	Widening of Bridge - Salug Br (B01650MN) along Kapalong-Talaingod - Valencia Road San Fernando, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 72,375,000.00			
20KA0066	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Impalutao, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0067	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Kalabugao, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,475,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0068	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Bulonay, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,475,000.00			
20KA0069	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Sayawan, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	28-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0070	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Kibangay, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 2,475,000.00			
20KA0071	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Kulasihan (Purok 10), Lantapan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,485,000.00			
20KA0073	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Capitan Angel, Malaybalay City Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0074	Construction of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Sinanglanan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0075	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Caburacanan, Malaybalay City Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0076	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Busdi, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0077	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Saint Peter, Malaybalay City, Bukidnon Malaybalay City Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0078	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Freedom, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0079	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Iba, Cabanglasan, Bukidnon Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0080	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Cabuluhan Paradise National High School, Brgy. Poblacion, Cabanglasan, Bukidnon Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	06-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00			
20KA0081	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Guinoyuran, Valencia City, Bukidnon Brgy. Guinoyuran, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 9,900,000.00			
20KA0082	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Lourdes, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0083	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Lumbo, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php 3,465,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0084	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php2,970,000.00			
20KA0085	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Sinayawan, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	Php2,970,000.00			
20KA0086	Construction of Water Supply Systems - Construction of Water Supply - Level II, Brgy. Lilingayon, Valencia City, Bukidnon Valencia City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	10-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 8,910,000.00			
20KA0087	Construction of Multi-Purpose Building - Construction of Two-Storey Quality Assurance Building of DPWH Bukidnon 1st DEO, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	29-Nov-19	13-Jan-20	20-Jan-20	GAA 2020	Php 20,580,000.00			
20KA0088	Construction of Multi-Purpose Building - Construction of Female Barracks, 4th Division (Mentor) Training School, 4th Infantry Division, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 5,529,160.00			
20KA0089	Construction of Multi-Purpose Building - Construction of New Enlisted Personnel Barracks with Supply Room, 403rd Infantry (Peacemaker) Brigade, 4ID, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 9,800,000.00			
20KA0090	Construction of Multi-Purpose Building - Construction of Staff Officers' Quarters (SOQ) inside the 403rd Infantry Personnel Barracks with Supply Room, 403rd Infantry (Peacemaker) Brigade, 4ID, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Nov-19	19-Dec-19	13-Jan-20	20-Jan-20	GAA 2020	Php 14,700,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0006 (Readvertis ement)	Construction of Water Supply Systems - Construction of water Supply - Level II, Brgy. Kalagangan, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	22-Nov-19	02-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,980,000.00			
20KA0092	Construction of One (1) Storey Three (3) Classroom School Building, Mt. Nebo Integrated School, Valencia City, Bukidnon (School ID: 323806) Brgy. Mt. Nebo, Valencia City, Bukidnon 4th LD	Construction	YES	Competitive Bidding	29-Nov-19	19-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 7,200,000.00			
20KA0093	Construction of Two (2) Storey Six (6) Classroom School Building, Iba Integrated School, Cabanglasan, Bukidnon (School ID: 500890) Brgy. Iba, Cabanglasan, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	29-Nov-19	19-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php16,500,000.00			
20KA0094	Construction of Two (2) Storey Four (4) Classroom School Building (with Computer Room), Impasug-ong National High School - Capitan Bayong Annex, Impasug-ong, Bukidnon (School ID: 314923) Brgy. Capt. Bayong, Impasug-ong, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	29-Nov-19	19-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php12,100,000.00			
20KA0095	Construction of Three (3) Storey Six (6) Classroom School Building, San Jose Elementary School, Malaybalay City, Bukidnon (School ID: 126591) Brgy. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	29-Nov-19	27-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php16,800,000.00			
20KA0096	Construction of Two (2) Storey Four (4) Classroom School Building, Malaybalay City National High School, Malaybalay City, Bukidnon (School ID: 314916) Brgy. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	29-Nov-19	19-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 12,100,000.00			
20KA0097	Construction of Two (2) Storey Four (4) Classroom School Building, Apo Macote National High School, Malaybalay City, Bukidnon (School ID: 325505) Brgy. Apo Macote, Malaybalay City, Bukidnon 2nd LD	Construction	YES	Competitive Bidding	29-Nov-19	19-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php12,100,000.00			
20KA0098	Construction of One (1) Storey Five (5) Classroom School Building, Mabuhay Elementary School, Valencia City, Bukidnon (School ID: 126875) Brgy. Mabuhay, Valencia City, Bukidnon 4th LD	Construction	YES	Competitive Bidding	29-Nov-19	19-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 11,450,000.00			
20KA0099	Construction of Two (2) Storey Six (6) Classroom School Building, Dagat-Kidavao Elementary School, Valencia City, Bukidnon (School ID: 500703) Brgy. Dagat-Kidavao, Valencia City, Bukidnon 4th LD	Construction	YES	Competitive Bidding	29-Nov-19	19-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 16,350,000.00			
20KA0072 (Readvertis ement)	Construction of Water Supply Systems - Construction of Water Supply - Level II, Brgy. Silae, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	07-Dec-19	26-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	Php 1,000,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KA0100	Cluster 1 1.) Construction of Flood Control Structure along Malaybalay -Gingoog Road (Mangawag Br.), Malaybalay City, Bukidnon 2.) Construction of Flood Control Structure along Malaybalay -Gingoog Road (Manikaan Br.), Malaybalay City, Bukidnon 3.) Construction of Flood Control Structure along Malaybalay -Gingoog Road (Malusikob Br.), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php193,050,000.00			
20KA0101	Cluster 2 1.) Construction of Flood Control Structure along Malaybalay -Gingoog Road (Kulaman Br.), Malaybalay City, Bukidnon 2.) Construction of Flood Control Structure along Malaybalay -Gingoog Road (Busdi Br.), Malaybalay City, Bukidnon Malaybalay City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php133,650,000.00			
20KA0102	Construction of Flood Control Structures along Malaybalay -Gingoog Road (Bulonay Br.), Impasug-ong, Bukidnon Impasug-ong, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php69,300,000.00			
20KA0034(Readvertise ment)	Rehabilitation of Water Supply Systems - Rehabilitation/Improvement of Water System, Brgy. Bantuanon, Lantapan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,970,000.00			
20KA0091	Construction of Multi Purpose Building - Construction (Completion) of Multi- Purpose Building, Brgy. Alanib, Lantapan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,970,000.00			
1	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Administration Building), Brgy. Balila, Lantapan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php19,800,000.00			
2	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Administration Building), Brgy. Poblacion, Impasugong, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php14,850,000.00			
3	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Iba, Cabanglasan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php14,850,000.00			
4	Construction of Multi Purpose Building - Construction (Completion) of Multipurpose Building, Brgy. Kahaponan, Valencia City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			
5	Construction of Multi Purpose Building - Construction (Completion) of Multipurpose Building, Brgy. Poblacion, Valencia City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON
1st DISTRICT ENGINEERING OFFICE
REGION X
Malaybalay City

FINAL ANNUAL PROCUREMENT PLAN FY 2020 FOR INFRASTRUCTURE

Code (PAP)	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	Construction of Multi Purpose Building - Construction of Multi-purpose Building, Brgy. Halapitan, San Fernando, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			
7	Construction of Multi Purpose Building - Construction of Covered Court, Anluran Compound, Brgy. Anluran, Cabanglasan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			
8	Construction of Multi Purpose Building - Construction of Covered Court, Sitio San Vicente, Brgy. Canangaan, Cabanglasan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			
9	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Community Hospital), Brgy. Poblacion, Impasug-ong, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php4,950,000.00			
10	Construction of Multi Purpose Building - Construction of Covered Court, Hagpa Elementary School, Impasug-ong, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			
11	Construction of Multi Purpose Building - Construction of Covered Court (Bukidnon State University), Brgy. Poblacion, Impasug-ong, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,970,000.00			
12	Construction of Multi Purpose Building - Construction of Covered Court, Tulagan Central Compound, Brgy. Songco, Lantapan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,970,000.00			
13	Construction of Multi Purpose Building - Construction of Multi-Purpose Building at Bukidnon State University, Brgy. Poblacion Lantapan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php4,950,000.00			
14	Construction of Multi Purpose Building - Construction of Covered Court, Lantapan Senior High School, Poblacion, Lantapan, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,970,000.00			
15	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Women's Center), City Hall Compound, Brgy. Casisang, Malaybalay City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php4,950,000.00			
16	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Bukidnon Provincial Police Office, Fortich St. Malaybalay City, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,970,000.00			
17	Construction of Multi Purpose Building - Construction/Completion of the Public Market, Sitio Malantao, Poblacion, San Fernando, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php4,950,000.00			
18	Construction of Multi Purpose Building - Completion of Bleachers of Covered Court, Brgy. Mabuhay, San Fernando, Bukidnon	Construction	NO	Competitive Bidding	30-Jan-20	19-Feb-20	26-Feb-20	28-Feb-20	GAA 2020	Php2,475,000.00			