



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION III
OFFICE OF THE DISTRICT ENGINEER
BULACAN 2nd DISTRICT ENGINEERING OFFICE
Pulong Buhangin, Sta. Maria, Bulacan

September 23, 2019


MA. VICTORIA S. GREGORIO

Project Manager I
Officer-In-Charge, Procurement Service
Department of Public Works and Highways
Port Area, Manila

Madam:

In compliance with your Memorandum, submitted herewith is the Indicative Annual Procurement Plan (APP) F.Y. 2020 for Civil Works and Consultancy Contracts of this district, duly accomplished on the prescribed format.

Very truly yours,


RAMIRO M. CRUZ
District Engineer

Department of Public Works and Highways	
PROCUREMENT SERVICE	
Date: <u>9/24/19</u>	Time: <u>12 pm</u>
Received by: <u>Cheska</u>	
Reference No.: _____	



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION III
OFFICE OF THE DISTRICT ENGINEER
BULACAN 2nd DISTRICT ENGINEERING OFFICE
Pulong Buhangin, Sta. Maria, Bulacan

September 23, 2019


FILE COPY

ELMIRA S. CRUZ - CAISIDO
Deputy Executive Director IV
The GPPB Technical Support Office
Unit 2500, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605

Madam:

In compliance with your Memorandum, submitted herewith is the Indicative Annual Procurement Plan (APP) F.Y. 2020 for Civil Works and Consultancy Contracts of this district, duly accomplished on the prescribed format.

Very truly yours,


RAMIRO M. CRUZ
District Engineer

19 SEP 24 11:32

19 SEP 24 11:32

19 SEP 24 11:32

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District



ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code P) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award		Total	MOOE	CO	
	Preventive Maintenance - Tertiary Road Eastern Bulacan Road K0095+454 - K0096+109	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	01/30/2020	6,845,000.00			
	Preventive Maintenance - Tertiary Road Sta. Maria - Norzagaray Road K0041+1035 - K0042+669	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	01/30/2020	5,783,000.00			
	Preventive Maintenance - Tertiary Road Sta. Maria - Norzagaray Road K0042+669 - K0043+820	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	01/30/2020	1,397,000.00			
	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Road NCR / Bulacan Bdry. - Bigte - Ipo Dam Road K0043+795 - K0043+845 ; K0043+950 - K0044+000	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	01/30/2020	15,938,000.00			
	Road Widening - Primary Road Daang Maharlika (LZ) K0065+000 - K0067+713	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020	02/07/2020 02/10/2020	94,481,000.00			
	Road Widening - Primary Road Daang Maharlika (LZ) K0069+000 - K0069+887; K0071+997 - K0073+000 K0073+718 - K0074+226; K0074+281 - K0074+388	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020	02/07/2020 02/10/2020	82,800,000.00			
	Road Widening - Primary Road Daang Maharlika (LZ) K0075+173 - K0075+628; K0075+677 - K0076+ 076.69 ; K0076+893 - K0077+200	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	01/30/2020	43,706,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District



ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code - UAACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award		Total	MOOE	
	Road Widening - Tertiary Road Sta. Rita - Camias Old Road K0073+(-735) - K0073+996	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	NEP CY 2020	81,881,000.00		
	Road Widening - Tertiary Road Eastern Bulacan Road K0080+813 - K0081+350	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	NEP CY 2020	25,927,000.00		
	Road Widening - Tertiary Road Gen. Alejo Santos Highway K0065+000 - K0065+356	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	NEP CY 2020	17,449,000.00		
	Road Widening - Tertiary Road San Miguel - Sibul Road K0078+(-968) - K0078+018	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	NEP CY 2020	46,969,000.00		
	Construction of By-Pass and Diversion Road San Ildefonso - San Rafael Bypass Road, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020	NEP CY 2020	150,000,000.00		
	Off - Carriageway Improvement - Tertiary Road NCR / Bulacan Bdry. - Bigte - Ipo Dam Road K0044+518 - K0044+846	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	NEP CY 2020	3,936,000.00		
	Off - Carriageway Improvement - Tertiary Road Norzagaray - Bigte Road K0076+843 - K0077+883	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	NEP CY 2020	13,068,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code P) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise ment/ ment/	Submission / Opening of	Notice of Award		Total	MOOE	
	Construction of Flood Control Structures along Bulo River (Bardias Section) Phase VIII, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020	NEP CY 2020	60,000,000.00		
	Construction of Flood Control Structures along San Miguel - Sibul Road at San Miguel River, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020	NEP CY 2020	40,000,000.00		
	Construction of Flood Control Structures along San Miguel - Sibul Road at Tartaro River, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020	NEP CY 2020	20,000,000.00		
	Construction of Flood Control Structures along Bulo River (Bardias Section) Phase IX, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020	NEP CY 2020	40,000,000.00		
	Construction of Flood Control Structures along Bulo River (King Kabayo Section) Phase IX, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020	NEP CY 2020	47,336,000.00		
	Construction of Flood Control Structures along Bulo River (King Kabayo Section) Phase VII, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020	NEP CY 2020	47,336,000.00		
	Construction of Flood Control Structures along Bulo River (Bardias Section) Phase VII, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020	NEP CY 2020	40,000,000.00		
	Construction of Flood Control Structures at Maasim River, Maasim, San Rafael, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020	NEP CY 2020	50,000,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code P) - UAACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise- ment/ Opening of	Submission / Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structures at Maasim, San Ildefonso, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020 01/27/2020	NEP CY 2020	50,000,000.00			
	Construction of Flood Control Structures at Maguinao, San Roque Creek along By-Pass Road, Maguinao, San Rafael, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020 01/29/2020	NEP CY 2020	50,000,000.00			
	Construction of Flood Control Structures along Bulu River (King Kabayo Section) Phase VIII, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020 01/29/2020	NEP CY 2020	32,000,000.00			
	Construction of Flood Mitigation Structure / Slope Protection for Maasim River, (Section I), at Dilliman I to II, San Rafael, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020 01/29/2020	NEP CY 2020	40,000,000.00			
	Construction of Flood Mitigation Structures along Angat River, Angat, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/05/2019	01/22/2020 01/29/2020	NEP CY 2020	38,852,000.00			
	Completion of Multi-Purpose Building Camp Tecson, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020 01/29/2020	NEP CY 2020	8,000,000.00			
	Construction of Additional Administrative / Battalion Liaison Office Building, Camp Tecson, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020 01/29/2020	NEP CY 2020	20,000,000.00			
	Construction of Additional Motor Pool / Parking Bays and Vehicle / Auto Repair Shop, Camp Tecson, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020 01/29/2020	NEP CY 2020	10,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District



ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code P) - UAACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise ment/ 11/06/2019	Submission / Opening of 11/19/2019	Notice of Award 01/24/2020	Contract Signing 01/29/2020	Total	MOOE	
	Construction of Enlisted Women Barracks, Camp Tecson, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	01/27/2020 01/29/2020	15,000,000.00		
	Rehabilitation / Improvement (Asphalt Overlay) along the Perimeter Road, Camp Tecson, Tartaro, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/24/2020	01/27/2020 01/29/2020	20,000,000.00		
	Construction of Multi-Purpose Building, Sampaloc, San Rafael, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	10,000,000.00		
	Construction of Multi-Purpose Building, San Juan, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	5,000,000.00		
	Construction of Multi-Purpose Building, Sibul, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	2,500,000.00		
	Construction of Multi-Purpose Building, Sta. Cruz, Angat, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	3,000,000.00		
	Construction of Multi-Purpose Building, Sta. Rita Matanda, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	2,500,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code P) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise ment/ Opening of	Submission / Award	Contract Signing		Total	MOOE	
	Construction of San Ildefonso - San Miguel Bypass Road with ROW	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/07/2020 02/10/2020	NEP CY 2020	100,000,000.00		
	Construction of San Ildefonso - San Miguel Bypass Road	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/07/2020 02/10/2020	NEP CY 2020	50,000,000.00		
	Rehabilitation / Improvement (Asphalt Overlay) along the Perimeter Road at Camp Tecson, Tartaro, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/19/2019	01/27/2020 01/29/2020	NEP CY 2020	10,000,000.00		
	Concreting of Road, Labne, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/27/2020 01/29/2020	NEP CY 2020	3,000,000.00		
	Concreting of Road, P. Yantok, Angat, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/27/2020 01/29/2020	NEP CY 2020	2,000,000.00		
	Concreting of Road, Salangan, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/27/2020 01/29/2020	NEP CY 2020	2,500,000.00		
	Concreting of Sentinela - P. Yantok Road, P. Yantok, Angat, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/27/2020 01/29/2020	NEP CY 2020	5,000,000.00		
	Rehabilitation of Dr. Guizano St. - Capihan Road, Capihan, San Rafael, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/27/2020 01/29/2020	NEP CY 2020	5,000,000.00		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District



ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code p) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission/ Opening of	Notice of Award	Contract Signing	Total	MOOE	CO	
	Rehabilitation of San Ildefonso National High School - Bulacan Agricultural State College, Poblacion & Pinaod, San Ildefonso, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	4,500,000.00			
	Rehabilitation of San Roque - Maguiniao Road, San Roque and Maguiniao, San Rafael, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	10,000,000.00			
	Construction of Bridge, Brgy. Mandile, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	30,000,000.00			
	Construction of Bridge, Brgy. Sapang Dayap, San Ildefonso, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	20,000,000.00			
	Construction of Foot Bridge, Camias, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	2,000,000.00			
	Rehabilitation of Pinambaran Bridge, Pinambaran, San Miguel, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	3,000,000.00			
	Construction of Drainage, San Agustin, San Rafael, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	3,000,000.00			
	Construction of Water Supply System, Tukod, San Rafael, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/31/2019 11/06/2019	11/21/2019	01/24/2020	01/27/2020 01/29/2020	7,000,000.00			

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District



ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code p) - UACS #	Procurement Program/ Project	PWO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission/ Opening of	Notice of Award		Total	MOOE	CO	
	Preventive Maintenance - Primary Road Manila North Road - K0018+623 - K0020+147	Bulacan 2nd DEO	No	Competitive Bidding	11/08/2019	11/28/2019	01/27/2020	02/03/2020 02/04/2020	29,373,000.00			
	Preventive Maintenance - Tertiary Road Meycauayan - Camalig Bahay Pari Road K0022+000 - K0022+500 ; K0023+461 - K0023+703 K0024+000 - K0024+360 ; K0024+1022 - K0025+000 K0024+360 - K0024+645 ; K0025+000 - K0025+208	Bulacan 2nd DEO	No	Competitive Bidding	11/08/2019	11/28/2019	01/27/2020	02/03/2020 02/04/2020	12,347,000.00			
	Preventive Maintenance - Tertiary Road Sta. Maria - By Pass Road K0037+126 - K0037+600 ; K0039+000 - K0040+200 K0041+442 - K0041+1035	Bulacan 2nd DEO	No	Competitive Bidding	11/08/2019	11/28/2019	01/27/2020	02/03/2020 02/04/2020	20,336,000.00			
	Preventive Maintenance - Tertiary Road Sta. Maria - Norzagaray Road K0037+126 - K0037+600 ; K0039+000 - K0040+200 K0041+442 - K0041+1035	Bulacan 2nd DEO	No	Competitive Bidding	11/08/2019	11/28/2019	01/27/2020	02/03/2020 02/04/2020	16,313,000.00			
	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Road Sta. Maria - By Pass Road K0033+642 - K0033+900	Bulacan 2nd DEO	No	Competitive Bidding	11/08/2019	11/28/2019	01/27/2020	02/03/2020 02/04/2020	9,605,000.00			
	Road Widening - Sta. Maria - Norzagaray Road incl. ROW (Sta. Maria Section), Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020	02/07/2020 02/10/2020	100,000,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code IP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks Brief Description of Program/Project
					Advertise ment/ ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	
	Construction of Flood Control Structures along Marilao River and its Tributaries (Constantino Section) Marilao, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020	01/27/2020 01/29/2020	NEP CY 2020	65,000,000.00		
	Construction of Flood Control Structures along Obando River, Phase III, Obando, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020	01/27/2020 01/29/2020	NEP CY 2020	87,809,000.00		
	Construction of Flood Control Structures along Sta. Maria River (San Jose Patag Section) Sta. Maria, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020	01/27/2020 01/29/2020	NEP CY 2020	67,076,000.00		
	Construction of Flood Control Structures along Marilao River and its Tributaries Phase III Marilao, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020	01/27/2020 01/29/2020	NEP CY 2020	50,000,000.00		
	Construction of Flood Control Structures along Sta. Maria River (Upstream) Sta. Maria, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020	01/27/2020 01/29/2020	NEP CY 2020	38,106,000.00		
	Construction of Flood Control Structures along Meycauayan River (Vertical Wall) Phase I, Right Side, Meycauayan, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020	01/27/2020 01/29/2020	NEP CY 2020	69,170,000.00		
	Construction of Flood Control Structures along Meycauayan River (Vertical Wall) Phase II, Left Side, Meycauayan, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020	01/27/2020 01/29/2020	NEP CY 2020	51,921,000.00		
	Valenzuela - Obando - Meycauayan - Construction of Flood Control Wall along Meycauayan River, Brgy. Liputan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020	01/27/2020 01/29/2020	NEP CY 2020	85,000,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code p) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise ment/ Opening of	Submission / Notice of Award	Contract Signing		Total	MOOE	
	Valenzuela - Obando - Meycauayan - Construction of Flood Control Wall along Meycauayan River, Brgy. Nagbalon	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020 01/29/2020	NEP CY 2020	80,000,000.00		
	Valenzuela - Obando - Meycauayan - Construction of Flood Control Wall along Meycauayan River, Brgy. Saluysoy	Bulacan 2nd DEO	Yes	Competitive Bidding	10/17/2019 10/23/2019	11/07/2019	01/22/2020 01/29/2020	NEP CY 2020	85,000,000.00		
	Construction of Multi-Purpose Building (Health Center), Sta. Maria, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/07/2020 02/10/2020	NEP CY 2020	10,000,000.00		
	Construction of Multi-Purpose Building, Bagbaguin, Sta. Maria, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/07/2020 02/10/2020	NEP CY 2020	5,000,000.00		
	Construction of Multi-Purpose Building, Iba, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/07/2020 02/10/2020	NEP CY 2020	5,000,000.00		
	Construction of Multi-Purpose Building, Loma De Gato, Marilao, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/07/2020 02/10/2020	NEP CY 2020	3,000,000.00		
	Construction of Multi-Purpose Building, Sta. Maria, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/07/2020 02/10/2020	NEP CY 2020	6,000,000.00		
	Construction of Multi-Purpose Building, Tugatog, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/07/2020 02/10/2020	NEP CY 2020	4,000,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise- ment/	Submission / Opening of	Notice of Award		Total	MOOE	
	Rehabilitation of Multi-Purpose Building, Catanghalan Elementary School, Catanghalan, Obando, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020	02/07/2020 02/10/2020	1,000,000.00		
	Construction of Roads Sitio Looban, San Vicente, Sta. Maria, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020	02/07/2020 02/10/2020	3,000,000.00		
	Construction of Roads with Drainage Canal, Lupitan, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020	02/07/2020 02/10/2020	6,000,000.00		
	Construction of Roads Bayugo, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020	02/07/2020 02/10/2020	5,000,000.00		
	Construction of Roads Hulo, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020	02/07/2020 02/10/2020	5,000,000.00		
	Construction of Roads Masipag St., Ibayo, Marilao, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020	02/07/2020 02/10/2020	5,000,000.00		
	Construction of Roads Pandayan, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020	02/07/2020 02/10/2020	5,000,000.00		
	Construction of Roads Perez, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020	02/07/2020 02/10/2020	5,000,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code P) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise ment/ Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	
	Construction of Roads Ubihan, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020 02/10/2020	NEP CY 2020	5,000,000.00		
	Construction of Roads Zamora, Meycauayan City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020 02/10/2020	NEP CY 2020	5,000,000.00		
	Construction of Bridge, Pag-asa, Obando, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/15/2019 11/21/2019	12/05/2019	02/03/2020 02/10/2020	NEP CY 2020	3,000,000.00		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District



ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code UP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise ment/ Opening of	Submission / Award	Contract Signing		Total	CO	
	Preventive Maintenance - Tertiary Road Bocaule - San Jose Road - K0038+000 - K0041+000; K0030+605 - K0031+812	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020 01/31/2020	NEP CY 2020	54,814,000.00		
	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads NCR / Bulacan Bdry. - Bigte - Ipo Dam Road K0029+(-117) - K0029+(-114) ; K0029+(-149) - K0029+(-117) K0029+(-195) - K0029+(-149) ; K0029+(-836) - K0029+(-195) K0032+897 - K0033+538	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/07/2020 02/10/2020	NEP CY 2020	93,186,000.00		
	Replacement of Permanent Weak Bridge Kay Tialo Bridge (800136LZ) along NCR/Bulacan Bdry. Bigte - Ipo Dam Road	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/07/2020 02/10/2020	NEP CY 2020	20,000,000.00		
	Construction of Flood Control Structures along Linawan - Dulong Bayan, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020 01/31/2020	NEP CY 2020	34,574,000.00		
	Construction of Flood Control Structures along San Jose River, Dulong Bayan and Muzon, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020 01/31/2020	NEP CY 2020	35,000,000.00		
	Construction of Flood Control Structures, Dulong Bayan, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020 01/31/2020	NEP CY 2020	25,330,000.00		
	Construction of Flood Control Structures, Gumaoc, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020 01/31/2020	NEP CY 2020	36,380,000.00		
	Construction of Flood Control Structures, Kaytamban, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020 01/31/2020	NEP CY 2020	35,000,000.00		

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District



ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code p) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing	Total	MOOE	CO	
	Construction of Flood Control Structures, Kaypian, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020	01/30/2020 01/31/2010	50,000,000.00			
	Construction of Flood Control Structures, Paradise III, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020	01/30/2020 01/31/2010	33,948,000.00			
	Construction of Flood Control Structures, Poblacion San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020	01/30/2020 01/31/2010	35,145,000.00			
	Construction of Flood Control Structures along Kayutong Bridge, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020	01/30/2020 01/31/2010	32,785,000.00			
	Construction of Slope Protection, Brgy. Muzon, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020	01/30/2020 01/31/2010	36,370,000.00			
	Construction of Slope Protection, Towerville, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020	01/30/2020 01/31/2010	36,380,000.00			
	Rehabilitation of Flood Control Structures along San Jose River (Muzon Section), San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020	01/30/2020 01/31/2010	30,000,000.00			
	Rehabilitation of Flood Control Structures along San Jose River (Tungkong Mangga Section), San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Yes	Competitive Bidding	10/24/2019 10/30/2019	11/14/2019	01/23/2020	01/30/2020 01/31/2010	30,803,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
 (INDICATIVE APP)

Code UP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks
					Advertise ment/ Submission / Opening of	Notice of Award	Contract Signing		Total	CO	
	Construction of Multi-Purpose Building, Brgy. Dulong Bayan, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020 02/10/2020	NEP CY 2020	10,000,000.00		
	Construction of Multi-Purpose Building, Brgy. Minuyan Proper, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020 02/10/2020	NEP CY 2020	20,000,000.00		
	Construction of Multi-Purpose Building, Brgy. Minuyan, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020 02/10/2020	NEP CY 2020	15,000,000.00		
	Construction of Multi-Purpose Building, Brgy. Muzon, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020 02/10/2020	NEP CY 2020	5,000,000.00		
	Construction of Multi-Purpose Building, Brgy. Poblacion, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020 02/10/2020	NEP CY 2020	10,000,000.00		
	Construction of Multi-Purpose Building, Brgy. Sapang Palay Proper, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020 02/10/2020	NEP CY 2020	10,000,000.00		
	Construction of Multi-Purpose Building, Brgy. Sapang Palay Proper, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020 02/10/2020	NEP CY 2020	10,000,000.00		
	Construction of Multi-Purpose Building, Brgy. Sta. Cruz IV, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	12/11/2019	02/03/2020 02/10/2020	NEP CY 2020	2,500,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
(INDICATIVE APP)

Code P) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity		Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise ment/ Submission / Opening of	Notice of Award Contract Signing		Total	CO	
	Construction of Multi-Purpose Building, Brgy. Sta. Cruz V, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	02/03/2020 02/10/2020	NEP CY 2020	2,500,000.00		
	Construction of By Pass / Alternate Road along Brgy. Gaya-Gaya Phase I, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	02/03/2020 02/10/2020	NEP CY 2020	50,000,000.00		
	Construction of By Pass / Alternate Road along Brgy. Graceville Phase I, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	02/03/2020 02/10/2020	NEP CY 2020	50,000,000.00		
	Construction of By Pass / Alternate Road along Brgy. Muzon Phase I, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	02/03/2020 02/10/2020	NEP CY 2020	50,000,000.00		
	Rehabilitation / Improvement of Azuncion Diaz / Abella Road, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	02/03/2020 02/10/2020	NEP CY 2020	40,000,000.00		
	Road Widening / Rehabilitation of Concrete Road (Karpian Road), San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	02/03/2020 02/10/2020	NEP CY 2020	50,000,000.00		
	Construction of Permanent Bridge, Sitio Quarry, Brgy. Minuyan Proper, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	No	Competitive Bidding	11/22/2019 11/28/2019	02/03/2020 02/10/2020	NEP CY 2020	56,000,000.00		

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGAR A. SARTO
BAC Chairman

Approved by:

PANTO N. CRUZ
District Engineer



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Bulacan Second District Engineering District

**ANNUAL PROCUREMENT PLAN FOR FY 2020
(INDICATIVE APP)**

CONSULTING SERVICES

Code PI - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertise ment/ Opening of	Submission / Award	Contract Signing		Total	MOOE	CO	
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Flood Control Projects (4th Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/19/2019 09/25/2019	10/16/2019	10/23/2019 10/25/2019	P.D.E. CY 2019	4,240,478.25			
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Multi-Purpose Building Projects (4th Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/19/2019 09/25/2019	10/16/2019	10/23/2019 10/25/2019	P.D.E. CY 2019	1,293,585.00			
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Flood Control Projects (Lone Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/19/2019 09/25/2019	10/16/2019	10/23/2019 10/25/2019	P.D.E. CY 2019	3,383,646.75			
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Flood Control Projects (3rd Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/19/2019 09/25/2019	10/16/2019	10/23/2019 10/25/2019	P.D.E. CY 2019	4,002,469.50			
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Multi-Purpose Building Projects (3rd Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/19/2019 09/25/2019	10/16/2019	10/23/2019 10/25/2019	P.D.E. CY 2019	1,293,585.00			
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Multi-Purpose Building Projects (3rd Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/19/2019 09/25/2019	10/16/2019	10/23/2019 10/25/2019	P.D.E. CY 2019	1,700,407.50			



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2020
(INDICATIVE APP)

CONSULTING SERVICES

Code AP) - UACS #	Procurement Program/ Project	PMO/ End User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)		Remarks Brief Description of Program/Project
					Advertise ment/	Submission/ Opening of	Notice of Award		Contract Signing	Total	
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Roads (3rd Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/23/2019 09/29/2019	10/18/2019	10/25/2019	P.D.E. CY 2019	1,629,796.50		
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Roads (4th Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/23/2019 09/29/2019	10/18/2019	10/25/2019	P.D.E. CY 2019	788,664.00		
	Consulting Services for the Geological and Geotechnical Surveys / Investigations for the Proposed Various Projects of Sub-Soil Exploration For Roads (Lone3rd Legislative District of Bulacan)	Bulacan 2nd DEO	Yes	Competitive Bidding	09/23/2019 09/29/2019	10/18/2019	10/25/2019	P.D.E. CY 2019	593,469.00		

Submitted by:


EDGAR SARTO
Head, BAC Secretariat

Recommended by:

EDGAR SARTO
BAC Chairman

Approved by:

RAMIRO CRUZ
District Engineer



INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020
(GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting RFQ/ITB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Diesel	Integrated	Yes	Public Bidding	2/19/2020 to 2/25/2020	2/27/2020	-	-	F.Y. 2020	4,320,000.00		4,320,000.00	For the year 2020
2	Gasoline	Integrated	Yes	Small Value Procurement	2/19/2020 to 2/25/2020	2/27/2020	-	-	F.Y. 2020	1,134,000.00		1,134,000.00	For the year 2020
3	Diesel	Maintenance	Yes	Public Bidding	2/19/2020 to 2/25/2020	2/27/2020	-	-	F.Y. 2020	8,640,000.00		8,640,000.00	For the year 2020
4	Gasoline	Maintenance	Yes	Public Bidding	2/19/2020 to 2/25/2020	2/27/2020	-	-	F.Y. 2020	2,982,000.00		2,982,000.00	For the year 2020

Submitted by:


EDGAR A. SARKTO
Head BAC-Secretariat

Recommended by:


EDGARDO C. PINGOL
BAC- Chairman

Approved by:


RAULIN M. CRUZ
District Engineer