


Code (grat)	Procurement Program/Project	PM/Client User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php=000)			Remarks
				Advertisement/Posting of IP/BLI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
26	Supply & delivery of Maintenance Materials (Preventive) (2nd Quarter)	Bulacan 1st DEO	Public Bidding	4/30/2018 - 4/15/2018	5/22/2018	5/16/2018 - 5/23/2018	6/24/2018 - 6/25/2018		GoP		1,004.28		-	Maintenance Materials (Preventive)
27	Supply & delivery of Maintenance Materials (Preventive) (3rd Quarter)	Bulacan 1st DEO	Public Bidding	7/22/2018 - 7/8/2018	7/24/2018	8/8/2018 - 8/14/2018	8/15/2018 - 8/15/2018		GoP		1,505.52		-	Maintenance Materials (Preventive)
28	Supply & delivery of Maintenance Materials (Preventive) (4th Quarter)	Bulacan 1st DEO	Public Bidding	10/22/2018 - 10/11/2018	10/26/2018	11/7/2018 - 11/19/2018	11/19/2018 - 11/19/2018		GoP		1,056.20		-	Maintenance Materials (Preventive)


SUBMITTED BY:


ROBERTO L. SANTOS
 Engineer III
 Head, BAC Secretariat

RECOMMENDED BY:


ERNESTO V. DASS
 Engineer III
 BAC Chairman

APPROVED BY:


RUEL V. ANGELES
 District Engineer
 Head of the Procuring Entity

Code (PPF)	Procurement Program/Project	Procured User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (ppf/us)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Award	Contract Signing	Total	MOOE		CO			
11	Supply & delivery of Cannon Office Supplies (2nd Quarter)	Bulacan 1st DEO	Small Value	7/21/2018 - 7/25/2018	7/24/2018	8/8/2018 - 8/14/2018	8/15/2018 - 8/16/2018			GAO		395.51		Office Supplies
12	Supply & delivery of Cannon Office Supplies (4th Quarter)	Bulacan 1st DEO	Small Value	10/1/2018 - 10/6/2018	10/7/2018	10/23/2018 - 10/26/2018	10/27/2018 - 10/28/2018			GAO		141.00		Office Supplies
13	Supply & delivery of office supplies for copier machine (1st quarter)	Bulacan 1st DEO	Small Value	1/22/2018 - 1/25/2018	2/2/2018	2/17/2018 - 2/18/2018	2/19/2018 - 2/19/2018			GAO		303.91		Office Supplies (for Copier machine)
14	Supply & delivery of office supplies for copier machine (2nd quarter)	Bulacan 1st DEO	Small Value	4/6/2018 - 4/10/2018	4/24/2018	4/30/2018 - 5/2/2018	5/4/2018 - 5/5/2018			GAO		398.83		Office Supplies (for Copier machine)
15	Supply & delivery of office supplies for copier machine (3rd quarter)	Bulacan 1st DEO	Small Value	7/2/2018 - 7/26/2018	7/24/2018	8/6/2018 - 8/14/2018	8/15/2018 - 8/16/2018			GAO		203.91		Office Supplies (for Copier machine)
16	Supply & delivery of office supplies for copier machine (4th quarter)	Bulacan 1st DEO	Small Value	10/1/2018 - 10/6/2018	10/12/2018	10/23/2018 - 10/26/2018	10/27/2018 - 10/28/2018			GAO		125.70		Office Supplies (for Copier machine)
17	Supply & delivery of construction materials (1st quarter)	Bulacan 1st DEO	Small Value	1/23/2018 - 1/25/2018	2/2/2018	2/12/2018 - 2/15/2018	2/16/2018 - 2/17/2018			GAO		27.00		Construction Materials
18	Supply & delivery of construction materials (2nd quarter)	Bulacan 1st DEO	Small Value	4/8/2018 - 4/18/2018	4/26/2018	4/30/2018 - 5/2/2018	5/4/2018 - 5/5/2018			GAO		207.63		Construction Materials
19	Supply & delivery of construction materials (3rd quarter)	Bulacan 1st DEO	Small Value	7/2/2018 - 7/26/2018	7/24/2018	8/6/2018 - 8/14/2018	8/15/2018 - 8/16/2018			GAO		206.18		Construction Materials
20	Supply & delivery of construction materials (electrical)	Bulacan 1st DEO	Small Value	4/9/2018 - 4/15/2018	4/26/2018	4/30/2018 - 5/2/2018	5/4/2018 - 5/5/2018			GAO		45.20		Construction Materials (Electrical)
21	Supply & delivery of Maintenance Materials (1st quarter)	Bulacan 1st DEO	Public Bidding	1/11/2018 - 1/18/2018	2/2/2018	2/21/2018 - 2/27/2018	2/28/2018 - 3/2/2018			GAO		3,520.47		Maintenance Materials
22	Supply & delivery of Maintenance Materials (2nd quarter)	Bulacan 1st DEO	Public Bidding	4/9/2018 - 4/18/2018	5/9/2018	5/16/2018 - 5/23/2018	5/24/2018 - 5/28/2018			GAO		3,645.29		Maintenance Materials
23	Supply & delivery of Maintenance Materials (3rd quarter)	Bulacan 1st DEO	Public Bidding	7/2/2018 - 7/26/2018	7/24/2018	8/6/2018 - 8/14/2018	8/15/2018 - 8/16/2018			GAO		3,720.87		Maintenance Materials
24	Supply & delivery of Maintenance Materials (4th quarter)	Bulacan 1st DEO	Public Bidding	10/4/2018 - 10/11/2018	10/26/2018	11/12/2018 - 11/16/2018	11/19/2018 - 11/21/2018			GAO		2,645.87		Maintenance Materials
25	Supply & delivery of Maintenance Materials (Preventive) (1st Quarter)	Bulacan 1st DEO	Public Bidding	1/11/2018 - 1/18/2018	2/2/2018	2/21/2018 - 2/27/2018	2/28/2018 - 3/2/2018			GAO		3,385.47		Maintenance Materials (Preventive)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bulacan First District Engineering Office
Tlkey, City of Malolos, Bulacan

ANNUAL PROCUREMENT PLAN (APP) FY 2018 (Goods)

Code (Part)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (P=000)			Remarks
				Advertisement Posting of IB/RFP	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
1	Supply & delivery of IT equipment (1st Quarter)	Bulacan 1st DEO	Small Value	1/23/2018 - 1/25/2018	2/2/2018	2/12/2018 - 2/15/2018	2/16/2018	2/17/2018		GAO	-	360	-	IT equipment
2	Supply & delivery of IT equipment (2nd Quarter)	Bulacan 1st DEO	Small Value	4/9/2018 - 4/10/2018	4/26/2018	4/30/2018 - 5/3/2018	5/4/2018	5/5/2018		GAO	-	698	-	IT equipment
3	Supply & delivery of IT equipment (2nd Quarter)	Bulacan 1st DEO	Public Bidding	7/7/2018 - 7/9/2018	7/24/2018	8/9/2018 - 9/14/2018	8/15/2018	8/16/2018		GAO	1,568.00	-	-	IT equipment
4	Supply & delivery of IT equipment (2nd Quarter)	Bulacan 1st DEO	Small Value	10/1/2018 - 10/6/2018	10/12/2018	10/23/2018 - 10/26/2018	10/27/2018	10/28/2018		GAO	-	803	-	IT equipment
5	Supply & delivery of IT equipment (4th Quarter)	Bulacan 1st DEO	Small Value	1/23/2018 - 1/25/2018	2/2/2018	2/12/2018 - 2/15/2018	2/16/2018	2/17/2018		GAO	-	639.41	-	IT equipment supplies
6	Supply & delivery of IT equipment supplies (2nd Quarter)	Bulacan 1st DEO	Small Value	4/9/2018 - 4/10/2018	4/26/2018	4/30/2018 - 5/3/2018	5/4/2018	5/5/2018		GAO	-	994.21	-	IT equipment supplies
7	Supply & delivery of IT equipment supplies (2nd Quarter)	Bulacan 1st DEO	Small Value	7/2/2018 - 7/6/2018	7/24/2018	8/9/2018 - 9/14/2018	8/15/2018	8/16/2018		GAO	-	654.35	-	IT equipment supplies
8	Supply & delivery of IT equipment supplies (4th Quarter)	Bulacan 1st DEO	Small Value	10/1/2018 - 10/6/2018	10/12/2018	10/23/2018 - 10/26/2018	10/27/2018	10/28/2018		GAO	-	906.02	-	IT equipment supplies
9	Supply & delivery of Common Office Supplies (1st Quarter)	Bulacan 1st DEO	Small Value	1/23/2018 - 1/25/2018	2/2/2018	2/12/2018 - 2/15/2018	2/16/2018	2/17/2018		GAO	-	175.86	-	Office Supplies
10	Supply & delivery of Common Office Supplies (2nd Quarter)	Bulacan 1st DEO	Small Value	4/9/2018 - 4/10/2018	4/26/2018	4/30/2018 - 5/3/2018	5/4/2018	5/5/2018		GAO	-	171.85	-	Office Supplies

Department of Public Works and Highways

RELACION FIRST DISTRICT ENGINEERING OFFICE
Talim, City of Marikina, Bulacan

ANNUAL PROCUREMENT PLAN FOR FY 2018 (Consultancy)

Standard Coding (Proc Code-Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Adve. Posting of (B/E/O)	Submittal Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-NCE-01	Conduct of Sub Soil Exploration Geotechnical Survey for the proposed Flood Control Projects various places within the District	Bulacan 1st DFO	Public Bidding- Quality Cost-Based Selection (QCBS)	2/12/2018 - 2/19/18	3/14/18	3/26/18 - 3/29/18	4/2/18 - 4/6/18	FY 2018 GAA	50.0 per site		50.0 per site	Soil Boring: 1 bore hole per site; Laboratory Testing and submission of Geotechnical Report.
18-NCE-02	Conduct of Sub Soil Exploration Geotechnical Survey for the proposed multi-story Multi-Purpose Building projects various places within the District	Bulacan 1st DFO	Public Bidding- Quality Cost-Based Selection (QCBS)	2/7/18 - 2/14/18	3/9/18	3/21/18 - 3/26/18	3/30/18 - 4/3/18	FY 2018 GAA	150.0 per site		150.0 per site	Soil Boring: 3 bore holes per site; Laboratory Testing and submission of Geotechnical Report.
18-NCE-03	Conduct of Sub Soil Exploration Geotechnical Survey for the proposed multi-story School Building projects various places within the District	Bulacan 1st DFO	Public Bidding- Quality Cost-Based Selection (QCBS)	5/8/18 - 5/15/18	6/1/18	6/22/18 - 6/25/18	6/29/18 - 7/3/18	FY 2018 GAA	150.0 per site		150.0 per site	Soil Boring: 3 bore holes per site; Laboratory Testing and submission of Geotechnical Report.

Prepared by:

[Signature]
NOEL RITO L. SANTIAGO
 Engineer III
 Procurement Unit Secretariat

Recommended by:

[Signature]
ARISTO L. DION
 Engineer III
 Transportation, BAC

Approved by:


[Signature]
REY J. ANGELIN
 District Engineer
 Head of Procuring Entity

Code (PAB)	Procurement Program/Project	PM/DM/ User	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (PAB 000)			Remarks
				Advertisement Posting of RFP/RFQ	Submission of Bids	Notice of Award	Contract Signing					Total	MOOE	CO	
251	Rehabilitation/Improvement of Flood Control Structures Angat River Cebu City Section Bataan, Bataan	Subsector 1st DED	Competitive Bidding	11/2/2017	11/9/2017	11/22/2017	1/18/2018	1/31/2018	2/1/2018	2/1/2018	Gap	14,447		14,447	Rehabilitation/Improvement of concrete slope protection
252	Power Improvement in Baining Bataan along Angat River 1st Subsector Baining Bataan	Subsector 1st DED	Competitive Bidding	11/2/2017	12/18/2017	1/18/2018	4/10/2018	4/19/2018	4/20/2018	4/20/2018	Gap	28,512		28,512	Improvement of concrete slope protection
253	Construction of Flood Control Structure along Angat River Damaged Pierces Bataan	Bataan 1st DED	Competitive Bidding	11/2/2017	12/18/2017	1/18/2018	4/10/2018	4/19/2018	4/20/2018	4/20/2018	Gap	10,500		10,500	Construction of concrete slope protection
												3,047,270			

SUBMITTED BY


NORBERTO L. SANTOS
 Engineer III
 Head SAC, Section

RECOMMENDED BY


ERNESTO Y. DAOS
 Engineer III
 BAC Chairman

APPROVED BY


RUEL V. ANGELES
 District Engineer
 Head of the Procuring Entity

Code (PAP)	Procurement Program/Project	PM/END User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	Estimated Budget (P=000)			Remarks
				Advertisement Posting of ISCR	Submission of Bids	Notice of Award	Contract Signing								Total	MOOE	CO	
247	Construction, Rehabilitation of Flood Control Structures along Angat River at Tuguegarao, Bataan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	11/15/2017	11/22/2017	1/19/2018	1/19/2018	2/1/2018	2/10/2018				GoP	20,000		20,000	Construction/Rehabilitation of concrete slope protection
248	Construction of Flood Control Structure along Angat River Basin, Bonga Mayor Bonga Mayor Section, Bonga Mayor-Bonga Mayor, Bonga Mayor	Bulacan 1st DEO	Competitive Bidding	11/15/2017	11/13/2017	11/29/2017	1/19/2018	1/19/2018	2/1/2018	2/10/2018				GoP	11,716		11,716	Construction of concrete slope protection
249	Construction of Retention along Angat River - Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	3/12/2018	3/19/2018	4/5/2018	4/25/2018	5/4/2018	5/5/2018	5/15/2018				GoP	50,000		50,000	Construction of concrete slope protection
250	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	40,000		40,000	Construction of concrete slope protection
251	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	33,279		33,279	Construction of concrete slope protection
252	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	20,000		20,000	Construction of concrete slope protection
253	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	40,000		40,000	Construction of concrete slope protection
254	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
255	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
256	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
257	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
258	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
259	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
260	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
261	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
262	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
263	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection
264	Construction of Retention Along Angat River at Marikina, Marikina, Marikina	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/10/2018				GoP	30,000		30,000	Construction of concrete slope protection

Code (P22)	Procurement Program/Project	PM/Local Unit	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP 000)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
228	Construction Rehabilitation of Flood Control Structures along Angat River at Baling, Pinaldel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
229	Construction Rehabilitation of Flood Control Structures along Angat River at Baling Mayor, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/28/2018	3/29/2018	4/11/2018	4/21/2018	5/1/2018	5/1/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
230	Construction Rehabilitation of Flood Control Structures along Angat River at Banga Mayor, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
231	Construction Rehabilitation of Flood Control Structures along Angat River at Caltan, Pinaldel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/20/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
232	Construction Rehabilitation of Flood Control Structures along Angat River at Caltan, Pinaldel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
233	Construction Rehabilitation of Flood Control Structures along Angat River at Lumbay, Baler, Pinaldel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	10,000		10,000	Construction Rehabilitation of concrete slope protection
234	Construction Rehabilitation of Flood Control Structures along Angat River at Mabuhang, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
235	Construction Rehabilitation of Flood Control Structures along Angat River at Pinaldel, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/28/2018	3/29/2018	4/11/2018	4/21/2018	5/1/2018	5/1/2018	GoF	10,000		10,000	Construction Rehabilitation of concrete slope protection
236	Construction Rehabilitation of Flood Control Structures along Angat River at Pinaldel, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/2/2017	11/22/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	25,000		25,000	Construction Rehabilitation of concrete slope protection
237	Construction Rehabilitation of Flood Control Structures along Angat River at Pinaldel, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/21/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
238	Construction Rehabilitation of Flood Control Structures along Angat River at San Jose, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	25,000		25,000	Construction Rehabilitation of concrete slope protection
239	Construction Rehabilitation of Flood Control Structures along Angat River at San Jose, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/28/2018	3/29/2018	4/11/2018	4/21/2018	5/1/2018	5/1/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
240	Construction Rehabilitation of Flood Control Structures along Angat River at San Jose, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	10,000		10,000	Construction Rehabilitation of concrete slope protection
241	Construction Rehabilitation of Flood Control Structures along Angat River at San Jose, Pinaldel, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	25,000		25,000	Construction Rehabilitation of concrete slope protection
242	Construction Rehabilitation of Flood Control Structures along Angat River at San Jose, Baling, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
243	Construction Rehabilitation of Flood Control Structures along Angat River at Tampas, Baler, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
244	Construction Rehabilitation of Flood Control Structures along Angat River at Tansan, Baler, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/28/2018	3/29/2018	4/11/2018	4/21/2018	5/1/2018	5/1/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
245	Construction Rehabilitation of Flood Control Structures along Angat River at Tansan, Baler, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	20,000		20,000	Construction Rehabilitation of concrete slope protection
246	Construction Rehabilitation of Flood Control Structures along Angat River at Tansan, Baler, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/19/2017	1/19/2018	1/31/2018	2/1/2018	2/16/2018	GoF	10,000		10,000	Construction Rehabilitation of concrete slope protection

Code (IAPP)	Procurement Program/Project	PM/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (P1P-MC)			Remarks
				Award/Assignment/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Contract Signing	Contract Signing		Total	MOOE	CO	
209	Construction of Rehabilitation Along Labangan Channel at San Jose, Haguroy, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/20/2018	30,000	0	30,000	Construction of concrete slope protection
210	Construction of Rehabilitation Along Lungsang Channel at Sta. Elena, Haguroy, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/29/2018	2/5/2018	2/22/2018	3/9/2018	3/19/2018	3/20/2018	3/20/2018	30,000	0	30,000	Construction of concrete slope protection
211	Construction of Rehabilitation, Brgy. San Roque, Haguroy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	24,975	0	24,975	Construction of concrete slope protection
212	Construction of Rehabilitation Dry, Sta. Nino, Haguroy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	30,000	0	30,000	Construction of concrete slope protection
213	Construction/Rehabilitation of Slope Protection in Sta. Nino, Pangasinan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/26/2018	3/5/2018	3/22/2018	4/11/2018	4/21/2018	4/22/2018	5/1/2018	30,000	0	30,000	Construction of concrete slope protection
214	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
215	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
216	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
217	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
218	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
219	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
220	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
221	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
222	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
223	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
224	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
225	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
226	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall
227	Construction/Rehabilitation/Improvement of Dike/Seawall at Pangasinan, City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	11/28/2017	12/5/2017	12/20/2017	1/18/2018	1/21/2018	2/1/2018	2/1/2018	30,000	0	30,000	Construction/Rehabilitation/Improvement of concrete seawall

Annex E

Code PAP/1	Procurement Program/Project	PM/End User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Rp/USD)			Remarks (Brief Description of Program/Project)
				Advertisement/Posting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
187	Marble Wall Re - (SOS2012) Change 0 - Change 2/3	Bulecan 1st DEO	Competitive Bidding	2/26/2018	3/16/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	6,693	0	6,693	Road Widening including Drainage and R/W
188	Bypass Road via Bulakan & Macas Rd - K0053 + 403 - K0053 - 765	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	35,048	0	35,048	Road Widening including Drainage
189	Pondul Airport Rd - K0053 + 10811 - K0063 + 663	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,008	0	25,008	Road Widening including Drainage
190	Gov. Hill Bypass Road NLEK, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	50,000	0	50,000	Road Widening
191	Planned Bypass Road Northbound Exit, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	50,000	0	50,000	Road Widening
192	Laang Mahatka (LZ) (S01508L/2) - K0042 + 556	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	11,568	0	11,568	Replacement of concrete bridge
193	Panghoy Dr. (B01721/L2) along Bugas Fished via Bulakan & Marulas Rd	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	15,000	0	15,000	Widening of concrete bridge
194	Sio Crudo Br. (B02056/L2) along Laang Mahatka (LZ)	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	15,000	0	15,000	Widening of concrete bridge
195	Tabor Dr. (E02102/2) along Pulan-Culmup Rd	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	15,000	0	15,000	Widening of concrete bridge
196	Construction Rehabilitation of Flood Control Structures along Bugas River at Dalg Section Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	20,000	0	20,000	Construction/Rehabilitation of concrete slope protection
197	Construction Rehabilitation of Flood Control Structures along Bugas River at Haring 1st Section, Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection
198	Construction Rehabilitation of Flood Control Structures along Bugas River at Buno Section, Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection
199	Construction Rehabilitation of Flood Control Structures along Bugas River at Lanting Section, Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection
200	Construction Rehabilitation of Flood Control Structures along Bugas River at Tungkang Section, Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection
201	Construction Rehabilitation of Flood Control Structures along Bugas River at Tun Section, Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection
202	Construction Rehabilitation of Flood Control Structures along Bugas River at Laungan Section, Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection
203	Construction Rehabilitation of Flood Control Structures along Bugas River at Lang-lang Section, Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction/Rehabilitation of concrete slope protection
204	Construction of Flood Control Structure along Macas River - San Juan Section, San Juan Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction of concrete slope protection
205	Construction of Flood Control Structure along Macas River - Wawa Section, Wawa Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction of concrete slope protection
206	Construction of Flood Control Structure along Macas River - Banting Section, Banting Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction of concrete slope protection
207	Construction of Flood Control Structure along Macas River - Banting Section, Banting Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction of concrete slope protection
208	Construction of Flood Control Structure along Macas River - Banting Section, Banting Bulacan, Bulacan	Bulecan 1st DEO	Competitive Bidding	3/19/2018	3/26/2018	4/10/2018	4/30/2018	5/10/2018	5/20/2018	5/30/2018	25,000	0	25,000	Construction of concrete slope protection

Order (PAP)	Procurement Program/Project	PM/Chief User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP 000)			Remarks
				Advertisement Posting of IBRE	Submission of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
138	Construction of Road including right of way (Rural-iguan Road, Buntol-iguan, Socorro, Bulacan)	Bulacan 1st DEO	Competitive Bidding	3/18/2018	3/26/2018	4/30/2018	4/30/2018	5/10/2018	5/20/2018	GoP	45,000	0	45,000	Concreting of barangay road
139	Construction of Road Simplicio St., Pulong Gubat, Dagupan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/15/2018	GoP	1,500	0	1,500	Concreting of barangay road
140	Construction of Road 1st DEO, Cuyayan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
141	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	2,000	0	2,000	Concreting of barangay road
142	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
143	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
144	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
145	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
146	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	2,000	0	2,000	Concreting of barangay road
147	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	2,000	0	2,000	Concreting of barangay road
148	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
149	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
150	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
151	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
152	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
153	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
154	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
155	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
156	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
157	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
158	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
159	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
160	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
161	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
162	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
163	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
164	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road
165	Construction of Road, Lupa, Pinarik, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/6/2018	4/17/2018	GoP	1,500	0	1,500	Concreting of barangay road

Code (PAB)	Procurement Program/Project	PAC/Ref User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (P=000)		Remarks (Brief Description of Program/Project)		
				Advertisement/Posting of IBP/B	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO				
85	Construction/Repair/Rehabilitation of a Flood Control System along Bocuse River at Laboratory Section, Bocuse, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction/Repair/Rehabilitation of flood control system
86	Construction/Repair/Rehabilitation with Slope Protection along NIA Road, Barangay Divisoria, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction of concrete slope protection
87	Construction of Drainage at Divisoria, Look II, Marikina City	Bulacan 1st DEO	Competitive Bidding	1/12/2017	1/19/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	2,000	0	2,000	Construction of drainage canal
88	Construction of Drainage Canal at Divisoria, Pinaric, Marikina City	Bulacan 1st DEO	Competitive Bidding	1/12/2017	1/19/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	1,500	0	1,500	Construction of drainage canal
89	Construction of Drainage Canal, Lumbao, Marikina City	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/15/2018	4/25/2018	GoP	2,000	0	2,000	Construction of drainage canal
90	Construction of Drainage Canal, San Nicolas, Marikina City	Bulacan 1st DEO	Competitive Bidding	1/16/2017	1/13/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	1,500	0	1,500	Construction of drainage canal
91	Construction of Drainage Canal, San Nicolas, Marikina City	Bulacan 1st DEO	Competitive Bidding	1/16/2017	1/13/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	1,500	0	1,500	Construction of drainage canal
92	Construction of Drainage Canal, Tuguegarao, Marikina City	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/15/2018	4/25/2018	GoP	2,000	0	2,000	Construction of drainage canal
93	Construction of Drainage Canal, Tuguegarao, Marikina City	Bulacan 1st DEO	Competitive Bidding	1/16/2017	1/13/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	1,500	0	1,500	Construction of drainage canal
94	Construction of Drainage Canal, Tuguegarao, Marikina City	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/15/2018	4/25/2018	GoP	2,000	0	2,000	Construction of drainage canal
95	Construction of Drainage Canal, Tuguegarao, Marikina City	Bulacan 1st DEO	Competitive Bidding	1/16/2017	1/13/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	1,500	0	1,500	Construction of drainage canal
96	Construction of Drainage Canal, Tuguegarao, Marikina City	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/15/2018	4/25/2018	GoP	2,000	0	2,000	Construction of drainage canal
97	Construction of Drainage Canal, Tuguegarao, Marikina City	Bulacan 1st DEO	Competitive Bidding	1/16/2017	1/13/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	1,500	0	1,500	Construction of drainage canal
98	Construction of Drainage Canal, Tuguegarao, Marikina City	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/15/2018	4/25/2018	GoP	2,000	0	2,000	Construction of drainage canal
99	Improvement of Drainage Canal, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/25/2018	2/5/2018	2/22/2018	3/8/2018	3/18/2018	3/20/2018	3/30/2018	GoP	1,500	0	1,500	Improvement of drainage canal
100	Improvement of Drainage Canal, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/25/2018	2/5/2018	2/22/2018	3/8/2018	3/18/2018	3/20/2018	3/30/2018	GoP	1,500	0	1,500	Improvement of drainage canal
101	Improvement of Drainage Canal, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/25/2018	2/5/2018	2/22/2018	3/8/2018	3/18/2018	3/20/2018	3/30/2018	GoP	1,500	0	1,500	Improvement of drainage canal
102	Improvement of Drainage Canal, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/12/2018	2/19/2018	3/6/2018	3/26/2018	4/4/2018	4/15/2018	4/25/2018	GoP	2,000	0	2,000	Improvement of drainage canal
103	Rehabilitation of Drainage Canal, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/12/2017	1/19/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	2,000	0	2,000	Rehabilitation of drainage canal
104	Construction/Improvement of Roads along Barangay Cruz Lake and Tuguegarao leading to Pinaric by pass, Guaymas Section (Phase III), Guaymas, Bulacan Sta 1+114, Sta 1+205	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	20,000	0	20,000	Construction/Rehabilitation of road
105	Construction/Rehabilitation/Improvement of Roads leading to NIA's Resettlement Site Caceres, Bata, Pinaric, Marikina	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction/Rehabilitation of road
106	Construction/Rehabilitation/Improvement of Roads leading to NIA's Resettlement Site Caceres, Bata, Pinaric, Marikina	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Construction/Rehabilitation of road
107	Construction/Rehabilitation/Improvement of Roads leading to NIA's Resettlement Site, Road de Caceres, Pinaric, Marikina	Bulacan 1st DEO	Competitive Bidding	1/16/2017	1/13/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	10,000	0	10,000	Construction/Rehabilitation of road
108	Construction/Rehabilitation/Improvement of Roads leading to NIA's Resettlement Site, Siting Bata, Pinaric, Marikina	Bulacan 1st DEO	Competitive Bidding	1/16/2017	1/13/2017	1/12/2017	1/19/2017	1/21/2017	2/1/2017	2/10/2017	GoP	10,000	0	10,000	Construction/Rehabilitation of road
109	Rehabilitation of Marikina-San Miguel Provincial Road, Damaged Section Pinaric, Marikina	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	5,000	0	5,000	Rehabilitation of provincial road
110	Rehabilitation of Marikina-San Miguel Provincial Road, Damaged Section, Pinaric, Marikina	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/15/2018	4/4/2018	4/14/2018	4/15/2018	4/25/2018	GoP	10,000	0	10,000	Rehabilitation of provincial road

Grade (Year)	Procurement Program/Project	PM/ENR User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP=000)		Remarks (Brief Description of Program/Project)		
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO				
49	Construction of Multi-Purpose Bldg. 1 (Covered Court) at Barangay Lungsod, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/19/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/20/2018	GNP	3,500	0	3,500	Construction of multi-purpose building
50	Construction of Multi-Purpose Bldg. 1 (Covered Court) at Barangay Marikina City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/25/2018	2/12/2018	3/13/2018	3/27/2018	3/31/2018	4/1/2018	4/18/2018	GNP	1,500	0	1,500	Construction of multi-purpose building
51	Construction of SB-Hall Municipal Hall Compound, Barangay Bulacan	Bulacan 1st DEO	Competitive Bidding	2/25/2018	2/12/2018	3/13/2018	3/27/2018	3/31/2018	4/1/2018	4/18/2018	GNP	2,000	0	2,000	Construction of multi-purpose building
52	Construction/Improvement of Multi-Purpose Building (UGU) at Barangay Marikina City of Marikina, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/18/2018	2/26/2018	3/13/2018	4/2/2018	4/12/2018	4/13/2018	4/20/2018	GNP	5,000	0	5,000	Construction/Improvement of multi-purpose bldg.
53	Construction/Improvement of Multi-Purpose Building, Ateneo de Manila City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/29/2018	4/8/2018	GNP	1,000	0	1,000	Construction/Improvement of multi-purpose bldg.
54	Construction/Improvement of Multi-Purpose Building, Cebu City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/29/2018	4/8/2018	GNP	1,000	0	1,000	Construction/Improvement of multi-purpose bldg.
55	Construction/Improvement of Multi-Purpose Building, San Vicente Marikina City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/29/2018	4/8/2018	GNP	1,000	0	1,000	Construction/Improvement of multi-purpose bldg.
56	Construction/Rehabilitation of Day Care Center, Calabiao, Barangay 1st, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/8/2018	GNP	1,000	0	1,000	Construction/Rehabilitation of multi-purpose building
57	Construction/Rehabilitation of Multi-Purpose Building (Batasang Pambansa), San Jose, Hagonoy, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	4/1/2018	4/18/2018	GNP	1,500	0	1,500	Construction/Rehabilitation of multi-purpose building
58	Construction/Rehabilitation of Multi-Purpose Building, Pansan, Marikina City	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/9/2018	GNP	1,000	0	1,000	Construction/Rehabilitation of multi-purpose building
59	Improvement of Multi-Purpose Building, Bulacan ES, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/9/2018	GNP	500	0	500	Improvement of multi-purpose building
60	Improvement of Multi-Purpose Building, Gym, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/9/2018	GNP	2,000	0	2,000	Improvement of multi-purpose building
61	Improvement of Multi-Purpose Building, Gym, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/9/2018	GNP	1,000	0	1,000	Improvement of multi-purpose building
62	Improvement of Multi-Purpose Building, Gym, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/9/2018	GNP	500	0	500	Improvement of multi-purpose building
63	Improvement of Multi-Purpose Building, Gym, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	3/30/2018	4/9/2018	GNP	500	0	500	Improvement of multi-purpose building
64	Renovation of Multi-Purpose Building (Batasang Pambansa), Marikina City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	4/1/2018	4/18/2018	GNP	2,000	0	2,000	Renovation of multi-purpose building
65	Renovation of Multi-Purpose Building (Batasang Pambansa), Marikina City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	4/1/2018	4/18/2018	GNP	1,500	0	1,500	Renovation of multi-purpose building
66	Renovation of Multi-Purpose Building (Batasang Pambansa), Marikina City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	4/1/2018	4/18/2018	GNP	1,500	0	1,500	Renovation of multi-purpose building
67	Renovation of Multi-Purpose Building (Batasang Pambansa), Marikina City, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/19/2018	3/29/2018	4/1/2018	4/18/2018	GNP	1,500	0	1,500	Renovation of multi-purpose building

Code (PAP)	Procurement Program/Project	PM/Officer Name	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (P1P/000)			Remarks (Brief Description of Program/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing					Total	MOOE	CO	
13	Completion of Multi-Purpose Building, Gyn. Mats, Guigumto, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/17/2018	2/27/2018	3/15/2018	3/28/2018	3/30/2018	4/8/2018	GoF	1,000	0	1,000	Completion of multi-purpose building
14	Completion of Multi-Purpose Building, Matang ES, Malabang, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	700	0	700	Completion of multi-purpose building
15	Completion of Multi-Purpose Building, San Pedro ES, San Pedro, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/16/2018	2/25/2018	2/27/2018	3/6/2018	GoF	700	0	700	Completion of multi-purpose building
16	Completion of Multi-Purpose Building, Suring Matang ES, Suring Matang, Pinala, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoF	700	0	700	Completion of multi-purpose building
17	Completion of Multi-Purpose Building, Subic ES, Subic, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/16/2018	2/25/2018	2/27/2018	3/6/2018	GoF	700	0	700	Completion of multi-purpose building
18	Completion of Multi-Purpose Building, Tagaytay HS, Tagaytay, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	700	0	700	Completion of multi-purpose building
19	Construction (Completion) of Multi-Purpose Building, Bona Menor Elementary School, Bona, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	1,000	0	1,000	Construction (Completion) of multi-purpose building
20	Construction of Barangay Hall at Brgy. Matanglung, Binalonan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	500	0	500	Construction of multi-purpose building
21	Construction of Barangay Hall Bantayan, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	1,000	0	1,000	Construction of multi-purpose building
22	Construction of Covered Court, Brgy. Bagong Suring, Pinala, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoF	3,000	0	3,000	Construction of multi-purpose building
23	Construction of Covered Court, Brgy. Tabang, Pinala, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/25/2018	3/6/2018	GoF	3,000	0	3,000	Construction of multi-purpose building
24	Construction of Covered Court, Calangin, Bocaue, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	2,000	0	2,000	Construction of multi-purpose building
25	Construction of Day Care Center, Sto. Nino, Calangin, Bulacan	Bulacan 1st DEO	Competitive Bidding	1/12/2018	1/19/2018	2/2/2018	12/26/2018	3/1/2018	1/3/2018	1/11/2018	GoF	1,000	0	1,000	Construction of multi-purpose building
26	Construction of Health Center, Fuenca, Pinala, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	1,000	0	1,000	Construction of multi-purpose building
27	Construction of Multi-Purpose Hall, Sta. Rita, Guigumto, Bulacan	Bulacan 1st DEO	Competitive Bidding	12/1/2017	12/15/2017	12/28/2017	1/20/2018	2/7/2018	2/8/2018	2/16/2018	GoF	1,000	0	1,000	Construction of multi-purpose building
28	Construction of Multi-Purpose Building (Library, Paghahangal, Pambayan, Pinala, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	1,000	0	1,000	Construction of multi-purpose building
29	Construction of Multi-Purpose Building (Cafeteria, Center Municipal Hall, Compang, Bulacan	Bulacan 1st DEO	Competitive Bidding	2/5/2018	2/12/2018	2/27/2018	3/15/2018	3/29/2018	3/30/2018	4/8/2018	GoF	1,000	0	1,000	Construction of multi-purpose building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bulacan First District Engineering Office
Tilaay, City of Malolos, Bulacan

ANNUAL PROCUREMENT PLAN (APP) FY 2018

Code (PAP)	Procurement Program/Project	PW/Other User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php/000)			Remarks
				Advertisement Posting of Bids	Submission of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
1	School Improvement of One-story One Classroom, Padre Pio ES, Cansang, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/6/2018 - 1/13/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	3/6/2018	GoP	1,000	0	1,000	School Improvement
2	School Improvement, Marat B. Salvador MES, Siliy, Bala, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/10/2018	1/17/2018	2/1/2018	2/16/2018	2/25/2018	2/27/2018	GoP	700	0	700	School Improvement
3	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
4	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
5	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
6	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
7	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
8	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
9	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
10	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
11	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement
12	School Improvement, Sta. Nino ES, Sta. Nino, Pinal, Bulacan	Hulacan 1st DEC	Competitive Bidding	1/8/2018	1/15/2018	1/30/2018	2/14/2018	2/24/2018	2/28/2018	GoP	700	0	700	School Improvement

Code (AHP)	Procurement Program/Project	PM/End User	Mode of Procurement	Schedule for Each Procurement Activity							Source of Funds	Estimated Budget (Php=000)			Remarks
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing					Total	MOOE	CO	(Brief Description of Program Project)
409502070000000	Construction of drainage along Santa-Rising Provincial Road byg. San Jose and Burnin, Placerel, Bulacan	Bulacan 1st DCO	National Competitive Bidding	10/11/2018	10/18/2018	11/6/2018	12/5/2018	12/15/2018	12/16/2018	12/20/2018	GoP	45,565	0	45,565	Construction of drainage canal
409502000000000	Construction/Improvement of 5-story Daigang Municipal Building, Baguio, Bulacan	Bulacan 1st DCO	National Competitive Bidding	12/6/2018	12/13/2018	12/27/2018	1/27/2019	3/5/2019	2/6/2019	2/19/2019	GoP	47,700	0	47,700	Construction of multi-purpose building
409502000000000	Rehabilitation of Sto. Cristo-Malibon Division Road byg. Sto. Cristo Malibon, Malabon, Bulacan	Bulacan 1st DCO	National Competitive Bidding	9/12/2018	9/18/2018	10/4/2018	11/4/2018	11/13/2018	11/14/2018	11/16/2018	GoP	29,606	0	29,606	Upgrading/Concrete of road
300206100000000	Construction of Rainwater Collector System (RWCS) Bulacan	Bulacan 1st DCO	National Competitive Bidding	11/6/2018	11/15/2018	11/26/2018	12/26/2018	1/9/2019	1/7/2019	1/11/2019	GoP	3,282	0	3,282	Construction of 15 units rainwater collector

SUBMITTED BY:

MARIA MATAWARAN
Engineer II
CIC Head/ANC Secretariat

RECOMMENDED BY:

RAFAEL MARCOS
Mayor III
CIC Chairman

APPROVED BY:

RUEL V. ANGELES
District Engineer
Head of the Procuring Entity

