



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION III
OFFICE OF THE DISTRICT ENGINEER
BULACAN 2nd DISTRICT ENGINEERING OFFICE
Pulong Buhangin, Sta. Maria, Bulacan

April 11, 2019


MA. VICTORIA S. GREGORIO


Project Manager I
Officer-In-Charge, Procurement Service
Department of Public Works and Highways
Port Area, Manila

Madam:

In compliance with your Memorandum, submitted herewith is the Final Annual Procurement Plan (APP) F.Y. 2019 for Civil Works Contracts of this district, duly accomplished on the prescribed format.

Very truly yours,


RAMIRO M. CRUZ
District Engineer





REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION III
OFFICE OF THE DISTRICT ENGINEER
BULACAN 2nd DISTRICT ENGINEERING OFFICE
Pulong Buhangin, Sta. Maria, Bulacan

April 11, 2019


FILE COPY

ELMIRA S. CRUZ - CAISIDO
Deputy Executive Director IV
The GPPB Technical Support Office
Unit 2500, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605

Madam:

In compliance with your Memorandum, submitted herewith is the Final Annual Procurement Plan (APP) F.Y. 2019 for Civil Works Contracts of this district, duly accomplished on the prescribed format.

Very truly yours,


RAMIRO M. CRUZ
District Engineer

19 APR 16 P 3:30

Gilbert Tongco



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks
				Advertise- ment/	Submission/ Opening of	Notice of Award		Total	MOOE	CO	
	Preventive Maintenance - Primary Roads Manila North Rd - K0018 + -636 - K0018 + 457, K0022 +677 - K0022 + 1931	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	37,346,000.00		37,346,000.00	Preventive Maintenance
	Preventive Maintenance - Tertiary Roads Meycauayan-Camalig-Bahay Pari Rd - K0025 + 000 - K0026 + 000, K0027 + 000 - K0027 + 368	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	10,566,000.00		10,566,000.00	Preventive Maintenance
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Manila North Rd - K0018 + 636 - K0019 + 900	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	92,874,000.00		92,874,000.00	Rehab./Reconst./ Upgrading of Damaged Paved Roads
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Manila North Rd - K0020 + 900 - K0022 + 125	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	85,941,000.00		85,941,000.00	Rehab./Reconst./ Upgrading of Damaged Paved Roads
	Road Widening - Meycauayan-Camalig-Bahay Pari Rd - K0025 +805 - K0028 + 323	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	80,000,000.00		80,000,000.00	Road Widening
	Road Widening - Sta. Maria-Norzagaray Rd - K0034 +496 - K0034 + 754	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	5,500,000.00		5,500,000.00	Road Widening
	Widening of Permanent Bridge - Pulong Buhangin Br. (B04406LZ) along Sta. Maria - Norzagaray Rd.	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	30,000,000.00		30,000,000.00	Widening of Bridge

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

EDGARDO C. PINOOL
BAC Chairman

SAMANTHA M. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise- ment/	Submission / Opening of	Notice of Award		Total	MOOE	CO	
	Construction of Flood Control Structures Sta. Maria River (Parada - Kaybanban Section), Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Marilao River (Saog Section) Phase II, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	56,120,000.00		56,120,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Mitigation Structures along Marilao River and its tributaries (Constantino Section) Phase II, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Mitigation Structures along Marilao River and its tributaries, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	28,839,000.00		28,839,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures Sta. Maria River (Patag Section), Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	56,650,000.00		56,650,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures at Ibayo Creek, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Palasan River, Obando, Bulacan	Bulacan 2nd DEO	Public Bidding	11/09/2018 11/15/2018	11/29/2018	05/15/2019	GAA CY 2019	25,000,000.00		25,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO L. PUNZO
BAC Chairman

Approved by:


RAMIRO M. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Plp)			Remarks
				Advertisement/	Submission / Opening of	Notice of Award		Total	MOOE	CO	
	Construction of Flood Control Structures (Navarette St.) Obando, Bulacan	Bulacan 2nd DEO	Public Bidding	11/09/2018 11/15/2018	11/29/2018	05/15/2019	GAA CY 2019	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Meycauayan River (Saliysoy Section), Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Meycauayan River and its Tributaries (Phase II) (Meycauayan Section), Meycauayan, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	58,600,000.00		58,600,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Meycauayan River and its Tributaries (Phase II) (Obando Section), Obando, Bulacan	Bulacan 2nd DEO	Public Bidding	11/09/2018 11/15/2018	11/29/2018	05/15/2019	GAA CY 2019	56,800,000.00		56,800,000.00	Construction of Flood Mitigation Structure
	Improvement of Meycauayan River System (Obando Section), Meycauayan, Bulacan	Bulacan 2nd DEO	Public Bidding	11/09/2018 11/15/2018	11/29/2018	05/15/2019	GAA CY 2019	10,000,000.00		10,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure


Submitted by:


EDGAR A. SARTO
 Head, BAC Secretariat

Recommended by:


ESCARBO
 BAC Chairman

Approved by:


RAMON A. CRUZ
 District Engineer

Code (WAP) UACS #	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise-ment/	Submission/ Opening of	Notice of Award		Total	MOOE	CO	
	Asset Preservation Program - Preventive Maintenance Daang Maharika (LZ) - K0061 + 505 - K0062 + 184, K0065 + 513 - K0067 + 582, K0068 + 108 - K0068 + 772, K0070 + 576.87 - K0070 + 774, K0070 + 805.40 - K0071 + 166, K0071 + 997 - K0073 + 519, K0076 + 932.32 - K0077 + 861	Bulacan 2nd DEO	Public Bidding	11/09/2018 11/15/2018	11/29/2018	05/15/2019	GAA CY 2019	100,000,000.00		100,000,000.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance Eastern Bulacan Rd - K0066 + 448 - K0067 + 000	Bulacan 2nd DEO	Public Bidding	11/29/2018 12/05/2018	12/18/2018	05/15/2019	GAA CY 2019	4,324,000.00		4,324,000.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance Norzagaray-Bigte Rd - K0075 + 000 - K0076 + 000	Bulacan 2nd DEO	Public Bidding	11/29/2018 12/05/2018	12/18/2018	05/15/2019	GAA CY 2019	7,325,000.00		7,325,000.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance Sibul-Blak-na-Bato Rd - K0088 + -448 - K0088 + -409, K0089 + 006 - K0089 + 711, K0089 + 742.51 - K0090 + 000, K0091 + 000 - K0091 + 121, K0091 + 476 - K0090 + 868	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	27,069,000.00		27,069,000.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance Sta. Maria-Norzagaray Rd - K0043 + 614 - K0044 + 958	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	10,857,000.00		10,857,000.00	Preventive Maintenance
	Asset Preservation Program - Preventive Maintenance Sta. Rita-Blak-na-Bato via Pulong Bayabas Rd - K0074 + 000 - K0078 + 000, K0080 + 000 - K0084 + 164, K0084 + 325 - K0085+570	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	71,758,000.00		71,758,000.00	Preventive Maintenance
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road Sta. Rita-Blak-na-Bato via Pulong Bayabas Rd - K0074 + -081 - K0074 + 000, K0084 + 164 - K0084 + 325	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	8,672,000.00		8,672,000.00	Rehab./Reconst./ Upgrading of Damaged Paved Roads

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGAR A. SARTO
BAC Chairman

Approved by:

RAMIRO V. CRUZ
District Engineer

Code (WAP) - UAC's #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertiser/ Item/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Eastern Bulacan Rd - K0087 + 800 - K0088 + 700	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	05/22/2019	GAA CY 2019	47,000,000.00		47,000,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Norzagaray-Bigte Rd - K0073 + 700 - K0074 + 500	Bulacan 2nd DEO	Public Bidding	11/29/2018 12/05/2018	12/18/2018	05/15/2019	05/22/2019	GAA CY 2019	20,000,000.00		20,000,000.00	Construction of Road Slope Protection Structure
	Construction/ Upgrading/ Rehabilitation of Drainage along Eastern Bulacan Rd - K0086 + 650 - K0087 + 194, K0087 + 250 - K0087 + 750	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	05/22/2019	GAA CY 2019	20,018,000.00		20,018,000.00	Construction of Drainage Structure along Road
	Construction/ Upgrading/ Rehabilitation of Drainage along Sibul-Biak-na-Bato Rd - K009086 + 316 - K0091 + 145, K0091 + 160 - K0091 + 323	Bulacan 2nd DEO	Public Bidding	11/29/2018 12/05/2018	12/18/2018	05/15/2019	05/22/2019	GAA CY 2019	17,664,000.00		17,664,000.00	Construction of Drainage Structure along Road
	Construction/ Upgrading/ Rehabilitation of Drainage along San Miguel - Sibul Rd - K0086 + 747 - K0087 + 400	Bulacan 2nd DEO	Public Bidding	11/29/2018 12/05/2018	12/18/2018	05/15/2019	05/22/2019	GAA CY 2019	7,231,000.00		7,231,000.00	Construction of Drainage Structure along Road

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. PINGOL
BAC Chairman

Approved by:

RAMON A. CRUZ
District Engineer

Code (NAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (P=)			Remarks
				Advertise ment/ Opening of	Submission / Award	Contract Signing		Total	MOOE	CO	
	Replacement of Permanent Weak Bridge Anyalam Br. 1 (B01673LZ) along Daang Maharlika (LZ)	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	24,600,000.00		24,600,000.00	Replacement of Bridge
	Retrofitting/ Strengthening of Permanent Bridge C. de Leon Br. 1 (B01679LZ) along Daang Maharlika (LZ)	Bulacan 2nd DEO	Public Bidding	11/08/2018 11/14/2018	05/15/2019	05/22/2019	GAA CY 2019	4,680,000.00		4,680,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting/ Strengthening of Permanent Bridge Garlang Br. (B01677LZ) along Daang Maharlika (LZ)	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	05/15/2019	05/22/2019	GAA CY 2019	3,762,000.00		3,762,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting/ Strengthening of Permanent Bridge Marugay-rugay Br. 2 (B01676LZ) along Daang Maharlika (LZ)	Bulacan 2nd DEO	Public Bidding	11/08/2018 11/14/2018	05/15/2019	05/22/2019	GAA CY 2019	7,620,000.00		7,620,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting/ Strengthening of Permanent Bridge New Norzagaray Br. (Lawang Br.) (B00139LZ) along Norzagaray - Bigte Rd.	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	05/15/2019	05/22/2019	GAA CY 2019	3,780,000.00		3,780,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting/ Strengthening of Permanent Bridge Pangarayuman Br. 2 (B01688LZ) along Sibul-Biak-na-Bato Rd	Bulacan 2nd DEO	Public Bidding	11/08/2018 11/14/2018	05/15/2019	05/22/2019	GAA CY 2019	5,000,000.00		5,000,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting/ Strengthening of Permanent Bridge Pangarayuman Br. 3 (B01689LZ) along Sibul-Biak-na-Bato Rd	Bulacan 2nd DEO	Public Bidding	11/08/2018 11/14/2018	05/15/2019	05/22/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Retrofitting / Strengthening of Bridge

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGAR A. SARTO
BAC Chairman

Approved by:

RAMIRO M. CAJUZ
District Engineer

Code (WAP) - UACS #	Procurement Program/ Project	PMC/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise ment/ Opening of	Submission / Award	Notice of Contract Signing		Total	MOOE	CO	
	Rehabilitation of the Flood Control Dikes along Maasim River, Brgy. Maasim and Dilliman II, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	20,000,000.00		20,000,000.00	Rehab./Major Repair of Flood Control Structure
	Construction of Flood Control Structures along Angat River, Sto. Cristo, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	36,496,000.00		36,496,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bulo River Phase XD, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/08/2018 11/14/2018	11/28/2018	05/15/2019	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bulo River Phase XVII, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/08/2018 11/14/2018	11/28/2018	05/15/2019	GAA CY 2019	85,668,000.00		85,668,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bulo River Phase XVIII, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/08/2018 11/14/2018	11/28/2018	05/15/2019	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures at Maasim River, San Ildefonso, Bulacan Phase 1, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/08/2018 11/14/2018	11/28/2018	05/15/2019	GAA CY 2019	98,000,000.00		98,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Improvement of Access Road leading to Declared Tourism Destination - Access Road leading to Blak na Bato National Park (Medium Cave), San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/29/2018 12/05/2018	12/18/2018	05/15/2019	GAA CY 2019	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Road leading to Declared Tourism Destination - Access Road leading to Bulusukan Cave, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/29/2018 12/05/2018	12/18/2018	05/15/2019	GAA CY 2019	20,000,000.00		20,000,000.00	Construction of Concrete Road

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDUARDO C. ANGEL
BAC Chairman

Approved by:

RAMON D. CRUZ
District Engineer

Code (PAPI - UACS #)	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise-ment/	Submission/ Opening of	Notice of Award		Total	MOOE	CO	
	Construction of First Scout Ranger Regiment (FSRR) Clubhouse, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Camp Tecson, Tartaro, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation/Improvement (Asphalt Overlay) along the Perimeter Road at Camp Tecson, Tartaro, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	41,000,000.00		41,000,000.00	Rehabilitation of Concrete Road
	Rehabilitation of Bardias-Lambakin Bridge connecting Barangays Lambakin and Bardias in San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	56,000,000.00		56,000,000.00	Rehabilitation / Major Repair of Bridge
	Construction of Multi-Purpose Building (San Rafael Government Center Annex Building Phase 2), Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Bulusukan, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Marungko, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. PARSON
BAC Chairman

Approved by:

RAMIRO M. BRUZ
District Engineer

Code (PAP)-UACs #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise ment/	Submission / Opening of	Notice of Award		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay San Juan San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay San Vicente, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Tartaro, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Camangyanan, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pambayang Dalubhasaan ng Marilao, Abangan Norte, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Phase 2, Barangay Baritan, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Phase 2, Barangay Sacdalan, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. PINGOL
BAC Chairman

Approved by:

RAMIRO M. CRUZ
District Engineer

Code (BAPJ- UACS #)	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise- ment/ Opening of	Submission / Award	Notice of Contract Signing		Total	MOOE	CO	
	Construction of Drainage, Phase 2, Barangay San Agustin, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	05/22/2019	1,000,000.00		1,000,000.00	Construction of Drainage Structure along Road
	Ripraping/Slope Protection, Prenz 1, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	05/22/2019	5,000,000.00		5,000,000.00	Construction of Slope Protection Structure
	Ripraping/Slope Protection, Sitio Camansi, Prenz 1, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	05/22/2019	5,000,000.00		5,000,000.00	Construction of Slope Protection Structure
	Concreting of Road, Barangay Balagtas BMA, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/29/2018	05/15/2019	05/22/2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Bantog, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/29/2018	05/15/2019	05/22/2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Bayabas, Doña Remedios Trinidad, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/29/2018	05/15/2019	05/22/2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Buliran, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/29/2018	05/15/2019	05/22/2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Calumpang, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/29/2018	05/15/2019	05/22/2019	2,000,000.00		2,000,000.00	Construction of Concrete Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

EDGARDO S. FERRER
BAC Chairman

ROBERTO M. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise ment/	Submission / Opening of	Notice of Award		Total	MOOE	CO	
	Concreting of Road, Barangay Diliman I, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/29/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Diliman II, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/29/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Makapilapil, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Maligaya, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Malipampang, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Mataas na Parang, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Matimbubong, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Nabaong Garlang, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

EDGARDO DIVINO
BAC Chairman

RAMON M. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise ment/ Opening of	Submission / Award	Contract Signing		Total	MOOE	CO	
	Concreting of Road, Barangay Pacalag, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Paltok, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Partida, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Pasong Callos, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Pulong Tamo, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay San Roque, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Sapang Putol, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Sto. Cristo, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

EDGAR S. PASCUAL
BAC Chairman

RAMIRO M. CRUZ
District Engineer

Code (PAP) - UACS#	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PhP)		Remarks
				Advertise ment/	Submission / Opening of	Notice of Award		Total	MOOE	
	Concreting of Road, Barangay Sulucan, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Tibagan, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Tigbe, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Concreting of Road, Barangay Umpucan, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	11/14/2018 11/20/2018	12/5/2018	05/15/2019	GAA CY 2019	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Construction of Road including drainage, Bayan-Bayanan to Countryside, Prentza 2, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	5,000,000.00	5,000,000.00	Construction of Concrete Road
	Construction/Upgrading of Road including drainage, Meycauyan, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	15,000,000.00	15,000,000.00	Construction of Concrete Road
	Construction of Flood Control Structures, along NCR/Bulacan Bdry. - Bigte - Ipo Dam Road, San Jose River, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	99,000,000.00	99,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, along NCR/Bulacan Bdry. - Bigte - Ipo Dam Road, Stc. Cristo River, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	74,909,000.00	74,909,000.00	Construction of Flood Mitigation Structure

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

EDUARDO A. ARSOL
BAC Chairman

RAMIR M. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise- ment/ Opening of	Submission / Award	Contract Signing		Total	MOOE	CO	
	Construction of Riverbank Protection, Santo Nifo I, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	Construction of Slope Protection, Minuyan V, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	30,000,000.00		30,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection, San Martin De Porres, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Slope Protection Structure
	Construction/Rehabilitation of Slope Protection, Brgy. San Francisco Homes - Mulawin, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	30,000,000.00		30,000,000.00	Construction of Slope Protection Structure
	Ripraping of Creekbank, Bagong Buhay I, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	30,000,000.00		30,000,000.00	Construction of Slope Protection Structure
	Replacement of Dulong Bayan Bridge along Sta. Maria - San Jose via Catmon Road, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	37,395,000.00		37,395,000.00	Replacement of Bridge

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO S. CRUZ
BAC Chairman

Approved by:

RAMIRO S. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOGE	CO	
	Concreting of Basketball Court floor, Palmera Northwinds Phase 5A, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	05/22/2019	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Other Facilities
	Construction of Multi-Purpose Building, Bagong Buhay A Elementary School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	05/22/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bagong Buhay G Elementary School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	05/22/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Citiville, Tungkong Mangga, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	05/22/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Heroesville Elementary School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	05/22/2019	GAA CY 2019	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Kaybamban, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding					GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Phase 3B, Kaypian, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	05/22/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. PINOOL
BAC Chairman

Approved by:

RAMIRO A. CRUZ
District Engineer

Code (PAP) - UACs #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PnF)			Remarks Brief Description of Program/Project
				Advertise ment/ Opening of	Submission / Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, San Jose del Monte Central Elementary School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	10,000,000.00		10,000,000.00	Construction of Other Facilities
	Construction of Multi-Purpose Building, San Manuel Elementary School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Martin National High School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sapang Palay National High School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sto. Cristo National High School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Verde Heights, Gaya-Gaya, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Villa San Jose, Graceville, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/21/2018 12/27/2018	1/9/2019	05/15/2019	GAA CY 2019	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Bulacan State University, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	3,000,000.00		3,000,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

EDGARDE PINGOL
BAC Chairman

RANOLD M. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertiser/ment/	Submission/ Opening of	Notice of Award		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Tungkong Mangga, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	15,000,000.00		15,000,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building
	Construction of Slope Protection, Fatima V, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection, Graceville National High School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Drainage Structure along Road
	Construction of Slope Protection, Minuyan III, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection, Sapang Palay Proper, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection, Sto. Niño I, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Slope Protection Structure
	Rehabilitation of Drainage Canal, Gumaoc Central, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Drainage Structure along Road

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGAR A. SARTO
BAC Chairman

Approved by:

RAMON M. CRUZ
District Engineer

Code (AP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise-ment/	Submission / Opening of	Notice of Award		Total	MOOE	CO	
	Road Widening - Sta. Maria - Norzagaray Rd - K0042 + 820 - K0044 + 952	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	GAA CY 2019	93,000,000.00		93,000,000.00	Road Widening
	Construction of Flood Control Structures along Bulo River (Bardias Section) Phase II, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bulo River (King Kabayo Section) Phase II, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Sta. Maria River (Guyong Section) Phase I, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Sta. Maria River (Guyong Section) Phase II, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bulo River, Bardias Section Phase X, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bulo River, Bardias Section Phase XI, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bulo River, King Kabayo Section Phase X, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:


EDGAR A. SARTO
BAC Chairman

Approved by:


RAMON X. CRUZ
District Engineer

Code (WAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 11/15/2018	Submission/ Opening of 11/28/2018	Notice of Award 05/15/2019		Total	MOOE	CO	
	Construction of Flood Control Structures along Bulo River, King Kabayo Section Phase XI, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along Bulo River, Sta. Lucia Section Phase I, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures including Desilting/Dredging along Balaong River, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures including Desilting/Dredging along Bulo River Phase X, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures including Desilting/Dredging along Bulo River Phase XI, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures including Desilting/Dredging along Bulo River Phase XII, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures including Desilting/Dredging along Bulo River Phase XIII, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction/Upgrading of Road including drainage, Obando, Bulacan	Bulacan 2nd DEO	Public Bidding				GAA CY 2019	5,000,000.00		5,000,000.00	Construction of Concrete Road


Submitted by:


EDGAR A. SARTO
 Head, BAC Secretariat

Recommended by:


RAMIRO M. CRUZ
 District Engineer

Approved by:


RAMIRO M. CRUZ
 District Engineer

Code BAPI-UACS #	Procurement Program/ Project	PMC/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertise ment/ 12/13/2018	Submission / Opening of 12/27/2018	Notice of Award 05/15/2019	Contract Signing 05/22/2019		Total	MOOE	CO	
	Upgrading of Road including drainage, T. Mendoza St., Saog, Maricao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	05/22/2019	GAA CY 2019	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	Asset Preservation Program - Preventive Maintenance NCR/Bulacan Bdry.-Bigte-Ipo Dam Rd - K0029 + 000, K0031 + 006 - K0031 + 471	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	05/22/2019	GAA CY 2019	8,099,000.00		8,099,000.00	Preventive Maintenance
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road - Bocaue - Sn Jose Rd - K0035 + 000 - K0035 + 562	Bulacan 2nd DEO	Public Bidding					GAA CY 2019	20,574,000.00		20,574,000.00	Rehab./Reconst./ Upgrading of Damaged Paved Road
	Road Widening - Bocaue - Sn Jose Rd - K0040 + 798 - K0041 + 410	Bulacan 2nd DEO	Public Bidding					GAA CY 2019	13,260,000.00		13,260,000.00	Road Widening
	Road Widening - Muzon - Tungkong Mangga Rd K0041 + (-779) - K0043 +585	Bulacan 2nd DEO	Public Bidding	12/7/2018 12/13/2018	12/27/2018	05/15/2019	05/22/2019	GAA CY 2019	50,000,000.00		50,000,000.00	Road Widening
	Off-Carriageway Improvement - Bocaue - Sn Jose Rd - K0040 + 798 - K0041 + 410	Bulacan 2nd DEO	Public Bidding					GAA CY 2019	3,978,000.00		3,978,000.00	Road Widening
	Retrofitting / Strengthening of Permanent Bridge - Ilog Bayan Br. (B00519LZ) along NCR/Bulacan Bdry. - Bigte - Ipo Dam Rd	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/28/2018	05/15/2019	05/22/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Retrofitting / Strengthening of Bridge

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGAR A. SARTO
BAC Chairman

Approved by:


RANILLO A. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise- ment/ Opening of	Submission / Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structures along Kayutong Bridge, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	53,500,000.00		53,500,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Ilog Bayan River, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, San Jose River, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	11/9/2018 11/15/2018	11/29/2018	05/15/2019	GAA CY 2019	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures, Sto. Cristo River, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structures along NCR/ Bulacan Bdry. - Bigte - Ipo Dam Road Ilog Bayan River, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	11/26/2018 12/2/2018	12/17/2018	05/15/2019	GAA CY 2019	99,000,000.00		99,000,000.00	Construction of Flood Mitigation Structure


Submitted by:


EDGAR A. SARTO
 Head, BAC Secretariat

Recommended by:


EDUARDO M. CRUZ
 BAC Chairman

Approved by:


EDUARDO M. CRUZ
 District Engineer

Code (PAP) - UACS #	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks Brief Description of Program/Project
				Advertise ment/ Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Completion of Multi-Purpose Building, Sta. Cruz Elementary School, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/21/2019	05/15/2019	05/22/2019	5,000,000.00		5,000,000.00	Construction of Multi - Purpose Building
	Construction of Multi-Purpose Building, Barangay Balasing, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/21/2019	05/15/2019	05/22/2019	5,000,000.00		5,000,000.00	Construction of Multi - Purpose Building
	Construction of Multi-Purpose Building, Camangyanan, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/21/2019	05/15/2019	05/22/2019	5,000,000.00		5,000,000.00	Construction of Multi - Purpose Building
	Concreting of Road, Bangkal, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/21/2019	05/15/2019	05/22/2019	3,000,000.00		3,000,000.00	Concreting of Road
	Concreting of Road, Baraka, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/21/2019	05/15/2019	05/22/2019	3,000,000.00		3,000,000.00	Concreting of Road
	Concreting of Road, Bigte, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/21/2019	05/15/2019	05/22/2019	3,000,000.00		3,000,000.00	Concreting of Road
	Concreting of Road, Bitungol, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/21/2019	05/15/2019	05/22/2019	3,000,000.00		3,000,000.00	Concreting of Road

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. PINOYE
BAC Chairman

Approved by:

RAMIRO M. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMC/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks
				Advertise ment/ 3/1/2019 3/7/2019	Submission/ Opening of 3/21/2019	Notice of Award 05/15/2019		Total	MOOE	CO	
	Concreting of Road, Matittic, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/21/2019	05/15/2019	GAA CY 2019	3,000,000.00		3,000,000.00	Concreting of Road
	Construction of Multi-Purpose Building (Covered Court), Brgy. Bulac, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	3/7/2019 3/13/2019	3/26/2019	05/15/2019	GAA CY 2019	5,000,000.00		5,000,000.00	Construction of Multi - Purpose Building
	Construction of Multi-Purpose Building (Covered Court) for the Tumana Elementary School, Brgy. Tumana, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	3/7/2019 3/13/2019	3/26/2019	05/15/2019	GAA CY 2019	5,000,000.00		5,000,000.00	Construction of Multi - Purpose Building
	Rehabilitation of Sitio Looban Road, Brgy. San Vicente, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	3/7/2019 3/13/2019	3/26/2019	05/15/2019	GAA CY 2019	5,000,000.00		5,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Silangan, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	3/26/2019	05/15/2019	GAA CY 2019	1,500,000.00		1,500,000.00	Concreting of Road
	Concreting of Road, Brgy. Buliran, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	4/10/2019	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Bidad, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	3/1/2019 3/7/2019	4/10/2019	05/15/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Concreting of Road

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. ANGOL
BAC Chairman

Approved by:

RAMON M. CRUZ
District Engineer

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Drainage Canal at M. Valera St. & Veloria St., Brgy. Poblacion, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	3/22/2019 3/28/2019	4/10/2019	05/15/2019	05/22/2019	GAA CY 2019	2,000,000.00		2,000,000.00	Construction of Drainage Canal
	Construction of Drainage, Phase 3, Barangay San Agustin, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	3/22/2019 3/28/2019	4/10/2019	05/15/2019	05/22/2019	GAA CY 2019	1,000,000.00		1,000,000.00	Construction of Drainage

Submitted by:

EDGAR A. SARTO
Head, BAC Secretariat

Recommended by:

EDGARDO C. PINGOL
BAC Chairman

Approved by:

RAMIRO M. CRUZ
District Engineer