

Department of Public Works and Highways, Zamboanga Sibugay 1st DEO

Annual Procurement Plan for FY 2020

Regional Office IX

Contract ID No.	Procurement Program/Project	PHO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks: Brief description of Program/Activity/Project
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works													
20100001	Construction of Multi-Purpose Building, Alegria, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100002	Construction of Multi-Purpose Building, Balangao, Dipalehan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/14/2019	12/5/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100003	Construction of Multi-Purpose Building, Balian, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100004	Construction of Multi-Purpose Building, Bawang, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100005	Construction of Multi-Purpose Building, Bulacan, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100006	Construction of Multi-Purpose Building, Del Monte, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100007	Construction of Multi-Purpose Building, Dumpoc, Inelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100008	Construction of Multi-Purpose Building, Esperanza, Oluranga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100009	Construction of Multi-Purpose Building, Gandiangan, Inelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100010	Construction of Multi-Purpose Building, Gaulan, Dipalehan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100011	Construction of Multi-Purpose Building, Kawayan, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100012	Construction of Multi-Purpose Building, Kima, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20100013	Construction of Multi-Purpose Building, La Fortuna, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

2010014	Construction of Multi-Purpose Building, La Victoria, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010015	Construction of Multi-Purpose Building, Little Baguio, Irelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010016	Construction of Multi-Purpose Building, Lumbog, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010017	Construction of Multi-Purpose Building, Manlin, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010018	Construction of Multi-Purpose Building, Milagrosa, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010019	Construction of Multi-Purpose Building, Sto. Nino, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010020	Construction of Multi-Purpose Building, Taguisan, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010021	Construction of Multi-Purpose Building, Talapitap, Payav, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010022	Construction of Multi-Purpose Building, Tando Comot, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010023	Construction of Multi-Purpose Building, Tuno, Dipalhan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/10/2019	10/29/2019	12/31/2020	2/7/2020	CY 2020 GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
2010024	Rehabilitation of Multi-Purpose Building, Poblacion, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/21/2020	12/31/2020	2/7/2020	CY 2020 GOP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
2010025	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Lanao-Pagadian-Zamboanga City Rd NF-J to Bawang Provincial Rd leading to Silupa, Brgy. Bawang, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/24/2019	11/14/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00		25,000,000.00	Concreting of Access Road
2010026	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Imelda-Alicia Rd to Alicia-Malagas Provincial Rd leading to Silupa, Brgy. Bawang, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/24/2019	11/14/2019	12/31/2020	2/7/2020	CY 2020 GOP	30,000,000.00		30,000,000.00	Concreting of Access Road
2010027	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Dipalhan - Malagas - Port Road leading to Isla Muyong, Malagas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2019	11/28/2019	12/31/2020	2/7/2020	CY 2020 GOP	28,211,000.00		28,211,000.00	Concreting of Access Road
2010028	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Dipalhan - Malagas - Port Road leading to Isla Muyong, Malagas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2019	12/27/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00		25,000,000.00	Concreting of Access Road

2010029	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Inella-Alicia Rd to Payao Provincial Rd leading to Pangalamatan Beach, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2019	11/28/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	25,000,000.00	Concreting of Access Road
2010030	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Inella-Alicia Rd NRJ to Payao Provincial Rd leading to Talisay Beach, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/31/2019	11/21/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	25,000,000.00	Concreting of Access Road
2010031	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Inella-Alicia Rd NRJ to Lutiman-Guicam-Olutanga Provincial Rd leading to Talisay Beach, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/31/2019	11/21/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	25,000,000.00	Concreting of Access Road
2010032	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. Inella-Alicia Road NRJ to Lutiman-Guicam-Olutanga Provincial Rd leading to Dito Beach, Baganipay, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/24/2019	11/14/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	25,000,000.00	Concreting of Access Road
2010033	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Inella-Alicia Rd to Lutiman-Guicam-Olutanga Provincial Rd leading to Sea Snake Sanctuary, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/7/2019	12/27/2019	12/31/2020	2/7/2020	CY 2020 GOP	48,444,000.00	48,444,000.00	48,444,000.00	Concreting of Access Road
2010034	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Inella - Alicia Rd to Lutiman - Guicam - Olutanga Provincial Rd leading to Takut Sari Protected Area, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/7/2019	12/27/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	25,000,000.00	Concreting of Access Road
2010035	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - NRJ Inella-Alicia Rd to Lutiman-Guicam-Olutanga Provincial Rd leading to Moalboal Beach, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/7/2019	12/17/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	25,000,000.00	Concreting of Access Road
2010036	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Inella-Alicia Road to Lutiman-Guicam-Olutanga Provincial Rd connecting Eroy, Aurora Road in Support of Coconut and Seaweeds Industry, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/7/2019	12/5/2019	12/31/2020	2/7/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	40,000,000.00	Concreting of Access Road
2010037	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Inella-Alicia Road NRJ to Lutiman-Guicam-Olutanga Provincial Rd connecting Eroy, Sagay-Mahayahay Road in Support of Coconut Industry, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/31/2019	11/21/2019	12/31/2020	2/7/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	40,000,000.00	Concreting of Access Road
2010038	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - NRJ Inella - Alicia Road to Lutiman - Guicam - Olutanga Provincial Rd Connecting Eroy, Tuburan - Moalboal Rd in support of Seaweeds and Coconut Industry, Talusan Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/14/2019	12/17/2019	12/31/2020	2/7/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	40,000,000.00	Concreting of Access Road
2010039	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Inella-Alicia Road NRJ to Lutiman-Guicam-Olutanga Provincial Rd in support of Coconut, Seaweeds and Fish Industry, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/24/2019	11/14/2019	12/31/2020	2/7/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	40,000,000.00	Concreting of Access Road
2010040	Preventive Maintenance - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1738 + 000 - K1738 + 962	Construction Section	Yes	Competitive Public Bidding	10/24/2019	11/21/2019	12/31/2020	2/7/2020	CY 2020 GOP	16,909,000.00	16,909,000.00	16,909,000.00	Concrete Re-Blocking
2010041	Preventive Maintenance - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1740 + 525 - K1741 + 144	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	21,406,000.00			Cancelled - Not Funded in GAA
2010042	Road Widening - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1730+000 - K1730+622	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	20,000,000.00			Cancelled - Not Funded in GAA
2010043	Road Widening - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1750 + 268 - K1750 + 420, K1750 + 520 - K1750 + 780, K1751 + 736 - K1752 + 000, K1753 + 000 - K1753 + 420	Construction Section	Yes	Competitive Public Bidding	10/31/2019	11/28/2019	12/31/2020	2/7/2020	CY 2020 GOP	30,000,000.00	30,000,000.00	30,000,000.00	Road Widening

20J10044	Construction of Flood Control for prevention and mitigation along Sibuguey River, Brgy. Balugo-Brgy. Poblacon, Imelda, Zamboanga Sibugay, Sta. 0+000 - Sta. 0+178.80	Construction Section	Yes	Competitive Public Bidding	11/14/2019	12/27/2019	12/31/2020	2/7/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System
20J10045	Construction of Flood Control Structures (Revetment Wall) along Lanao-Pagadian- Zamboanga City Road, Part of Sibuguey River (Downstream), 0000+0000- 0000+156, Brgy Balugo, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/14/2019	12/5/2019	12/31/2020	2/7/2020	CY 2020 GOP	20,000,000.00	20,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10046	Rehabilitation of flood control structure (revetment wall) along Sibuguey River, Sta. 0+156 -Sta. 0+349 (downstream), Brgy. Balugo, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/14/2019	12/5/2019	12/31/2020	2/7/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10047	Rehabilitation of flood control for prevention and mitigation along Barangay San Jose Poblacon, Imelda, part of Sibuguey River, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/21/2019	12/27/2019	12/31/2020	2/7/2020	CY 2020 GOP	20,000,000.00	20,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10048	Construction of Flood Control Structures (Revetment Wall) along Sibuguey River (Upstream), 0000+0000-0000+191.80, Brgy. Sta Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	1/29/2020	2/18/2020	2/26/2018	3/3/2020	CY 2020 GOP	21,824,000.00	21,824,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10049	Rehabilitation of flood control along Lanao-Pagadian-Zamboanga City Road, part of Sibuguey River (Upstream), Sta. 0+191.80 - Sta. 0+402.30, Brgy. Sta Barbara, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	1/29/2020	2/18/2020	2/26/2018	3/3/2020	CY 2020 GOP	25,000,000.00	25,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10050	Construction of La Dicha Bridge River Control (Downstream), 00+000-00+414.70, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/21/2019	12/19/2019	12/31/2020	2/7/2020	CY 2020 GOP	30,000,000.00	30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System
20J10051	Construction of Flood Control Structure (Revetment Wall) along Sibuguey River (Upstream), 0+000-0+192, Barangay Concepcion, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/28/2019	12/19/2019	12/31/2020	2/7/2020	CY 2020 GOP	17,000,000.00	17,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10052	Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, 0+000-0+167, Dipilahon, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/28/2019	12/19/2019	12/31/2020	2/7/2020	CY 2020 GOP	20,000,000.00	20,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10053	Construction of Flood Control Structures (Revetment Wall) along Imelda - Bayog - Kumalarang - Lajuyan - Margosatubig Road Part of Sibuguey River (Upstream), 0000+000 - (000+052.20, Brgy. Paradise, Dipilahon, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/28/2019	12/19/2019	12/31/2020	2/7/2020	CY 2020 GOP	6,301,000.00	6,301,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10054	Rehabilitation of Flood Control Structure (Bridge Abutment) along Sibuguey River, Sta. 0+167.00 to Sta. 0+291.70, Barangay Paradise, Dipilahon, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/28/2019	12/19/2019	12/31/2020	2/7/2020	CY 2020 GOP	15,000,000.00	15,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10055	Rehabilitation of Flood Control Structures along Sibuguey River, Sta. 00+000 to Sta. 00+104.50, Barangay Plar, Dipilahon, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/28/2019	12/19/2019	12/31/2020	2/7/2020	CY 2020 GOP	13,140,000.00	13,140,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20J10056	Widening of Permanent Bridges (Construction of Parallel Bridge) - Gandangan Br. (B00482WN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	11/21/2019	12/27/2019	12/31/2020	2/7/2020	CY 2020 GOP	48,000,000.00	48,000,000.00	Widening of Permanent Bridges
20J10057	Widening (New Construction) of Permanent Bridge - Goling Br. (B00477WN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	11/7/2019	11/28/2019	12/31/2020	2/7/2020	CY 2020 GOP	39,000,000.00	39,000,000.00	Widening of Permanent Bridges
20J10058	Widening of Permanent Bridge (Construction of Parallel Bridge) - Mayo Br. (Cantilever) (B00476WN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	11/14/2019	12/5/2019	12/31/2020	2/7/2020	CY 2020 GOP	34,000,000.00	34,000,000.00	Widening of Permanent Bridges

2010059	Widening of Permanent Bridges (Construction of Parallel Bridge - San Jose Br. (B00481MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/21/2020	12/31/2020	2/7/2020	CY 2020 GOP	42,000,000.00	42,000,000.00	Widening of Permanent Bridges
2010060	Widening of Permanent Bridges - Sibuguey Br. (B00480MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	82,000,000.00	82,000,000.00	Cancelled - Not Funded in GAA
2010061	Construction of Level III Water Supply System, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/21/2020	12/31/2020	2/7/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Construction of Water Supply System
2010062	Construction of Water Management Facility, Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/31/2019	11/28/2019	12/31/2020	2/7/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010063	Construction of Water Management Facility, Sampol B, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2019	11/14/2019	12/31/2020	2/7/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010064	Construction of Water Management Facility, Soncuya, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2019	11/14/2019	12/31/2020	2/7/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010065	Construction of Multi-Purpose (Brig. San Jose, Buig), Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	2,000,000.00	2,000,000.00	Cancelled - Not Funded in GAA
2010066	Construction of Multi-Purpose Building at Mabuhay National High School, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/20/2020	12/31/2020	2/7/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
2010067	Construction of One (1) Unit Two (2) Storey Ten (10) Classroom School Building at Balangao ES, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/20/2020	12/31/2020	2/7/2020	CY 2020 GOP	24,795,992.84	24,795,992.84	Construction of School Building
2010068	Continuation/Completion of Construction of Imelda District Hospital (Phase II), Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	50,000,000.00	50,000,000.00	Completion of Building
2010069	Construction of Multi-Purpose Building (Integrated Bus Terminal), Buig, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010070	Construction of Multi-Purpose Building (Integrated Bus Terminal), Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010071	Construction of Multi-Purpose Building (Integrated Bus Terminal), Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010072	Concreting of Local Roads, Junction Imelda-Alicia Road, Brig. Mountain View, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/18/2020	3/12/2020	3/16/2020	3/20/2020	CY 2020 GOP	45,000,000.00	45,000,000.00	Construction of Building
2010073	Concreting of Local Roads - Junction Imelda-Alicia Road, Binangonan-Nanan Road, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/18/2020	3/12/2020	3/16/2020	3/20/2020	CY 2020 GOP	45,000,000.00	45,000,000.00	Concreting of Roads


2010059	Widening of Permanent Bridges (Construction of Parallel Bridge - San Jose Br. (B00481MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/21/2020	12/31/2020	2/7/2020	CY 2020 GOP	42,000,000.00	42,000,000.00	Widening of Permanent Bridges
2010060	Widening of Permanent Bridges - Silaguey Br. (B00480MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	82,000,000.00	82,000,000.00	Cancelled - Not Funded in GAA
2010061	Construction of Level III Water Supply System, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/21/2020	12/31/2020	2/7/2020	CY 2020 GOP	40,000,000.00	40,000,000.00	Construction of Water Supply System
2010062	Construction of Water Management Facility, Kauswagan, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/31/2019	11/28/2019	12/31/2020	2/7/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010063	Construction of Water Management Facility, Sampoll B, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2019	11/14/2019	12/31/2020	2/7/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010064	Construction of Water Management Facility, Soncuya, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	10/17/2019	11/14/2019	12/31/2020	2/7/2020	CY 2020 GOP	3,000,000.00	3,000,000.00	Construction of Water Management Facility
2010065	Construction of Multi-Purpose (Brgy. San Jose, Bug), Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding					CY 2020 GOP	2,000,000.00	2,000,000.00	Cancelled - Not Funded in GAA
2010066	Construction of Multi-Purpose Building at Mabuhay National High School, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/20/2020	12/31/2020	2/7/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
2010067	Construction of One (1) Unit Two (2) Storey Ten (10) Classroom School Building at Balangao ES, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/19/2019	1/20/2020	12/31/2020	2/7/2020	CY 2020 BEFF	24,795,992.84	24,795,992.84	Construction of School Building
2010068	Continuation/Completion of Construction of Imelda District Hospital (Phase II), Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	50,000,000.00	50,000,000.00	Completion of Building
2010069	Construction of Multi-Purpose Building (Integrated Bus Terminal), Bug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010070	Construction of Multi-Purpose Building (Integrated Bus Terminal), Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010071	Construction of Multi-Purpose Building (Integrated Bus Terminal), Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	2,000,000.00	2,000,000.00	Construction of Building
2010072	Concreting of Local Roads, Junction Imelda-Alicia Road, Brgy. Mountain View, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/18/2020	3/12/2020	3/16/2020	3/20/2020	CY 2020 GOP	45,000,000.00	45,000,000.00	Construction of Building
2010073	Concreting of Local Roads - Junction Imelda-Alicia Road, Binangonan-Nanan Road, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/18/2020	3/12/2020	3/16/2020	3/20/2020	CY 2020 GOP	45,000,000.00	45,000,000.00	Concreting of Roads

20J0074	Concreting of Local Roads - Junction Imelda-Alicia Road, Poblacion to Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/18/2020	3/12/2020	3/16/2020	3/20/2020	CY 2020 GOP	45,000,000.00	45,000,000.00	Concreting of Roads
20J0075	Concreting of Local Roads - Junction leading to Dumpok - Baluyan Road, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/18/2020	3/12/2020	3/16/2020	3/20/2020	CY 2020 GOP	35,000,000.00	35,000,000.00	Concreting of Roads
20J0076	Construction of Hospital Ward at Olutanga Municipal Hospital, Olutanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/18/2020	3/12/2020	3/16/2020	3/20/2020	CY 2020 GOP	20,000,000.00	20,000,000.00	Construction of Building
20J0077	Concreting of Local Road from Brgy. Labrador - Poblacion Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	10,000,000.00	10,000,000.00	Concreting of Roads
20J0078	Concreting of Local Road from Brgy. Labrador - Talamini, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	2/11/2020	3/3/2020	3/10/2020	3/18/2020	CY 2020 GOP	5,000,000.00	5,000,000.00	Concreting of Roads


Prepared by:


IRISH A. TORINO
 Engineer II
 Designated Head, BAC Secretariat

Noted by:


HECTOR S. MAGAWAY
 O/C - Asst. District Engineer
 BAC Chairperson

Approved:


REV. F. S. ROLINO
 O/C - District Engineer
 Head of Procuring Entity