

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 2nd Quarter FY 2020 (Civil Works)

Code	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010110 0377000	20KH0001: Asset Preservation - Preventive Maintenance - Primary Roads - Butuan City- Cagayan de Oro City-Iligan City Rd - K1444 + 000 - K1444 + 730, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	01-Oct-19 to 07-Oct-19	21-Oct-19	08-Jul-20	17-Jul-20	GoP	7,840,000.00	-	7,840,000.00	Asphalt overlay.
31010310 0596000	20KH0002: Asset Preservation - Preventive Maintenance - Tertiary Roads - Lot Nail H-Way-Bulua Rd - (S00605MN) Chainage 000 - Chainage 479, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	01-Oct-19 to 07-Oct-19	21-Oct-19	01-Jul-20	10-Jul-20	GoP	3,675,000.00	-	3,675,000.00	Asphalt overlay.
30010421 7872000 PC	20KH0003: Construction (Completion) of Multi-Purpose Building, NHA Fire Station, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	01-Oct-19 to 07-Oct-19	21-Oct-19	03-Feb-20	12-Feb-20	GoP	2,970,000.00	-	2,970,000.00	Completion of existing Station 6 Kauswagan Fire Station as per plan (signage, furniture, cabinets not included).
30011720 7352000 PC	20KH0004: Construction of Road Zone 12, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Oct-19 to 17-Oct-19	04-Nov-20	03-Feb-20	12-Feb-20	GoP	1,980,000.00	-	1,980,000.00	Construction of road (section I: L=70m, w=4m) & (section II: L=187m, w=5m).
30011720 7344000 PC	20KH0005: Construction of Road, Brgy. Cantloan, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Oct-19 to 17-Oct-19	04-Nov-20	03-Feb-20	12-Feb-20	GoP	4,950,000.00	-	4,950,000.00	Construction of road (L=690m, w=5m).
31010210 0407000	20KH0006: Asset Preservation - Preventive Maintenance - Secondary Roads - CDO-Airport-Bukidnon Rd - K1443+680 - K1444+000, K1444+050 - K1449+280, Cagayan de Oro	Construction Section	YES	Competitive Bidding	15-Oct-19 to 21-Oct-19	04-Nov-19	08-Jul-20	17-Jul-20	GoP	97,500,000.00	-	97,500,000.00	Asphalt overlay.
30011720 7350000 PC	20KH0008: Construction of Road, Zone 10, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	15-Oct-19 to 21-Oct-19	04-Nov-19	03-Feb-20	12-Feb-20	GoP	1,980,000.00	-	1,980,000.00	Concreting of road (L=195m, w=5.00m).
30010421 7874000 PC	20KH0009: Construction of Multi-Purpose Building, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	15-Oct-19 to 21-Oct-19	04-Nov-19	03-Feb-20	12-Feb-20	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-purpose building (covered court).
30010421 7875000 PC	20KH0010: Construction of Multi-Purpose Building, CDORSHIP 3, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	15-Oct-19 to 21-Oct-19	04-Nov-19	03-Feb-20	12-Feb-20	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-purpose building (covered court).
30011720 7355000 PC	20KH0011 (Re-invitation): Construction of Road, Zone 7, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	06-Dec-19 to 12-Dec-19	27-Dec-19	03-Feb-20	12-Feb-20	GoP	990,000.00	-	990,000.00	Construction of concrete road.

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 2nd Quarter FY 2020 (Civil Works)

Code	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 7349000. PC	20KH0012: Construction of Road, Zone 1, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	29-Oct-19 to 04-Nov-19	18-Nov-19	03-Feb-20	12-Feb-20	GoP	2,970,000.00	-	2,970,000.00	Concreteing of road with the length of 240.491m and width of 5.00m
30010421 7873000. PC	20KH0013: Construction of Multi-Purpose Building, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	29-Oct-19 to 04-Nov-19	18-Nov-19	03-Feb-20	12-Feb-20	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose building (covered court) as per plan with a roof area of 18.595m x 31.15m.
30011720 7353000. PC	20KH0014: Construction of Road, Zone 6, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	14-Nov-19 to 20-Nov-19	04-Dec-19	03-Feb-20	12-Feb-20	GoP	1,980,000.00	-	1,980,000.00	Construction of road.
30010421 7876000. PC	20KH0015: Construction of Multi-Purpose Building, Sitio Langaag, Brgy. Dansolihon, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	14-Nov-19 to 20-Nov-19	04-Dec-19	03-Feb-20	12-Feb-20	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court) as per plan with a Roof Area of 5.215m x 33m Roof Area with existing slab.
30011720 7356000. PC	20KH0016: Construction of Road, Zone 8, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19 to 26-Nov-19	10-Dec-19	03-Feb-20	12-Feb-20	GoP	2,970,000.00	-	2,970,000.00	Construction of road.
30011720 7357000. PC	20KH0018: Construction of Road, Zone 9, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Dec-19 to 18-Dec-19	02-Jan-20	03-Feb-20	12-Feb-20	GoP	3,960,000.00	-	3,960,000.00	Construction of concrete road.
30011720 7351000	20KH0019: Construction of Road, Macanhan, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Dec-19 to 18-Dec-19	02-Jan-20	01-Jul-20	10-Jul-20	GoP	1,980,000.00	-	1,980,000.00	Construction of concrete road.
31020210 0521000	20KH0021: Network Development – Road Widening – Secondary Roads – CDO-Airport-Bulidhon Rd – K1458+716 – K1459+090, K1460+000 – K1461+933, K1462+488 – K1463+520, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	14-Jan-20 to 20-Jan-20	03-Feb-20	08-Jul-20	17-Jul-20	GoP	94,530,500.00	-	94,530,500.00	Widening of road.
30010520 0246000. PC	20KH0022: Construction of Multi-Purpose Building of DPWH Cagayan de Oro City, 1st District Engineering Office, Bulua, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	14-Jan-20 to 20-Jan-20	27-Feb-20	16-Mar-20	25-Mar-20	GoP	27,627,180.00	-	27,627,180.00	Construction of Multi-Purpose Building.
30011720 7343000. PC	20KH0023: Construction of Road with Drainage, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	NO	Competitive Bidding	14-Jan-20 to 20-Jan-20	03-Feb-20	11-Feb-20	20-Feb-20	GoP	7,920,000.00	-	7,920,000.00	Construction of road with drainage.

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 2nd Quarter FY 2020 (Civil Works)

Code	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 7345000	20KH0025: Construction of Road, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	NO	Competitive Bidding	14-Jan-20 to 20-Jan-20	03-Feb-20	01-Jul-20	10-Jul-20	GoP	2,970,000.00	-	2,970,000.00	Construction of road
31020210 0666000	20KH0026 (Re-Invitation): Network Development – Road Widening – Secondary Roads – Carmen-Patag-Bulua Rd – K1441+670 – K1441+840, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	19-Feb-20 to 25-Feb-20	09-Mar-20	08-Jul-20	17-Jul-20	GoP	2,450,000.00	-	2,450,000.00	Widening of road.
31010910 0283000	20KH0027: Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Lumbia-Uguiban By-Pass Rd – (S00618MN) Chainage 490 – Chainage 636, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	18-Jan-20 to 24-Jan-20	19-Jun-20	08-Jul-20	17-Jul-20	GoP	96,500,000.00	-	96,500,000.00	Construction of 146.00 In.m Slips/Slope Collapse Protection Works.
16500405 0602856-62	20KH0028: Concreting of Farm to Market Road Projects: Concreting of Midkivan, Brgy. Bayanga FMR, Brgy. Bayanga, Cagayan de Oro City, Concreting of Silio Sawmill, Brgy. Dansolhon FMR, Brgy. Dansolhon, Cagayan de Oro City, Concreting of Zone 2A Riverside, Brgy. Pagatpat FMR, Brgy. Pagatpat, Cagayan de Oro City, Concreting of Bulao, Brgy. Iponan FMR, Brgy. Iponan, Cagayan de Oro City, Concreting of Zone 1 & Zone 8, Brgy. Bonhon FMR, Brgy. Bonhon, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	28-Jan-20 to 03-Feb-20	17-Feb-20	06-Mar-20	16-Mar-20	Others	2,200,000.00	-	2,200,000.00	1.) Road Construction at Brgy. Bonhon and Brgy. Iponan; 2.) Construction of Line Canal (Grouled Riprap) at Brgy. Bayanga and Brgy. Pagatpat; 3.) Construction of Stone Masonry Retaining Wall at Brgy. Dansolhon
31011010 0170000	20KH0028: Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads – Butuan City – K1440+207.80, K1441+500-K1441+550, K1441+562-K1442+407, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	19-Jun-20	08-Jul-20	17-Jul-20	GoP	43,149,400.00	-	43,149,400.00	Construction/Upgrading/Rehabilitation of drainage.
31010210 0561000	20KH0030: Asset Preservation – Preventive Maintenance – Secondary Roads – Carmen-Patag Bulua Rd (S00584MN) Chainage 000-Chainage 400, K1440+660-K1442+000, K1443+328-K1443+581, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	19-Jun-20	08-Jul-20	17-Jul-20	GoP	19,992,000.00	-	19,992,000.00	Asphalt overlay.
30011720 7346000	20KH0031: Concreting of Road, Barangay Carmen, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	24-Feb-20	08-Jul-20	17-Jul-20	GoP	19,800,000.00	-	19,800,000.00	Concreting of road

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 2nd Quarter FY 2020 (Civil Works)

Code	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720	20KH0032: Concreting of Road, Barangay Kauswagan, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	24-Feb-20	06-Jul-20	17-Jul-20	GoP	14,850,000.00	-	14,850,000.00	Concreting of road
30011720	20KH0033: Concreting of Road, Barangay Bulua, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	24-Feb-20	06-Jul-20	17-Jul-20	GoP	14,850,000.00	-	14,850,000.00	Concreting of road
30010920	20KH0034: Construction of drainage (Brgy. Hall to Baulang National High School), Brgy. Baulang, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	24-Feb-20	01-Jul-20	10-Jul-20	GoP	2,970,000.00	-	2,970,000.00	Construction of drainage.
30011720	20KH0035: Construction of Road, Bulua-Patag Road, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	8-Feb-20 to 14-Feb-20	02-Mar-20	01-Jul-20	10-Jul-20	GoP	1,990,000.00	-	1,990,000.00	Construction of concrete road.
30010920	20KH0036: Construction of drainage (main road), Upper Baulang, Brgy. Baulang, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	8-Feb-20 to 14-Feb-20	09-Mar-20	01-Jul-20	10-Jul-20	GoP	4,950,000.00	-	4,950,000.00	Construction of drainage.
30010421	20KH0037: Rehabilitation of Multi-Purpose Building, Bongbongan Elementary School, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	NO	Competitive Bidding	8-Feb-20 to 14-Feb-20	09-Mar-20	30-Mar-20	08-Apr-20	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Building.
31011110	20KH0038: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Carmen-Patag-Bulua Rd - K1441+293 - K1441+672, K1441+808-K1442+241, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	22-Feb-20 to 26-Feb-20	16-Mar-20	08-Jul-20	17-Jul-20	GoP	10,094,000.00	-	10,094,000.00	Construction/ Upgrading/ Rehabilitation of Drainage.
30010421	20KH0039: Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Carmen, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	03-Mar-20 to 09-Mar-20	23-Mar-20	01-Jul-20	10-Jul-20	GoP	2,970,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
30010421	20KH0040 (Re-Invitation): Construction of Multi-Purpose Building (Senior Citizen/NAWC), Brgy. Pigsagan, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	30-Mar-20 to 05-Apr-20	20-Apr-20	01-Jul-20	10-Jul-20	GoP	2,970,000.00	-	2,970,000.00	Complete construction of one (1) storey office building with concrete floor slab gutter, downspout and flashings.
30020710	20KH0041: CConstruction/Improvement of Various Infrastructure in support of National Security	Construction Section	NO	Competitive Bidding	17-Mar-20 to 23-Mar-20	06-Apr-20	27-Apr-20	06-May-20	GoP	57,900,000.00	-	57,900,000.00	Construction of Multi-Purpose Building - Administration Building 41D PA.

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 2nd Quarter FY 2020 (Civil Works)

Code	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020210 0520000	20K-H0042 (Re-Invitation): Network Development Program – Road Widening - Secondary Roads CDO-Airport-Bukidnon Rd. –K1440+900 – K1441+263, K1449+847 - K1450+896, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	15-May-20 to 21-May-20	05-Jun-20	08-Jul-20	17-Jul-20	GoP	90,788,165.00	-	90,788,165.00	Road Widening with Drainage System and Slope Protection with the length of 1.506 km
30020510 0014000. PC	20K-H0043: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors – Rainwater Collectors in Public Facilities, Cagayan de Oro City, Balingon ES, Balarate ES, Batinay ES, Bulao ES, Camp Evangelista ES, Lumla CS, Mangalay ES, Pagatpat ES, San Simon ES, Bulua NHS, Carilao NHS – Pagatpat Extn, Carmen NHS, Iponan NHS - Bayanga Annex, Midkwan ES, Pedro "Oloy" N. Roa HS, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	08-May-20 to 14-May-14	28-May-20	17-Jun-20	26-Jun-20	GoP	4,086,775.00	-	4,086,775.00	Construction of Rainwater Collection System (RCWS) as per approved plan (45 pcs. Polyethylene Water Storage Tank, 1500L each).
20000010 0019000	20K-H0044: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities – Public Buildings: a. DOH Building POPCOM Building Cagayan de Oro City, b. DND Building Naval Intelligence and Security Unit Cagayan de Oro City, c. DILG Building Regional Office Building Cagayan de Oro City, d. DSWD Building Regional Office Building, Cagayan de Oro City	Maintenance Section	NO	Competitive Bidding	15-May-20 to 21-May-20	05-Jun-20	19-Jun-20	26-Jun-20	GoP	5,500,000.00	5,500,000.00	-	Maintenance, repair and rehabilitation of infrastructure facilities and other related activities - public buildings.
20000010 0020000	20K-H0045: Repair/Maintenance of Drainage System Along CDO – Airport – Bukidnon Road, K1443+800 – K1444+028, Cagayan de Oro City	Maintenance Section	NO	Competitive Bidding	05-Jun-20 to 10-Jun-20	25-Jun-20	15-Jul-20	24-Jul-20	GoP	5,256,000.00	5,256,000.00	-	Repair & Maintenance of Drainage with a length of 403.00 Lm. (Reinforced Concrete Lined Canal with Concrete Cover).

Prepared by:


LUZ FATIMA S. UCAB
 Head, Procurement Unit
 BAC Secretariat

Recommended for Approval by:


LEAH E. NALIPONGUAN
 Chief, Administrative Section
 BAC Chairperson

Approved by:


VIRGINIA B. BABIL
 District Engineer
 Head of Procuring Entity