

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0133	Repair/Maintenance of Drainage System along Don Basilio Bautista St., Brgy. Dampalit, Malabon City	Maintenance Section	Competitive Bidding	18-Apr-19	31-Jul-19	27-Aug-19	11-Sep-19	2018 Maintenanc e Fund	9,773,265.55		9,773,265.55	Repair/Maintenance of Road
									9,773,265.55		9,773,265.55	


Prepared by:

EDUVIGES A. PALMNA
Head, Procurement Unit

Recommended by:


BARRISTER J. REYES
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0132	Construction/Sealing/Improvement of Riverwall along Malabon-Tullahan River, Brgy. San Agustin, Malabon City	Maintenance Section	Competitive Bidding	25-Jan-19	14-Feb-19	18-Mar-19	27-Mar-19	2018 GAA	48,996,969.42		48,996,969.42	Construction/Sealin/Improvement of Riverwall
									48,996,969.42		48,996,969.42	

Prepared by:

EDUVIGES A. PASIMNA
Head, Procurement Unit

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing						
18OA0126	Completion of Four (4) Storey, Twelve (12) Classroom School Building, San Rafael Technological High School, Navotas City	Construction Section	Competitive Bidding	28-Nov-18	18-Dec-18	21-Jan-19	05-Feb-19	2018 BEFF (Batch 4)	7,548,361.03			7,548,361.03	Completion of School Building
18OA0127	Completion of Four (4) Storey, Twelve (12) Classroom School Building, Tangos Elementary School-1, Navotas City	Construction Section	Competitive Bidding	28-Nov-18	18-Dec-18	21-Jan-19	05-Feb-19	2018 BEFF (Batch 4)	8,250,168.49			8,250,168.49	Completion of School Building
18OA0128	Completion of Four (4) Storey, Twelve (12) Classroom School Building, Navotas Elementary School, Navotas City	Construction Section	Competitive Bidding	28-Nov-18	18-Dec-18	21-Jan-19	05-Feb-19	2018 BEFF (Batch 4)	7,217,771.97			7,217,771.97	Completion of School Building
18OA0129	Completion of Four (4) Storey, Sixteen (16) Classroom School Building, Bangkulas Elementary School, Navotas City	Construction Section	Competitive Bidding	28-Nov-18	18-Dec-18	21-Jan-19	05-Feb-19	2018 BEFF (Batch 4)	6,874,254.08			6,874,254.08	Completion of School Building
18OA0130	Construction of Tanza Pabahay Health Center, Navotas City	Planning & Design Section	Competitive Bidding	28-Nov-18	18-Dec-18	21-Jan-19	05-Feb-19	2018 HFEF	6,922,176.19			6,922,176.19	Construction of Health Center
18OA0131	Completion of Four (4) Storey, Twelve (12) Classroom National High School, Malabon City	Planning & Design Section	Competitive Bidding	28-Nov-18	18-Dec-18	21-Jan-19	05-Feb-19	2018 BEFF (Batch 4)	8,816,914.65			8,816,914.65	Completion of School Building
									45,629,646.41			45,629,646.41	

Prepared by:

EDUJIGES A. PABINA
Head, Procurement Unit

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. GORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0124	Construction of Four (4) Storey, Eight (8) Classroom School Building, Imelda Elementary School, Malabon City	Construction Section	Competitive Bidding	20-Nov-18	10-Dec-18	11-Jan-18	28-Jan-19	2018 BEFF (Batch 3)	30,622,718.17		30,622,718.17	Construction of School Building
18OA0125	Construction of Four (4) Storey, Eight (8) Classroom School Building, Maysillo Elementary School, Malabon City	Planning & Design Section	Competitive Bidding	20-Nov-18	10-Dec-18	11-Jan-18	28-Jan-19	2018 BEFF (Batch 3)	35,656,069.09		35,656,069.09	Construction of School Building
									66,278,787.26		66,278,787.26	

Prepared by:

EDUVIGES A. PAJIMINA
Head, Procurement Unit

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORDERA
District Engineer

COA

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0121	Construction of Four (4) Storey, Twelve (12) Classroom School Building, Potrero Elementary School, Malabon City	Construction Section	Competitive Bidding	14-Nov-18	04-Dec-18	11-Jan-18	28-Jan-19	2018 BEFF (Batch 3)	76,085,502.37		76,085,502.37	Construction of School Building
18OA0122	Construction of Four (4) Storey, Eight (8) Classroom School Building, Tañong Elementary School-1, Malabon City	Construction Section	Competitive Bidding	14-Nov-18	04-Dec-18	11-Jan-18	28-Jan-19	2018 BEFF (Batch 3)	38,042,974.48		38,042,974.48	Construction of School Building
18OA0123	Construction of Four (4) Storey, Sixteen (16) Classroom School Building, Niugan Elementary School-1, Malabon City	Construction Section	Competitive Bidding	14-Nov-18	04-Dec-18	11-Jan-18	28-Jan-19	2018 BEFF (Batch 3)	76,085,502.37		76,085,502.37	Construction of School Building
									190,213,979.22		190,213,979.22	

Prepared by:

EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180A0120	Repair/Maintenance of Bridges along National Roads, Malabon and Navotas City	Maintenance	Competitive Bidding	01-Sep-18	21-Sep-18	01-Oct-18	17-Oct-18	MOOE	-	446,130.00		Improvement of Drainage System
										446,130.00		

Prepared by:

EDUVIGES A. BAJIMINA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. ORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0119	Improvement of Lapu-Lapu Avenue Box Culvert (Sta. 0+000 to Sta. 0+563) along Lapu-Lapu Avenue, Brgy. NBBS, Navotas City	Maintenance	Competitive Bidding	11-Aug-18	31-Aug-18	01-Oct-18	17-Oct-18	GAA (GoP)	4,893,060.26		4,893,060.26	Improvement of Drainage System
									4,893,060.26		4,893,060.26	

Prepared by:

EDUVIGES A. PASIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0117	Construction of Four (4) Storey, Sixteen (16) Classroom School Building, Bangkulasi Elementary School, Navotas City	Planning Section	Competitive Bidding	11-Aug-18	31-Aug-18	01-Oct-18	17-Oct-18	BEFF (Batch 1)	55,131,941.63		55,131,941.63	Construction of School Building
18OA0118	Construction of Four (4) Storey, Twenty Four (24) Classroom School Building, Ninoy Aquino Elementary School, Malabon City	Planning Section	Competitive Bidding	11-Aug-18	31-Aug-18	01-Oct-18	17-Oct-18	BEFF (Batch 1)	81,191,544.88		81,191,544.88	Construction of School Building
									136,323,486.51		136,323,486.51	

Prepared by:

EDUVIGES A. FAJMINA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0115	Construction of Four (4) Storey, Twelve (12) Classroom School Building, Acacia Elementary School, Malabon City	Planning Section	Competitive Bidding	10-Aug-18	30-Aug-18	26-Sep-18	11-Oct-18	BEFF (Batch 1)	40,977,312.63		40,977,312.63	Construction of School Building
18OA0116	Construction of Four (4) Storey, Twelve (12) Classroom School Building, Navotas Elementary School, Navotas City	Planning Section	Competitive Bidding	10-Aug-18	30-Aug-18	26-Sep-18	11-Oct-18	BEFF (Batch 1)	40,977,312.63		40,977,312.63	Construction of School Building
									81,954,625.26		81,954,625.26	

Prepared by:

EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0113	Repair/Maintenance of National Road, Northbay Boulevard, Brgy. NBBS, Navotas City	Maintenance Section	Competitive Bidding	08-Aug-18	28-Aug-18	24-Sep-18	10-Oct-18	AMWP	413,332.38		413,332.38	Repair/Maintenance of National Road
18OA0114	Construction of Barangay Muzon, Barangay Hall, Malabon City	Planning Section	Competitive Bidding	08-Aug-18	28-Aug-18	24-Sep-18	10-Oct-18	GAA (GoP)	10,839,904.46		10,839,904.46	Construction of Barangay Hall
									11,253,236.84		11,253,236.84	

Prepared by:

EDUVIGES A. PAJMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0110	Maintenance, Repair and Rehabilitation of Infrastructure Facilities DPWH Malabon Navotas District Engineering Office, Navotas City	Planning Section	Competitive Bidding	01-Aug-18	21-Aug-18	24-Sep-18	10-Oct-18	GAA (MOOE)	7,952,337.34		7,952,337.34	Maintenance, Repair and Rehabilitation of DPWH Building
18OA0111	Construction of Four (4) Storey, Twenty Four (24) Classroom School Building, Kapitbahayan Elementary School, Navotas City	Planning Section	Competitive Bidding	01-Aug-18	21-Aug-18	24-Sep-18	10-Oct-18	BEFF (Batch 1)	82,335,530.22		82,335,530.22	Construction of School Building
18OA0112	Construction of Four (4) Storey, Twelve (12) Classroom School Building, San Rafael Technological High School, Navotas City	Planning Section	Competitive Bidding	01-Aug-18	21-Aug-18	24-Sep-18	10-Oct-18	BEFF (Batch 1)	41,201,132.61		41,201,132.61	Construction of School Building
									131,489,000.17		131,489,000.17	

Prepared by:

EDUWIGES A. PATIMINA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City


ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100215000 (18OAO107)	Construction/Installation of Four (4) Units Pumping Stations, Malabon City	Maintenance Section	Competitive Bidding	26-Jul-18	15-Aug-18	13-Sep-18	01-Oct-18	GAA (GoP)	58,791,740.68		58,791,740.68	Construction/Installation of Pumping Stations
320101100216000 (18OAO108)	Construction/Installation of Six (6) Units Pumping Stations, Navotas City	Maintenance Section	Competitive Bidding	26-Jul-18	15-Aug-18	13-Sep-18	01-Oct-18	GAA (GoP)	88,194,275.87		88,194,275.87	Construction/Installation of Pumping Stations
320101100364000 (18OAO109)	Construction of Box Culvert and Installation of Pumping Stations, Brgy. San Rafael Village, Navotas City	Maintenance Section	Competitive Bidding	26-Jul-18	15-Aug-18	13-Sep-18	01-Oct-18	GAA (GoP)	34,266,487.30		34,266,487.30	Construction of Box Culvert and Installation of Pumping Station
									181,252,503.85		181,252,503.85	


Prepared by:


EDUVIGES A. PAJIMINA
Head, Procurement Unit

Recommended by:


FERNANDO C. GARCIA
BAC Chairman

Approved by:


MANLOE CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116200243000 (18OA0104)	Construction of Access Road from Letre to Gov. W. Pascual Ave., Malabon City (Phase I), Sta. 0+000-Sta. 0+790	Planning Section	Competitive Bidding	25-Jul-18	14-Aug-18	06-Sep-18	24-Sep-18	GAA (GoP)	49,462,367.56		49,462,367.56	Construction of Access Road
18OA0105	Construction of Four (4) Storey, Twelve (12) Classroom School Building, Malabon NHS, Malabon City	Planning Section	Competitive Bidding	25-Jul-18	14-Aug-18	06-Sep-18	24-Sep-18	BEFF (Batch 1)	49,690,136.36		49,690,136.36	Construction of School Building
18OA0106	Construction of Four (4) Storey, Twelve (12) Classroom School Building, Tangos ES I, Navotas City	Planning Section	Competitive Bidding	25-Jul-18	14-Aug-18	06-Sep-18	24-Sep-18	BEFF (Batch 1)	49,844,338.90		49,844,338.90	Construction of School Building
									148,996,842.82		148,996,842.82	

Prepared by:

EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30116200253000 (180A0102)	Rehabilitation of Road, Vicenta St., Brgy. San Rafael Village, Navotas City	Planning & Design Section	Competitive Bidding	07-Jul-18	27-Jul-18	20-Aug-18	11-Sep-18	GAA (GoP)	6,235,137.52		6,235,137.52	Rehabilitation of Road
30117200035000 (180A0103)	Rehabilitation of Road, J.P. Rizal St., Brgy. Tugatog, Malabon City	Planning & Design Section	Competitive Bidding	07-Jul-18	27-Jul-18	20-Aug-18	11-Sep-18	GAA (GoP)	15,901,222.27		15,901,222.27	Rehabilitation of Road
									22,136,359.79		22,136,359.79	

Prepared by:

EDUVIGES A. PASTORNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104200036000 (180A0100)	Rehabilitation of Multi-Purpose Building, Tahong Elementary School, Malabon City	Planning & Design Section	Competitive Bidding	20-Jun-18	10-Jul-18	30-Jul-19	09-Aug-18	GAA (GDP)		4,948,661.53		4,948,661.53	Rehabilitation of MPB
300116200246000 (180A0101)	Construction of Cross Canal Going to R-10 Pumping Station at R-10 Road, Brgy. NBBS, Navotas City	Maintenance Section	Competitive Bidding	20-Jun-18	10-Jul-18	30-Jul-19	09-Aug-18	GAA (GDP)		3,886,282.18		3,886,282.18	Construction of Cross Canal
										8,834,943.71		8,834,943.71	

Prepared by:

EDUVIGES A. PALIMINA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104200034000 (18OA0098)	Rehabilitation of Multi-Purpose Building, Potrero National High School, Malabon City	Planning & Design Section	Competitive Bidding	01-Jun-18	21-Jun-18	09-Jul-19	19-Jul-18	GAA (GoP)	5,932,386.03		5,932,386.03	Rehabilitation of MPB
320101100365000 (18OA0099)	Construction of Box Culvert along Northbay Boulevard (C-3 Road to Marala Bridge), Brgy. NBBS, Navotas City	Maintenance Section	Competitive Bidding	01-Jun-18	21-Jun-18	09-Jul-19	19-Jul-18	GAA (GoP)	28,690,603.06		28,690,603.06	Construction of Box Culvert
									34,622,989.09		34,622,989.09	

Prepared by:

EDUVIGES A. PATIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0097	Const./Sealing of South Pinagkabalán River from Brgy. Muzon to Brgy. Dampalit (Sta. 1+443 to Sta. 1+483) and (Sta. 0+253 to Sta. 0+267), Malabon City	Maintenance Section	Competitive Bidding	27-Apr-18	17-May-18	04-Jun-18	29-Jun-18	GAA (GoP)	11,433,009.57		11,433,009.57	Construction/Sealing of South Pinagkabalán River

Prepared by:

EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0095	Const. of Rainwater collection System (RWCS) in the Cities of Malabon and Navotas	Construction Section	Competitive Bidding	07-Apr-18	27-Apr-18	15-May-18	11-Jun-18	GAA (GoP)	4,284,722.22		4,284,722.22	Const. of Rainwater collection System
18OA0096	Const. of Drainage within Ninoy Aquino ES, Malabon City	Construction Section	Competitive Bidding	07-Apr-18	27-Apr-18	15-May-18	11-Jun-18	GAA (GoP)	7,919,804.98		7,919,804.98	Const. of Drainage

Prepared by:

EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0094	Rehabilitation of Road, Honradez St., Brgy. Tugatog, Malabon City	Construction Section	Competitive Bidding	06-Apr-18	26-Apr-18	15-May-18	11-Jun-18	GAA (GoP)	13,853,041.24		13,853,041.24	Rehabilitation of Road

Prepared by:

EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30017200036000 (18OA0092)	Rehabilitation of Multi-Purpose Building, Brgy. Flores, Malabon City	Construction Section	Competitive Bidding	21-Mar-18	10-Apr-18	27-Apr-18	24-May-18	GAA (GoP)	1,979,675.19		1,979,675.19	Rehabilitation of MPB
30010420038000 (18OA0093)	Rehabilitation of Road, Kagitingan St., Brgy. Muzon, Malabon City	Construction Section	Competitive Bidding	21-Mar-18	10-Apr-18	27-Apr-18	24-May-18	GAA (GoP)	9,899,533.04		9,899,533.04	Rehabilitation of MPB
									11,879,208.23		11,879,208.23	

Prepared by:

EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100234000 (18OA0091)	Dredging of Navigational Gate Mouth (Sta. 0+(-500) to Sta 0+000), Brgy. Tangos, Navotas City	Maintenance Section	Competitive Bidding	02-Mar-18	21-Mar-18	11-Apr-18	07-May-18	GAA (GoP)	97,999,727.49		97,999,727.49	Dredging and Disposal of spoils
									97,999,727.49		97,999,727.49	

Prepared by:

EDUVIGES A. PAJIMNA

Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA

BAC Chairman

Approved by:

MARLO B. CORREA

District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0085	Construction of Multi-Purpose Building, Potrero ES-I, Brgy. Potrero, Malabon City	Planning & Design Section	Competitive Bidding	27-Feb-18	19-Mar-18	20-Apr-18	16-May-18	GAA (GoP)	4,949,780.48		4,949,780.48	Construction of Multi-Purpose Building
18OA0086	Rehabilitation of Road, Victoneta Avenue (Phase 3), Brgy. Potrero, Malabon City	Planning & Design Section	Competitive Bidding	27-Feb-18	19-Mar-18	20-Apr-18	16-May-18	GAA (GoP)	24,749,088.03		24,749,088.03	Rehabilitation of Road
18OA0087	Raising and Improvement of Drainage Canal (Sta. 0+000-Sta. 0+220.55) at Takino St., Brgy. Bangkulasi, Navotas City	Planning & Design Section	Competitive Bidding	27-Feb-18	19-Mar-18	20-Apr-18	16-May-18	GAA (GoP)	11,728,190.21		11,728,190.21	Raising and Improvement of Drainage Canal
18OA0088	Construction of Box Culvert along Northbay boulevard (Lapu-Lapu to C-3 Road), Brgy. NBBS, Navotas City	Maintenance Section	Competitive Bidding	27-Feb-18	19-Mar-18	20-Apr-18	16-May-18	GAA (GoP)	34,234,903.45		34,234,903.45	Construction of Box Culvert
18OA0089	Dredging of Navotas River (Sta. 0+000 to Sta. 0+750), Navotas City	Maintenance Section	Competitive Bidding	27-Feb-18	19-Mar-18	20-Apr-18	16-May-18	GAA (GoP)	24,499,944.73		24,499,944.73	Dredging and Disposal of Spoils
									100,161,906.90		100,161,906.90	

Prepared by:

EDU VIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30104200030000 (18OA0084)	Construction of Multi-Purpose Building, Niugan ES, Brgy. Niugan, Malabon City	Planning & Design Section	Competitive Bidding	01-Mar-18	20-Mar-18	20-Apr-18	16-May-18	GAA (GoP)	1,979,387.11		1,979,675.19	Rehabilitation of MPB
320101100382000 (18OA0090)	Replacement of Weak Bridges, Muzon-Concepcion Bridge, Malabon City	Maintenance Section	Competitive Bidding	01-Mar-18	20-Mar-18	20-Apr-18	16-May-18	GAA (GoP)	15,839,344.80		15,839,344.80	Replacement of Weak Bridge
									17,818,731.91		17,819,019.99	

Prepared by:

EDU VIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. OKREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget		Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing			MOOE	CO	
180A0081	Completion of Four (4) Storey, Twelve (12) Classroom National Building, Malabon National High School, Malabon City	Planning & Design Section	Competitive Bidding	14-Feb-18	06-Mar-18	10-Apr-18	03-May-18	BEFF (Batch 1)	6,466,909.50		6,466,909.50	Completion of School Building
180A0082	Rehabilitation of Road, J.P. Rizal St, and Nirvana St, Brgy. Tugatog, Malabon City	Planning & Design Section	Competitive Bidding	14-Feb-18	06-Mar-18	10-Apr-18	03-May-18	GAA (Gop)	18,809,905.78		18,809,905.78	Rehabilitation of Road
180A0083	Rehabilitation of Road, Hornades St, Brgy. Tinajeros, Malabon City	Planning & Design Section	Competitive Bidding	14-Feb-18	06-Mar-18	10-Apr-18	03-May-18	GAA (Gop)	13,853,041.24		13,853,041.24	Rehabilitation of Road
									39,129,856.52		39,129,856.52	

Prepared by:

EDUVIGES A. RAJMA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0075	Rehabilitation of Road, Tuazon St., Brgy. Potrero, Malabon City	Planning Section	Competitive Bidding	01-Feb-18	21-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	5,936,223.02		5,936,223.02	Rehabilitation of Road
18OA0076	Construction of Multi-Purpose Building, Imelda ES, Brgy. Longos, Malabon City	Planning Section	Competitive Bidding	01-Feb-18	21-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	9,894,856.93		9,894,856.93	Construction of Multi-Purpose Building
18OA0077	Raising and Improvement of Drainage at B. Cruz St., Brgy. Tangos, Navotas City	Planning Section	Competitive Bidding	01-Feb-18	21-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	14,699,153.97		14,699,153.97	Raising and Improvement of Drainage
18OA0078	Construction of Drainage Canal (Sta. 0+000 to Sta. 0+655 Right Side) along Babanse St., Brgy. NBBS, Navotas City	Planning Section	Competitive Bidding	01-Feb-18	21-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	9,798,260.61		9,798,260.61	Construction of Drainage Canal
18OA0079	Construction of Box Culvert along M. Naval St., from Paltok Creek to Vadeo 5, Navotas City	Maintenance Section	Competitive Bidding	01-Feb-18	21-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	24,499,647.62		24,499,647.62	Construction of Box Culvert
18OA0080	Rehabilitation of Road, Vicenta St. and Simeon de Jesus St., Brgy. San Rafael Village, Navotas City	Planning Section	Competitive Bidding	01-Feb-18	21-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	8,711,293.11		8,711,293.11	Rehabilitation of Road
									73,539,435.26		73,539,435.26	

Prepared by:

EDUVIGES A. PAJIMNA
Head, Procurement Unit

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30017200043000 (18OA0059)	Rehabilitation of Local Road, Pureza St., Brgy. Tugatog, Malabon City	Construction Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	9,899,932.39		9,899,932.39	Rehabilitation of Local Road
30010420037000 (18OA0060)	Rehabilitation of Multi-Purpose Building, Brgy. Baritan, Malabon City	Construction Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	4,943,235.36		4,943,235.36	Rehabilitation of MPB
300104200031000 (18OA0061)	Rehabilitation of Multi-Purpose Building, Panghulo ES, Brgy. Panghulo, Malabon City	Construction Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	6,929,849.68		6,929,849.68	Rehabilitation of MPB
300104200028000 (18OA0062)	Rehabilitation of Multi-Purpose Building, Brgy. Ibaba, Malabon City	Construction Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	5,936,234.71		5,936,234.71	Rehabilitation of MPB
320101100147000 (18OA0063)	Construction of Riverwall and Road Dike (Sta. 2+226 to Sta. 2+048) (Phase I), Brgy. Dampalit, Malabon City	Maintenance Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	73,217,007.56		73,217,007.56	Construction of Riverwall
320101100377000 (18OA0064)	Construction/Sealing/Improvement of Riverwall along Pinagkabalian River (Sta. 2+340 to Sta. 2+226) (Phase I), Brgy. Dampalit, Malabon City	Maintenance Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	48,275,374.95		48,275,374.95	Construction/Sealing/Improvement of Riverwall
300116200247000 (18OA0065)	Rehabilitation of Road, Dalag St., Brgy. NBBS, Navotas City	Construction Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	17,639,976.89		17,639,976.89	Rehabilitation of Road
300116200247000 (18OA0066)	Raising/Improvement of Drainage System along Dalagang Bukid St., Brgy. NBBS, Navotas City	Maintenance Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	37,239,533.90		37,239,533.90	Raising/Improvement of drainage system
300116200247000 (18OA0067)	Upgrading of Basketball Court, Block 10, Phase 3, Brgy. Longos, Malabon City	Construction Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	2,931,299.14		2,931,299.14	Upgrading of Basketball Court
300104200035000 (18OA0068)	Construction of Multi-Purpose Building, Santiago Syjuco ES, Brgy. Ibaba, Malabon City	Construction Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	1,909,198.81		1,909,198.81	Construction of Multi-Purpose Building
									208,921,643.39		208,921,643.39	

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100146000 (18OA0069)	Construction of Riverwall and Road Dike (Sta. 2+048 to Sta. 1+870), Brgy. Dampalit, Malabon City	Maintenance Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	73,134,924.17		73,134,924.17	Construction of Riverwall and Road Dike
320101100145000 (18OA0070)	Construction of Riverwall and Road Dike (Sta. 1+870 to Sta. 1+691.20), (Phase 3), Brgy. Dampalit, Malabon City	Maintenance Section	Competitive Bidding	16-Jan-18	05-Feb-18	13-May-18	10-May-18	GAA (GoP)	73,475,442.03		73,475,442.03	Construction of Riverwall and Road Dike
300109200004000 (18OA0071)	Construction of Drainage within Epifanio delos Santos ES, Malabon City	Construction Section	Competitive Bidding	24-Jan-18	13-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	2,969,833.93		2,969,833.93	Construction of Drainage
300104200042000 (18OA0072)	Rehabilitation, Repair and Construction of School Building, Longos ES, Malabon City	Construction Section	Competitive Bidding	24-Jan-18	13-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	994,419.05		994,419.05	Rehabilitation, Repair and Construction of School Building
300117200055000 (18OA0073)	Rehabilitation of Road, Lapu-Lapu Ave., Brgy. NBBS, Navotas City	Construction Section	Competitive Bidding	24-Jan-18	13-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	9,899,875.25		9,899,875.25	Rehabilitation of Road
300116200245000 (18OA0074)	Construction of Box Culvert along M. Naval St. from City Hall to Vadeo 2, Navotas City	Maintenance Section	Competitive Bidding	24-Jan-18	13-Feb-18	20-Apr-18	17-May-18	GAA (GoP)	29,399,914.62		29,399,914.62	Construction of Box Culvert
									189,874,409.05		189,874,409.05	

Prepared by:

ADELINA R. PITO
BAC Secretariat

Recommended by:

FERNANDO S. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116200257000 (18OA0055)	Upgrading of Road with Improvement of Drainage Canal at Luna St., Bangkulasi, Navotas City	Construction Section	Competitive Bidding	13-Jan-18	02-Feb-18	13-Apr-18	10-May-18	GAA (GoP)	5,147,420.14		5,147,420.14	Upgrading of Road with drainage improvement
300116200256000 (18OA0056)	Rehabilitation of Road, Yangco-Varadero St., Brgy. Navotas West, Navotas City	Construction Section	Competitive Bidding	13-Jan-18	02-Feb-18	13-Apr-18	10-May-18	GAA (GoP)	4,450,224.88		4,450,224.88	Rehabilitation of Road
320101100392000 (18OA0057)	Construction/Sealing/Improvement of Riverwall along South Pinagkabalihan River, Sta. 0+584 to Sta. 0+873 (Phase III), Brgy. Panghulo, Malabon City	Construction Section	Competitive Bidding	13-Jan-18	02-Feb-18	13-Apr-18	10-May-18	GAA (GoP)	48,908,294.59		48,908,294.59	Construction/Sealing/Improvement of Riverwall
300117200047000 (18OA0050)	Upgrading/Improvement/Construction of Riverwall along San Rafael Village (Phase II), Navotas City	Maintenance Section	Competitive Bidding	13-Jan-18	02-Feb-18	13-Apr-18	10-May-18	GAA (GoP)	24,481,489.75		24,481,489.75	Upgrading/Improvement/Construction of Riverwall
320101100148000 (18OA0058)	Construction of Riverwall (Intermittent Sections) along Malabon-Tullahan River, Sta. 7+312.14 to Sta. 7+477.14 (Upstream Side), Brgy. Potrero, Malabon City	Maintenance Section	Competitive Bidding	13-Jan-18	02-Feb-18	13-Apr-18	10-May-18	GAA (GoP)	72,876,132.15		72,876,132.15	Construction of Riverwall
									155,863,561.51		155,863,561.51	

Prepared by:

ADELINA R. PITO
BAC Secretariat

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117200039000 (18OA0047)	Rehabilitation of Roads, Langaray St., Brgy. Longos, Malabon City	Construction Section	Competitive Bidding	11-Jan-18	31-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	6,929,701.75		6,929,701.75	Rehabilitation of Roads
300104200032000 (18OA0048)	Construction of Multi-Purpose Building, Panghulo NHS, Brgy. Panghulo, Malabon City	Construction Section	Competitive Bidding	11-Jan-18	31-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	6,434,116.09		6,434,116.09	Construction of Multi-Purpose Building
320101100380000 (18OA0049)	Construction/Sealing/Improvement of Riverwall along South Pinagkabalian River, Sta. 0+584 to Sta. 0+873 (Phase III), Brgy. Panghulo, Malabon City	Construction Section	Competitive Bidding	11-Jan-18	31-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	48,908,294.59		48,908,294.59	Construction/Sealing/Improvement of Riverwall
300117200047000 (18OA0050)	Rehabilitation of Road, Camia St., Brgy. Tanza, Navotas City	Construction Section	Competitive Bidding	11-Jan-18	31-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	12,367,688.90		12,367,688.90	Rehabilitation of Road
320101100391000 (18OA0051)	Raising/Improvement of Drainage System within Tanza Socialized Housing, Brgy. Tanza, Navotas City	Construction Section	Competitive Bidding	11-Jan-18	31-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	23,759,604.06		23,759,604.06	Raising/Improvement of Drainage System
320101100389000 (18OA0052)	Raising/Improvement of Drainage System along Magnolia St., Brgy. Tanza, Navotas City	Construction Section	Competitive Bidding	11-Jan-18	31-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	4,949,107.11		4,949,107.11	Raising/Improvement of drainage system
320101100388000 (18OA0053)	Raising/Improvement of Drainage System along Jorge St., Brgy. San Rafael Village, Navotas City	Maintenance Section	Competitive Bidding	11-Jan-18	31-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	4,949,922.43		4,949,922.43	Raising/Improvement of drainage system
300117200053000 (18OA0054)	Rehabilitation of Roads, Jasmin St., Brgy. Tanza, Navotas City	Construction Section	Competitive Bidding	11-Jan-18	31-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	11,879,661.36		11,879,661.36	Rehabilitation of Roads
									120,178,096.29		120,178,096.29	

Prepared by:

ADELINA R. PITO
BAC Secretariat

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:
MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104200026000 (18OA0039)	Construction (Competition) of Two (2) Storey, Multi-Purpose Building, Dalag St., Blk. 23, Phase 2, Area I, Brgy. NBBS, Navotas City	Construction Section	Competitive Bidding	10-Jan-18	30-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	5,938,630.64		5,938,630.64	Construction (Completion) of Multi-Purpose Building
300117200037000 (18OA0040)	Construction of Road including Drainage within Tanza Socialized Housing (Phase 2), Brgy. Tanza, Navotas City	Construction Section	Competitive Bidding	10-Jan-18	30-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	8,414,911.74		8,414,911.74	Construction of Road including drainage
320101100390000 (18OA0041)	Raising/Improvement of Drainage System along Taliba St., Brgy. San Rafael Village, Navotas City	Construction Section	Competitive Bidding	10-Jan-18	30-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	10,779,399.57		10,779,399.57	Raising/Improvement of drainage system
300117200034000 (18OA0042)	Rehabilitation of Road, Victoneta Ave. (Phase 2), Brgy. Potrero, Malabon City	Construction Section	Competitive Bidding	10-Jan-18	30-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	7,919,495.51		7,919,495.51	Rehabilitation of Road
300117200041000 (18OA0043)	Rehabilitation of Local Road, Gonio St., Brgy. Panghulo, Malabon City	Construction Section	Competitive Bidding	10-Jan-18	30-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	5,939,508.43		5,939,508.43	Rehabilitation of Local Road
300104200041000 (18OA0044)	Improvement of School Grounds, Panghulo ES I, Malabon City	Construction Section	Competitive Bidding	10-Jan-18	30-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	1,979,246.51		1,979,246.51	Improvement of School Grounds
320101100369000 (18OA0045)	Construction/Sealing of Riverwall along Malabon-Navotas River, Brgy. Concepcion to Brgy. Baritan, Malabon City	Maintenance Section	Competitive Bidding	10-Jan-18	30-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	48,999,695.76		48,999,695.76	Construction/Sealing of Riverwall
320101100368000 (18OA0046)	Construction/Improvement/Sealing of Riverwall including Upgrading of Road dike with Drainage Improvement along Malabon-Tullahan River (Sta. 0+029 to 0+305), Brgy. Longos, Malabon City	Maintenance Section	Competitive Bidding	10-Jan-18	30-Jan-18	06-Apr-18	07-May-18	GAA (GoP)	48,640,453.28		48,640,453.28	Construction/Improvement/Sealing of Riverwall
									138,611,341.44		138,611,341.44	

Prepared by:

ADELINA R. PITO
BAC Secretariat

Recommended by:

FERNANDO C. SARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117200045000 (18OA0034)	Rehabilitation of Road in Hito St.-Pampano St., Brgy. Longos, Malabon City	Planning Section	Competitive Bidding	27-Dec-17	16-Jan-18	26-Mar-18	23-Apr-18	GAA (GoP)	3,363,978.44		3,363,978.44	Rehabilitation of Road
300117200042000 (18OA0035)	Rehabilitation of Local Road, Plata St., Brgy. Tugatog, Malabon City	Planning Section	Competitive Bidding	27-Dec-17	16-Jan-18	26-Mar-18	23-Apr-18	GAA (GoP)	2,969,880.71		2,969,880.71	Rehabilitation of Local Road
300104200027000 (18OA0036)	Construction of Multi-Purpose Building, Brgy. Longos, Malabon City	Planning Section	Competitive Bidding	27-Dec-17	16-Jan-18	26-Mar-18	23-Apr-18	GAA (GoP)	6,929,298.71		6,929,298.71	Construction of Multi-Purpose Building
300116200248000 (18OA0037)	Rehabilitation of Road, Benjamin St., Brgy. San Rafael Village, Navotas City	Construction Section	Competitive Bidding	27-Dec-17	16-Jan-18	26-Mar-18	23-Apr-18	GAA (GoP)	4,652,734.92		4,652,734.92	Rehabilitation of Road
300117200047000 (18OA0038)	Rehabilitation of Road, Bernardo St., Brgy. San Rafael Village, Navotas City	Construction Section	Competitive Bidding	27-Dec-17	16-Jan-18	26-Mar-18	23-Apr-18	GAA (GoP)	7,919,495.51		7,919,495.51	Rehabilitation of Road
									22,471,409.85		22,471,409.85	

Prepared by:

ADELINA R. PITO
BAC Secretariat

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2018

Code PAP	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100386000 (18OA0028)	Raising/Improvement of Drainage System along Escoda St., Brgy. San Rafael Village, Navotas City	Construction Section	Competitive Bidding	24-Nov-17	15-Dec-17	23-Feb-18	26-Mar-18	GAA (GoP)	34,297,793.98		34,297,793.98	Raising/Improvement of Drainage System
320101100381000 (18OA0029)	Construction/Sealing/Improvement of Riverwall along Santulan River (Sta. 0+476 to St. 0+770), Brgy. Santulan, Malabon City	Maintenance Section	Competitive Bidding	29-Nov-17	19-Dec-17	26-Feb-18	27-Mar-18	GAA (GoP)	48,896,835.80		48,896,835.80	Construction/Sealing/Improvement of Riverwall
300117200050000 (18OA0030)	Rehabilitation of Road, Dama De Noche St., Brgy. Tanza, Navotas City	Planning Section	Competitive Bidding	08-Dec-17	28-Dec-17	08-Mar-18	03-Apr-18	GAA (GoP)	4,454,819.29		4,454,819.29	Rehabilitation of Road
320101100231000 (18OA0031)	Construction/Sealing of Riverwall along Santulan River (Sta. 2+454.50 to Sta. 2+901.50) from Women's Hospital to Valenzuela Boundary, Malabon City	Maintenance Section	Competitive Bidding	08-Dec-17	28-Dec-17	08-Mar-18	03-Apr-18	GAA (GoP)	73,417,212.50		73,417,212.50	Construction/Sealing of Riverwall
320101100371000 (18OA0032)	Construction/Sealing of Riverwall along Santulan River (Sta. 1+611 to Sta. 1+903) from Santulan Bridge (Upstream), Malabon City	Maintenance Section	Competitive Bidding	08-Dec-17	28-Dec-17	08-Mar-18	03-Apr-18	GAA (GoP)	48,888,658.40		48,888,658.40	Construction/Sealing of Riverwall
300116200252000 (18OA0033)	Rehabilitation of Road, Mesina St., Brgy. Panghulo, Malabon City	Planning Section	Competitive Bidding	08-Dec-17	28-Dec-17	08-Mar-18	03-Apr-18	GAA (GoP)	4,948,446.10		4,948,446.10	Rehabilitation of Road
									214,903,766.07		214,903,766.07	

Prepared by:


ADELINA R. PITO
BAC Secretariat

Recommended by:


FERNANDO C. GARCIA
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer


Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0024	Rehabilitation of Road, San Marcos St., Brgy. Bagumbayan South, Navotas City	Construction Section	Public Bidding	24-Nov-18	14-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	4,949,900.51		4,949,900.51	Rehabilitation of Alleys
18OA0025	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- Gov. W. Pascual Ave.- K0013+	Maintenance Section	Public Bidding	24-Nov-18	14-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	8,714,154.30		8,714,154.30	Rehabilitation/Reconstruction of Road
18OA0026	Asset Preservation Program-Preventive Maintenance-Tertiary Roads- P. Aquino Road (Letre)- K0012+-377.20 to K0012+-166, K0012+-125.30 to K0012+158, K0012+464.20 to K0012+554.20, Malabon City	Maintenance Section	Public Bidding	24-Nov-18	14-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	14,902,548.72		14,902,548.72	Road Concrete Reblocking
18OA0027	Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads- R-10 Road- K0007+098 to K0007+361, K0007+412 to K0007+424, Navotas City	Maintenance Section	Public Bidding	24-Nov-18	14-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	16,552,339.95		16,552,339.95	Rehab./Reconstruction of Road
									45,118,943.48		45,118,943.48	

Prepared by:


ADELINE R. PARDON
BAC Secretariat

Recommended by:


FERNANDO C. GARCIA
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City


ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0018	Rehabilitation of Alleys in Brgy. Longos, Malabon City	Construction Section	Public Bidding	23-Nov-18	13-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	3,958,412.79		3,958,412.79	Rehabilitation of Alleys
18OA0019	Rehabilitation of Road, Panghulo Road, Brgy. Panghulo, Malabon City	Construction Section	Public Bidding	23-Nov-18	13-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	3,956,464.51		3,956,464.51	Rehabilitation of Road
18OA0020	Rehabilitation of Road, Paezville St., Dampalit, Malabon City	Construction Section	Public Bidding	23-Nov-18	13-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	8,408,378.29		8,408,378.29	Rehabilitation of Road
18OA0021	Rehabilitation of Local Road, Commercio St., Brgy. Tugatog Malabon City	Construction Section	Public Bidding	23-Nov-18	13-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	4,949,862.23		4,949,862.23	Rehabilitation of Road
18OA0022	Rehabilitation of Road, Rosas St., Brgy. Tanza, Navotas City	Construction Section	Public Bidding	23-Nov-18	13-Dec-17	19-Feb-18	20-Mar-18	CY 2018 GAA	8,414,932.96		8,414,932.96	Rehabilitation of Road
									29,688,050.78		29,688,050.78	

Prepared by:


ADINA R. PITO
BAC Secretariat

Recommended by:


FERNANDO C. GARCIA
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18OA0014	Construction/Sealing/Improvement of Riverwall along South Pinagkabalan River, Sta. 0+292 to Sta. 0+584 (Phase I), Brgy. Panghulo, Malabon City	Maintenance Section	Public Bidding	22-Nov-18	12-Dec-18	16-Feb-18	19-Mar-18		CY 2018 GAA	48,991,311.02		48,991,311.02	Construction/Sealing/Improvement of Riverwall
18OA0015	Construction/Sealing/Improvement of Riverwall along Malabon-Tulahan River (Sta. 1+043 to Sta. 1+520 w/ exemption), Brgy. Tañong, Malabon City	Maintenance Section	Public Bidding	22-Nov-18	12-Dec-18	16-Feb-18	19-Mar-18		CY 2018 GAA	73,293,189.30		73,293,189.30	Construction/Sealing/Improvement of Riverwall
18OA0016	Construction/Sealing/Improvement of Riverwall along Malabon-Tulahan River (Sta. 4+885.6 to Sta. 5+175.6), from Acacia Pumping Station to Philippine North Railway (PNR), Brgy. Tinajeros, Malabon City	Maintenance Section	Public Bidding	22-Nov-18	12-Dec-18	16-Feb-18	19-Mar-18		CY 2018 GAA	48,997,430.07		48,997,430.07	Construction/Sealing/Improvement of Riverwall
18OA0017	Construction/Sealing of Riverwall along Navotas River from Esfrella Bridge to City Hall, Navotas City	Maintenance Section	Public Bidding	10-Nov-18	04-Dec-17	07-Feb-18	10-Mar-18		CY 2018 GAA	40,913,781.66		40,913,781.66	Construction/Sealing of Riverwall

Prepared by:

ADELINA R. PITO
BAC Secretariat

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARCO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18OA0010	Rehabilitation of Road, Lascano St., Brgy. Tugatog, Malabon City	Construction Section	Public Bidding	10-Nov-18	04-Dec-17	07-Feb-18	10-Mar-18	CY 2018 GAA	4,949,536.87			4,949,536.87	Rehabilitation of Road
18OA0011	DeLa Paz Elementary School, Brgy. San Agustin, Malabon City	Construction Section	Public Bidding	10-Nov-18	04-Dec-17	07-Feb-18	10-Mar-18	CY 2018 GAA	2,967,135.94			2,967,135.94	Rehabilitation of Road
18OA0012	Construction/Sealing/Improve ment of Riverwall along Malabon-Tullahan River (Sta. 1+841 to Sta. 2+135), Brgy. Nilugan, Malabon City	Maintenance Section	Public Bidding	10-Nov-18	04-Dec-17	07-Feb-18	10-Mar-18	CY 2018 GAA	48,906,479.37			48,906,479.37	Construction/Sealing/Im provement of Riverwall
18OA0013	Construction/Sealing of Riverwall along Tanza Dike, Navotas City (Phase II)	Maintenance Section	Public Bidding	10-Nov-18	04-Dec-17	07-Feb-18	10-Mar-18	CY 2018 GAA	48,887,573.42			48,887,573.42	Construction/Sealing of Riverwall

Prepared by:
ADRIANA R. PITO
BAC Secretariat

Recommended by:
FERNANDO C. GARCIA
BAC Chairman

Approved by:
MARCO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18OA0006	Rehabilitation of Road, Ilang-Ilang St., Brgy. Baritan, Malabon City	Construction Section	Public Bidding	10-Nov-18	01-Dec-17	07-Feb-18	10-Mar-18	CY 2018 GAA	6,430,408.44		6,430,408.44	Rehabilitation of Road
18OA0007	Rehabilitation of Road, Inocencia St., Brgy. Tugatog, Malabon City	Construction Section	Public Bidding	10-Nov-18	01-Dec-17	07-Feb-18	10-Mar-18	CY 2018 GAA	8,411,966.19		8,411,966.19	Rehabilitation of Road
18OA0008	Construction/Sealing/Improvement of Riverwall along South Pinagkabalian River, Sta. 0+000 to Sta. 0+292 (Phase I), Brgy. Panghulo, Malabon City	Maintenance Section	Public Bidding	10-Nov-18	01-Dec-17	07-Feb-18	10-Mar-18	CY 2018 GAA	48,872,631.74		48,872,631.74	Rehabilitation of Road
18OA0009	Construction/Sealing of Riverwall along Tanza Dikey, Navotas City (Phase I)	Maintenance Section	Public Bidding	10-Nov-18	01-Dec-17	07-Feb-18	10-Mar-18	CY 2018 GAA	48,835,690.06		48,835,690.06	Rehabilitation of Road

Prepared by:


ADINA R. PETO
BAC Secretariat

Recommended by:


FERNANDO C. GARCIA
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing						
18OA0001	Rehabilitation of Road, Basilio St., Brgy. Acacia, Malabon City	Construction	Public Bidding	09-Nov-18	29-Nov-18	06-Feb-18	08-Mar-18	CY 2018 GAA	7,420,844.73	7,420,844.73			Rehabilitation of Road
18OA0002	Rehabilitation of Road in General Lim St., Brgy. San Rafael Village, Navotas City	Construction	Public Bidding	09-Nov-18	29-Nov-18	06-Feb-18	08-Mar-18	CY 2018 GAA	8,906,164.67	8,906,164.67			Rehabilitation of Road
18OA0003	Rehabilitation of Road, Espiritu St., Brgy. Panghulo, Malabon City	Construction	Public Bidding	09-Nov-18	29-Nov-18	06-Feb-18	08-Mar-18	CY 2018 GAA	4,252,700.83	4,252,700.83			Rehabilitation of Road
18OA0004	Rehabilitation of Road, Javier St., Brgy. Bartan, Malabon City	Construction	Public Bidding	09-Nov-18	29-Nov-18	06-Feb-18	08-Mar-18	CY 2018 GAA	1,978,758.06	1,978,758.06			Rehabilitation of Road
18OA0005	Rehabilitation of Road, Marlon St., Brgy. Hulong Duhat, Malabon City	Construction	Public Bidding	09-Nov-18	29-Nov-18	06-Feb-18	08-Mar-18	CY 2018 GAA	2,968,589.45	2,968,589.45			Rehabilitation of Road

Prepared by:

ADELINA R. PITO
BAC Secretariat

Recommended by:

FERNANDO C. GARCIA
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer