



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0001	Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1631 + 600 - K1634 + 000	Const. Section	Yes	Public Bidding	10/5/2021 to 10/11/2021	10/26/2021	11/10/2021	11/17/2021	GAA 2022	83,650,000.00		83,650,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads (Secondary Roads)
22LE0002	Demoloc-Little Baguio-Alabel Rd - K1647 + 811 - K1648 + 581	Const. Section	Yes	Public Bidding	10/5/2021 to 10/11/2021	10/26/2021	11/10/2021	11/17/2021	GAA 2022	25,000,000.00		25,000,000.00	Rehabilitation Upgrading Of Damaged Pavd Roads (Tertiary Roads)
22LE0003	Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1670 + 457 - K1670 + 522, K1671 + 130 - K1671 + 273, K1682 + 750 - K1682 + 855, K1682 + 890 - K1682 + 960, K1683 + 389 - K1683 + 545	Const. Section	Yes	Public Bidding	10/5/2021 to 10/11/2021	10/26/2021	11/10/2021	11/17/2021	GAA 2022	81,450,000.00		81,450,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
22LE0004	Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1684 + 130 - K1684 + 686	Const. Section	Yes	Public Bidding	10/5/2021 to 10/11/2021	10/26/2021	11/10/2021	11/17/2021	GAA 2022	75,000,000.00		75,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)

Prepared by:

EMMA LINDA J. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0005 Davao-Sarangani Coastal Rd (Malalag- Malita-JAS-G) - K1687 + 584 - K1687 + 834, K1691 + 560 - K1691 + 770, K1693 + 625 - K1693 + 645	Const. Section	Yes	Public Bidding	10/5/2021 to 10/11/2021	10/26/2021	11/10/2021	11/17/2021	GAA 2022	88,800,000.00		88,800,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0006 Davao-Sarangani Coastal Rd (Malalag- Malita-JAS-G) - K1694 + 405 - K1694 + 595, K1694 + 690 - K1694 + 810, K1695 + 140 - K1695 + 185	Const. Section	Yes	Public Bidding	10/5/2021 to 10/11/2021	10/26/2021	11/10/2021	11/17/2021	GAA 2022	86,550,000.00		86,550,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0007 Davao-Sarangani Coastal Rd (Malalag- Malita-JAS-G) - K1694 + 949 - K1695 + 065, K1696 + 880 - K1696 + 910, K1713 + 922 - K1713 + 1012	Const. Section	Yes	Public Bidding	10/5/2021 to 10/11/2021	10/26/2021	11/10/2021	11/17/2021	GAA 2022	56,541,000.00		56,541,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Secondary Roads)
	22LE0008 Demoloc-Little Baguio-Alabel Rd - K1649 + 296 - K1649 + 306, K1654 + 342 - K1654 + 407, K1655 + 675 - K1655 + 790, K1655 + 930 - K1656 + 045, K1659 + 730 - K1659 + 823	Const. Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/3/2021	11/18/2021	11/25/2021	GAA 2022	51,255,000.00		51,255,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL E. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0009 Demoloc-Little Baguio-Alabel Rd - K1660 + 583 - K1660 + 750	Const. Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/3/2021	11/18/2021	11/25/2021	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
	22LE0010 H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1646 + -610 - K1646 + -502, K1647 + 325 - K1647 + 415, K1652 + 374 - K1652 + 461, K1654 + 897 - K1654 + 957	Const. Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/3/2021	11/18/2021	11/25/2021	GAA 2022	40,568,000.00		40,568,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
	22LE0011 H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1670 + 013 - K1670 + 160	Const. Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/3/2021	11/18/2021	11/25/2021	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads w/ Slips (Tertiary Roads)
	22LE0012 Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Davao Occidental	Const. Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/3/2021	11/18/2021	11/25/2021	GAA 2022	81,219,000.00		81,219,000.00	Construction of By-Pass and Diversion Roads
	22LE0013 Felis - New Argao Diversion Road, Davao Occidental	Const. Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/3/2021	11/18/2021	11/25/2021	GAA 2022	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
	22LE0014 Mana-Lais-Besang Bypass Road, Davao Occidental	Const. Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/3/2021	11/18/2021	11/25/2021	GAA 2022	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LALETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0015 Demoloc-Little Baguio-Alabel Road, Davao Occidental	Const. Section	Yes	Public Bidding	10/26/2021 to 11/1/2021	11/16/2021	12/1/2021	12/8/2021	GAA 2022	70,000,000.00		70,000,000.00	Construction of By-Pass and Diversion Roads
	22LE0016 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1725 + 464 - K1728 + 700	Const. Section	Yes	Public Bidding	10/26/2021 to 11/1/2021	11/16/2021	12/1/2021	12/8/2021	GAA 2022	87,510,000.00		87,510,000.00	Off-carriageway Improvement Secondary Roads
	22LE0017 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1738 + 800 - K1740 + 904	Const. Section	Yes	Public Bidding	10/26/2021 to 11/1/2021	11/16/2021	12/1/2021	12/8/2021	GAA 2022	63,120,000.00		63,120,000.00	Off-carriageway Improvement Secondary Roads
	22LE0018 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1752 + 000 - K1755 + 300	Const. Section	Yes	Public Bidding	10/26/2021 to 11/1/2021	11/16/2021	12/1/2021	12/8/2021	GAA 2022	99,000,000.00		99,000,000.00	Off-carriageway Improvement Secondary Roads
	22LE0019 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1755 + 800 - K1756 + 800, K1763 + 200 - K1765 + 400	Const. Section	Yes	Public Bidding	10/26/2021 to 11/1/2021	11/16/2021	12/1/2021	12/8/2021	GAA 2022	100,000,000.00		100,000,000.00	Off-carriageway Improvement Secondary Roads

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0020 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1784 + 620 - K1786 + 609	Const. Section	Yes	Public Bidding	10/26/2021 to 11/1/2021	11/16/2021	12/1/2021	12/8/2021	GAA 2022	59,670,000.00		59,670,000.00	Off-carriageway Improvement Secondary Roads
	22LE0021 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1723 + 746 - K1725 + 000	Const. Section	Yes	Public Bidding	10/26/2021 to 11/1/2021	11/16/2021	12/1/2021	12/8/2021	GAA 2022	33,120,000.00		33,120,000.00	Off-carriageway Improvement Secondary Roads
	22LE0022 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1768 + 500 - K1769 + 834	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	12/8/2021	12/15/2021	GAA 2022	40,000,000.00		40,000,000.00	Off-carriageway Improvement Secondary Roads
	22LE0023 Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1773 + 500 - K1774 + 701	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	12/8/2021	12/15/2021	GAA 2022	36,003,000.00		36,003,000.00	Off-carriageway Improvement Secondary Roads
	22LE0024 H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1661 + 783 - K1664 + 569	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	12/8/2021	12/15/2021	GAA 2022	76,065,000.00		76,065,000.00	Off-carriageway Improvement Tertiary Roads

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL B. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0025	H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1672 + 940 - K1673 + 958	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	12/8/2021	12/15/2021	GAA 2022	30,540,000.00		30,540,000.00	Off-carriageway Improvement Tertiary Roads
22LE0026	Lapuan Br. (B00222MN) along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G)	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	12/8/2021	12/15/2021	GAA 2022	12,000,000.00		12,000,000.00	Rehabilitation / Major Of Permanent Bridges
22LE0027	Mayapot Br. along Hway Jct. Mana-Ticulon-Lagumit-Little Baguio Rd	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	12/8/2021	12/15/2021	GAA 2022	60,500,000.00		60,500,000.00	Construction Of New Bridges
22LE0028	Construction of Concrete Revetment, Capisolon Flood Control, Sta. 0+000 - Sta. 2+000, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/3/2021 to 11/9/2021	11/23/2021	12/8/2021	12/15/2021	GAA 2022	71,309,000.00		71,309,000.00	Construction of Flood Mitigation Structures and Drainage
22LE0029	Construction of Concrete Revetment, Culaman, Sta. 0+000 - Sta. 2+000, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/9/2021 to 11/15/2021	11/29/2021	12/15/2021	12/22/2021	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
22LE0030	Construction of Concrete Revetment, Demoloc, Sta. 0+000 - Sta. 2+000, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/9/2021 to 11/15/2021	11/29/2021	12/15/2021	12/22/2021	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0031	Construction of Concrete Revetment, Fatima, Sta. 0+000 - Sta. 2+000, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/9/2021 to 11/15/2021	11/29/2021	12/15/2021	12/22/2021	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
22LE0032	Construction of Concrete Revetment, Kilalag, Sta. 0+000 - Sta. 2+000, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/9/2021 to 11/15/2021	11/29/2021	12/15/2021	12/22/2021	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
22LE0033	Construction of Concrete Revetment, Kumasie, Sta. 0+000 - Sta. 2+000, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/9/2021 to 11/15/2021	11/29/2021	12/15/2021	12/22/2021	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
22LE0034	Construction of Concrete Revetment, Lapuan, Sta. 0+000 - Sta. 2+000, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/9/2021 to 11/15/2021	11/29/2021	12/15/2021	12/22/2021	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
22LE0035	Construction of Concrete Revetment, Lawa, Sta. 0+000 - Sta. 2+000, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/9/2021 to 11/15/2021	11/29/2021	12/15/2021	12/22/2021	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage
22LE0036	Construction of Concrete Revetment, Pongpong, Sta. 0+000 - Sta. 2+000, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	12/22/2021	12/29/2021	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures and Drainage

Prepared by:

EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0037 Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	12/22/2021	12/29/2021	GAA 2022	150,000,000.00		150,000,000.00	Construction / Improvement of Access Roads
	22LE0038 Diego- Sitio Colagsing Road leading to Magbato Beach Resort and Various Beaches, Brgy. Tanglad, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	12/22/2021	12/29/2021	GAA 2022	135,000,000.00		135,000,000.00	Construction / Improvement of Access Roads
	22LE0039 Construction of Water System At Brgy. Datu Danwata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	12/22/2021	12/29/2021	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
	22LE0040 Construction of Road at Brgy. Culaman, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	12/22/2021	12/29/2021	GAA 2022	10,000,000.00		10,000,000.00	Construction of Access Roads
	22LE0041 Construction of Slope Protection at Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	12/22/2021	12/29/2021	GAA 2022	15,000,000.00		15,000,000.00	Road Slope Protection

Prepared by:

EMMA LINDA I. ARANO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LAHETE
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental


Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0042	Construction of Slope Protection at Brgy. Pangian, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/7/2021	12/22/2021	12/29/2021	GAA 2022	15,000,000.00		15,000,000.00	Road Slope Protection
22LE0043	Construction of Road at Barangay Ticulon, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/19/2021 to 11/25/2021	12/9/2021	12/23/2021	1/3/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction / Improvement of Access Roads
22LE0044	Construction of Road at Sitio Bagsak, Barangay Manuel Peralta, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/19/2021 to 11/25/2021	12/9/2021	12/23/2021	1/3/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0045	Construction of Road at Sitio Mamis to Sitio Tambulang, Barangay Datu Danwata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/19/2021 to 11/25/2021	12/9/2021	12/23/2021	1/3/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0046	Construction of Road at Sitio Manuga - Sitio Vales, Barangay Datu Danwata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/19/2021 to 11/25/2021	12/9/2021	12/23/2021	1/3/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction / Improvement of Access Roads
22LE0047	Construction of Road Slope Protection Structure, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/19/2021 to 11/25/2021	12/9/2021	12/23/2021	1/3/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction / Improvement of Access Roads


Prepared by:


EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:


MICHAEL P. AWA
 BAC Chairman

Approved by:


RODRIGO C. LABETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0048	Construction of Road, Barangay Little Baguio, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/19/2021 to 11/25/2021	12/9/2021	12/23/2021	1/3/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0049	Construction of Road, Barangay Pinalpalan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/19/2021 to 11/25/2021	12/9/2021	12/23/2021	1/3/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0050	Rehabilitation of Road at Sitio Upper Balas, Barangay Mana, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	12/28/2021	1/6/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0051	Rehabilitation of Road to Luisa Joyce National High School, Barangay Lapuan, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	12/28/2021	1/6/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0052	Rehabilitation of Road, Barangay Pangaleon, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	12/28/2021	1/6/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
22LE0053	Rehabilitation of Road, Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	12/28/2021	1/6/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	22LE0054 Rehabilitation of Road, Barangay Sangay, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	12/28/2021	1/6/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Improvement of Access Roads
	22LE0055 Construction of Concrete Revetment at Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	12/28/2021	1/6/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0056 Construction of Concrete Revetment at Musa, Barangay Poblacion, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/24/2021 to 11/30/2021	12/14/2021	12/28/2021	1/6/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0057 Construction of Revetment, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/21/2021	1/6/2022	1/13/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0058 Construction of Slope Protection Structure at Barangay Pangian, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/1/2021 to 12/07/21	12/21/2021	1/6/2022	1/13/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structures and Drainage
	22LE0059 Construction of Multi-Purpose Building (ALS Building), Barangay Lagumit, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/21/2021	1/6/2022	1/13/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
	21LE0060 Construction of Multi-Purpose Building (DOLE Office), Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/21/2021	1/6/2022	1/13/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB

Prepared by:

EMMA LINDA I. ARAÑO
Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
BAC Chairman

Approved by:

RODRIGO C. LARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2022 Regular Infrastructure Project
(INDICATIVE)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
22LE0061	Construction of Multi-Purpose Building at 73rd Infantry Battalion Brigade, Barangay Felis, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/21/2021	1/6/2022	1/13/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of MPB
22LE0062	Construction of Multi-Purpose Building at Sitio Manuga, Barangay Datu Danwata, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/21/2021	1/6/2022	1/13/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
22LE0063	Construction of Multi-Purpose Building, Barangay Talagutong, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	12/1/2021 to 12/7/2021	12/21/2021	1/6/2022	1/13/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of MPB
22LE0064	Construction of Water Supply System in Evacuation Center, Barangay Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	1/14/2022	1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
22LE0065	Construction of Water Supply System, Barangay Baluntaya, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	1/14/2022	1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
22LE0066	Construction of Water Supply System, Barangay Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	1/14/2022	1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System
22LE0067	Construction of Water Supply System, Barangay Lawa, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	12/9/2021 to 12/15/2021	12/28/2021	1/14/2022	1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction / Rehabilitation of Water Work System

Prepared by:

EMMA LINDA I. ARAÑO
 Head, BAC Secretariat

Recommended by:

MICHAEL P. AWA
 BAC Chairman

Approved by:

RODRIGO C. LARETE
 District Engineer