

DPWH-Isabela Second District Engineering Office - Updated Annual Procurement Plan for FY2021 (1st Semester) for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010910 0369000	20BF0003: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Gamu-Roxas Rd (S00783LZ) – K0404 + 100 – K0404 + 481, K0404 + 640 – K0404 + 860, Gamu, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/11-17/2019	11/29/2019	11/25/2020	11/27/20	GoP	1,500,000.00		1,500,000.00	Construction of Road Slope Protection Structures (Stone Masonry)
32010110 4639000	20BF0018: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Mallig River Flood Control Project (San Pedro Section Downstream), Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	11/24/2020	11/27/20	GoP	10,208,000.00		10,208,000.00	Construction of Flood Mitigation Structures
31030310 0816000	20BF0019: Bridge – Retrofitting/ Strengthening of Permanent Bridges – Magat Bridge (B01150LZ) along Santiago – Tuguegarao Road (Phase I), Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	11/25/2020	11/27/20	GoP	16,800,000.00		16,800,000.00	Bridge Retrofitting
30011720 5867000	20BF0040: Concreting of Local Road, Brgy. San Bonifacio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/21-27/2020	03/11/2020	11/09/2020	11/20/20	GoP	7,700,000.00		7,700,000.00	Road Concreting
30011720 8251000	20BF0042: Concreting of Road, Caligulan-Caraniogan Road, Brgy. Caligulan, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020	11/24/2020	11/27/20	GoP	11,550,000.00		11,550,000.00	Road Concreting
30011720 5868000	20BF0043: Road Opening of Siempre Viva Sur to Centro, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020	11/09/2020	11/20/20	GoP	7,700,000.00		7,700,000.00	Construction of Gravel Road
30011720 5860000	20BF0052: Concreting of Road, Brgy. Bannawag, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	11/09/2020	11/20/20	GoP	11,550,000.00		11,550,000.00	Road Concreting
30011720 5859000	20BF0053: Concreting of Road, Brgy. San Antonio, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	11/09/2020	11/20/20	GoP	15,400,000.00		15,400,000.00	Road Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 5870000	20BF0054: Concreting of Katuday – Simimban Road, Brgy. Bantug and Brgy. Simimban, Sta. 0+000 to Sta. 3+600, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	11/09/2020	11/20/20	GoP	40,613,000.00		40,613,000.00	Road Concreting
31030510 0890000	20BF0067: Bridge Program - Widening of Permanent Bridges – Mallig Bridge (B01158LZ) along Santiago – Tuguegarao Road, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	8/13-19/2020	09/01/2020	09/07/2020	09/23/20	GoP	25,500,000.00		25,500,000.00	Construction of Parallel Bridge
30011720 5871000	20BF0082: Rehabilitation/Improvement of Brgy. District 1 Municipal and Brgy. Road Sta. 0+073 – Sta. 0+285, Sta. 0+235.0 – Sta. 0+344, Sta. 0+258 – Sta. 0+345, Sta. 0+003.5 – Sta. 0+310, Sta. 0+002.5 – Sta. 0+092, Sta. 0+002.5 – Sta. 0+482, Reblocking Sta. 0+003 – Sta. 0+318, Sta. 0+003.5 – Sta. 0+318.5, Sta. 0+003.5 – Sta. 0+308.5, Sta. 0+006 – Sta. 0+185.5, New Canal, Sta. 0+006 – Sta. 0+318.5, Sta. 0+339 – Sta. 0+484.5, Sta. 0+163 – Sta. 0+339, Brgy. District 1, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2020	11/04/2020	11/09/2020	11/20/2020	GoP	30,460,000.00		30,460,000.00	Rehabilitation of Concrete Road
30011720 5872000	20BF0083: Rehabilitation/Improvement of Brgy. District 2 Municipal and Brgy. Road Sta. 0+467.5 – Sta. 0+547.0, Sta. 0+892.0 – Sta. 0+963.5, Sta. 0+362.5 – Sta. 0+488.0, Sta. 0+581.5 – Sta. 0+723.5, Sta. 0+956.5 – Sta. 1+032.5, Sta. 0+837.5 – Sta. 1+024.0, Sta. 0+000.0 – Sta. 0+072.0, Sta. 0+360.0 – Sta. 0+484.0, Sta. 0+089.0 – Sta. 0+197.0, Sta. 0+000.0 – Sta. 0+193.0, Sta. 0+000.0 – Sta. 0+381.0, Sta. 0+000.0 – Sta. 0+101.0, Sta. 0+132.0 – Sta. 0+472.0, Sta. 0+000.0 – Sta. 0+478.5, Sta. 0+002.5 – Sta. 0+131.0 Reblocking, Sta. 0+318.5 – Sta. 0+467.5, Sta. 0+146.5 – Sta. 0+359.0, Sta. 0+488. – Sta. 0+560.5, San Manuel, Isabela, Brgy. District 2, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2020	11/04/2020	11/09/2020	11/20/2020	GoP	30,460,000.00		30,460,000.00	Rehabilitation of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks: (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 5873000	20BF0084: Construction of Concrete Road - Rehabilitation/Improvement of Brgy. District 3 Municipal and Brgy. Road, San Manuel, Isabela, New Construction Sta. 0+487.0 - Sta. 0+496.0, Sta. 0+724.0 - Sta. 0+876.0, Reblocking Sta. 0+003.5 - Sta. 0+296.0, Sta. 0+003.5 - Sta. 0+297.5, Sta. 0+003.5 - Sta. 0+294.5, Sta. 0+488.0 - Sta. 0+871.0, Sta. 0+602.0 - Sta. 0+873.0, Sta. 0+489.5 - Sta. 0+698.0, Sta. 0+687.0 - Sta. 0+894.0, Sta. 0+603.0 - Sta. 0+709.0, Line Canal (New Construction) Sta. 0+006.0 - Sta. 0+517.0, Sta. 0+484.5 - Sta. 0+706.0, Sta. 0+706.0 - Sta. 0+873.0, Brgy. District 3, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/09-15/2020	11/27/2020	11/27/2020	12/07/2020	GoP	30,460,000.00		30,460,000.00	Rehabilitation of Concrete Road
30011720 5874000	20BF0085: Local Program - Rehabilitation/Improvement of District 4 Municipal and Brgy. Road, San Manuel, Isabela, New Construction Station: Sta. 0+373.0 Sta. 0+474.0, Sta. 0+609.0 Sta. 0+761.0, Sta. 0+677.0, Sta. 0+904.0, Sta. 0+477.0 Sta. 0+933.0, Sta. 0+473.5 Sta. 0+752.0, Sta. 0+809.0 Sta. 0+939.0, Sta. 0+143.5 Sta. 0+248.0, Reblocking Sta. 0+296.0 Sta. 0+947.0, Sta. 0+297.5 Sta. 0+947.0, Sta. 0+294.5 Sta. 0+696.5, Brgy. District 4, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/09-15/2020	11/27/2020	11/27/2020	12/07/2020	GoP	30,460,000.00		30,460,000.00	Rehabilitation of Concrete Road
30011720 8252000	Concreting of Local Road (with Drainage), Barangay Bagong Tanza, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8255000	Concreting of Local Road (with Drainage), Barangay Sta. Rita, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8254000	Concreting of Local Road (with Drainage), Barangay Kalabasa, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 8247000	Concreting (Completion) of Local Road, Barangay Bagong Tanza, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8253000	Concreting of Local Road (with Drainage), Barangay Esperanza West, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8249000	Concreting (Completion) of Local Road, Barangay Villa Nueva, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php4,950,000.00		4,950,000.00	Concreting of Road
30011620 3984000	Concreting of Road, Barangay San Miguel, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php2,940,000.00		2,940,000.00	Concreting of Road
30011720 8265000	Concreting of San Miguel-Dadap Road, Barangay San Miguel, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php4,950,000.00		4,950,000.00	Concreting of Road
30011720 8256000	Concreting of Local Road, Barangay Cullalabo Norte, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8261000	Concreting of Road, Barangay Catabban, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	GoP	Php9,900,000.00		9,900,000.00	Concreting of Road
30010920 0636000	Construction/Rehabilitation of Drainage System, San Juan, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/7-13/2021	01/26/2021	03/05/2021	03/19/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Drainage System
30011720 8263000	Concreting of Road, Barangay Sta. Catalina, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/7-13/2021	01/26/2021	03/05/2021	03/19/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road
30010920 0837000	Construction/Rehabilitation of Drainage System, Barangay San Juan, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/7-13/2021	01/26/2021	03/05/2021	03/19/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Drainage System
30011720 8259000	Concreting of Local Road, Barangay San Placido, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 8246000	Concreting (Completion) of Barangay Road, Barangay San Luis, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	GoP	Php4,950,000.00		4,950,000.00	Concreting of Road
30011720 8250000	Concreting of Barangay Lucban - Masigun Road, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	GoP	Php9,900,000.00		9,900,000.00	Concreting of Road
31020410 1301000	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-pass and Diversion Roads – Roxas Bypass Road, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	GoP	Php28,000,560.00		28,000,560.00	Concreting of Road
30011720 8248000	Concreting of Local Road, Barangay Samonte, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	GoP	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8248000	Concreting (Completion) of Local Road, Barangay Samonte, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	GoP	Php4,950,000.00		4,950,000.00	Concreting of Road
30011720 8257000	Concreting of Local Road, Barangay Lepanto, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	GoP	Php2,970,000.00		2,970,000.00	Concreting of Road
30011720 8260000	Concreting of Road, Barangay Calangitan to Quezon Town Proper, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	GoP	Php4,950,000.00		4,950,000.00	Concreting of Road
30010422 0145000	Construction (Completion) of Multi-Purpose Building, Barangay Villanueva, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0122000	Construction (Completion) of Multi-Purpose Building, Barangay Cabaritan, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0126000	Construction (Completion) of Multi-Purpose Building, Barangay Centro 2, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/26/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 8264000	Concreting of Local Road, Barangay Sto. Domingo, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	GoP	Php9,900,000.00		9,900,000.00	Concreting of Road
31030310 1060000	Bridge Program- Retrofitting/Strengthening of Permanent Bridges – Magat Bridge (B01150LZ) along Santiago-Tuguegarao Road (Phase II)	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	GoP	Php29,392,160.00		29,392,160.00	Bridge Retrofitting
30010422 0141000	Construction (Completion) of Multi- Purpose Building, Barangay San Antonio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0131000	Construction (Completion) of Multi- Purpose Building, Barangay Lalog 2, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	03/09/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0139000	Construction (Completion) of Multi- Purpose Building, Barangay Puroc, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	03/09/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0136000	Construction (Completion) of Multi- Purpose Building, Barangay Matusalem, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0124000	Construction (Completion) of Multi- Purpose Building, Barangay Centro 1, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0129000	Construction (Completion) of Multi- Purpose Building, Barangay Estrada, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0128000	Construction (Completion) of Multi- Purpose Building, Barangay Dolores, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0121000	Construction (Completion) of Multi- Purpose Building, Barangay Bantug, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0123000	Construction (Completion) of Multi- Purpose Building, Barangay Catabban, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 0138000	Construction (Completion) of Multi-Purpose Building, Barangay Pulay, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0116000	Construction (Completion) of Multi-Purpose Building, Barangay Aglam, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0132000	Construction (Completion) of Multi-Purpose Building, Barangay Luna, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30011720 8244000	Concreting (Completion) of Barangay Road, Barangay District 3, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	03/05/2021	03/19/2021	GoP	Php2,970,000.00		2,970,000.00	Concreting of Road
30011720 8251000	Concreting of Caliguan-Caranog Road Section, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	02/16/2021	2/24/2021	GoP	Php9,900,000.00		9,900,000.00	Concreting of Road
30011720 8262000	Concreting of Road, Barangay San Ramon, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	03/05/2021	3/19/2021	GoP	Php9,900,000.00		9,900,000.00	Concreting of Road
32010110 6591000	Organizational Outcome 2: Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Magat River Flood Control Project, Brgy. Macugay Section, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	02/16/2021	2/24/2021	GoP	Php49,000,000.00		49,000,000.00	Flood Control Construction/Slope Protection
32010110 6039000	Organizational Outcome 2: Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Magat River Flood Control Project, Brgy. Lalog 2 Section, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	02/16/2021	2/24/2021	GoP	Php49,629,950.00		49,629,950.00	Flood Control Construction/Slope Protection
30010422 0135000	Construction (Completion) of Multi-Purpose Building, Barangay Mararigue, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021	3/19/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0118000	Construction (Completion) of Multi-Purpose Building, Barangay Arellano, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021	3/19/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 0143000	Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021	3/19/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0144000	Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021	3/19/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0127000	Construction (Completion) of Multi-Purpose Building, Barangay District 2, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021		4/13/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0140000	Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021	3/19/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0142000	Construction (Completion) of Multi-Purpose Building, Barangay San Bonifacio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021	3/24/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Barangay Hall
30010422 0151000	Rehabilitation of Multi-Purpose Building at Calang National High School, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021	3/19/2021	GoP	Php4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
30010520 0385000	Rehabilitation of Standard DPWH DEO Isabela Second DEO, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/5-11/2021	03/24/2021			GoP	Php39,151,980.00		39,151,980.00	Rehabilitation of Standard DPWH District Engineering Office
30010422 0137000	Construction of Multi-Purpose Building, Barangay Muñoz West, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	03/05/2021	3/19/2021	GoP	Php9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
30010422 0137000	Construction (Completion) of Multi-Purpose Building, Barangay Muñoz West, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	03/05/2021	3/19/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0120000	Construction (Completion) of Multi-Purpose Building, Barangay Ballesteros, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	03/05/2021	3/19/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0147000	Construction of Multi-Purpose Building (Community Center), Barangay Sta. Cruz, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	3/17/2021	4/8/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 0133000	Construction (Completion) of Multi-Purpose Building, Barangay Malasin, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	3/17/2021	4/8/2021	GoP	Php2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
30010422 0150000	Rehabilitation of Multi-Purpose Building (Public Market), Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	3/17/2021	4/8/2021	GoP	Php4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
30011720 8245000	Concreting of Local Road in Brgy. Centro, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021			GoP	Php4,950,000.00		4,950,000.00	Concreting of Road
30011920 0459000	Construction of Bridge, Brgy. Eden – Cabaritan, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	3/17/2021	4/8/2021	GoP	Php19,800,000.00		19,800,000.00	Construction of Bridge
30010422 0146000	Construction of Multi-Purpose Building (Community Center), Barangay Eden, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021	3/17/2021	4/8/2021	GoP	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30012120 1060000	Construction/Rehabilitation of Water System, Barangay Abut, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021	3/17/2021	4/8/2021	GoP	Php2,970,000.00		2,970,000.00	Construction/Rehabilitation of Water System
30011720 8266000	Construction/Repair/Rehab of Drainage, Brgy. Luna, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			GoP	Php1,980,000.00		1,980,000.00	Construction of Drainage along Roads
30021110 0061000	Installation/Application/Construction of Road Safety Devices along Gamu-Roxas Road K0399+000 – K0418+1180 (Intermittent Sections), Burgos & Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			GoP	Php8,291,762.50		8,291,762.50	Road Maintenance
30021110 0062000	Installation/Application/Construction of Road Safety Devices in Identified Blackspots along Santiago-Tuguegarao Road K0365+(-1140) – K0418+457 (Intermittent Sections), Aurora, San Manuel, Roxas, Mallig and Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			GoP	Php11,773,000.00		11,773,000.00	Road Maintenance
30011720 8264000	Concreting of Road, Brgy. Sto. Domingo, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			GoP	Php14,475,000.00		14,475,000.00	Concreting of Road
30021110 0057000	Construction of Macaño Bridge, Brgy. Macaño, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			GoP	Php19,300,000.00		19,300,000.00	Construction of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201055000	Construction of Flood Control Project, Barangay Eden, Municipality of San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			GoP	Php24,750,000.00		24,750,000.00	Construction of Gabion Revetment (Pile Up)
300104220148000	Rehabilitation of Health Care Facility, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/18-24/2021	03/09/2021	3/26/2021	4/13/2021	GoP	Php4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
30021110063000	Installation/Application/Construction of Road Safety Devices in Identified Blackspots along Santiago-Tuguegarao Road K0382+061 – K0383+065, K0383+080 – K0384+046, K0365+(-580) – K0365+420, K0408+350 – K0409+345, K0392+424 – K0393+424, and K0367+000 – K0368+300, Aurora, Roxas, Mallig and Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/18-24/2021	03/09/2021			GoP	Php4,825,000.00		4,825,000.00	Road Maintenance
300104220117000	Construction/Completion of Legislative Building, Barangay Rizal, Municipality of Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/18-24/2021	03/09/2021			GoP	Php9,900,000.00		9,900,000.00	Construction of Legislative Building
300104220125000	Construction (Completion) of Multi-Purpose Building, Barangay Centro 2, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021	4/29/2021	5/14/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104220130000	Construction (Completion) of Multi-Purpose Building, Barangay Harana, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021	4/29/2021	5/14/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104220134000	Construction (Completion) of Multi-Purpose Building, Barangay Mambabanga, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021	4/29/2021	5/14/2021	GoP	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104220149000	Rehabilitation of Multi-Purpose Building (Municipal Building), Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021	4/29/2021	5/14/2021	GoP	Php4,950,000.00		4,950,000.00	Rehabilitation of Municipal Building
300104220119000	Construction of Public Market at Brgy. Centro 2, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021			GoP	Php9,900,000.00		9,900,000.00	Construction of Public Market
310204101300000	Construction of Bypass and Diversion Roads – Mallig Bypass Road, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021	4/29/2021	5/14/2021	GoP	Php10,780,000.00		10,780,000.00	Construction of Four-Lane Gravel Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620 1297000	Concreting of Brgy. Harana FMR, Brgy. Harana, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021	6/11/2021	6/21/2021	GoP	Php11,940,000.00		11,940,000.00	Concreting of Road
30011620 1297000	Concreting of Brgy. Centro 1 to Brgy. San Ramon FMR, Brgy. Centro 1 and Brgy. San Ramon, Malig, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/5-11/2021	03/24/2021	06/11/2021	6/21/2021	GoP	Php11,940,000.00		11,940,000.00	Concreting of Road
30011620 1297000	Concreting of Brgy. Malalinta FMR, Brgy. Malalinta, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/5-11/2021	03/24/2021	06/11/2021	6/21/2021	GoP	Php11,940,000.00		11,940,000.00	Concreting of Road
30011620 1297000	Concreting of Brgy. Barucoc Phase II FMR, Brgy. Barucoc, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/5-11/2021	03/24/2021	06/11/2021	6/21/2021	GoP	Php12,437,500.00		12,437,500.00	Concreting of Road
20000010 0019000	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities-Public Buildings 1. Repair/Maintenance of DPWH Building Multi-Purpose Building (Kitchen and Storage), Isabela II District Engineering Office San Antonio, Roxas, Isabela 2. Repair/Maintenance of DPWH Building Quality Assurance Building, Isabela II District Engineering Office San Antonio, Roxas, Isabela 3. Repair/Maintenance of DILG Building Bureau of Jail Management & Penology Building, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	05/03 - 21/2021	05/21/2021	05/31/2021	06/10/2021	GoP	Php3,000,000.00		3,000,000.00	Repair of Buildings
20000010 0020000	Repair/Maintenance of Baramban Creek Flood Control Structure at Brgy. Sotero Nueva, Roxas, Isabela (Section 2)	DPWH-ISDEO	No	Competitive Bidding	05/28 - 06/03/2021	06/16/2021			GoP	Php39,151,980.00		39,151,980.00	Construction of Flood Mitigation

Prepared by:



DANILO R. RAFANAN

Engineer III
Procurement Engineer

Recommended by:


FELIPE A. LASAM
BAC Chairman

Approved by:


JOSE B. TOBIAS, CESE
Officer-In-Charge
Office of the District Engineer

Date: _____

Date: _____

Date: _____