

DPWH-Isabela Second District Engineering Office - Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0001	20BF0001: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Gamu-Roxas Rd (S00783LZ) – K0399 + 000 – K0399 + 665, K0402 + 490 – K0403 + 000, Gamu, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/16-22/2019	11/04/2019	02/03/2020	02/13/2020	GoP	33,892,320.00		33,892,320.00	Reconstruction to Concrete Pavement (Upgrading from Asphalt to Concrete)
20BF0002	20BF0002: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development – Off-Carriageway Improvement – Tertiary Roads – Ilagan-Delfin Albano-Mallig Rd (S00761LZ) – K0434 + (-098) – K0438 + 375, Quirino, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/16-22/2019	11/04/2019	02/03/2020	02/13/2020	GoP	43,972,600.00		43,972,600.00	Paving of Shoulder
20BF0004	20BF0004: Organizational Outcome 1: Ensure Safe and Reliable National Road System –Asset Preservation – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads – Santiago-Tuguegarao Rd (S00760LZ) – K0391 + 016, Mallig, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/16-22/2019	11/04/2019	02/03/2020	02/13/2020	GoP	1,960,000.00		1,960,000.00	Construction of Box Culvert
20BF0005	20BF0005: Construction (Completion) of Multi-Purpose Building, Brgy. San Francisco, San Manuel, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/18-24/2019	11/06/2019	02/03/2020	02/13/2020	GoP	1,980,000.00		1,980,000.00	Completion for Construction of Multi-Purpose Building
20BF0006	20BF0006: Concreting of Local Road, Brgy. San Bonifacio, Burgos, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/24-30/2019	11/12/2019	02/03/2020	02/13/2020	GoP	2,970,000.00		2,970,000.00	Road Concreting
20BF0008	20BF0008: Concreting of Local Road, Brgy. District 01, San Manuel, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/24-30/2019	11/12/2019	02/03/2020	02/13/2020	GoP	2,970,000.00		2,970,000.00	Road Concreting
20BF0009	20BF0009: Concreting of Local Road, Brgy. Barucboc, Quezon, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/24-30/2019	11/12/2019	02/03/2020	02/13/2020	GoP	1,980,000.00		1,980,000.00	Road Concreting
20BF0010	20BF0010: Concreting of Local Road, Brgy. Minagbag, Quezon, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/03/2020	02/13/2020	GoP	1,980,000.00		1,980,000.00	Road Concreting
20BF0011	20BF0011: Concreting of Local Road, Brgy. District 04, San Manuel, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/03/2020	02/13/2020	GoP	1,980,000.00		1,980,000.00	Road Concreting
20BF0012	20BF0012: Construction of Flood Mitigation Structures – Construction of Flood Control, Brgy. Sto. Niño, Aurora, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/03/2020	02/13/2020	GoP	2,970,000.00		2,970,000.00	Construction of Flood Control Structures
20BF0013	20BF0013: Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Domingo, Quirino, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/03/2020	02/13/2020	GoP	1,980,000.00		1,980,000.00	Completion for Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Local Road, Brgy. District 1, San Bonifacio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/19-28/2020	03/09/2020	03/16/2020	03/26/2020	GoP	10,000,000.00		10,000,000.00	Road Concreting
	Road Opening of Simpre Viva Sur to Centro, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/19-28/2020	03/09/2020	03/16/2020	03/26/2020	GoP	10,000,000.00		10,000,000.00	Road Concreting
	Concreting of San Miguel-Catabban Local Road (FMR), Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/19-28/2020	03/09/2020	03/16/2020	03/26/2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
	Concreting of Katuday - Simimbaan Road, Brgy. Bantug and Brgy. Simimbaan, Sta.0+000 to Sta.3+600, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/19-28/2020	03/09/2020	03/16/2020	03/26/2020	GoP	50,000,000.00		50,000,000.00	Road Concreting
	Rehabilitation/Improvement of Brgy. District I Municipal and Brgy. Road Sta. 0+073-Sta. 0+285.0, Sta. 0+235-Sta. 0+344, Sta. 0+258-sta. 0+345, Sta. 0+003.5-Sta. 0+310.00, Sta. 0+002.5-Sta. 0+092, Sta. 002.5-Sta. 0+482.3.0, Reblocking Sta. 0+003.5-Sta. 0+318.0, Sta. 003.5-Sta. 0+318.5, Sta. 0+003.5-Sta. 0+308.5, Sta.0+006.00 - Sta. 0+185.00 New Canal Sta. 0+006.00- Sta. 0+318.5, Sta. 0+339.0-Sta. 0+484.5, Sta. 0+163-Sta. 0+339.0	DPWH-ISDEO	No	Competitive Bidding	2/26-3/3/2020	03/16/2020	03/23/2020	04/02/2020	GoP	37,500,000.00		37,500,000.00	Road Concreting
	Rehabilitation/Improvement of Brgy. District 2 Municipal and Brgy. Road Sta. 0+467.5-Sta. 547.0, Sta. 0+892-Sta. 0+963.5, Sta. 0+362.50-Sta. 0+488.0, Sta. 0+581.50-Sta. 0+723.50, Sta. 0+965.5-Sta. 1+032.5, Sta. 0+837.50-Sta. 1+024.0, Sta. 0+000-Sta. 0+072.00, Sta. 000-Sta. 0+072.0, Sta. 0+360-Sta. 0+484, Sta.0+089.0 - Sta. 0+197, Sta. 0+000- Sta. 0+193.00, Sta. 0+000-Sta. 0+381.00, Sta. 0+000-Sta. 0+101.00, Sta. 0+132.0-Sta. 0+472.00, Sta. 0+000-Sta. 0+478.5, Sta. 0+002.50-Sta. 0+131.00, Reblocking, Sta. 0+318.50, Sta. 0+467.50, Sta. 0+146.50-Sta. 0+359.00, Sta. 0+488.00-Sta. 0+560.50, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/26-3/3/2020	03/16/2020	03/23/2020	04/02/2020	GoP	37,500,000.00		37,500,000.00	Road Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P oosting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0033	20BF0033: Construction (Completion) of Multi-Purpose Building, Brgy. Centro 2, Mallig, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/27-12/3/2019	12/16/2019	02/05/2020	02/17/2020	GoP	4,950,000.00		4,950,000.00	Completion for Construction of Multi-Purpose Building
20BF0031	20BF0034: Construction (Completion) of Multi-Purpose Building, Brgy. Macañao, Luna, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	12/5-11/2019	12/23/2019	02/05/2020	02/17/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20BF0035	20BF0035: Construction (Completion) of Multi-Purpose Building, Brgy. Simimbaan, Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	12/5-11/2019	12/23/2019	02/05/2020	02/17/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20BF0036	20BF0036: Construction of One (1) Storey, Two (2) Classroom School Building with Toilet at Each Classroom, Sinamar Elementary School, Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	12/20-26/2019	01/08/2020	02/10/2020	02/20/2020	GoP	4,497,094.72		4,497,094.72	Construction of School Building
20BF0037	20BF0037: Construction of One (1) Storey, Three (3) Classroom School Building with Toilet at Each Classroom, Bagnos Elementary School, Aurora, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	12/20-26/2019	01/08/2020	02/10/2020	02/20/2020	GoP	6,776,463.14		6,776,463.14	Construction of School Building
20BF0038	20BF0038: Construction (Completion) of Multi-Purpose Building, Quezon, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	12/20-26/2019	01/08/2020	02/05/2020	02/17/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	Bridge Program- Widening of Permanent Bridges Mallig Br. (B01174LZ) along Santiago-Tuguegarao Rd	DPWH-ISDEO	No	Competitive Bidding	2/5-10/2020	02/24/2020	03/02/2020	03/12/2020	GoP	40,000,000.00		40,000,000.00	Construction of Parallel Bridge
	Construction of Legislative Building in the Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/5-10/2020	02/24/2020	03/02/2020	03/12/2020	GoP	5,000,000.00		5,000,000.00	Construction of Legislative Building
	Construction of Multi-Purpose Building, Brgy. Macatal, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/5-10/2020	02/24/2020	03/02/2020	03/12/2020	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Burgos Public Market, Brgy. San Antonino, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/5-10/2020	02/24/2020	03/02/2020	03/12/2020	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Public Market
	Construction/Improvement/Rehabilitation of Multi-Purpose of the Aurora Public Market, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/5-10/2020	02/24/2020	03/02/2020	03/12/2020	GoP	5,000,000.00		5,000,000.00	Construction of Public Market
	Construction/Improvement of Multi-Purpose Building, Brgy. Minagbag, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/12-18/2020	03/02/2020	03/09/2020	03/19/2020	GoP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building
	Construction and/ or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/12-18/2020	03/02/2020	03/09/2020	03/19/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of Flood Control Structures at Brgy. Sto. Niño, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/12-18/2020	03/02/2020	03/09/2020	03/19/2020	GoP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structures
	Concreting of Brgy. San Antonio, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/12-18/2020	03/02/2020	03/09/2020	03/19/2020	GoP	20,000,000.00		20,000,000.00	Road Concreting
	Concreting of Brgy. Bannawag, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/12-18/2020	03/02/2020	03/09/2020	03/19/2020	GoP	15,000,000.00		15,000,000.00	Road Concreting
	Concreting of Road, Caliguian - Caraniogan road, Brgy. Caliguian, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/19-28/2020	03/09/2020	03/16/2020	03/26/2020	GoP	15,000,000.00		15,000,000.00	Road Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0014	20BF0014: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Santiago-Tuguegarao Rd – K0385 + 462 – K0386 + 079, K0409 + 000 – K0409 + 709, K0365 + 000 – K0366 + 470, Roxas, Quezon and Aurora, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	10/28-11/3/2019	11/18/2019	02/03/2020	02/13/2020	GoP	53,045,085.00		53,045,085.00	CW1: Asphalt Reconstruction CW2: Concrete Reconstruction
20BF0015	20BF0015: Construction of Flood Mitigation Structures – Construction of Flood Control, Brgy. Camarunggayan – Brgy. Sili, Aurora, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/4-10/2019	11/22/2019	02/04/2020	02/14/2020	GoP	2,970,000.00		2,970,000.00	Construction of Flood Control Structures
20BF0016	20BF0016: Organizational Outcome 2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Sifflu River Flood Control Project (Lucban Section), Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/4-10/2019	11/22/2019	02/04/2020	02/14/2020	GoP	46,261,880.00		46,261,880.00	Construction of Flood Control Structures
20BF0017	20BF0017: Ensure Safe and Reliable National Road System – Network Development – Construction of Bypass and Diversion Roads – Roxas Bypass Road, Isabela, Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	19,600,000.00		19,600,000.00	Road Concreting
20BF0018	20BF0018: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Mallig River Flood Control Project (San Pedro Section Downstream), Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	45,472,000.00		45,472,000.00	Construction of Flood Mitigation Structures
20BF0019	20BF0019: Bridge – Retrofitting/ Strengthening of Permanent Bridges – Magat Bridge (B01150LZ) along Santiago – Tuguegarao Road (Phase I), Aurora, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	39,200,000.00		39,200,000.00	Bridge Retrofitting
20BF0020	20BF0020: Organizational Outcome 2: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Casili Flood Control Project in Mallig, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	45,597,440.00		45,597,440.00	Construction of Flood Mitigation Structures
20BF0021	20BF0021: Construction (Completion) of Multi-Purpose Building, Brgy. Imbiao, Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	1,980,000.00		1,980,000.00	Completion for Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BF0022	20BF0022: Construction (Completion) of Multi-Purpose Building, Brgy. Suerte, Quirino, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	1,980,000.00		1,980,000.00	Completion for Construction of Multi-Purpose Building
20BF0023	20BF0023: Construction (Completion) of Multi-Purpose Building, Brgy. Olango, Mallig, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0024	20BF0024: Construction (Completion) of Multi-Purpose Building, Brgy. Holy Friday, Mallig, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0025	20BF0025: Construction (Completion) of Multi-Purpose Building, Brgy. San Antonino, Burgos, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/8-14/2019	11/27/2019	02/04/2020	02/14/2020	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0003	20BF0003 (Re-Advertisement) Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Gamu-Roxas Rd (S00783LZ) – K0404 + 100 – K0404 + 481, K0404 + 640 – K0404 + 860, Gamu, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/11-17/2019	11/29/2019	02/04/2020	02/14/2020	GoP	14,700,000.00		14,700,000.00	Construction of Road Slope Protection Structures (Stone Masonry)
20BF0007	20BF0007 (Re-Advertisement): Concreting of Local Road, Brgy. Malasin-Brgy. Pisang, Burgos, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/14-20/2019	12/03/2019	02/05/2020	02/17/2020	GoP	2,970,000.00		2,970,000.00	Road Concreting
20BF0026	20BF0026: Construction (Completion) of Multi-Purpose Building, Brgy. Pulay, Luna, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/14-20/2019	12/03/2019	02/05/2020	02/17/2020	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0027	20BF0027: Construction (Completion) of Multi-Purpose Building, Brgy. Lalog 2, Luna, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/14-20/2019	12/03/2019	02/05/2020	02/17/2020	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0028	20BF0028: Construction (Completion) of Multi-Purpose Building, Brgy. Puroc, Luna Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/14-20/2019	12/03/2019	02/05/2020	02/17/2020	GoP	2,970,000.00		2,970,000.00	Completion for Construction of Multi-Purpose Building
20BF0029	20BF0029: Construction (Completion) of Multi-Purpose Building, Brgy. Binarzang, Quirino, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/20-26/2019	12/09/2019	02/05/2020	02/17/2020	GoP	1,980,000.00		1,980,000.00	Construction/Renovation of Multi-Purpose Building
20BF0030	20BF0030: Construction (Completion) of Multi-Purpose Building, Brgy. Centro 1, Luna, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/25-12/1/2019	12/13/2019	02/05/2020	02/17/2020	GoP	2,970,000.00		2,970,000.00	Completion/Renovation for Construction of Multi-Purpose Building
20BF0031	20BF0031: Construction (Completion) of Multi-Purpose Building, Brgy. Marcos, Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/25-12/1/2019	12/13/2019	02/05/2020	02/17/2020	GoP	1,980,000.00		1,980,000.00	Completion/Renovation for Construction of Multi-Purpose Building
20BF0032	20BF0032: Construction (Completion) of Multi-Purpose Building, Brgy. Bantug, Roxas, Isabela	DPWH-ISDEO	Yes	Competitive Bidding	11/27-12/3/2019	12/16/2019	02/05/2020	02/17/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/Improvement of District 3 Municipal and Brgy. Road, San Manuel, Isabela New Construction Station: Sta. 0+487.00-Sta. 0+496.00, Sta. 0+724.00-Sta. 0+876.00, Reblocking, Sta. 0+003.5-Sta. 0+296.00, Sta. 0+003.5-Sta. 0+297.5, Sta. 0+003.5-Sta. 0+294.50, Sta. 0+488.00-Sta. 0+871.00, Sta. 0+502.00-Sta. 0+873.00, Sta. 0+489.5-Sta. 0+598.00, Sta. 0+687.0-Sta. 0+894.00, Sta. 0+603.00-Sta. 0+709.00, Line Canal (New Construction) Sta. 0+006.00-Sta. 0+517.00, Sta. 0+484.5-Sta. 0+706. Sta. 0706.00-Sta. 0+873.00	DPWH-ISDEO	No	Competitive Bidding	2/26-3/3/2020	03/16/2020	03/23/2020	04/02/2020	GoP	37,500,000.00		37,500,000.00	Road Concreting
	Rehabilitation/Improvement of District 4 Municipal and Brgy. Road, San Manuel, Isabela New Construction Station: Sta. 0+373.00-Sta. 474.00, Sta. 0+609.00-Sta. 0+761.00, Sta. 0+677-Sta. 0+904.00, Sta. 0+477.00-Sta. 0+933.00, Sta. 0+473.50-Sta. 0+752.00, Sta. 0+809.00-Sta. 0+939.00, Sta. 0+143.00-Sta. 0+248.00 Reblocking Sta. 0+296.00-Sta. 0+947.00, Sta. 0+297.50-Sta. 947.00, Sta. 0+294.50-Sta. 0+696.50	DPWH-ISDEO	No	Competitive Bidding	2/26-3/3/2020	03/16/2020	03/23/2020	04/02/2020	GoP	37,500,000.00		37,500,000.00	Road Concreting
	Concreting of Brgy. San Miguel, Local Access Road, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/26-3/3/2020	03/16/2020	03/23/2020	04/02/2020	GoP	2,000,000.00		2,000,000.00	Road Concreting
	Concreting of Road, Brgy. Callanguigan, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/28-3/5/2020	03/18/2020	03/23/2020	04/02/2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
	Concreting of Road, Brgy. Lepanto, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/28-3/5/2020	03/18/2020	03/23/2020	04/02/2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
	Concreting of Local Road at Brgy. Lipanto, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/28-3/5/2020	03/18/2020	03/23/2020	04/02/2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
	Concreting of Brgy. Olanga Road, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/28-3/5/2020	03/18/2020	03/23/2020	04/02/2020	GoP	2,000,000.00		2,000,000.00	Road Concreting

Prepared by:

DANILO R. RAJANAN
Engineer III
Procurement Engineer

Date: _____

Recommended by:

JOCELYN P. PALEG
BAC Chairman

Date: _____

Approved by:

REYNATO M. UBINA
District Engineer

Date: _____