



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

January 31, 2022

ROWENA CANDICE M. RUIZ

Executive Director V

Government Procurement Policy Board – Technical Support Office

Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Road Ortigas Center, Pasig City

Madam:

Respectfully submitted is our Updated Annual Procurement Plan (APP) FY 2021 for Civil Works, Goods and Services and Consulting Services as of December 2021 (Second Semester).

For your information and reference.

Very truly yours,


JAMES P. FERRER
District Engineer

R02.11.5 asv/AHB

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**

Undersecretary for Support Services

DPWH – Central Office

Bonifacio Drive Port Area, Manila

LORETA M. MALALUAN, CESO IV

Regional Director

DPWH – Regional Office 02

Carig Sur, Tuguegarao City, Cagayan



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RIE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310203100317000	001: Ensure Safe and Reliable National Road System (MFO-1) – Network Development - Road Widening - Secondary Roads - Cagayan Valley Rd (Magapit-Jct Aparri Airport Sect) - K0565 + 772 - K0566 +1192, Lal-Lo, Cagayan	Construction Section	Yes	Competitive Bidding	01/31/2020	02/20/2020	11/24/2020	11/25/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	2,907,000.00	-	2,907,000.00	Road Widening *Bid-Out FY 2020
310203100319000	001: Ensure Safe and Reliable National Road System (MFO-1)-Network Development Road - Road Widening – Tertiary Roads-Manila North Rd (Jct. Bangag-Paruddun Sect.) K0694+000 – K0694+391 Aparri, Cagayan (S00637LZ)	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	11/24/2020	11/25/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	812,000.00	-	812,000.00	Concrete Reblocking *Bid-Out FY 2019
310302100212000	001: Ensure Safe and Reliable national Roads System – Bridge Program – Replacement of Permanent Weak Bridges - Bitag Grande Bridge No. 1 (B04256LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/07/2020	10/27/2020	12/10/2020	12/11/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465	33,843,000.00	-	25,382,000.00	Replacement of Bridge
310302100212000	001: Ensure Safe and Reliable National Road System-Bridge Program-Replacement of Permanent Weak Bridges – Masisit Br. 2 (B04253LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd., Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	01/15/2020	02/04/2020	12/10/2020	12/11/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	18,900,000.00	-	18,900,000.00	Replacement of Bridge *Bid-Out FY 2020
310302100211000	001: Ensure Safe and Reliable national Roads System – Bridge Program – Replacement of Permanent Weak Bridges - Bitag Grande Bridge No. 1 (B04256LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/07/2021	10/27/2020	11/24/2020	11/25/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	21,000,000.00	-	21,000,000.00	Replacement of Bridge *Bid-Out FY 2020
320102101196000	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Mitigation Structure-Construction of Flood Control Projects along Cagayan River Basin, Brgy. Punta River Control, Sta. 0+000 – Sta. 0+254.80, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	11/08/2019	11/28/2019	11/09/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	8,837,000.00	-	8,837,000.00	Constiction of Flood Mitigation Structure *Bid-Out FY 2019



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010201190000	Q02: Protect Lives and Properties Against Major Floods-Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure-Construction of River Control along West Bank Section of Cagayan River, Brgy. Dugo, Camalanuigan, Cagayan	Construction Section	Yes	Competitive Bidding	11/15/2019	12/05/2019	11/10/2020	11/12/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	8,800,000.00	-	8,800,000.00	Construction of Flood Mitigation Structure *Bid-Out FY 2019
32010201201000	Q02: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of River Control along West Bank Section of Cagayan River, Brgy. Gen. E. Batalla, Camalanuigan, Cagayan	Construction Section	Yes	Competitive Bidding	10/25/2019	11/10/2020	11/12/2020	02/04/2021	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	8,800,000.00	-	8,800,000.00	Construction of Flood Mitigation Structure *Bid-Out FY 2019
310201100738000	Q01: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening - Primary Roads-Cagayan Valley Rd - K0533 + 398 - K0534 + 481 Gattaran, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/26/2020	DPWH FY 2021 GAA	50,000,000.00	-	47,721,688.00	Road Widening
310201100739000	Q01: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening - Primary Roads-Cagayan Valley Rd - K0534 + 481 - K0535 + 325 Gattaran, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	2/2/2021	2/27/2020	DPWH FY 2021 GAA	38,778,000.00	-	36,997,234.40	Road Widening
310202100772000	Q01: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening - Secondary Roads-Cagayan Valley Rd (Magapit-Ict Aparri Sect.) - K0580 + 000 - K0581 + 532 Aparri, Cagayan (S00637L2)	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	6/23/2021	6/23/2021	DPWH FY 2021 GAA	20,472,000.00	-	16,013,905.60	Road Widening
310202100773000	Q01: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening - Secondary Roads-Magapit-Mission Rd - K0565 + 348 - K0565 + 600 Lal-Lo, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	6/23/2021	6/24/2021	DPWH FY 2021 GAA	12,669,000.00	-	12,403,801.20	Road Widening
300117208202000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Barangay Road at Barangay Rebecca, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	2,000,000.00	-	1,980,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RIE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101295000	OO1: Ensure Safe & Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads-Construction of Concrete Road and ROW Acquisition-Alcala By Pass Road, Cagayan Alcala, Cagayan	Construction Section	Yes	Public Bidding	12/9/2020	12/29/2020	4/27/2021	4/28/2021	DPWH FY 2021 GAA	50,000,000.00	-	39,200,000.00	Construction of Concrete Road
310205100543000	Network Development - Construction of Missing Links - Construction of Concrete Road, ROW Acquisition - San Jose - Quibal Road, Cagayan Bagga, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	3/10/2021	3/12/2021	DPWH FY 2021 GAA	56,000,000.00	-	48,250,000.00	Construction of Concrete Road
310302100258000	OO1: Ensure Safe and Reliable National Road System - Bridge - Replacement of Permanent Weak Bridges - Replacement of Bridge - Bitag Grande Br. 1 (B042561Z) along Baybayog-Baggao-Dalin-Sta. Margarita Rd Baggao, Cagayan	Construction Section	No	Public Bidding	1/27/2021	2/16/2021	6/10/2021	6/11/2021	DPWH FY 2021 GAA	50,200,000.00	-	48,443,000.00	Replacement of Bridge
310304100737000	OO1: Ensure Safe and Reliable National Road System - Bridge - Rehabilitation/Major Repair of Permanent Bridges - Rehabilitation/Major Repair - Pared Br. (B01081Z) along Cagayan Valley Road, Alcala, Cagayan	Construction Section	No	Public Bidding	3/14/2021	4/13/2021	8/13/2021	8/14/2021	DPWH FY 2021 GAA	32,000,000.00	-	31,360,000.00	Rehabilitation/Major Repair of Permanent Bridges
310305101300000	OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Widening of Bridge - Baculi Br. 1 (B010881Z) along Cagayan Valley Road Gattaran, Cagayan	Construction Section	No	Public Bidding	2/17/2021	3/9/2021	3/19/2021	3/22/2021	DPWH FY 2021 GAA	48,000,000.00	-	47,040,000.00	Widening of Bridge
310305101301000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Widening of Bridge - Nalbu Bridge (B010891Z) along Cagayan Valley Road, Gattaran, Cagayan	Construction Section	No	Public Bidding	1/20/2021	2/9/2021	4/7/2021	4/8/2021	DPWH FY 2021 GAA	43,000,000.00	-	42,140,000.00	Widening of Bridge
310305101302000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Widening of Bridge - Nangayangan Bridge (B010901Z) along Cagayan Valley Road, Gattaran, Cagayan	Construction Section	No	Public Bidding	3/5/2021	3/25/2021	6/9/2021	6/10/2021	DPWH FY 2021 GAA	25,000,000.00	-	24,500,000.00	Widening of Bridge
320101106043000	OO2: Protect Lives and Properties - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures - Construction/Rehabilitation of River Bank Protection for Lower Cagayan River, Sta. Maria, Lal-lo, Cagayan, Sta. O+030 - Sta. O+030, Lal-lo, Cagayan	Construction Section	No	Public Bidding	1/27/2021	2/16/2021	7/9/2021	7/12/2021	DPWH FY 2021 GAA	8,734,000.00	-	8,428,310.00	Construction of Flood Mitigation Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020210424000	002 - Protect Lives and Properties Against Major Floods-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment-Construction of Concrete Revetment along Cagayan River, Lal-lo, Section, Lal-lo, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	5,000,000.00	-	4,950,000.00	Construction of Flood Mitigation Structures
300201100040000	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Construction of Concrete Road-Bagumbayan-Cambong-Dagupan Road leading to Cagayan North International Airport, Lal-lo, Cagayan, Package II : Lal-lo, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	2,000,000.00	-	1,960,000.00	Construction of Concrete Road
300201100081000	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Construction of Concrete Road-Bagumbayan-Cambong-Dagupan Road leading to Cagayan North International Airport, Lal-lo, Cagayan, Package II	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
300203101521000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road - Access Road leading to Arindar Cave, Brgy. Pateng, Gonzaga, Cagayan	Construction Section	No	Public Bidding	1/13/2021	2/2/2021	2/11/2021	2/12/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101522000	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Construction of Concrete Road-Access Road leading to Bagsang Falls, Brgy. Santa Clara, Gonzaga, Cagayan	Construction Section	No	Public Bidding	3/5/2021	3/25/2021	6/23/2021	6/25/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101523000	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Beach Resort Amunitan, Gonzaga, Cagayan	Construction Section	No	Public Bidding	2/3/2021	2/23/2021	3/9/2021	3/10/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101524000	Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Construction of Concrete Road- Access Road leading to Cabanbanan Cave, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Apurri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101526000	Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road - Access Road leading to Hot Spring Falls & Caves, Asinga-Via, Brgy. Asinga-Via, Baggao, Cagayan	Construction Section	Yes	Public Bidding	12/9/2020	12/29/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101526000	Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Construction of Concrete Road-Access Road leading to Manaring Hot Spring, Brgy. Cabiraan, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101527000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road - Access Road leading to Mt. Cagua, Santa Clara, Gonzaga, Cagayan	Construction Section	No	Public Bidding	1/27/2021	2/16/2021	2/24/2021	2/25/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101528000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destination- Construction of Concrete Road-Access Road leading to Tallag Beach Resort Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101529000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destination- Construction of Concrete Road-Access Road leading to Tanglagan Falls, Brgy. Tanglagan, Gattaran, Cagayan	Construction Section	No	Public Bidding	1/20/2021	2/9/2021	2/18/2021	2/19/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
30020310166000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Alucao-Luga Road, Sta. Teresita, Cagayan, Brgy. Alucao, Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	5/6/2020	5/26/2020	11/24/2020	11/25/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	23,100,000.00	-	29,400,000.00	Construction of Concrete Road
300203101530000	Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Construction of Concrete Road-Alucao-Luga Road, Sta. Teresita, Cagayan, Package II Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	5,000,000.00	-	4,900,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203101167000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Bocle-Tagcar Road, Sta. Teresita, Cagayan, Brgy. Mission, Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	5/6/2020	5/26/2020	11/24/2020	11/25/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	23,100,000.00	-	29,400,000.00	Construction of Concrete Road *Bid-Out FY 2020
300203101531000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road-Bocle-Tagcar Road, Sta. Teresita, Cagayan Package II Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	12/29/2020	1/18/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA	5,000,000.00	-	4,900,000.00	Construction of Concrete Road
300203101532000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Luga-Palagao Road, Sta. Teresita, Cagayan	Construction Section	No	Public Bidding	1/13/2021	2/2/2021	2/11/2021	2/12/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101533000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Masi-Aridawen-Luga Road leading to Bangalao Lake & Caves, Brgy. Masi, Santa Teresita, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101534000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road-Mission-Bucale-Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300203101535000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road - Poblacion Sta. Ana-Marede-Sta. Clara-Patunungan-Sinago Road leading to Bocacag Falls & Sinago Coves, Dungeg, Sta. Ana, Cagayan	Construction Section	Yes	Public Bidding	3/24/2021	4/13/2021	9/23/2021	9/24/2021	DPWH FY 2021 GAA	7,500,000.00	-	7,350,000.00	Construction of Concrete Road
300204100846000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Construction of Concrete Road-Access Road leading to Cabiraon-Capadeco Provincial/Barangay Roads leading to Dugo-San Vicente Road connecting to Meat and Milk Production, Watermelon, and Corn Plantation, Cabiraon, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RIE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100847000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Caliao-Minanga Provincial Road leading to Dugo-San Vicente National Road connecting to Agri-business (Fish Landing and Processing), Minanga, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
300204100849000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to CaraoanBrgy. Road leading to Dugo-San Vicente Road connecting Agri-Fishery & Sea Weeds Chips Processing, Caraoan, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
300204100851000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road- Access Road leading to Corn Growers to Dugo-San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
300204100850000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Dragon Fruit Plantation to Dugo-San Vicente Road, Hudong, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
300204100851000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Fish Landing and Bagoong Processing - Sitio Namuyucan, San Jose, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	12/29/2020	1/18/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
300204100852000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Construction of Concrete Road-Access Road leading to Sta. Clara Tourism and High Agricultural and Processing, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	12/29/2020	1/18/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020410085000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Construction of Concrete Road - Alcala-Alusing-Cataruan-La Suerte-Warat-Sampaguita Road leading to Cagayan Apayao Road in Support of Agribusiness: Process Fruits and Nuts and Dairy, Alcala, Cagayan	Construction Section	No	Public Bidding	1/20/2021	2/9/2021	3/10/2021	3/12/2021	DPWH FY 2021 GAA	8,258,000.00	-	8,092,840.00	Construction of Concrete Road
30020410085000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones- Construction of Concrete Road-Diora-Zinungan Barangay Road leading to Dugo San Vicente Road in support of Agribusiness (Pineapple Growers), Sta. Ana, Cagayan	Construction Section	No	Public Bidding	1/27/2021	2/16/2021	2/24/2021	2/25/2021	DPWH FY 2021 GAA	8,000,000.00	-	7,840,000.00	Construction of Concrete Road
30020410085000	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Construction of Concrete Road-Ict. GattaranCumaocCapissayan Sta. Margarita Bolos Point Road to Capissayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	8,500,000.00	-	8,330,000.00	Construction of Concrete Road
300204100856000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Construction of Concrete Road - Ict. GattaranCumaocCapissayan Sta. Margarita Bolos Point to Capissayan Sur-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	12/29/2020	1/18/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
300204100857000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Construction of Concrete Road - Ict. GattaranCumaocCapissayan Sta. Margarita Bolos	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	10/3/2021	12/3/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road
300204100858000	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones- Construction of Concrete Road - Ict. GattaranCumaocCapissayan Sta. Margarita Bolos Point to Sitio Batangan leading to Banana Plantation, Pila Este, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	10/3/2021	12/3/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,800,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program- Buildings and Other Structures – School Buildings – Local Infrastructure Program – Construction of School Building, Punta Elementary School, Punta, Aparri, Cagayan	Construction Section	Yes	Public Bidding	1/13/2021	2/2/2021	8/5/2021	8/7/2021	DPWH FY 2021 GAA	5,000,000.00	-	4,950,000.00	Construction of School Building (FUR)
	Local Program – Buildings and Other Structures – Multi-Purpose / Facilities – Construction / Repair/ Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Construction of Other Facilities – Construction of Justice Municipal Circuit Trial Court, (Gonzaga – Sta. Teresita), Gonzaga, Cagayan	Construction Section	No	Public Bidding	4/14/2021	5/4/2021	8/5/2021	8/7/2021	DPWH FY 2021 GAA	15,000,000.00	-	14,700,000.00	Construction of Building (FUR)
300106200377000	Local Program - Flood Control and Drainage – Construction/Repair/Rehabilitation of Various Infrastructure Including Local - Construction of Flood Mitigation Structure along Apagongan River and its confluence along Cagayan River (Phase 10), Aparri, Cagayan	Construction Section	Yes	Public Bidding	2/14/2020	3/5/2020	11/9/2020	11/10/2020	DPWH FY 2021 GAA	28,429,000.00	-	28,429,000.00	Construction of Flood Mitigation Structure *Bid-Out FY 2020
300106200378000	Local Program – Flood Control and Drainage - Construction/Repair/Rehabilitation of Various Infrastructure including Local - Construction of Flood Mitigation Structure along Apagongan River and its confluence along Cagayan River (Phase 6), Aparri, Cagayan	Construction Section	Yes	Public Bidding	2/14/2020	3/5/2020	11/9/2020	11/10/2020	DPWH FY 2021 GAA	15,400,000.00	-	15,400,000.00	Construction of Flood Mitigation Structure *Bid-Out FY 2020
300106200379000	Local Program - Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair/Rehabilitation of Various Infrastructure including Local - Construction of Flood Mitigation Structure along Apagongan River and its confluence along Cagayan River (Phase 9), Aparri, Cagayan	Construction Section	Yes	Public Bidding	2/14/2020	3/5/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MVOA)	28,429,000.00	-	28,429,000.00	Construction of Flood Mitigation Structure *Bid-Out FY 2020
300106200380000	Local Program- Flood Control and Drainage-Flood Control Structures/Facilities - Rehabilitation of Flood Control System, Pared River Basin and its Tributary, Brgy. Asassi, Baggao, Cagayan	Construction Section	Yes	Public Bidding	2/14/2020	3/5/2020	11/9/2020	11/10/2020	DPWH FY 2021 GAA	11,550,000.00	-	11,550,000.00	Rehabilitation of Flood Control System *Bid-Out FY 2020
300106200381000	Local Program-Flood Control and Drainage-Flood Control Structures/Facilities-Rehabilitation of Flood Control System, Pared River Basin, Brgy. San Miguel, Baggao, Cagayan	Construction Section	Yes	Public Bidding	2/14/2020	3/5/2020	11/9/2020	11/10/2020	DPWH FY 2021 GAA	19,250,000.00	-	7,000,000.00	Rehabilitation of Flood Control System *Bid-Out FY 2020



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620356000	Local Program-Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of Concrete Road-Concreting of Aluciao-Bigoc Road, Barangay Aluciao, Santa Teresita, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	7,000,000.00	-	6,860,000.00	Construction of Concrete Road
30011620356000	Local Program - Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Concrete Road - Concreting of San Isidro-Taytay-Nangalanan-Barsat West Road, Baggao, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	10/3/2021	12/3/2021	DPWH FY 2021 GAA	50,000,000.00	-	49,000,000.00	Construction of Concrete Road
300116202709000	Local Program-Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure incl. Local Projects - Construction of Concrete Road leading to Tanglagan Falls, Brgy. Tanglagan, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	5/5/2020	2/25/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	28,429,000.00	-	28,429,000.00	Construction of Concrete Road *Bid-Out FY 2020
300116203570000	Local Program - Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure incl. Local Projects-Construction of Concrete Road-Construction of Patunungan-Panapacan Road Barangay Patunungan, Santa Ana, Cagayan	Construction Section	No	Public Bidding	3/24/2021	4/13/2021	2/6/2021	3/6/2021	DPWH FY 2021 GAA	40,000,000.00	-	38,986,940.00	Construction of Concrete Road
300116202711000	Local Program-Local Roads and Bridges-Local Roads-Construction of Road, Brgy. Centro Sur, Dacalla-Fugu, Agusi, Camalaniugan, Cagayan, 1 & 2; Brgy. Dacalla-Fugu, Camalaniugan, Cagayan; Road3: Brgy. Agusi, Camalaniugan, Cagayan	Construction Section	Yes	Public Bidding	1/15/2020	2/4/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	6,160,000.00	-	6,160,000.00	Construction of Concrete Road *Bid-Out FY 2020
300116202712000	Local Program-Local Roads and Bridges-Local Roads-Construction of Road at Brgy. Mission-Caniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	1/15/2020	2/4/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	6,160,000.00	-	6,160,000.00	Construction of Concrete Road *Bid-Out FY 2020
300116202714000	Local Program-Local Roads and Bridges-Local Roads-Construction of Road at Brgy. Villacaniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	1/15/2020	2/4/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	6,160,000.00	-	6,160,000.00	Construction of Concrete Road *Bid-Out FY 2020



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 CAGAYAN FIRST
 DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300102200506000	Local Program - Water Management Facilities - Water Supply -Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Incl. Local Projects - Construction of Multi-Purpose Building - Construction of Sta. Ana Water District Multi-Purpose Building, Sta. Ana, Cagayan	Construction Section	No	Public Bidding	3/17/2021	4/6/2021	10/5/2021	10/7/2021	DPWH FY 2021 GAA	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building (FIR)
300102200507000	Local Program - Buildings and Other Structures - School Building - Local Infrastructure Program - Construction of Two Classroom Building for Dabbac Grande Elementary School at Barangay Dabbac, Baguio, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA	3,000,000.00	-	2,970,000.00	Construction of Classroom Building
300102200507000	Local Program - Buildings and Other Structures - School Buildings - Local Infrastructure Program - Construction of Two Classroom Building for San Miguel Elementary School at Barangay San Miguel, Baguio, Cagayan	Construction Section	Yes	Public Bidding	12/9/2020	12/29/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	3,000,000.00	-	2,970,000.00	Construction of Classroom Building
300104219954000	Local Program - Buildings and Other Structures - Multi-Purpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building for Baguio National School of Arts and Trades, at Barangay Dabbac Grande, Baguio, Cagayan	Construction Section	No	Public Bidding	1/27/2021	2/16/2021	2/24/2021	2/25/2021	DPWH FY 2021 GAA	2,000,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
300104214099000	Construction of Covered Basketball Court/Sports Center for Buguey South Central School, Buguey, Cagayan	Construction Section	Yes	Public Bidding	2/14/2020	3/5/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	16,600,000.00	-	15,600,000.00	Construction of Multi-Purpose Building - Bid- Out FY 2020
	Local Program- Buildings and Other Structures - Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building of Barangay Baua, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/27/2020	12/17/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	3,000,000.00	-	2,970,000.00	Construction of Multi-Purpose Building (FIR)
300104219957000	Local Program- Buildings and Other Structures - Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building at Amunitan, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/27/2020	12/17/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	2,000,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
300104219958000	Local Program- Buildings and Other Structures - Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building at Barangay Centro East, Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	2,000,000.00	-	1,980,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010421995000	Local Program - Buildings and other Structures - Multi-Purpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building at Barangay Cullit, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA	3,000,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
30010421996000	Local Program - Buildings and other Structures - Multi-Purpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building at Barangay Pateng, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	10/3/2021	12/3/2021	DPWH FY 2021 GAA	2,000,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
30010421996100	Local Program - Buildings and other Structures - Multi-Purpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building at Barangay Sta. Maria, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	3,000,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
30010421996200	Local Program - Buildings and other Structures - Multi-Purpose/Facilities - Local Infrastructure Program - Construction of Multi-Purpose Building at Barangay Tanglagan, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
30010421996300	Local Program- Buildings and Other Structures - Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building at Gonzaga South Central School Brgy. Smart, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/27/2020	12/17/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
30010421996400	Local Program-Buildings and Other Structures- Local Infrastructure Program-Multi-Purpose/Facilities- Construction of Multi-Purpose Building of Barangay Flourishing, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	3,000,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
30010421996500	Local Program-Buildings and Others Structures - Multi-Purpose/ Facilities - Local Infrastructure Program-Construction of Multi-Purpose Building, San Vicente, Sta. Ana, Cagayan	Construction Section	Yes	Public Bidding	12/9/2020	12/29/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	2,000,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
30010421410100	Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Punta, Aparri, Cagayan	Construction Section	Yes	Public Bidding	5/6/2020	5/26/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	8,300,000.00	-	8,300,000.00	Construction of Multi-Purpose Building *Bid- Out FY 2020
30010421995600	Local Program-Buildings and Others Structures - Multi-Purpose/ Facilities - Local Infrastructure Program-Construction of Multi-Purpose Building (Legislative Building), Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	12/9/2020	12/29/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	5,000,000.00	-	4,950,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219966000	Local Program-Buildings and Other Structures - Multi-Purpose/Facilities-Local Infrastructure Program - Construction of Multi-Purpose Building Mabuno Elementary School, Barangay Mabuno, Gattaran, Cagayan	Construction Section	No	Public Bidding	1/20/2021	2/9/2021	2/18/2021	2/19/2021	DPWH FY 2021 GAA(LIP)	10,000,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
300104219967000	Local Program- Buildings and Other Structures - Multi-Purpose/Facilities-Local Infrastructure Program-Construction of Multi-Purpose Building Municipal Compound of Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300109200834000	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities-Rehabilitation of Municipal Multi-Purpose Gymnasium, Sta. Teresita, Cagayan	Construction Section	No	Public Bidding	3/5/2021	3/12/2021	8/19/2021	8/20/2021	DPWH FY 2021 GAA(LIP)	15,000,000.00	-	14,850,000.00	Construction of Multi-Purpose Building
300109200834000	Local Program - Local Infrastructure Program - Flood Control and Drainage / Protection Works - Construction of Canal Lining and Cross Drain at Barangay Macag, Baggao, Cagayan	Construction Section	No	Public Bidding	2/3/2021	2/23/2021	8/3/2021	9/3/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Canal Lining and Cross Drain
	Local Program - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Flood Control Structure, Zone 7, Brgy. Taguntungan, Baggao, Cagayan	Construction Section	Yes	Public Bidding	2/17/2021	3/9/2021	10/5/2021	10/7/2021	DPWH FY 2021 GAA(LIP)	10,000,000.00	-	9,900,000.00	Construction of Flood Control Structure (FLR)
	Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program - Construction of Flood Mitigation Structure - Flood Mitigation along Appagonan River and its confluence along Cagayan River (Phase 11), Aparri, Cagayan	Construction Section	Yes	Public Bidding	1/13/2021	2/2/2021	10/5/2021	10/7/2021	DPWH FY 2021 GAA(LIP)	30,000,000.00	-	29,700,000.00	Construction of Flood Control Structure (FLR)
	Local Program-Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program-Construction of Flood Mitigation Structure - Construction of Retaining Wall/River Control along the Creek Separating Zone 3 and Zone 7 at Centro Norte, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	1/20/2021	2/9/2021	9/24/2021	9/27/2021	DPWH FY 2021 GAA(LIP)	8,000,000.00	-	7,920,000.00	Construction of Flood Control Structure (FLR)
300107200749000	Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - LP - Flood Mitigation Structure along Appagonan River and its confluence along Cagayan River (Phase 7), Aparri, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	32,491,000.00	-	32,491,000.00	Flood Control and Drainage *Bids Out FY 2020



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001172082048000	Local Program - Flood Control and Drainage - Flood Control Structures/Facilities - LIP - Flood Mitigation Structure along Apagunan River and its confluence along Cagayan River (Phase 8), Aparri, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	32,491,000.00	-	32,491,000.00	Flood Control and Drainage *Bids Out FY 2020
3001172082010000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Barangay Road at Barangay Cabiraon, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
3001172082030000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Barangay Road of Barangay Calayan, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
3001172082040000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Barangay Road of Barangay Flourishing, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/27/2020	12/17/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	3,000,000.00	-	2,970,000.00	Construction of Concrete Road
3001172082050000	Local Program-Local Roads & Bridges - Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Barangay Road of Barangay Ipi, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	12/9/2020	12/29/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	3,000,000.00	-	2,970,000.00	Construction of Concrete Road
3001172082060000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road - Concreting of Barangay Sta. Clara, Gonzaga, Cagayan	Construction Section	No	Public Bidding	1/20/2021	2/9/2021	10/3/2021	12/3/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
3001172082070000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Barangay Road of Sitio Kabilangan of Barangay Magrifi, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/27/2020	12/17/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
3001172082080000	Local Program-Local Roads & Bridges - Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Local Road at Barangay Carupan, Bagga, Cagayan	Construction Section	Yes	Public Bidding	12/9/2020	12/29/2020	10/3/2021	12/3/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
3001172082090000	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction of Concrete Road -Concreting of Local Road at Barangay Nabaccayan, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208210000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Local Road from Barangay Bulala Norte to Barangay Linao, Aparri, Cagayan	Construction Section	Yes	Public Bidding	11/27/2020	12/17/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	20,000,000.00	-	19,800,000.00	Construction of Concrete Road
300117208211000	Local Program - Local Roads & Bridges-Local Roads- Local Infrastructure Program - Construction of Concrete Road - Concreting of Local Road from Zone 1 to Zone 5, Barangay Bolos Point, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	1/26/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	2,000,000.00	-	1,980,000.00	Construction of Concrete Road
300117205793000	Local Program-Local Roads and Bridges-Local Roads-Concreting of Local Road in Brgy. Padidaya, Aparri, Cagayan	Construction Section	Yes	Public Bidding	1/15/2020	1/23/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	7,700,000.00	-	7,700,000.00	Construction of Concrete Road *Bid-Out FY 2020
	Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction of Concrete Road - Concreting of Plaza - Cagayan Road at Aparri, Cagayan	Construction Section	Yes	Public Bidding	2/3/2021	2/23/2021	10/5/2021	10/7/2021	DPWH FY 2021 GAA(LIP)	15,000,000.00	-	14,850,000.00	Construction of Concrete Road (FIB)
300117205786000	Construction of Access Road leading to Declared Tourism Luga-Palagao Road, Brgy Luga, Aridowen, Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	12/9/2020	12/29/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	19,250,000.00	-	19,250,000.00	Construction of Concrete Road *Bid-Out FY 2020
300117205793000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road, Molina Street, Sitio Palagao, Simpatuyo, Sta. Teresita, Cagayan	Construction Section	Yes	Public Bidding	5/6/2020	5/26/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	7,700,000.00	-	7,700,000.00	Construction of Concrete Road *Bid-Out FY 2020
300117205785000	Local Program-Local Roads and Bridges-Construction of San Jose-Quibal Road, Sitio Tabbuan, Brgy. Bitag Pequeño, Baggaog, Cagayan	Construction Section	Yes	Public Bidding	1/31/2020	2/20/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MYOA)	19,250,000.00	-	19,250,000.00	Construction of Concrete Road *Bid-Out FY 2020
300117208216000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program- Construction of Sea Wall along the Shores of Barangay Minanga, Gonzaga, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	15,000,000.00	-	14,850,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117205789000	Local Program-Local Roads and Bridges-Local Roads-Construction/Rehabilitation of Local Roads at Brgy. Bunangan, Baggaon, Cagayan	Construction Section	Yes	Public Bidding	1/31/2020	2/20/2020	11/9/2020	11/10/2020	FY 2021 DPWH-Infra. Prog. Based on GAA, R.A. 11465 (MWOA)	9,625,000.00	-	9,625,000.00	Construction/Rehabilitation of Concrete Road "BIG-OUT" FY 2020
	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Concrete Road – Concreting of Callao Bayview Boulevard Including Access Road, Callao, Gontaga, Cagayan	Construction Section	Yes	Public Bidding	2/3/2021	2/23/2021	10/21/2021	10/22/2021	DPWH FY 2021 GAA	10,000,000.00	-	9,650,000.00	Construction of Concrete Road (FAR)
300207100453000	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in support of National Security – Construction of Other Facilities – Construction of Ammunition Storage (Ilgoo), Lal-Lo, Cagayan	Construction Section	No	Public Bidding	5/12/2021	6/1/2021	6/28/2021	6/29/2021	DPWH FY 2021 GAA	2,625,000.00	-	2,572,500.00	Construction of Ammunition Storage (Ilgoo)
300207100454000	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in support of National Security – Construction of Other Facilities – Construction of Base Operating Building, Lal-Lo, Cagayan	Construction Section	Yes	Public Bidding	5/12/2021	6/1/2021	6/28/2021	6/29/2021	DPWH FY 2021 GAA	8,075,000.00	-	7,913,500.00	Construction of Base Operating Building
300207100455000	Construction of Fuel Storage Facility for Radar, Lal-Lo, Cagayan	Construction Section	Yes	Public Bidding	8/11/2021	8/31/2021	9/9/2021	9/10/2021	DPWH FY 2021 GAA	2,640,000.00	-	2,640,000.00	Construction of Fuel Storage Facility
300207100456000	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Other Facilities – Construction of Fuel Storage Facility for PAF Forward Operating Base (FOB) at Cagayan North International Airport, Lal-Lo, Cagayan	Construction Section	Yes	Public Bidding	5/12/2021	6/1/2021	6/28/2021	6/29/2021	DPWH FY 2021 GAA	2,200,000.00	-	2,156,000.00	Construction of Fuel Storage Facility
300207100457000	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in support of National Security – Construction of Other Facilities – Construction of HeadQuarters Building (Group), Lal-Lo, Cagayan	Construction Section	No	Public Bidding	5/21/2021	6/10/2021	6/28/2021	6/29/2021	CSSP 2021	18,900,000.00	-	18,522,000.00	Construction of HeadQuarters Building
300207100458000	Construction of Maintenance Shed for Radar Support Equipment, Lal-Lo, Cagayan	Construction Section	Yes	Public Bidding	8/11/2021	8/31/2021	9/9/2021	9/10/2021	DPWH FY 2021 GAA	2,640,000.00	-		Construction of Maintenance Shed
300207100459000	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in support of National Security – Construction of Other Facilities – Construction of Motorpool Facility, Lal-Lo, Cagayan	Construction Section	Yes	Public Bidding	5/21/2021	6/10/2021	6/28/2021	6/29/2021	CSSP 2021	2,640,000.00	-	2,587,200.00	Construction of Motorpool Facility



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100460000	Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security – Construction of Other Facilities – Construction of Supply Storage, Lal-lo, Cagayan	Construction Section	Yes	Public Bidding	5/21/2021	6/10/2021	6/28/2021	6/29/2021	CSSP 2021	6,000,000.00	-	5,880,000.00	Construction of Supply Storage
300211100067000	Convergence and Special Support Program – Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A 11239 – Construction of Concrete Road – Road Construction/Concreting – Centro Norte – Taligan Road, Gattaran, Cagayan	Construction Section	Yes	Public Bidding	12/23/2020	1/12/2021	1/27/2021	1/28/2021	DPWH FY 2021 GAA	15,000,000.00	-	14,700,000.00	Construction of Concrete Road
300117208212000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Road, Barangay Paraddun Sur, Aparri, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA	3,000,000.00	-	2,970,000.00	Construction of Concrete Road
300117208213000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Road, Barangay Santa Teresa, Lal-lo, Cagayan	Construction Section	Yes	Public Bidding	11/13/2020	12/3/2020	1/27/2021	1/28/2021	DPWH FY 2021 GAA(LIP)	10,500,000.00	-	10,395,000.00	Construction of Concrete Road
300117208214000	Local Program-Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Road, Camalanligan, Cagayan	Construction Section	Yes	Public Bidding	11/20/2020	12/10/2020	1/27/2021	1/29/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
300117208215000	Local Program-Local Roads & Bridges– Local Roads-Local Infrastructure Program-Construction of Concrete Road-Concreting of Visitation-Kapanikian Road, Santa Ana, Cagayan	Construction Section	No	Public Bidding	1/27/2021	2/16/2021	2/24/2021	2/25/2021	DPWH FY 2021 GAA(LIP)	5,000,000.00	-	4,950,000.00	Construction of Concrete Road
	Local Program – Local Roads and Bridges – Local Roads – Local Infrastructure Program – Construction of Concrete Road – Concreting of Barangay Road at Malanao, Lal-lo, Cagayan	Construction Section	No	Public Bidding	2/3/2021	2/23/2021	10/5/2021	10/7/2021	DPWH FY 2021 GAA(LIP)	10,000,000.00	-	9,900,000.00	Construction of Concrete Road (FLR)
	Concreting/Improvement of Alucac-Bigoc Road (Phase 2) in Barangay Alucac, Santa Teresita, Cagayan	Construction Section	No	Public Bidding	11/13/2020	12/3/2020	8/13/2020	8/16/2020	DPWH FY 2021 GAA(LIP)	3,000,000.00	-	2,900,000.00	Construction of Concrete Road (FLR)
										1,579,804,000.00		1,525,265,919.20	
										1,579,804.00		1,525,265.92	
Submitted by:					RECOMMENDING APPROVAL:				APPROVED:				
ALFONSO H. BACIG, JR. Engineer III Head, BAC Secretariat					FELISA M. SALVADOR Engineer III BAC Chairperson				JAMES P. FERRER District Engineer				