



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

January 31, 2022

ROWENA CANDICE M. RUIZ

Executive Director V

Government Procurement Policy Board – Technical Support Office

Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Road Ortigas Center, Pasig City

Madam:

Respectfully submitted is our Final Annual Procurement Plan (APP) FY 2022 for Civil Works, Goods and Services and Consulting Services, this District.

For your information and reference.

Very truly yours,


JAMES P. FERRER
District Engineer

R02.11.5 asv/AHB

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**

Undersecretary for Support Services

DPWH – Central Office

Bonifacio Drive Port Area, Manila

LORETA M. MALALUAN, CESO IV

Regional Director

DPWH – Regional Office 02

Carig Sur, Tuguegarao City, Cagayan



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
1 310109100966000	Port Irene Access Rd - K0623 + (-262) - K0623 + (-102) ,Sta Ana, Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
2 310109100967000	Port Irene Access Rd - K0623 + 157 - K0623 + 457 ,Sta Ana, Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
3 310202101081000	22BB0002 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads - Magapit-Mission Rd. – K0571+(-10.79) – K571+772 Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,922,000.00	-	15,922,000.00	Construction of Concrete Road
4 310202101082000	22BB0003 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads - Magapit-Mission Rd. - K0587 + 000 - K0587 + 589.5 Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,200,000.00	-	25,200,000.00	Construction of Concrete Road
5 310204101482000	Gattaran Diversion Road (Package I), Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
6 310204101733000	22BB0005 - OO1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Construction of Concrete Road and ROW Acquisition – Alcala By Pass Road, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7 310302100338000	Masisit Br. 1 (B04252LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd, Baggao, Cagayan)	Construction Section	No	Competetive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	35,000,000.00	-	35,000,000.00	Replacement of Bridges
8 310302100314000	Bitag Grande Br. 2 (B04257LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd (Baggao, Cagayan)	Construction Section	No	Competetive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	60,000,000.00	-	60,000,000.00	Construction of Bridge
9 310302100316000	Danak Br. (B02046LZ) along Dugo-Sn Vicente Rd (Mission-Sta Ana Sect), Gonzaga, Cagayan	Construction Section	No	Competetive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	60,000,000.00	-	60,000,000.00	Replacement of Bridges
10 310306300023000	Tallang Br. 1 along Baybayog-Baggao-Dalin-Sta. Nargarita Rd	Construction Section	No	Competetive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	50,805,000.00	-	50,805,000.00	Replacement of Bridges
11 310302100337000	Alaguia Bridge (B01114LZ), Lal-lo, Cagayan	Construction Section	No	Competetive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	37,000,000.00	-	37,000,000.00	Replacement of Bridges
12 310305101570000	Lalafugan Br. (B01115LZ) along Jct Logac-Magapit Rd, La-lo, Cagayan	Construction Section	No	Competetive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	28,000,000.00	-	28,000,000.00	Replacement of Bridges
13 320102104898000	22BB0015 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Centro Norte Section 1, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14 320102104899000	22BB0016 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Structure along Cagayan River, Centro Norte Section 2, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Flood Control
15 320102104895000	22BB0012 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control at Nangalanan, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
16 320102104896000	22BB0013 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control at Zone 1 along National Road of Barangay Barsat East, Baggao, Cagayan	Construction Section	Yes	Competetive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17 320102104897000	22BB0014 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Pricipal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control Project along Cagayan River Basin, Brgy. Centro 9 to Brgy. Punta River Control, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Control
18 320102104900000	22BB0017 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Pricipal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control System, Pared River Basin, Brgy. San Miguel, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Control
19 320102104901000	22BB0018 - OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control, Zone 4 Lasilat, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	35,000,000.00	-	35,000,000.00	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20 320102104902000	22BB0019 - OO2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Control, Tueg, Bitag Grande, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
21 320102104903000	22BB0020 -OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Flood Mitigation Structure along Apagonan River, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
22 320102104904000	22BB0021 - OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of River Control along Cagayan River in Centro Norte - Zone 1 and Zone 2 in Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/21/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of River Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23 300226100720000	22BB0023 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of River Control at Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of River Control
24 320102104906000	22BB0022 - OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of River Flood Control System at Zone 2 and Zone 3 Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of River Flood Control System
25 320102104907000	22BB0024 - OO2: Protect Lives and Properties Against Major Floods – Construction /Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure – Construction of Seawall Centro Norte, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Seawall
26 300219100051000	Construction of Waterway Structure along Riverbanks, Barangay Catayauan (Upstream), Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Waterway Structure along Riverbanks
27 300219100052000	Construction of Waterway Structure along Riverbanks, Barangay Catayauan (Downstream), Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/23/2022	03/15/2022	03/28/2022	03/29/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Waterway Structure along Riverbanks



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28 300201100040000	22BB0025 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Airports – Construction of Concrete Road – Bagumbayan-Cambong-Dagupan leading to Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
29 300203101521000	22BB0026 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Arindar Cave, Bgry. Pateng, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
30 300203101522000	22BB0027 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Access Road Leading to Bagsang Falls, Brgy. Santa Clara, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
31 300203101523000	Access Road leading to Beach Resort Amunitan, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
32 300203101524000	22BB0029 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Cabanbanan Cave, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33 300203101525000	22BB0030 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Access Road Leading to Hotspring Falls and Caves, Asinga-Via, Brgy. Asinga-Via, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/22/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
34 300203101526000	22BB0031 -Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – (Tourism Road Infrastructure Program – TRIP) – Construction of Concrete Road – Access Road leading to Manaring Hotspring, Brgy. Cabiraoan, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
35 300203101527000	Access Road leading to Mt. Cagua, Santa Clara, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
36 300203102103000	22BB0033 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37 300203102103000	22BB0034 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
38 300203101166000	22BB0035 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Alucan – Luga Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/22/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
39 300203101534000	22BB0036 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) – Construction of Concrete Road – Bucale – Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
40 300203102106000	22BB0037 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination – Construction of Concrete Road – Callao Bayview Boulevard including Access Road, Callao, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	25,000,000.00	-	25,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41 300203102107000	22BB0038 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Luga – Palagao Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
42 300203102108000	22BB0039 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Masi – Aridowen – Luga Road leading Bangalao Lake & Caves, Brgy. Masi, Santa Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
43 300203101534000	22BB0040 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Mission – Bucale – Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
44 300203102109000	22BB0041 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Construction of Concrete Road – Poblacion Sta. Ana – Marede – Sta. Clara – Patunungan – Sinago Road leading to Boacag Falls & Sinago Coves, Dungeg, Sta. Ana, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	12,692,000.00	-	12,692,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45 300204100846000	22BB0042 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Access Road Leading to Cabiraoan – Capadeco Provincial Barangay Roads Leading Dugo-San Vicente Road Connecting to Meat and Milk Production, Watermelon, and Corn Plantation, Cabiraoan Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/22/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
46 300204100848000	Access Road leading to Caroan Brgy. Road leading to Dugo-San Vicente Road connecting Agri-Fishery & Sea Weeds Chips Processing, Caroan, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
47 300204100849000	Access Road leading to Corn Growers to Dugo-San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
48 300204100850000	Access Road leading to Dragon Fruit Plantation to Dugo-San Vicente Road, Hudong, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
49 300204101194000	22BB0046 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries, and Economics Zone – Construction of Concrete Road – Access Road leading to Meat and Dairy Stations, Dagupan, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50 300204100852000	Access Road leading to Sta. Clara Tourism and High Agricultural and Processing, Gonzaga, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
51 300204100853000	22BB0048 - Convergence and Special Support Program (CSSP) – Construction/Improvement of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Alcala-Afusing-Cataruan-La Suerte – Warat – Sampaguita Road leading to Cagayan Apayao Road in Support of Agribusiness: Process Fruits & Nuts & Dairy, Alcala, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
52 300204100854000	22BB0049 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Diora-Zinungan Barangay Road leading to Dugo San Vicente Road in support of Agribusiness (Pineapple Growers), Santa Ana, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Drainage System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53 300204100855000	22BB0050 - Convergence and Special Support Program – Construction/Improvement/ of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point to Cappisayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Multi-Purpose Building
54 300204100856000	22BB0051 - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Sur-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Multi-Purpose Building
55 300204100857000	22BB0052 - Convergence and Special Support Program – Construction/Improvement/ of Access Roads leading to Trades, Industries, and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Piña Weste leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56 300204100858000	Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point to Sitio Batangan leading to Banana Plantation, Piña Este, Gattaran, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
57 300207100711000	Construction of Multi-Purpose Building, 17 Infantry Battalion, NOLCOM, Bangag, Lallo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	8,600,000.00	-	8,600,000.00	Construction of Administration Building
58 300207100708000	Construction of Administration Building, 17th IB, NOLCOM, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Administration Building
59 300207100453000	22BB0055 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Ammunition Storage (IGLOO), Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction of Base Operating Building
60 300207100454000	Construction of Base Operating Building, Lal-Lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	12,000,000.00	-	12,000,000.00	Construction of Base Operating Building
61 300207100709000	Construction of Connecting Taxiway, Lal-lo, CNIA, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	29,500,000.00	-	29,500,000.00	Construction of Concrete Road
62 300207100710000	Construction of Enlisted Personnel Barracks 1, 17th IB, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of Enlisted Personnel Barracks



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63 300207100456000	Construction of Fuel Storage Facility, PAF Forward Operating Base (FOB) at Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	1,000,000.00	-	1,000,000.00	Construction of Slope Protection
64 300207100457000	22BB0061 - Convergence and Special Support Program – (CSSP) – Construction / Improvement of Various Infrastructure in support of National Security (Tatag ng Imprastruktura Para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Headquarters, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	12/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	14,985,000.00	-	14,985,000.00	Construction of Headquarters Building
65 300207100712000	Construction of Perimeter Fence with Guard Post, 17th IB, Bangag, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Perimeter Fence
66 300207100713000	Construction of Road Network with Drainage at Mt. Leson, San Vicente, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	02/02/2022	02/22/2022	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Road Network with Drainage
67 300207100460000	22BB0067 - Convergence and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS) – Construction of Supply Storage, Standard, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	1,100,000.00	-	1,100,000.00	Construction of Supply Storage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68 300215101119000	22BB0071 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
69 300215101112000	22BB0072 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road at Barangay Isca, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	9,000,000.00	-	9,000,000.00	Construction of Concrete Road
70 300215101112000	22BB0074 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road at Barangay Navagan to Binalan, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71 300215101124000	22BB0076 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road at Villa Caniugan Road, Barangay Caniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	6,000,000.00	-	6,000,000.00	Construction of Concrete Road
72 300215101117000	22BB0069 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Alucao – Bigoc Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
73 300215101118000	22BB0070 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Concrete Road – Construction of Concrete Road, Zone 4, Brgy. Naddungan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/15/2021	11/05/2021	03/07/2022	03/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74 300215101121000	22BB0073 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road at Barangay Joaquin Dela Cruz to Barangay Felipe Tuzon, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
75 300215101123000	22BB0075 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road - Construction of Road at Bukig National Agricultural and Technical Schools (BNATS), Brgy. Bukig, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	12/08/2021	12/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
76 300215101125000	22BB0077 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Rosario-Abagao, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	50,000,000.00	-	50,000,000.00	Construction (Completion) of Water Supply



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77 300219100576000	Construction of Drainage System 1 at Centro, Santa Ana, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	42,995,000.00	-	42,995,000.00	Construction of Drainage System
78 300219100577000	22BB0079 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure Facilities – Construction of Flood Mitigation Structure – Construction of Revetment along Cagayan River, Barangay Tualana, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	30,000,000.00	-	30,000,000.00	Construction of Drainage System
79 300220100461000	Construction (Completion) of the Legislative Multi-Purpose Hall Building, Aparri, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
80 300220100462000	22BB0081 - Convergence and Special Support Program (CSSP) – Sustainable Infrastructure Projects Alleviating Gaps (Sipag) – Multi – Purpose Buildings / Facilities to Support Social Services – Construction (Completion) of Multi – Purpose Building (Legislative Building), Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81 300220100465000	22BB0084 - Convergence and Special Support Program – Multi-Purpose Building/Facilities to Support Social Services – Construction (Continuation) of Multi-Purpose Building at Gonzaga South Central School at Brgy Smart, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
82 300220100466000	22BB0085 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Building / Facilities to Support Social Services – Construction (Continuation) of Multi-Purpose Building for Baggao National School of Arts and Trades, at Barangay Dabbac Grande, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
83 300220100467000	22BB0086 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Building / Facilities to Support Social Services - Completion of Multi-Purpose Building, Mabuno Elementary School, Barangay Mabuno, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84 300220100463000	22BB0082 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings / Facilities to Support Social Services - Completion of Multi-Purpose Building (Red Cross Building) at Brgy. Pattao, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction (Completion) of Multi-Purpose Building
85 300220100464000	22BB0083 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi – Purpose Building/ Facilities to Support Social Services – Construction of Multi – Purpose Building (Sport Complex) at Camalanuigan, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building (Sport Complex)
86 300221100455000	22BB0087 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of San Vicente Barangay Road at Sitio Cagnasol (Zone 4 to Zone 5 connecting National Highway (CVR)) of Barangay San Vicente, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	02/07/2022	02/08/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87 300221100456000	22BB0088 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
88 300221100457000	22BB0089 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Barangay Basao, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
89 300221100458000	Construction of Barangay Road at Barangay Calamegatan, Buguey, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
90 300221100459000	Construction of Barangay Road at Barangay Catugay, Baggao, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
91 300221100460000	Construction of Barangay Road at Barangay Malanao, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92 300221100461000	Construction of Barangay Road at Barangay San Lorenzo, Buguey, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
93 300221100462000	22BB0094 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road at Zone 3 of Barangay Taguing, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
94 300221100463000	22BB0095 - Convergence and Special Support Program – Basic Infrastructure Program – Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road from Zone 4 to Zone 5 Barangay Bangag, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
95 300221100464000	22BB0096 - Convergence and Special Support Program – Basic Infrastructure Program – Access Road and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road – Construction of Barangay Road from Zone 4 to Zone 5 of Barangay Sta. Margarita, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96 300221100465000	Rehabilitation of Dungeg Road, Sta. Teresita, Cagayan	Construction Section	No	Competitive Bidding					FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
97 300221100466000	22BB0097 - Convergence and Special Support Program – Basic Infrastructure program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Mission-Caniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/05/2021	11/25/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
98 300225100194000	22BB0098 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Slope Protection Structure – Construction of Slope Protection at Calaoagan Dackel National High School – Capissayan Annex, Barangay Capissayan Sur, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Slope Protection
99 300225100195000	Construction of Flood Control Structure along Cagayan River, Barangay Centro, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/04/2022	02/28/2022	03/09/2022	03/04/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	50,000,000.00	-	50,000,000.00	Construction (Completion) of Water Supply
100 300225100195000	Construction of Flood Control Structure along Cagayan River, Barangay Bagumbayan, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/04/2022	02/28/2022	03/09/2022	03/04/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101 300219100577000	Construction of Flood Control Structure along Cagayan River, Barangay Tualana, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	02/04/2022	02/28/2022	03/09/2022	03/04/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
102 300225100198000	Rehabilitaion of Seawall at the Crab Hotel, Centro, Buguey, Cagayan	Construction Section	No	Competitive Bidding	02/04/2022	02/28/2022	03/09/2022	03/04/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	25,000,000.00	-	25,000,000.00	Rehabilitaion of Seawall
103 300226100712000	22BB0099 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Completion of Multi-Purpose Building at Purok 3 of Barangay Amunitan, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
104 300226100713000	22BB0100 - Basic Infrastructure Program – Multi-Purpose Buildings/Facilities to Support Social Services – Continuation of Multi-Purpose Building, Phase II of Gattaran, East Central School, Gattaran East District, at Barangay Barracaoit, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	09/10/2021	09/30/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
105 300226100714000	22BB0101 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) Multi – Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Building (Evacuation Center) at Barangay Annayatan, Baggao, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
106 300226100715000	Construction of Multi-Purpose Building (Evacuation Center) at Barangay Rapuli, Sta. Ana, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
107	300226100716000	22BB0103 - Convergence and Special Support Program – Basic Infrastructure Program – Multi - Purpose Buildings/Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi Purpose Building (Evacuation Center) at Brgy. Tucalana, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
108	300226100717000	22BB0104 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Evacuation Center) at Brgy. Cullit Lal-lo Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
109	300226100718000	Construction of Multi-Purpose Building at Barangay Bantay, Camalaniugan, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
110	300226100719000	22BB0106 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) – Multi – Purpose Buildings/Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi – Purpose Building at Barangay Casili, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/05/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111 300226100720000	22BB0107 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
112 300226100721000	22BB0108 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Paruddun Sur, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	10/08/2021	10/28/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
113 300226100722000	22BB0110 - Convergence and Special Support Program - Basic Infrastructure Program – Multi – Purpose / Facilities to Support Social Services – Construction of Multi – Purpose Building at Barangay Tuluttuging, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	09/22/2021	10/12/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
114 300226100725000	22BB0114 - Convergence and Special Support Program (CSSP) – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building – Construction of Multi-Purpose Building in Brgy. Capissayan Norte, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/17/2021	12/07/2021	01/24/2022	01/25/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A.11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
115 300226100726000	Construction of Multi-Purpose Building, Barangay Palagao Sur, Gattaran Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
116 300226100727000	Construction of Multi-Purpose Building, Barangay Tagumay, Gattaran Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
117 300226100723000	Construction of Multi-Purpose Building in Barangay Binag, Lallo, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
118 300226100724000	22BB0112 - Convergence and Special Support Program – Basic Infrastructure Program – (BIP) Multi – Purpose Buildings / Facilities to Support Social Services – Construction of Multi – Purpose Building – Construction of Multi – Purpose Building in Barangay Cullit, Lal-lo, Cagayan	Construction Section	No	Competitive Bidding	01/21/2022	02/10/2022	02/21/2022	02/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
119 300229100021000	Construction (Completion) of Water Supply Level II at Barangay Calantac, Alcala, Cagayan	Construction Section	No	Competitive Bidding	02/09/2022	03/01/2022	03/21/2022	03/22/2022	FY 2022 DPWH-Infra. Prog. Based on GAA (R.A. 11639)	5,000,000.00	-	5,000,000.00	Construction (Completion) of Water Supply
							GRAND TOTAL			2,083,299,000.00		2,083,299,000.00	
							GRAND TOTAL ('000)			2,083,299.00		2,083,299.00	
Submitted by:				Recommending Approval:				APPROVED:					
ALFONSO H. BACIG JR Engineer III Head, BAC Secretariat				FELISA M. SALVADOR Engineer III BAC Chairperson				JAMES P. FERRER District Engineer					