

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Region I Indicative Annual Procurement Plan (APP) for Consultancy Projects CY 2019

REGIONAL OFFICE I

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSA001	Sub-Surface Exploration of the Construction of Bridge 1, Bridge 2 and Bridge 3 along Bantay-San Telefonso Bypass Road, Ilocos Sur	Regional Office I	Small Value Procurement	8/30/18 - 9/5/2018	9/5/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P672,416.30		P672,416.30	Sub-Surface Exploration of bridge (8 holes)
19CSA002	Sub-Surface Exploration of the Construction of Bridge along Dingras Diversion Road, Dingras, Ilocos Norte	Regional Office I	Small Value Procurement	8/30/18 - 9/5/18	9/5/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P218,104.08		P218,104.08	Sub-Surface Exploration of bridge (2 holes)
19CSA003	Sub-Surface Exploration of the Construction of Barong Bridge connecting Ilocos Norte-Abra Road to the five Barangays of Dingras, Ilocos Norte	Regional Office I	Public Bidding	8/30/18 - 09/05/18	09/26/18- 09/27/18	1/15/2019	1/28/2019	NEP (CY 2019)	P2,070,686.67		P2,070,686.67	Conduction of Soil Exploration of Bridges (21 holes)
19CSA004	Sub-Surface Exploration of the Construction of Bridge 1, Bridge 2 and Bridge 3 along Maruyao-Dupitac-Calambag-Estancia Road leading to Lowland Coffee Convergence Initiative Project	Regional Office I	Public Bidding	8/30/18 - 09/05/18	09/26/18- 09/27/18	1/15/2019	1/28/2019	NEP (CY 2019)	P1,590,749.35		P1,590,749.35	Conduction of Soil Exploration of Bridges (15 holes)
19CSA005	Sub-Surface Exploration of the Construction of Flood Mitigation Structure along Quiaot River including Construction of Diversion Canal and ROW, Batac City, Ilocos Norte	Regional Office I	Small Value Procurement	9/6/18 - 9/12/18	9/13/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P971,160.00		P971,160.00	Sub-Surface Exploration of Flood Mitigation Structure (9 holes)
19CSA006	Sub-Surface Exploration of the Construction of Flood Mitigation Structure along Quiaot River including Construction of Diversion Canal and ROW, Pasay, Ilocos Norte	Regional Office I	Small Value Procurement	9/6/18 - 9/12/18	9/13/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P971,160.00		P971,160.00	Sub-Surface Exploration of Flood Mitigation Structure (9 holes)
19CSA007	Sub-Surface Exploration of the Construction of Bridge 1, Bridge 2 and Bridge 3 along Quiaot River, Batac City, Ilocos Norte	Regional Office I	Small Value Procurement	9/6/18 - 9/12/18	9/13/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P500,000.00		P500,000.00	Sub-Surface Exploration of bridge (6 holes)
19CSA008	Sub-Surface Exploration of the Construction of Bridge 1 and Bridge 2 along Quiaot River Pasay, Ilocos Norte	Regional Office I	Small Value Procurement	9/6/18 - 9/12/18	9/13/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P400,000.00		P400,000.00	Sub-Surface Exploration of bridge (4 holes)
19CSA009	Sub-Surface Exploration of the Construction of Bridge along Laguit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks & Besay Falls, Brgy Laguit Padilla, Bugallon, Pangasinan	Regional Office I	Small Value Procurement	9/6/18 - 9/12/18	9/13/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P400,000.00		P400,000.00	Sub-Surface Exploration of Flood Mitigation Structure (4 holes)
19CSA010	Sub-Surface Exploration of the Construction of Flood Mitigation Structure along Amburayan River Basin, Brgy. Ambalayot-Pallogan-Pula, Tagudin, Ilocos Sur, Sta. 0+000-Sta. 1+0307, Sta. 2+899-Sta.3+836	Regional Office I	Small Value Procurement	9/13/18 - 9/19/18	9/20/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P300,000.00		P300,000.00	Sub-Surface Exploration of Flood Mitigation Structure (3 holes)
19CSA011	Sub-Surface Exploration of the Construction of Flood Mitigation Structure along Silag-Sta. maria River, Sta. Maria, Ilocos Sur	Regional Office I	Small Value Procurement	9/13/18 - 9/19/18	9/20/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P500,000.00		P500,000.00	Sub-Surface Exploration of Flood Mitigation Structure (5 holes)

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSA012	Sub-Surface Exploration of the Construction of Flood Mitigation Structure along Amburayan River Basin, Brgy. Bio-Buciao-East Buciao-West-San Miguel, Tagudin, Ilocos Sur, Sta. 4+796-Sta. 5+035 Left Side, Sta. 5+112-Sta. 5+257 Left Side, Sta. 5+327-Sta. 5+376 Left Side	Regional Office I	Small Value Procurement	9/13/18 - 9/19/18	9/20/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P400,000.00		P400,000.00	Sub-Surface Exploration of Flood Mitigation Structure (4 holes)
19CSA013	Sub-Surface Exploration of the Construction of Flood Mitigation Structure along Amburayan River Basin, Brgy. Bio-Buciao-East Buciao-West-San Miguel, Tagudin, Ilocos Sur, Sta. 4+796-Sta. 5+035 Left Side, Sta. 5+112-Sta. 5+257 Left Side, Sta. 5+327-Sta. 5+376 Left Side	Regional Office I	Small Value Procurement	9/13/18 - 9/19/18	9/20/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P500,000.00		P500,000.00	Sub-Surface Exploration of Flood Mitigation Structure (5 holes)
19CSA014	Sub-Surface Exploration of the Construction of Flood Control System along Abra River (Upstream and Downstream) of Calangbayan Bridge, Santa, Ilocos Sur	Regional Office I	Small Value Procurement	9/13/18 - 9/19/18	9/20/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P200,000.00		P200,000.00	Sub-Surface Exploration of Flood Mitigation Structure (2 holes)
19CSA015	Parcellary Survey of the Construction of San Carlos City Bypass Road, San Carlos City, Pangasinan	Regional Office I	Public Bidding	9/13/18 - 9/19/18	10/9/18 - 10/10/18	1/15/2019	1/28/2019	NEP (CY 2019)	P2,800,000.00		P2,800,000.00	Conduction of Parcellary Survey
19CSA016	Sub-Surface Exploration of the Construction of Bridge along Lingayen Bypass Road (Phase I), Pangasinan	Regional Office I	Small Value Procurement	9/20/18 - 9/26/18	9/27/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P875,634.50		P875,634.50	Sub-Surface Exploration of bridge (4 holes)
19CSA017	Sub-Surface Exploration of the Construction of Bridge along Cagugao-Nueva Era-Danglas, Cagugao Section, Ilocos Sur	Regional Office I	Small Value Procurement	9/20/18 - 9/26/18	9/27/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P547,271.60		P547,271.60	Sub-Surface Exploration of bridge (5 holes)
19CSA018	Sub-Surface Exploration of the Widening of Permanent Bridges, Bauang Br. 1 (B02644L2) along Manila North Road	Regional Office I	Small Value Procurement	9/20/18 - 9/26/18	9/27/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P875,634.50		P875,634.50	Sub-Surface Exploration of bridge (8 holes)
19CSA019	Sub-Surface Exploration of the Widening of Permanent Bridges, Bauang Br. 2 (B02645L2) along Manila North Road	Regional Office I	Small Value Procurement	9/20/18 - 9/26/18	9/27/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P875,634.50		P875,634.50	Sub-Surface Exploration of bridge (8 holes)
19CSA020	Sub-Surface Exploration of the Construction of River Bank Protection of Brgy. Guasang (Upstream), Mangaldan, Pangasinan	Regional Office I	Small Value Procurement	9/20/18 - 9/26/18	9/27/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P200,000.00		P200,000.00	Sub-Surface of Flood Mitigation Structure (2 holes)
19CSA021	Sub-Surface Exploration of the Construction of Slope Protection along Inemapi Creek, Brgy. Balinguero, Sta. Barbara, Pangasinan	Regional Office I	Small Value Procurement	9/20/18 - 9/26/18	9/27/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P300,000.00		P300,000.00	Sub-Surface of Flood Mitigation Structure (3 holes)
19CSA022	Sub-Surface Exploration of the Construction of Slope Protection along Onao Creek, Brgy. Bued, Calasiao, Pangasinan	Regional Office I	Small Value Procurement	9/20/18 - 9/26/18	9/27/2018	1/15/2019	1/28/2019	NEP (CY 2019)	P200,000.00		P200,000.00	Sub-Surface of Flood Mitigation Structure (2 holes)

CODE (PAP)	Procurement Program/ Project	PNO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ILOCOS NORTE 1ST DISTRICT ENGINEERING OFFICE												
19CSAA01	Conduct and Preparation of Data Report on Soil Investigation of Various Flood Control Projects within the 1st District	DIAPH - Ilocos Norte 1st District Engineering Office	Public Bidding	10/2/2018 - 10/9/2018	10/22/18	1/14/2019	1/15/2019	2019 PDE	P2,082,902.41		P2,082,902.41	Conduct and Preparation of Data Report on Soil Investigation
ILOCOS NORTE 2ND DISTRICT ENGINEERING OFFICE												
19CSAB01	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Manila North Rd - K0457 + 858 - K0458 + 150, K0474 + 116 - K0474 + 249, K0480 + 553 - K0480 + 682	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P78,824.89		P78,824.89	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
19CSAB02	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Ilocos Norte-Apayao Rd - K0526 + 105 - K0526 + 121, K0527 + 330 - K0527 + 365, K0528 + 900 - K0528 + 906, K0531 + 200 - K0531 + 240, K0531 + 300 - K0531 + 368, K0536 + 050 - K0536 + 100	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P157,649.78		P157,649.78	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
19CSAB03	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Pias-Currimao-Balacdad Rd - K0475 + 868 - K0475 + 921, K0476 + 078 - K0476 + 138	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P78,824.89		P78,824.89	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
19CSAB04	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction of New Permanent Bridges - Maglaoi Br. 1 along Manila North Rd	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P226,791.18		P226,791.18	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction of New Permanent Bridge
19CSAB05	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction of New Permanent Bridges - Maglaoi Br. 2 along Manila North Rd	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P226,791.18		P226,791.18	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction of New Permanent Bridge
19CSAB06	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Replacement of Permanent Weak Bridges - Kalaw Br. (B00799LZ) along Pinal-Banna (Esperita) Rd	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P226,791.18		P226,791.18	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Replacement of Permanent Weak Bridges
19CSAB07	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Replacement of Permanent Weak Bridges - Sto. Tomas Br. 1 (B00804LZ) along Pinal-Nueva Era Rd	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P340,186.77		P340,186.77	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Replacement of Permanent Weak Bridges
19CSAB08	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Widening of Permanent Bridges - Cabaruan Br. (B02770LZ) along Batac-Pinal via Magsalag Rd	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P226,791.18		P226,791.18	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Widening of Permanent Bridges
19CSAB09	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Widening of Permanent Bridges - Lava Br. (B00557LZ) along Pias-Currimao-Balacdad Rd	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P340,186.77		P340,186.77	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Widening of Permanent Bridges
19CSAB10	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Widening of Permanent Bridges - Quion Br. (B02768LZ) along Batac-Pinal via Magsalag Rd	IN2DEO	Public Bidding	9/18-24/18	10/17&18/18	1/21/2019	1/29/2019	NEP 2019	P340,186.77		P340,186.77	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Widening of Permanent Bridges

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSAB11	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control Structure along Bongo River, Brgy. Albano-Brgy. Dancel, Dingras, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB12	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control Structure along Bongo River, Brgy. Elizabeth, Dingras, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB13	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control Structure along Bongo River, Brgy. Francisco, Dingras, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB14	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Structures along Dongdong River, Brgy. Acnam, Nueva Era, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB15	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Flood Control Structures along Lading River, Brgy. Caray, Nueva Era, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB16	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of damaged bank protection and Construction of Dike extension along Bongo River, Brgy. Medina, Dingras, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB17	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of damaged bank protection and Construction of Dike extension along Bongo River, Brgy. Parado, Dingras, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB18	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of eroded protection along Bongo River at Brgy. Guerrero, Dingras, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB19	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Scoured Dike along Papa River, Brgy. Eugui, Banna, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19CSAB20	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction of Flood Control Structures along Bongo River (Right Bank), Brgy. Tabucub & Escoda, Marcos, Ilocos Norte	IN2DEO	Public Bidding	9/25-10/1/18	10/24&25/18	1/21/2019	1/29/2019	NEP 2019	P36,034.24		P36,034.24	Conduct and Preparation of Data Report on Geotechnical Investigation (Soil Exploration) of Proposed Construction of Flood Control Structures
ILOCOS SUR 1ST DISTRICT ENGINEERING OFFICE												
19CSAC01	Sub-Surface Exploration for the Construction of Various Bridges, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/15-21/2019	9/10/2019	9/25/2019	10/4/2019	GoP	P600,000.00	PhPO.00	P600,000.00	Drilling of 12 holes at 30 meters deep

CODE (PAP)	Procurement Program/ Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19CSAC02	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/15-21/2019	9/10/2019	9/25/2019	10/4/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC03	Sub-Surface Exploration for the Construction of Various Bridges, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/20-26/2019	9/16/2019	10/1/2019	10/11/2019	GoP	P600,000.00	PhPO.00	P600,000.00	Drilling of 12 holes at 30 meters deep
19CSAC04	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/20-26/2019	9/16/2019	10/1/2019	10/11/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC05	Sub-Surface Exploration for the Construction of Various School Buildings, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/23-29/2019	9/18/2019	10/3/2019	10/11/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC06	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/23-29/2019	9/18/2019	10/3/2019	10/11/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC07	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/23-29/2019	9/18/2019	10/3/2019	10/11/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC08	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/27-9/2/2019	9/23/2019	10/6/2019	10/18/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC09	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/27-9/2/2019	9/23/2019	10/6/2019	10/18/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC10	Sub-Surface Exploration for the Construction of Various School Buildings, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/27-9/2/2019	9/23/2019	10/6/2019	10/18/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC11	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/30-9/5/2019	9/25/2019	10/10/2019	10/18/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC12	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	8/30-9/5/2019	9/25/2019	10/10/2019	10/18/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
19CSAC13	Sub-Surface Exploration for the Construction of Various Flood Control Projects, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	9/2-8/2019	9/30/2019	10/15/2019	10/25/2019	GoP	P1,000,000.00	PhPO.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSAC14	Sub-Surface Exploration for the Construction of Various School Buildings, Ilocos Sur 1st District	Planning and Design Section	Competitive Bidding	9/2-6/2019	9/30/2019	10/15/2019	10/25/2019	GoP	P1,000,000.00	PhP0.00	P1,000,000.00	Drilling of 20 holes at 30 meters deep
ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE												
19CSAD01	Soil Exploration for the Replacement/Construction/Widening of Various Bridges along Ilocos Sur 2nd DEO	Planning & Design Section	Public Bidding	8/6/2018 to 8/12/2018	8/31/2018	1/25/2019	1/28/2019 TO 1/31/2019	under Proposed FY 2019 DPWH Infra Program	PhP10,000.00	-	-	18 boreholes
19CSAD02	Soil Exploration for the various Flood Control along Ilocos Sur 2nd DEO	Planning & Design Section	Public Bidding	8/6/2018 to 8/12/2018	8/31/2018	1/25/2019	1/28/2019 TO 1/31/2019	under Proposed FY 2019 DPWH Infra Program	PhP1,710,900.00	-	-	38 boreholes
LA UNION 1ST DISTRICT ENGINEERING OFFICE												
N/A												
LA UNION 2ND DISTRICT ENGINEERING OFFICE												
19AFCS0001	SUB SURFACE EXPLORATION OF VARIOUS SCHOOL BLDG. PROJECTS W/IN 2ND DISTRICT OF LA UNION	LUSDEO	PUBLIC BIDDING	1/18/2019	2/12/2019	2/28/2019	2/22/2019	BEFF CY 2019	PhP3,500,000.00		PhP3,500,000.00	SUB SURFACE EXPLORATION OF VARIOUS SCHOOL BLDG.
PANGASINAN 1ST DISTRICT ENGINEERING OFFICE												
N/A												
PANGASINAN 2ND DISTRICT ENGINEERING OFFICE												
19CSAH01	For the Conduct of Geotechnical Exploration for the various Bridge Widening Project under the DPWH CY 2020 Infrastructure Program at the 2nd Legislative District, Pangasinan	Pangasinan 2nd DEO	Public Bidding	9/12-18/2018	10/02/2018	1/30-2/5/2019	2/6-15/2019	PDE 2019	P1,440,000.00			Geotechnical Exploration
PANGASINAN 3RD DISTRICT ENGINEERING OFFICE												
19CSAI001	SOIL INVESTIGATION OF THE PROPOSED Construction/ Maintenance of Flood Migration Structure and Drainage Systems within 8th District of Pangasinan 1. Construction of Bank Protection, Agno River Basin and Allied Rivers Flood Control Project, Brgy. San Vicente, Alcala, Pangasinan 2. Rehabilitation of Dike with Protection Works, Agno River Basin and Allied Rivers Flood Control Project, Brgy. Kibua, Alcala, Pangasinan 3. Rehabilitation of Dike with Protection Works, Agno River Basin and Allied Rivers Flood Control Project, Brgy. San Pedro III, Alcala, Pangasinan 4. Agno River Basin and Allied Rivers Flood Control Project-Improvement of Villasis-Alcala Earthfill, Brgy. Pateros, Alcala, Pangasinan 5. Rehabilitation of Dike with Protection Works along Agno River Basin and Allied Rivers Flood Control Project, Brgy. San Vicente-San Pedro III, Alcala, Pangasinan 6. Allied Rivers Flood Control Project, Brgy. Kibua-Pateros, Alcala, Pangasinan 7. Agno River Basin Flood Control Project- Rehabilitation of Alcala-Baybaya Earthfill (Left Side) (with exception/Phase III), Alcala, Pangasinan 8. Construction/ Extension of Bank Protection, Agno River Basin and Allied Rivers Flood Control Project, Brgy. Nibolin Nene-Coronangan, Baybaya, Pangasinan 9. Construction/ Extension of Bank Protection, Agno River Basin and Allied Rivers Flood Control Project, Brgy. Nibolin Sur-Baluyut, Baybaya, Pangasinan 10. Agno River Basin and Allied Rivers Flood Control Project- Improvement of Villasis-Alcala Earthfill, Brgy. Aranasan, Villasis, Pangasinan 11. Agno River Basin and Allied Rivers Flood Control Project- Improvement of Villasis-Alcala Earthfill, Brgy. Lapa-Coronangan, Villasis, Pangasinan 12. Agno River Basin Flood Control Project- Construction/Extension of Bank Protection, Brgy. Pinalakutan, Urdaneta City, Pangasinan 13. Agno River Basin Flood Control Project- Construction/Extension of Bank Protection, Brgy. San Jose, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO Quality Assurance Section	Public Bidding	10/15/18 to 10/21/18	12/11/2018	4/1/2019	01/16/2019	CY 2019	PhP1,019,700.00			Drilling of Boreholes Field & Lab. Test
19CSAI002	SOIL INVESTIGATION OF THE PROPOSED Construction/ Maintenance of Flood Migration Structure and Drainage Systems within 8th District of Pangasinan 1. Construction/Extension of Bank Protection (Left Bank), Agno River Basin and Allied Rivers Flood Control Project, Brgy. Lanas, Alcala, Pangasinan 2. Construction/Extension of Bank Protection (Right Bank), Agno River Basin and Allied Rivers Flood Control Project, Brgy. Lanas, Alcala, Pangasinan 3. Agno River Basin Flood Control Project-Construction/Extension of Bank Protection, Brgy. Casapangan, Lanas, Pangasinan 4. Agno River Basin Flood Control Project-Construction/Extension of Bank Protection, Brgy. Yriyat, Lanas, Pangasinan 5. Agno River Basin Flood Control Project- Construction of Bank Protection, Brgy. Calangan, Lanas, Pangasinan 6. Agno River Basin Flood Control Project- Construction of Bank Protection, Brgy. Turko, Lanas, Pangasinan 7. Agno River Basin Flood Control Project- Construction of Bank Protection, Brgy. Sumabral, Binalonan, Pangasinan 8. Agno River Basin Flood Control Project- Construction/Extension of Dike with Protection Works, Brgy. Malasin, Pateros, Pangasinan 9. Agno River Basin Flood Control Project- Construction/Extension of Dike with Protection Works, Brgy. Olan, Pateros, Pangasinan 10. Agno River Basin and Allied Rivers Flood Control Project- Improvement of Road River Course and Dike with Protection Works, Brgy. Cabanban, Sison, Pangasinan 11. Agno River Basin and Allied Rivers Flood Control Project- Improvement of Road River Course and Dike with Protection Works, Brgy. Pindangan, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO Quality Assurance Section	Public Bidding	10/15/18 to 10/21/18	12/11/2018	4/1/2019	01/16/2019	CY 2019	PhP1,168,000.00			Drilling of Boreholes Field & Lab. Test

CODE (PAP)	Procurement Program/Project	PMO/ End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSAI003	SOIL INVESTIGATION OF THE PROPOSED Construction/ Maintenance of flood mitigation structures and drainage systems 1. Banila River, Brgy. Poblacion, Balungao, Pangasinan 2. Banila River, Brgy. Rajal- San Leon, Balungao, Pangasinan 3. Banila River, Brgy. San Aurelio 1, Balungao, Pangasinan 4. Banila River, Brgy. San Aurelio III, Balungao, Pangasinan 5. Lagait River, Brgy. San Justo, Balungao, Pangasinan 6. Lagait River, Brgy. San Julian, Balungao, Pangasinan 7. Lagait River, Brgy. San Marcelino, Balungao, Pangasinan 8. Banila River, Brgy. Capulaan, Balungao, Pangasinan 9. Banila River, Brgy. Pugaro, Balungao, Pangasinan 10. Agno River, Brgy. Agno, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO Quality Assurance Section	Public Bidding	10/15/18 to 10/21/18	12/11/2018	4/1/2019	01/16/2019	CY 2019	P990,000.00			Drilling of Boreholes Field & Lab. Test
19CSAI004	SOIL INVESTIGATION OF THE PROPOSED Construction/ Maintenance of flood mitigation structures and drainage systems 1. Totonuguen river, Brgy. Bakit- Bakit, Rosales, Pangasinan 2. Agno River, Brgy. Rizal- Casanicolesan, Rosales, Pangasinan 3. Totonuguen River, Brgy. San Pedro West- San Pedro East, Rosales, Pangasinan 4. Agno River, Brgy. Carmen East, Rosales, Pangasinan 5. Banila River, Brgy. Sinabaan- Flores, Umingan, Pangasinan 6. Banila River, Brgy. San Leon- Decreto, Umingan, Pangasinan 7. Banila River, Brgy. La Paz- Papallan, Umingan, Pangasinan 8. Banila River, Brgy. Lauren, Umingan, Pangasinan 9. Banila River, Brgy. Don Justo, Umingan, Pangasinan 10. Depalo River, Brgy. Bantog, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO Quality Assurance Section	Public Bidding	10/15/18 to 10/21/18	12/11/2018	1/1/2019	01/16/2019	CY 2019	P851,400.00			Drilling of Boreholes Field & Lab. Test
19CSAI005	SOIL INVESTIGATION OF THE PROPOSED Construction/ Maintenance of flood mitigation structures and drainage systems 1. Lagait River, Brgy. San Pablo- Sta. Cruz, Sta. Maria, Pangasinan 2. Agno River, Brgy. Samon, Sta. Maria, Pangasinan 3. Agno River, Brgy. Caliang- Paculan, Sta. Maria, Pangasinan 4. Lagait River, Brgy. Balingyan, San Quintin- Patagud, Sta. Maria, Pangasinan 5. Sabangan River, Brgy. San Rafael West - San Rafael Centro - Cabuloan, San Nicolas, Pangasinan 6. Cabalisan River, Brgy. Sta. Maria East, San Nicolas, Pangasinan 7. Ambayacan River, Brgy. Salingcoy, San Nicolas, Pangasinan 8. Sabangan River, Brgy. San Isidro- Bensican, San Nicolas, Pang. 9. Sabangan River, Brgy. Camangnan, Mallion, Bensican, San Nicolas, Pang. 10. Vinay River, Brgy. Betchelor, Natived, Pangasinan	DPWH, Pangasinan 3rd DEO Quality Assurance Section	Public Bidding	10/15/18 to 10/21/18	12/11/2018	4/1/2019	01/16/2019	CY 2019	P851,400.00			Drilling of Boreholes Field & Lab. Test
19CSAI006	SOIL INVESTIGATION OF THE PROPOSED 1. Construction of Bridge at Brgy. Cacabugasan, San Nicolas, Pangasinan 2. Construction of Bridge at Brgy. Capulaan, Balungao, Pangasinan 3. Construction of Bridge at Brgy. San Joaquin, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO Quality Assurance Section	Public Bidding	10/15/18 to 10/21/18	12/11/2018	4/1/2019	01/16/2019	CY 2019	P693,000.00			Drilling of Boreholes Field & Lab. Test
19CSAI007	SOIL INVESTIGATION OF THE PROPOSED 1. Construction of Bridge at Brgy. Lapaz, Umingan, Pangasinan 2. Construction of Cabalaangan- San Pedro Bridge, San Quintin, Pangasinan 3. Construction of new Two (2) Bridges connecting Brgy. San Pedro - Mantadang, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO Quality Assurance Section	Public Bidding	10/15/18 to 10/21/18	12/11/2018	4/1/2019	01/16/2019	CY 2019	P693,000.00			Drilling of Boreholes Field & Lab. Test
PANGASINAN 4TH DISTRICT ENGINEERING OFFICE												
	Conduction of Geotechnical Investigation for the Flood Control Projects for FY 2019 within 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Public Bidding	10/19/2018	11/16/2018	1/16/2018	1/28/2018	PDE 2019	P1,589,933.00			Conduction of Sub-soil Exploration (Flood Control)

Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat


Date: _____

Recommended By:


EMMANUEL W. DIAZ, CESE
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO IV
Regional Director

Date: _____