



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Regional Center Site, Rawis, Legazpi City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019 FOR CONSULTING SERVICES REGIONWIDE

(As of August 24, 2018)

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) | |
|-------------------|---|--------------|---------------------|--|------|----------------------|-----------------|-----------------|------------------------|-----------|-----------|---|--|
| | | | | Ads/ of IB/REI | Post | Sub/ Open of Bids | Notice of Award | | Contract Signing | Total | MOOE | | CO |
| REGION V | | | | | | | | | | | | | |
| REGIONAL OFFICE V | | | | | | | | | | | | | |
| | Conduct of Feasibility Study/Preliminary and Detailed Engineering Design/Economic Analysis/Technical Studies/ Traffic Impact Assessment for : | | | | | | | | 80,900.00 | | 80,900.00 | | |
| 19CSF001 | Malilipot Bypass Road, Albay 1st LD | Region V | Public Bidding | 12/28/2018 | | 1/22/2019 | 2/6/2019 | 2/10/2019 | 2019 NEP | 5,000.00 | | 5,000.00 | |
| 19CSF002 | Donsol-Pilar-Castilla-Sorsogon Tourism Highway, Sorsogon | Region V | Public Bidding | 11/19/2018 | | 12/14/2018 | 12/29/2018 | 1/2/2019 | 2019 NEP | 17,200.00 | | 17,200.00 | Conduct of Feasibility Study/Preliminary and Detailed Engineering Design/Economic Analysis/Technical Studies/Traffic Impact Assessment |
| 19CSF003 | Aroroy Proper - Mataba Road, Masbate | Region V | Public Bidding | 12/3/2018 | | 12/28/2018 | 1/12/2019 | 1/16/2019 | 2019 NEP | 18,300.00 | | 18,300.00 | |
| 19CSF004 | La Medalla-Salvacion-San Vicente Diversion Road, Camarines Sur | Region V | Public Bidding | 10/15/2018 | | 11/9/2018 | 11/24/2018 | 11/28/2018 | 2019 NEP | 8,300.00 | | 8,300.00 | |
| 19CSF005 | Multimodal Linkages, Camalig Bypass Road, Daraga Diversion Road Flyovers (2 Flyovers), Rizal Avenue Flyover, Daraga Poblacion Flyover, Optimization of Pan Philippine Highway (Camalig-Jovellar), Albay | Region V | Public Bidding | 1/8/2018 | | 2/2/2018 | 2/17/2018 | 2/21/2018 | 2019 NEP | 20,000.00 | | 20,000.00 | |
| 19CSF006 | Catanduanes-Camarines Sur Friendship Bridge, Camarines Sur and Catanduanes | Region V | Public Bidding | 2/11/2019 | | 3/8/2019 | 3/23/2019 | 3/27/2019 | 2019 NEP | 12,100.00 | | 12,100.00 | |
| 19CSF007 | Juban-Bulan Diversion Road, Sorsogon 2nd LD | Region V | Public Bidding | 12/18/2018 | | 1/12/2019 | 1/27/2019 | 1/31/2019 | New Proposed | 10,000.00 | | 10,000.00 | |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|--------------|---------------------|--|-----------------|-----------------|--------------------|---------------------|------------------------|------|-----------|---|
| | | | | Ads/ of IB/REI | Post of Bids | Sub/ Open of | Notice of Award | Contract Signing | Total | MOOE | CO | |
| 19CSF008 | Sorsogon Coastal Road, Sorsogon City | Region V | Public Bidding | 1/21/2019 | 2/15/2019 | 3/2/2019 | 3/6/2019 | New Proposed | 15,000.00 | | 15,000.00 | |
| 19CSF009 | Masbate City Diversion Road II (Connecting Jesse M. Robredo National Highways to Diversion Road), Masabte City | Region V | Public Bidding | 12/16/2018 | 1/10/2019 | 1/25/2019 | 1/29/2019 | New Proposed | 15,000.00 | | 15,000.00 | |
| 19CSF010 | Construction of Waterway / Flood Control Estero in Barangays Espinosa, Bagumbayan and Ibingay, Masbate City | Region V | Public Bidding | 11/28/2018 | 12/23/2018 | 1/7/2019 | 1/11/2019 | New Proposed | 8,000.00 | | 8,000.00 | |
| 19CSF011 | Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon 2nd LD | Region V | Public Bidding | 1/25/2019 | 2/19/2019 | 3/6/2019 | 3/10/2019 | New Proposed | 20,000.00 | | 20,000.00 | |
| 19CSF012 | Camarines -Albay Diversion Road (Extension from Oas to Daraga, Albay) | Region V | Public Bidding | 2/16/2019 | 3/13/2019 | 3/28/2019 | 4/1/2019 | New Proposed | 15,000.00 | | 15,000.00 | |
| 19CSF013 | Daraga Urban Tourism Ecoroute (DUTERTE) Project, Albay 2nd LD | Region V | Public Bidding | 12/3/2018 | 12/28/2018 | 1/12/2019 | 1/16/2019 | New Proposed | 15,000.00 | | 15,000.00 | |
| 19CSF014 | Daraga - Legazpi City Alternate Road (PNR Road Track),Albay 2nd LD | Region V | Public Bidding | 12/31/2018 | 1/25/2019 | 2/9/2019 | 2/13/2019 | New Proposed | 10,000.00 | | 10,000.00 | |
| 19CSF015 | Daraga-Pilar Diversion Road (Airport Access), Albay (Daraga Side) | Region V | Public Bidding | 11/5/2018 | 11/30/2018 | 12/15/2018 | 12/19/2018 | New Proposed | 10,000.00 | | 10,000.00 | |
| 19CSF016 | Arimbay - Sta. Misericordia Viaduct, Albay 2nd LD | Region V | Public Bidding | 2/17/2019 | 3/14/2019 | 3/29/2019 | 4/2/2019 | New Proposed | 10,000.00 | | 10,000.00 | |
| 19CSF017 | Updating of Legazpi City Urban Drainage Project, Albay 2nd LD | Region V | Public Bidding | 1/15/2019 | 2/9/2019 | 2/24/2019 | 2/28/2019 | New Proposed | 20,000.00 | | 20,000.00 | |
| 19CSF018 | Updating of the Study on Comprehensive Disaster Prevention around Mayon Volcano, Albay | Region V | Public Bidding | 1/18/2019 | 2/12/2019 | 2/27/2019 | 3/3/2019 | New Proposed | 20,000.00 | | 20,000.00 | |
| | Detailed Engineering Design of Yawa River and Padang River Sabo Projects in Albay | | | | | | | 2019 NEP | 30,000.00 | | 30,000.00 | Conduct of Detailed Engineering Design and Geo-Technical Study of R. Andaya Highway |
| 19CSF019 | Changed to: Detailed Engineering Design and Geo-technical study of R. Andaya Highway | Region V | Public Bidding | 2/15/2019 | 3/12/2019 | 3/27/2019 | 3/31/2019 | | | | | |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) | |
|---------------------|--|------------------|---------------------|--|-------------------|-----------------|------------------|-----------------|------------------------|---------------|----|--|----------------------------|
| | | | | Ads/ Post of IB/REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | | |
| ALBAY 1ST DEO | | | | | | | | | | | | | |
| | NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019 | | | | | | | | | | | | |
| ALBAY 2ND DEO | | | | | | | | | | | | | |
| | NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019 | | | | | | | | | | | | |
| ALBAY 3RD DEO | | | | | | | | | | | | | |
| | Sub-Soil Exploration & Analysis for the Proposed Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Albay West Coast Road, K0496+000 - K0496+188, K0500+846.50 - K0500+1064.20, K0504+555 - K0505+040.30, K0516+368.40 - K516+701.70 | Planning Section | Competitive Bidding | 20-May-19 | 24-Jun-19 | 14-Jul-19 | 24-Jul-19 | GOP | P | 1,200,000.00 | | | Geotechnical Investigation |
| | Sub-Soil Exploration & Analysis for the Prooposed Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Ligao-Pioduran Road, K0508+559.00 - K0508+628.50, K0510+475.00 - K0510+537.50, K0521+006.75 - K521+.088.20 | Planning Section | Competitive Bidding | 20-May-19 | 24-Jun-19 | 14-Jul-19 | 24-Jul-19 | GOP | P | 900,000.00 | | | Geotechnical Investigation |
| | Sub-Soil Exploration & Analysis for the Prooposed Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Ligao-Tabaco Road, K0508+417.00 - K0508+751.30, K0512+717.50 - K0512+886.20 | Planning Section | Competitive Bidding | 20-May-19 | 24-Jun-19 | 14-Jul-19 | 24-Jul-19 | GOP | P | 600,000.00 | | | Geotechnical Investigation |
| | Sub-Soil Exploration & Analysis for the Proposed Widening of Gov. Vera Bridge (B00281LZ) along Daang Maharlika (LZ) | Planning Section | Competitive Bidding | 11-Jun-19 | 16-Jul-19 | 5-Aug-19 | 15-Aug-19 | GOP | P | 300,000.00 | | | Geotechnical Investigation |
| | Sub-Soil Exploration & Analysis for the Proposed Widening of Cabangan Bridge (B00286LZ) along Daang Maharlika (LZ) | Planning Section | Competitive Bidding | 11-Jun-19 | 16-Jul-19 | 5-Aug-19 | 15-Aug-19 | GOP | P | 200,000.00 | | | Geotechnical Investigation |
| | Sub-Soil Exploration & Analysis for the Proposed Widening of Binatagan Bridge (B00288LZ) along Daang Maharlika (LZ) | Planning Section | Competitive Bidding | 11-Jun-19 | 16-Jul-19 | 5-Aug-19 | 15-Aug-19 | GOP | P | 500,000.00 | | | Geotechnical Investigation |
| | Sub-Soil Exploration & Analysis for the Proposed Widening of Banao Bridge (B00290LZ) along Daang Maharlika (LZ) | Planning Section | Competitive Bidding | 11-Jun-19 | 16-Jul-19 | 5-Aug-19 | 15-Aug-19 | GOP | P | 500,000.00 | | | Geotechnical Investigation |
| | Sub-Soil Exploration & Analysis for Various Proposed Construction/Improvement of Flood Control Structures in the 3rd District of Albay for FY 2020. | Planning Section | Competitive Bidding | 11-Jun-19 | 16-Jul-19 | 5-Aug-19 | 15-Aug-19 | GOP | P | 3,000,000.00 | | | Geotechnical Investigation |
| CAMARINES NORTE DEO | | | | | | | | | | | | | |
| 1 | Conduct of Parcellary Survey for the Basud-Mercedes Coastal Road, Basud & Mercedes, Camarines Norte | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | | 10,000,000.00 | | 10,000,000.00 | |

| Code (PAP) | Procurement Program/Project | PMO/End-User | | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|--------------|--|---------------------|--|----------------------|--------------------|---------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Ads/ of IB/REI | Post Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 2 | Conduct of Parcellary Survey for the Daet-San Lorenzo-San Vicente-Basud Bypass Road, Daet, San Lorenzo, San Vicente & Basud, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 10,000,000.00 | | 10,000,000.00 | |
| 3 | Conduct of Parcellary Survey for the Daet-Talisay-Vinzons-Labo Bypass Road, Daet, Talisay, Vinzons & Labo, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 10,000,000.00 | | 10,000,000.00 | |
| 4 | Conduct of Geotechnical Investigation for the Construction of Basud River Control Structure, Basud, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 225,000,000.00 | | 225,000,000.00 | |
| 5 | Conduct of Geotechnical Investigation for the Construction of Labo River Control Structure (Gumamela Section), Brgy. Gumamela, Labo, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 375,000,000.00 | | 375,000,000.00 | |
| 6 | Conduct of Geotechnical Investigation for the Construction of Labo River Control Structure (San Francisco Section), Brgy. San Francisco, Labo, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 375,000,000.00 | | 375,000,000.00 | |
| 7 | Conduct of Geotechnical Investigation for the Construction of Labo River Control Structure (Dalas Section), Brgy. Dalas, Labo, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 375,000,000.00 | | 375,000,000.00 | |
| 8 | Conduct of Geotechnical Investigation for the Construction of Talisay River Control Structure, Talisay, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 225,000,000.00 | | 225,000,000.00 | |
| 9 | Conduct of Geotechnical Investigation for the Construction of Daet River Control Structure (San Isidro Section), Brgy. San Isidro, Daet, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 375,000,000.00 | | 375,000,000.00 | |
| 10 | Conduct of Geotechnical Investigation for the Construction of Daet River Control Structure (Del Rosario Section), Brgy. Del Rosario, Mercedes, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 375,000,000.00 | | 375,000,000.00 | |
| 11 | Conduct of Geotechnical Investigation for the Construction of Daet River Control Structure (San Roque Section), Brgy. San Roque, Mercedes, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 375,000,000.00 | | 375,000,000.00 | |
| 12 | Conduct of Geotechnical Investigation for the Construction of Daet River Control Structure (Mambalite Section), Brgy. Mambalite, Daet, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 375,000,000.00 | | 375,000,000.00 | |
| 13 | Conduct of Geotechnical Investigation for the Construction of Binawangan River Control Structure, Brgy. Binawangan, Capalonga, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | 04/24/19 | | | | 225,000,000.00 | | 225,000,000.00 | |

| Code (PAP) | Procurement Program/Project | PMO/End-User | | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|---|--|---------------------------|---------------------|---------------------|--|------|-----------------------|-------------------|------------------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Ads/ of IB/REI | Post | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 14 | Conduct of Geotechnical Investigation for the Construction of Calabaca River Control Structure, Brgy. Calabaca, Capalonga, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | | 04/24/19 | | | | 225,000,000.00 | | 225,000,000.00 | |
| 15 | Conduct of Geotechnical Investigation for the Construction of River Control Structure, Brgy. Bagongbayan, Jose Panganiban, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | | 04/24/19 | | | | 225,000,000.00 | | 225,000,000.00 | |
| 16 | Conduct of Geotechnical Investigation for the Construction of River Control Structure, Brgy. Parang, Jose Pangiban, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | | 04/24/19 | | | | 225,000,000.00 | | 225,000,000.00 | |
| 17 | Conduct of Geotechnical Investigation for the Brgy. Poblacion Sur, Paracale, Camarines Norte, Brgy. Parang, Jose Pangiban, Camarines Norte | | | Public Bidding | 4/1 - 4/7/19 | | 04/24/19 | | | | 225,000,000.00 | | 225,000,000.00 | |
| CAMARINES SUR 1ST DEO | | | | | | | | | | | | | | |
| NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019 | | | | | | | | | | | | | | |
| CAMARINES SUR 2ND DEO | | | | | | | | | | | | | | |
| 19CSFE01 | Sub-soil Exploration for GAA-2019 Widening of Permanent Bridges 1) Pili Airport Bridge (B00418LZ), Pili Airport Road; 2) Magsaysay Bridge (B00474LZ), Liboton-Magsaysay Road | Construction Section | Competitive Bidding | | Aug. 8-14, 2018 | | Aug 9-18, 2018 | Sept. 11-18, 2018 | 14-Sep-18 | GAA 2019 | | | P 780,170.23 | Sub-Soil Exploration for GAA-2019 Widening of Permanent Bridges |
| 19CSFE02 | Sub-Soil Exploration for GAA - 2019 Local Infrastructure Projects | Construction Section | Competitive Bidding | | Aug. 16-22, 2018 | | Aug . 27-Sept 2, 2018 | Sept 14-15, 2018 | 16-Sep-18 | GAA 2019 | | | P 2,400,000.00 | Sub-Soil Exploration for GAA-2019 Local Infrastructure Projects |
| 19CSFE03 | Sub-Soil Exploration for CY 2019 DepEd Basic Educational Facilities Fund (BEFF) School Building Projects - Set A | Construction Section | Competitive Bidding | | Aug. 18-24, 2018 | | Aug 29-Sept 7, 2018 | Sept 21-23, 2018 | 24-Sep-18 | GAA 2019 | | | P 1,350,000.00 | Sub-Soil Exploration for CY 2019 DepEd BEFF School Building Project |
| 19CSFE04 | Sub-Soil Exploration for CY 2019 DepEd Basic Educational Facilities Fund (BEFF) School Building Projects - Set B | Construction Section | Competitive Bidding | | Aug. 23-29, 2018 | | Sept 3-12, 2018 | Sept. 26-28, 2018 | 29-Sep-18 | GAA 2019 | | | P 4,800,000.00 | Sub-Soil Exploration for CY 2019 DepEd BEFF School Building Project |
| CAMARINES SUR 3RD DEO | | | | | | | | | | | | | | |
| NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019 | | | | | | | | | | | | | | |
| CAMARINES SUR 4TH DEO | | | | | | | | | | | | | | |
| 19CSFG0001 | Feasibility Study -San Vicente-Salvacion- La Medalla Diversion Rd. Bao, Camarines Sur | Construction Section | Competitive Bidding | | Oct. 3-10, 2018 | | 31-Oct-18 | 7-Jan-19 | 8-Jan-19 | GAA 2019 | P 8,300,000.00 | | P 8,300,000.00 | Feasibility Study |
| CAMARINES SUR 5TH DEO | | | | | | | | | | | | | | |
| NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019 | | | | | | | | | | | | | | |
| CATANDUANES DEO | | | | | | | | | | | | | | |
| | Sub-Surface Exploration at Various Sites (Bridge & Flood/River Control Projects), Province of Catanduanes | Planning & Design Section | Competitive Bidding | | Sep. 3-10, 2018 | | 25-Sep-18 | Feb. 18-25, 2019 | Feb. 26, 2019 - Mar. 7, 2019 | GoP | P 453,837.00 | | P 453,837.00 | Conduct of Sub-Surface Exploration |
| | Hydrographic Survey at Various Sites (Seawall Projects), Province of Catanduanes | Planning & Design Section | Competitive Bidding | | 9/3-10/2018 | | 9/25/2018 | Feb. 18-25, 2019 | Feb. 26, 2019 - Mar. 7, 2019 | GoP | P 105,850.00 | | P 105,850.00 | Conduct of Hydrographic Survey |
| | Sub-Surface Exploration at Various School Sites, Province of Catanduanes | Planning & Design Section | Competitive Bidding | | 9/3-10/2018 | | 9/25/2018 | Feb. 18-25, 2019 | Feb. 26, 2019 - Mar. 7, 2019 | GoP | P 600,000.00 | | P 600,000.00 | Conduct of Sub-Surface Exploration |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|---|--|---------------------------|------------------------|--|-----------|-----------------------|-----------------------|-------------------|------------------------|-------|------------------|---|
| | | | | Ads/ of IB/REI | Post | Sub/ Open of Bids | Notice of Award | | Contract Signing | Total | MOOE | |
| MASBATE 1ST DEO | | | | | | | | | | | | |
| 18CSFI001 | Sub-Soil Investigation for the: A. Bridge Program, Construction of New Permanent Bridges, Bangon Bridge along Jct. Milagros-Baleno-Lagta Road B. Bridge Program, Construction of New Permanent Bridges, Cabuyagan Bridge 2 along Jct. Tawad-Balud Road C. Bridge Program, Construction of New Permanent Bridges, Maingaran Bridge 3 along Masbate-Milagros Road D. Bridge Program, Construction of New Permanent Bridges, Palani Bridge 1 along Jct. Tawad-Balud Road E. Bridge Program, Construction of New Permanent Bridges, Palani Bridge 2 along Jct. Tawad-Balud Roadp F. Bridge Program,Construction of New Permanent Bridges, Palani Bridge 2 along Jct.Tawad-Balud Road G. Bridge Program, Widening of Permanent Bridges, Amoroy Bridge 2 (B0002MT) along Masbate-Cataingan-Placer Road H.Bridge Program, Widening of Permanenr Bridges, Calubian Bridge 2(B0027MT) along Jct. Crossing-Mandaon Road I.Bridge Program, Widening of Permanent Bridges, Mabuaya Bridge (B00013MT) along Jct.Milagros-Baleno-Lagta Road J.Bridge Program, Widening of Permanent Bridges, Sagawsawan Bridge (B0003MT) along Masbate-Cataingan-Placer Road K.Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation and Improvement of Flood Control System along Lumbang River, Masbate City | Planning & Design Section | Competitive Bidding | 08/26/2018-09/01/2018 | 9/2/2018 | 10/07/2018-10/08/2018 | 10/09/2018-10/10/2018 | SR-2018-03-008313 | Php 3,761,014.84 | | Php 3,761,014.84 | |
| 18CSFI02 | Consultancy Services for Structural Design Analysis for the: A. Bridge Program, Construction of New Permanent Bridges, Bangon Bridge along Jct. Milagros-Baleno-Lagta Road B. Bridge Program, Construction of New Permanent Bridges, Cabuyagan Bridge 2 along Jct. tawad-Balud Road C. Bridge Program, Constructio of New Permanent Bridges, Maingaran Bridge 3 along Masbate-Milagros Road D.Bridge Program, Construction of New Permanent Bridges, Palani Bridge 1 along Jct. Tawad-Balud Road E. Bridge Program, Construction of New Permanent Bridges, Palani Bridge 2 along Jct. Tawad-Balud Road | Planning & Design Section | Negotiated Procurement | 08/26/2018-09/01/2018 | 9/2/2018 | 10/07/2018-10/08/2018 | 10/09/2018-10/10/2018 | SR-2018-03-008313 | Php 575,104.90 | | Php 575,104.90 | |
| MASBATE 2ND DEO | | | | | | | | | | | | |
| NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019 | | | | | | | | | | | | |
| MASBATE 3RD DEO | | | | | | | | | | | | |
| | Consulting Services For the Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Construction of San Jacinto By-Pass Road San Jacinto, Masbate | Construction Section | Public Bidding | 17-Jan-19 | 28-Feb-19 | 14-Mar-19 | 28-Mar-19 | GAA - 2019 | P 5,000,000.00 | | | Consulting Services For the Conduct of Data Gathering, Surveys and Investigations for the Feasibility Study of Construction of San Jacinto By-Pass Road |
| | Consulting Services for Sub-soil Investigation for FY 2019 Flood Control and Slope Protection Project. Ticao and Burias Island, Masbate | Construction Section | Public Bidding | 17-Jan-19 | 28-Feb-19 | 14-Mar-19 | 28-Mar-19 | GAA - 2019 | P 800,000.00 | | | Consulting Services for Sub-soil Investigation for FY 2019 Flood Control and Slope Protection Project. Ticao and Burias Island, Masbate |
| SORSOGON 1ST DEO | | | | | | | | | | | | |
| NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019 | | | | | | | | | | | | |

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Project) |
|------------------|--|---------------------------|---------------------|--|------------|-------------------------|--------------------|-----------------|------------------------|-------|----------|---|
| | | | | Ads/ of IB/REI | Post | Sub/ Open of Bids | Notice of Award | | Contract Signing | Total | MOOE | |
| SORSOGON 2ND DEO | | | | | | | | | | | | |
| | Subsurface Exploration for Bridges Projects; Replacement of Permanent Weak Bridges, Buhang Br. (B00179LZ) along Ariman-Jct Bulusan Lake Rd, Replacement of Permanent Weak Bridges, Macabani Br. 2 (B00177LZ) along Ariman-Jct Bulusan Lake Rd, (B001885LZ) along Irosin-Sn Roque-Bulusan Lake Rd, Replacement of Permanent Weak Bridges, Monbon Br. (B00156LZ) along Daang Maharlika (LZ), Retrofitting/Strengthening of Permanent Bridges, Ariman Br. (B00171LZ) along Ariman-Jct Bulusan Lake Rd, Retrofitting/Strengthening of Permanent Bridges, Buenavista Br. (B00158LZ) along Daang Maharlika (LZ), Retrofitting/Strengthening of Permanent Bridges, Calagoto Br. (B00178LZ) along Ariman-Jct Bulusan Lake Rd, Retrofitting/Strengthening of Permanent Bridges, Casitas Br. (B00359LZ) Retrofitting/Strengthening of Permanent Bridges, Castas Br. (B00359LZ) along Jct Gubat-Prieto Diaz Rd, Retrofitting/Strengthening of Permanent Bridges, Pawic Br. (B00185LZ) along Gate-Bulan Airport Rd Retrofitting/Strengthening of Permanent Bridges, Rangas Br. (B00271LZ) along Daang Maharlika (LZ) Retrofitting/Strengthening of Permanent Bridges, Taboc Br. (B00193LZ) along Juban-Magallanes Rd Widening of Permanent Bridges, Aropag Br. (B00169LZ) along Jct Abuyog-Gubat-Ariman Rd Widening of Permanent Bridges, Mararag Br. (B00168LZ) along Jct Abuyog-Gubat-Ariman Rd | Planning & Design Section | Public Bidding | 10/08 - 14/2018 | 10/29/2018 | 01/21/2019 | 01/31/2019 | PDE - CY 2019 | 2,600.00 | | 2,600.00 | Subsurface Exploration |
| | Subsurface Exploration for Buildings Projects; Expansion of DPWH Sorsogon 2nd District Engineering Office Building, Payawin, Gubat, Sorsogon Construction of Multi-purpose Building at Bonifacio Elementary School, Brgy. Cota na Daco, Gubat, Sorsogon Construction of Multi-Purpose Building at Brgy. San Juan, Irosin, Sorsogon Construction of Multi-Purpose Building at Gubat South Central School, Brgy. Panganiban, Gubat, Sorsogon Construction of Multi-Purpose Building at Rizal Elementary School, Brgy. Rizal, Gubat, Sorsogon | Planning & Design Section | Public Bidding | 10/09 - 15/2018 | 10/30/2018 | 01/21/2019 | 01/31/2019 | PDE - CY 2019 | 1,000.00 | | 1,000.00 | |
| | Subsurface Exploration for Flood Control Projects; | Planning & Design | Public Bidding | 10/10 - 16/2018 | 10/31/2018 | 01/21/2019 | 01/31/2019 | PDE - CY 2019 | 4,500.00 | | 4,500.00 | |


BENJAMIN G. BUITRE, JR.
 Engineer IV
 Head, Procurement


MARILOU N. LACUNA
 Engineer V
 BAC Chairman


VIRGILIO C. EDUARTE, CESO IV
 Regional Director