



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Regional Office VI  
Fort San Pedro, Iloilo City

**CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019 FOR CONSULTING SERVICES  
(REGION VI)**

(As of August 15, 2019)

(As of August 15, 2019)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION VI												
REGIONAL OFFICE												
19CSG001	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Bacolod-Silay Airport Access Road (BSAAR), Victorias City to Sagay City, Negros Occidental	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 1-7, 2018	Nov. 19, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 6,500,000.00		P 6,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG002	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Brgy. Tanza Baybay to Brgy. Sto. Niño Sur Road and Iloilo River North Bank Road, Iloilo City	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 1-7, 2018	Nov. 19, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 12,400,000.00		P 12,400,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG003	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Road crossing the mountains from Aklan to Antique (via Malinao, Aklan to Sebaste, Antique), and Pandan-Aklan Road (San Andres-Perfecta-Sta. Ana-San Joaquin-Ibajay), Antique	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 1-7, 2018	Nov. 19, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 10,900,000.00		P 10,900,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG004	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Mambusao Bypass Road, Brgy. Manay-Brgy. Majanlud Road, Brgy. Bilao-Brgy. Burias Road, San Jose, Jamindan-San Nicolas, Tapaz Road and San Martin, Dumalag-San Jose, Jamindan, Capiz	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 22, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 13,400,000.00		P 13,400,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG005	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Mina-Bandingan Road, Mina-Casalsagan Road, Mina-Cabatuan Road, and Pototan Bypass Road, Iloilo	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 22, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 17,800,000.00		P 17,800,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ of IB/REI	Post Open of Bids	Sub/ Notice of Award	Contract Signing		Total	MOOE	CO	
19CSG006	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Cabatuan Circumferential Road, Cansilayan-Capiz-Sulungan Bypass Road, Dumangas, New Lucena-Casalsagan Road, and North-South Backbone Maasin Bypass Road, Iloilo	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 22, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 17,500,000.00		P 17,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
19CSG007	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of San Remigio-Bugo-Gen. Fulon-Valderama Road, and Hamtic-San Jose-Sibalom Bypass Road, Antique	DPWH, Region VI, Planning & Design Division	Competitive Bidding	Oct. 8-14, 2018	Nov. 22, 2018	Jan. 16-20, 2019	Jan. 21-30, 2019	GoP	P 13,300,000.00		P 13,300,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
<b>AKLAN DEO</b>												
NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019												
<b>ANTIQUE DEO</b>												
	Consulting Services for the Conduct of Geotechnical Investigation and Parcellary Plan of Various 2019 Projects	Planning & Design Section	Competitive Bidding	Nov. 6-12, 2018	25-Nov-18	30-Jan-19	09-Feb-19	NEP 2019	P 1,000,000.00		P 1,000,000.00	
<b>BACOLOD CITY DEO</b>												
NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019												
<b>CAPIZ 1ST DEO</b>												
NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019												
<b>CAPIZ 2ND DEO</b>												
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	Competitive Bidding	Jan. 23-31, 2019	18-Feb-19	8-Mar-19	Mar. 11-21, 2019	GAA 2019	P 7,800,000.00		P 7,800,000.00	Sub-Surface Exploration
	Consultancy Services for the Conduct of Soil Sub-Surfaces Exploration for Various Building Projects in DPWH Capiz 2nd DEO	DPWH Capiz 2nd DEO - Planning Section	Competitive Bidding	Jan. 23-31, 2019	18-Feb-19	08-Mar-19	Mar. 11-21, 2019	GAA 2019	P 4,200,000.00		P 4,200,000.00	Sub-Surface Exploration
<b>GUIMARAS DEO</b>												
	Geotechnical Investigation for the Proposed Various School Building Projects Under the CY 2019 Basic Educational Facilities Fund (BEFF) - Thirteen (13) Project Sites	Planning & Design Section	Competitive Bidding	Oct 5-11, 2018	24-Oct-18	12-Feb-19	Feb. 26, 2019	GAA 2019	P 2,938,800.00			Consulting Services
<b>Iloilo 1st DEO</b>												
NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019												
<b>Iloilo 2nd DEO</b>												
19GG0001-CS	Sub-Surface Exploration for Various School Building Projects	Planning and Design Section	Competitive Bidding	Oct. 10-16, 2018	8/11/2018	1/14/2019	1/16/2019	BEFF 2019	5,500,000.00			Sub-Surface Exploration to include Advanced Boreholes, Standard Penetration Test @ every 1.5m down to 15 .m. depth, Computation of Data Analysis and Recommendation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GG0002-CS	Sub-Surface Exploration for Various Flood Control Projects	Planning and Design Section	Competitive Bidding	Oct. 17-23, 2018	11/15/18	14-Jan-19	16-Jan-19	PDE 2019	P5,000,000.00			Sub-Surface Exploration to include Advanced Boreholes, Standard Penetration Test @ every 1.5m down to 15 .m depth, Computation of Data Analysis and Recommendation
Iloilo 3rd DEO												
	Soil Exploration for Flood Control Projects	Planning & Design Section	Competitive Bidding	May 2-9, 2019	28-May-19	03-Jun-19	06-Jun-19	GoP	P 900,000.00	P 900,000.00		Soil Exploration for Flood Control Projects
	Conduct of Parcellary Survey for Road Widening Projects	Planning & Design Section	Competitive Bidding	May 2-9, 2019	28-May-19	03-Jun-19	06-Jun-19	GoP	P 900,000.00	P 900,000.00		Conduct of Parcellary Survey for Road Widening Projects
Iloilo 4th DEO												
	NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019											
Iloilo City DEO												
19GJCS0001	Conduct of Soil Subsurface Exploration of La Paz II Elem. School (3STY-12CL) & (3STY-6CL), Montes II Elem. School (2STY-6CL), La Paz I Elem. School ( 3STY-12CL), R.G. Hechanova NHS (2STY-8CL), Buntatala NHS (2STY-8CL), N.J. Ingore Elem. School (2STY-6CL), Taal Elem. School (2STY-4CL), Sto. Niño Sur Elem. School (2STY-6CL), Calaparan ES, La Paz II (3STY-12CL), Taal ES, & Bo. Obrero NHS (2STY-4STY), Iloilo City	DPWH-ICDEO	Competitive Bidding	Jan. 15, 2019	06-Feb-19	14-Feb-19	16-Feb-19	DEPED/BEFF 2019	P 2,445,804.90		P 2,445,804.90	Conduct Test Holes and Conduct Laboratory Test
19GJCS0002	Conduct of Parcellary Survey :  1. Iloilo-Capiz (New Route) (K0004+-663-K0009+381) 2. Iloilo-Capiz (Old Route) (Chainage 0 - 2707) & (K0001+(-962)-K0005+000) 3. Cubay-Balabago Road (K0004+162-K0006+785) 4. Molo-Boulevard (K0003+(-180)-K0009+471) 5. Timawa Avenue (K0003+(-620)-K0003+470)	DPWH-ICDEO	Competitive Bidding	Jan. 29, 2019	20-Feb-19	28-Feb-19	02-Mar-19	PDE 2019	P 2,305,380.00		P 2,305,380.00	Conduct of Parcellary Survey
19GJCS0003	Consulting Services for the Conduct of Soil Subsurface Exploration for the Replacement/Reconstruction of Bridge, Calumpang, Molo, Iloilo City, So-oc Bridge, Averalo, Iloilo City & Santa Cruz Bridge, Arevalo, Iloilo City, Construction of Revetment Wall at Jaro River Don Francisco Village, Jaro, Iloilo City, Construction of Revetment Wall at Calajunan Creek along Mandurriao Bridge I, Mandurriao, Iloilo City, & Construction of Revetment Wall at Calajunan Creek along Mandurriao Bridge II, Mandurriao, Iloilo City	DPWH-ICDEO	Competitive Bidding	Feb. 26, 2019	20-Mar-19	28-Mar-19	30-Mar-19	PDE 2019	P 1,519,643.25		P 1,519,643.25	Conduct of Test Holes and Conduct Laboratory Test
NEGROS OCCIDENTAL 1ST DEO												
	NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019											
NEGROS OCCIDENTAL 2ND DEO												
	NO PROPOSED CONSULTING SERVICES PROJECT FOR CY 2019											
NEGROS OCCIDENTAL 3RD DEO												
	1. Conduct of Subsurface Soil Exploration for various Multi - Storey School Building under the proposed FY 2019 School Building Program (Cluster 1) :	DPWH - Negros Occidental 3rd	Competitive Bidding	Oct. 26, 2018 Nov. 2, 2018	02-Nov-18	02-Jan-19	15-Jan-19	GAA 2019	P 750,000.00	.	P 750,000.00	Subsurface Soil Exploration at proposed Five (5) Sites for Multi - Storey School Building Projects, drilling three (3) Boreholes per project.




Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	a). One (1) unit Two (2) STY six (6) CL at Quirico Manzano NHS, Candoni, Negros Occidental  b. One (1) unit Three (3) STY six (6) CL at Salong NHS, Kabankalan City, Negros Occidental											
	c. One (1) unit Three (3) STY Twelve (12) CL at Tapi NHS - Magballo Ext., Kabankalan City, Negros Occidental  d. One (1) unit Three (3) STY Six (6) CL at Bantayan NHS - Baras Diutay Ext., Kabankalan City, Negros Occidental  e. One (1) unit Two (2) STY Eight (8) CL at San Jose ES, Kabankalan City, Negros Occidental											
	2. Conduct of Subsurface Soil Exploration for various Multi - Storey School Building under the proposed FY 2019 School Building Program (Cluster 2) :  a). One (1) unit Two (2) STY six (6) CL at Inapoy NHS, Kabankalan City, Negros Occidental  b). One (1) unit Two (2) STY Eight (8) CL at Camansi ES, Kabankalan City, Negros Occidental  c). One (1) unit Two (2) STY Four (4) CL at Matama ES, Kabankalan City, Negros Occidental  d). One (1) unit Two (2) STY Four (4) CL at Tampalaon ES, Kabankalan City, Negros Occidental  e). One (1) unit Two (2) STY Six (6) CL at Calabasahan ES, Kabankalan City, Negros Occidental	DPWH - Negros Occidental 3rd	Competitive Bidding	Oct. 26, 2018 Nov. 2, 2018	02-Nov-18	02-Jan-19	15-Jan-19	GAA 2019	P 750,000.00	.	P 750,000.00	Subsurface Soil Exploration at proposed Five (5) Sites for Multi - Storey School Building Projects, drilling three (3) Boreholes per project.
	3. Conduct of Subsurface Soil Exploration for various Multi - Storey School Building under the proposed FY 2019 School Building Program (Cluster 3) :  a). One (1) unit Two (2) STY Ten (10) CL at Hinapunan Integrated School, Kabankalan City, Negros Occidental  b). Two (2) units Three (3) STY Six (6) CL at Kabankalan NHS, Kabankalan City, Negros Occidental  c). One (1) unit Two (2) STY Four (4) CL at Florentina F. Caña Recto NHS - Caliling, Ext., Cauayan, Negros Occidental	DPWH - Negros Occidental 3rd	Competitive Bidding	Oct. 26, 2018 Nov. 2, 2018	2018-11-02	2019-01-02	2019-01-15	GAA 2019	P 900,000.00		P 750,000.00	Subsurface Soil Exploration at proposed Five (5) Sites for Multi - Storey School Building Projects, drilling three (3) Boreholes per project.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ of IB/REI	Post Nov. 2, 2018	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	c). One (1) unit Two (2) STY Four (4) CL at Guiljungan NHS, Cauayan, Negros Occidental  d). One (1) unit Two (2) STY Six (6) CL at Tuyom NHS (Guiljungan NHS - Tuyom Ext.), Cauayan, Negros Occidental											
	4. Conduct of Subsurface Soil Exploration for various Multi - Storey School Building under the proposed FY 2019 School Building Program (Cluster 4) :  a). One (1) unit Science Laboratory Building, Gil Montilla NHS - Binulig Ext., Sipalay City, Negros Occidental  b). One (1) unit ICT Laboratory Building, Gil Montilla NHS - Binulig Ext., Sipalay City, Negros Occidental  c). One (1) unit Science Laboratory Building, Gil Montilla NHS - Camindangan Ext., Sipalay City, Negros Occidental  d). One (1) unit ICT Laboratory Building, Gil Montilla NHS - Camindangan Ext., Sipalay City, Negros Occidental  e). One (1) unit Science Laboratory Building, Nabulao NHS, Sipalay City, Negros Occidental	DPWH - Negros Occidental 3rd	Competitive Bidding	Oct. 26, 2018 Nov. 2, 2018	02-Nov-18	02-Jan-19	15-Jan-19	GAA 2019	P 900,000.00		P 750,000.00	Subsurface Soil Exploration at proposed Five (5) Sites for Multi - Storey School Building Projects, drilling three (3) Boreholes per project.
	5. Conduct of Subsurface Soil Exploration for various Multi - Storey School Building under the proposed FY 2019 School Building Program (Cluster 5) :  a). One (1) unit Science Laboratory Building, Gil Montilla NHS - Crossing Tanduary Ext., Sipalay City, Negros Occidental  b). One (1) unit ICT Laboratory Building, Gil Montilla NHS - Crossing Tanduary Ext., Sipalay City, Negros Occidental  c). One (1) unit Science Laboratory Building, Gil Montilla NHS - Manlucahoc Ext., Sipalay City, Negros Occidental  d). One (1) unit ICT Laboratory Building, Gil Montilla NHS - Manlucahoc Ext., Sipalay City, Negros Occidental  e). One (1) unit Two (2) STY Four (4) CL, Gil Montilla NHS - Manlucahoc Ext., Sipalay City, Negros Occidental	DPWH - Negros Occidental 3rd	Competitive Bidding	Oct. 26, 2018 Nov. 2, 2018	02-Nov-18	02-Jan-19	15-Jan-19	GAA 2019	P 750,000.00		P 750,000.00	Subsurface Soil Exploration at proposed Five (5) Sites for Multi - Storey School Building Projects, drilling three (3) Boreholes per project.
<b>NEGROS OCCIDENTAL 4TH DEO</b>												
	Conduct of Soil and Materials Investigation for the Construction of Road Slope Protection Structure - along Bago - Mambucal Rd (S00166NR) K0054 + 765 to K0054 + 900	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 3-10, 2018	24-Sep-18	7-Ene-19	Jan. 8-9, 2019	NEP 2019	18,920,000.00			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
	Conduct of Parcellary Survey for the Road Widening - along Bacolod South Rd (S00127NR) K0044 + 400 to K0045 + 093	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 4-11, 2018		25-Sep-18	10-Jan-19	Jan. 11-12, 2019	NEP 2019	154,910,000.00			Research Work of Affected Lots/Properties, Preparation of technical description, computation and plotting of technical description and all lot data (Parcellary Plan, Subdivision Plan and RROW Plan)
	Conduct of Parcellary Survey for the Road Widening - along Jct Bagonawa-La Castellana-Isabela Rd (S00175NR) K0040 + (-498) to K0041 + 125	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 3-10, 2018		24-Sep-18	14-Jan-19	Jan. 15-16, 2019	NEP 2019	358,855,000.00			Research Work of Affected Lots/Properties, Preparation of technical description, computation and plotting of technical description and all lot data (Parcellary Plan, Subdivision Plan and RROW Plan)
	Conduct of Parcellary Survey for the Road Widening - along Sum-ag-Abuanan Rd (S00165NR) K0013 + 000 to K0015 + 000	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 4-11, 2018		25-Sep-18	07-Jan-19	Jan. 8-9, 2019	NEP 2019	167,164.00			Research Work of Affected Lots/Properties, Preparation of technical description, computation and plotting of technical description and all lot data (Parcellary Plan, Subdivision Plan and RROW Plan)
	Conduct of Soil and Materials Investigation for the Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Bago River, Negros Occidental	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 3-10, 2018		24-Sep-18	14-Jan-19	Jan. 15-16, 2019	NEP 2019	18,541,000.60			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.
	Conduct of Soil and Materials Investigation for the Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Patik Creek, Pulupandan, Negros Occidental	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 5-12, 2018		26-Sep-18	10-Jan-19	Jan. 11-12, 2019	NEP 2019	18,541,000.60			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.
	Conduct of Soil and Materials Investigation for the Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Sitio Calubay, Brgy. Sampinit, Bago City	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 3-10, 2018		24-Sep-18	07-Jan-19	Jan. 8-9, 2019	NEP 2019	18,541,000.60			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.
	Conduct of Soil and Materials Investigation for the Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Sitio Can-itom, Brgy. Sampinit, Bago City	DPWH - Negros Occidental 4th DEO	Competitive Bidding	Sep. 5-12, 2018		26-Sep-18	14-Jan-19	Jan. 15-16, 2019	NEP 2019	18,541,000.60			Conduct of Sub-Surface Exploration consisting of 1 borehole including laboratory works and report preparation.

Prepared by:

  
**BENJAMIN B. JAVELANA, JR.**  
 / Head, Procurement Staff

Recommended by:

  
**EDWIN M. SALES**  
 BAC, Chairperson

Approved by:

  
**WENCESLAO M. LEANO, JR., CESO IV**  
 Regional Director