

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00443141MN-CW1	20KE0020 - Rehabilitation of Water Works System, Municipality of Sagay, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	9,899,999.06		9,899,999.06	Rehabilitation of Water Works System
P00442759MN-CW1	20KE0021 - Construction of Sagay River Control, Sagay, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	19,799,999.69		19,799,999.69	Construction of River Control
P00442758MN-CW1	20KE0022 - Rehabilitation of Water Works System, along Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	24,749,999.54		24,749,999.54	Rehabilitation of Water Works System
P00443138MN-CW1	20KE0023 - Rehabilitation of Water Works System, Municipality of Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	9,899,999.72		9,899,999.72	Rehabilitation of Water Works System
20KE0024	20KE0024 - Rehabilitation of Water Works System, along Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	19,799,999.24		19,799,999.24	Rehabilitation of Water Works System
P00443099MN-CW1	20KE0025 - concreting of Road Brgy. Tupsan Pequeno, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/27/2019	01/20/2020	01/31/2020	GoP	9,899,984.98		9,899,984.98	Construction of Road
P00443088MN-CW1	20KE0026 - Construction of River Control at Tangaro Box Culvert, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	9,899,951.61		9,899,951.61	Construction of River Control
P00443098MN-CW1	20KE0027 - Concreting of Road, Tibaong, Baylao, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	9,899,987.36		9,899,987.36	Construction of Road
P00440969MN-CW1	20KE0028 - Concreting of Road Brgy. San Miguel, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	4,949,999.91		4,949,999.91	Construction of Road
P00440965MN-CW1	20KE0029 - Construction (Completion) of MPB (Covered Court) Brgy. Cantean, Guinsiliban, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	1,979,998.87		1,979,998.87	Construction of Multi-Purpose Building
P00440968MN-CW1	20KE0030 - Construction (Completion) of MPB (Covered Court) Brgy. San Roque, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	12/05-11/2019	12/28/2019	01/20/2020	01/31/2020	GoP	989,996.29		989,996.29	Construction of Multi-Purpose Building
P00442757MN-CW1	20KE0032 - Construction of Alternate Road and Bridge Connecting Poblacion to Bonbon, Sagay, Camiguin	Construction Section	YES	Competitive Bidding	12/16-22/2019	01/13/2020	01/20/2020	01/31/2020	GoP	4,949,996.35		4,949,996.35	Construction of Road and Bridge
P00443084MN-CW1	20KE0033 - Construction of River Control at Catibac Box Culvert, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/20-02/12/2020	02/12/2020	03/03/2020	03/13/2020	GoP	5,879,985.26		5,879,985.26	Construction of River Control
P00443087MN-CW1	20KE0034 - Construction of River Control at Yumbing Box Culvert, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/20-02/12/2020	02/12/2020	03/03/2020	03/13/2020	GoP	9,799,976.13		9,799,976.13	Construction of River Control
P00443083MN-CW1	20KE0035 - Construction of River Control at Agoho Box Culvert, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/20-02/12/2020	02/12/2020	03/03/2020	03/13/2020	GoP	6,859,992.83		6,859,992.83	Construction of River Control
P00443080MN-CW1	20KE0036 - Construction of drainage System at Camiguin Sports Complex	Construction Section	NO	Competitive Bidding	01/24-02/14/2020	03/14/2020	04/03/2020	04/20/2020	GoP	8,110,000.00		8,110,000.00	Widening of Bridges
P00401414MN-CW1	20KE0037 - Widening of Permanent Bridge, Aguran Bridge	Construction Section	NO	Competitive Bidding	02/20 - 26/2020	03/14/2020	04/03/2020	04/20/2020	GoP	38,000,000.00		38,000,000.00	Widening of Bridges
P00401415MN-CW1	20KE0038 - Widening of Permanent Bridge, Alga Bridge	Construction Section	NO	Competitive Bidding	01/31-02/02/2020	03/25/2020	04/11/2020	04/28/2020	GoP	21,000,000.00		21,000,000.00	Widening of Bridges
P004432371MN-CW1	20KE0039 - Construction of Various Multi-Purpose Building, Camiguin	Construction Section	NO	Competitive Bidding	02/25-03/02/2020	03/19/2020	04/08/2020	04/23/2020	GoP	6,000,000.00		6,000,000.00	Construction of Purpose Building
P00443945MN-CW1	20KE0040 - Improvement / Rehabilitation of MPB (Barangay Hall), Poblacion Sagay, Camiguin	Construction Section	NO	Competitive Bidding	02/10-16/2020	03/04/2020	04/21/2020	05/05/2020	GoP	2,000,000.00		2,000,000.00	Construction of Purpose Building
P00443946MN-CW1	20KE0041 - Construction of MPB (Dialysis Center), Camiguin General Hospital, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/07-13/2020	03/12/2020	03/19/2020	04/06/2020	GoP	10,000,000.00		10,000,000.00	Construction of Building