

(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) Final Annual Procurement Plan for FY 2020

APPENDIX 1

Code (PAP)	Procurement Project	PMO/TU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IABP	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MC/OE	CO	
20NE0001	Off-Carriageway Improvement Dinagat-Loreto Rd - K0021+797 - K0022+090, K0022+885 - K0023+003, K0023+020 - K0023+037, K0024+000 - K0024+477, K0026+000 - K0027+090, K0030+816 - K0031+242, K0031+242 - K0031+250, K0032+000 - K0032+042, K0032+105 - K0032+256, Province of Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	30,846,480.00		31,476,000.00	Off Carriageway Improvement: Shoulder Paving/Construction
20NE0002	Off-Carriageway Improvement Including Drainage along Dinagat-Loreto Road K0034+680 - K0037+000, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	30,063,460.00		30,677,000.00	Off Carriageway Improvement: Shoulder Paving/Construction
20NE0003	Construction/Upgrading/Rehabilitation of Drainage along National Roads Jct. Magsaysay-Cagdianao Rd. K0014+448 - K0015+030, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 24-30, 2019	Nov. 12, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	17,399,900.00		17,755,000.00	Construction of Drainage Structure along Road
20NE0004 (Re-Ad)	Rehabilitation/Reconstruction of national Roads with Slips, Slope Collapse, and Landslide along Dinagat-Loreto Road K0011+820.27 - K0011+914.48, K0034+590 - K0034+680, K0038+250 - K0038+290, K0042+142 - K0042+380, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 21-27, 2019	Jan. 16, 2020	Feb. 7, 2020	Feb. 19, 2020	GAA FY 2020	39,176,480.00		39,976,000.00	Construction of Road Slope Protection Structure

20NE0005	Off-Carriageway Improvement along Dinagat-Loreto Road K0087+036-K0087+211, K0087+242 - K0087+378, K0087+566 - K0087+605, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 29-Nov. 4, 2019	Nov. 19, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	10,607,520.00		10,824,000.00	Off Carriageway Improvement: Shoulder Paving/ Construction
20NE0006	Construction of Cayetano Flood Control Structures, Dinagat Islands, Brgy. Cayetano, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 29-Nov. 4, 2019	Nov. 21, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	9,800,000.00		10,000,000.00	Construction of Flood Mitigation Structure
20NE0007	Construction of Revetment along Magsaysay River, Brgy. Magsaysay, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 29-Nov. 4, 2019	Nov. 21, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	19,600,000.00		20,000,000.00	Construction of Revetment
20NE0008	Paving of Unpaved Roads along Jct. Mabini-Tubajon Road K0085+(-2199) - K0085+(-2162), K0085+(-2341.44) - K0085+(-2215), Municipality of Tubajon, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	3,951,360.00		4,032,000.00	Paving of Unpaved Roads
20NE0009	Construction/Improvement of Access Road Leading to Seaports, Access Road Leading to Loreto Port, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	6,860,000.00		7,000,000.00	Reconstruction of Concrete Pavement
20NE0010	Construction/Improvement of Access Road Leading to Seaports, Access Road Leading to Cagdianao Port, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	7,056,000.00		7,200,000.00	Reconstruction of Concrete Pavement
20NE0011	Rehabilitation/Major Repair of Permanent Bridges, Baybayan Bridge (B00078DG) along Jct. Magsaysay-Cagdianao Road, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	1,960,000.00		2,000,000.00	Rehabilitation/ Major Repair of Bridge
20NE0012	Rehabilitation/Major Repair of Permanent Bridges, Cagdianao Bridge II (B00080DG) along Jct. Magsaysay-Cagdianao Road, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 15, 2020	Jan. 24, 2020	GAA FY 2020	3,429,999.57		3,500,000.00	Rehabilitation/ Major Repair of Bridge

20NE00 13	Construction of Multipurpose Building, Brgy. Nueva Estrella, Cagladanac, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	4,950,000.00		5,000,000.00	Construction of Multipurpose Building
20NE00 14	Construction of Multipurpose Building, Brgy. Sta. Monica, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 15	Construction of Multipurpose Building, Brgy. Benglen, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 16	Construction of Multipurpose Building (Building B), Brgy. Villa Ecio, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 17	Construction of Multipurpose Building (Building B), Brgy. Navarro, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 7-13, 2019	Nov. 26, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 18	Construction of Multipurpose Building, Brgy. Edera, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 12-18, 2019	Dec. 9, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 19	Construction of Multipurpose Building, Brgy. Rita Glenda, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 12-18, 2019	Dec. 9, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 20 (Re-Ad)	Construction of Multipurpose Building, (Building B), Brgy. Don Ruben, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 21-27, 2019	Jan. 16, 2020	Feb. 7, 2020	Feb. 19, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 21 (Re-Ad)	Construction of Multipurpose Building, Brgy. Justinaiana Edera, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 21-27, 2019	Jan. 16, 2020	Feb. 7, 2020	Feb. 19, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 22	Construction of Multipurpose Building (Building A), Brgy. Villa Ecio, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 12-18, 2019	Dec. 9, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building

23 (Re-Ad)	Construction of Multipurpose Building, Brgy. Ferdinand, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 21-27, 2019	Jan. 16, 2020	Feb. 7, 2020	Feb. 19, 2020	GAA FY 2020	4,455,000.00		4,500,000.00	Construction of Multipurpose Building
24 (Re-Ad)	Construction of Multipurpose Building, Brgy. Mahayahay, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 21-27, 2019	Jan. 16, 2020	Feb. 7, 2020	Feb. 19, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
25	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sifio Busay National Road to Justiniana Edera Road in Support to Agricultural Production and Processing Industries, SSF on Bamboo Hat and Rombon/Pandan Mat Weaving, Eco-Tourism and Agri-Tourism Industries in Brgy. Justiniana, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 15-21, 2019	Dec. 4, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	4,900,000.00		5,000,000.00	Construction of Concrete Road
26	Construction of Multipurpose Building, Brgy. Magsaysay, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 15-21, 2019	Dec. 4, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
27	Construction of Multipurpose Building, Brgy. Geotina, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 15-21, 2019	Dec. 4, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
28	Construction of Multipurpose Building, Phase 2, Brgy. Catadman, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 15-21, 2019	Dec. 4, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
29 (Re-Ad)	Repair/Rehabilitation of Multipurpose Building, Brgy. Luna, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 11-17, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	500,000.00		500,000.00	Repair/Rehabilitation of Multipurpose Building

20NE00 30 (Re-Ad)	Construction of Multipurpose Building, Phase 2, (Building A) Brgy. Cuarenta, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Jan. 14-20, 2020	Jan. 21, 2020	Feb. 12, 2020	Feb. 23, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Concrete Road
20NE00 31	Construction of Multipurpose Building, Phase 2, (Building B) Brgy. Cuarenta, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 15-21, 2019	Dec. 4, 2019	Jan. 16, 2020	Jan. 24, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Concrete Road
20NE00 32	Rehabilitation/Major Repair of Permanent Bridges, Rostita Bridge 3 (B00034DG) along Dinagat-Loreto Road, Brgy. Rostita, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 19-25, 2019	Dec. 9, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	9,800,000.00		10,000,000.00	Rehabilitation/ Major Repair of Bridge
20NE00 33	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Jct. Bolodbolod-Albor Road, K0061+415-K0061+645, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 19-25, 2019	Dec. 9, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	4,982,320.00		5,084,000.00	Reconstruction of Concrete Road
20NE00 34	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Jct. Bolodbolod-Albor Road, K0062+030-K0062+080, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 19-25, 2019	Dec. 9, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	11,021,080.00		11,246,000.00	Construction of Road Slope Protection Structure
20NE00 35	Paving of Unpaved Road along Dinagat-Loreto Road K0084+389-K0084+437.18, K0084+471-K0084+600, K0085+186-K0085+510.33, K0085+531.8-K0085+699.35, K0086+000-K0086+038.6, K0086+675-K0086+213, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 19-25, 2019	Dec. 9, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	42,309,540.00		43,173,000.00	Paving of Unpaved Roads

20NE0036	Paving of Unpaved Road along Dinagat-Loreto Road K0011+002-K0011+100.92, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 19-25, 2019	Dec. 9, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	5,749,660.00		5,967,000.00	Construction of Concrete Road
20NE0037	Rehabilitation/Major Repair of Permanent Bridges, Rosita Bridge 1 (B00087DG) along Dinagat-Loreto Road, Brgy. Rosita, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 20-26, 2019	Dec. 10, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	1,960,000.00		2,000,000.00	Rehabilitation/Major Repair of Bridge
20NE0038	Rehabilitation/Major Repair of Permanent Bridges, Corderan Bridge (B00039DG) along Dinagat-Loreto Road, Llamera, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 20-26, 2019	Dec. 10, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	3,430,000.00		3,500,000.00	Rehabilitation/Major Repair of Bridge
20NE0039	Paving of Unpaved Road along Dinagat-Loreto Road K0068+310-K0068+389, K0068+723-K0068+933, K0071+C-48-K0071+080, K0071+226-K0071+352, K0073+278-K0073+428.23, K0073+475-K0074+000, K0074+215-K0074+433, K0077+779-K0077+850, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 20-26, 2019	Dec. 10, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	60,311,535.00		62,499,000.00	Construction of Concrete Road
20NE0040	Completion of Multipurpose Building, Brgy. Llamera, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 20-26, 2019	Dec. 10, 2019	Jan. 17, 2020	Jan. 29, 2020	GAA FY 2020	1,485,000.00		1,500,000.00	Construction of Multipurpose Building
20NE0041	Construction of Multipurpose Building, Phase 2, (Building B), Brgy. Sta. Cruz, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 20-26, 2019	Dec. 10, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE0042 (Re-Ad)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay (San Jose)-Gonzalez (Dinaga) Road leading to Tagbaya (San Jose) Tourism Area, Dinagat Islands, San Jose and Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 21-27, 2019	Jan. 16, 2020	Feb. 7, 2020	Feb. 19, 2020	GAA FY 2020	64,140,655.00		66,467,000.00	Construction of Concrete Road

20NE0043	Construction of Maatas Flood Control Structures, Dinagat Islands, Brgy. Maatas, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	4,900,000.00		5,000,000.00	Construction of Flood Control Structure
20NE0044	Rehabilitation/Major Repair of Permanent Bridges, Doña Helene Bridge I (B00083DG) along Dinagat-Loreto Road, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	3,430,000.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE0045	Rehabilitation/Major Repair of Permanent Bridges, Sta. Cruz Bridge (B00024DG) along Dinagat-Loreto Road, Brgy. Don Ruben, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	3,430,000.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE0046	Rehabilitation/Major Repair of Permanent Bridges, Tagbataan Bridge (B00038DG) along Dinagat-Loreto Road, Llamera, Lipjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	3,430,000.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE0047	Construction of Evacuation Center, Brgy. Liberty, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE0048	Construction of Evacuation Center, Brgy. San Juan, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE0049	Construction of Evacuation Center, Brgy. Magsaysay, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE0050	Construction of Evacuation Center, Sitio Botong, Brgy. San Antonio, Lipjo, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE0051	Construction of Evacuation Center, Brgy. Helene, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Nov. 29-Dec. 5, 2019	Dec. 19, 2019	Jan. 27, 2020	Feb. 6, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building

20NE00 52 (Re- Ad)	Construction of Multipurpose Building Phase 2, Aurelio Elementary School, Brigy. Aurelio, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Jan. 14-20, 2020	Jan. 21, 2020	Feb. 12, 2020	Feb. 23, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE00 53	Construction of Multipurpose Building Phase 2, Brigy. Roxas Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 6-12, 2019	Dec. 26, 2019	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 54	Construction of Multipurpose Building (Building A), Brigy. Navarro Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 6-12, 2019	Dec. 26, 2019	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 55	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Maraguing to General Aguinaldo to National Road in Support to Agri-Industries and Industrial Zone Libjo, Dinagat Islands, Municipality of Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 6-12, 2019	Dec. 26, 2019	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	4,900,000.00		5,000,000.00	Construction of Concrete Road
20NE00 56	Rehabilitation/Major Repair of Permanent Bridges, Pangl Bridge (B00081DG) along Dinagat-Leyte Road, Brigy. Wadas, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 6-12, 2019	Dec. 26, 2019	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	3,430,000.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE00 57	Rehabilitation/Major Repair of Permanent Bridges, Cayetano Bridge (B30020DG) along Dinagat-Leyte Road, Brigy. Cayetano, Dinagat, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 6-12, 2019	Dec. 26, 2019	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	9,800,000.00		10,000,000.00	Rehabilitation/ Major Repair of Bridge
20NE00 58	Construction of Luna Flood Control Structures, Dinagat Islands, Brigy. Luna, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 6-12, 2019	Dec. 26, 2019	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	19,600,000.00		20,000,000.00	Construction of Flood Mitigation Structure

20NE00 59	Rehabilitation/Major Repair of Permanent Bridges, Daniel Bridge (B30101DG) along Dinagat-Loreto Road, Tubajon, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 18-24, 2019	Jan. 8, 2020	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	3,430,000.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE00 60	Rehabilitation/Major Repair of Permanent Bridges, Henry Bridge (B30094DG) along Dinagat-Loreto Road, Tubajon, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 18-24, 2019	Jan. 8, 2020	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	3,430,000.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE00 61	Rehabilitation/Major Repair of Permanent Bridges, Ricky Bridge (B30093DG) along Dinagat-Loreto Road, Tubajon, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 18-24, 2019	Jan. 8, 2020	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	3,430,000.00		3,500,000.00	Rehabilitation/ Major Repair of Bridge
20NE00 62	Rehabilitation/Major Repair of Permanent Bridges, Gadong Bridge (B0C109DG) along Jct. Bolobolod-Albor Road, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 18-24, 2019	Jan. 8, 2020	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	1,000,000.00		1,000,000.00	Rehabilitation/ Major Repair of Bridge
20NE00 63	Off-Carriageway Improvement along Dinagat-Loreto Rd (K0037 + 000 - K0038 + 250, K0038 + 290 - K0038 + 700, K0038 + 718 - K0038 + 772, K0038 + 790 -K0039 + 474, along Dinagat-Loreto Road, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 18-24, 2019	Jan. 8, 2020	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	29,532,300.00		30,135,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
20NE00 64	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Diegas-Rita Glenda-Benglen Road leading to Gaas Inlet, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 18-24, 2019	Jan. 8, 2020	Jan. 29, 2020	Feb. 10, 2020	GAA FY 2020	53,075,000.00		55,000,000.00	Construction of Concrete Road
20NE00 65	Construction of Flood Control, Brgy. Sta. Cruz, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2020	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Slope Protection Structure
20NE00 66	Construction/Concreting of Barangay Road, Brgy. Tag-abaca, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2020	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Concrete Road

20NE00 67	Construction/Concreting of Barangay Road, Brgy. Justina Edera, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2020	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	2,970,000.00		3,000,000.00	Construction of Concrete Road
20NE00 68	Construction of Multipurpose Building (Building A), Brgy. Don Ruben, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2020	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 69	Repair/Rehabilitation of Multipurpose Building, Brgy. Kaninaan, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2020	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Multipurpose Building
20NE00 70	Construction of Multipurpose Building Phase 2, Brgy. Jaquez, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2020	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE00 71	Construction of Multipurpose Building Phase 3, Brgy. Sto. Niño, Libjo, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2020	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	1,000,000.00		1,000,000.00	Construction of Multipurpose Building
20NE00 72	Construction of Multipurpose Building Phase 2, Brgy. Wilson, San Jose Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2020	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE00 73	Construction of Shore Protection/Seawall along Jct. Magsaysay-Cagdianao Road K0015+37.0-K0015+707.15 Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 28, 2019-Jan. 3, 2020	Jan. 20, 2020	Feb. 12, 2020	Feb. 21, 2020	GAA FY 2020	29,400,000.00		30,000,000.00	Construction of Flood Mitigation Structure
20NE00 74	Construction of Seawall, Brgy. Ferdinand, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 28, 2019-Jan. 3, 2020	Jan. 20, 2020	Feb. 12, 2020	Feb. 21, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Flood Mitigation Structure
20NE00 75	Construction of Slope Protection, Brgy. Panamaon, Loreto, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 28, 2019-Jan. 3, 2020	Jan. 20, 2020	Feb. 12, 2020	Feb. 21, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Slope Protection Structure

20NE00 76	Rehabilitation of Multipurpose Building, Brgy. Sta. Cruz, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 28, 2019-Jan. 3, 2020	Jan. 20, 2020	Feb. 12, 2020	Feb. 21, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE00 77	Completion of Multipurpose Building (Building A), Brgy. Sta. Cruz, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 28, 2019-Jan. 3, 2020	Jan. 20, 2020	Feb. 12, 2020	Feb. 21, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE00 78	Construction of Multipurpose Building Phase 4, Brgy. San Juan, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 28, 2019-Jan. 3, 2020	Jan. 20, 2020	Feb. 12, 2020	Feb. 21, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE00 79	Rehabilitation of Multipurpose Building, Brgy. Aurelio, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 28, 2019-Jan. 3, 2020	Jan. 20, 2020	Feb. 12, 2020	Feb. 21, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE00 80	Construction of Two Storey Four Classroom School Building at San Jose CES-SPED Center, San Jose (Capital), Dinagat Islands (School ID: 132522), San Jose (Capital), Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 24-30, 2019	Jan. 17, 2019	Feb. 10, 2020	Feb. 20, 2020	GAA FY 2020	14,449,638.75		14,522,250.00	Construction of School Building
20NE00 81	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Road Connecting Rita Glenda to Sombardo to Villa Ecleo National Highway in Support to Agri-Industrial and Aquamarine Industry, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 30, 2019-Jan. 5, 2020	Jan. 21, 2020	Feb. 13, 2020	Feb. 24, 2020	GAA FY 2020	49,000,000.00		50,000,000.00	Construction of Concrete Road
20NE00 82	Construction of Bridge across Sitio Manoligao, Brgy. Del Pilar, Cagdianao, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 30, 2019-Jan. 5, 2020	Jan. 21, 2020	Feb. 13, 2020	Feb. 24, 2020	GAA FY 2020	1,980,000.00		2,000,000.00	Construction of Bridge

20NE00 83	Repair/Rehabilitation of Multipurpose Building, Brgy. Imee, Basilisa, Dinagat Islands	Construction Section	YES	Public Bidding	Dec. 30, 2019-Jan. 5, 2020	Jan. 21, 2020	Feb. 13, 2020	Feb. 24, 2020	GAA FY 2020	500,000.00		500,000.00	Construction of Multipurpose Building
20NE00 84	Construction of Motorpool Building of DPWH Dinagat Islands District Engineering Office, San Jose, Dinagat Islands	Construction Section	YES	Public Bidding	Jan. 14-21, 2020	Feb. 3, 2020	Feb. 26, 2020	March 6, 2020	GAA FY 2020	2,379,960.00		2,404,000.00	Construction of Multipurpose Building

Prepared by:

Recommending Approval:

Approval:


JACINTO S. EDROSAS, JR.
 OIC, Procurement Unit/Engineer - II
 BAC - Secretariat Head


CHARLEMAGNE L. ORIGENES
 Chief, Construction Section
 BAC Chairperson


LINDA A. LUYPALA, ASEAN Eng.
 District Engineer