

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0007	Off-Carriageway Improvement: Shoulder Paving/ Construction at specific locations along La Paz Deep Sea Water Port Rd (S00504PN) - K0003 + 243 - K0004 + 941	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	1/30/2020	02/07/2020	GoP	10,219,000.00		10,219,000.00	Off-Carriageway Improvement: Shoulder Paving
20GJ0016	Construction of Revetment - Construction of Revetment Wall along Jaro-Tigum River, Don Francisco Village, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	1/30/2020	02/07/2020	GoP	20,000,000.00		20,000,000.00	Construction of Revetment
20GJ0034	Construction of Concrete Road - Construction of Road at Zone 7 in Durgon A, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	1/30/2020	02/07/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0048	Preventive Maintenance of Road: Asphalt Overlay - Along Muelle Loney Marginal Wharf Rd (S00065PN) K0001+1795 - K0001+1886	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	02/12/2020	2/21/2020	GoP	1,320,000.00		1,320,000.00	Preventive Maintenance of Road: Asphalt Overlay
20GJ0049	Reconstruction to Concrete Pavement along Molo - Mandurriao Rd (S00489PN) K0004+(-613) - K0004+(-529)	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	02/12/2020	2/21/2020	GoP	1,870,000.00		1,870,000.00	Reconstruction to Concrete Pavement
20GJ0050	Rehabilitation of Paved Concrete along Rizal St. (City Proper) (S00092PN), K0002+845 - K0003+000	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	02/12/2020	2/21/2020	GoP	2,742,000.00		2,742,000.00	Rehabilitation of Paved Concrete
20GJ0051	Preventive Maintenance of Road: Asphalt Overlay - Along North Marginal Wharf Rd (S00085PN) K0001+346 - K0001+446	DPWH-ICDEO	Yes	Competitive Bidding	11/8/2019 - 11/14/2019	11/27/2019	02/12/2020	2/21/2020	GoP	4,500,000.00		4,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
20GJ0052	Reconstruction to Concrete Pavement at Specific Locations along - Iloilo-Antique Rd (S00016PN) - K0004+091 - K0005+173	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	02/12/2020	2/21/2020	GoP	6,090,000.00		6,090,000.00	Reconstruction to Concrete Pavement
20GJ0053	Off-Carriageway Improvement: Shoulder Paving/ Construction at specific locations along Iloilo City-Legasas-Dumangas Coastal Rd (S00066PN)-K0004+395 - K0007+080	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	1/30/2020	02/07/2020	GoP	9,300,000.00		9,300,000.00	Off-Carriageway Improvement: Shoulder Paving
20GJ0054	Road Widening - Metro Iloilo Radial Road (R-4 By-Pass Road), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	1/30/2020	02/07/2020	GoP	16,995,000.00		16,995,000.00	Road Widening
20GJ0055	Reconstruction to Concrete Pavement - at Specific Locations Along JIM Basa - Gen Hughes Port - San Pedro Rd (S00064PN) K0002+311-K0002+715, (S00067PN) K0002+(-437)-K0002+(-310)	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	02/12/2020	2/21/2020	GoP	19,000,000.00		19,000,000.00	Reconstruction to Concrete Pavement
20GJ0056	Upgrading of Drainage Structure along I.Dela Rama St. - (S00062PN) Chainage 381 - Chainage 658	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	02/12/2020	2/21/2020	GoP	24,000,000.00		24,000,000.00	Upgrading of Drainage Structure
20GJ0057	Road Widening - Along Molo Blvd (S00089PN) K0006+895 - K0008+392	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	02/12/2020	2/21/2020	GoP	100,000,000.00		100,000,000.00	Road Widening
20GJ0058	Construction of Revetment - Construction of Revetment Wall at Durgon Creek Section 3, Brgy. Durgon A, Jaro - Brgy. Durgon B, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	02/12/2020	2/21/2020	GoP	51,787,000.00		51,787,000.00	Construction of Revetment
20GJ0036	Construction of Concrete Road - Construction of Road in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	1/30/2020	02/07/2020	GoP	3,000,000.00		3,000,000.00	Construction of Concrete Road
20GJ0037	Construction of Concrete Road - Construction of Road in Brgy. Gustilo, Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	1/30/2020	02/07/2020	GoP	4,000,000.00		4,000,000.00	Construction of Concrete Road
20GJ0022	Construction of Drainage Structure - Construction of Drainage - Front of VVMC Hospital (From Molo De Megaword to Plaza) at Q. Abeto, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/30/2020	02/07/2020	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
20GJ0023	Construction of Drainage Structure - Construction of Drainage - System - Phases 1, 2, 3 in Aila - Tierra Village in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/30/2020	02/07/2020	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
20GJ0024	Construction of Drainage Structure - Construction of Drainage - System - Phases 1, 2, 3 in Land Heights Subdivision IV in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/30/2020	02/07/2020	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
20GJ0027	Construction of Drainage Structure - Construction of Drainage, Rizal Estanzuela St. along Tanza Church at Kaniupan, City Proper, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/30/2020	02/07/2020	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
20GJ0031	Construction of Concrete Road - Concrete of Road at Usnag Subdivision, Brgy. San Isidro, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/6/2019 - 12/12/2019	12/27/2019	1/30/2020	02/07/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAR)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0063	Construction of Concrete Road - Concreting of Road in Hechmanva Subdivision, Brgy. Tabuc Sta. Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	2/18/2020	2/27/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0064	Construction of Concrete Road - Concreting of Road, Brgy. Laguda - Rizal, La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	2/18/2020	2/27/2020	GoP	3,000,000.00		3,000,000.00	Construction of Concrete Road
20GJ0065	Construction of Concrete Road - Concreting of Road, Brgy. Calibhan, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	2/18/2020	2/27/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0019	Construction of Other Building - Construction of Coast Guard Headquarters District Office Building, Western Visayas	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	2/18/2020	2/27/2020	GoP	50,000,000.00		50,000,000.00	Construction of Other Building
20GJ0060	Road Widening-along Iloilo City-Leganes-Dunagas Coastal Rd (S00086PN) - K00034-(472) - K00034-000	DPWH-ICDEO	No	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	2/18/2020	2/27/2020	GoP	9,820,000.00		9,820,000.00	Road Widening
20GJ0043	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building of Brgy. Cubay, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	2/24/2020	03/04/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0046	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Loboc-Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	2/24/2020	03/04/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0066	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building at Brgy. West Hagog-Hagog, Melo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	2/24/2020	03/04/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0067	Rehabilitation/Major Repair of Bridge - Rehabilitation of Bridge in Zone 3 in San Juan, Melo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	2/24/2020	03/04/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair of Bridge
20GJ0068	Construction of Concrete Road - Concreting of Road from Nari Highway to Zone 7 Relocation Site, Brgy. Buntata, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/31/2020 - 2/6/2020	2/20/2020	2/24/2020	03/04/2020	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
20GJ0041	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building at Phase 2, Villa Carolina Village, Brgy. Yulo Drive, Avevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	03/03/2020	03/12/2020	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20GJ0062	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Calaparan, Avevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	03/03/2020	03/12/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0061	Construction of Slope Protection Structure - Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	03/03/2020	03/12/2020	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
20GJ0069	Construction of Flyover - Buhang Flyover, Brgy. Buhang, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	03/03/2020	03/12/2020	GoP	100,000,000.00		100,000,000.00	Construction of Flyover
20GJ0040	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building at Brgy. Rizal, La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	03/10/2020	3/19/2020	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20GJ0070	Construction/Expansion of Multi-Purpose Building, Brgy. Sta. Felomena, Avevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	03/10/2020	3/19/2020	GoP	3,500,000.00		3,500,000.00	Construction/Expansion of Multi-Purpose Building
20GJ0028 (RE-BID)	Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage at Zone 5-7 in Dungen A, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	03/10/2020	3/19/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair of Drainage Structure
20GJ0029 (RE-BID)	Rehabilitation/Major Repair of Drainage Structure - Rehabilitation of Drainage System at Bonifacio St., Brgy. Sta. Felomena, Avevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	03/10/2020	3/19/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation/Major Repair of Drainage Structure
20GJ0033	Construction of Road at Zone 1 (Gonzales Avenue), Brgy. Quinlan Salas, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	03/10/2020	3/19/2020	GoP	2,000,000.00		2,000,000.00	Construction of Road
20GJ0071	Rehabilitation of Paved Road - President Corazon C. Aquino Ave. - K0007 + (-063) - K0007 + 005, K0007 + (-027) - K0007 + 131	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	03/10/2020	3/19/2020	GoP	4,400,000.00		4,400,000.00	Rehabilitation of Paved Road
20GJ0072	Construction of Drainage Structure along Road - along Iloilo Capiz Rd (New Route) - K0004 + (-160) - K0004 + 471, K0008 + 549 - K0008 + 735	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	03/10/2020	3/19/2020	GoP	35,720,000.00		35,720,000.00	Construction of Drainage Structure
20GJ0073	Construction of Drainage Structure along Road - Along Iloilo City-Leganes-Dunagas Coastal Rd - K0003 + (-110) - K0003 + 311, K0004 + 393 - K0006 + 270	DPWH-ICDEO	No	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	03/10/2020	3/19/2020	GoP	66,840,000.00		66,840,000.00	Construction of Drainage Structure

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0074	Construction of Other Building - Construction of Social Welfare and Development (DSWD) Three-Storey Main Building (Phase II - Completion), DSWD Field Office VI Compound M. H. Del Pilar St., Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	27,596,000.00		27,596,000.00	Construction of Other Building
20GJ0075	Construction of Multi-Purpose Building, PNP Sub-Station, Barangay Jalandan Estate, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20GJ0076	Construction of Flood Mitigation Structure - Construction of Flood Control Structure at Zone 6 Brgy. Bitoon, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	2,000,000.00		2,000,000.00	Construction of Flood Mitigation Structure
20GJ0077	Construction of Concrete Road - Construction of Road at Zone IV, Brgy. Buntalia, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
20GJ0078	Construction (Completion) of Multi Purpose Building - Iloilo National High School, Brgy. La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	2,400,000.00		2,400,000.00	Construction (Completion) of Multi Purpose Building
20GJ0079	Construction of Multi Purpose Building (Sports Center), Brgy. Jalandan Estate Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
20GJ0080	Construction of Multipurpose Building and Sports Center in Brgy. Airport, Mandurao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	15,000,000.00		15,000,000.00	Construction of Multipurpose Building
20GJ0081	Construction of Multipurpose Building, Brgy. Veterans Village, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	10,000,000.00		10,000,000.00	Construction of Multipurpose Building
20GJ0082	Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Jaro Public Market), Brgy. Desamparados, Jaro , Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	20,000,000.00		20,000,000.00	Rehabilitation/Improvement/Upgrading of Multi-Purpose Building
20GJ0083	Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Lapaz Public Market), Brgy. Railway, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	15,000,000.00		15,000,000.00	Rehabilitation/Improvement/Upgrading of Multi-Purpose Building
20GJ0084	Construction of Multi-Purpose Building, Brgy. Jalandan Estate, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	3/20/2020	3/27/2020	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
20GJ0085	Construction of Multi-Purpose Building, Barangay Loboc, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0086	Construction of Multi-Purpose Building (Day Care Center), Brgy. Quinlan Sales Telfer Area, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0087	Construction of Multi-Purpose Building (Sports Convention Center), Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
20GJ0088	Multi-Purpose Gymnasium at Brgy. San Isidro (Italian Village, Relocation Site) Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Gymnasium
20GJ0089	Repair/Rehabilitation/Construction of Multi-Purpose Building (gym) with bleachers, stage and comfort rooms, Brgy. M. H. Del Pilar, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	10,000,000.00		10,000,000.00	Repair/Rehabilitation/Construction of Multi-Purpose Building
20GJ0090	Construction/Rehabilitation of Multi-Purpose Hall, Brgy. PHHC Block 17, Mandurao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Multi-Purpose Hall
20GJ0091	Construction/Rehabilitation of Multi-Purpose Hall, Sitio Dapdap, Brgy. Tabac Suba, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Multi-Purpose Hall
20GJ0092	Construction/Rehabilitation/Renovation of Multi-Purpose Hall, Brgy. Gustilo, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation/Renovation of Multi-Purpose Hall
20GJ0093	Construction of Multi-Purpose Building, Jaro National High School, Brgy. Cuartero, Jaro Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
20GJ0094	Rehabilitation of Basketball Court, Brgy. Punong Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/28/2020 - 3/5/2020	3/19/2020	3/27/2020	04/03/2020	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Basketball Court
20GJ0095	Rehabilitation of Brgy. Hall, Brgy. Punong Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Brgy. Hall
20GJ0096	Improvement of Multi-Purpose Building, Iloilo City, Iloilo - quinlan sales, leifer area gym	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	3,500,000.00		3,500,000.00	Improvement of Multi-Purpose Building
20GJ0097	Construction of Multi-Purpose Building, Brgy. North San Jose, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
20GJ0098	Construction/Improvement of Multi-Purpose Building (Gym), PHHC BLK 22, Mandurao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	4,700,000.00		4,700,000.00	Construction/Improvement of Multi-Purpose Building

(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
					Advertisement/Posting of IB/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
20GJ0099	Construction/Improvement of Multi-Purpose Building, Zone 1, Brgy. Bo. Obispo, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	2,000,000.00		2,000,000.00	Construction/Improvement of Multi-Purpose Building
20GJ0100	Construction/Rehabilitation of Multi Purpose Building, Brgy. Loboc-Lapuz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi Purpose Building
20GJ0101	Construction and/or Repair/Rehabilitation of Multi Purpose Building, Zone 2, Brgy. Buntata, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	3,000,000.00		3,000,000.00	Construction and/or Repair/Rehabilitation of Multi Purpose Building
20GJ0102	Construction of Multi-Purpose Building, Brgy. Lant, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
20GJ0103	Construction of Drainage System at Lawaan Village, Brgy. Balenang, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	15,000,000.00		15,000,000.00	Construction of Drainage System
20GJ0104	Construction of Road at Brgy. Navais, Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/6/2020 - 3/12/2020	3/26/2020	04/03/2020	04/10/2020	GoP	14,000,000.00		14,000,000.00	Construction of Road

Prepared by:

Recommended by:

Approved by:

KAREN ROSE U. FLORESEngineer II
Acting, Head of Procurement UnitDate: JAN 30 2020**FEMA G. GUADALUPE**Administrative Officer V
Chairperson, BACDate: JAN 30 2020**RODNEY A. GUSTILO**District Engineer
Head of Procuring EntityDate: JAN 30 2020