



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CATANDUANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Virac, Catanduanes

January 26, 2021

ARDELIZA R. MEDENILLA, MNSA, CESO II

Undersecretary for Support Services
DPWH, Central Office
Bonifacio Drive
Port Area, Manila

ATTENTION: **Director, Procurement Service**

Madam:

Submitted herewith is the Updated Annual Procurement Plan (APP Non-CSE) for the 2nd semester of CY 2020 (July to December, 2020) for Civil Works, Goods, Consulting Services, and Shopping accomplished in the prescribed format, this district.

Very truly yours,

GIL AUGUSTUS A. BALMADRID
OIC-District Engineer

RO5.18.5 EPGQ/JRNA/ERG/GAAB

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	20FH0085 - LOCAL ROADS AND BRIDGES-LOCAL ROADS- CONSTRUCTION/REHABILITATION/IMPROVEMENT OF BRGY. DUGUI TOO TO DUGUI WALA, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	6/22-28/2020	7/14/2020	7/30/2020	8/4/20		GoP	38,003,199.20	-	38,003,199.20	REHABILITATION/IMPROVEMENT OF 2,258.83 L.M. ROAD WITH CONSTRUCTION OF 1-74 L.M. & 1-82 L.M. FOOTBRIDGE
2	20FH0087 - CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM – TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING, GIGMOTO RURAL DEVELOPMENT HIGH SCHOOL, GIGMOTO, CATANDUANES	Construction Section	NO	Competitive Bidding	6/22-28/2020	7/14/2020				GoP	34,184,969.16	-	34,184,969.16	FOUR (4) STOREY SIXTEEN (16) CLASSROOM COMPOSED OF TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY & FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING (EQUIVALENT TO STANDARD 45TY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKEY PUMP) / NOTICE OF AWARD ON HOLD. FOR CHANGE OF CREDITOR. (PREVIOUS CONTRACT WAS RESCINDED)
3	20FH0097 - REPAIR/MAINTENANCE OF NATIONAL ROAD ALONG CCR PANDAN-CARANORAN ROAD SECTION (K0111+600 - K0112+700) AT INTERMITTENT SECTION	Maintenance Section	NO	Competitive Bidding	7/6-12/2020	7/28/2020	8/17/2020	8/20/2020		GoP	1,181,680.92	-	1,181,680.92	103.5 L.M. REBLOCKING
4	20FH0098 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG CCR VIRAC-BATO-SAN MIGUEL-VIGA ROAD SECTION (K0020+300 - K0020+400) AT INTERMITTENT SECTION	Maintenance Section	NO	Competitive Bidding	7/6-12/2020	7/28/2020	8/17/2020	8/20/2020		GoP	1,187,596.33	-	1,187,596.33	19 L.M. SLOPE PROTECTION
5	20FH0099 - REPAIR/MAINTENANCE OF SLOPE PROTECTION K0173+110, MAYNAGAWAY, SAN ANDRES, CATANDUANES	Maintenance Section	NO	Competitive Bidding	7/6-12/2020	7/28/2020	8/17/2020	8/20/2020		GoP	986,756.34	-	986,756.34	24 L.M., 4M HEIGHT SLOPE PROTECTION
6	20FH0100 - CONSTRUCTION OF TWO (2) STOREY SIX (6) CLASSROOM (7X9) SENIOR HIGH SCHOOL BUILDING, TINAGO NATIONAL HIGH SCHOOL, VIGA, CATANDUANES	Construction Section	NO	Competitive Bidding	7/6-12/2020	8/25/2020	9/9/2020	9/14/2020		GoP	14,877,328.94	-	14,877,328.94	TWO (2) STOREY SIX (6) CLASSROOM (7X9) SENIOR HIGH SCHOOL BUILDING WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, DRY STAND PIPE SYSTEM, CISTERN AND HYDRONEUMATIC TANK
7	20FH0096 - REPAIR/MAINTENANCE OF DPWH BUILDING, MAIN OFFICE BUILDING, CATANDUANES DEO, VIRAC, CATANDUANES (RE INVITATION)	Maintenance Section	NO	Competitive Bidding	7/6-12/2020	8/25/2020	9/9/2020	9/14/2020		GoP	1,681,859.87	-	1,681,859.87	REPAIR OF DPWH BUILDING

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	20FH0101 - REPAIR/MAINTENANCE OF DPWH FIELD BUILDING, NAPO, PANDAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	8/14-20/2020	8/9/2020	9/28/2020	5/10/2020	GoP	3,500,000.00	-	3,500,000.00	REPAIR OF DPWH FIELD BUILDING
9	20FH0102 - CONCRETING OF BRGY. SAN ROQUE TO BRGY. BATALAY FARM-TO-MARKET ROAD PHASE 2, BRGY. SAN ROQUE & BRGY. BATALAY, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	8/19-25/2020	10/9/2020	9/24/2020	9/30/2020	GoP	12,436,240.93	-	12,436,240.93	CONCRETING OF 0.934 KM. (1.868 LANE-KM) X 2.50M X 0.23M THK. PAVEMENT
10	20FH0103 - CONCRETING OF BRGY. BATONG PALOWAY TO BRGY. SAN VICENTE FARM-TO-MARKET ROAD PHASE 2, BRGY. BATONG PALOWAY AND BRGY. SAN VICENTE, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	8/19-25/2020	10/9/2020	9/24/2020	9/30/2020	GoP	12,436,251.13	-	12,436,251.13	CONSTRUCTION OF 806.61 L.M. (1.6132 LAINE-KM.) X 9.10M ROADWAY WITH CONCRETING OF 184 L.M. (0.368 LANE-KM) X 6.10M X 0.23M THK. CARRIAGEWAY
11	20FH0104 - REPAIR/MAINTENANCE OF DPWH EXISTING MAIN OFFICE BUILDING, CATANDUANES DEO, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	8/19-25/2020	10/9/2020	9/24/2020	9/30/2020	GoP	5,641,859.95	-	5,641,859.95	REPAIR OF DPWH BUILDING – BAC OFFICE INCLUDING FABRICATION AND INSTALLATION OF TYPHOON GUARDS
12	20FH0105 - EMERGENCY REPAIR/MAINTENANCE OF DRAINAGE SYSTEM ALONG CCR VIRAC-BATO SAN MIGUEL ROAD SECTION AT (K0002+050 – K0002+250), SAN VICENTE, VIRAC, CATANDUANES	Maintenance Section	NO	Competitive Bidding	8/19-25/2020	10/9/2020	9/24/2020	9/30/2020	GoP	1,287,176.39	-	1,287,176.39	200 L.M. CHB LINE CANAL AND 200 L.M. SIDEWALK WITH CURB AND GUTTER
13	20FH0106 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG JCT. PANGANIBAN-SABLOYON ROAD SECTION (K0063+300 – K0063+400) AT INTERMITTENT SECTION, SARA-SARAAN, PANGANIBAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	8/19-25/2020	10/9/2020	9/24/2020	9/30/2020	GoP	1,239,287.70	-	1,239,287.70	21 L.M. SLOPE PROTECTION WITH CONCRETE FACING
14	20FH0107 - REPAIR/MAINTENANCE OF NATIONAL ROAD ALONG CATANDUANES CIRCUMFERENTIAL ROAD, PANGANIBAN-BAGAMANOC ROAD SECTION (K0060+000 – K0060+500) AT INTERMITTENT SECTION, PANGANIBAN-BAGAMANOC ROAD SECTION	Maintenance Section	NO	Competitive Bidding	8/19-25/2020	10/9/2020	9/24/2020	9/30/2020	GoP	1,178,400.78	-	1,178,400.78	63 L.M. PCCP REBLOCKING
15	20FH0108 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG JCT. BATO-BARAS ROAD SECTION, (K0020+500 – K0020+700) AT INTERMITTENT SECTION, TLOD, BARAS, CATANDUANES	Maintenance Section	NO	Competitive Bidding	8/19-25/2020	10/9/2020	9/24/2020	9/30/2020	GoP	801,805.13	-	801,805.13	45 L.M. TRAPEZOIDAL SLOPE PROTECTION (STONE MASONRY) AND 45 L.M. CONCRETE SHOULDER

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
16	20FH0109 - REPAIR/MAINTENANCE OF CROSS DRAINAGE WITH SLOPE PROTECTION ALONG JCT. BARAS – GIGMOTO ROAD SECTION, (K0034+350), BENTICAYAN, BARAS, CATANDUANES	Maintenance Section	NO	Competitive Bidding	9/1-7/2020	9/15/2020	9/28/2020	5/10/2020	GoP	891,022.29	-	891,022.29	19 L.M. SLOPE PROTECTION 19 L.M. CONCRETE SHOULDER AND 5.00 L.M. PIPE CULVERT, 910MM • (36"Ø)	
17	20FH0110 - REPAIR/REHABILITATION OF DRAINAGE SYSTEM AND OFFICE COMPOUND ROAD NETWORK INCLUDING INSTALLATION OF PERIMETER LIGHTING SYSTEM USING 5.0KW SOLAR POWER ENERGY-OFF GRID, DPWH-CATANDUANES DEO, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	9/4-10/2020	9/29/2020	10/13/2020	10/20/2020	GoP	3,128,372.70	-	3,128,372.70	CONCRETING OF 0.78 LANE-KM X 3.05M X 0.23M THK. CARRIAGEWAY WITH 79.88 SQM. X 0.10M THK. SHOULDER INCLUDING 9.33 L.M. REINFORCED LINE CANAL, 7,309 REINFORCED CONCRETE BLOCKS AND INSTALLATION OF PERIMETER LIGHTING SYSTEM USING 5.0KW SOLAR POWER ENERGY-OFF GRID	
18	20FH0112 - REPAIR/RESTORATION OF GUARDRAIL ALONG SAN ANDRES-VIRAC ROAD AT INTERMITTENT SECTION, SAN ANDRES-VIRAC ROAD AT INTERMITTENT SECTION	Maintenance Section	NO	Competitive Bidding	12/7-14/2020	12/22/2020	12/29/2020		GoP	982,546.46	-	982,546.46	REPAIR/RESTORATION OF 64 L.M. GUARDRAIL / FOR APPROVAL OF CONTRACT	

Prepared by:


ELSIE R. GIAMAN
Head, BAC Secretariat

Recommended by:


JOEL B. TURADO
BAC Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRIDD
OIC-District Engineer

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
1	20GFH0011 - SUPPLY AND DELIVERY OF OFFICE EQUIPMENT FOR USE IN THE DPWH-DEO CATANDUANES, VIRAC, CATANDUANES (PR#20-06-025 DATED 6/8/2020)	DPWH CAT. DEO	NO	Competitive Bidding	6/17-23/2020	9/7/2020	7/24/2020	7/30/2020	GoP	1,828,000.00	-	1,828,000.00			SUPPLY AND DELIVERY OF OFFICE EQUIPMENT
2	20GFH0012 - SUPPLY AND DELIVERY OF SPARE PARTS FOR USE IN THE REPLACEMENT OF WORN-OUT PARTS OF SERVICE VEHICLE ASSIGNED IN THE DPWH-PLANNING & DESIGN SECTION, VIRAC, CATANDUANES (PR#20-05-021 DATED 5/26/2020)	PLANNING & DESIGN SECT.	NO	Competitive Bidding	6/23-29/2020	9/7/2020	7/24/2020	7/30/2020	GoP	301,600.00	-	301,600.00			SUPPLY AND DELIVERY OF SPARE PARTS FOR USE IN THE REPLACEMENT OF WORN-OUT PARTS OF SERVICE VEHICLE
3	20GFH0013 - SUPPLY AND DELIVERY OF LUBRICANTS & SPARE PARTS/MAINTENANCE OF SPARE PARTS FOR USE IN THE OPERATION OF ISUZU DMAX HI-5515, L300 VAN HI-6548, TOYOTA HI-LUX (POA 217) AND TOYOTA HI-LUX (PON 974) ASSIGNED IN CONSTRUCTION SECTION FOR CY 2020, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#20-06-026 DATED 6/8/2020)	CONST. SECT.	NO	Competitive Bidding	6/23-29/2020	9/7/2020	7/24/2020	7/30/2020	GoP	760,700.00	-	760,700.00			SUPPLY AND DELIVERY OF LUBRICANTS & SPARE PARTS/MAINTENANCE OF SPARE PARTS
4	20GFH0014 - SUPPLY AND DELIVERY OF TIRES FOR USE IN THE OPERATION OF SERVICE VEHICLE NISSAN NAVARA FI-X700, NISSAN NAVARA FI-X440, ALTERA NJQ-720 AND TOYOTA HI-LUX POA 227, DPWH SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-06-037 DATED 6/11/2020)	QAS	NO	Competitive Bidding	7/15-21/2020	7/28/2020	7/24/2020	7/30/2020	GoP	319,200.00	-	319,200.00			SUPPLY AND DELIVERY OF TIRES
5	20GFH0015 - WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 712 SPECIAL MAINTENANCE (GUARDRAIL MAINTENANCE REFLECTIVE BRACKET) NATIONAL TERTIARY ROADS (3RD QUARTER) JCT. BATO-BARAS ROAD SECTION, JCT. BARAS-GIGMOTO-VIGA ROAD SECTION AT INTERMITTENT SECTION (PR#20-06-036 DATED 6/11/2020)	MAINT. SECT.	NO	Competitive Bidding	7/15-21/2020	7/28/2020	12/8/2020	8/18/2020	GoP	975,800.00	-	975,800.00			SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 712 SPECIAL MAINTENANCE (GUARDRAIL MAINTENANCE REFLECTIVE BRACKET)

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
6	20GFH0016 - WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 302 CENTERLINE AND LANELINE REPAINTING ALONG CATANDUANES NATIONAL SECONDARY AND TERTIARY ROADS (3RD QUARTER), JCT. BATO-BARAS ROAD SECTION AND BARAS-GIGMOTO-VIGA ROAD SECTION AT INTERMITTENT SECTION (PR#20-06-034 DATED 6/11/2020)	MAINT. SECT.	NO	Competitive Bidding	7/15-21/2020	7/28/2020	12/8/2020	8/18/2020		GoP	778,590.00	-	778,590.00	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 302 CENTERLINE AND LANELINE REPAINTING
7	20GFH0017 - SUPPLY AND DELIVERY OF SPARE PARTS FOR USE IN THE REPLACEMENT OF WORN-OUT PARTS OF LIGHT AND HEAVY EQUIPMENT UNITS ASSIGNED AT THE MAINTENANCE SECTION FOR 3RD QUARTER CY 2020, DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-06-028 DATED 6/11/2020)	MAINT. SECT.	NO	Competitive Bidding	7/15-21/2020	7/28/2020	12/8/2020	8/18/2020		GoP	520,705.00	-	520,705.00	SUPPLY AND DELIVERY OF SPARE PARTS
8	20GFH0018 - REPAINTING OF CONCRETE BRIDGES ALONG CCR AT INTERMITTENT SECTION, JCT. BATO-BARAS ROAD AT INTERMITTENT SECTION AND BARAS-GIGMOTO-VIGA ROAD AT INTERMITTENT SECTION (PR#20-06-031 DATED 6/11/2020)	MAINT. SECT.	NO	Competitive Bidding	7/15-21/2020	7/28/2020	12/8/2020	8/18/2020		GoP	598,300.00	-	598,300.00	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE REPAINTING OF CONCRETE BRIDGES
9	20GFH0019 - WC 18 ROADSIDE MAINTENANCE ACTIVITY 303 GUARDRAIL MAINTENANCE ALONG CCR, JCT. BATO-BARAS ROAD AT INTERMITTENT SECTION AND BARAS-GIGMOTO-VIGA ROAD AT INTERMITTENT SECTION (PR#20-06-033 DATED 6/11/2020)	MAINT. SECT.	NO	Competitive Bidding	7/15-21/2020	7/28/2020	12/8/2020	8/18/2020		GoP	500,000.00	-	500,000.00	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE WC 18 ROADSIDE MAINTENANCE ACTIVITY 303 GUARDRAIL MAINTENANCE
10	20GFH0020 - SUPPLY AND DELIVERY OF UNIFORMS PERSONAL PROTECTIVE EQUIPMENT (PPE) AND HANDTOOLS FOR DPWH PERSONNEL, DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-06-032 DATED 6/11/2020)	DPWH CAT. DEO	NO	Competitive Bidding	7/15-21/2020	7/28/2020	12/8/2020	8/18/2020		GoP	471,240.00	-	471,240.00	SUPPLY AND DELIVERY OF UNIFORMS PERSONAL PROTECTIVE EQUIPMENT (PPE)

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	20GFH0021 - WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 713 SPECIAL MAINTENANCE (ROAD RIGHT OF WAY MARKER) ALONG CATANDUANES NATIONAL SECONDARY ROADS (3RD QUARTER) (PR#20-06-035 DATED 6/11/2020)	MAINT. SECT.	NO	Competitive Bidding	7/15-21/2020	7/28/2020	12/8/2020	8/18/2020	GoP	248,932.00	-	248,932.00	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 713 SPECIAL MAINTENANCE (ROAD RIGHT OF WAY MARKER)
12	20GFH0022 - SUPPLY AND DELIVERY OF OFFICE STEEL CABINETS FOR USE IN THE DPWH, VIRAC, CATANDUANES (PR#20-07-043 DATED 7/21/2020)	DPWH CAT. DEO	NO	Competitive Bidding	7/27/2020-8/2/2020	11/8/2020	8/27/2020	2/9/2020	GoP	768,000.00	-	768,000.00	SUPPLY AND DELIVERY OF OFFICE STEEL CABINETS
13	20GFH0023 - SUPPLY AND INSTALLATION OF STAINLESS BUILT-UP LOGO AND LETTERS FOR USE IN THE DPWH BUILDING, VIRAC, CATANDUANES (PR#20-07-042 DATED 7/21/2020)	DPWH CAT. DEO	NO	Competitive Bidding	7/27/2020-8/2/2020	11/8/2020	8/27/2020	2/9/2020	GoP	282,300.00	-	282,300.00	SUPPLY AND INSTALLATION OF STAINLESS BUILT-UP LOGO AND LETTERS
14	20GFH0024 - SUPPLY AND DELIVERY OF DPWH STANDARD PROJECT LOGBOOKS PER D.O. #50 S. 2020 FOR USE IN CONSTRUCTION AND QUALITY ASSURANCE SECTIONS, DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-07-041 DATED 6/20/2020)	QAS	NO	Competitive Bidding	7/27/2020-8/2/2020	11/8/2020	8/27/2020	2/9/2020	GoP	130,000.00	-	130,000.00	SUPPLY AND DELIVERY OF DPWH STANDARD PROJECT LOGBOOKS
15	20GFH0026 - SUPPLY AND INSTALLATION OF CLOSED CIRCUIT TELEVISION (CCTV) CAMERAS AT DPWH CATANDUANES DEO, VIRAC, CATANDUANES (PR#20-08-048 DATED 8/10/2020)	DPWH CAT. DEO	NO	Competitive Bidding	8/26/2020-9/1/2020	8/9/2020	9/21/2020	9/25/2020	GoP	320,000.00	-	320,000.00	SUPPLY AND INSTALLATION OF CLOSED CIRCUIT TELEVISION (CCTV) CAMERA
16	20GFH0027 - SUPPLY AND DELIVERY OF DIESEL FUEL FOR USE IN THE SERVICE VEHICLES ASSIGNED AT THE PLANNING & DESIGN SECTION FOR 3RD QUARTER CY 2020, DPWH CATANDUANES DEO, VIRAC, CATANDUANES (PR#20-07-047 DATED 7/27/2020)	PLANNING & DESIGN SECT.	NO	Competitive Bidding	8/26/2020-9/1/2020	8/9/2020	9/21/2020	9/25/2020	GoP	439,400.00	-	439,400.00	SUPPLY AND DELIVERY OF DIESEL FUEL

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	20GFH0028 - WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 711 SPECIAL MAINTENANCE (CENTERLINE AND LANE LINE REPAINTING) ALONG CATANDUANES NATIONAL SECONDARY ROADS (3RD QUARTER), CATANDUANES CIRCUMFERENTIAL ROAD AT INTERMITTENT SECTION (PR#20-08-052 DATED 8/13/2020)	MAINT. SECT.	NO	Competitive Bidding	8/26/2020- 9/1/2020	09/15/2020	9/28/2020	2/10/2020	GoP	1,506,720.00	-	1,506,720.00	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 711 SPECIAL MAINTENANCE (CENTERLINE AND LANE LINE REPAINTING)
18	20GFH0029 - SUPPLY AND DELIVERY OF UNLEADED GASOLINE, DIESEL FUEL AND LUBRICANTS FOR USE IN THE OPERATION OF LIGHT AND HEAVY EQUIPMENT UNITS ASSIGNED AT THE MAINTENANCE SECTION FOR 3RD & 4TH QUARTER CY 2020 – DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES (PR#20-08-050 DATED 8/13/2020)	MAINT. SECT.	NO	Competitive Bidding	8/26/2020- 9/1/2020	09/15/2020	9/28/2020	2/10/2020	GoP	2,488,792.25	-	2,488,792.25	SUPPLY AND DELIVERY OF UNLEADED GASOLINE, DIESEL FUEL AND LUBRICANTS
19	20GFH0030 - SUPPLY AND DELIVERY OF SPARE PARTS FOR USE IN THE REPLACEMENT OF WORN-OUT PARTS OF LIGHT AND HEAVY EQUIPMENT UNITS ASSIGNED AT THE MAINTENANCE SECTION FOR 3RD QUARTER CY 2020, DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-06-029 DATED 6/11/2020)	MAINT. SECT.	NO	Competitive Bidding	9/1-7/2020	09/15/2020	9/28/2020	2/10/2020	GoP	859,200.00	-	859,200.00	SUPPLY AND DELIVERY OF SPARE PARTS FOR USE IN THE REPLACEMENT OF WORN-OUT PARTS OF LIGHT AND HEAVY EQUIPMENT UNITS
20	20GFH0031 - WC 10 ACTIVITY 122 CRACK AND JOINT SEALING OF CONCRETE PAVEMENT ALONG NATIONAL SECONDARY AND TERTIARY ROADS AT INTERMITTENT SECTION (3RD QUARTER), PANDAN-CARAMORAN-SAN ANDRES-VIRAC ROAD SECTION AT INTERMITTENT SECTION (PR#20-06-030 DATED 6/11/2020)	MAINT. SECT.	NO	Competitive Bidding	9/1-7/2020	09/15/2020	9/28/2020	2/10/2020	GoP	800,000.00	-	800,000.00	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE WC 10 ACTIVITY 122 CRACK AND JOINT SEALING OF CONCRETE PAVEMENT ALONG NATIONAL SECONDARY AND TERTIARY ROADS AT INTERMITTENT SECTION

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	20GFH0025 - SUPPLY AND DELIVERY OF HEAVY EQUIPMENT UNITS FOR USE IN CONNECTION WITH THE PROJECT, CONSTRUCTION OF SEWAGE FACILITIES IN VIRAC, CATANDUANES, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-06-024 DATED 6/5/2020)	DPWH CAT. DEO	NO	Competitive Bidding	9/9-15/2020	9/29/2020			GoP	6,500,000.00	-	6,500,000.00	SUPPLY AND DELIVERY OF HEAVY EQUIPMENT UNITS / AWAITING FOR THE AUTHORITY TO BID
22	20GFH0032 - SUPPLY AND DELIVERY OF FURNITURE AND FIXTURE FOR CY 2020 FOR USE IN DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-08-057 DATED 8/24/2020)	DPWH CAT. DEO	NO	Competitive Bidding	9/16-22/2020	9/29/2020	-	-	GoP	459,000.00	-	459,000.00	SUPPLY AND DELIVERY OF FURNITURE AND FIXTURE / FAILURE OF BIDDING
23	20GFH0033 - SUPPLY AND DELIVERY OF CHAINSAW, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-08-049 DATED 8/11/2020)	MAINT. SECT.	NO	Competitive Bidding	9/16-22/2020	9/29/2020	10/13/2020	10/19/2020	GoP	214,400.00	-	214,400.00	SUPPLY AND DELIVERY OF CHAINSAW
24	20GFH0034 - SUPPLY AND DELIVERY OF LPG CONTENT FOR THE OPERATION OF KNEADING MACHINE IN THE CENTERLINE AND LANE LINE REPAINTING OF NATIONAL SECONDARY AND TERTIARY ROADS (4TH QUARTER) CY 2020, CATANDUANES CIRCUMFERENTIAL ROADS AT INTERMITTENT SECTION (PR#20-08-051 DATED 8/13/2020)	MAINT. SECT.	NO	Competitive Bidding	9/16-22/2020	9/29/2020	10/13/2020	10/19/2020	GoP	189,000.00	-	189,000.00	SUPPLY AND DELIVERY OF LPG CONTENT FOR THE OPERATION OF KNEADING MACHINE
25	20GFH0035 - SUPPLY AND DELIVERY OF NYLON LINE FOR THE MOTORIZED GRASSCUTTER IN THE MAINTENANCE OF NATIONAL ROADS, CATANDUANES CIRCUMFERENTIAL ROAD AT INTERMITTENT SECTION, JCT. BATO-BARAS ROAD & BARAS-GIGMOTO-VIGA ROAD AT INTERMITTENT SECTION (PR#20-08-059 DATED 8/27/2020)	MAINT. SECT.	NO	Competitive Bidding	9/16-22/2020	9/29/2020	10/13/2020	10/19/2020	GoP	290,000.00	-	290,000.00	SUPPLY AND DELIVERY OF NYLON LINE FOR THE MOTORIZED GRASSCUTTER

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
26	20GFI0036 - SUPPLY AND DELIVERY OF BRUSH CUTTER, DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-08-053 DATED 8/13/2020)	MAINT. SECT.	NO	Competitive Bidding	9/16-22/2020	9/29/2020	10/13/2020	10/19/2020	GoP	619,500.00	-	619,500.00			SUPPLY AND DELIVERY OF BRUSH CUTTER
27	20GFI0037 -SUPPLY AND DELIVERY OF OFFICE EQUIPMENT AND FURNITURE AND FIXTURE FOR 3RD QUARTER CY 2020 FOR USE IN DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-09-064 DATED 9/8/2020)	DPWH CAT. DEO	NO	Competitive Bidding	9/23-29/2020	10/13/2020	10/28/2020	11/9/2020	GoP	1,620,680.00	-	1,620,680.00			SUPPLY AND DELIVERY OF OFFICE EQUIPMENT AND FURNITURE AND FIXTURE
28	20GFI0038 - SUPPLY AND DELIVERY OF CONSTRUCTION/FIELD SUPPLIES FOR USE IN THE CONDUCT OF ROAD TRAFFIC INVENTORY APPLICATION, DPWH-PLANNING & DESIGN SECTION, VIRAC, CATANDUANES (PR#20-09-063 DATED 9/8/2020)	PLANNING & DESIGN SECT.	NO	Competitive Bidding	10/1-7/2020	10/13/2020	10/28/2020	11/9/2020	GoP	466,534.00	-	466,534.00			SUPPLY AND DELIVERY OF CONSTRUCTION/FIELD SUPPLIES FOR USE IN THE CONDUCT OF ROAD TRAFFIC INVENTORY APPLICATION
29	20GFI0039 - SUPPLY AND DELIVERY OF FIELD SUPPLIES FOR USE IN THE CONDUCT OF ROAD AND BRIDGE INVENTORY APPLICATION, DPWH-PLANNING & DESIGN SECTION, VIRAC, CATANDUANES (PR#20-09-061 DATED 9/8/2020)	PLANNING & DESIGN SECT.	NO	Competitive Bidding	10/1-7/2020	10/13/2020	10/28/2020	11/9/2020	GoP	340,000.00	-	340,000.00			SUPPLY AND DELIVERY OF FIELD SUPPLIES FOR USE IN THE CONDUCT OF ROAD AND BRIDGE INVENTORY APPLICATION
30	20GFI0040 - SUPPLY AND DELIVERY OF FIELD SUPPLIES FOR USE IN THE CONDUCT OF BRIDGE MANAGEMENT SYSTEM, DPWH-PLANNING & DESIGN SECTION, VIRAC, CATANDUANES (PR#20-09-062 DATED 9/8/2020)	PLANNING & DESIGN SECT.	NO	Competitive Bidding	10/1-7/2020	10/13/2020	10/28/2020	11/9/2020	GoP	315,378.00	-	315,378.00			SUPPLY AND DELIVERY OF FIELD SUPPLIES FOR USE IN THE CONDUCT OF BRIDGE MANAGEMENT SYSTEM
31	20GFI0041 - SUPPLY AND DELIVERY OF COMMUNICATION & OFFICE EQUIPMENT, FURNITURE AND FIXTURES, I.T. CONSUMABLES, FIELD, OFFICE, MEDICAL, CONSTRUCTION, JANITORIAL, KITCHEN & ELECTRICAL SUPPLIES FOR USE IN THE DPWH-PLANNING & DESIGN SECTION, VIRAC, CATANDUANES (PR#20-09-067 DATED 9/29/2020)	PLANNING & DESIGN SECT.	NO	Competitive Bidding	10/9-15/2020	10/29/2020	11/20/2020	11/26/2020	GoP	2,095,468.00	-	2,095,468.00			SUPPLY AND DELIVERY OF COMMUNICATION & OFFICE EQUIPMENT, FURNITURE AND FIXTURES, I.T. CONSUMABLES, FIELD, OFFICE, MEDICAL, CONSTRUCTION, JANITORIAL, KITCHEN & ELECTRICAL SUPPLIES

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	20GFH0042 - SUPPLY AND DELIVERY OF I.T. EQUIPMENT FOR 3RD QUARTER CY 2020 FOR USE IN DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-10-070 DATED 10/20/2020)	DPWH CAT. DEO	NO	Competitive Bidding	11/25/2020-12/5/2020	12/15/2020	12/23/2020	12/29/2020	GoP	3,219,875.00	-	3,219,875.00	SUPPLY AND DELIVERY OF I.T. EQUIPMENT
33	20GFH0043 - SUPPLY AND DELIVERY OF AUDIO/VIDEO ACCESSORIES AT DPWH CATANDUANES DEO, VIRAC, CATANDUANES (CONFERENCE ROOM) (PR#20-11-077 DATED 11/3/2020)	DPWH CAT. DEO	NO	Competitive Bidding	11/25/2020-12/5/2020	12/15/2020	12/23/2020	12/29/2020	GoP	1,000,000.00	-	1,000,000.00	SUPPLY AND DELIVERY OF AUDIO/VIDEO ACCESSORIES
34	20GFH0044 - SUPPLY AND DELIVERY OF ROAD SIGNAGES FOR CATANDUANES NATIONAL SECONDARY ROAD AT INTERMITTENT SECTION, CATANDUANES CIRCUMFERENTIAL ROAD AT INTERMITTENT SECTION (PR#20-10-077 DATED 10/30/2020)	DPWH CAT. DEO	NO	Competitive Bidding	11/25/2020-12/5/2020	12/15/2020	12/23/2020	12/29/2020	GoP	981,960.00	-	981,960.00	SUPPLY AND DELIVERY OF ROAD SIGNAGES
35	20GFH0045 - WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 712 SPECIAL MAINTENANCE (GUARDRAIL MAINTENANCE- REFLECTIVE BRACKET) ALONG CATANDUANES CIRCUMFERENTIAL ROAD (4TH QUARTER) (PR#20-10-076 DATED 10/30/2020)	MAINT. SECT.	NO	Competitive Bidding	11/25/2020-12/5/2020	12/15/2020	12/23/2020	12/29/2020	GoP	890,750.00	-	890,750.00	SUPPLY AND DELIVERY OF MATERIALS FOR USE IN THE WC 18 TRAFFIC SERVICES MAINTENANCE ACTIVITY 712 SPECIAL MAINTENANCE (GUARDRAIL MAINTENANCE- REFLECTIVE BRACKET)
36	20GFH0046 -SUPPLY AND DELIVERY OF SPARE PARTS FOR USE IN THE REPLACEMENT OF WORN-OUT PARTS OF SERVICE VEHICLE ASSIGNED IN THE DPWH- PLANNING & DESIGN SECTION, DPWH- CATANDUANES DEO, VIRAC, CATANDUANES (PR#20-11-081 DATED 11/25/2020)	PLANNING & DESIGN SECT.	NO	Competitive Bidding	12/2-8/2020	12/15/2020	12/23/2020	12/29/2020	GoP	349,040.00	-	349,040.00	SUPPLY AND DELIVERY OF SPARE PARTS
37	20GFH0047 - SUPPLY AND DELIVERY OF QUICK RESPONSE VEHICLE TO BE USE BY DPWH CATANDUANES DEO QUICK RESPONSE SUPPORT TEAM, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-11-083 DATED 11/26/2020)	MAINT. SECT.	NO	Competitive Bidding	12/2-8/2020	12/15/2020	12/29/2020		GoP	1,939,800.00	-	1,939,800.00	SUPPLY AND DELIVERY OF VEHICLE / FOR APPROVAL OF CONTRACT

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
GOODS - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	20GFH0048 - SUPPLY AND DELIVERY OF QUICK RESPONSE EQUIPMENT TO BE USE BY DPWH CATANDUANES DEO QUICK RESPONSE SUPPORT TEAM, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-11-082 DATED 11/26/2020)	MAINT. SECT.	NO	Competitive Bidding	12/2-8/2020	12/15/2020	12/29/2020		GoP	7,200,000.00	-	7,200,000.00	SUPPLY AND DELIVERY OF EQUIPMENT / FOR APPROVAL OF CONTRACT
39	20GFH0049 - SUPPLY AND DELIVERY OF I.T. CONSUMABLES, OFFICE & JANITORIAL SUPPLIES FOR CY 2020 FOR USE IN DPWH CATANDUANES DISTRICT ENGINEERING OFFICE, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES (PR#20-11-084 DATED 11/26/2020)	DPWH CAT. DEO	NO	Competitive Bidding	12/2-8/2020	12/15/2020	12/29/2020		GoP	2,997,992.00	-	2,997,992.00	SUPPLY AND DELIVERY OF I.T. CONSUMABLES, OFFICE & JANITORIAL SUPPLIES / FOR APPROVAL OF CONTRACT

Prepared by:


ELSIE R. GIAMAN
Head, BAC Secretariat

Recommended by:


JOEL B. TURADO
BAC Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRIDD
OIC-District Engineer


DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CONSULTANCY - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	20CSFH01 - PROCUREMENT OF CONSULTANCY SERVICES FOR DATA GATHERING, SURVEYS AND INVESTIGATIONS FOR THE PARCELLARY OF NATIONAL ROADS, BRIDGES AND OTHER INFRASTRUCTURES, BARAS-GIGMOTO-VIGA ROAD, K0026+200 – K0091+412 @ INTERMITTENT SECTION, PURARAN SECTION, BARAS TO VIGA POBLACION SECTION, VIGA, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	9/21-27/2020	10/20/2020	11/4/2020	11/13/2020	GoP	2,500,000.00	-	2,500,000.00	DATA GATHERING, PARCELLARY SURVEY AND INVESTIGATIONS INCLUDING MONUMENTING OF 31.212 KM. ROAD
2	20CSFH02 - PROCUREMENT OF CONSULTANCY SERVICES FOR DATA GATHERING, SURVEYS AND INVESTIGATIONS FOR THE PARCELLARY OF NATIONAL ROADS, BRIDGES AND OTHER INFRASTRUCTURES, JCT. BATO-BARAS ROAD AND CATANDUANES CIRCUMFERENTIAL ROAD @ INTERMITTENT SECTION, VIRAC, BATO AND SAN ANDRES SECTION, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	9/21-27/2020	10/20/2020	11/4/2020	11/13/2020	GoP	2,500,000.00	-	2,500,000.00	DATA GATHERING, PARCELLARY SURVEY AND INVESTIGATIONS INCLUDING MONUMENTING OF 31.180 KM. ROAD

Prepared by:


ELSIE R. GIAMAN
Head, BAC Secretariat

Recommended by:


JOEL B. TURADO
BAC Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRIDD
OIC-District Engineer

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
SHOPPING - JULY TO DECEMBER 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	1 DAY STRESS DEBRIEFING IN CONNECTION WITH THE 2020 18-DAY CAMPAIGN TO END VIOLENCE AGAINST WOMEN ON DECEMBER 18, 2020	DPWH CAT. DEO	NO	Shopping	3/12/2020	4/12/2020	12/4/2020	P.O. #20-12-0151B DATED 12/7/2020	GoP	51,590.00	-	51,590.00	-
2	SUPPLY AND DELIVERY OF GAD PRINTED T-SHIRT (ASSORTED SIZES) SUBLIMATION FOR USE IN THE CELEBRATION OF 2020 18-DAY CAMPAIGN TO END VIOLENCE AGAINST WOMEN ON DECEMBER 18, 2020	DPWH CAT. DEO	NO	Shopping	3/12/2020	4/12/2020	12/4/2020	P.O. #20-12-0151A DATED 12/7/2020	GoP	49,500.00	-	49,500.00	-

Prepared by:


ELSIE R. GANAN
Head, BAC Secretariat

Recommended by:


JOEL B. TURADO
BAC Chairperson

Approved by:


GIL AUGUSTUS A. BALMADRIDD
OIC-District Engineer