

**Department of Public Works and Highways
Cavite 3rd District Engineering Office
Final Annual Procurement Plan for FY 2021**

Civil Works

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546908LZ	Local Program – Local Infrastructure Program – National Roads and Bridges – National Roads – Asphalt Overlay along Bacoor Boulevard, Barangay Molino, Bacoor City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	November 20, 2020	December 10, 2020	January 28, 2021	February 17, 2021	GAA FY 2021	29,699,922.96		29,699,922.96	Asphalt Overlay
BP00525424LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Manila-Cavite Road, K0018 + 170 - K0018 + 994 with exceptions, Bacoor City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	November 20, 2020	December 10, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	21,951,993.40		21,951,993.40	Construction of Flood Mitigation Structures and Drainage Systems
BP00525425LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Manila-Cavite Road, K0018 + 994 - K0020 + 773 with exceptions, Bacoor City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	November 20, 2020	December 10, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	29,399,998.99		29,399,998.99	Construction of Flood Mitigation Structures and Drainage Systems
BP00545265LZ	Local Program-Construction / Repair / Rehabilitation Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges – Construction (Completion) of Bridge along Congressional to San Marino Road, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 2, 2020	December 21, 2020	February 10, 2021	February 15, 2021	GAA FY 2021	82,024,961.95		82,024,961.95	Construction (Completion) of Bridge
BP00525822LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program-Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers – Construction of Slope Protection along Carmona River (Phase IV) (West Side), Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 2, 2020	December 21, 2020	February 23, 2021	March 10, 2021	GAA FY 2021	82,024,997.48		82,024,997.48	Construction of Slope Protection
BP00525823LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection along Carmona River (Phase V) (West Side), Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 3, 2020	December 22, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	39,199,997.91		39,199,997.91	Construction of Slope Protection
BP00505343LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along national Roads- Secondary Roads – Sta Rosa-Ulat-Tagaytay Rd. K0061 + (-020) – K0061 + 297	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 3, 2020	a.) December 22, 2020 @ 10:00 a.m.	January 28, 2021	February 9, 2021	GAA FY 2021	19,599,988.03		19,599,988.03	Construction/ Upgrading/ Rehabilitation of Drainage
BP00505344LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along national Roads- Secondary Roads – Sta Rosa-Ulat-Tagaytay Rd. – K0061 + 341 – K0062 + 154	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 3, 2020	December 22, 2020	January 28, 2021	February 9, 2021	GAA FY 2021	48,999,943.25		48,999,943.25	Construction/ Upgrading/ Rehabilitation of Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00548553LZ	Local Program-Construction / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Rehabilitation of Concrete Pavement along Iba-Pooc Road, Brgy. Iba, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	19,599,986.94		19,599,986.94	Rehabilitation of Concrete Pavement
BP00525431LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona River, Brgy. Lantic, Phase I, Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	February 23, 2021	March 11, 2021	GAA FY 2021	25,470,205.02		25,470,205.02	Construction of Revetment and other Improvements
BP00546909LZ	Local Program-Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures Facilities – Construction of Revetment along Bacoor River (Phase VII), Barangay Habay, Bacoor City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 28, 2021	February 17, 2021	GAA FY 2021	29,699,973.60		29,699,973.60	Construction of Revetment
BP00545264LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road Slope Protection along Don Placido Ave., Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	47,039,968.40		47,039,968.40	Construction of Road Slope Protection
BP00505346LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Sta Rosa-Ulat- Tagaytay Rd – K0066 + 400 – K0066 + 708	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	19,512,098.46		19,512,098.46	Construction/ Upgrading/ Rehabilitation of Drainage
BP00505347LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Sta Rosa-Ulat- Tagaytay Rd – K0066 + 708 – K0067 + 578.90	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	37,698,616.48		37,698,616.48	Construction/ Upgrading/ Rehabilitation of Drainage
BP00545259LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction/Rehabilitation of NIA Road, Barangay Salawag, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	February 10, 2021	February 15, 2021	GAA FY 2021	69,479,911.58		69,479,911.58	Construction/Rehabilitation of Road
BP00544703LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Diversion/By-Pass Road, Congressional to San Marino Road, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	February 10, 2021	February 16, 2021	GAA FY 2021	77,199,915.29		77,199,915.29	Construction of Diversion/By-Pass Road
BP00545275LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Preventive Maintenance/ Rehabilitation of Daang Hari Road, Chainage 0 - Chainage 675, Bacoor City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	February 1, 2021	February 8, 2021	GAA FY 2021	44,099,985.07		44,099,985.07	Preventive Maintenance/ Rehabilitation of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00545276LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Preventive Maintenance/ Rehabilitation of Daang Hari Road, Chainage 675 - Chainage 1350, Bacoar City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 4, 2020	December 23, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	44,099,936.70		44,099,936.70	Preventive Maintenance/ Rehabilitation of Road
BP00547016LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building at National Police College, Camp General Mariano N. Castañeda, Tartaria, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	5,939,927.79		5,939,927.79	Construction (Completion) of Multi-Purpose Building
BP00545257LZ	Local Program – National Building Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Cavite 3rd District Engineering Office Building (Phase II), Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	48,999,996.55		48,999,996.55	Construction of Building
BP00505070LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System- Network Development Program – Off-Carriageway Improvement-Secondary Roads- Sta Rosa-Ulat-Tagaytay Rd –K0062 + 506 - K0064 + 789, K0065 + 403 – K0065 + 505	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	March 16, 2021	March 26, 2021	GAA FY 2021	23,168,155.13		23,168,155.13	Concreting/Improvement of Road
BP00505011LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program - Road Widening – Secondary Roads- Sta Rosa-Ulat-Tagaytay Rd – K0061+196.3-K0061+341, K0065+505-K0061+162.5	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	March 16, 2021	March 26, 2021	GAA FY 2021	39,199,983.62		39,199,983.62	Road Widening
BP00525428LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona-Biñan River, Brgy. Lantic, Phase I, Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	February 23, 2021	March 11, 2021	GAA FY 2021	77,199,989.05		77,199,989.05	Construction of Revetment and other Improvements
BP00525429LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and Other Improvements along Carmona-Biñan River, Brgy. Lantic, Phase II, Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	February 23, 2021	March 11, 2021	GAA FY 2021	77,199,992.99		77,199,992.99	Construction of Revetment and other Improvements
BP00525430LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona River, Brgy. Mabuhay, Phase I, Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	February 23, 2021	March 11, 2021	GAA FY 2021	77,199,998.22		77,199,998.22	Construction of Revetment and other Improvements
BP00545267LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges - Construction of Bridge, Barangay Salawag, Dasmarinas City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	February 10, 2021	February 15, 2021	GAA FY 2021	82,024,930.50		82,024,930.50	Construction of Bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00545263LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges - Construction of Bridge crossing Yang-Yang River, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	February 10, 2021	February 23, 2021	GAA FY 2021	82,024,999.40		82,024,999.40	Construction of Bridge
BP00546437LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building, Barangay G. De Jesus, GMA, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	499,984.52		499,984.52	(Completion) of Multi-Purpose Building
BP00546012LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Day Care Building), Barangay Banaba, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	1,979,912.78		1,979,912.78	Construction of Multi-Purpose Building
BP00546423LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Hukay ES), Barangay Hukay, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	1,979,962.02		1,979,962.02	Construction (Completion) of Multi-Purpose Building
BP00546421LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Flooring) Inchican ES, Barangay Inchican, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	1,979,981.69		1,979,981.69	Construction (Completion) of Multi-Purpose Building
BP00546430LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building, Barangay Olaes, GMA, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	2,969,965.23		2,969,965.23	Rehabilitation of Multi-Purpose Building
BP00546433LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pulido, GMA, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	2,969,976.81		2,969,976.81	Construction (Completion) of Multi-Purpose Building
BP00546422LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Paggawan, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	2,969,982.30		2,969,982.30	Construction (Completion) of Multi-Purpose Building
BP00546010LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Calubcob ES), Barangay Calubcob, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	3,959,918.31		3,959,918.31	Construction of Multi-Purpose Building
BP00546426LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction/Rehabilitation of Multi-Purpose Building (Covert Court), Barangay Batas, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	3,959,921.10		3,959,921.10	Construction/Rehabilitation of Multi-Purpose Building
BP00546425LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mataas na Buroi, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	3,959,981.25		3,959,981.25	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546008LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (San Miguel ES), Barangay San Miguel 2, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	3,959,988.75		3,959,988.75	Construction of Multi-Purpose Building
BP00546431LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay San Gabriel, GMA, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	4,949,944.69		4,949,944.69	Construction of Multi-Purpose Building,
BP00546011LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay Poooc 1, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	4,949,997.28		4,949,997.28	Construction of Multi-Purpose Building
BP00546014LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay F. Reyes, GMA, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	4,949,988.82		4,949,988.82	Construction of Multi-Purpose Building
BP00546428LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Anahaw I, Silang, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	6,929,903.05		6,929,903.05	Construction of Multi-Purpose Building
BP00546005LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Phase 2), Barangay Maduya, Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	9,899,911.16		9,899,911.16	Construction of Multi-Purpose Building
BP00546420LZ	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post office Building), Barangay Maduya, Carmona, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	January 28, 2021	February 8, 2021	GAA FY 2021	19,799,920.36		19,799,920.36	Construction (Completion) of Multi-Purpose Building
BP00544705LZ	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads - Concreting of Congressional Ave., Extension (Congressional-Governor's Drive, Diversion Road), Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	Yes	Competitive Bidding	December 9, 2020	December 28, 2020	February 10, 2021	February 16, 2021	GAA FY 2021	84,406,577.43		84,406,577.43	Concreting of Roads
BP00544871LZ	Local Program- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Concreting/Improvement of Road, Barangay San Miguel I & II, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	January 28, 2021	February 18, 2021	February 25, 2021	March 5, 2021	GAA FY 2021	9,799,971.02		9,799,971.02	Concreting/Improvement of Road
BP00547576LZ	Local Program-Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting/Improvement of Road, Barangay San Miguel I & II, Phase II, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	January 28, 2021	February 18, 2021	February 25, 2021	March 9, 2021	GAA FY 2021	9,899,994.63		9,899,994.63	Concreting/Improvement of Road
BP00525454LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection along Imus River, Brgy. San Luis, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	January 28, 2021	February 18, 2021	February 25, 2021	March 9, 2021	GAA FY 2021	48,249,930.05		48,249,930.05	Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00505412LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged-Paved Roads – Secondary Roads – Cavite – Batangas Rd. – K0045 + (-200) – K0045 + 500, K0046 + 000 – K0046 + 750, K0047 + 100 – K0047 +286	Cavite 3rd District Engineering Office	No	Competitive Bidding	January 28, 2021	a.) February 18, 2021 Moved to b.) February 26, 2021	March 10, 2021	March 19, 2021	GAA FY 2021	48,999,969.60		48,999,969.60	Concreting/Improvement of Road
ADDITIONAL	Local Program-Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – National Roads and Bridges-National Roads- Asphalt Overlay along Bacoar Boulevard (S04271LZ), Phase II, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	January 28, 2021	February 18, 2021	March 16, 2021	March 26, 2021	GAA FY 2021	82,024,978.25		82,024,978.25	Asphalt Overlay
BP00505560LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Juanito R. Remulla, Sr. Rd – K0035 + 703 – K0035 + 951	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 3, 2021	February 24, 2021	March 10, 2021	March 19, 2021	GAA FY 2021	4,899,935.98		4,899,935.98	Concreting/Improvement of Road
BP00505561LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program - Preventive Maintenance – Tertiary Roads – Bacoar – Dasmariñas National Rd. – K0027 + 000 – K0027 + 426	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 3, 2021	February 24, 2021	March 10, 2021	March 19, 2021	GAA FY 2021	7,906,634.58		7,906,634.58	Concreting/Improvement of Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Roads- Cavite-Batangas Rd – K0037 + 033 – K0037 +774	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 3, 2021	February 24, 2021	March 10, 2021	March 19, 2021	GAA FY 2021	9,799,954.08		9,799,954.08	Concreting/Improvement of Road
BP00546201LZ	Local Program-Local Infrastructure Program – Local Roads and Bridges – Local Roads - Road Widening With Drainage of City Road Bonifacio Torres Street Loop Situated At Barangays San Simon And San Andres, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 3, 2021	February 24, 2021	March 10, 2021	March 19, 2021	GAA FY 2021	39,599,950.39		39,599,950.39	Road Widening With Drainage
BP00545261LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges – Local Roads – Construction of Road, Barangay San Marino, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 3, 2021	February 24, 2021	March 10, 2021	March 19, 2021	GAA FY 2021	67,549,992.81		67,549,992.81	Construction of Road
BP00545266LZ	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges – Local Roads – Construction of Road connecting Bacoar-Dasmariñas National Rd. to San Marino Road, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 3, 2021	February 24, 2021	March 10, 2021	March 19, 2021	GAA FY 2021	69,479,972.41		69,479,972.41	Construction of Road
ADDITIONAL	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and Other Improvements, Bacoar River, Brgy. Mambog I, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 3, 2021	February 24, 2021	March 16, 2021	March 26, 2021	GAA FY 2021	96,499,937.25		96,499,937.25	Construction of Revetment and Other Improvements

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ADDITIONAL	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and Other Improvements, Maliksi River, Brgy. Talaba, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 3, 2021	February 24, 2021	March 16, 2021	March 26, 2021	GAA FY 2021	96,499,949.01		96,499,949.01	Construction of Revetment and Other Improvements
BP00545260LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road connecting Don Placido Ave. to Sitio Elang Road, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 5, 2021	March 2, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	47,039,975.21		47,039,975.21	Construction of Road
BP00525453LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Brgy. Santa Maria, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 5, 2021	March 2, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	53,644,300.67		53,644,300.67	Construction of Slope Protectio
BP00544490LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Real 2, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2020	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,920.21		4,949,920.21	Construction of Multi-Purpose Building
BP00546767LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay San Nicolas, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,961.57		4,949,961.57	Construction of Multi-Purpose Building
BP00547264LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Health Center) Including Site Development, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,962.43		4,949,962.43	Construction of Multi-Purpose Building
BP00547265LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Salinas Health Center Including Site Development), Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2020	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,995.80		4,949,995.80	Construction of Multi-Purpose Building
BP00544712LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Road Widening, Aguinaldo Highway, from San Agustin 1 to Jct. Juanito Remulla, Sr. Road, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	77,199,991.96		77,199,991.96	Road Widening
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 4, Summerhills, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,915.22		4,949,915.22	Construction of Multi-Purpose Building
BP00546487LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,962.74		4,949,962.74	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 2, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,992.38		4,949,992.38	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 4, South 2 Springville, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,997.34		4,949,997.34	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 3, Springville West, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	4,949,998.50		4,949,998.50	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 3, Springville West 2, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	5,939,999.32		5,939,999.32	Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Barangay Salitran II, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	15,189,954.20		15,189,954.20	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Barangay San Miguel, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	17,639,958.70		17,639,958.70	Construction of Slope Protection
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements, Bacoor River, Brgy. Habay I, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 25, 2021	April 5, 2021	GAA FY 2021	96,499,947.98		96,499,947.98	Construction of Revetment and Other Improvements
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements, Bacoor River, Brgy. Kaingen, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 30, 2021	April 8, 2021	GAA FY 2021	96,499,998.42		96,499,998.42	Construction of Revetment and Other Improvements
BP00547100LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building in Barangay Zone 3, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 26, 2021	March 19, 2021	March 30, 2021	April 8, 2021	GAA FY 2021	4,949,915.62		4,949,915.62	Construction of Multi-Purpose Building
BP00547101LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building in Barangay Sabang, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 26, 2021	March 19, 2021	March 30, 2021	April 8, 2021	GAA FY 2021	4,949,967.11		4,949,967.11	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00525423LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Cavite-Batangas Road, K0053 + 000 - K0053 + 600 with exceptions, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 26, 2021	March 19, 2021	March 30, 2021	April 8, 2021	GAA FY 2021	11,811,879.72		11,811,879.72	Construction of Flood Mitigation Structures and Drainage Systems
BP00525421LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Bacoar-Dasmariñas Road K0022 + 220 - K0023 + 920 with exceptions, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 26, 2021	March 19, 2021	March 30, 2021	April 8, 2021	GAA FY 2021	29,399,983.62		29,399,983.62	Construction of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridges - Rehabilitation/Major Repair of Permanent Bridges - Langkaan Br. 3 (B03057LZ) along Juanito R. Remulla, Sr. Rd	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 26, 2021	March 19, 2021	March 30, 2021	April 8, 2021	GAA FY 2021	20,579,990.77		20,579,990.77	Rehabilitation/Major Repair of Permanent Bridges
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridges - Rehabilitation/Major Repair of Permanent Bridges - Aguinaldo Br. (B02908LZ) along Juanito R. Remulla, Sr. Rd	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 26, 2021	March 19, 2021	March 30, 2021	April 8, 2021	GAA FY 2021	24,989,997.69		24,989,997.69	Rehabilitation/Major Repair of Permanent Bridges
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoar River, Barangay Salinas, Phase 2, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	February 26, 2021	March 19, 2021	March 30, 2021	April 8, 2021	GAA FY 2021	96,499,980.67		96,499,980.67	Construction of Revetment
BP00532444LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Streetlight along Various National Roads at Brgy. Zapote V, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	9,649,956.55		9,649,956.55	Installation of Solar LED Streetlight
BP00547205LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/Rehabilitation of Road from Sitio De forego, Barangay San Francisco, General Trias City to Barangay Batas, Municipality of Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	9,899,995.56		9,899,995.56	Concreting/Rehabilitation of Road
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoar River, Barangay Habay I, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	14,699,936.03		14,699,936.03	Construction of Revetment

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Zapote River, Phase II, Barangay Ligas III, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	14,699,999.22		14,699,999.22	Construction of Revetment
BP0054586LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Congressional Avenue Situated At Barangays Buroi I And Buroi II, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	39,599,992.58		39,599,992.58	Road Widening
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino VI, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	48,249,997.36		48,249,997.36	Construction of Revetment and Other Related Improvement
BP00545272LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage, from Baluctot Bridge to Governor's Drive, Barangay Paliparan I, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	67,549,964.76		67,549,964.76	Concreting of Road with Drainage
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	67,549,967.10		67,549,967.10	Construction of Road
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino I, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	48,249,996.20		48,249,996.20	Construction of Revetment and Other Related Improvements
ADDITIONAL	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino II, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	48,249,998.80		48,249,998.80	Construction of Revetment and Other Related Improvements
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Revetment and Other Improvements, Zapote River, Brgy. Molino VII, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 2, 2021	March 23, 2021	April 5, 2021	April 15, 2021	GAA FY 2021	98,999,990.91		98,999,990.91	Construction of Revetment and Other Related Improvements
BP00546489LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at San Nicolas, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	4,454,961.06		4,454,961.06	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546042LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road with drainage at Nlog (De Castro Subd), City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	2,969,974.86		2,969,974.86	Rehabilitation of local road with drainage
BP00546041LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road and drainage at Mambog, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	2,969,999.76		2,969,999.76	Rehabilitation of local road with drainage
BP00546040LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road and drainage at Habay, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	4,949,958.84		4,949,958.84	Rehabilitation of local road with drainage
BP00546495LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Real, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	1,979,936.29		1,979,936.29	Rehabilitation of Multi-Purpose Building
BP00546493LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Maliksi, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	2,969,945.52		2,969,945.52	Rehabilitation of Multi-Purpose Building
BP00546033LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction/rehabilitation of Multi-Purpose Building at Mambog, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	2,969,952.93		2,969,952.93	Construction/rehabilitation of Multi-Purpose Building
BP00546488LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Panapaan, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	4,454,926.39		4,454,926.39	Construction of Multi-Purpose Building
BP00546032LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Salinas, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	4,949,971.66		4,949,971.66	Construction of Multi-Purpose Building
BP00546031LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Nlog, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	4,949,979.61		4,949,979.61	Construction of Multi-Purpose Building
BP00546490LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Sinaguelasan, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	5,939,932.46		5,939,932.46	Construction of Multi-Purpose Building
BP00546491LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building and site devt at Daang Bukid, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 3, 2021	March 24, 2021	April 6, 2021	April 16, 2021	GAA FY 2021	9,899,931.49		9,899,931.49	Construction of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction/rehabilitation of multi-purpose building in Barangay Santol, 5D, Carmona, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	2,939,964.00		2,939,964.00	Construction/rehabilitation of multi-purpose building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Lantic, Carmona, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	14,849,922.96		14,849,922.96	Construction of Multi-Purpose Building


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00546436LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Completion) of Road Concreting, Barangay Maderan, GMA, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	499,932.19		499,932.19	Construction (Completion) of Road Concreting
BP00546434LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Completion) of Road Concreting, Barangay Pob 3, GMA, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	1,979,960.22		1,979,960.22	Construction (Completion) of Road Concreting
BP00546007LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System, Barangay Tubuan 1, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	1,979,990.76		1,979,990.76	Construction/Rehabilitation of Drainage System
BP00546009LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System, Barangay Balite II, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	2,969,951.36		2,969,951.36	Construction/Rehabilitation of Drainage System
BP00546427LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road (Sitio Malipa), Barangay Maguyam, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	2,969,982.93		2,969,982.93	Concreting of Road
BP00546013LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Barangay Poblacion 4, GMA, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	4,949,923.78		4,949,923.78	Concreting of Road
BP00546006LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Barangay Munting Ilog, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	4,949,995.34		4,949,995.34	Concreting of Road
BP00546015LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System, Barangay N. Virata, GMA, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	4,949,995.45		4,949,995.45	Construction/Rehabilitation of Drainage System
BP00545887LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Situated At Barangays St. Peter I And St. Peter II, Dasmarinas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	9,899,942.66		9,899,942.66	Road Widening
BP00546202LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Pablo Hugo Street Situated At Barangays San Miguel I, San Miguel II, San Manuel I And San Manuel II, Dasmarinas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	29,699,952.83		29,699,952.83	Road Widening
BP00544869LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Parking Building) Phase 1, Bacoor City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	48,999,936.98		48,999,936.98	Construction of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	96,499,951.91		96,499,951.91	Construction of Bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ADDITIONAL	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 5, 2021	March 26, 2021	April 12, 2021	April 22, 2021	GAA FY 2021	96,499,980.02		96,499,980.02	Construction of Bridge
BP00546424LZ	LOCAL PROGRAM - Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water Supply, Barangay Ulat, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	1,979,967.40		1,979,967.40	Construction of Water Supply
BP00525422LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Cavite-Batangas Road, K0044 + 800 - K0045 + 100 with exceptions, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	4,899,993.01		4,899,993.01	Construction of Flood Mitigation Structures and Drainage Systems
BP00546432LZ	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Foot Bridge, Barangay Dacon, GMA, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	4,966,838.79		4,966,838.79	Construction of Foot Bridge
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Barangay Road at Barangay Langkaan I, City of Dasmariñas, Province of Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	9,899,963.10		9,899,963.10	Concreting of Barangay Road
BP00545618LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Sto. Niño 1, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	9,899,965.15		9,899,965.15	Construction of Multi-Purpose Building
BP00546038LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 1, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	2,969,924.21		2,969,924.21	Rehabilitation of drainage
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 7, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	3,959,911.19		3,959,911.19	Rehabilitation of drainage
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 3, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	3,959,951.35		3,959,951.35	Rehabilitation of drainage
BP00546039LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage with pathway at Aniban, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	1,979,989.09		1,979,989.09	Rehabilitation of drainage with pathway
BP00546035LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Mabolo, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	2,969,983.67		2,969,983.67	Rehabilitation of drainage
BP00546037LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Talaba, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	2,969,989.06		2,969,989.06	Rehabilitation of drainage
BP00546036LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Salinas, City of Bacoor, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	3,959,997.14		3,959,997.14	Rehabilitation of drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00532462LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection Incl. Road Safety at Molino III, Bacoar, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	14,474,926.08		14,474,926.08	Improvement of Intersection incl. Road Safety
BP00525426LZ	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Bacoar Boulevard Road (Northbound) K0017 + 427 - K0016 + (-659) with exceptions, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	29,399,936.32		29,399,936.32	Construction of Flood Mitigation Structures and Drainage Systems
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Widening of Congressional Avenue, General Mariano Alvarez (GMA), Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	29,399,985.70		29,399,985.70	Road Widening
BP00545262LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge, Barangay San Marino, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 9, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GAA FY 2021	82,024,971.14		82,024,971.14	Construction of Bridge
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction/rehabilitation of multi-purpose building in Barangay San Manuel 2, Dasmariñas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	2,939,945.06		2,939,945.06	Construction/rehabilitation of multi-purpose building
BP00546435LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction (Completion) of Retaining Wall, Barangay San Jose , GMA, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	989,996.88		989,996.88	Construction (Completion) of Retaining Wall
BP00546429LZ	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Drainage System, Barangay Ipil I and Narra II, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	2,969,959.19		2,969,959.19	Construction of Drainage System
BP00546492LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Mabolo, City of Bacoar, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	4,454,998.27		4,454,998.27	Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road/Drainage at Molino 3, Bacoar, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	9,799,988.17		9,799,988.17	Rehabilitation of Road/Drainage
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Completion of Multi-Purpose Building, Brgy. Milagrosa, Carmona, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	9,899,968.78		9,899,968.78	Completion of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Senior Citizens Bldg., Brgy. Lantig, Carmona, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	9,899,974.24		9,899,974.24	Construction of Senior Citizens Bldg

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00545617LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Molino, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	5,939,995.94		5,939,995.94	Construction of Multi-Purpose Building
BP00545616LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mamboog 3, Bacoar City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	9,899,995.71		9,899,995.71	Construction of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Rural Health Unit (RHU) Building, Silang, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	24,499,966.29		24,499,966.29	Construction of Rural Health Unit (RHU) Building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Completion of Administrative Building at Angelo Loyola Senior High School in Barangay Lantic, Carmona, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	24,749,992.18		24,749,992.18	Completion of Administrative Building
BP00546034LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Bayanan, City of Bacoar, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	2,969,925.71		2,969,925.71	Rehabilitation of Multi-Purpose Building
BP00546486LZ	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Mamboog, City of Bacoar, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	4,454,972.68		4,454,972.68	Construction of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Molino 3, City of Bacoar, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	7,919,935.58		7,919,935.58	Construction of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Queensrow, City of Bacoar, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	7,919,997.76		7,919,997.76	Construction of Multi-Purpose Building
ADDITIONAL	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Molino 4, City of Bacoar, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	8,909,989.60		8,909,989.60	Construction of Multi-Purpose Building
BP00544706LZ	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge along Congressional Ave., Extension (Congressional- Governor's Drive, Diversion Road), Dasmarillas City, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 31, 2021	April 19, 2021	April 29, 2021	GAA FY 2021	38,599,917.63		38,599,917.63	Construction of Bridge

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BP00545258LZ	LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction/Improvement of DPWH Cavite 3rd District Engineering Office, Carmona, Cavite	Cavite 3rd District Engineering Office	No	Competitive Bidding	March 16, 2021	April 6, 2021	April 13, 2021	April 23, 2021	GAA FY 2021	96,500,000.00		96,500,000.00	Construction/Improvement of Building
TOTAL										4,013,967,371.62	-	4,013,967,371.62	


RAMIL L. JULIANO
 BAC Secretariat


NORMALITA R. BUENVIAJE
 BAC Chairperson


DONNIE D. CUNA
 Head of Procuring Entity

DPWH Cavite 3rd District Engineering Office Final Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	Is this Early Procurement Activity? (NO /No)	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
	Common Office Supplies									367,772.04	0.00	367,772.04	.
	First Quarter	NO	Cavite 3rd District Office	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	8,174.56	0.00	8,174.56	.
	Second Quarter	NO	Cavite 3rd District Office	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	198,197.66	0.00	198,197.66	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	55,368.82	0.00	55,368.82	.
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	106,030.99	0.00	106,030.99	.
													.
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												.
	Office Equipment and Accessories									2,605,000.00	0.00	2,605,000.00	.
	First Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jan. 04, 2021	Jan. 08, 2021	Jan. 11, 2021	Jan. 13, 2021	GoP	380,000.00	0.00	380,000.00	.
	Second Quarter	No	Cavite 3rd District Office	Competitive Bidding	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	GoP	2,205,000.00	0.00	2,205,000.00	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	GoP	20,000.00	0.00	20,000.00	.
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	GoP	.	0.00	0.00	.
													.
	Office Supplies									332,600.00	0.00	332,600.00	.
	First Quarter									.	0.00	0.00	.
	Second Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	GoP	171,450.00	0.00	171,450.00	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	GoP	.	0.00	0.00	.
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	GoP	161,150.00	0.00	161,150.00	.
													.
	Cleaning Equipment Supplies									31,950.00	0.00	31,950.00	.
	First Quarter									.	.	0.00	.
	Second Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	.	2,750.00	.	2,750.00	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	.	2,750.00	.	2,750.00	.
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	.	26,450.00	.	26,450.00	.
													.
	Paper Materials Product									1,564,000.00	0.00	1,564,000.00	.
	First Quarter									.	.	0.00	.


	Second Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	.	154,500.00	.	154,500.00	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	.	.	.	0.00	.
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	.	1,409,500.00	.	1,409,500.00	.
													.
	Lighting Fixtures and Accessories									7,500.00	0.00	7,500.00	.
	First Quarter									.	0.00	0.00	.
	Second Quarter	NO	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	GoP	7,500.00	0.00	7,500.00	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	GoP	.	0.00	0.00	.
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	GoP	.	0.00	0.00	.
													.
	Electrical Equipment and Components and Supplies									43,688.00	0.00	43,688.00	.
	First Quarter	NO	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jan. 04, 2021	Jan. 08, 2021	Jan. 11, 2021	Jan. 13, 2021	GoP	21,844.00	0.00	21,844.00	.
	Second Quarter	NO	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	GoP	.	0.00	0.00	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	GoP	21,844.00	0.00	21,844.00	.
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	GoP	.	0.00	0.00	.
													.
	Computer Supplies									129,900.00	0.00	129,900.00	.
	First Quarter									.	0.00	0.00	.
	Second Quarter	NO	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	GoP	75,900.00	0.00	75,900.00	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	GoP	45,000.00	0.00	45,000.00	.
	Fourth Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	GoP	9,000.00	0.00	9,000.00	.
													.
	Common ICT Equipment									5,828,000.00	0.00	5,828,000.00	.
	First Quarter									.	0.00	0.00	.
	Second Quarter	No	Cavite 3rd District Office	Competitive Bidding	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	GoP	4,278,000.00	0.00	4,278,000.00	.
	Third Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	GoP	74,000.00	0.00	74,000.00	.
	Fourth Quarter	No	Cavite 3rd District Office	Competitive Bidding	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	GoP	1,476,000.00	0.00	1,476,000.00	.
													.
	Consumables									4,708,500.00	0.00	4,708,500.00	.
	First Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Jan. 04, 2021	Jan. 08, 2021	Jan. 11, 2021	Jan. 13, 2021	GoP	973,000.00	0.00	973,000.00	.
	Second Quarter	No	Cavite 3rd District Office	NP-53.9 - Small Value Procurement	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	GoP	728,400.00	0.00	728,400.00	.
	Third Quarter	No	Cavite 3rd District Office	Competitive Bidding	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	GoP	1,203,300.00	0.00	1,203,300.00	.

	Fourth Quarter	No	Cavite 3rd District Office	Competitive Bidding	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	GoP	1,803,800.00	0.00	1,803,800.00	.
													.
	Other Categories									75,765,530.19	17,114,505.00	58,651,025.19	.
	First Quarter	No	Cavite 3rd District Office	Competitive Bidding	Jan. 04, 2021	Jan. 08, 2021	Jan. 11, 2021	Jan. 13, 2021		25,546,376.89	3,795,750.00	21,750,626.89	.
	Second Quarter	No	Cavite 3rd District Office	Competitive Bidding	Mar. 22, 2021	Mar. 23, 2021	Mar. 25, 2021	Mar. 30, 2021	GoP	10,869,034.40	5,804,305.00	5,064,729.40	.
	Third Quarter	No	Cavite 3rd District Office	Competitive Bidding	Jun. 22, 2021	Jun. 24, 2021	Jun. 28, 2020	Jun. 29, 2020	GoP	8,322,418.90	3,659,375.00	4,663,043.90	.
	Fourth Quarter	No	Cavite 3rd District Office	Competitive Bidding	Sep. 22, 2021	Sep. 24, 2021	Sep. 27, 2020	Sep. 29, 2020	GoP	31,027,700.00	3,855,075.00	27,172,625.00	.
													.
TOTAL										91,384,440.23	17,114,505.00	74,269,935.23	.


RAMIL L. JULIANO
 Position, Procurement Unit / Secretariat


NORMALITA R. BUENVIAJE
 BAC Chairperson


DONNIE D. CUNA
 Head of Procuring Entity




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Carmona, Cavite

March 15, 2021

CERTIFICATION

To Whom It May Concern:

This is to certify that Cavite 3RD District Engineering Office has no Consulting Services Projects for FY 2021 as of this date.


DONNIE D. CUNA
District Engineer

R4A.15 RLJ