

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2018

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2018														
Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks	
				Project Cost ABC in million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO		
2018 REGULAR INFRASTRUCTURE PROJECTS														
A. Project P50 > 100M														
A. ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System														
1. Asset Preservation Program														
a. Preventive Maintenance														
	1. Basco-Mahatao-Ivana-Uyugan-Imnabju Rd K0023 + 809 - K0023 + 968	Batanes-BDEO	Public Bidding	1,453,340.00	11/17/2017 to 11/23/2017	12/7/2017	12/27/2017	12/27/2017 to 1/5/2018	GAA	1,483,000.00		1,483,000.00	Preventive Maintenance of Road: Asphalt Overlay	
	2. Mayan-Mauyen Port Rd K0003 + 000 - K0004 + 000	Batanes-BDEO	Public Bidding	12,770,380.00	11/17/2017 to 11/23/2017	12/7/2017	12/27/2017	12/27/2017 to 1/5/2018	GAA	13,031,000.00		13,031,000.00	Preventive Maintenance of Road: Asphalt Overlay	
	3. Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd K0007 + 170 - K0007 + 270, K0022 + 145 - K0023 + 003, K0024 + 032 -K0024 + 307, K0024 + 649 - K0024 + 748	Batanes-BDEO	Public Bidding	12,761,560.00	11/17/2017 to 11/23/2017	12/7/2017	12/27/2017	12/27/2017 to 1/5/2018	GAA	13,022,000.00		13,022,000.00	Preventive Maintenance of Road: Asphalt Overlay	
	4. Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd K0014 + (-177) - K0014 + 000	Batanes-BDEO	Public Bidding	2,166,780.00	11/17/2017 to 11/23/2017	12/7/2017	12/27/2017	12/27/2017 to 1/5/2018	GAA	2,211,000.00		2,211,000.00	Preventive Maintenance of Road: Asphalt Overlay	
b. Rehabilitation / Reconstruction/ Upgrading of Damaged Paved Roads														
	1. Mayan-Mauyen Port Rd K0004 + 900 - K0005 + 026	Batanes-BDEO	Public Bidding	2,304,960.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	2,352,000.00		2,352,000.00	Rehabilitation of Concrete Road	
	2. Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd K0007 + 270 - K0007 + 312, K0016 + 855 - K0017 + 188, K0018 + 000 - K0018 +205	Batanes-BDEO	Public Bidding	40,365,220.00	12/1/2017 to 12/7/2017	12/21/2017	1/10/2018	1/10/2018 to 1/19/2018	GAA	41,189,000.00		41,189,000.00	Rehabilitation of Concrete Road	
c. Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide														
	1. Basco-Mahatao-Ivana-Uyugan-Imnabju Rd K0004 + 090 - K0004 + 200, K0004 + 854.8 - K0004 + 900.3	Batanes-BDEO	Public Bidding	36,405,040.00	11/29/2017 to 12/5/2017	12/19/2017	1/8/2018	1/8/2018 to 1/13/2018	GAA	37,148,000.00		37,148,000.00	Construction of Road Slope Protection Structure	
	2. Uyugan-Mahatao Interior Rd K0025 + 803 - K0026 + 000	Batanes-BDEO	Public Bidding	14,065,940.00	12/4/2017 to 12/10/2017	12/24/2017	1/13/2018	1/13/2018 to 1/22/2018	GAA	14,353,000.00		14,353,000.00	Construction of Road Slope Protection Structure	
d. Construction / Upgrading / Rehabilitation of Drainage along National Roads														
	1. Basco-Mahatao-Ivana-Uyugan-Imnabju Rd K0000 + 115 - K0000 + 256, K0013 + 422 - K0013 + 612, K0013 + 625 - K0013 + 662	Batanes-BDEO	Public Bidding	3,823,960.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	3,902,000.00		3,902,000.00	Construction of Drainage Structure along Road	
2. Network Development														
a. Construction of Missing links/New Roads														
	1. San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, incl. Slope Protection, Batanes	Batanes-BDEO	Public Bidding	96,500,000.00	11/17/2017 to 11/23/2017	12/7/2017	12/27/2017	12/27/2017 to 1/5/2018	GAA	100,000,000.00		100,000,000.00	Construction of Missing Link	
b. Paving of Unpaved Roads														
	1. San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road K0023 + 200 - K0023 + 305, K0023 + 836 - K0024 + 032, S000025T Chainage 099 - Chainage 260	Batanes-BDEO	Public Bidding	31,432,520.00	12/14/2017 to 12/20/2017	1/3/2018	1/23/2018	1/23/2018 to 2/1/2018	GAA	32,074,000.00		32,074,000.00	Construction of Concrete Road	
3. Bridge Program														
a. Construction of New Permanent Bridges														
	1. San Antonio Bridge along Radio Station Road	Batanes-BDEO	Public Bidding	7,840,000.00	11/30/2017 to 12/6/2017	12/20/2017	1/9/2018	1/9/2018 to 1/18/2018	GAA	8,000,000.00		8,000,000.00	Construction of Concrete Bridge	
	2. Songsong Bridge along Basco-Mahatao-Ivana-Uyugan-Imnabju Road	Batanes-BDEO	Public Bidding	9,996,000.00	11/30/2017 to 12/6/2017	12/20/2017	1/9/2018	1/9/2018 to 1/18/2018	GAA	10,200,000.00		10,200,000.00	Construction of Concrete Bridge	

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2018

Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Project Cost ABC in million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
2018 REGULAR INFRASTRUCTURE PROJECTS													
B. ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods													
1. Flood Management Program													
a. Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
	1. Construction of Guard Wall along Basco-Mahatao-Ivana-Uyugan-Imnabju Road and Uyugan-Mahatao Interior Road, Batan Island, Batanes	Batanes-BDEO	Public Bidding	15,680,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	16,000,000.00		16,000,000.00	Construction of Flood Mitigation Structure
	2. Construction of Guard Wall along San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Sabtang Island, Batanes	Batanes-BDEO	Public Bidding	24,500,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
	3. Improvement of Ivana Seawall and Boat Shelter Port, Ivana, Batanes	Batanes-BDEO	Public Bidding	24,500,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	25,000,000.00		25,000,000.00	Rehabilitation/ Major Repair of Flood Control Structure
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM													
1. Construction/ Improvement of Access Roads leading to Airports													
	1. Kawayan Access Road leading to Itbayat Airport, Batanes	Batanes-BDEO	Public Bidding	19,600,000.00	11/17/2017 to 11/23/2017	12/7/2017	12/27/2017	12/27/2017 to 1/5/2018	GAA	20,000,000.00		20,000,000.00	Construction of Concrete Road
2. Construction/ Improvement of Access Roads leading to Seaports													
	1. Access Road leading to Chavayan Port, Batanes	Batanes-BDEO	Public Bidding	16,709,000.00	12/20/2017 to 12/26/2017	1/9/2018	1/29/2018	1/29/2018 to 2/7/2018	GAA	17,050,000.00		17,050,000.00	Construction of Concrete Road
	2. Access Road leading to Mauven Port, Itbayat, Batanes	Batanes-BDEO	Public Bidding	18,593,540.00	12/20/2017 to 12/26/2017	1/9/2018	1/29/2018	1/29/2018 to 2/7/2018	GAA	18,973,000.00		18,973,000.00	Construction of Concrete Road
	3. Access Road leading to Panembatan Port, Ivana, Batanes	Batanes-BDEO	Public Bidding	19,600,000.00	12/20/2017 to 12/26/2017	1/9/2018	1/29/2018	1/29/2018 to 2/7/2018	GAA	20,000,000.00		20,000,000.00	Construction of Concrete Road
3. Construction/ Improvement of Access Roads leading to Declared Tourism Destinations													
	1. Access Road leading to Maratay Beach, Mahatao, Batanes	Batanes-BDEO	Public Bidding	19,600,000.00	12/1/2017 to 12/7/2017	12/21/2017	1/10/2018	1/10/2018 to 1/19/2018	GAA	20,000,000.00		20,000,000.00	Construction of Concrete Road
	2. Access Road leading to Nakabuang Stone Arch, Sabtang, Batanes	Batanes-BDEO	Public Bidding	16,170,000.00	12/8/2017 to 12/14/2017	12/28/2017	1/17/2018	1/17/2018 to 1/26/2018	GAA	16,500,000.00		16,500,000.00	Construction of Concrete Road
	3. Access Road leading to Racuh-a-Idi Old Settlement, Basco, Batanes	Batanes-BDEO	Public Bidding	22,496,880.00	12/8/2017 to 12/14/2017	12/28/2017	1/17/2018	1/17/2018 to 1/26/2018	GAA	22,956,000.00		22,956,000.00	Construction of Concrete Road
	4. Access Road leading to Turungan Cave, Itbayat, Batanes	Batanes-BDEO	Public Bidding	48,161,120.00	12/14/2017 to 12/20/2017	1/3/2018	1/23/2018	1/23/2018 to 2/1/2018	GAA	49,144,000.00		49,144,000.00	Construction of Concrete Road
	5. Access Road leading to Valugan Boulder Beach, Basco, Batanes	Batanes-BDEO	Public Bidding	11,172,000.00	12/1/2017 to 12/7/2017	12/21/2017	1/10/2018	1/10/2018 to 1/19/2018	GAA	11,400,000.00		11,400,000.00	Construction of Concrete Road
D. LOCAL PROGRAM													
1. Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects													
a. Buildings And Other Structures													
	1. Completion of Ivana Port, Ivana, Batanes	Batanes-BDEO	Public Bidding	45,540,000.00	12/22/2017 to 12/28/2017	1/11/2018	1/31/2018	1/31/2018 to 2/9/2018	GAA	46,000,000.00		46,000,000.00	Construction of Other Building
	2. Completion of Valanca Port, Valanca, Batanes	Batanes-BDEO	Public Bidding	19,800,000.00	12/22/2017 to 12/28/2017	1/11/2018	1/31/2018	1/31/2018 to 2/9/2018	GAA	20,000,000.00		20,000,000.00	Construction of Other Building
	3. Development of Mauven Port, Mauven, Batanes	Batanes-BDEO	Public Bidding	29,700,000.00	12/22/2017 to 12/28/2017	1/11/2018	1/31/2018	1/31/2018 to 2/9/2018	GAA	30,000,000.00		30,000,000.00	Construction of Other Building
2. Local Infrastructure Program													
a. Buildings and Other Structures													
School Buildings													
	1. Rehabilitation of Uyugan Elementary School (Gabaldon Building), Uyugan, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	11/15/2017 to 11/21/2017	12/5/2017	12/25/2017	12/25/2017 to 1/3/2018	GAA	2,000,000.00		2,000,000.00	Rehabilitation of School Building
Multipurpose/Facilities													
	1. Construction of Diptan Multi-purpose Building (Covered Court), Phase II, Brav, San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/15/2017 to 11/21/2017	12/5/2017	12/25/2017	12/25/2017 to 1/3/2018	GAA	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
	2. Construction of Itbayat Provincial Hospital Building, Itbayat, Batanes	Batanes-BDEO	Public Bidding	14,850,000.00	11/29/2017 to 12/5/2017	12/19/2017	1/8/2018	1/8/2018 to 1/17/2018	GAA	15,000,000.00		15,000,000.00	Construction of Other Building

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2018

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROJECTS													
Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks
				Project Cost ABC in million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
2018 REGULAR INFRASTRUCTURE PROJECTS													
	3. Construction of Multi-purpose Building (Covered Court). Phase II. Ivana, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	11/17/2017 to 11/23/2017	12/7/2017	12/27/2017	12/27/2017 to 1/5/2018	GAA	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	4. Rehabilitation of Batanes Provincial Police Office. Basco, Batanes	Batanes-BDEO	Public Bidding	5,940,000.00	11/15/2017 to 11/21/2017	12/5/2017	12/25/2017	12/25/2017 to 1/3/2018	GAA	6,000,000.00		6,000,000.00	Rehabilitation of Multi Purpose Building
	5. Rehabilitation of Day Care Center. Brav. Kavvuluanan, Basco, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/17/2017 to 11/23/2017	12/7/2017	12/27/2017	12/27/2017 to 1/5/2018	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
	6. Construction of Batanes District Engineering Office. Brav. Kavvuluanan, Basco, Batanes	Batanes-BDEO	Public Bidding	45,540,000.00	1/10/2018 to 1/16/2018	1/30/2018	2/19/2018	2/19/2018 to 2/28/2018	GAA	46,000,000.00		46,000,000.00	Construction of Other Building
	7. Construction of Multi-purpose Building Brav. Rael, Itbavat, Batanes	Batanes-BDEO	Public Bidding	2,475,000.00	1/10/2018 to 1/16/2018	1/30/2018	2/19/2018	2/19/2018 to 2/28/2018	GAA	2,500,000.00		2,500,000.00	Construction of Other Building
b. Flood Control and Drainage Drainage/Protection Works													
	1. Rehabilitation of Box Culvert. Sitio Plavuvuan, Brav. Sta. Rosa, Itbavat, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Drainage Structure
Flood Control Structures / Facilities													
	1. Construction of Lavak Retaining Wall. Brav. Sinakan, Sabtana, Batanes	Batanes-BDEO	Public Bidding	1,485,000.00	11/27/2017 to 12/3/2017	12/17/2017	1/6/2018	1/6/2018 to 1/15/2018	GAA	1,500,000.00		1,500,000.00	Construction of Flood Mitigation Structure
	2. Construction of Mochona Park Retaining Wall. Uvuuan, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	2,000,000.00		2,000,000.00	Construction of Flood Mitigation Structure
	3. Construction of Padanan Flood Control Structure. Brav. Kaychanarianan, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	2,000,000.00		2,000,000.00	Construction of Flood Mitigation Structure
	4. Construction of Retaining Wall (Barsana Southward). Radwan, Ivana, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/27/2017 to 12/3/2017	12/17/2017	1/6/2018	1/6/2018 to 1/15/2018	GAA	1,000,000.00		1,000,000.00	Construction of Flood Mitigation Structure
	5. Construction of Yasvas Creek Wall. Brav. Kaychanarianan, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	2,000,000.00		2,000,000.00	Construction of Flood Mitigation Structure
	6. Rehabilitation of Retaining Wall. Brav. San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	2,970,000.00	11/27/2017 to 12/3/2017	12/17/2017	1/6/2018	1/6/2018 to 1/15/2018	GAA	3,000,000.00		3,000,000.00	Rehabilitation of Flood Mitigation Structure
c. Local Roads and Bridges Local Roads													
	1. Construction of Dinana Road. Brav. San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	990,000.00	12/7/2017 to 12/13/2017	12/27/2017	1/16/2018	1/16/2018 to 1/25/2018	GAA	1,000,000.00		1,000,000.00	Construction of Concrete Road
	2. Construction of Garavaw Road. Brav. Sta. Rosa, Itbavat, Batanes	Batanes-BDEO	Public Bidding	990,000.00	12/7/2017 to 12/13/2017	12/27/2017	1/16/2018	1/16/2018 to 1/25/2018	GAA	1,000,000.00		1,000,000.00	Construction of Concrete Road
	3. Construction of Imnaibu Diversion Road. Brav. Imnaibu, Uvuuan, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	12/7/2017 to 12/13/2017	12/27/2017	1/16/2018	1/16/2018 to 1/25/2018	GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
	4. Construction of Imnaibu Road. Brav. Imnaibu, Uvuuan, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	12/7/2017 to 12/13/2017	12/27/2017	1/16/2018	1/16/2018 to 1/25/2018	GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
	5. Construction of Road. Brav. Imnaibu, Uvuuan, Batanes	Batanes-BDEO	Public Bidding	1,485,000.00	12/7/2017 to 12/13/2017	12/27/2017	1/16/2018	1/16/2018 to 1/25/2018	GAA	1,500,000.00		1,500,000.00	Construction of Concrete Road
	6. Rehabilitation of Sitio Chabucan Road. Brav. Chanarian Tukon, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
	7. Improvement of Kaychanarianan Road. Brav. Kaychanarianan, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	11/28/2017 to 12/4/2017	12/18/2017	1/7/2018	1/7/2018 to 1/16/2018	GAA	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
	8. Improvement/Construction of Cantero Road and Tiofos Road. Brav. San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	11/28/2017 to 12/4/2017	12/18/2017	1/7/2018	1/7/2018 to 1/16/2018	GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
	9. Rehabilitation of Batin Road. Brav. Kavvuluanan, Uvuuan, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/28/2017 to 12/4/2017	12/18/2017	1/7/2018	1/7/2018 to 1/16/2018	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road
	10. Rehabilitation of Beateria Road. Brav. Panatavan, Mahatso, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road
	11. Rehabilitation of Didawud Road. Brav. Kaychanarianan, Basco, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road

ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED FY 2018

Contract No.	PROGRAM/PROJECT	PMO/END-USER	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Project Cost-ABC in million Pesos	Advertisement/Posting	Submission & Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
2018 REGULAR INFRASTRUCTURE PROJECTS													
c. Local Roads and Bridges													
Local Roads													
	12. Rehabilitation of Paz Road, Brv. Hafib, Mahatao, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road
	13. Rehabilitation of Pendiente Road, Brv. Uvov, Mahatao, Batanes	Batanes-BDEO	Public Bidding	990,000.00	11/24/2017 to 11/30/2017	12/14/2017	1/3/2018	1/3/2018 to 1/12/2018	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road
	14. Rehabilitation of Reyes Road, Brv. Kayvaluqanan, Basco, Batanes	Batanes-BDEO	Public Bidding	990,000.00	12/14/2017 to 12/20/2017	1/3/2018	1/23/2018	1/23/2018 to 2/1/2018	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Concrete Road
	15. Rehabilitation of San Antonio Road, Brv. San Antonio, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	12/14/2017 to 12/20/2017	1/3/2018	1/23/2018	1/23/2018 to 2/1/2018	GAA	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
	16. Rehabilitation/Construction of Kayvaluqanan Road, Brv. Kayvaluqanan, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	12/14/2017 to 12/20/2017	1/3/2018	1/23/2018	1/23/2018 to 2/1/2018	GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
	17. Rehabilitation/Construction of La Fuente Road, Brv. Kayhuvokan, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	12/14/2017 to 12/20/2017	1/3/2018	1/23/2018	1/23/2018 to 2/1/2018	GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
	18. Rehabilitation/Construction of Salagaao Road, Brv. Salagaao, Sabtana, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	12/14/2017 to 12/20/2017	1/3/2018	1/23/2018	1/23/2018 to 2/1/2018	GAA	2,000,000.00		2,000,000.00	Construction of Concrete Road
	19. Concretina/Improvement of Road Sitio Tucon, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	12/14/2017 to 12/20/2017	1/3/2018	1/23/2018	2/1/2018 to 2/5/2018	GAA	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
Local Bridges													
	1. Construction/ Rehabilitation of Katuvana Foot Bridge, Brv. Sumnanga, Sabtana, Batanes	Batanes-BDEO	Public Bidding	2,970,000.00	11/30/2017 to 12/6/2017	12/20/2017	1/9/2018	1/9/2018 to 1/18/2018	GAA	3,000,000.00		3,000,000.00	Construction of Foot Bridge
d. Water Management													
Water Supply													
	1. Rehabilitation/Improvement of Waterworks System, Sitio Tucon, Basco, Batanes	Batanes-BDEO	Public Bidding	1,980,000.00	12/27/2017 to 1/2/2018	1/16/2018	2/5/2018	2/5/2018 to 2/14/2018	GAA	2,000,000.00		2,000,000.00	Rehabilitation of Waterworks System

Prepared by:

RRUFENCIO VALIENTE
OIC Planning and Design Section

Recommending Approval:

ARRENTA VIOLA
Acting, Asst. District Engineer

Approved by:

ROMMEL E. RUI
District Engineer