



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0001 Bridge – Construction of New Permanent Bridges Palani Bridge 1 along Jct Tawad-Balud Rd (Phase II), K0062 + 052.37 – K0062 + 262.72, Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	7,680,000.00	-	7,680,000.00	Construction of New Bridges
-	20FI0002 Bridge – Construction of New Permanent Bridges Palani Bridge 2 along Jct Tawad-Balud Rd (Phase II), K0064 + 259.19 – K0064 + 513.00, Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	9,400,000.00	-	9,400,000.00	Construction of New Bridges
-	20FI0003 Bridge – Construction of New Permanent Bridges Cabuyagan Bridge 2 along Jct Tawad-Balud Rd (Phase II), K0048 + 215.25 – K0048 + 410.69	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	7,080,000.00	-	7,080,000.00	Construction of New Bridges
-	20FI0004 Bridge – Construction of New Permanent Bridges Maingaran Bridge 3 along Masbate-Milagros Rd (Phase II), K0007 + 331.84 – K0007 + 775.53, Masbate City	Masbate 2nd DEO	Yes	Competitive Bidding	10/21/2019-10/27/2019	11/11/2019	03/09/2020	03/19/2020	GoP	14,022,000.00	-	14,022,000.00	Construction of New Bridges
-	20FI0005 Local Infrastructure Program – Concreting of Road, Junction National Road to Barangay Bangad, Sta. 0+000 – Sta. 0+450, Milagros, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	02/21/2020	03/02/2020	GoP	7,000,000.00	-	7,000,000.00	Concreting of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0006 Local Infrastructure Program – Concreting of Road, Junction Road, Barangay Dao to Barangay San Andres, Sta. 0+000 – Sta. 0+300, Balud, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road
-	20FI0007 Local Infrastructure Program – Concreting of Road, Junction Brgy. B. Titong to Bugsayan Marine Sanctuary, Brgy. Titong, Sta. 17+762 – Sta. 17+872, City of Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	02/21/2020	03/02/2020	GoP	2,000,000.00	-	2,000,000.00	Concreting of Concrete Road
-	20FI0008 Local Infrastructure Program – Concreting of Road, Barangay Jamorawon, Sta. 0+867 – Sta. 1+167, Milagros, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road
-	20FI0009 Local Infrastructure Program – Concreting of Road, Barangay Nasunduan to Barangay Fabrica, Sta. 0+000 – Sta. 0+500, Mobo, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road
-	20FI0010 Asset Preservation – Construction /Upgrading/Rehabilitation of Drainage along Roads – Secondary Roads – Jct. Milagros-Baleno-Lagta Rd (S00016MT) K0088+672 – K0089+800, Baleno, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	02/21/2020	03/02/2020	GoP	26,088,000.00	-	26,088,000.00	Rehabilitation/R econstruction/U pgrading of Damaged Paved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0011 Asset Preservation – Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads – Jct. Tawad-Balud Rd (S00023MT) K0063+529 – K0064+259, Balud, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020	GoP	34,047,000.00	-	34,047,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
-	20FI0012 Asset Preservation – Rehabilitation /Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads – Jct. Milagros-Baleno-Lagta Rd (S00016MT) K0038+382.5 – K0038+600, Milagros, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/09/2020	03/19/2020	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
-	20FI0013 Network Development – Road Widening – Secondary Roads – Masbate - Milagros Rd (S00015MT) K0005+219 – K0005+719, Masbate City.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020	GoP	22,017,000.00	-	22,017,000.00	Construction of New Missing Links/New Roads
-	20FI0014 Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads – Masbate – Milagros Rd (S00015MT) K0010+792 – K0011+483, Masbate City.	Masbate 2nd DEO	Yes	Competitive Bidding	10/30/2019-11/05/2019	11/18/2019	03/16/2020	03/26/2020	GoP	43,601,000.00	-	43,601,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
-	20FI0015 Local Infrastructure Program – Concreting of Road, Barangay Dao to Barangay Pulanduta, Sta. 17+120 – Sta. 17+380, Balud, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/12/2019-11/18/2019	12/02/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0016 Local Infrastructure Program – Concreting of Road, Junction National Road to Barangay Ayat, Sta. 0+500 – Sta. 1+000, Mandaon, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/12/2019-11/18/2019	12/02/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road
-	20FI0017 Bridge – Retrofitting/ Strengthening of Permanent Bridges – Bonbon Bridge (B00090MT) along Jct. Milagros-Baleno-Lagta Rd., K0025+533, Milagros, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	11/12/2019-11/18/2019	12/02/2019	02/21/2020	03/02/2020	GoP	6,000,000.00	-	6,000,000.00	Retrofitting/Strengthening of Permanent Bridges
-	20FI0018 Bridge- Retrofitting/ Strengthening of Permanent Bridges – Usab Bridge (B00088MT) along Masbate-Milagros Rd., K0010+281, Masbate City.	Masbate 2nd DEO	Yes	Competitive Bidding	11/12/2019-11/18/2019	12/02/2019	02/21/2020	03/02/2020	GoP	6,000,000.00	-	6,000,000.00	Retrofitting/Strengthening of Permanent Bridges
-	20FI0019 Local Infrastructure Program – Concreting of Road, Barangay Lahong Proper, Section A: Sta. 0+000 – Sta 0+130, Section B: 0+000 – Sta. 0+360, Baleno, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/04/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road
-	20FI0020 Local Infrastructure Program – Concreting of Road, Barangay Sampad, Sta. 0+603 – Sta. 1+133, Balud, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/04/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road
-	20FI0021 Local Infrastructure Program – Concreting of Road, Barangay Tinapian, Sta. 0+000 –Sta. 0+500, Baleno, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/04/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0022 Local Infrastructure Program – Concreting of Road, Junction Road, Junction National Road to Barangay Lahong Interior, Sta. 0+200 – Sta. 0+430, Baleno, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	5,000,000.00	-	5,000,000.00	Re-Advertised
-	20FI0023 Bridge – Construction of New Permanent Bridges Bangad Bridge along Jct. Tawad-Balud Road, K0039+041.88 – K0039+454.08, Milagros, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/15/2019-11/21/2019	12/04/2019	02/21/2020	03/02/2020	GoP	30,000,000.00	-	30,000,000.00	Construction of New Bridges
-	20FI0024 Local Infrastructure Program – Completion of DPWH Building 2nd District Engineering Office (Annex), Capitol Road, Barangay Kalipay, Masbate City, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi Purpose Building
-	20FI0025 Local Infrastructure Program – Concreting of Road, Junction National Road to Barangay Mapiña, Section A: Sta. 0+000 – Sta. 0+098, Section B: Sta. 0+000 – Sta. 0+097, Section C: Sta. 0+000 – Sta. 0+032, Section D: Sta. 0+000 – Sta. 0+042, Section E: Sta. 0+000 – Sta. 0+035, Section F: Sta. 0+000 – Sta. 0+065, Section G: Sta. 0+000 – Sta. 0+051, Net Length=0.840 lane km (0.420 km), Masbate City, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Concreting of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0026 Convergence and Special Support Program – Construction/Improvement of Access Road leading to Declared Tourism Destinations – Balud-Palani-Panubigan-Pajo-Talisay Road leading to Palani Beaches, Panubigan, Pajo and Talisay Mangrove Area, Brgy. Talisay, Sta. 12+092 – Sta. 13+400, Balud, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	03/09/2020	03/19/2020	GoP	63,862,000.00	-	63,862,000.00	Construction/Improvement of Access Road
-	20FI0027 Network Development – Road Widening – Secondary Roads – Masbate- Cataingan – Placer Rd (S00005MT) K0001+627 – K0001+760, K0001+779 – K0001+855, K0008+382 –K0008+723, Masbate City and Mobo, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	03/16/2020	03/26/2020	GoP	30,275,000.00	-	30,275,000.00	Road Widening
-	20FI0028 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System along Maingaran River II, Sta. 0+171 – Sta. 0+340, Net Length=328.00 l.m., Masbate City.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0029 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System along Tinapihan River, Sta. 0+965 – Sta.1+347 (Upstream, Left Side and Right Side), Net Length=764.00 l.m., Baleno, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	20FI0030 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System along Lumbang River, Sta. 3+377 – Sta.3+758 (Upstream, Left Side and Right Side), Net Length=762.00 l.m., Masbate City.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structure
-	20FI0031 Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control System along Bañadero River, Sta. 2+779 – Sta. 3+110 (Downstream, Left Side), Sta. 3+700 – Sta. 4+007 (Upstream, Left Side), Sta. 3+623 – Sta. 4+007 (Upstream, Right Side), Net Length=1,022.00 l.m., Mobo, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	100,000,000.00	-	100,000,000.00	Re-Advertised



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0032 Network Development Program– Construction of Missing Links/New Roads – Malubi-Cabangcalan –Dayhagan-Tinigban-Mataba Road, Sta. 2+552 – Sta. 3+872, Aroroy, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	03/09/2020	03/19/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Missing Links/New Roads
-	20FI0033 Bridge –Widening of Permanent Bridges – Amoroy Bridge II (B00085MT) along Masbate-Cataingan-Placer Rd, K0017+879.80 – K0018+077.44, Net Length=103.032 sq.m., Mobo, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	20,000,000.00	-	20,000,000.00	Widening of Permanent Bridge
-	20FI0034 Bridge – Widening of Permanent Bridges – Calubian Bridge (B00027MT) along Jct. Crossing-Mandaon Rd, K0047+238.00 – K0047 +345.00, Net Length=161.226 sq.m., Mandaon, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	25,000,000.00	-	25,000,000.00	Widening of Permanent Bridge
-	20FI0035 Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads-Masbate-Milagros Rd (S00015MT) K0008+120 – K0008+635, K0008+720 – K0008+756, K0008+756 – K0008+806, K0008+806 – K0008+921, Masbate City.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/R econstruction/U pgrading of Damaged Paved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0036 Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Construction of Level III Water Supply System, Balud, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	63,000,000.00	-	63,000,000.00	Cpmstruction of Water Supply Systems
-	20FI0037 Local Infrastructure Program – Rehabilitation of Seawall, Barangay Marintoc, Sta. 0+000.00 – Sta. 0+020.00, Sta. 0+207 – Sta. 0+225.00, Sta. 0+245.00 – Sta. 0+413.00, Net Length=206.00 l.m., Mobo, Masbate.	Masbate 2nd DEO	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/2019	02/21/2020	03/02/2020	GoP	5,000,000.00	-	5,000,000.00	Rehabiliattion/Major Repair of Flood Control Structure
-	20FI0038 Construction of 1-Unit 2-Storey 4-Classroom (9.50m x 23.0m) School Building at Amotag National High School, Using Exposure D (Wind V=340 KPH), Aroroy, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	11/29/2019-12/05/2019	12/18/2019	03/16/2020	03/26/2020	GoP	16,309,420.42	-	16,309,420.42	Construction of Multi Purpose Building
-	20FI0039 Construction of 1-Unit 2-Storey 4-Classroom (9.50m x 23.0m) School Building at Potoson Elementary School, Using Exposure D (Wind V=340 KPH), Baleno, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	07/28/2020-08/03/2020	08/17/2020	09/20/2020	09/30/2020	GoP	16,940,579.58	-	16,940,579.58	Re-Advertised



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0040 Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program- Construction of Missing Links/New Roads-Asid-Tigbao- Bara-Malbug Road,Milagros Section Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/10/2019- 12/16/2019	12/30/2019	03/09/2020	03/19/2020	GoP	110,000,000.00	-	110,000,000.00	Construction of Missing Links/New Roads
-	20FI0041 Local Infrastructure Program – Concreting of Junction National Road, Brgy. Pamangpangon, Sta. 2+058 - Sta. 4+408, Net Length=4.700 lane km (2.350 km), Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/21/2020- 02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	49,499,964.86	-	49,499,964.86	Concreting of Junction National Road
-	20FI0042 Local Infrastructure Program – Concreting of Road, Junction National Road - Brgy. Managanaga-Barangay Macabug, Sta. 0+000 - Sta. 2+250, Net Length=4.500 lane km (2.250 km), Aroroy, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/21/2020- 02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	49,499,967.81	-	49,499,967.81	Concreting of Road
-	20FI0043 Local Infrastructure Program – Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sinalongan, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	02/21/2020- 02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	1,979,613.92	-	1,979,613.92	Construction of Multi- Purpose Building, Brgy. Sinalongan, Masbate City w/out Wood Painting, Catch Basin, Granite & Outdoor Tiles
-	20FI0044 Local Infrastructure Program – Construction/Rehabilitation Multi- Purpose Building, Brgy. Bagauma, Aroroy, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/21/2020- 02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	2,969,884.57	-	2,969,884.57	Multi-Purpose Building, Brgy. Bagauma, Aroroy, Masbate



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0045 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Concreting of Poblacion, Mandaon - Dayhagan, Aroroy, Masbate, Sta. 2+340 - Sta. 2+970, Net Length=1.260 lane km (0.630 km), Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	43,119,939.63	-	43,119,939.63	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects
-	20FI0046 Local Infrastructure Program - Construction/ Rehabilitation of Basketball Covered Court, brgy. Bolo, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	02/21/2020-02/27/2020	03/13/2020	04/16/2020	04/26/2020	GoP	4,949,471.13	-	4,949,471.13	Construction/ Rehabilitation of Basketball Covered Court
-	20FI0047 Cluster I- Construction /Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collector in Public Facilities at Balud, Masbate. a. Bongcanaway ES, Balud, Masbate b. Guinbanuahan ES, Balud, Masbate c. Enrique Bayota Sr. MHS, Balud, Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/10/2020-07/16/2020	07/29/2020	09/01/2020	09/11/2020	GoP	839,531.24	-	839,531.24	Construction of 5000 li. Stainless Steel RWCS Tank (Vertical).
-	20FI0048 Cluster II- Construction /Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collector in Public Facilities at Aroroy, Masbate. a. Amotag ES, Aroroy, Masbate b. Amotag NHS, Aroroy Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/10/2020-07/16/2020	07/29/2020	09/01/2020	09/11/2020	GoP	546,422.48	-	546,422.48	Construction of 5000 li. Stainless Steel RWCS Tank (Vertical).



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0049 Cluster III- Construction /Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collector in Public Facilities at Baleno, Masbate. a. Madangalan ES, Baleno, Masbate b. Lahong Child Development Center - 2, Baleno, Masbate c. Canjonday ES, Baleno, Masbate d. Ubongan Diot ES, Baleno, Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/10/2020-07/16/2020	07/29/2020	09/01/2020	09/11/2020	GoP	1,095,765.47	-	1,095,765.47	Construction of 5000 li. Stainless Steel RWCS Tank (Vertical).
-	20FI0050 Cluster IV- Construction /Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collector in Public Facilities at Milagros, Masbate. a. Masbate School of Fisheries, Milagros, Masbate b. Tagbon ES, Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/10/2020-07/16/2020	07/29/2020	09/01/2020	09/11/2020	GoP	543,272.31	-	543,272.31	Construction of 5000 li. Stainless Steel RWCS Tank (Vertical).
-	20FI0051 Cluster V- Construction /Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collector in Public Facilities at Mandaon, Masbate. a. Bugtong ES, Mandaon, Masbate b. Bugtong NHS, Mandaon, Masbate	Masbate 2nd DEO	No	Competitive Bidding	07/10/2020-07/16/2020	07/29/2020	09/01/2020	09/11/2020	GoP	538,301.54	-	538,301.54	Construction of 5000 li. Stainless Steel RWCS Tank (Vertical).



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0052 Cluster VI- Construction /Rehabilitation of Water Supply/Septage and Sewerage/ Rain Water Collector in Public Facilities at Masbate City. a. Igang ES, Masbate City b. Villa Lucia ES, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	07/10/2020-07/16/2020	07/29/2020	09/01/2020	09/11/2020	GoP	522,896.81	-	522,896.81	Construction of 5000 li. Stainless Steel RWCS Tank (Vertical).
-	20FI0053 Construction of Three (3) Unit One (1) Storey DPWH Standard Health Facilities Container Van at Villa Lucia, Brgy. Maingaran, Masbate City.	Masbate 2nd DEO	No	NP-53.2 Emergency Cases		08/19/2020	08/24/2020	08/26/2020	GoP	36,304,000.00	-	36,304,000.00	Construction of Three (3) Unit One (1) Storey DPWH Standard Health Facilities Container Van
-	20FI0054 Repair/Maintenance of DPWH Building used by AFP, Masbate II DEO, Pier Site, Masbate City	Masbate 2nd DEO	No	Competitive Bidding	09/03/2020-09/09/2020	09/22/2020	10/26/2020	11/05/2020	GoP	3,919,957.17	-	3,919,957.17	Repair/ Maintenance of DPWH Building Used by AFP, Masbate II DEO, Pier Site, Masbate City
-	20FI0055 Concreting of Junction National Road to Brgy. Paraiso FMR, Brgy. Paraiso, Milagros, Masbate	Masbate 2nd DEO	No	Competitive Bidding	09/03/2020-09/09/2020	09/22/2020	10/26/2020	11/05/2020	GoP	24,874,995.33	-	24,874,995.33	Concreting of Junction National Road
-	20FI0056 Repair/Maintenance of Tabuc Revetment along Bañadero River, Brgy. Tabuc, Mobo, Masbate	Masbate 2nd DEO	No	Competitive Bidding	09/12/2020-09/18/2020	10/05/2020	11/08/2020	11/18/2020	GoP	2,939,129.51	-	2,939,129.51	Repair/ Maintenance of Tabuc Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0057 Installation/ Application/Construction of Road Safety Devices: Jct. Tawad-Balud Road (w/ exceptions), Jct. Crossing-Mandaon Road (w/exceptions), Masbate-Cataingan-Placer Road (w/ exceptions), Jct. Milagros-Baleno-Lagta Road (w/exceptions), Lagta- Crossing Malinta Road (w/exceptions)	Masbate 2nd DEO	Yes	Competitive Bidding	10/14/2020-10/20/2020	11/3/2020	12/07/2020	12/17/2020	GoP	4,324,319.33	-	4,324,319.33	Installation/ Application/Construct ion of Road Safety Devices: Jct. Tawad-Balud Road (w/ exceptions), Jct. Crossing-Mandaon Road (w/exceptions), Masbate-Cataingan-Placer Road (w/ exceptions), Jct. Milagros-Baleno-Lagta Road (w/exceptions), Lagta- Crossing Malinta Road (w/exceptions)




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Masbate City


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 AS OF DECEMBER 31, 2020 (for Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20FI0058 Convergence and Special Support Program- Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations- Balud-Palani-Panubigan-Pajo-Talisay Road Leading to Palani Beaches, Panubigan, Pajo and Talisay Mangrove Area, Brgy. Talisay, Balud, Masbate	Masbate 2nd DEO	Yes	Competitive Bidding	12/8/2020-12/14/2020	12/28/2020	12/31/2020	01/11/2020	GoP	28,949,969.02	-	28,949,969.02	Construction of Concrete Road
-	20FI0059 Reblocking of Masbate-Circumferential Road, K0003+500 - K0005+000 (w/ exceptions), Net Area= 398.03 sq.m. (29 blocks)	Masbate 2nd DEO	Yes	Competitive Bidding	12/8/2020-12/14/2020	12/28/2020	12/31/2020	01/10/2020	GoP	1,368,418.51	-	1,368,418.51	Rehabilitation of Concrete Road

Prepared by:


DONALD L. ARGUELLES
 Head, Procurement Unit
 Procurement Unit/Secretariat

Recommending Approval:


GERRYLIN M. CANTILLEP
 BAC Chairman
 Chairperson, BAC

Approved by:


SIMON N. ARIAS
 District Engineer