


Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RET	Subma./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0270	71X-Special Maintenance of Reflective Thermoplastic Stripping Materials (Solid Form) along Montevista-Compostela-New Bataan-Maragusan-Mati Bdry. Road & Benigno S. Aquino Jr. National Highway	Maintenance Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	FOR AWARD		ROUTINE MAINTENANCE CY 2020	3,000,000.00		3,000,000.00	Edge Lines Markings; Center Lines Markings (W); Center Lined Markings (Y); Sub-Center Lines Markings
20LA0271	66X-Selective Replacement of Concrete Pavement along Benigno S. Aquino Jr. National Highway	Maintenance Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	FOR AWARD		ROUTINE MAINTENANCE CY 2020	1,700,000.00		1,700,000.00	Reblocking
20LA0272	71X-Special Maintenance of Reflective Thermoplastic Stripping Materials (Solid Form) along Daang Maharlika Road	Maintenance Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	FOR AWARD		ROUTINE MAINTENANCE CY 2020	2,500,000.00		2,500,000.00	Edge Lines Markings; Center Lines Markings; Sub-Center Lines Markings
20LA0332	Repair/Maintenance of Hijo Revetment along Hijo River, Brgy. Hijo, Maco, Compostela Valley	Maintenance Section	No	Competitive Bidding	06/04/20-06/10/20	06/29/20	FOR AWARD		ROUTINE MAINTENANCE CY 2020	5,000,000.00		5,000,000.00	Installation of Gabions and mattresses
20LA0333	66X-Selective Replacement of Concrete Pavement along Asuncion-San Isidro-Laak Veruela Road, K1492+950-K1526+593 Intermittent Section; Daang Maharlika Road, K1377+201-K1445+1058 Intermittent Section; Montevista-Compostela-New Bataan-Maragusan-Mati Bdry. Road, K1428+342-K1498+000 Intermittent Section; Montevista DNAS Road, K1413+602-K1432+966 Intermittent Section; Nabunturan-Malinit Park Road, K1435+308-K1441+330 Intermittent Section; and Nabunturan-Maragusan Road, K1435+327-K1474+162 Intermittent Section, Davao de Oro	Maintenance Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	FOR AWARD		ROUTINE MAINTENANCE CY 2020	2,608,622.00		2,608,622.00	Reblocking
20LA0335	Repair/Maintenance of San Jose Revetment (Tigbawan creek) Montevista, Compostela Valley	Maintenance Section	No	Competitive Bidding	06/09/20-06/15/20	06/29/20	FOR AWARD		ROUTINE MAINTENANCE CY 2020	5,000,000.00		5,000,000.00	Reinforced Concrete Revetment
20LA0336	Construction of Rainwater Collection System (RCWS). 1. Compostela Valley State College, Compostela; 2. Compostela valley Sports Complex, Compostela; 3. Tandawan Elementary School, New Bataan; 4. Tandawan Nayonal High School, New Bataan; 5. Magangit Day Care Center, New Bataan; 6. Anislagan Barangay Hall, Nabunturan; 7. Salvacion Elemnetary School, Mawab; 8. Tuboran Barangay Hall, Mawab; 9. Tuboran National High School, Mawab; 10. DPWH Dist. Engineering Office, Nabunturan; 11. DPWH Dist. Engineering Office - Motorpool, Nabunturan, Compostela Valley	Maintenance Section	No	Competitive Bidding	06/09/20-06/15/20	06/29/20	FOR AWARD		ROUTINE MAINTENANCE CY 2020	4,235,000.00		4,235,000.00	Construction of Rainwater Collection System (Polyethylene Tank - Vertical)


Prepared By:


MANUEL R. SALA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0310	Concreting of Purok 1 to 5, Sitio mampising, Brgy. Tagnanan FMR, Brgy. Tagnanan, Mabini, Compostela Valley Province	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	FOR AWARD		DA CY 2020	12,000,000.00		12,000,000.00	Concreting (width = 6.10m., thk. = 280mm) Concreting (width = 5.00m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction and Removal of Minor Drainage Structures
20LA0312	Concreting of Canlawig, Brgy. Poblacion - Brgy. Pamintaran FMR (Phase II), Brgy. Pamintaran, Maragusan, Compostela Valley Province	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	FOR AWARD		DA CY 2020	13,000,000.00		13,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures
20LA0313	Concreting of Sitio Bonbon - Brgy. Mangloy to Sitio Mangub, Brgy. Emelda FMR, Brgy. Mangloy and Brgy. Emelda, Laak, Compostela Valley Province	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	FOR AWARD		DA CY 2020	13,000,000.00		13,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures


Prepared By:


MANUEL R. RALA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL A. SARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
20LA0311	Concreting of Brgy. Talian FMR, Brgy. Talian, Maragusan, Compostela Valley Province	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	FOR AWARD		DA CY 2020	12,000,000.00		12,000,000.00	Concreting (width = 5.00m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation - Embankment from Borrow (Common Soil) Construction of Single Barrel Box Culvert Construction of Minor Drainage Structures


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/26/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/26/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/26/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0323	Completion of Academic Building Construction in Compostela Campus (Phase 3 of 3 phases in Davao de Oro), Compostela	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	FOR AWARD		MOA	25,000,000.00		25,000,000.00	Completion of 2 storey Academic Building. This includes, Painting works, Network Cabling, Generator Sets and Power House, Air-condition Units, Firehose Cabinets, Fire Extinguisher, Concrete Cladding and Accent Wall and Electrical Wall


Prepared By:


MANUEL R. AIALA
Head, Procurement Unit
Date: 6/12/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/12/20

Approved by:



DANIEL B. JARAVATA
District Engineer
Date: 6/12/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0342	Construction of One (1) Unit, Three (3) Storey Nine (9) Classroom Building at Tambongan, NHS, Pantukan, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		BEFF CY 2020 Batch 2	34,586,250.00		34,586,250.00	Construction of Complete Three (3) Storey Nine (9) Classroom School Building. This includes: steel casement window at rear portion with security grilles from the front jalousie windows, fire protection system, overhead tank, cistern, Hand Washing Facilities, generator set and Billing Deposit. Design Wind Speed at 340 kph.
20LA0343	Construction of Two (2) Units, One (1) Storey Two (2) Classroom School Building at Mansinaon ES, Laak, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	12,090,150.00		12,090,150.00	Construction of Complete Two (2) Units, One (1) Storey Two (2) Classroom School Building with Toilet attached, and Site Development and One (1) Unit Generator set
20LA0344	Construction of One (1) Unit, One (1) Storey Two (2) Classroom School Building at Canidkid Integrated School, Montevista, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	5,012,500.00		5,012,500.00	Construction of Complete One (1) Unit, One (1) Storey Two (2) Classroom School Building with Toilet attached. This also includes Window Grilles (rear and front), Concrete Parapet, Handwashing Facility, Permit and Clearances, and Site Development
20LA0346	Construction of One (1) Unit, One (1) Storey Two (2) Classroom School Building at Sambayon ES, Montevista, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	5,012,500.00		5,012,500.00	Construction of Complete One (1) Unit, One (1) Storey Two (2) Classroom School Building with Toilet attached. This also includes Window Grilles (rear and front), Concrete Parapet, Handwashing Facility, Permit and Clearances, and Site Development
20LA0348	Construction of One (1) Unit, Two (2) Storey Eight (8) Classroom Building at Pantukan ES, Pantukan, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	33,508,562.50		33,508,562.50	Construction of Complete One (1) Unit, Two (2) Storey Eight (8) Classroom School Building (with concrete parapet, handwashing facilities, steel casement window at rear portion with security grilles for the front jalousie window, fire protection system, overhead tank and cistern) Design Wind Speed at 340 Kph.

Prepared By:


MANUEL R. AALA
 Head, Procurement Unit
 Date: 6/30/20

Recommended by:


EDWIN M. ORTIZ
 BAC Chairperson
 Date: 6/30/20

Approved by:



DANIEL A. JARAYATA
 District Engineer
 Date: 6/30/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0349	Construction of One (1) Unit, Two (2) Storey Eight (8) Classroom Building at Union NHS, Monkayo, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	29,336,078.70		29,336,078.70	Construction of Complete One (1) Unit, Two (2) Storey Eight (8) Classroom School Building (with concrete parapet, handwashing facilities, steel casement window at rear portion with security grills for the front jalousie window, fire protection system, overhead tank and cistern) Design Wind Speed at 340 Kph.
20LA0350	Construction of Two (2) Units, Two (2) Storey Eight (8) Classroom Building at Kingking CES, Pantukan, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	66,616,125.00		66,616,125.00	Construction of Complete Two (2) Units, Two (2) Storey Eight (8) Classroom School Building (with concrete parapet, handwashing facilities, steel casement window at rear portion with security grills for the front jalousie window, fire protection system, overhead tank and cistern and generator set) Design Wind Speed at 340 Kph.
20LA0351	Construction of One (1) Unit, Two (2) Storey Eight (8) Classroom Building at Mabuhay NHS, Laak (San Vicente), Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	30,075,000.00		30,075,000.00	Construction of Complete One (1) Unit, Two (2) Storey Eight (8) Classroom School Building (with concrete parapet, handwashing facilities, steel casement window at rear portion with security grills for the front jalousie window, fire protection system, overhead tank and cistern) Design Wind Speed at 340 Kph.


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/15/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/15/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/15/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0345	Construction of One (1) Unit, One (1) Storey Four (4) Classroom School Building at Doroteo De Castro ES, Pantukan, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	10,025,000.00		10,025,000.00	Construction of Complete One (1) Storey Four (4) Classroom School Building with Toilet attached. This also includes Concrete Parapet, Handwashing Facility, Window Grilles, Permit and Clearances stainless steel railings, and Site Development
20LA0347	Construction of One (1) Unit, Two (2) Storey Four (4) Classroom Building at Nagas ES, Pantukan, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		CY 2020 BEFF	17,994,875.00		17,994,875.00	Construction of Complete Two (2) Storey Four (4) Classroom School Building with (with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern). Design Wind Speed at 270 Kph.
20LA0352	Construction of One (1) Unit, Two (2) Storey Four (4) Classroom Building at Bon-Temples, Pantukan, Compostela Valley	Construction Section	No	Competitive Bidding	07/10/20-07/16/20	07/30/20	FOR AWARD		BEFF CY 2020 Batch 2	18,145,250.00		18,145,250.00	Construction of Complete Two (2) Storey Four (4) Classroom School Building (with concrete parapet, Corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern) Design Wind Speed at 270 Kph.


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0088	Reconstruction to Concrete Pavement along Daang Maharlika (MN) - K1385 + 188 - K1386 + 000, K1386 + 673 - K1387 + 120, K1388 + 980 - K1390 + 240, K1390 + 301 - K1390 + 940, K1391 + 329 - K1391 + 429, K1391 + 514 - K1392 + 020	Const. Section	Yes	Competitive Bidding	11/28/19-12/04/19	12/17/19	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	48,553,000.00		48,553,000.00	<ul style="list-style-type: none"> Reconstruction of Two (2) Inner Lane (width = 6.70m., thk. = 300mm) Roadway Excavation Removal of Existing Asphalt PCCP Common Surplus Excavation Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0143	Construction of Road Slope Protection Structure along Daang Maharlika (MN) - K1384 + 710 - K1384 + 867, K1385 + 600 - K1385 + 638, K1398 + 315 - K1398 + 423, K1404 + 720 - K1404 + 800	Const. Section	Yes	Competitive Bidding	02/14/2020-02/20/2020	03/04/20	FOR MODIFICATION		GAA CY 2020	28,000,000.00		28,000,000.00	<ul style="list-style-type: none"> Construction of Stone Masonry Retaining Wall Installation of Steel Sheet Pile with Concrete Capping Roadway Excavation Embankment from Borrow (Common Soil) Installation of Metal Beam Guardrails Including Concrete Post
20LA0155	Construction of Road Slope Protection Structure along Daang Maharlika (MN) - 1388 + 450 - K1388 + 480, K1388 + 796 - K1388 + 970	Const. Section	Yes	Competitive Bidding	01/22/20-01/28/20	02/11/20	FOR MODIFICATION		GAA CY 2020	60,000,000.00		60,000,000.00	<ul style="list-style-type: none"> Construction of Stone Masonry Retaining Wall Installation of Steel Sheet Pile with Concrete Capping Roadway Excavation Common Surplus Excavation Construction of Concrete Shoulder (width 2m, thk. 230mm) Installation of Metal Guardrails including post Installation of Safety Roller Barrier System (Double) DR-168
20LA0082	Construction of Road Slope Protection Structure along Daang Maharlika (MN) - K1395 + 700 - K1395 + 820, K1399 + 300 - K1399 + 370	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	FOR MODIFICATION		GAA CY 2020	71,000,000.00		71,000,000.00	<ul style="list-style-type: none"> Construction of Steel Sheet Piles Construction of Slope Protection Roadway Excavation Common Surplus Excavation Construction of Concrete Lined Canal Construction of Bank Protection (Gabions) Installation of Metal Guardrails including post Installation of Safety Roller Barrier System (Double) DR-168
20LA0078	Construction of Road Slope Protection Structure along Daang Maharlika (MN) - K1399 + 950 - K1400 + 010, K1400 + 400 - K1400 + 570, K1401 + 930 - K1402 + 000, K1402 + 050 - K1402 + 100, K1407 + 800 - K1407 + 900, K1408 + 400 - K1408 + 562	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	FOR MODIFICATION		GAA CY 2020	100,000,000.00		100,000,000.00	<ul style="list-style-type: none"> Construction of Steel Sheet Piles Construction of Slope Protection Roadway Excavation Common Surplus Excavation Construction of Concrete Lined Canal Reconstruction of PCCP (width 3.35m. thk. 300mm) Reconstruction and Construction of concrete shoulder (width 1.5m, thk. 230mm) Construction of Bank Protection (Gabions) Installation of Metal Guardrails including post Installation of Safety Roller Barrier System (Double) DR-168


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairman
Date: 6/20/20

Approved by:



DANIEL A. JARAMATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0083	Construction of Road Slope Protection Structure along Daang Maharlika (MN) - K1401 + 700 - K1401 + 900, K1407 + 700 - K1407 + 780	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	FOR MODIFICATION		GAA CY 2020	96,000,000.00		96,000,000.00	<ul style="list-style-type: none"> • Construction of Steel Sheet Piles • Construction of Slope Protection • Roadway Excavation - Common Surplus Excavation • Reconstruction of PCCP (width 3.35m, thk. 300mm) • Construction of Concrete Shoulder (width 1.5m, thk. 230mm) • Installation of Safety Roller Barrier System (Double) DR-168 • Application of Reflectorized Thermoplastic Pavement Markings
20LA0144	Construction of Road Slope Protection Structure along Montevista Compostela-Mati Bdry Rd - K1493 + 200 - K1493 + 320	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	FOR MODIFICATION		GAA CY 2020	16,000,000.00		16,000,000.00	<ul style="list-style-type: none"> • Installation of Steel Sheet Pile with Concrete Copping • Roadway Excavation - Embankment from Borrow (Common Soil) Removal and Reconstruction of PCCP Paving of Shoulder Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Beam Guardrails Including Concrete Post Application of Reflectorized Thermoplastic Pavement markings
20LA0152	Construction of Road Slope Protection Structure along Benigno S. Aquino Jr. National Highway - K1585 + 300 - K1585 + 450, K1588 + 350 - K1588 + 375, K1588 + 900 - K1588 + 945, K1593 + 440 - K1594 + 220, K1600 + 360 - K1600 + 868, K1601 + 873 - K1601 + 905, K1602 + 680 - K1602 + 935	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	FOR MODIFICATION		GAA CY 2020	77,000,000.00		77,000,000.00	<ul style="list-style-type: none"> • Construction of Stone Masonry Retaining Wall • Installation of Steel Sheet Pile with Concrete Copping • Installation of Safety Roller Barrier System (Double) DR-168 • Roadway Excavation - Common Surplus Excavation • Paving of Shoulder
20LA0153	Construction of Road Slope Protection Structure along Montevista Compostela-Mati Bdry Rd - K1458 + 900 - K1458 + 925, K1460 + 840 - K1460 + 865, K1460 + 900 - K1460 + 915	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	FOR MODIFICATION		GAA CY 2020	24,000,000.00		24,000,000.00	<ul style="list-style-type: none"> • Construction of Stone Masonry Retaining Wall • Installation of Steel Sheet Pile with Concrete • Roadway Excavation - Embankment from Borrow (Common Soil)
20LA0145	Construction of Road Slope Protection Structure along Montevista DNAS Rd - K1413 + 260 - K1413 + 320, K1419 + 680 - K1419 + 699, K1422 + 850 - K1422 + 920, K1428 + 000 - K1428 + 150, K1430 + 900 - K1431 + 050, K1413 + 440 - K1413 + 520, K1416 + 772 - K1416 + 792	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	FOR MODIFICATION		GAA CY 2020	92,000,000.00		92,000,000.00	<ul style="list-style-type: none"> • Construction of Stone Masonry Retaining Wall • Installation of Steel Sheet Pile with Concrete Copping • Roadway Excavation - Embankment from Borrow (Common Soil)

Prepared By:


MANUEL R. RALA
Head, Procurement Unit
Date: 6/30/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/30/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/30/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0072	Construction of Road Slope Protection Structure along Montevista DNAS Rd - K1420 + 446- K1420 + 532, K1431 + 060 - K1431 + 200	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	FOR MODIFICATION		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> • Construction of Retaining Wall • Roadway Excavation • Common Surplus Excavation • Embankment from Roadway Excavation • Construction of Concrete Lined Canal
20LA0141	Road Widening along Benigno S. Aquino Jr. National Highway - K1610 + 000 - K1612 + 500	Const. Section	Yes	Competitive Bidding	01/22/20-01/28/20	02/11/20	03/16/20	03/20/2020	GAA CY 2020	93,000,000.00		93,000,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280mm thk.) - Existing width 6.70, with additional 2 lanes total width 13.40 Paving of Shoulder Both Sides (1.50m width, 230mm thk.) Roadway Excavation - Common Surplus Excavation Installation of Steel Sheet Pile with Concrete Capping Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Beam Guardrails Including Concrete Post Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL C. JARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/RET	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0140	Road Widening along Montevista-Compostela-Mati Bdry Rd - K1414 + 800 - K1417 + 493	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	86,070,000.00		86,070,000.00	<ul style="list-style-type: none"> Concreting of Additional 2 Lanes (4 into 6 lanes, 280mm thk.) Existing width 13.4, with additional 2 lanes total width 20.10 Paving of Shoulder Both Sides (2.50m width, 230mm thk.) Roadway Excavation Surplus Soft Rock Excavation Construction of Slope Protection (Grouted Riprap) Construction of Other Minor Drainage Structures Installation of Pavement Stud markers Installation of Metal Beam Guardrails including Concrete Post Application of ReflectORIZED Thermoplastic Pavement markings
20LA0071	Road Widening along Montevista-Compostela-Mati Bdry Rd - K1422 + 443 - K1424 + 040	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	02/20/20	02/24/2020	GAA CY 2020	52,400,000.00		52,400,000.00	<ul style="list-style-type: none"> Concreting of Additional 2 lanes (4 into 6 lanes, 280mm thk.) -- Existing width 13.4, with additional 2 lanes total width 20.10 Roadway Excavation Embankment from Borrow (Common Soil) Construction of Other Minor Drainage Structures Paving of Shoulder both sides, width 1.50m. (230mm. thick) Construction of Slope Protection (Grouted Riprap) Removal and Installation of Metal Beam Guardrails with concrete post Application of ReflectORIZED Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/18/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/18/20

Approved by:



DAPHNE A. PARAVATA
District Engineer
Date: 6/18/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0090	Road Widening along Montevista-Compostela-Mati Bdry Rd - K1488+ 714 - K1490 + 422	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	WAITING FOR APPROVAL OF MCA		GAA CY 2020	45,724,000.00		45,724,000.00	<ul style="list-style-type: none"> • Concreting of Additional 2 Lanes (1 into 6 lanes, 280mm thk.) – Existing width 13.4 with additional 2 lanes Total width 20.10 • Roadway Excavation • Common Surplus Excavation • Removal of Existing Road Signs • Construction of Single Barrel Box Culvert • Paving of Shoulder both sides, with 1.50m , (150mm. thick) • Construction of Slope Protection Grouted Riprap • Removal and Installation of Metal Guardrails including Post • Construction of Concrete Lined Canal and Other Minor Drainage Structures • Installation of Internally Illuminated (Solar) Pavement Levelled Marker/ Stud Flush Type (Bi-Directional) • Application of Reflectorized Thermoplastic Pavement Markings
20LA0055	Retrofitting / Strengthening of Camansi Br. (B01285MN) along Montevista-DNAS Rd	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/23/19	02/14/20	02/19/2020	GAA CY 2020	7,000,000.00		7,000,000.00	<ul style="list-style-type: none"> Application of Reflectorized Thermoplastic Pavement Markings White; Application of Reflectorized Thermoplastic Pavement Markings Yellow; Asphalt Overlay, 50mm thk; Application of Epoxy Coating on Cracks; Application of Epoxy Injection on Cracks; Installation of CFS, 2 layers on span 1, Main Member 1-4; Installation of CFS, 2 Layers on Span 1, Main Member 2-4, span 3, Main Member 1-4, Installation of CFP on Span 1, Main Member 2-4, Span 2 & 3, Main Member 1-4; Installation of EJ, Steel Finger Type (Wd60 complete set) on A1, P1, P2, A2


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL S. TARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0101	Retrofitting / Strengthening of Canidkid Br. (B01284MN) along Montevista-DNAS Rd	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/12/20	02/18/2020	GAA CY 2020	3,500,000.00		3,500,000.00	Application of Reflectorized Thermoplastic Pavement markings White; Application of Reflectorized Thermoplastic Pavement Markings Yellow; Installation of CFS, 2 Layer on Span 1, Main Member 1-4; Installation of CFS, 2 Layers on Span 1 MM 1-4; Installation of CFS, 1 Layer on Span 1, ID MM 1-4, ED MM1 -4, Bottom Slab MM1 – MM2 & MM3-MM4; installation of CFP on Span 1, MM 1-4; Installation of EJ, Steel Finger Type (Wd60 Complete Set) on Abutment 1 & Abutment 2; Application of Epoxy Coating on cracks; Application of Epoxy Injection on Cracks; Paint (Concrete Structures); Application of Special Anti-Corrosion Paint (Repainting of Steel Bearing


Prepared By:


MANUEL B. AALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
20LA0109	Widening of Languan Br. (B000E4MN) along Montevista-Compostela-Mati Bdry Rd	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	28,600,000.00		28,600,000.00	Widening of Existing Bridge from 2 lanes to 4 Lanes, Total length = 15.60m. RCDG. Construction of Reinforced Concrete Approach Slab at both Abutments, 4 meters each; Widening of Existing Approaches from 4 Lanes to 6 Lanes of 300mm thk. P:CP (Unreinforced), Length = 400.00 meters, Installation of ReflectORIZED Thermoplastic Pavement Markings; Provision of Metal Guardrail (Metal Beam) Including Post (Reinstallation), Construction of Abutment Protection
20LA0124	Construction of Revetment along Manat River leading to Agusan River, Tapia Section, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	31,500,000.00		31,500,000.00	Construction of Concrete Revetment with Steel Sheet Pile Foundation; Rechanneling of River
20LA0123	Construction of Revetment along Ngan River Leading to Agusan River, Brgy. Tarnia, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR APPROVAL OF MICA		GAA CY 2020	80,000,000.00		80,000,000.00	Construction of Concrete Revetment with Mattresses foot protection; Installation of Minor Drainage; Rechanneling of River
20LA0129	Construction of Revetment along Tarago River, Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/14/20	02/19/2020	GAA CY 2020	50,000,000.00		50,000,000.00	15lm. RCDG Bridge; 833.285 lm. Reinf Conc't Revetment @ LS; 765.384 lm. Reinf Conc't Revetment @ LS
20LA0111	Construction of Revetment along Tigbawan Creek Leading to Manat River, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Concrete Revetment; Rechanneling of River; Construction of Box Culvert
20LA0115	Construction of Revetment along Agusan River, Brgy. Tigbao, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Revetment; Rechanneling of River
20LA0128	Construction of Revetment along Ludag Creek Leading Agusan River, Brgy. Tupaz, Maragusan, Comval Province	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR APPROVAL OF MICA		GAA CY 2020	50,000,000.00		50,000,000.00	15lm. RCDG Bridge; 1150.881lm Reinf. Conc't Revetment @ LS
20LA0131	Construction of Revetment along Manat River Leading to Agusan River at Brgy. Banagbanag, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR APPROVAL OF MICA		GAA CY 2020	80,000,000.00		80,000,000.00	458.70lm. Reinf Conc't Revetment @ LS; 458.76lm. Reinf Conc't Revetment @ LS
20LA0116	Construction of Revetment along Marangig River Leading to Agusan River, Brgy. New Albay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Revetment; Rechanneling of River


Prepared By:


MANUEL R. SALAS
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. CORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



JUVENCIO A. JARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0142	Construction of Revetment along Ngan River Leading to Agusan River Brgy. Ngan, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR APPROVAL OF MICA		GAA CY 2020	80,000,000.00		80,000,000.00	Construction of Concrete Revetment with Mattresses foot protection; Installation of Minor Drainage; Rechanneling of River
20LA0112	Construction of Revetment along Tandik Creek leading to Agusan River, Brgy. Katipunan, Maragusan, Comval Province	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR APPROVAL OF MICA		GAA CY 2020	25,000,000.00		25,000,000.00	Construction of Concrete Revetment Rechanneling of River
20LA0110	Construction of Revetment along Anitap Creek Leading to Agusan River, Brgy. Katipunan, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR APPROVAL OF MICA		GAA CY 2020	25,000,000.00		25,000,000.00	Construction of Concrete Revetment Rechanneling of River
20LA0113	Construction of Revetment along Tipnasan River leading to Agusan River, Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR APPROVAL OF MICA		GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Revetment Rechanneling of River
20LA0047	Andap Road leading to Kalamokan Whitewater Rafting Site, Brgy. Andap, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/12/20	02/18/2020	GAA CY 2020	15,391,000.00		15,391,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation • Embankment from Borrow (Common Soil) • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0068	Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Brgy. Ngan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	02/12/20	02/18/2020	GAA CY 2020	34,055,000.00		34,055,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation • Common Surplus Excavation • Surplus Soft Rock Excavation • Surplus Hard Rock Excavation • Construction of Concrete Lined Canal and Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0069	Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	02/12/20	02/18/2020	GAA CY 2020	41,638,000.00		41,638,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation • Common Surplus Excavation • Construction of Concrete Lined Canal and Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 4/30/20

Recommended by:


EDWIN M. ORIZ
BAC Chairperson
Date: 4/30/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 4/30/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0150	NRJ - Linoan Road leading to Eco-tourism Park, NIA water impoundment, and built forest, Brgy. Linoan, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	38,990,000.00		38,990,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Paving of Shoulder • Construction of Concrete Sidewalk • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0045	NRJ-Pasian Road leading to Magdagandang Falls and Caves, Brgy. Pasian, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/12/20	02/18/2020	GAA CY 2020	30,000,000.00		30,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Bank Protection (Gabions) • Construction of Concrete Lined Canal and Other Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0058	Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/14/20	02/19/2020	GAA CY 2020	37,564,000.00		37,564,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Single Barrel 3.00 x 3.00 Box Culvert • Construction of Other Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0070	San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	02/12/20	02/18/2020	GAA CY 2020	50,000,000.00		50,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Single Barrel x 3.00 x 3.00 Box Culvert • Construction of Concrete Lined Canal and Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0041	Cogonon Road connecting New Bataan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Cogonon, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/14/20	02/19/2020	GAA CY 2020	20,000,000.00		20,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.70m., thk. = 280mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. BALA
Head, Procurement Unit
Date: 6/12/20

Recommended by:


ROWIN M. ORTIZ
BAC Chairperson
Date: 6/12/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/12/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
20LA0046	Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPCO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/14/20	02/19/2020	GAA CY 2020	25,000,000.00		25,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0149	Construction of Road Slope Protection Structure along Daang Maharlika (MN) - K1423 + 843 - K1423 + 908, K1427 + 440 - K1427 + 460, K1442 + 970 - K1443 + 007, K1444 + 585 - K1444 + 605, K1444 + 677 - K1444 + 700, K1445 + 485 - K1445 + 525	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	34,273,000.00		34,273,000.00	<ul style="list-style-type: none"> • Construction of Slope Protection • Construction of Steel Sheet Piles • Roadway Excavation - Common Surplus Excavation - Embankment (Borrow) - Embankment from Roadway Excavation • Construction of Canal Lining • Construction of Concrete Barrier • Paving of Shoulder (width = 2.00m., 230mm thick) • Removal of Existing Guardrails
20LA0148	Construction of Road Slope Protection Structure along Asuncion-San Isidro-Laak-Veruela Rd - K1515 + 285 - K1515 + 345	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR APPROVAL OF MCA		GAA CY 2020	6,500,000.00		6,500,000.00	<ul style="list-style-type: none"> • Construction of Steel Sheet Piles with coping • Reconstruction of PCCP


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/30/20

Recommended by:


EDWIN M. ORTIZ
BAS Chairperson
Date: 6/30/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/30/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0103	Road Widening along Surigao-Davao Coastal Road - K1799+312 - K1799+347, K1800+220 - K1800+344	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,500,000.00		3,500,000.00	<ul style="list-style-type: none"> • Concreting of Additional 2 Lanes (1 into 4 lanes, 300 mm thk.) - Existing Width 6.70, with Additional 2 Lanes Total Width 13.4 • Concreting of Additional 1 Lane (3 to 4 Lanes, 300 mm thk.) - Existing Width 10.5, with Additional 1 lane Total Width 13.4 • Roadway Excavation - Embankment from Borrow • Construction of Slope Protection (Grouted Riprap • Installation of Metal Guardrails including Concrete Post • Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0011	Road Widening along Asuncion-San Isidro-Laak-Veruela Rd - K1508 + 000 - K1510 + 000	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	28,059,000.00		28,059,000.00	<ul style="list-style-type: none"> • Concreting of additional 2 lanes (2 into 4 lanes, 180 mm thk.) - Existing width 6.7, with additional 2 lanes total width 13.4 • Roadway Excavation - Common Surplus Excavation • Removal and Relocation of Utilities (Electric Post) • Construction Minor Drainage Structures • Application of ReflectORIZED Thermoplastic Pavement Markings • Installation of Metal Beam Guardrails with Concrete Post
20LA0016	Road Widening along Nabunturan-Mainit Park Rd - K1436 + 178 - K1437 + 958	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/24/20	02/26/2020	GAA CY 2020	36,000,000.00		36,000,000.00	<ul style="list-style-type: none"> • Concreting of additional 2 lanes (2 into 4 lanes, 180 mm thk.) - Existing width 6.10, with additional 2 lanes total width 12.80 • Roadway Excavation - Common Surplus Excavation • Construction Minor Drainage Structures • Application of ReflectORIZED Thermoplastic Pavement Markings

Prepared By:


MANUEL R. RALA
Head, Procurement Unit
Date: 6/17/20

Recommended by:


EDWIN M. ORTIZ
BAG-Chairperson
Date: 6/17/20

Approved by:



DANIEL A. JARAMATA
District Engineer
Date: 6/17/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0122	Rehabilitation / Major Repair of Kingking Br. (B00197MN) along Suigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	5,000,000.00		5,000,000.00	Tightening/Retightening of High Tension Bolt; Painting (Concrete Structures); Installation of EJ (Steel Finger Type: Wd80 and W160 Complete Set); Application of Special Anti-Corrosion Paint
20LA0106	Rehabilitation / Major Repair of Lahi Br. (B00199MN) along Suigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/14/20	02/19/2020	GAA CY 2020	7,000,000.00		7,000,000.00	Painting (Concrete Structures); Installation of EJ, Steel Finger Type (Wd80) on S1-S2 at LS&RS; Installation of CFS, 1 layer on Span2, MM7; Installation of CFS, 2 Layers on Span 1, MM4-MM7 and Span 2 on MM4-MM7; Installation of CFP on Span1, MM4-MM7 and Span2 on MM4-MM7; Application of Reflectonized Thermoplastic Pavement Markings, White; Application of Reflectonized Thermoplastic Pavement markings, yellow; Partial Deck Slab Replacement; Installation of Rubble Concrete; Application of Epoxy Coating on Cracks and Epoxy Injection on Cracks
20LA0105	Rehabilitation / Major Repair of Hijo Br. (B00209MN) along Suigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	5,000,000.00		5,000,000.00	<ul style="list-style-type: none"> Bridge Excavation (Common Soil) Installation of Gabions, Metallic Coated (1m x 1m x 2m) Installation of Filter Cloth


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/25/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/25/20

Approved by:



DANTE S. SARAVATA
District Engineer
Date: 6/25/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0158	Construction of Division Reenlistment Office Facility, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/13/2020-02/19/2020	03/04/20	04/15/20	04/21/2020	GAA CY 2020	20,000,000.00		20,000,000.00	Construction of complete 15m x 24m Division Reenlistment Office Facility w/concrete works, plumbing works, (including concrete gutter), ceiling works (including fiber cement), door & aluminum window, tilesworks, roofing works, decorative wall & pavement, structural steel, metal railings, steel cabinets chairs & tables, air conditioning units, stainless steel tank, fire alarm system & site development including parking lot
20LA0207	Construction of Female Barracks, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	04/15/20	04/21/2020	GAA CY 2020	10,000,000.00		10,000,000.00	Construction of complete quarter building, including electrical works and painting works, apply acoustical ceiling on 1st and r, access road is included in site development
20LA0163	Construction of Revetment along Hijo River, Brgy. Malamodao, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/15/2020-02/21/2020	03/05/20	04/15/20	04/21/2020	GAA CY 2020	36,000,000.00		36,000,000.00	Construction of concrete revetment provided with boulders on foot protection; installation of minor drainage; Rechanneling of river
20LA0164	Construction of Revetment along Hijo River, Brgy. Panibasan, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/15/2020-02/21/2020	03/05/20	04/15/20	04/21/2020	GAA CY 2020	44,684,000.00		44,684,000.00	Construction of concrete revetment provided with boulders on foot protection; Rechanneling of river
20LA0165	Construction of Revetment along Hijo River, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/15/2020-02/21/2020	03/05/20	04/15/20	04/21/2020	GAA CY 2020	30,000,000.00		30,000,000.00	Construction of concrete revetment provided with boulders on foot protection; Rechanneling of river
20LA0162	Construction of Revetment along Hijo River, Brgy. Nueva Visayas, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/15/2020-02/21/2020	03/05/20	04/15/20	04/21/2020	GAA CY 2020	30,000,000.00		30,000,000.00	Construction of concrete revetment with steel sheet pile foundation
20LA0178	Concreting of Camp Manuel T. Yan Sr. Road, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	04/15/20	04/21/2020	GAA CY 2020	17,000,000.00		17,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.70m., thk. = 280mm) • Roadway Excavation • Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0208	Construction of Hospital Extension, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	04/15/20	04/21/2020	GAA CY 2020	18,000,000.00		18,000,000.00	Completion of Hospital Extension Phase 2 with electrical and roofing and installation of air conditioner is included


Prepared By:


MANUEL R. KALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. BRITZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0012	Araibo Road leading to Salvosa Falls, Brgy. Araibo, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation • Construction of Concrete Lined Canal and other Minor Drainage Structures • Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0013	Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Concrete Minor Drainage Structures • Construction of Slope Protection (Grouted Riprap) • Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0015	Linda - Sasa Road leading to Ecotourism Park, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Installation of Steel Sheet Piles with Concrete Coping • Construction of Concrete Lined Canal and other Drainage Structures • Installation of Metal Beam Guardrails with Concrete Post • Application of ReflectORIZED Thermoplastic Pavement markings
20LA0014	Linda Road leading to Ecotourism Park, Brgy. Linda, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	14,200,000.00		14,200,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Installation of Metal Beam Guardrails with Concrete Post • Application of ReflectORIZED Thermoplastic Pavement Markings


Prepared By:


MANUEL B. SALA
Head, Procurement Unit
Date: 6/17/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/17/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/17/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0019	Magnaga Road Circuit leading to various Beach Resorts, Brgy. Magnaga, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of ReflectORIZED Thermoplastic Pavement markings
20LA0017	Mainit Road leading to Mainit Hot Spring of Mainit Protected Landscape, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Concrete Lined Canal and other Drainage Structures • Application of ReflectORIZED Thermoplastic Pavement markings
20LA0048	Mimpising Road leading to Mabini Protected Landscape and Seascape Marine Center and various Beach Resorts, Brgy. Tagnanan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/14/20	02/19/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Installation of Metal Guardrails • Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0061	Sto. Niño Road leading to Sto. Niño Caves, Brgy. Sto. Niño, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/14/20	02/19/2020	GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0077	Basak Road connecting Nabunturan Public Transport Terminal and Basak Rural Improvement Club (BARIC) Food Processing Shared Service Facility (SSF) in support of Oil Palm Food Processing and Wood Craft Industries, Brgy. Basak, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	WAITING FOR APPROVAL OF MLTA		GAA CY 2020	13,250,000.00		13,250,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.70m., thk. = 280mm) • Roadway Excavation - Common Surplus Excavation • Application of ReflectORIZED Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/17/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/17/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/17/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0059	Bongabong-Sitio Magapahway Road connecting Pantukan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Bongabong, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/12/20	02/18/2020	GAA CY 2020	28,373,000.00		28,373,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.70m., thk. = 280mm) • Roadway Excavation • Common Surplus Excavation • Removal and Relocation of Utilities (Electrical Post) • Construction of Other Minor Drainage Structures • Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0018	Poblacion Rubber connecting Laak Public Transport Terminal and Crumb Processing Plant in support of Rubber Industry, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	12/17/19	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	12,750,000.00		12,750,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 280mm) • Roadway Excavation • Common Surplus Excavation • Construction of Concrete Lined Canal and other Drainage Structures • Installation of Metal Beam Guardrails with Concrete Post • Application of ReflectORIZED Thermoplastic Pavement markings (White)
20LA0020	San Roque-San Isidro Road connecting to Nabunturan Public Transport Terminal and Prk 5, San Isidro Food Terminal, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.70m., thk. = 280mm) • Roadway Excavation • Common Surplus Excavation • Surplus Soft Rock Excavation • Construction of Concrete Lined Canal and Other Minor Drainage Structures • Application of ReflectORIZED Thermoplastic Pavement markings • Removal and Relocation of Utilities (Electric Post)
20LA0093	Construction of Ammo Magazine Building, Cp Gen Manuel T Yan S, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/12/20	02/18/2020	GAA CY 2020	19,000,000.00		19,000,000.00	Construction of complete 2 units of 25.0m x 9.00m Ammo Magazine Building with electrical works, site development and access road


Prepared By:


MANUEL R. AACA
Head, Procurement Unit
Date: 6/24/20

Recommended by:


EDWIN M. BRITZ
BAC Chairman
Date: 6/17/20

Approved by:



DANIEL R. JARAVATA
District Engineer
Date: 6/25/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0024	Construction of Bachelor Officers Quarters, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	13,900,000.00		13,900,000.00	Construction of complete Quarters Building, including electrical works, painting works, apply acoustical ceiling on 1st and 2nd floor, acces road is spandril on exterior ceiling, included in site development and landscaping
20LA0025	Construction of Barracks Officer's Quarter Building So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of complete Quarters Building, including electrical works, painting works, apply acoustical ceiling on 1st and 2nd floor, acces road is included site development
20LA0127	Construction of Brigade Water System So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/14/20	02/19/2020	GAA CY 2020	6,500,000.00		6,500,000.00	Construction of Ground Tank (concrete Reservoir 3.0m x 3.0m x 3.0m); Installation of Pipes and Fittings; Construction of Intake/ Collection Box; Water Source (Drilling)
20LA0099	Construction of Commissary, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/12/20	02/18/2020	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of complete 16.0m x 10m 2 storey commissary building w/ concrete work, plumbing works, ceiling works, panel door & aluminum window, tileworkss, roofing works, decorative wall, structural steel, metal railings, air conditioning units, stainless steel tank, site development, and fire alarm system
20LA0023	Construction of Female Quarters So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of 6.0m x 17.0m 10 doors Female Quarters with painting works and electrical works


Prepared By:


MANUEL B. BALDO
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0094	Construction of Student Barracks, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of two units student barracks with plain and reinforced concrete works, finishing works, doors and windows, plumbing works, electrical works and mechanical works (overhead tank)
20LA0095	Construction of Supply Warehouse, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	10,200,000.00		10,200,000.00	Construction of Supply Warehouse with earthworks, plain and reinforced concrete works, finishing works, plumbing works, electrical works and rain water collector
20LA0176	Construction of Revetment along Mawab River Phase II, Brgy. Poblacion, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	FOR MODIFICATION		GAA CY 2020	60,000,000.00		60,000,000.00	Construction of concrete pile cap driven by steel sheet pile; Rechanneling of river
20LA0241	Construction of MPB 100 1st Brigade Phil. Army, Mapaang Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/26/2020-03/03/2020	03/17/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	4,000,000.00		4,000,000.00	Construction of covered court excluding electrical works and construction of 5 bay standard bleacher
20LA0244	Construction of Multi-Purpose Building (Officer & Personnel Quarters MIB 3) Tuburan 10th Division Philippine Army, Mawab	Const. Section	No	Competitive Bidding	02/26/2020-03/03/2020	03/17/20	WAITING FOR APPROVAL OF M-CA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of officer & personnel quarter MIB with plain and reinforced concrete works, finishing works including painting, plaster, windows, cabinets, plumbing works, electrical works including pole transformer and mechanical works (overhead tank)
20LA0287	Completion of Multi-Purpose Building, MIB Compound, Tuburan 10th Division Philippine Army, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	03/09/2020-03/16/2020	03/30/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Completion of Multi-Purpose Building (Stage) with reinforced concrete, cement plaster finish, finishing hardware, painting masonry, structural steel (roofing), and electrical works.
20LA0098	Construction (Completion) of Multi-Purpose Building (Municipal Gym), Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Offices, Demolition, Roll-Up Door, Canopy, Painting, Plumbing, Tile and Electrical Works
20LA0079	Construction of Multi-Purpose Building (Barangay Council of Women), Brgy. Batinao, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	02/12/20	02/18/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of complete one (1) storey multi-purpose building (council of women's building)

Prepared By:


MANUEL R. AARON
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairman
Date: 6/20/20

Approved by:


DANIEL A. ARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0001	Construction of Multi-Purpose Building (BDRMC), Brgy. Naboc, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of complete evacuation center, including roofing, electrical, analog frame glass window (sliding type), analog frame glass door (swing type), Two (2) Water Tank 2000 Gallons, Landscaping, and Handwash
20LA0044	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Mamunga, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/12/20	02/18/2020	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete one (1) unit MPB brgy. Hall (6m x 11.4m), 1st district design, including painting, electrical, plumbing and tilework's and completion of basketball court
20LA0030	Construction of Multi-Purpose Building (covered court), Brgy. Poblacion (Saranga), Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	02/11/20	02/20/20	02/24/2020	GAA CY 2020	3,200,000.00		3,200,000.00	Construction of complete covered court (1-16.0m x 30.0m) 1st district design, including movable basketball gola
20LA0007	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Lahi, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of standard senior citizen building including ceiling, plumbing works including septic vault and fixtures, electrical works including lighting fixtures, doors and windows, railings and paintings
20LA0008	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Mauswagon, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	2,100,000.00		2,100,000.00	Construction of standard senior citizen building including ceiling, plumbing works including septic vault and fixtures, electrical works including lighting fixtures, doors and windows, railings and paintings
20LA0009	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Paloc, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	12/12/19	02/20/20	02/24/2020	GAA CY 2020	2,300,000.00		2,300,000.00	Construction of standard senior citizen building including ceiling, plumbing works including septic vault and fixtures, electrical works including lighting fixtures, doors and windows, railings and paintings

Prepared By:

MANUEL R. AALAO
Head, Procurement Unit
Date: 6/10/20

Recommended by:

EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:


DANIEL B. BAKAYATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0035	Construction of Multi-Purpose Building (Tribal Hall), Brgy. Tandik, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/14/20	02/19/2020	GAA CY 2020	2,300,000.00		2,300,000.00	Construction of tribal hall (8.00m x 15.00m) including electrical works, painting works, fiber cement board ceiling at office area and reflectorized insulator at hall area
20LA0027	Construction of Multi-Purpose Building, Brgy. New Calape, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/06/2019-11/12/2019	11/26/19	02/14/20	02/19/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of complete day care center. This includes plumbing works, painting works, electrical works, and tile works on toilet floor and walls
20LA0084	Rehabilitation of Multi-Purpose Building, Brgy. Canldkid, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of complete stage and slope protection at the back of stage with electrical works, painting works, tile works on dressing room smooth finish on flat form of stage. Basketball goal, overlaying of court slab thk. At 100mm. and installation of score board and shotlock is included
20LA0073	Rehabilitation of Multi-Purpose Building, Brgy. Gabi, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	02/12/20	02/18/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Covered Court. This includes construction of two (2) bay bleacher and bank fence with roofing on stage sides. Painting works is also included
20LA0052	Rehabilitation of Multi-Purpose Building, Brgy. Langgawisan, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/14/20	02/19/2020	GAA CY 2020	2,300,000.00		2,300,000.00	Construction of complete bleacher (5 bay). This includes painting works on steel, concrete and masonry and electrical works. Demolition of wooden stage, removal of flood light post and reinstallation of flood light to the covered court are also included.


Prepared By:


MANUEL R. ARDA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL ASARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0037	Rehabilitation of Multi-Purpose Building, Brgy. Maparat, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/14/20	02/19/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete stage. This includes plumbing works, electrical works, painting works, ceiling works and tile works on dressing room and toilet. Construction of fence, steel gate and rubber base basketball goal are also included
20LA0003	Rehabilitation of Multi-Purpose Building, Brgy. New Manay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	12/12/19	02/12/20	02/18/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of complete bleacher (5 bay). This includes painting works on steel, concrete and masonry, and electrical works on covered court
20LA0043	Rehabilitation of Multi-Purpose Building, Brgy. Pamintaran, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/12/20	02/18/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building (2.5m x 30m bleacher) with reinforced concrete, finishing works, painting works, electrical works (covered court), rail ngs, fence including gate, and thermoplastic paint for court slab
20LA0291	Construction of 2 storey Multi-Purpose Building (Municipal HealthCenter), Brgy. Poblacion, Monte Vista, Compostela Valley	Const. Section	No	Competitive Bidding	03/09/2020-03/16/2020	03/30/20	WAITING FOR APPROVAL OF MICA		GAA CY 2020	15,000,000.00		15,000,000.00	Construction of 2 Storey Building (Health Center) and Completion of Nutrition Center
20LA0042	Concreting of Road, Purok 6, Barangay Canidkid to Barangay New Calape, Monte Vista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/12/20	02/18/2020	GAA CY 2020	8,000,000.00		8,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation • Common Surplus Excavation • Construction of Minor Drainage Structures • Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0334	Construction of Road, Camansi-Banglasan Junction Road, Brgy. Camansi, Monte Vista, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR APPROVAL OF MICA		GAA CY 2020	20,000,000.00		20,000,000.00	<ul style="list-style-type: none"> Concreting (with = 6.10m., thk. = 230mm) Roadway Excavation • Embankment from Borrow (Common Soil) Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings


Prepared By:


MANUEL A. AALA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0330	Asphalt Overlay along Montevista - Compostela - New Bataan - Maragusan Bdry Road, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	50,000,000.00		50,000,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280mm) - Existing width 6.70, with Additional 2 lanes Total width 13.40 Roadway Excavation - Common Surplus Excavation Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Pavement Stud Markers
20LA0248	Construction of Bridge, Brgy. New Calape, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	02/26/2020-03/03/2020	03/17/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	15,000,000.00		15,000,000.00	Construction of Bridge 2 Lanes Total Length = 15.000m, Span RCDG Bridge Total Length = 385.000m, Graveling
20LA0213	Rehabilitation of the Athletic Oval of Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	Construction of 4 unit field tower light including installation, commissioning and testing; supply, delivery and installation of Air-conditioning unit (9 units); supply, delivery and installation of 3 units 75KVA Transformer; Installation of 10 units LED flood light at grandstand
20LA0225	Improvement of Multi-Purpose Building, Brgy. Poblacion, Montevista, Compostela Valley	Const. Section	No	Competitive Bidding	02/26/2020-03/03/2020	03/17/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	Improvement of MPB including installation of wood tiles with rubber mat, installation of mechanical goal w/light fixtures, installation of mechanical goal w/light fixtures, installation of digital score board including game clock and shot clock, installation of gymnasium sound system and gym lighting fixtures, construction of additional concrete bleacher, construction of main entrance and small drainage canal, roofing works on bleacher and extension on stage roofing, installation of aluminum cladding, installation of aluminum signage (logo with text), installation of additional electrical fixtures and wiring, construction of electrical room and painting works.


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. PARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0097	Concreting of National Highway Junction to Brgy. Cebolida, Bagong Silang, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	5,000,000.00		5,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement markings
20LA0062	Concreting of Road, Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/14/20	02/19/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Embankment from Roadway Excavation (Common) - Embankment from Borrow (Common Soil) • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0146	Concreting of Road, Poblacion, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Surplus Soft Rock Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/19/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/19/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/19/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0139	Concreting of Road, Poblacion, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	5,000,000.00		5,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement markings
20LA0091	Concreting of Various Brgy. Road, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	17,340,000.00		17,340,000.00	• Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Concrete Lined Canal and Other Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement markings
20LA0186	Construction of concrete road, Jct. Mag-akbay, Longanapan, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	26,000,000.00		26,000,000.00	• Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Concrete Lined Canal and Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0187	Construction of Concreting Road, Poblacion (Public Cemetery), Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	FOR MODIFICATION		GAA CY 2020	4,000,000.00		4,000,000.00	• Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/17/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/17/20

Approved by:



DANIEL A. SARAVATA
District Engineer
Date: 6/17/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0188	Construction of concrete road, Anislangan Road, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 5.00m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0189	Construction/Concreting of Road National Highway Junction, Brgy. Binasbas Mangloy, Imelda, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	70,000,000.00		70,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.70m., thk. = 280mm) • Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) • Construction of Pave Shoulder (width = 1.50m both sides, 150mm thk.) • Construction of Concrete Lined Canal and Other Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0190	Concreting of Binasbas-Imelda Road (Phase 1) Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.70m., thk. = 280mm) • Roadway Excavation - Common Surplus Excavation • Construction of Pave Shoulder (width = 1.50m both sides, 150mm thk.) • Installation of Metal Guardrails including Concrete Post • Application of Reflectorized Thermoplastic Pavement Markings
20LA0193	Construction of concrete road, Ceboilda, Bagong Silang, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	15,000,000.00		15,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0196	Concreting of Salvacion Road, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings

Prepared By:


MANUEL B. AALA
Head, Procurement Unit
Date: 4/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 4/10/20

Approved by:



DANIEL B. JARAMATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0201	Construction of concrete road, Langtud, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Application of Reflectorized Thermoplastic Pavement Markings
20LA0202	Construction of concrete road, Cabacungan, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0224	Construction of concrete road Nuevo, Iloco to Eco Park, Mahayag, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Embankment from Borrow (Common Soil) • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0251	Construction of concreting road with Rotonda, Concepcion, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/30/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation - Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0261	Construction of Concreting Road, Klokmay, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	<ul style="list-style-type: none"> Concreting (with = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation
20LA0262	Construction of Concreting Road (Opening) Tagugpo, Pantukan, Compostela Valley Province	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	FOR MODIFICATION		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> Concreting (with = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
20LA0263	Construction of concreting road Naga, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	<ul style="list-style-type: none"> Concreting (width = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. ASILO
Head, Procurement Unit
Date: 6/20/20

Recommended by:


ERWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL R. JARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0264	Construction of a Concrete Road, Brgy. Tagnocon, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	15,000,000.00		15,000,000.00	Concreting (with = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Application of Reflectorized Thermoplastic Pavement Markings
20LA0265	Construction of concrete road, Concepcion Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	FOR MODIFICATION		GAA CY 2020	20,000,000.00		20,000,000.00	Concreting (with = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
20LA0266	Construction of Concrete Road, Las Arenas-Araibo, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	25,000,000.00		25,000,000.00	Concreting (with = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
20LA0267	Construction of Concrete Road, Concepcion Mawab to Calabab Limbo Macao Road, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	FOR MODIFICATION		GAA CY 2020	20,000,000.00		20,000,000.00	Concreting (with = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings Installation of Metal Guardrails including Concrete Post
20LA0269	Construction of Concrete Road Katipunan, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	Concreting (with = 6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0275	Construction of concrete road, Panibasan-Elizalde, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	FOR MODIFICATION		GAA CY 2020	30,000,000.00		30,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Roadway Excavation - Embankment from Borrow (Common Soil) Construction of Grouted Riprap Slope Protection Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
20LA0276	Opening/Rehabilitation Boringot, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	Graveling (width=6.00m., thk. = 200mm) Roadway Excavation - Surplus Common Excavation - Surplus Rock Excavation (Soft) - Surplus Rock Excavation (Hard) Construction of Minor Drainage Structures
20LA0277	Construction of concrete road, Amorcriz, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	15,000,000.00		15,000,000.00	Concreting (width=6.10m., thk. = 230mm) Roadway Excavation - Surplus Common Excavation - Surplus Rock Excavation Construction of Concrete Line Canal Application of Reflectorized Thermoplastic Pavement Markings
20LA0278	Construction of concrete road Cabidanan to Antiquera, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	30,000,000.00		30,000,000.00	Concreting (width=6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
20LA0279	Construction of concrete road, Lumatab to Binuangan, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	FOR MODIFICATION		GAA CY 2020	30,000,000.00		30,000,000.00	Concreting (width=6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Removal and Relocation of Utilities (Electric Post) Construction of Double Barrel Box Culvert Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0280	Construction of Concrete Road, Libaylibay-New Visayas, Sangab, Calabab Limbo to Mawab-Maragusan Road, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	30,000,000.00		30,000,000.00	Concreting (width=6.10m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0314	Construction of concreting of road with Drainage, Tagugpo NHS, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Concreting (width = 4.00m., thk. = 230mm) Roadway Excavation - Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Guardrails Including Concrete Post
20LA0315	Opening of Tipga Napnapan to Mabaros, Panganason, Kingking, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	30,000,000.00		30,000,000.00	Opening with gravelling (width = 6.00m., thk. = 200mm) Roadway Excavation - Common Surplus Excavation Construction of Minor Drainage Structures
20LA0329	Opening of Road, Tipga-Napnapan-Mabatos-Panganason, Brgy. Napnapan, Kingking, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	50,000,000.00		50,000,000.00	Opening with gravelling (width = 6.00m., thk. = 200mm) Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Minor Drainage Structures
20LA0138	Construction of Road (reblocking), Brgy. Poblacion, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	02/11/20	02/24/20	02/26/2020	GAA CY 2020	3,000,000.00		3,000,000.00	Reconstruction of Two(2) Lane (width = 6.10m., thk. = 230mm) Roadway Excavation - Removal of Existing PCCP - Common Surplus Excavation Application of ReflectORIZED Thermoplastic Pavement markings
20LA0154	Construction of Slope Protection, National Highway, Poblacion, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Grouted Riprap Slope Protection
20LA0327	Asphalt Overlay along Daang Maharlika Highway, Tuburan Section, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/30/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	50,000,000.00		50,000,000.00	Asphalt Overlay) with = 13.40m., thk. = 50mm); Regraveling shoulder both side (50mm thk, item 300). Application of ReflectORIZED Thermoplastic Pavement markings; Installation of Pavement Edge Markers


Prepared By:


MANUEL R. CALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0326	Repair/Rehabilitation/Improvement of Road along Asuncion-San Isidro-Laak-Veruela Road, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	FOR MODIFICATION		GAA CY 2020	50,000,000.00		50,000,000.00	Asphalt Overlay (width = 6.70m., thk. = 50mm) Application of ReflectORIZED Thermoplastic Pavement Markings Installation of Pavement Stud markers
20LA0167	Improvement of Multi-Purpose Building (Brgy. Gym) Kaligutan, Laak	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of two (2) units five (5) bay bleacher
20LA0168	Improvement of Multi-Purpose Building (Gym) Tagdangua ES Tagdangua, Pantukan	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of two (2) units five (5) bay bleacher
20LA0169	Construction of MPB Purok 3 Pangutusan, Nabunturan	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal
20LA0170	Construction of Multi-Purpose Bldg., Araibo NHS, Araibo, Pantukan	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete covered court, extension of court slab on every side, painting works (on steel, masonry and concrete), electrical works and movable basketball goal
20LA0171	Construction of MPB (Brgy. Gym) Del Pilar, Mabini	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal
20LA0172	Construction of Multi-Purpose Building (Gym), Kidawa NHS, Kidawa, Laak	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal
20LA0174	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Candi-is, Laak	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete one (1) unit (1) storey Brgy. Hall (6m x 11.4m), including painting, electrical, plumbing and tileworks
20LA0175	Construction of Multi-Purpose Building Amograd ES, Datu Davao, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/18/2020-02/24/2020	03/09/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete one (1) unit, one (1) storey two (2) classroom (1-7.0m x 18.0m) w/toilet attached. This includes carpentry and joinery works (black board), plumbing works, electrical works, painting works and tile works (on toilet only). Type 1 design
20LA0173	Construction of MPB (Brgy. Hall), Taille, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete one (1) unit one (1) storey Brgy. Hall (6m x 11.4m), including painting, electrical, plumbing and tileworks.
20LA0181	Construction of Multi-Purpose Bldg. (Gym), Brgy. Pangl ES, Pangl, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works, movable type basketball goal w/fiber glass board and rubberized basketball court (use exterior paint)


Prepared By:


MANUEL A. ARA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. BRILL
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL A. PARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0182	Construction of MPB Madua ES Concepcion Annex, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete) gutter, downspout, catch basin, electrical works, movable type basketball goal w/fiber glass board and rubberized basketball court (use exterior paint)
20LA0183	Construction of Multi-Purpose Building (Gym), Bukal, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete) electrical works, movable type basketball goal w/fiber glass board and rubberized basketball court (use exterior paint)
20LA0184	Construction of Multi-Purpose Bldg., (Brgy. Hall) Kidawa, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station
20LA0185	Construction of Multi-Purpose Bldg., (Brgy. Hall), Mabuhay, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station
20LA0191	Construction of Multi-Purpose Building, Datu Davao HS Ext., Datu Davao, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	4,000,000.00		4,000,000.00	Construction of one (1) storey three (3) classroom w/toilet attached. Including painting works, electrical works, carpentry and joinery works, window grilles and tile works on toilet wall and slab. Type 1 design
20LA0192	Construction of Multi-Purpose Building (Mini-Gym), Brgy. Matagdungan ES, Bukal, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Mini Gym including electrical and painting works

Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


ROWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0194	Completion of Multi-Purpose Building, (Mini-Gym) Anislagan ES, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Mini Gym including electrical and painting works
20LA0195	Construction of Multi-Purpose (Mini Gym) Naga ES, Naga, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,500,000.00		2,500,000.00	Construction of complete Mini Gym including electrical and painting works
20LA0197	Construction of Multi-Purpose Bldg., (Mini Gym) Saosao ES, SaoSao, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,500,000.00		2,500,000.00	Construction of complete Mini Gym including electrical and painting works
20LA0198	Construction of Multi-Purpose Building (Mini Gym) Panoraon ES, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Mini Gym including electrical and painting works
20LA0199	Construction of MPB (Mini Gym) L. S. Sarmiento ES, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Mini Gym including electrical and painting works
20LA0200	Construction of Multi-Purpose Building (Mini-Gym), Brgy. Malamodao, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Mini Gym including electrical and painting works
20LA0203	Construction of MPB (Brgy. Hall), Mainit, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station & Additional Embankment
20LA0204	Construction of Multi-Purpose Bldg., (Brgy. Hall) New Bethlehem, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station
20LA0205	Construction of Multi-Purpose Bldg., (Brgy. Hall) Matiao, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station

Prepared By:


MANUEL R. AALAO
Head, Procurement Unit
Date: 6/26/20

Recommended by:


EDWIN M. ORTIZ
RAC Chairperson
Date: 6/26/20

Approved by:


DANIEL A. JARAVATA
District Engineer
Date: 6/26/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0206	Construction of Multi-Purpose Building (Brgy. Hall), Napnapan, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x 12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station
20LA0209	Construction of Multi-Purpose Building (Muslim Com), Sta. Cruz, Kingking, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of covered court (Mini Gym) 14m x 30m including floor slab, painting works and elevation of 1m
20LA0210	Construction of Multi-Purpose Bldg., Salvacion ES, Salvacion, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,500,000.00		2,500,000.00	Construction of complete one (1) unit, one (1) storey two (2) classroom (1-7.0m x 18.0m) w/toilet attached. This includes carpentry and joinery works (black board), plumbing works, electrical works, painting works and tile work (on toilet only). Type 1 design
20LA0211	Completion of Multi-Purpose Building (Brgy. Hall), Brgy. Poblacion, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Completion of brgy. Hall with only ceiling (exterior), decorative pavement, cladding, metal railings, air conditioning unit, & gate (including masonry, steel, & painting
20LA0212	Improvement of MPB (Admin Bldg.) Comprehensive NHS), Pob. Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Admin Bldg. with only tileworks, transformer, carpentry (cubicle & divisions), wall partition for admin, site development (landscape), & stainless steel tank (masonry & waterlines)
20LA0214	Construction of Multi-Purpose Building at Barubo ES, Aguinaldo, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete 6.0m x 9.0m admin bldg. w/plumbing works, aluminum window & doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, & metal railings (ramp)
20LA0215	Improvement of Multi-Purpose Building, Anislangan, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Five (5) bay bleacher (one side)

Prepared By:

MANUEL R. AMAN
Head, Procurement Unit
Date: 6/10/20

Recommended by:

ERWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:

DARWIN A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0216	Construction of Multi-purpose Bldg. (Brgy. Hall), Magsaysay, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station
20LA0217	Improvement of Multi-Purpose Building (Gym) Langgam, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Five (5) bay bleacher (one side)
20LA0218	Construction of MPB (Brgy. Hall), New Barili, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, ceiling (acoustical & spandrel type) electrical, plumbing works, roofing works, metal railings, steelworks & water pump station but NO window & doors, tileworks, painting works & airconditioning unit
20LA0219	Construction of MPB (Brgy. Hall), Lapu-Lapu, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station & demolition of existing structure
20LA0220	Improvement of Multi-Purpose Bldg., Mawab Central ES, Poblacion, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of seven (7) bay bleacher
20LA0221	Construction (Completion) of Multi-purpose Building (Gym), Brgy. Taglawig, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,000,000.00		1,000,000.00	Construction of three (3) bay bleacher, painting works, masonry works
20LA0222	Construction of Multi-purpose Bldg. (Brgy. Hall), Linda, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x12.0m 2 storey brgy. Hall with concrete works, aluminum doors & windows, ceiling (acoustical & spandrel type), painting works, plumbing works, tilework's, roofing works, metal railings, steelworks, electrical works, air conditioning unit, and water pump station
20LA0223	Improvement of MPB (Gym), New Sibunga ES, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,500,000.00		2,500,000.00	Construction of four (4) bay bleacher and Improvement of existing stage, This includes painting works, and electrical works (on stage)

Prepared By:

MANUEL R. ASLA
Head, Procurement Unit
Date: 6/10/20

Recommended by:

EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:


DANIELA JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0226	Improvement of MPB (Admin Bldg.) Nabunturan Central ES Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,000,000.00		1,000,000.00	Construction of complete Senior Citizen Building. Including painting works, ceiling works and tile (at office slab and toilet), and electrical works
20LA0227	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Del Pilar, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Senior Citizen Building. Including painting works, ceiling works and tile (at office slab and toilet), and electrical works
20LA0228	Construction of Multi-Purpose Bldg. (Senior Citizen), Brgy. Lapu-Lapu, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Senior Citizen Building. Including painting works, ceiling works and tile (at office slab and toilet), and electrical works
20LA0229	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. San Antonio, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Senior Citizen Building. Including painting works, ceiling works and tile (at office slab and toilet), and electrical works
20LA0230	Construction of Multi-Purpose Building (Mini-Gym), Brgy. Concepcion ES, Concepcion, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete Mini Gym including electrical & painting works
20LA0231	Improvement of Multi-Purpose Building (Gym) Araibo, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of one (1) bay bleacher (9.2m x 3.2m) and improvement of gym, gutter and downspout at the side of the bleachers, gates, electrical and paint works, pediment and with additional floor slab 0.1 elev.
20LA0232	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Hinagtungan, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete one (1) unit one (1) storey brgy. Hall (6m x 11.4m) including painting, electrical, plumbing and tilework's
20LA0233	Construction of MPB (Mini-Gym) Matilo ES, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete covered court 16.0m x 30.0m with concrete slab, electrical works and painting
20LA0234	Construction of Multi-Purpose Building, Brgy. Matilo ES, Matilo, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete covered court 16.0m x 30.0m with concrete slab, electrical works and painting including basketball goal
20LA0235	Rehabilitation of Multi-Purpose Building, Brgy. Sawangan, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,500,000.00		2,500,000.00	Construction of complete stage with electrical works, painting works, tile works on dressing room smooth finish on flat form of stage, construction of concrete bleacher with complete finish and fifteen (15) set steel bleacher.
20LA0236	Completion of MPB (Brgy. Hall) Taglawig, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,500,000.00		1,500,000.00	Completion of brgy. Hall with only doors & windows, ceiling (acoustical), plumbing fixtures, painting, lights, tiles, cladding, air-conditioning unit, & water system,
20LA0237	Improvement of Multi-Purpose Building (Gym) Cadunan, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,500,000.00		2,500,000.00	Construction of five (5) bay bleacher (one side)


Prepared By:


MANUEL R. AACHO
 Head, Procurement Unit
 Date: 3/20/20

Recommended by:


EDWIN M. ORTIZ
 BAC Chairperson
 Date: 3/20/20

Approved by:



DANIEL AQUARAVATA
 District Engineer
 Date: 3/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0238	Construction of Multi-Purpose Building (Alive Building), Brgy. Pindasan ES, Pindasan, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,500,000.00		1,500,000.00	Construction of complete one (1) unit, one (1) storey one (1) classroom (1-7.0m x 9.0m) w/toilet attached. This includes carpentry and joinery works (black board), plumbing works, electrical works, painting works and tile works (on toilet only). Type 1 design
20LA0239	Construction of Multi-Purpose Building: Sitio Canipa, Matiao, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete covered court, extension of court slab on every side, painting works (on steel, masonry and concrete), electrical works and movable basketball goal, gutter and downspout on one side of the gym near at mosque
20LA0240	Construction of Multi-Purpose Building (Gym) Libuton, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court w/court slab, painting works (on steel, masonry and concrete), electrical works, movable basketball goal w/fiber glass board and rubberized basketball court (use exterior paint)
20LA0242	Construction of Multi-Purpose Building (Day Care Center), Brgy. Bayanihan, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of day care center. Excluding painting works (on masonry, concrete and wood), catch basin and down spout, tile works, gutter and window grilles
20LA0243	Construction of MPB (ECCD) San Roque, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,500,000.00		2,500,000.00	Construction of complete daycare center. This includes plumbing works, electrical works, tile works, window grilles, demolition of the existing building and 4 units wall fan
20LA0245	Rehabilitation of Multi-Purpose Building (Gym), Brgy. Gemperle ES, Tagnanan, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building (Stage and 1-3.2m x 30m bleacher) with reinforced concrete, cement plaster finish, finishing hardware, painting masonry and electrical works
20LA0246	Improvement of MPB (Gym), Tagugpo, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Improvement of Multi-Purpose Building (Stage and 1-3.2m x 30m bleacher) with reinforced concrete, cement plaster finish, finishing hardware, painting masonry and electrical works
20LA0247	Construction of MPB (Gym) Basak Integrated NHS, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (1-3.20m x 30m bleachers & 11m x 8.50m stage) with reinforced concrete, cement plaster finish, painting works with railings, finishing works and electrical works


Prepared By:


MANUEL R. AADS
Head, Procurement Unit
Date: 6/17/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/17/20

Approved by:



DANIEL S. JARAVATA
District Engineer
Date: 6/17/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0250	Improvement of MPB (Gym), Poblacion, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (1-3.20m x 30m bleachers & 11m x 8.50m stage) with reinforced concrete, cement plaster finish, painting works with railings, finishing works, movable basketball goal and electrical works
20LA0132	Construction of MPB Nabunturan, (Phase 2), Compostela Valley Hall of Justice), Nabunturan	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	50,000,000.00		50,000,000.00	Completion of Structural Concrete from ground to second floor level w/ metal deck; Provision of 2 unit cistern; Provision of roof framing and roofing; Provision of exterior and interior CHB walling and partitions; Provision for Acoustical Ceiling; Provision for rough in cold water lines; Provision for rough in electrical lines
20LA0133	Improvement of Municipal Gym, Maco	Const. Section	No	Competitive Bidding	05/29/20-06/04/20	06/18/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	Improvement of municipal gym with only plumbing works, ceiling works, doors & windows, cladding, insulator, stone works, railings, painting works (including rubberized flooring), electrical (includes movable basketball goal & demolition of building)
20LA0134	Construction of Multi-Purpose Bldg., (Municipal Hall) Mabini	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	40,000,000.00		40,000,000.00	Completion of Structural Concrete; Provision of interior masonry works; Completion of Steel roof framing and roofing; Plastering of exterior and interior walls; Provision of glass doors, windows and wall partition; Provision for acoustical ceiling; Provision for floor tiles; Completion of Plumbing Works
20LA0135	Rehabilitation of Multi-Purpose Bldg. (Municipal Gym) Mawab	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	Improvement of Multi-Purpose Building with cement plaster finish, painting works, court wood tiles, construction of rooms w/ doors and window, waterlines, electrical works, repair of fascia frame and roof w/reflective insulation and transformer
20LA0136	Construction of Multi-Purpose Building (Public Market), Mawab	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	25,000,000.00		25,000,000.00	Completion of Mawab Public Market (Wet Section) Phase 2; Construction of Mawab Public Market (Dry Section) Phase 1


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/25/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/25/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/25/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0255	Construction of Multi-Purpose Bldg., (Brgy. Hall) San Antonio, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x 12.0m 2 storey brgy. Hall with concrete works, aluminum doors and window, ceiling (acoustical and Spandrel type), painting works, plumbing works, tileworks, roofing works, metal railings, steelworks, electrical works, airconditioning unit, and water pump station
20LA0256	Rehabilitation of Multi-Purpose Building (Gym), Brgy. Ampawid, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,000,000.00		1,000,000.00	Rehabilitation of MPB (GYM), with ceiling (acoustical), painting, concrete and masonry works
20LA0257	Construction of Multi-Purpose Bldg., 10th Division Phil. Army, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	5,000,000.00		5,000,000.00	Construction of covered court w/court slab and construction of 7 bay standard bleacher, including electrical works, movable basketball goal w/fiber glass board and thermoplastic paint on covered court
20LA0258	Improvement of MPB (including site development), Laak NHS, Poblacion, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	4,000,000.00		4,000,000.00	Construction of ten (10) bay bleacher, with softscape and movable hanger goal
20LA0260	Rehabilitation of Multi-purpose Building (Gym), Brgy. San Roque, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Stage and Bleacher. Including painting works, tile works (on stage), ceiling works (on stage), electrical works (on stage), and movable basketball goal w/fiber glass board
20LA0273	Construction of Multi-Purpose Building (Mini Gym) with site development, Cabacungan, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	35,000,000.00		35,000,000.00	Construction of complete Social Hall (14x30) including plumbing works, painting works and electrical works with site development of the project location
20LA0274	Construction of Multi-Purpose Building Mechanized Infantry 10th Division Tuburan, Mawab, Compostela Valley Province	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	4,500,000.00		4,500,000.00	Construction of Mechanized Building (6.0m x 17.0m) with Embankment, Site Development, Painting, Railings, Finishing and Electrical Works
20LA0282	Construction of Multi-Purpose Building (Women's Center), Brgy. Cabidanan, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Two (2) Storey Multi-Purpose Building (15.15m x 16.60m) with Site Development (Softscape), Fire Protection System including the installation of Airconditioning System, Railings (Ramp), Painting and Finishing Works
20LA0283	Construction of MPB Brgy. Tagnanan, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete Mini Gym including electrical & painting works


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/19/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/19/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/19/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0284	Construction of Multi-Purpose Bldg., (Municipal Gym) Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building., (Municipal Gym) 3rd Phase, including Structural Steel Works, Roofing Works, Masonry Works, Reinforced Concrete Works, Plumbing Works with Septic Vault and Electrical Works
20LA0285	Improvement of Multi-Purpose Building, Nabunturan Comprehensive National High School, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	Improvement NNCHS Gym with cement plaster finish, painting works, court wood tiles, construction of rooms w/doors and windows, waterlines, electrical works, repair of fascia frame and roof w/ reflective insulation and transformer
20LA0286	Construction of MPB (Gym) Kingking, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	6,000,000.00		6,000,000.00	Construction of covered court with stage and dressing room. This includes painting works on stage, electrical works on stage and covered court
20LA0290	Construction of Multi-purpose Building, Brgy. Bawani, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works, movable type basketball goal w/fiber glass board and rubberized basketball court (use exterior paint)
20LA0292	Construction of Multi-Purpose Bldg., Brgy. Poblacion, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	10,000,000.00		10,000,000.00	Construction of complete two (2) storey multi-purpose building (Legislative Building)
20LA0293	Construction of Multi-Purpose Building, Pindasan ES, Pindasan, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Stage and Bleacher (1-3.2m x 12m) with reinforced concrete, cement plaster finish, finishing hardware, painting masonry and electrical works
20LA0294	Construction of Multi-Purpose Building (Health Center), Pangutosan, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete MPB (Barangay Health Station). including plumbing works w/fixtures, tile works, painting works, railings and electrical works
20LA0295	Construction of Multi-Purpose Building (Health Center), Dlat, Pantukan, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of MPB (Health Center) including earthworks, reinforced concrete works, masonry works, roofing works, tile works, doors and windows, plumbing works w/septic vault and electrical works. No painting works
20LA0299	Rehabilitation of Multi-Purpose Building, Brgy. Saosao, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building: plumbing fixtures, doors, glass and glazing, toilet tiles (floor and wall), including railings and ceiling works, and complete painting works (interior and exterior) and electrical works


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/15/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/15/20

Approved by:



DANTE A. JARAVATA
District Engineer
Date: 6/15/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0300	Improvement of MPB (Gym) Linda, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Improvement of Multi-Purpose Building (Stage and Bleacher) with reinforced concrete, cement plaster finish, finishing hardware, painting masonry and electrical works
20LA0301	Improvement of MPB (Brgy. Hall) (including Site development), Magnaga, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Improvement of MPB (Brgy. Hall) with painting works (including Site Development)
20LA0302	Completion of Multi-Purpose Building (Gym) Magsaysay ES, Magsaysay, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of covered court two (2) bay only, painting works (on steel, masonry and concrete), electrical works and construction and stage (6m x 12m) w/electrical and painting works (On steel Masonry and Concrete)
20LA0308	Construction of MPB (3 storey) Kolehiyo ng Pantukan (KNP) 12 Classrooms, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	35,000,000.00		35,000,000.00	Construction of Structural Concretes, Roof Framing and Roofing
20LA0309	Rehabilitation of Multi-Purpose Building (Senior Citizen Building), Brgy. Poblacion, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,000,000.00		1,000,000.00	Rehabilitation of 7.0m x 24.0m senior citizen with concrete works, roofing sheets & accessories, painting & plastering and steel works
20LA0004	Construction of Multi-Purpose Building (Admin. Building.), Manat ES, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete 6.0m x 9.0m Admin Building w/plumbing works, aluminum window & doors, roofing works, painting works, ceiling works (acoustical), tilework's, electrical works, steel works, & metal railings (ramp)
20LA0005	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cuambog, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x 12m 2 storey brgy. Hall w/plumbing works, aluminum window & doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, cladding, railings (ramp & stairs) & 4 units air conditioning (split type)
20LA0036	Construction of Multi-Purpose Building (Tribal Center), Brgy. Cadunan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/12/20	02/18/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of tribal hall (8.00m x 15.00m) including electrical works, painting works, fiber cement board ceiling at office area and reflectorized insulator at hall area
20LA0022	Construction of Multi-Purpose Building, Anitapan NHS, Brgy. Anitapan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Covered Court (Mini Gym 14m x 30m) w/painting works, electrical Works and movable basketball goal w/ rubberized paint at whole court (1 coat)


Prepared By:


MANUEL R. AALE
Head, Procurement Unit
Date: 6/18/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/18/20

Approved by:



DANIEL P. CARAVATA
District Engineer
Date: 6/18/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0038	Construction of Multi-Purpose Building, Bayabas ES, Brgy. Bayabas, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/14/20	02/19/2020	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court 16.0m x 30.0m with concrete slab, electrical works and painting works, basketball goal is included
20LA0021	Construction of Multi-Purpose Building, Bollucan ES, Brgy. Bollucan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/14/20	02/19/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Covered Court three (3) bay only (Mini Gym) 14m x 30m including painting works
20LA0006	Construction of Multi-Purpose Building, Brgy. Longanapan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	10/28/2019-11/03/2019	11/18/19	02/12/20	02/18/2020	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of complete 13.5m x 12m 2 storey brgy. Hall w/plumbing works, aluminum window & doors, roofing works, painting works, ceiling works (acoustical), tileworks, electrical works, steel works, cladding, railings (ramp & stairs) & 4 units air conditioning (split type)
20LA0089	Construction of Multi-Purpose Building, Brgy. Magading, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete bleacher (5 bay) and one (1) bay covered court. This includes painting works on steel, concrete and masonry, elevation of court slab at 0.4m, and one (1) ste movable basketball goal, and repainting and repair of gutter on stage
20LA0087	Construction of Multi-Purpose Building, Brgy. San Isidro, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building bleacher and improvement of stage with reinforced concrete, finishing works, painting works, and electrical works (covered court)
20LA0032	Construction of Multi-Purpose Building, Kilagding ES, Brgy. Kilagding, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/12/20	02/18/2020	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court 16.0m x 30.0m with concrete slab, electrical works and painting works, basketball goal is included
20LA0031	Construction of Multi-Purpose Building, Longanapan ES, Brgy. Longanapan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/12/20	02/18/2020	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court 16.0m x 30.0m with concrete slab, electrical works and painting works, basketball goal is included
20LA0051	Construction of Multi-Purpose Building, Mainit NHS, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/14/20	02/19/2020	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete bleacher (6 bay). This includes painting works on steel, concrete and masonry. This also includes painting and plastering on stage and installation of fiber cement board on stage pediment
20LA0053	Rehabilitation of Multi-Purpose Building (Muslim Com), Brgy. Cuambog, Mebini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/12/20	02/18/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of MPB (Muslim Com), Brgy. Cuambog, including roofing, downspout, tile, painting and electrical works

Prepared By:


MANUEL A. AALA
Head, Procurement Unit
Date: 6/17/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/17/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/17/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0026	Rehabilitation of Multi-Purpose Building, Anibongan NHS, Brgy. Anibongan, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/06/2019-11/12/2019	11/26/19	02/12/20	02/18/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete bleacher (5 bay only). This includes painting works on steel, concrete and masonry. This also includes concrete floor slab and canal lining
20LA0054	Rehabilitation of Multi-Purpose Building, Brgy. Andap, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/14/20	02/19/2020	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete covered court 16.0m x 30.0m with concrete slab, electrical works and painting works, basketball goal is included
20LA0086	Rehabilitation of Multi-Purpose Building, Elizalde NHS, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal and thermoplastic paint on court slab.
20LA0033	Rehabilitation of Multi-Purpose Building, Pangl NHS, Brgy. Pangl, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/14/20	02/19/2020	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete bleacher (6 bay). This includes painting works on steel, concrete and masonry
20LA0159	Completion of Multi-Purpose Building, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	02/13/2020-02/19/2020	03/06/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (2-3.20m x 30m bleachers & 11m x 8.50m stage) with reinforced concrete, cement plaster finish, painting works with railings, and finishing works
20LA0161	Construction of Multi-purpose Building, Brgy. Tuk-an ES, Poblacion, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	3,500,000.00		3,500,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works, movable type basketball goal w/fiber glass board and rubberized basketball court (use exterior pain)
20LA0249	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cabidanan, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (1-2.9m x 30m bleachers & 11m x 8.50m stage) with reinforced concrete, cement plaster finish, painting works with railings, finishing works, steel bleacher and electrical works
20LA0254	Improvement of MPB, Barangay Cuambog, Mabini, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Improvement of Council of Women Building including extension of Multi-Purpose Hall. Painting works, electrical works, tile works and plumbing works
20LA0259	Completion of Multi-Purpose Building (Gym), Nueva Visayas ES, Mawab, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Three bay mini gym with roofing, painting works, concrete slab, and electrical
20LA0281	Construction of Public Market and Terminal Complex (Phase 2), Brgy. Kingking (Poblacion), Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/02/20-06/08/20	06/22/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Public Market and Terminal Complex, Brgy. Kingking (Poblacion), Pantukan, Twelve (12) F1/C1 and Seven (7) F2/C1


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL E. MACAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0331	Construction of Retaining Wall along Asuncion-Laak-Veruela Rd. Libuton Section, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	02/26/2020-03/03/2020	03/17/20	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	20,000,000.00		20,000,000.00	Construction of Stone Masonry Retaining wall Roadway Excavation - Common Surplus Excavation - Surplus Rock Excavation (Soft) Construction of Concrete Lined Canal
20LA0065	Construction of Water System - Level III, Brgy. Libaylibay, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/14/20	02/19/2020	GAA CY 2020	1,000,000.00		1,000,000.00	Construction of Elevated Tank (concrete reservoir 2.5m x 2.5m x 2.5m); Installation of Pipes and Fittings; Construction of Intake/Collection Box
20LA0325	Construction of Water System, Laak NHS, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Water Source (Drilling); Installation of Water Pumping System 1-(Pumping Station: 1.6mx 1.6m.) Well drilling 8"Ø 90m depth; Installation of Overhead Tank (Concrete) (3.0x3.0x3.0)M - 3MHT
20LA0322	Improvement of Water System Patitan, Bong-Bong, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,000,000.00		1,000,000.00	Water Source (Drilling); Installation of Water Pumping System 1-(Submersible Pump); Installation of Steel tank - 4000 Liters capacity; Installation of Pipes and Fittings
20LA0321	Improvement of Water System Purck 3, Bong-Bong, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,000,000.00		1,000,000.00	Water Source (Drilling); Installation of Water Pumping System 1-(Submersible Pump); Installation of Steel tank - 4000 Liters capacity; Installation of Pipes and Fittings
20LA0320	Construction of Water system, Taglawig, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	FOR MODIFICATION		GAA CY 2020	3,000,000.00		3,000,000.00	Water Source (Drilling); Installation of Water Pumping System 1-(Pumping Station: 1.6mx 1.6m.) Well drilling 90m depth; Installation of Overhead Tank (Concrete); Installation of 1 - Transformer w/ complete accessories; Installation of Pipes and Fittings
20LA0319	Construction of Water system Anislagan, Maco, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Water Source (Drilling); Installation of Water Pumping System 1-(Pumping Station: 1.6mx 1.6m.); Installation of Elevated Concrete Reservoir; Installation of 1 - Transformer w/ complete accessories; Installation of Pipes and Fittings
20LA0337	Construction of Water System, Poblacion, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/11/20-06/17/20	06/30/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,000,000.00		1,000,000.00	Water Source (Spring); Installation of Water Pumping System 1-(Pumping Station: 1.6mx 1.6m.); Installation of Transformer with complete accessories; Construction of One (1) Intake Box; Installation of Pipes and Fittings; Installation of Overhead Tank (Concrete) (2.5x2.5x2.5)M - 3MHT


Prepared By:


MANUEL R. AALA
 Head, Procurement Unit
 Date: 6/29/20

Recommended by:


EDWIN M. ORTIZ
 BAC Chairman
 Date: 6/29/20

Approved by:



DANIEL A. PARAVATA
 District Engineer
 Date: 6/29/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0340	Construction of Level II Water Supply System, Purok Maltorn, Brgy. Tambongan, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/11/20-06/17/20	06/30/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	1,500,000.00		1,500,000.00	Water Source (Drilling); Installation of Water Pumping System 1-(Pumping Station 1.6mx 1.6m.); installation of Overhead Tank (Concrete) (2.5x2.5x2.5)M – 3MHT; Installation of 1-Transformer with complete accessories; Installation of Pipes and Fittings
20LA0339	Construction of Level III Water Supply System, Brgy. Poblacion, Nabunturan, Compostela Valley	Const. Section	No	Competitive Bidding	06/11/20-06/17/20	06/30/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Water Source (Spring); Installation of Overhead Tank (Concrete) (2.5x2.5x2.5)M – 3MHT; Installation of Pipes and Fittings
20LA0324	Construction of Level II Water Supply System, Purok 7 & 8, Brgy. Fuentes, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/04/20-06/10/20	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Water Source (Drilling); Installation of Water Pumping System 1-(Pumping Station 1.6mx 1.6m.); Installation of Overhead Tank (Concrete) (3.0x3.0x3.0)M – 3MHT; Installation of 1-Transformer with complete accessories; Installation of Pipes and Fittings
20LA0338	Construction of Water system, Purok Nagas, Tambongan, Pantukan, Compostela Valley	Const. Section	No	Competitive Bidding	06/11/20-06/17/20	06/30/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	3,000,000.00		3,000,000.00	Water Source (Drilling); Installation of Water Pumping System 1-(Pumping Station 1.6mx 1.6m.) (Well drilling 8dia. Borehole 90m depth); Installation of Overhead Tank (Concrete) (3.0x3.0x3.0)M – 3MHT; Installation of 1 – Transformer w/ complete accessories; Installation of Pipes and Fittings
20LA0080	Construction (Completion) of Maragusan Municipal Dome, Barangay Poblacion, Maragusan, Davao De Oro	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	WAITING FOR APPROVAL OF MYCA		GAA CY 2020	10,000,000.00		10,000,000.00	Completion of Maragusan municipal dome with only windows (fixed glass window and metal grills), metal cladding, retaining wall, masonry works, stone works, painting works (including rubberized floor), and tilework's (hallway)
20LA0050	Construction of Multi-Purpose Building, Barangay Poblacion, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/24/20	02/26/2020	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of 165.0m perimeter fence (metal) & 168.0m drainage canal with concrete, painting works (covered court, stage, bleacher & railings), masonry works, metal railings (fence & gate), rubberized flooring, 1 set movable basketball goal, electric digital scoreboard, lighting & steel gate with roofing


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/19/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/19/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/19/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
20LA0119	Construction (Completion) of Multi-Purpose Building (Compostela Valley Legislative Building), Provincial Capitol Compound, Brgy. Cabidjanan, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/12/20	02/18/2020	GAA CY 2020	10,000,000.00		10,000,000.00	Cutting and re-concreting of existing PCCP for lay out of Electrical main line traveling to power house, Improvement at Ground Floor connecting porch, Provision of Pantries Granite & Kitchen Fixtures, Provision of Mobile Plat Box, Provision for Toilet Ledges at SP Offices
20LA0085	Construction of Multi-purpose Building, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	02/14/20	02/19/2020	GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Phase 1 – 27.70m x 32.00m 2 storey Municipal Hall Bldg. with concrete works including ramp, stairs & exit area), Masonry works and demolition of motorpool bldg.


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/17/20

Recommended by:


EDWIN M. ORTIZ
PAC Chairperson
Date: 6/17/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/17/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0102	Retrofitting / Strengthening of Agusan Br. (B01427 MN) along Montevista-Compostela-Mati 8dry Rd	Const. Section	Yes	Competitive Bidding	11/28/2019-12/04/2019	12/17/19	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	4,370,000.00		4,370,000.00	Installation of CFS, 1 Layer on Span 2, ID MM 1-4, ECI MM1-4, Bottom Slab Span 1 & 3; Installation of CFS, 2 Layers on Span 2 & 3, MM 1-4; Installation of CFP on Span 2 & 3, MM1-4; Concrete Slope Protection (Abutment 2 and Stairs); Grouted Riprap, Class "A"
20LA0137	Construction of Road Slope Protection Structure along Nabunturan-Maragusan Rd - K1464 + 614 - K1464 + 640, K1464 + 740 - K1464 + 830	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	FOR MODIFICATION		GAA CY 2020	5,000,000.00		5,000,000.00	Construction of Slope Protection (Grouted Riprap); Construction of Stone Masonry Retaining Wall; Earthworks (Common Surplus Excavation (Soft Rock)); Embankment from Borrow (Common Soil); Construction of Minor Drainage Structures; Installation of Metal Beam Guardrails


Prepared By:


MANUEL R. AALAO
Head, Procurement Unit
Date: 6/16/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/16/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/16/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
20LA0147	Road Widening along Benigno S. Aquino Jr. National Highway - K1608 + 000 - K1610 + 000	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	FOR MODIFICATION		GAA CY 2020	74,500,000.00		74,500,000.00	<ul style="list-style-type: none"> • Concreting of Additional 2 lanes (2 Into 4 lanes, 280mm thk.) -Existing width 6.70, with additional 2 lanes total width 13.40 • Roadway Excavation - Common Surplus Excavation • Installation of Steel Sheet Pile with Concrete Capping • Construction of Concrete Lined Canal and Other Minor Drainage Structures • Installation of Metal Beam Guardrails • Installation of Pavement Stud Markers • Application of ReflectORIZED Thermoplastic Pavement Markings


Prepared By:


MANUEL R. AALAR
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/10/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/10/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0328	Construction of Multi-Purpose Building, Manat ES, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	06/04/2020-06/10/2020	06/24/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	2,000,000.00		2,000,000.00	Construction of complete covered court with court slab, painting works (on steel, masonry and concrete), electrical works and movable basketball goal
20LA0166	Construction of Revetment along Mawab River, Brgy. Poblacion, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/15/2020-02/21/2020	03/10/20	FOR MODIFICATION		GAA CY 2020	54,000,000.00		54,000,000.00	Construction of concrete pile cap driven by steel sheet pile; Rechanneling of river
20LA0341	Rehabilitation / Major Repair of Soop Br. (B01566MN) along Asuncion-San Isidro-Laak-Venuela Rd	Const. Section	Yes	Competitive Bidding	6/11/2020-6/17/2020	06/30/20	WAITING FOR RELEASE OF FUNDS		GAA CY 2020	4,500,000.00		4,500,000.00	Application of Reflectorized Thermoplastic Pavement markings White; Application of Reflectorized Thermoplastic Pavement Markings Yellow; Asphalt Overlay, 50mm thk; Installation of CFS, 1 Layer on Span 1, Main Member 1-4; Span 4, Main Member 1 & 2; Installation of CFP on Span 1, Main Member 1-4; Span 4 Main Member 1; Installation of EJ, Steel Finger Type (Wd60 Complete Set) on A1, P1, P2, P3, A2; Application of painting (Concrete Works) on Side Walk, Railing, Railing Post & Wing Wall


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/15/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/15/20

Approved by:



DANIEL A. JARAVATA
District Engineer
Date: 6/15/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0179	Concreting of National Highway Junction to Brgy. Sta. Emilia, New Bethlehem to Lubho Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	04/15/20	04/21/2020	GAA CY 2020	30,000,000.00		30,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation • Common Surplus Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0177	Concreting of Road Golden Valley to Anitapan, Maskarig, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	04/15/20	04/21/2020	GAA CY 2020	30,000,000.00		30,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation • Common Surplus Excavation • Surplus Soft Rock Excavation • Surplus Hard Rock Excavation • Construction of Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0180	Road Concreting Project from Tibagon-Diat in Pantukan to Mascareg in Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/21/2020-02/27/2020	03/11/20	04/15/20	04/21/2020	GAA CY 2020	40,000,000.00		40,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.10m., thk. = 230mm) • Roadway Excavation • Common Surplus Excavation • Surplus Hard Rock Excavation • Construction of Slope Protection (Grouted Riprap) • Removal and Relocation of Utilities • Installation of Metal Guardrails including post • Construction of Concrete Lined Canal and Other Minor Drainage Structures • Application of Reflectorized Thermoplastic Pavement Markings
20LA0114	Construction of Revetment along Batutu River leading to Agusan River at Purok 2, 3, 4, 8, 9 & 13, Brgy. Camanlangan, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	04/15/20	04/21/20	GAA CY 2020	60,000,000.00		60,000,000.00	<ul style="list-style-type: none"> • Construction of Concrete Revetment • Rechanneling of River


Prepared By:


MANUELLA A. ALALA
Head, Procurement Unit
Date: 6/10/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/29/20

Approved by:



DANIEL A. PARAVATA
District Engineer
Date: 6/12/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0028	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Siozon, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/06/2019-11/12/2019	11/26/19	03/16/20	03/20/2020	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of covered court three (3) bay only (mini gym) 14m x 30m elev. At 0.2m including painting works and electrical works
20LA0107	Rehabilitation / Major Repair of Manat Br. (B01528MN) along Nabunturan-Maragusan Rd	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	03/16/20	03/20/2020	GAA CY 2020	8,500,000.00		8,500,000.00	Removal of Existing Scour Protection; paint (Concrete Structures); Installation of EJ, Steel Finger Type JWd60 Complete Set) on A1,P1,P2,P3,P4,P5,A2; Installation of CFS, 1 Layer on S1, MM1-MM4, S2, MM1-MM3; Installation of CFP on S1, MM1-MM4, S2, MM1 & MM2; Installation of Gabions on Pier 1&2; installation of Fiber Cloth on Pier 1&2; Application of Reflectorized Thermoplastic Pavement Markings White; Application of Reflectorized Thermoplastic Pavement Markings Yellow
20LA0108	Rehabilitation of Multi-Purpose Building (Congressional Office), Brgy. Poblacion, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	02/05/2020-02/11/2020	02/26/20	03/16/20	03/20/2020	GAA CY 2020	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building (Congressional Office), Brgy. Poblacion, Compostela 1. Installation of Movable Basketball Goal w/Digital Shot Clock and Scoreboard 2. Provision of Rubberized Covered Court 3. Painting of Laboratory Room, Bleacher, and Social Hall Ceiling, Structural Steel 4. Improvement of Social Hall Ceiling 5. Improvement of Non Structural Frame 6. Installation of 10 Sets LED Flood Light 7. Electrical re-wiring (Improvement) of congressional office building

Prepared By:


MANUEL R. ALAMO
Head, Procurement Unit
Date: 2/19/20

Recommended by:


EDWIN M. ORILLA
BAC Chairperson
Date: 2/19/20

Approved by:



DANIEL A. RAMATA
District Engineer
Date: 2/19/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
20LA0125	Construction of Main Water Reservoir and Distribution Line, Camp General Manuel T. Yan Sr., Brgy Tuboran, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	03/06/20	03/11/2020	GAA CY 2020	15,000,000.00		15,000,000.00	Construction of Ground Tank (concrete Reservoir 3.0mx3.0mx3.0m); Installation of Pipes and Fittings; Construction of Intake/ Collection Box; Water Source (Drilling)


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/20/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/20/20

Approved by:



DANIEL R. JARAVATA
District Engineer
Date: 6/20/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
20LA0060	Haguitan Road connecting Monkayo Public Transport Terminal and RIMFABEMCO Meat Processing Facility SSF and Rubber Sheet and Latex Processing Plant in support of Rubber and Palm Oil Industries, Brgy. Haguitan, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/28/20	03/05/2020	GAA CY 2020	20,000,000.00		20,000,000.00	<ul style="list-style-type: none"> • Concreting (width = 6.70m., thk. = 280mm) • Roadway Excavation • Common Surplus Excavation • Application of ReflectORIZED Thermoplastic Pavement Markings
20LA0118	Construction of Revetment along Callawan Creek Leading to Agusan River at Brgy. Cogonon, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/28/20	03/05/2020	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Concrete Revetment
20LA0117	Construction of Revetment along Mapawa River Leading to Agusan River, Brgy. Mapawa, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/28/20	03/05/2020	GAA CY 2020	50,000,000.00		50,000,000.00	Rechanneling of River
													Construction of Concrete Revetment
													Rechanneling of River


Prepared By:


MANUEL R. AALA
Head, Procurement Unit
Date: 6/15/19

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/15/19

Approved by:


DANIEL P. JARAVATA
District Engineer
Date: 6/15/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LA0029	Construction of Revetment along Manat River, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/06/2019-11/12/2019	11/26/19	02/24/20	02/26/2020	GAA CY 2020	60,000,000.00		60,000,000.00	Construction of concrete revetment provided mattresses for scour protection
20LA0040	Construction of Revetment along Kingking River at Balanban Section (R/S), Brgy. Kingking, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/14/2019-11/20/2019	12/03/19	02/24/20	02/26/2020	GAA CY 2020	51,381,000.00		51,381,000.00	Construction of Concrete Revetment with steel sheet pile foundation and with pile cap at rightside bank
20LA0120	Retrofitting / Strengthening of Pasian Br. (B00062MN) along Daang Maharlika (MN)	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/24/20	02/26/2020	GAA CY 2020	7,240,000.00		7,240,000.00	Installation of CFS, 2 Layers on Span1, MM5-MM6 and MM6-MM7; Structural Steel, Painting Works (Repaint: 2nd Grade Surface Preparation); Installation of Expansion Joint, Steel Finger type (Wd60 Complete Set); Installation of Carbon Fiber Plate on Span1, MM5, MM6 & MM7; Application of Epoxy Coating and Epoxy Injection on Cracks; Tightening/ Retightening of high Tension Bolt; Installation of Rubble Concrete on Abutment A
20LA0130	Construction of Revetment along Agusan River, Brgy. New Panay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	12/06/2019-12/12/2019	12/27/19	02/24/20	02/26/2020	GAA CY 2020	100,000,000.00		100,000,000.00	35lm. HCDG Bridge; 875.141 lm. Reinf Conc't Revetment @ LS; 780.35 lm. Reinf Conc't Revetment @ LS

Prepared By:

MANUEL R. AALA
Head, Procurement Unit
Date: 9/20/19

Recommended by:

EDWIN M. ORTIZ
BAC Chairperson
Date: 6/27/20

Approved by:


DANIEL A. JARAVATA
District Engineer
Date: 6/25/20

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Davao de Oro


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
20LA0074	Construction of Revetment along Kingking River, Luoban Section (R/S), Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/13/19	02/14/20	02/19/2020	GAA CY 2020	50,000,000.00		50,000,000.00	• Construction of concrete revetment with steel sheet pile foundation and with pile cap at right side bank • Channelization or river
20LA0063	Construction of Revetment along Masara River Leading to Hijo River, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/22/2019-11/28/2019	12/12/19	02/12/20	02/18/2020	GAA CY 2020	30,000,000.00		30,000,000.00	Construction of Concrete Revetment provided with boulders on foot protection; Rechanneling of River


Prepared By:


MANUEL A. AALA
Head, Procurement Unit
Date: 6/17/20

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 6/18/20

Approved by:


DANIEL A. JARAVATA
District Engineer
Date: 6/18/20