



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2016

CONSULTING SERVICES

DPWH - REGION VI

(as of December 2016)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REOI	Sub/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
				Regional Office VI (Sub-Total)					Php 89,612,876.86		Php 84,767,364.86	
				Capiz 2nd District Engineering Office (Sub-Total)					Php 5,250,000.00		Php 5,250,000.00	
				Guimaras District Engineering Office (Sub-Total)					Php 1,800,000.00		Php -	
				Iloilo 2nd District Engineering Office (Sub-Total)					Php 3,503,480.16		Php -	
				Iloilo 3rd District Engineering Office (Sub-Total)					Php 9,930,000.00		Php -	
				Iloilo 4th District Engineering Office (Sub-Total)					Php 4,350,000.00		Php 4,350,000.00	
				Iloilo City District Engineering Office (Sub-Total)					Php 1,578,536.90		Php -	
				Grand TOTAL					Php 116,024,893.92		Php 94,367,364.86	

SUBMITTED BY:

APPROVED:


NIMFA E. POTANTE
Director IV, Procurement Service


ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

"ANNEX A"

CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2016
CONSULTING SERVICES

DPWH - REGION VI
(as of December 2016)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
Region VI												
1.	Consultancy Services for the Preliminary Detailed Engineering for Various Projects in Antique: 1) Brgy. San Antonio-Condez-San Luis-San Vicente Flores Road Leading to Mt. Madia-as (Waterfalls and Mountain Trekking), Culasi, Antique, and 2) Villahermoso-Imparayan-Cabladan-Sitio Apong Road Leading to Sibalom Natural Park, Waterfalls, Rafflesiaspesiosa Viewing, Gemstone Hunting, Lake "Pako", Bato Pispis and Mountain Trekking, Sibalom, Antique	Region VI - Planning & Design Division	Public Bidding	13-19-Oct-15	12-Nov-15	3-4-Dec-15	9-Dec-15	FY 2015 GAA RA 10651	2,850,649.23		2,850,649.23	The Project involve topographic survey, detailed engineering design and geotechnical investigation of a total of 13.50 km. road.
2.	Consultancy Services for the Preliminary Detailed Engineering for Various Projects in Guimaras: 1) Concordia-Oracon-Botconaway Road, Nueva Valencia, Guimaras, and 2) San Miguel-Sebaste Road, Sibunag Guimaras	Region VI - Planning & Design Division	Public Bidding	13-19-Oct-15	12-Nov-15	3-4-Dec-15	9-Dec-15	FY 2015 GAA RA 10651	2,552,996.87		2,552,996.87	The Project involve topographic survey, detailed engineering design and geotechnical investigation of a total of 9.34 km. road.
3.	Consultancy Services for Preliminary Detailed Engineering of Piña-Suclaran Road, San Lorenzo, Guimaras	Region VI - Planning & Design Division	Public Bidding	13-19-Oct-15	12-Nov-15	3-4-Dec-15	9-Dec-15	FY 2015 GAA RA 10651	1,233,333.44		1,233,333.44	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 5.71 km. road.
4.	Consultancy Services for Preliminary Detailed Engineering of Construction/Improvement of Igaras - Passi - Igabugao - Igobolo Road Leading to Igabugao Cave, Igaras, Iloilo	Region VI - Planning & Design Division	Public Bidding	13-19-Oct-15	12-Nov-15	3-4-Dec-15	9-Dec-15	FY 2015 GAA RA 10651	2,063,041.34		2,063,041.34	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 10.00 km. road.
5.	Consultancy Services for Preliminary Detailed Engineering of Concrete of Malagyan - Tigmapalad Road Leading to Sinuhotan Cave and Tinagong Dagat Lake, Miag-ao, Iloilo	Region VI - Planning & Design Division	Public Bidding	13-19-Oct-15	12-Nov-15	3-4-Dec-15	9-Dec-15	FY 2015 GAA RA 10651	1,676,658.99		1,676,658.99	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 8.00 km. road.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
6.	Consultancy Services for Preliminary Detailed Engineering of Construction/Improvement of Tubungan - Igtuble - San Remegio Road Leading to Tourism and Agri-Center	Region VI - Planning & Design Division	Public Bidding	13-19-Oct-15	12-Nov-15	3-4-Dec-15	9-Dec-15	FY 2015 GAA RA 10651	2,063,041.34		2,063,041.34	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 10.00 km. road.
7.	Consultancy Services for Preliminary Detailed Engineering of Concreting of Jct. Tabucan - Cabatuan - Consolacion - San Miguel (Provincial Road) - Jct. Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Road Leading to Iloilo International Airport	Region VI - Planning & Design Division	Public Bidding	13-19-Oct-15	12-Nov-15	3-4-Dec-15	9-Dec-15	FY 2015 GAA RA 10651	2,447,183.69		2,447,183.69	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 12.00 km. road.
8.	Consultancy Services for Preliminary Detailed Engineering of Poblacion Zarraga Via Brgy. Pajo - Libongcogon - Talagus - Coastal Road Leading to Roro Port, Dumangas	Region VI - Planning & Design Division	Public Bidding	13-19-Oct-15	12-Nov-15	3-4-Dec-15	9-Dec-15	FY 2015 GAA RA 10651	1,152,960.26		1,152,960.26	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 5.30 km. road.
9.	Consultancy Services for the Preliminary Detailed Engineering for Various Infrastructure Projects in Panay (Iloilo 5th Legislative District): 1.) Iloilo East Coast-Capiz Road, K0211+553-K0213+159, K0215+389-K0216+933, K0217+467-K0217+898; 2.) Iloilo East Coast-Capiz Road, K0246+538-K0246+865, K0236+850-K0237+557, K0175+844-K0176+524, K0176+528-K0177+169, K0250+267-K0250+669	Region VI - Planning & Design Division	Public Bidding	23-29-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	1,472,935.82		1,472,935.82	The project involve topographic survey, detailed engineering design and geotechnical investigation of a 6.55 km. road.
10.	Consultancy Services for Preliminary Detailed Engineering for Various Infrastructure Projects in Capiz: 1. Iloilo-Capiz Road (New Route), K0070+922-K0073+667, K0076+114-K0079+373, K0079+572-K0079+889.67 2. Iloilo-Capiz Road (New Route), K0064+(-865)-K0068+000, K0112+304-K0113+225	Region VI - Planning & Design Division	Public Bidding	23-29-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	2,550,458.09		2,550,458.09	The project involve topographic survey, detailed engineering design and geotechnical investigation of a 11.95 km. road.
11.	Consultancy Services for Preliminary Detailed Engineering for Various Infrastructure Projects in Iloilo (Iloilo 5th Legislative District): 1. Iloilo East Coast-Capiz Road, K0172+(-251)-K0173+390, K0189+750-K0191+450, K0211+449-K0211+553 2. Balasan-Carles Road, K0174+(-099)-K0175+621, K0182+499-K0183+201 3. Barotac Viejo-San Rafael Road, K0076+000-K0077+720, K0088+400-K0090+100	Region VI - Planning & Design Division	Public Bidding	23-29-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	2,085,166.55		2,085,166.55	The project involve topographic survey, detailed engineering design and geotechnical investigation of a 9.34 km. road.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
12.	Consultancy Services for the Preliminary Detailed Engineering of Construction/Concreting of Access Road Including Camandag Bridge from Jct. National Road, Brgy. Bucari to Brgy. Camandag Leading to Imoy Falls	Region VI - Planning & Design Division	Public Bidding	23-29-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	672,119.12		672,119.12	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 3.00 km. road.
13.	Consultancy Services for the Preliminary Detailed Engineering of Mandurriao-San Miguel - Alimodian - Maasin-Cabatuan Road, K0010+(-499)-K0021+502 including RROW	Region VI - Planning & Design Division	Public Bidding	23-29-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	2,447,183.69		2,447,183.69	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 12.00 km. road.
14.	Consultancy Services for the Preliminary Detailed Engineering of Dumalag - Pinamalitan - Mambusao Road, Capiz	Region VI - Planning & Design Division	Public Bidding	23-29-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	1,092,504.67		1,092,504.67	The Project is Preliminary Detailed Engineering includes field work inspection, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 5.00 km. road.
15.	Consultancy Services for the Preliminary Detailed Engineering for Various Infrastructure Projects in Guimaras: 1. Guimaras Circumferential Road, K0102+000-K0104+916 2. Guimaras Circumferential Road, K0000+620-K0001+323, K0107+752-K0108+711, K0001+323-K0000+463, K0000+354-K0000+451	Region VI - Planning & Design Division	Public Bidding	23-29-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	1,544,041.42		1,544,041.42	The project involve topographic survey, detailed engineering design and geotechnical Investigation of a total 6.94 km. road.
16.	Consultancy Services for the Parcellary Survey of Iloilo-Capiz-Aklan Road (Proposed Zarraga By-Pass Road)	Region VI - Planning & Design Division	Public Bidding	24-30-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	288,846.63		288,846.63	The project is parcellary survey includes field verification, research work for cadastral maps and technical description of affected lots/real porperties and preparation and submission of parcellary survey reports; e.g. parcellary survey plan and subdivision plan for the road length of 1.40 km.
17.	Consultancy Services for the Parcellary Survey of Iloilo City-Dumangas Coastal Road (Zarraga Section, K0011+000-K0015+800)	Region VI - Planning & Design Division	Public Bidding	24-30-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	2,182,114.66		2,182,114.66	The project is parcellary survey includes field verification, research work for cadastral maps and technical description of affected lots/real porperties and preparation and submission of parcellary survey reports; e.g. parcellary survey plan and subdivision plan for the road length of 11.30 km.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
18.	Consultancy Services for the Parcellary Survey of Iloilo-Antique Road	Region VI - Planning & Design Division	Public Bidding	24-30-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	2,839,591.10		2,839,591.10	The project is parcellary survey includes field verification, research work for cadastral maps and technical description of affected lots/real porperties and preparation and submission of parcellary survey reports; e.g. parcellary survey plan and subdivision plan for the road length of 16.00 km.
19.	Consultancy Services for the Parcellary Survey of Aklan East Road (From Sapi-an, Capiz/Altavas, Aklan Brgy. To Kalibo, Aklan), K0290+155-K0295+000	Region VI - Planning & Design Division	Public Bidding	24-30-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	960,581.68		960,581.68	The project is parcellary survey includes field verification, research work for cadastral maps and technical description of affected lots/real porperties and preparation and submission of parcellary survey reports; e.g. parcellary survey plan and subdivision plan for the road length of 4.80 km.
20.	Consultancy Services for the Parcellary Survey of Iloilo-Capiz-Aklan Road Iloilo-Capiz Road (New Route) (K0030+000-K0032+899; K0034+550-K0035+670; K0050+000-K0055+000; K0064+(-865)-K0066+000; K0076+114-K0078+000; K0080+000-K0082+000) (From New Lucena/Pototan bdry, Iloilo to Sigma, Capiz)	Region VI - Planning & Design Division	Public Bidding	24-30-Oct-15	23-Nov-15	14-15-Dec-15	18-Dec-15	FY 2015 GAA RA 10651	2,728,865.92		2,728,865.92	The project is parcellary survey includes field verification, research work for cadastral maps and technical description of affected lots/real porperties and preparation and submission of parcellary survey reports; e.g. parcellary survey plan and subdivision plan for the road length of 15.02 km.
21.	Consultancy Services for the Conduct of Preliminary Detailed Design of the Metro Iloilo Urban Drainage Improvement and Related Works Project, Iloilo City	Region VI - Planning & Design Division	Public Bidding	21-27-Nov-15	1-Dec-15	22-Dec-15	8-Jan-16	FY 2014 GAA RA 10633	10,000,000.00		10,000,000.00	The project is to establish the detailed engineering design of the priority drainage improvement works identified under the Metro Iloilo Drainage master plan of 2013. It aims to provide the detailed dimensions, materials requirements and other specifications of the various components of the drainage system.
22.	Consulting Services for Engineering/Architectural Design and Space Planning of the Proposed Construction of the 3-Storey DA Regional Office No.6 plus Penthouse/Roofdeck	DPWH, Regional Office VI - Planning & Design Division	Public Bidding	22-28-Oct-16	24-Nov-16	13-14-Dec-16	15-16-Dec-16	Trust Fund from DA RFO VI	4,845,512.00			The consultants shall render architectural and engineering design and space planning services necessary for the implementation of the project. The engineering design services shall include but not limited to design for civil/structural, sanitary/plumbing, electrical, mechanical, fire protection, electronics and communications including telephone, structured cabling system and security systems.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
23.	165002000400009 - Consultancy Services for the Conduct of Detailed Engineering Design including Topographic Survey and Geotechnical Investigation for the Various FY 2017 projects in Region VI	DPWH, Regional Office VI - Planning & Design Division	Public Bidding	27-Oct-16 to 2-Nov-16	1-Dec-16	26-27-Dec-16	28-29-Dec-16	FY 2016 GAA RA10717	17,863,090.35		17,863,090.35	Conduct of preliminary detailed engineering which includes topographic survey, geotechnical investigation and preparation of detailed drawings, plan and profile, cross section, drainage and pavement analysis of 105.077 km. road project
24.	165002000400280 - Consultancy Services for the Conduct of Parcellary Survey for the various Road Sections in Region VI	DPWH, Regional Office VI - Planning & Design Division	Public Bidding	27-Oct-16 to 2-Nov-16	1-Dec-16	26-27-Dec-16	28-29-Dec-16	FY 2016 GAA RA10717	20,000,000.00		20,000,000.00	Conduct of parcellary survey which includes field verification, research work for cadastral maps and technical description of affected lots/real properties and preparation and submission of parcellary survey reports, e.g. parcellary survey plan and subdivision plan duly approved by DPWH and DENR, including lot monumenting for the road length of 200.0 km.
Sub-Total (Regional Office VI DEO)									89,612,876.86		84,767,364.86	
Capiz 2nd District Engineering Office												
25.	Sub-surface Exploration for Construction of Classroom (Package I) at: 1. Maindang NHS, Cuartero, Capiz 2. Dao NHS, Dao Capiz 3. Estefania Montemayor NHS, Dumarao, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
26.	Sub-surface Exploration for Construction of Classroom (Package II) at: 1. Sapi-an NHS, Sapi-an Capiz 2. Sapi-an NHS, Sapi-an Capiz 3. Col. Patrocinio Artuz NHS, Tapaz, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
27.	Sub-surface Exploration for Construction of Classroom (Package III) at: 1. Mambusao East NHS (Ext. of David Moises), Mambusao, Capiz 2. Ivisan NHS, Ivisan, Capiz 3. Ivisan NHS, Ivisan, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
28.	Sub-surface Exploration for Construction of Classroom (Package IV) at: 1. Dumalag Central NHS, Dumalag, Capiz 2. Jamindan NHS, Jamindan, Capiz 3. Jamindan NHS, Jamindan, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
30.	Sub-surface Exploration for Construction of Classroom (Package V) at: 1. Basiao NHS (formerly ext. of Ivisan NHS), Ivisan Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	150,000.00		150,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
31.	Sub-surface exploration for Construction of Classroom (Package VI) at: 1. Vicente Andaya Sr. NHS, Sigma, Capiz 2. Vicente Andaya Sr. NHS, Sigma, Capiz 3. Lonoy National High School, Sapi-an, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
32.	Sub-surface Exploration for Construction of Classroom (Package VII) at: 1. Rev. Tomas Conejar NHS, Tapaz, Capiz 2. Tapaz NHS, Tapaz Capiz 3. Malonoy National High School, Dao, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
33.	Sub-surface Exploration for construction of Classroom (Package VIII) at: 1. Bungsuan NHS, Dumarao, Capiz 2. Manuel F. Onato mem. NHS, Dumarao, Capiz 3. Jagnaya NHS, Jamindan, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
34.	Sub-surface Exploration for Construction of Classroom (Package IX) at: 1. Lucero NHS, Jamindan Capiz 2. David Moises Mem, NHS, Mambusao, Capiz 3. Cuartero NHS, Cuartero, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
35.	Sub-surface Exploration for Construction of Classroom (Package X) at: 1. San Antonio National High School, Cuartero, Capiz 2. Arturo Jugo National High School, Dao, Capiz 3. Luis Escutin National High School, Dao, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
36.	Sub-surface Exploration for Construction of Classroom (Package XI) at: 1. Concepcion Castro Garcia NHS (Dumalag NHS), Dumalag, Capiz 2. Presentacion Diez Gregorio NHS, Dumarao, Capiz 3. Bagong Barrio National High School, Tapaz, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
37.	Sub-surface Exploration for Construction of Classroom (Package XII) at: 1. Camburanan National High School, Tapaz, Capiz 2. Candelaria National High School, Tapaz, Capiz 3. Candelaria NHS (Roxas Extension), Tapaz, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	450,000.00		450,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
38.	Sub-surface Exploration for Construction of Classroom (Package XIII) at: 1. San Nicolas NHS, Tapaz, Capiz	Planning & Design Section - Capiz 2nd DEO	Public Bidding	22-28-Jun-16	11-Jul-16	5-Aug-16	12-Aug-16	FY 2016 BEFF	150,000.00		150,000.00	Sub-surface exploration No. of Boreholes - 3 per site Min.Depth - 23m.
Sub-Total (Capiz 2nd DEO)									5,250,000.00		5,250,000.00	
Guimaras District Engineering Office												
39.	Soil Testing of Getulio National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
40.	Soil Testing of Simeon J. Jabasa National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
41.	Soil Testing of San Lorenzo National High School-Suclaran Annex	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
42.	Soil Testing of Ayangan National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
43.	Soil Testing of Dr. Catalino Gallego Nava Memorial High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
44.	Soil Testing of Alegria National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
45.	Soil Testing of Supang National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
46.	Soil Testing of Desiderio C. Gange National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
47.	Soil Testing of Trinidad V. Canja-Sta. Teresa National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
48.	Soil Testing of Nueva Valencia National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
49.	Soil Testing of Jordan National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
50.	Soil Testing of Buenavista National High School	Quality Assurance Section	Public Bidding	17-23-Nov-16	28-Nov-16	7-Dec-16	16-Dec-16	Basic Educational Facilities Fund 2016	150,000.00			
Sub-Total (Guimaras DEO)									1,800,000.00		0.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
Iloilo 2nd District Engineering Office												
51.	16GG0001-CS - Sub-Surface Exploration for: • 1 Unit 2STY6CL Badiangan NHS, Badiangan, Iloilo - 145,978.34 • 1 Unit 2STY6CL Tina NHS, Badiangan, Iloilo - 145,978.34 • 1 Unit 3STY9CL Palanguia NHS, Pototan, Iloilo - 145,978.34 • 1 Unit 2STY4CL De la Paz NHS, Banate, Iloilo - 145,978.34 • 1 Unit 2STY4CL De la Paz NHS, Banate, Iloilo - 145,978.34 • 1 Unit 2STY4CL Jovito Alfaraz Rivera NHS, Bingawan, Iloilo - 145,978.34 • 1 Unit 2STY6CL Malitbog NHS, Calinog, Iloilo - 145,978.34 • 1 Unit 2STY4CL Pagdugue NHS, Dumangas, Iloilo - 145,978.34 • 1 Unit 2STY4CL PD Monfort NSHS, Dumangas, Iloilo - 145,978.34 • 1 Unit 2STY4CL PD Monfort NSHS, Dumangas, Iloilo - 145,978.34 • 1 Unit 2STY6CL Caninguan NHS, Lambunao, Iloilo - 145,978.34 • 1 Unit 2STY4CL Caninguan NHS, Lambunao, Iloilo - 145,978.34 • 1 Unit 2STY10CLJayobo NHS, Lambunao, Iloilo - 145,978.34 • 1 Unit 2STY4CL Jayobo NHS, Lambunao, Iloilo - 145,978.34 • 1 Unit 2STY4CL Leon Mediana NHS, Maasin, Iloilo - 145,978.34 • 1 Unit 2STY4CL Efraim M. Santibañez NHS, Passi City, Iloilo - 145,978.34 • 2 Units 2STY4CL Mulapula NHS, Passi City, Iloilo - 291,956.68 • 1 Unit 3STY15CL Passi NHS, Passi City, Iloilo - 145,978.34 • 3 Units 3STY15CL Passi NHS, Passi City, Iloilo - 437,935.02 • 2 Units 2STY6CL Salngan NHS, Passi City, Iloilo - 291,956.68	Construction Section - Iloilo 2nd DEO	Public Bidding	12-18-Aug-16	5-Sep-16	12-Sep-16	14-Sep-16	GAA 2016 DepEd BEFF (Batch 9)	3,503,480.16			Sub-Surface Exploration to include Advanced Boreholes, Standard Penetration Test @ every 1.5m down to 10 l.m. depth Computation of Data Analysis and Recommendation as per approved POW, Plans and Standard Specifications
Sub-Total (Iloilo 2nd DEO)									3,503,480.16		0.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
Iloilo 3rd District Engineering Office												
51.	Cluster 1 - Soil Exploration for School Building Projects * 2Units 2STY10CL Balasan NHS * 2 Units 2STY8CL Balasan NHS * 1 Unit 2STY6CL Balasan NHS	Planning & Design Section - Iloilo 3rd DEO	QCBE	3-9-Jun-16	12-Jul-16	25-Jul-16	29-Jul-16	DEPED BEFF Batch 9	300,000.00			Soil Exploration for School Building
									300,000.00			
									150,000.00			
									750,000.00			
52.	Cluster 2 - Soil Exploration for School Building Projects * 1 Unit 2STY6CL Barotac Viejo NHS * 3 Units 2STY8CL Barotac Viejo NHS * 1 Unit 2STY4CL Santiago NHS	Planning & Design Section - Iloilo 3rd DEO	QCBE	3-9-Jun-16	12-Jul-16	25-Jul-16	29-Jul-16	DEPED BEFF Batch 9	150,000.00			Soil Exploration for School Building
									450,000.00			
									150,000.00			
									750,000.00			
53.	Cluster 3 - Soil Exploration for School Building Projects * 1 Unit 2STY4CL Valerio Palmares NHS * 1 Unit 2STY8CL Valerio Palmares NHS * 1 Unit 2STY8CL Batad NHS * 3 Units 2STY8CL Batad NHS	Planning & Design Section - Iloilo 3rd DEO	QCBE	3-9-Jun-16	12-Jul-16	25-Jul-16	29-Jul-16	DEPED BEFF Batch 9	150,000.00			Soil Exploration for School Building
									150,000.00			
									150,000.00			
									450,000.00			
	900,000.00											
54.	Cluster 4 - Soil Exploration for School Building Projects * 1 Unit 2STY6CL Granada NHS * 1 Unit 2STY8CL Granada NHS-Ballesteros Campus	Planning & Design Section - Iloilo 3rd DEO	QCBE	3-9-Jun-16	12-Jul-16	25-Jul-16	29-Jul-16	DEPED BEFF Batch 9	150,000.00			Soil Exploration for School Building
									150,000.00			
									300,000.00			
55.	Cluster 5 - Soil Exploration for School Building Projects * 2 Units 2STY6CL Loong NHS * 1 Unit 2STY8CL Tambaliza NHS * 1 Unit 2STY6CL Tambaliza NHS * 2 Units 2STY8CL Roberto H. Tirol NHS * 2 Units 2STY6CL Roberto H. Tirol NHS	Planning & Design Section - Iloilo 3rd DEO	QCBE	3-9-Jun-16	12-Jul-16	25-Jul-16	7/29/20163	DEPED BEFF Batch 9	300,000.00			Soil Exploration for School Building
									150,000.00			
									150,000.00			
									300,000.00			
									300,000.00			
									1,200,000.00			

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
56.	Cluster 6 - Soil Exploration for School Building Projects	Planning & Design Section - Iloilo 3rd DEO	QCB E	3-9-Jun-16	12-Jul-16	25-Jul-16	7/29/20163	DEPED BEFF Batch 9	150,000.00			Soil Exploration for School Building
	* 1 Unit 2STY4CL Bayas NHS								300,000.00			
	* 2 Units 2STY6CL Estancia NHS								150,000.00			
	* 1 Unit 2STY8CL Estancia NHS								150,000.00			
	* 1 Unit 2STY8CL Estancia NHS								300,000.00			
	* 2 Units 2STY8CL Estancia NHS								1,050,000.00			
57.	Cluster 7 - Soil Exploration for School Building Projects	Planning & Design Section - Iloilo 3rd DEO	QCB E	3-9-Jun-16	12-Jul-16	25-Jul-16	29-Jul-16	DEPED BEFF Batch 9	150,000.00			Soil Exploration for School Building
	* 1 Unit 2STY8CL Carlos Lopez NHS								300,000.00			
	* 1 Unit 2STY4CL Carlos Lopez NHS								150,000.00			
	* 2 Units 2STY8CL Nicomedes R. Tubar Sr. NHS								300,000.00			
	* 1 Unit 2STY6CL Nicomedes R. Tubar Sr. NHS								900,000.00			
58.	Cluster 8 - Soil Exploration for School Building Projects	Planning & Design Section - Iloilo 3rd DEO	QCB E	3-9-Jun-16	12-Jul-16	25-Jul-16	29-Jul-16	DEPED BEFF Batch 9	150,000.00			Soil Exploration for School Building
	* 1 Unit 2STY4CL San Rafael NHS								150,000.00			
	* 1 Unit 2STY8CL San Rafael NHS								150,000.00			
	* 1 Unit 3STY9CL San Rafael NHS								450,000.00			
59.	Cluster 9 - Soil Exploration for School Building Projects	Planning & Design Section - Iloilo 3rd DEO	QCB E	3-9-Jun-16	12-Jul-16	25-Jul-16	29-Jul-16	DEPED BEFF Batch 9	150,000.00			Soil Exploration for School Building
	* 1 Unit 2STY8CL Alfredo Sanson MES								150,000.00			
	* 1 Unit 2STY4CL Alfredo Sanson MES								150,000.00			
	* 1 Unit 2STY4CL Apelo ES								150,000.00			
	* 1 Unit 2STY6CL Malapaya ES								600,000.00			

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
60	16CSGH10 - Soil Exploration for the Proposed Widening of Permanent Bridges a. Balasan Bridge along Iloilo East Coast-Capiz Road b. Zerruco Bridge along Iloilo East Coast-Capiz Road c. Barotac Viejo Bridge along Iloilo East Coast-Capiz Road d. Pani-an Bridge along Iloilo East Coast-Estancia Wharf Road e. Hinay-an Bridge along Passi-San Rafael-Lemery-Sara Road	Planning & Design Section - Iloilo 3rd DEO	QCBE	19-25-Nov-16	29-Nov-16	14-Dec-16	18-Dec-16	PDE 2016	550,000.00			Soil exploration for five (5) bridges with the total of 11 boreholes
61.	16CSGH11 - Soil Exploration for the Proposed Widening of Permanent Bridges a. Balogo Bridge along Iloilo East Coast-Capiz Road b. Tigbao Bridge along Iloilo East Coast-Capiz Road c. Tipacla Bridge along Iloilo East Coast-Capiz Road d. Gubaton Bridge along Iloilo East Coast-Capiz Road e. Gaas Bridge along Iloilo East Coast-Capiz Raod	Planning & Design Section - Iloilo 3rd DEO	QCBE	19-25-Nov-16	29-Nov-16	14-Dec-16	18-Dec-16	PDE 2016	500,000.00			Soil exploration for five (5) bridges with the total of 10 boreholes
62.	16CSGH12 - Soil Exploration for School Building Projects a. 1 Unit 2STY6CL Ajuy NHS b. 2 Units 2STY4CL Ajuy NHS	Planning & Design Section - Iloilo 3rd DEO	QCBE	7-14-Nov-16	24-Nov-16	29-Nov-16	1-2-Dec-16	DEPED BEFF Batch 13 CY 2016 (GOP)	150,000.00 300,000.00 450,000.00			Soil exploration for school buildings with the total of 9 boreholes
63.	16CSGH13 - Soil Exploration for School Building Projects a. 2 Units 3STY9CL Balasan CES b. 1 Unit 2STY6CL Balasan CES c. 1 Unit 2STY6CL Balasan CES	Planning & Design Section - Iloilo 3rd DEO	QCBE	7-14-Nov-16	24-Nov-16	29-Nov-16	1-2-Dec-16	DEPED BEFF Batch 13 CY 2016 (GOP)	30,000.00 150,000.00 150,000.00 330,000.00			Soil exploration for school buildings with the total of 12 boreholes
64.	16CSGH14 - Soil Exploration for School Building Projects a. 1 Unit 3STY9CL Bancal ES b. 1 Unit 2STY4CL Bancal ES c. 1 Unit 2STY6CL Lemery NHS d. 1 Unit 2STY4CL Lemery NHS	Planning & Design Section - Iloilo 3rd DEO	QCBE	7-14-Nov-16	24-Nov-16	29-Nov-16	1-2-Dec-16	DEPED BEFF Batch 13 CY 2016 (GOP)	150,000.00 150,000.00 150,000.00 150,000.00 600,000.00			Soil exploration for school buildings with the total of 12 boreholes

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
65.	16CSGH15 - Soil Exploration for School Building Projects	Planning & Design Section - Iloilo 3rd DEO	QCBE	7-14-Nov-16	24-Nov-16	29-Nov-16	1-2-Dec-16	DEPED BEFF Batch 13 CY 2016 (GOP)	150,000.00			Soil exploration for school buildings with the total of 12 boreholes
	a. 1 Unit 2STY6CL Sara NHS								300,000.00			
	b. 2 Units 2STY8CL Sara NHS								150,000.00			
	c. 1 Unit 2STY8CL Sara NHS								600,000.00			
Sub-Total (Iloilo 3rd DEO)									9,930,000.00		0.00	
Iloilo 4th District Engineering Office												
66.	268004010100970 - Soil Sub-Surface Exploration for the Construction of 2 2Sty 4CL School buildings, Alimodian NHS, Alimodian, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Nov-16	26-Dec-16	9-Feb-17	6-Mar-17	BEFF	300,000.00		300,000.00	
67.	268004010100970 - Soil Sub-Surface Exploration for the Construction of a 2Sty 6 CL School Buildings, Alimodian NHS, Alimodian, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Nov-16	26-Dec-16	9-Feb-17	6-Mar-17	BEFF	150,000.00		150,000.00	
68.	268004010100970 - Soil Sub-Surface Exploration for the Construction of 2 2Sty 4CL School Buildings, Bancal NHS, Alimodian, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	22-Nov-16	19-Dec-16	6-Jan-17	31-Jan-17	BEFF	300,000.00		300,000.00	
69.	268004010100970 - Soil Sub-Surface Exploration for the Construction of a 2Sty 6CL School Buildings, Bancal NHS, Alimodian, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	22-Nov-16	19-Dec-16	6-Jan-17	31-Jan-17	BEFF	150,000.00		150,000.00	
70.	268004010100970 - Soil Sub-Surface Exploration for the Construction of 2 2Sty 6CL, Dalid NHS School Buildings, Alimodian, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Nov-16	26-Dec-16	9-Feb-17	6-Mar-17	BEFF	300,000.00		300,000.00	
71.	268004010100970 - Soil Sub-Surface Exploration for the Construction of 1 a 2Sty 8CL School Buildings, Leganes NHS, Leganes, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Nov-16	26-Dec-16	9-Feb-17	6-Mar-17	BEFF	150,000.00		150,000.00	
72.	268004010100970 - Soil Sub-Surface Exploration for the Construction of 2 2Sty 4CL School Buildings, Leganes NHS, Leganes, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Nov-16	26-Dec-16	9-Feb-17	6-Mar-17	BEFF	300,000.00		300,000.00	
73.	268004010100970/ 16CSGI-02 - Soil Sub-Surface Exploration for the Construction of a 2Sty 4CL School Buildings, Buga NHS, Leon, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	21-Jul-16	22-Aug-16	2-Sep-16	8-Sep-16	BEFF	150,000.00		150,000.00	

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
74.	268004010100970/ 16CSGI-02 - Soil Sub-Surface Exploration for the Construction of a 2Sty 8CL School Buildings, Leon NHS, Leon, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	21-Jul-16	22-Aug-16	20-Sep-16	15-Oct-16	BEFF	150,000.00		150,000.00	
75.	268004010100970/ 16CSGI-02 - Soil Sub-Surface Exploration for the Construction of a 2Sty 6CL School Buildings, Leon NHS, Leon, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	21-Jul-16	22-Aug-16	20-Sep-16	15-Oct-16	BEFF	150,000.00		150,000.00	
76.	268004010100970/ 16CSGI-02 - Soil Sub-Surface Exploration for the Construction of 2 2Sty 4CL School Buildings, Leon NHS, Leon, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	21-Jul-16	22-Aug-16	20-Sep-16	15-Oct-16	BEFF	300,000.00		300,000.00	
77.	268004010100970/ 16CSGI-02 - Soil Sub-Surface Exploration for the Construction of a 2Sty 4CL School Buildings, Tacuyong Sur NHS, Leon, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	21-Jul-16	22-Aug-16	2-Sep-16	8-Sep-16	BEFF	150,000.00		150,000.00	
78.	268004010100970/ 16CSGI-04 - Soil Sub-Surface Exploration for the Construction of a 2Sty 8CL School Buildings, Bololacao NHS, New Lucena, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Jul-16	30-Aug-16	5-Sep-16	8-Sep-16	BEFF	150,000.00		150,000.00	
79.	268004010100970/ 16CSGI-04 - Soil Sub-Surface Exploration for the Construction of a 2Sty 4CL School Buildings, Jelicuon-Cabugao NHS, New Lucena, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Jul-16	30-Aug-16	20-Sep-16	15-Oct-16	BEFF	150,000.00		150,000.00	
80.	268004010100970 - Soil Sub-Surface Exploration for the Construction of a 2Sty 8CL School Buildings, New Lucena NHS, New Lucena, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Jul-16	30-Aug-16	5-Sep-16	8-Sep-16	BEFF	150,000.00		150,000.00	
81.	268004010100970 - Soil Sub-Surface Exploration for the Construction of a 4Sty 20CL School Buildings, Pavia NHS, Pavia, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Nov-16	26-Dec-16	9-Feb-17	6-Mar-17	BEFF	150,000.00		150,000.00	
82.	268004010100970/ 16CSGI-01 - Soil Sub-Surface Exploration for the Construction of 2 2Sty 8CL School Buildings, Sta. Barbara NHS, Sta. Barbara, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	21-Jul-16	22-Aug-16	2-Sep-16	8-Sep-16	BEFF	300,000.00		300,000.00	
83.	268004010100970/ 16CSGI-01 - Soil Sub-Surface Exploration for the Construction of 2 2Sty 6CL School Buildings, Sta. Barbara NHS, Sta. Barbara, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	21-Jul-16	22-Aug-16	20-Sep-16	15-Oct-16	BEFF	300,000.00		300,000.00	
84.	268004010100970/ 16CSGI-03- Soil Sub-Surface Exploration for the Construction of a 2Sty 4CL School Buildings, Zarraga NHS, Zarraga, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Jul-16	30-Aug-16	20-Sep-16	15-Oct-16	BEFF	150,000.00		150,000.00	
85.	268004010100970/ 16CSGI-03- Soil Sub-Surface Exploration for the Construction of a 2 2Sty 6CL School Buildings, Zarraga NHS, Zarraga, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Jul-16	30-Aug-16	20-Sep-16	15-Oct-16	BEFF	300,000.00		300,000.00	
86.	268004010100970/ 16CSGI-03- Soil Sub-Surface Exploration for the Construction of a 2Sty 8CL School Buildings, Zarraga NHS, Zarraga, Iloilo 2nd LD	Planning Section - Iloilo 4th DEO	Competitive Bidding	28-Jul-16	30-Aug-16	20-Sep-16	15-Oct-16	BEFF	150,000.00		150,000.00	
Sub-Total (Iloilo 4th DEO)									4,350,000.00		4,350,000.00	
Iloilo City District Engineering Office												

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
87.	16GJCS0003 - Conduct of Soil Subsurface Exploration for the following School Building Projects in Iloilo City: 1. 2 Units 4STY12CL Iloilo City NHS 2. 2 Units 4STY20CL Iloilo City NHS 3. 1 Unit 4STY20CL Jalandoni MNHS 4. 1 Unit 4STY12CL Jaro NHS 5. 1 Unit 4STY20CL Jaro NHS 6. 1 Unit 4STY12CL Jaro NHS	Planning and Design Section - Iloilo City DEO	Public Bidding	1-8-Sep-16	8-Sep-16	23-Sep-16	26-27-Sep-16	PDE	1,107,112.00			Soil Subsurface Exploration
88.	16GJCS0004 - Conduct of Soil Subsurface Exploration for the School Building Projects (TCT-AR Foundation Integrated School, 2STY6CL), Iloilo City	Planning and Design Section - Iloilo City DEO	Public Bidding	1-8-Sep-16	8-Sep-16	23-Sep-16	26-27-Sep-16	BEFF Batch 9	91,968.45			Soil Subsurface Exploration
89.	16GJCS0005 - Conduct of Soil Subsurface Exploration for the Construction of Multi-Purpose Building (Day Care Center), Calumpang, Molo, Iloilo City Lone District.	Planning and Design Section - Iloilo City DEO	Public Bidding	7-14-Nov-16	1-Dec-16	15-Dec-16	16-19-Dec-16	PDE 2016	102,993.45			Soil Subsurface Exploration
90.	16GJCS0006 - Conduct of Soil Subsurface Exploration for the Construction of 1 unit (3STY12CL) & 1 unit (3STY6CL) at La Paz NHS, Iloilo City.	Planning and Design Section - Iloilo City DEO	Public Bidding	7-14-Nov-16	1-Dec-16	15-Dec-16	16-19-Dec-16	SR2016-04-005736	276,463.00			Soil Subsurface Exploration
Sub-Total (Iloilo City DEO)									1,578,536.90		0.00	

SUBMITTED BY:


NIMFA E. POTANTE
 Director IV, Procurement Service

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services