



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2016**

**CONSULTING SERVICES**

DPWH - REGION X

(as of December 2016)

| Code (PAP)  | Procurement Program/ Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity |                   |                 |                  | Source of Funds | Estimated Budget (PhP) |               |    | Remarks (brief description of Program/Project) |               |  |
|---|------------------------------|---------------|---------------------|--|-------------------|-----------------|------------------|-----------------|------------------------|---------------|----|--|---------------|--|
|   |                              |               |                     | Ads/Post of IB/REOI                    | Sub/ Open of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE          | CO |  |               |  |
| Regional Office X (Sub-Total)                                   |                              |               |                     |  |                   |                 |                  |                 | Php                    | 36,945,821.28 |    | Php  | 36,945,821.28 |  |
| Bukidnon 1st District Engineering Office (Sub-Total)            |                              |               |                     |  |                   |                 |                  |                 | Php                    | 1,875,000.00  |    | Php  | 1,875,000.00  |  |
| Cagayan de Oro City 1st District Engineering Office (Sub-Total) |                              |               |                     |  |                   |                 |                  |                 | Php                    | 368,668.92    |    | Php  | 368,668.92    |  |
| Grand TOTAL   |                              |               |                     |  |                   |                 |                  |                 | Php                    | 39,189,490.20 |    | Php  | 39,189,490.20 |  |

SUBMITTED BY:

APPROVED:

  
**NIMFA E. POTANTE**  
Director IV, Procurement Service

  
**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
Undersecretary for Support Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

"ANNEX A"

**CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2016**  
**CONSULTING SERVICES**

DPWH - REGION X  
(as of September 01, 2016)

| Code<br>(PAP) | Procurement Program/Project  | PMO/End User      | Procurement Method | Schedule for Each Procurement Activity |                                |                 |                  | Source of Funds | Estimated Budget |      |              | Remarks                              |
|---------------|--|-------------------|--------------------|--|--------------------------------|-----------------|------------------|-----------------|------------------|------|--------------|--------------------------------------|
|               |  |                   |                    | Advertisement/<br>Posting of REOI      | Submission/<br>Opening of Bids | Notice of Award | Contract Signing |                 | TOTAL            | MOOE | CO           | Brief Description of Program/Project |
| Region X      |  |                   |                    |  |                                |                 |                  |                 |                  |      |              |                                      |
| 1.            | 16KO0001 - Consultancy Services for the Conduct of Master Plan and Feasibility Study of Urban Drainage/Improvement and related works in Iligan City  | Regional Office X | Public Bidding     | 4-10-Feb-16                            | 15-Mar-16                      | 23-Mar-16       | 1-Apr-16         | PDE             | 8,973,583.54     |      | 8,973,583.54 | Feasibility Study of Urban Drainage  |
| 2.            | 16KO0002 - Consultancy Services for the Conduct of Master Plan and Feasibility Study of Urban Drainage/Improvement and related works in Gingoog City   | Regional Office X | Public Bidding     | 4-10-Feb-16                            | 15-Mar-16                      | 23-Mar-16       | 1-Apr-16         | PDE             | 7,123,689.43     |      | 7,123,689.43 | Feasibility Study of Urban Drainage  |
| 3.            | 16KO0003 - Preliminary Engineering Technical Requirements for the Feasibility Study of Region X Priority Road Infrastructure Projects (ReXPRIP)<br>a. Cagayan de Oro Tunnel along Eastern Interior Road Section (Gusa-Puerto/Jct. Sayre Highway.<br>b. CDOC-Iligan Hinterland Road (Jct. CDO-Dominorog Road/Dansolihon-jct. IBR/Rogongon, Iligan City<br>c. Cagayan de Oro Extension Link Road<br>d. CDO New Eastern Diversion Road (Jct. South Diversion Road/Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct./J.R. Borja-LKKS-BCIR/Lapasan.<br>e. Jct. CDO-Talakag Road/Macapagal Drive-Upper Carmen-Patag-Jct. BCIR/Kauswagan.<br>f. Magsaysay, Misamis Oriental-Carmen, Agusan del Norte Coastal Alternate Road (Sta. Cruz, Magsaysay-VInapor, Carmen, Agusan del Norte Section).<br>g. Jct. Mat-i/Villanueva-Gingoog Road-Jct. Moya, Eurika, Gingoog (Jct. Mat-i, Minalwang, Claveria Section) | Regional Office X | Public Bidding     | 16-23-Feb-16                           | 15-Mar-16                      | 7-Apr-16        | 18-Apr-16        | PDE             | 2,050,000.00     |      | 2,050,000.00 | Feasibility Study                    |

| Code (PAP) | Procurement Program/Project  | PMO/End User      | Procurement Method | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget |      |              | Remarks                              |
|------------|--|-------------------|--------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------|------|--------------|--------------------------------------|
|            |  |                   |                    | Advertisement/ Posting of REOI         | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | TOTAL            | MOOE | CO           | Brief Description of Program/Project |
| 4.         | 16KO0004 - Economic and Traffic Surveys for the Feasibility Study of Region X Priority Road Infrastructure projects (ReXPRIP)<br>a. Cagayan de Oro Tunnel along Eastern Interior Road Section (Gusa-Puerto/Jct. Sayre Highway.<br>b. CDOC-Iligan Hinterland Road (Jct. CDO-Dominorog Road/Dansolihon-Jct. IBR/Rogongon, Iligan City<br>c. Cagayan de Oro Extension Link Road<br>d. CDO New Eastern Diversion Road (Jct. South Diversion Road/Mandumol-Nazareth-Camaman-an-Justo Ramonal-Jct./J.R. Borja-LKKS-BCIR/Lapasan.<br>e. Jct. CDO-Talakag Road/Macapagal Drive-Upper Carmen-Patag-Jct. BCIR/Kauswagan.<br>f. Magsaysay, Misamis Oriental-Carmen, Agusan del Norte Coastal Alternate Road (Sta. Cruz, Magsaysay-Vinapor, Carmen, Agusan del Norte Section).<br>g. Jct. Mat-i/Villanueva-Gingog Road-Jct. Moya, Eurika, Gingog (Jct. Mat-i, Minalwang, Claveria Section) | Regional Office X | Public Bidding     | 16-23-Feb-16                           | 15-Mar-16                   | 7-Apr-16        | 18-Apr-16        | PDE             | 2,049,902.92     |      | 2,049,902.92 | Feasibility Study                    |
| 5.         | 16KO0005 - Preliminary Engineering Technical Requirements for the Feasibility Study of Region X Priority Road Infrastructure Projects (ReXPRIP)<br>a. Quezon-Kalagangan Road<br>b. Jct. Balubal/Sayre Highway-Mantibugao, Manolo Fortich-Malibog-Jct. Lanise/Claveria-Gingog Road.<br>c. Damulog-Kibawe-Kitaotao East-West Lateral Road.<br>d. Jct. Wao-Banisan Road-Jct. Kalilangan-Lampunan By Pass Road (Bout-Milaya, Wao LDS-Kiminait, Pangantucan).   | Regional Office X | Public Bidding     | 16-23-Feb-16                           | 17-Mar-16                   | 8-Apr-16        | 18-Apr-16        | PDE             | 2,220,000.00     |      | 2,220,000.00 | Widening of Bridge                   |
| 6.         | 16KO0006 - Economic and Traffic Surveys for the Feasibility Study of Region X Priority Road Infrastructure Projects (ReXPRIP)<br>a. Quezon-Kalagangan Road<br>b. Jct. Balubal/Sayre Highway-Mantibugao, Manolo Fortich-Malibog-Jct. Lanise/Claveria-Gingog Road.<br>c. Damulog-Kibawe-Kitaotao East-West Lateral Road.<br>d. Jct. Wao-Banisan Road-Jct. Kalilangan-Lampunan By Pass Road (Bout-Milaya, Wao LDS-Kiminait, Pangantucan).   | Regional Office X | Public Bidding     | 16-23-Feb-16                           | 17-Mar-16                   | 8-Apr-16        | 18-Apr-16        | PDE             | 2,220,000.00     |      | 2,220,000.00 | Feasibility Study                    |
| 7.         | 16KO0007 - Preliminary Engineering Technical Requirements for the Feasibility Study of Region X Priority Road Infrastructure Projects (ReXPRIP)<br>a. Sayre Highway Parallel Road I and II Mt. Kitanglad and Access Road (Libona-Manolo Fortich-Impasug-ong Section)<br>b. Tangub Coastal By Pass Road, Tangub City, Misamis Occidental  | Regional Office X | Public Bidding     | 16-23-Feb-17                           | 18-Mar-16                   | 11-Apr-16       | 22-Apr-16        | PDE             | 2,800,000.00     |      | 2,800,000.00 | Feasibility Study                    |



| Code (PAP)  | Procurement Program/Project  | PMO/End User                                 | Procurement Method | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds                                     | Estimated Budget     |      |                      | Remarks  |
|---|--|--|--------------------|--|-----------------------------|-----------------|------------------|---|----------------------|------|----------------------|--|
|   |  |  |                    | Advertisement/ Posting of REOI         | Submission/ Opening of Bids | Notice of Award | Contract Signing |   | TOTAL                | MOOE | CO                   |  |
| 8.  | 16KO0008 - Economic and Traffic Surveys for the Feasibility Study of Region X Priority Road Infrastructure Projects (ReXPRIP)<br>a. Sayre Highway Parallel Road I and II Mt. Kitanglad and Access Road (Libona-Manolo Fortich- Impasug-ong Section)<br>b. Tangub Coastal By Pass Road, Tangub City, Misamis Occidental | Regional Office X                            | Public Bidding     | 16-23-Feb-17                           | 18-Mar-16                   | 11-Apr-16       | 22-Apr-16        | PDE   | 2,799,865.39         |      | 2,799,865.39         | Feasibility Study  |
| 9.  | 16KO0009 - Consulting Services for the Detailed Engineering Design of the Proposed Cagayan de Oro Tunnel along Eastern Interior Road (Gusa-Puerto/Jct. Sayre Highway (Phase I), Cagayan de Oro City  | Regional Office X                            | Public Bidding     | 23-Feb-16 to 1-Mar-16                  | 22-Mar-16                   | 14-Apr-16       | 25-Apr-16        | PDE   | 2,951,200.00         |      | 2,951,200.00         | Feasibility Study  |
| 10.   | 16KO0010 - Consulting Services for the Detailed Engineering Design of the Proposed Cagayan de Oro Tunnel along Eastern Interior Road (Gusa-Puerto/Jct. Sayre Highway (Phase II), Cagayan de Oro City   | Regional Office X                            | Public Bidding     | 23-Feb-16 to 1-Mar-16                  | 22-Mar-16                   | 14-Apr-16       | 25-Apr-16        | PDE   | 2,940,560.00         |      | 2,940,560.00         | Feasibility Study  |
| 11.   | 16KO0011 - Sub-surface Exploration for the Proposed Cagayan de Oro Tunnel along Eastern Interior Road (Gusa-puerto/Jct. Sayre Highway) Cagayan de Oro City   | Regional Office X                            | Public Bidding     | 28-Mar-16 to 4-Apr-16                  | 25-Apr-16                   | 18-May-16       | 27-May-16        | PDE   | 817,020.00           |      | 817,020.00           | Sub-surface exploration  |
| <b>Sub-Total (Regional Office)</b>                    |  |  |                    |  |                             |                 |                  |   | <b>36,945,821.28</b> |      | <b>36,945,821.28</b> |  |
| <b>Bukidnon 1st District Engineering Office</b>       |  |  |                    |  |                             |                 |                  |   |                      |      |                      |  |
| 12.   | Parcellary Survey for Mapulo-Caburacanan-Busdi Bulonay, kalabugao Road Impasug-ong, Bukidnon   | Planning & Design Section - Bukidnon 1st DEO | Public Bidding     | 2-Sep-16                               | 22-Sep-16                   | 27-Sep-16       | 7-Oct-16         | EAO 2016  | 1,875,000.00         |      | 1,875,000.00         |  |
| <b>Sub-Total (Bukidnon 1st DEO)</b>                   |  |  |                    |  |                             |                 |                  |   | <b>1,875,000.00</b>  |      | <b>1,875,000.00</b>  |  |
| <b>Cagayan de Oro 1st District Engineering Office</b> |  |  |                    |  |                             |                 |                  |   |                      |      |                      |  |
| 13.   | Soil Exploration for Design Purpose of Various School Building Project: Bonbon NHS (2STY4CL), Brgy. Bonbon, Cagayan de Oro City (Consulting Services)  | Quality Assurance Section                    | Public Bidding     | 23-29-Feb-16                           | 18-Mar-16                   | 23-Mar-16       | 31-Mar-16        | CY 2016 Basic Educational Facilities Fund (Batch 5) | 122,889.64           |      | 122,889.64           | Sub-surface Exploration  |
| 14.   | Soil Exploration for Design Purpose of Various School Building Project: Iponan NHS-San Simon Annex, CDO (2STY6CL), San Simon, Cagayan de Oro City (Consulting Services)  | Quality Assurance Section                    | Public Bidding     | 23-29-Feb-16                           | 18-Mar-16                   | 23-Mar-16       | 31-Mar-16        | CY 2016 Basic Educational Facilities Fund (Batch 3) | 122,889.64           |      | 122,889.64           | Sub-surface Exploration (Postponed Indefinitely awaiting for release of allotment) |
| 15.   | Soil Exploration for Design Purpose of Various School Building Project: Taglimao NHS, CDO (2STY4CL), Brgy. Taglimao, Cagayan de Oro City (Consulting Services)   | Quality Assurance Section                    | Public Bidding     | 23-29-Feb-16                           | 18-Mar-16                   | 23-Mar-16       | 31-Mar-16        | CY 2016 Basic Educational Facilities Fund (Batch 3) | 122,889.64           |      | 122,889.64           | Sub-surface Exploration (Postponed Indefinitely awaiting for release of allotment) |
| <b>Sub-Total (Cagayan de Oro 1st DEO)</b>             |  |  |                    |  |                             |                 |                  |   | <b>368,668.92</b>    |      | <b>368,668.92</b>    |  |

SUBMITTED BY:

  
**NIMFA E. POTANTE**  
 Director IV, Procurement Service

APPROVED:

  
**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
 Undersecretary for Support Services