



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00400221 MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1579+400 -K1579+774, K1579+794-K1580+000, K1582+800-K1585+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	GoP	93,400.00		93,400.00	Road Widening
P00400222 MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1586+100-K1588+100	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	GoP	68,000.00		68,000.00	Road Widening
P00400223 MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1598+700-K1600+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	GoP	46,610.00		46,610.00	Road Widening
P00400224 MN	Sayre Highway (Jct. Bukidnon-Davao City Rd-Cotabato Bdry) - K1604+000-K1605+273	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	GoP	44,028.00		44,028.00	Road Widening
P00400225 MN	Maramag-Maradugao Rd - K1576+600 - K1576+850,	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	GoP	8,750.00		8,750.00	Road Widening
P00400226 MN	Don Carlos-Kadingilan Rd - K1570 +000 -K1573+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	GoP	100,000.00		100,000.00	Road Widening
P00400227 MN	Don Carlos-Kadingilan Rd - K1580 +893 - K1582 + 608, K1582 + 637-K1583 +621	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	GoP	85,000.00		85,000.00	Road Widening
P00400228 MN	Don Carlos-Kadingilan Rd - K1588 +000 - K1589+272	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/27/2020	GoP	42,735.00		42,735.00	Road Widening
P00400443 MN	Sayre Highway -K1545+558-K1545+618, K1545+746-K1545+806	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	GoP	2,500.00		2,500.00	Construction of Loading and Unloading Bays
P00400444 MN	Sayre Highway - K1555+270 - K1557+078, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	GoP	33,000.00		33,000.00	Construction of Bike Lanes
	Sayre Highway - K1555+270 -K1559+000	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	GoP	40,383.00		40,383.00	Construction of Median/Center Island
	Don Carlos-Kadingilan Rd -Mulita Bridge (B01415MN)	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	GoP	43,422.00		43,422.00	Widening of Bridge
P00431543 MN	Local access road concreting of junction National Highway (Camp 1 – Davao road) to Maramag Falls road – 0.836km, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	11/06/2019 to 11/19/2019	11/26/2019	1/14/2020	1/28/2020	GoP	21,400.00		21,400.00	Construction of concrete road, drainage and protection works
P00431668 MN	Construction of Admin Building at Headquarters, 88th Infantry (Maringal) Battalion, 41D, PA, Purok 10, South Poblacion, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	5,500.00		5,500.00	Construction of Other Building
P00431669 MN	Construction of Communication Building at Headquarters, 88th Infantry (Maringal) Battalion, 41D, PA, Purok 10, South Poblacion, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00431676 MN	Construction of Perimeter Fence, Gates and Jogging Path at Headquarters, 88th Infantry (Marinangal) Battalion, 41D, PA, Purok 10, South Poblacion, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	7,000.00		7,000.00	Construction of Fence, Gates and Jogging Path
	Concreting of Road, Puroks 1, 2, 3 and 4, West Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	21,307.00		21,307.00	Construction of Concrete Road
	Construction of Road, Brgy Bukang Liwayway, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Concrete Road
	Construction of Road, Brgy Kuya, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Concrete Road
	Construction of Road, Brgy Wets Dalurong, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Concrete Road
	Construction of Water Supply - Level II, Brgy Kitingling, Damulog, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Migawayan, Damulog, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Kalubihon, Don carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Mahayahay, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Manamonay, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Kibogtok, Kadinglian, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Bagor, Kadinglian, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Kibabagon, Kadinglian, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Magsaysay, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Spring, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Tumaras, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water Supply - Level II, Brgy Kahusayan, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Metebagao, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Sinaysayan, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy San Isidro, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy Dangdagan, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of Water Supply - Level II, Brgy San Roque, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Water Supply System
	Construction of School Building, Butong Elementary School, Brgy Butong, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of School Building, Brgy Cabadlangan, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, San Andres National High School, Brgy Cabadlangan, Kadingilan, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Poblacion, Dangcagan, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Bismart, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Kiorao, Kibawe, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Bershiba, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Bolocanon, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Pagan, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Sto. Rosario, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy Linabo, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Lipa, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Manuto, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Minongan, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Pinilayan, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Sta Cruz, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Anahawon, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Kawilhan, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Old Nongnongan, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Mauswagon, Don Carlos, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Cabalanlan, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Kalumihan, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction (Completion) of Multi-Purpose Building, Brgy San Lorenzo, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building (Phase 2), Brgy Puntian, Quezon, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Brgy Bagong Silang, Maramag, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
	Construction of Multi-Purpose Building, Kitaotao, Bukidnon	Construction Section	Yes	Competitive Bidding	12/04/2019 to 12/10/2019	12/26/2019	1/10/2020	1/23/2020	GoP	2,000.00		2,000.00	Construction of Other Building
BUKIDNON 3RD DEO													



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KC0001	Preventive Maintenance - Primary Roads Along Sayre Highway - K1466+000-K1467+136, K1468+882-K1470+920, K1471+846-K1472+000, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance Primary Roads Along Sayre Highway
20KC0002	Preventive Maintenance - Primary Roads Along Sayre Highway - K1438+210-K1439-900	Construction Section	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	GoP	49,000,000.00		49,000,000.00	Preventive Maintenance Primary Roads Along Sayre Highway
20KC0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads K1454+000-K1455+000, K1457+921-K1458+305, K1459+919-K1460+636, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	GoP	45,487,680.00		45,487,680.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
20KC0004	Paved Roads - Secondary Roads Along CDO City-Dominorog-Camp Kibartan Rd. K1501+250-K1502+387, K1502+548-K1502+631, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	GoP	45,637,620.00		45,637,620.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
20KC0005	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Primary Roads Along Sayre Highway K1466+650-K1467+050, K1467+960-K1468+350, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	GoP	32,830,000.00		32,830,000.00	Construction of Road Slope Protection
20KC0006	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads Along Jct. SH Manolo Fortich-Libona-Indahag Rd. K1479+359-K1479+710, K1480+000-K1480+594, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	GoP	37,240,000.00		37,240,000.00	Construction of Road Slope Protection structure
20KC0007	Road Widening - Primary Roads Along Sayre Highway K1438+(-226)-K1438+(-118), Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	GoP	6,089,720.00		6,089,720.00	Road Widening
20KC0008	Road Widening - Primary Roads Along Sayre Highway K1464+160-K1464+508, K1464+667-K1464+820, K1470+920-K1471+846, Manolo Fortich & Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	GoP	42,910,280.00		42,910,280.00	Road Widening
20KC0009	Road Widening - Secondary Roads Along CDO City-Dominorog-Camp Kibartan Rd. K1469+607-K1471+024, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	GoP	49,000,000.00		49,000,000.00	Road Widening
20KC0010	Road Widening - Secondary Roads Along CDO City-Dominorog-Camp Kibartan Rd. K1499+746-K1501+260, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	GoP	54,749,275.00		54,749,275.00	Road Widening
20KC0011	Fortich-Libona-Indahag Rd. K1449+042-K1451+268, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	GoP	49,000,000.00		49,000,000.00	Road Widening
20KC0012	Road Widening - Tertiary Roads Along Jct. SH San Miguel Del Monte Airport Rd. K1444+(-582)-K1444+838, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	GoP	46,559,800.00		46,559,800.00	Road Widening
20KC0013	Road Widening - Tertiary Roads Along Misamis Or. - Bukidnon-Agusan Rd. K1431+470-K1432+299, K1432+316-K1433+000, Maitibog, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	GoP	49,000,000.00		49,000,000.00	Road Widening - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KC0014	Construction of Mangina-Agusan Canyon By-Pass, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	GoP	84,678,750.00		84,678,750.00	Construction of Concrete Road
20KC0015	Construction of Talakag By-Pass Road, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	GoP	72,133,750.00		72,133,750.00	Road Concreting
20KC0016	Replacement of Permanent Weak Bridge Alae Old Br. (B01493MN) Along Sayre Highway, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	GoP	57,900,000.00		57,900,000.00	Construction/Replacement of Bridge
20KC0017	Construction of 20CL 4Storey School Building, Phase II, NBCC Academic Center, Brgy. Tankulan, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	GoP	19,800,000.00		19,800,000.00	Construction of 20CL 4Sty School Building
20KC0018	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads Along Jct. Maradugao-Camp Kibartan-Dominorog Rd. K1606+276-K1606+356, Kallangan, Bukidnon	Construction Section	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection structure
20KC0019	Road Widening- Secondary Roads Along Barandias-Dominorog Rd. K1609+785-K1613+100, Talakag, Bukidnon	Construction Section	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	GoP	96,500,000.00		96,500,000.00	Road Widening
20KC0020	Road Widening- Secondary Roads Along Barandias-Dominorog Rd. K1608+507-K1609+785, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	GoP	49,000,000.00		49,000,000.00	Road Widening
20KC0021	Road Widening- Secondary Roads Along Maramag-Maradugao Rd. K1582+897.50-K1584+287.50, K1584+316.50-K1584+395.50, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	GoP	39,148,060.00		39,148,060.00	Road Widening
20KC0022	Road Widening-Tertiary Roads Along Kallangan-Lampunan Rd. K1606+634-K1609+035, Kallangan, Bukidnon	Construction Section	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	GoP	44,100,000.00		44,100,000.00	Road Widening
20KC0023	Road Widening- Tertiary Roads Along Maramag-Maradugao Rd. K1590+(-562)-K1590+930, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/06/19 - 11/12/19	11/26/19	2/19/2020	3/2/2020	GoP	42,501,620.00		42,501,620.00	Road Widening
20KC0024	Construction/Improvement of Access Road Leading to Napalit Lake Brgy. Pigtauran, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	GoP	47,383,000.00		47,383,000.00	Construction/Improvement of Access Road
20KC0025	Construction of Multi-Purpose Administration Building, Kibartan Military Reservation, Brgy. Malinao, Kallangan, Bukidnon	Construction Section	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	GoP	96,500,000.00		96,500,000.00	Construction of MPB
20KC0026	Construction of Covered Pathway of Mindanao Army Training Group, TRADOC, PA, Kibartan Military Reservation, Kallangan, Bukidnon	Construction Section	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	GoP	6,370,000.00		6,370,000.00	Construction of Covered Pathway
20KC0027	Construction of Motorpool, Mindanao Army Training Group, TRADOC, PA, Kibartan Military Reservation, Kallangan, Bukidnon	Construction Section	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	GoP	2,940,000.00		2,940,000.00	Construction of Motorpool
20KC0028	Construction of Water System, Mindanao Army Training Group, TRADOC, PA, Kibartan Military Reservation, Kallangan, Bukidnon	Construction Section	YES	Competitive Bidding	11/15/19 - 11/21/19	12/10/19	2/24/2020	3/10/2020	GoP	5,880,000.00		5,880,000.00	Construction of Water System
20KC0029	Construction (Completion) of Multi-Purpose Building, Baungon National High School, Brgy. Danatag, Baundon, Bukidnon	Construction Section	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	GoP	1,485,000.00		1,485,000.00	Construction of MPB
20KC0030	Construction (Completion) of Multi-Purpose Building Brgy. Adtuven, Pangantucan, Bukidnon	Construction Section	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	GoP	2,475,000.00		2,475,000.00	Construction of MPB

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KC0031	Construction (Completion) of Multi-Purpose Building, Brgy. Agusan Canyon, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/02-08/19	10/22/19	1/20/2020	2/6/2020	GoP	2,970,000.00		2,970,000.00	Construction of MPB
20KC0032	Construction (Completion) of Multi-Purpose Building, Brgy. Pangasinan, Pangasinan, Bukidnon	Construction Section	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	GoP	2,475,000.00		2,475,000.00	Construction of MPB
20KC0033	Construction (Completion) of Multi-Purpose Building, Brgy. Buenavista, Banguan, Bukidnon	Construction Section	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	GoP	1,485,000.00		1,485,000.00	Construction of MPB
20KC0034	Construction (Completion) of Multi-Purpose Building, Brgy. Crossing, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	10/09-15/19	10/29/19	1/25/2020	2/10/2020	GoP	2,970,000.00		2,970,000.00	Construction of MPB
20KC0035	Construction (Completion) of Multi-Purpose Building, Brgy. Kalugmanan, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	GoP	2,475,000.00		2,475,000.00	Construction of MPB
20KC0036	Construction (Completion) of Multi-Purpose Building, Brgy. Kimanait, Pangasinan, Bukidnon	Construction Section	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	GoP	9,900,000.00		9,900,000.00	Construction of MPB
20KC0037	Construction (Completion) of Multi-Purpose Building, Brgy. Kinura, Kallanan, Bukidnon	Construction Section	YES	Competitive Bidding	10/16-22/19	11/05/19	1/29/2020	2/17/2020	GoP	1,980,000.00		1,980,000.00	Construction of MPB
20KC0038	Construction (Completion) of Multi-Purpose Building, Brgy. Lambanigan, Kallanan, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	GoP	3,465,000.00		3,465,000.00	Construction of MPB
20KC0039	Construction (Completion) of Multi-Purpose Building, Brgy. Lindaban, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	GoP	1,485,000.00		1,485,000.00	Construction of MPB
20KC0040	Construction (Completion) of Multi-Purpose Building, Brgy. Manibugao, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	10/26/19 - 11/01/19	11/19/19	2/12/2020	2/24/2020	GoP	1,980,000.00		1,980,000.00	Construction of MPB
20KC0041	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Kallanan, Bukidnon	Construction Section	YES	Competitive Bidding	11/06-12/19	11/26/19	2/19/2020	3/2/2020	GoP	1,980,000.00		1,980,000.00	Construction of MPB
20KC0042	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Malibao, Bukidnon	Construction Section	YES	Competitive Bidding	11/06-12/19	11/26/19	2/19/2020	3/2/2020	GoP	1,980,000.00		1,980,000.00	Construction of MPB
20KC0043	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Pangasinan, Bukidnon	Construction Section	YES	Competitive Bidding	11/06-12/19	11/26/19	2/19/2020	3/2/2020	GoP	3,465,000.00		3,465,000.00	Construction of MPB
20KC0044	Construction (Completion) of Multi-Purpose Building, Libona National High School, Brgy. Crossing, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	11/15-21/19	12/10/19	2/24/2020	3/10/2020	GoP	1,000,000.00		1,000,000.00	Construction of MPB
20KC0045	Construction of Multi-Purpose Building Brgy. Kalingking, Malibao, Bukidnon	Construction Section	YES	Competitive Bidding	11/15-21/19	12/10/19	2/24/2020	3/10/2020	GoP	2,970,000.00		2,970,000.00	Construction of MPB
20KC0046	Construction of Multi-Purpose Building Kisolon CES, Brgy. Kisolon, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	11/15-21/19	12/10/19	2/24/2020	3/10/2020	GoP	1,000,000.00		1,000,000.00	Construction of MPB
20KC0047	Construction of Multi-Purpose Building Brgy. Kisolon, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	GoP	2,970,000.00		2,970,000.00	Construction of MPB
20KC0048	Construction of Multi-Purpose Building Brgy. Linglon, Talakao, Bukidnon	Construction Section	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	GoP	2,970,000.00		2,970,000.00	Construction of MPB
20KC0049	Construction of Multi-Purpose Building Brgy. Mabuhat, Banguan, Bukidnon	Construction Section	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	GoP	1,980,000.00		1,980,000.00	Construction of MPB
20KC0050	Construction of Multi-Purpose Building Brgy. Tanulan, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	GoP	2,970,000.00		2,970,000.00	Construction of MPB
20KC0051	Construction of Multi-Purpose Building Sumilao NHS, Brgy. Vista Villa, Sumilao, Bukidnon	Construction Section	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	GoP	2,970,000.00		2,970,000.00	Construction of MPB
20KC0052	Construction of Multi-Purpose Building Tikalaan NHS, Brgy. Tikalaan, Talakao, Bukidnon	Construction Section	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	GoP	2,475,000.00		2,475,000.00	Construction of MPB
20KC0053	Construction of Road Brgy. Abae, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	GoP	2,970,000.00		2,970,000.00	Construction of Road



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KC0054	Construction of Road Brgy. Dallig, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	11/23-29/19	12/17/19	2/28/2020	3/16/2020	GoP	1,980,000.00		1,980,000.00	Construction of Road
20KC0055	Construction (Completion) of Water Supply - Level II, Brgy. Kisolob, Samillao, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	750,000.00		750,000.00	Construction of Water Supply
20KC0056	Construction (Completion) of Water Supply - Level II, Brgy. Laturan, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	1,237,500.00		1,237,500.00	Construction of Water Supply
20KC0057	Construction (Completion) of Water Supply - Level II, Brgy. San Isidro, Talakao, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	1,237,500.00		1,237,500.00	Construction of Water Supply
20KC0058	Construction (Completion) of Water Supply - Level II, Brgy. San Luis, Malitbo, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	3,465,000.00		3,465,000.00	Construction of Water Supply
20KC0059	Construction (Completion) of Water Supply - Level II, Brgy. Santa Fe, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	1,000,000.00		1,000,000.00	Construction of Water Supply
20KC0060	Construction (Completion) of Water Supply - Level II, Brgy. Santa Ines, Malitbo, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	1,980,000.00		1,980,000.00	Construction of Water Supply
20KC0061	Construction (Completion) of Water Supply - Level II, Brgy. Capibian, Libona, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	1,980,000.00		1,980,000.00	Construction of Water Supply
20KC0062	Construction (Completion) of Water Supply - Level II, Brgy. Malinao, Kallangan, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	5,445,000.00		5,445,000.00	Construction of Water Supply
20KC0063	Construction (Completion) of Water Supply - Level II, Brgy. Maluko, Manolo Fortich, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	500,000.00		500,000.00	Construction of Water Supply
20KC0064	Construction (Completion) of Water Supply - Level II, Brgy. Omao, Malitbo, Bukidnon	Construction Section	YES	Competitive Bidding	12/05-11/19	12/27/19	3/6/2020	3/23/2020	GoP	1,980,000.00		1,980,000.00	Construction of Water Supply
CAGAYAN DE ORO 1ST DEO													
-	Construction of Road, Zone 7, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	GoP	1,000,000.00	-	1,000,000.00	-
-	Construction of Road, Zone 10, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	GoP	2,000,000.00	-	2,000,000.00	-
-	Construction of Road, Zone 11, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	GoP	2,000,000.00	-	2,000,000.00	-
-	Construction of Road, Zone 12, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	GoP	2,000,000.00	-	2,000,000.00	-
-	Construction of Road, Zone 6, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	GoP	2,000,000.00	-	2,000,000.00	-
-	Construction of Road, Zone 7, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	GoP	2,000,000.00	-	2,000,000.00	-
P00400645 MN	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Natl H-Way-Bulua Rd - (S00605MN) Chalanara 000 - Chalanara 470	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20		3,750,000.00	-	3,750,000.00	-
-	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Butuan City-Cagayan de Oro City-Iligan City Rd - K1439+700-K1440+207.80, K1441+240-K1441+420, K1441+500-K1441+550, K1441+570-K1441+600, K1441+620-K1441+650, K1441+670-K1441+700, K1441+720-K1441+750, K1441+770-K1441+800, K1441+820-K1441+850, K1441+870-K1441+900, K1441+920-K1441+950, K1441+970-K1441+1000	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20		41,071,000.00	-	41,071,000.00	-
-	Construction (Completion) of Multi-Purpose Building, NHA Fire Station, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20		3,000,000.00	-	3,000,000.00	-
-	Construction of Road, Soldiers Hill, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20		3,000,000.00	-	3,000,000.00	-

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Road, Zone 1, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20		3,000,000.00	-	3,000,000.00	-
-	Construction of Road, Zone 8, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20		3,000,000.00	-	3,000,000.00	-
-	Construction of Road, Zone 9, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20		4,000,000.00	-	4,000,000.00	-
-	Construction of Road, Brgy. Canito-An, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20		5,000,000.00	-	5,000,000.00	-
-	Construction of Multi-Purpose Building, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20		6,000,000.00	-	6,000,000.00	-
-	Construction of Multi-Purpose Building, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20		6,000,000.00	-	6,000,000.00	-
-	Construction of Multi-Purpose Building, CDORSHIP 3, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20		6,000,000.00	-	6,000,000.00	-
-	Construction of Multi-Purpose Building, Sitio Langa, Brgy. Dansolihon, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20		6,000,000.00	-	6,000,000.00	-
-	Rehabilitation of Multi-Purpose Building, Bongbongan Elementary School, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20		6,000,000.00	-	6,000,000.00	-
P00400536 MN	Asset Preservation Program Preventive Maintenance - Primary Roads Butuan City-Cagayan de Oro City-Iligan City Rd - K1444 + 000 - K1444 + 730	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20		8,000,000.00	-	8,000,000.00	-
-	Construction of Road with Drainage, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20		8,000,000.00	-	8,000,000.00	-
-	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Carmen-Patag-Bulua Rd - K1441 + 293 - K1441 + 672, K1441 + 808 - K1442 + 241	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	GoP	10,300,000.00	-	10,300,000.00	-
P00400186 MN	Network Development Program Road Widening - Secondary Roads Carmen-Patag-Bulua Rd - K1441 + 500 - K1441 + 840	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	GoP	20,000,000.00	-	20,000,000.00	-
P00400537 MN	Asset Preservation Program Preventive Maintenance - Secondary Roads Carmen-Patag-Bulua Rd - Chainage 000-Chainage 250, K1440+660-K1441+840, K1442+228-K1443+581	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	GoP	20,400,000.00	-	20,400,000.00	-
-	Construction of Multi-Purpose Building of DPWH Cagayan de Oro City, 1st District Engineering Office, Bulua, Cagayan de Oro	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	28,191,000.00	-	28,191,000.00	-
-	Network Development - Road Widening - Secondary Roads - CDO Airport-Bukidnon Rd - K1458 + 716 - K1459 + 090, K1460 + 000 - K1461 + 933	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	69,825,000.00	-	69,825,000.00	-
-	Construction/Improvement/Rehabilitation of Two Storey Grandstand, Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	7,000,000.00	-	7,000,000.00	-



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00401169 MN	Construction of By-Pass and Diversion Roads Jct CDO Talakag Road / Macapagal Drive - Upper Carmen - Patag - Jct BCIR/ Kauswagan, Cagayan de Oro City	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	45,000,000.00	-	45,000,000.00	-
-	Construction of Visitors Transient at Log Cabin, Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	3,000,000.00	-	3,000,000.00	-
P00400185 MN	Network Development Program Road Widening - Secondary Roads CDO-Airport-Bukidnon Rd - K1440 + 638 - K1441 + 304, K1449 + 847 - K1450 + 073	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	51,654,000.00	-	51,654,000.00	-
-	Construction/Improvement/Rehabilitation of Military Police Headquarters and Office Building, Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	5,000,000.00	-	5,000,000.00	-
-	Construction/Improvement/Rehabilitation of 2 units Two Storey Building (Senior and Junior Officers Quarters), Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	30,000,000.00	-	30,000,000.00	-
-	Construction of Female Transient Quarters, Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	15,000,000.00	-	15,000,000.00	-
P00400538 MN	CDO-Airport-Bukidnon Rd-K1443+680-K1444+000, K1444+050-K1449+280	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	100,000,000.00	-	100,000,000.00	-
P00400072 MN	Lumbia-Uguiban By-Pass Rd (500618MN) Chainage 082-Chainage174, Chainage 194-Chainage 240, Chainage 334-Chainage 636, Chainage 2566-Chainage 3706	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	GoP	100,000,000.00	-	100,000,000.00	-