



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Brgy. Consuelo to Brgy. Abunda FMR, Magsaysay	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	12,500,000.00		12,500,000.00	
	Concreting of Brgy. Cabubuhan to Brgy. Kibungsod, Magsaysay	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	12,500,000.00		12,500,000.00	
	Concreting of Sitio Minabaca, Brgy. South Poblacion FMR	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	10,500,000.00		10,500,000.00	
	Concreting of Brgy. San Isidro FMR, Balingasag	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	15,000,000.00		15,000,000.00	
	Concreting of Brgy. Kabangasan Farm to Market Road, Balingoan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	15,000,000.00		15,000,000.00	
	Concreting of Sitio Mambasakan, Brgy. Baliwagan Farm to Market Road, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	15,000,000.00		15,000,000.00	
MISAMIS ORIENTAL 2ND DEO													
	Asset Preservation - Rehab/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Road, K1464+827 - K1465+243, K1492+288 - K1493+000, K1495+609 - K1495+838	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	69,064,000.00		69,064,000.00	Road Reblocking
	Asset Preservation - Rehab/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Road, K1500+290 - K1500+838	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	4,534,000.00		4,534,000.00	Road Reblocking
	Asset Preservation - Preventive Maintenance - Tertiary Roads, Logullo-Alubijid By-Pass Road - K1462+(-022) - K1462+428	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	5,736,000.00		5,736,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Asset Preservation - Preventive Maintenance - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1401+000 - K1401+271, K1401+381 - K1401+734	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	30,000,000.00		30,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Construction of Two-Storey Building of DPWH Misamis Oriental 2nd DEO including other facilities, Balase St., El Salvador City	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	54,724,000.00		54,724,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Construction of Multi-Purpose Building, Brgy. Hall, Brgy. Poblacion 2, Villanueva, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Aplaya, Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Aromahon, Laguindingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Gasil, Laguindingan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/10/2019	10/31/2019	1/29/2020	2/3/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IR/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Gregorio Pelaez, Gitaum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	3,000,000.00		3,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Himaya, El Salvador City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Asset Preservation - Preventive Maintenance - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Road - K1500+903 - K1501+905, K1502+126 - K1502+883, K1508+100 - K1508+492, K1508+686 - K1509+270, K1510+000 - K1510+671, K1510+771 - K1511+000	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	84,923,000.00		84,923,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Construction of Multi-Purpose Building, Brgy. Kilangit, Gitaum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Gingoog-Claveria-Villanueva Road - K1344+015 - K1344+195, K1356+385 - K1356+690, K1359+570 - K1359+670, K1363+525 - K1363+655, K1364+240 - K1364+340	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	41,000,000.00		41,000,000.00	Construction of Retaining Wall and High Tensile Wire Rope
	Bridge Program - Widening of Permanent Bridges, Solana Br. (B01320MN) along Butuan City-Cagayan de Oro City-Iligan City Rd.	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	100,000,000.00		100,000,000.00	Widening of Bridge
	Bridge Program - Widening of Permanent Bridges, Villanueva Br. (B01113MN) along Butuan City-Cagayan de Oro City-Iligan City Rd. (Completion)	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	4,000,000.00		4,000,000.00	Widening of Bridge
	Construction of Multi-Purpose Building, Brgy. Kimalok, Libertad, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Lanao, Alubild, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	3/25/2020	3/27/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Lanise, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	2/3/2020	2/10/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Loguilo, Alubild, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	2/3/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Network Development - Construction of By-Pass and Diversion Roads, Opol Diversion Road, (Opol-Canitoan), Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	2/3/2020	2/10/2020	GoP	50,000,000.00		50,000,000.00	Construction of PCCP
	Construction of Multi-Purpose Building, Brgy. Lourdes, Alubild, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	2/3/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Lourdes, Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/12/2019	11/6/2019	2/3/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Lububan, Libertad, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Malanang, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PHO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Mat-1, Claveria, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Mauswagon, Laquindinan, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Minaliwang, Claveria Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Nangkaon, Opol, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Panampayan, Claveria, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Patag, Naawan, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Patrocenio, Claveria, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Poblacion 2, Villanueva, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	3,000,000.00		3,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Poblacion 3, Villanueva, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Poblacion, Laquindinan, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Quezon, Galatun, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Rizal, Claveria, Misamis Oriental	Construction Section	Yes	10/14/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,000,000.00		2,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. San Antonio, Jasaan, Misamis Oriental	Construction Section	Yes	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	2,500,000.00		2,500,000.00	Construction of MPB
	Construction of Road, Brgy. Barra, Opol, Misamis Oriental	Construction Section	Yes	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	3,000,000.00		3,000,000.00	Construction of MPB
	Construction of Multi-Purpose Building, Brgy. Poblacion, Laquindinan, Misamis Oriental	Construction Section	Yes	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	50,000,000.00		50,000,000.00	Construction of MPB
	Network Development - Construction of Missing Links/ New Roads, Junction GCVR Imelda to Junction BCIR Adaya, Misamis Oriental	Construction Section	Yes	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	66,666,670.00		66,666,670.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	Network Development - Off-Carriageway Improvement - Primary Roads, Hinaplanan Junction-Tamboboan Junction GCVR	Construction Section	Yes	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	50,000,000.00		50,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	Network Development - Off-Carriageway Improvement - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1461+785 - K1461+885, K1462+856 - K1464+380, K1467+217 - K1470+800	Construction Section	Yes	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	100,000,000.00		100,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development - Off-Carriageway Improvement - Secondary Roads, Gingoog-Claveria-Villanueva Rd - K1374+516 - K1374+567, K1375+165 - K1376+000, K1376+290 - K1377+000, K1380+000 - K1380+762.94	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	24,948,000.00		24,948,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1503+798 - K1507+032.98	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	100,000,000.00		100,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1503+798 - K1506+200	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	80,000,000.00		80,000,000.00	Road Widening
	Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1510+098 - K1511+110	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	28,917,000.00		28,917,000.00	Road Widening
	Flood Management Program - Construction of Flood Control Structures at Tagoloan River (Natunolan Section), Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1458+253 - K1459+447	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	40,283,000.00		40,283,000.00	Road Widening
	Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1455+585 - K1458+253	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	90,000,000.00		90,000,000.00	Road Widening
	Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1464+444 - K1465+243, K1465+326 - K1466+406	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	50,000,000.00		50,000,000.00	Road Widening
	Network Development - Road Widening - Primary Roads, Butuan City-Cagayan de Oro City-Iligan City Rd - K1488+385 - K1491+248	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	80,000,000.00		80,000,000.00	Road Widening
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control (Upstream and Downstream) along Anoroc Bridge, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Flood Management Program - Construction of Flood Control at Poblacion, Lugait, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/15/2019	11/8/2019	2/7/2020	2/10/2020	GoP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Access Road PR2 (Barbero Road) and Service Road (SR-6) connecting Phividec Industrial Site, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/17/2019	11/12/2019	2/7/2020	2/10/2020	GoP	8,562,000.00		8,562,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Construction of Road in Dinugon, Sta. Ana, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	10/17/2019	11/12/2019	2/7/2020	2/10/2020	GoP	62,438,000.00		62,438,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)		Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
LANAO DEL NORTE 1ST DEO												
	Iligan City-Marawi City Road Preventive Maintenance of Road: Asphalt Overlay K1544+382-K1546+186	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	50,000,000.00		Asphalt Overlay, 100mm
	Iligan City-Marawi City Road Preventive Maintenance of Road: Asphalt Overlay K1549+415-K1552+000	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	71,500,000.00		Asphalt Overlay, 100mm Construction of Road Slope Protection Structure.
	Iligan City-Marawi City Road Construction of Road Slope Protection Structure K1551+042-K1551+142	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	40,000,000.00		Construction of Road Slope Protection Structure.
	Iligan City-Marawi City Road Construction of Road Slope Protection Structure	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	49,000,000.00		Construction of Road Slope Protection Structure.
	LDNICR-5000909MN, K1550+290-K1550+650 K1551+042-K1551+142 Construction of Road Slope Protection Structure	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	20,000,000.00		Construction of Road Slope Protection Structure.
	Panlar Bridge B00936MN Rehabilitation / Major Repair of Bridge K1554+207	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	12,500,000.00	12,500,000.00	Construction of RC Revetment Abutment "A", Slope Protection.
	Access Road leading to Mighty Cave, Tagoloan, Lanao del Norte Construction of Concrete Road K0+000-K1+000	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	35,000,000.00		Construction of Concrete Road.
	Concrete Road leading to Tubaran Spring Brgy. Tubaran, Tubod, Lanao del Norte Construction of Concrete Road K0+000-K1+200	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	59,500,000.00		Construction of Concrete Road.
	Access Road leading to Tourism Destination at Mt. Torong-torong, Tubod, Lanao del Norte Construction of Concrete Road K0+000-K1+000	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	35,000,000.00		Construction of Concrete Road.
	Concrete Road leading to support to Abaca Industry, Baloi, Lanao del Norte Construction of Concrete Road K0+000-K1+500	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	54,000,000.00		Construction of Concrete Road.
	Malabang-Dobleson-Tukuran Road K1992+100-K1992+885 K2001+244-K2002+000 Construction of Drainage Structure along Road	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	53,800,000.00		Construction of Drainage Structure along Road, Concrete R/S.
	Linaon-Zamboanga Road K1602+082-K1602+796 Construction of Drainage Structure along Road	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	41,000,000.00		Construction of Drainage Structure along Road, Concrete R/S.
	LDNICR (Magsaysay-Tubod Road K1584+270-K1584+910 R/S K1585+385-K1586+100 L/S Construction of Drainage Structure along Road	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	15,300,000.00		Construction of Drainage Structure along Road, Concrete R/S & L/S.
	Linaon-Zamboanga Road K1602+102-K1602+823 Preventive Maintenance of Road: Asphalt Overlay	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	20,200,000.00		Asphalt Overlay, 100mm



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of Bids/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Linaon-Zamboanga Road K1601+898-K1602+000 Preventive Maintenance of Road: Concrete Reblocking	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	2,900,000.00		2,900,000.00	Concrete Reconstruction with 300mm Slab with Drainage.
	Malabang-Dobleson-Tukuran Road K1969+545-K1970+081 K1970+099-K1971+000 K1974+000-K1975+000 K1976+000-K1977+000 K1980+000-K1981+000 K1982+000-K1983+000 K1986+000-K1987+167 K1989+484-K1990+000 Preventive Maintenance of Road: Concrete Reblocking	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	92,400,000.00		92,400,000.00	Concrete Reblocking 300mm.
	Lala-Salvador-Tubod Road K1603+(-500) K1603+(-230) Preventive Maintenance of Road: Asphalt Overlay	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	7,600,000.00		7,600,000.00	Asphalt Overlay, 100mm
	Malabang-Dobleson-Tukuran Road K1969+380-K1969+425 K1971+260-K1971+840 K1971+960-K1972+260 K1972+534-K1972+650 Construction of Road Slope Protection Structure	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	44,300,000.00		44,300,000.00	Construction of Road Slope Protection Structure.
	Malabang-Dobleson-Tukuran Road K1980+511-K1980+586 K1983+440-K1983+490 K1985+675-K1985+935 K1986+245-K1986+730 K1988+030-K1988+105 K1988+132-K1988+182 Construction of Road Slope Protection Structure	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	34,000,000.00		34,000,000.00	Construction of Road Slope Protection Structure.
	Dobleson-Butadon Road K1995+078-K1995+157 K1995+202-K1995+277 K1996+370-K1996+395 K1996+350-K1996+380 K1996+646-K1996+701 K1996+950-K1996+980 K1997+280-K1997+360 K2001+378-K2001+883 K2005+650-K2005+900	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	64,500,000.00		64,500,000.00	Construction of Road Slope Protection Structure.
	Dobleson-Butadon Road K2006+553-K2006+648 Construction of Road Slope Protection Structure	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	8,000,000.00		8,000,000.00	Construction of Road Slope Protection Structure.
	LDNCR - S00965MN K1629+440-K1629+670 Construction of Road Slope Protection Structure	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	30,000,000.00		30,000,000.00	Construction of Road Slope Protection Structure.
	Basili Bridge B00970MN K1609+832 Rehabilitation / Major Repair of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	1,750,000.00		1,750,000.00	Asphalt Wearing Surface, 80mm
	Calingawan Bridge (FVR) B01719MN K1627+613 Rehabilitation / Major Repair of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	2,050,000.00		2,050,000.00	Reblocking of Bridge Approaches.
	Ningal Bridge (FVR) B01720MN K1628+087 Rehabilitation / Major Repair of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	2,050,000.00		2,050,000.00	Reblocking of Bridge Approaches.



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Quidlatos Bridge B00968MN K1606+283 Replacement of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	48,000,000.00		48,000,000.00	Increase Waterway width; Lengthening of bridge - 20m. into 4-lanes.
	Gunagamot Bridge B00966MN K1598+383 Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	43,200,000.00		43,200,000.00	Widen of Deck Slab with sidewalk and railing into 4-lanes.
	Butadon Bridge B00965MN K1607+305 Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	60,000,000.00		60,000,000.00	Widen of Deck Slab with sidewalk and railing into 4-lanes.
	Mikalobo Bridge (B01000MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	19,000,000.00		19,000,000.00	Widening of Bridge.
	Piraka Bridge (B01001MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	10,000,000.00		10,000,000.00	Widening of Bridge.
	Maito-Buyan Bridge (B01002MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	12,000,000.00		12,000,000.00	Widening of Bridge.
	Bayuan Bridge (B01803MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	8,000,000.00		8,000,000.00	Widening of Bridge.
	Bangan Bridge (B01004MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	12,000,000.00		12,000,000.00	Widening of Bridge.
	Koreo Bridge (B01005MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	8,000,000.00		8,000,000.00	Widening of Bridge.
	Karomatan Bridge (B01804MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	12,000,000.00		12,000,000.00	Widening of Bridge.
	Mala-apo Bridge (B01007MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	8,000,000.00		8,000,000.00	Widening of Bridge.
	Danglaan Bridge (B01008MN) Malabang-Dobleson-Tukuran Road Widening of Bridge	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	12,000,000.00		12,000,000.00	Widening of Bridge.
	Dobleson-Butadon Road K1994+(-524)-K1994+(-040) L/S K1994+(-475)-K1994+(-360) R/S K1994+540-K1994+910 R/S K1994+720-K1994+970 L/S K1995+030-K1995+170 L/S K1995+090-K1995+300 R/S K1995+260-K1995+390 L/S K1995+420-K1995+510 L/S K1995+420-K1995+680 R/S K1995+600-K1995+690 L/S K1995+800-K1995+890 L/S K1995+830-K1996+260 R/S K1996+015-K1996+095 L/S K1996+130-K1996+205 L/S K1996+285-K1996+350 L/S K1996+370-K1997+280 R/S K1996+465-K1996+590 L/S K1996+700-K1996+900 L/S K1997+410-K1997+920 R/S K1997+200-K1997+500 L/S Off-Carriageway Improvement: Shoulder Paving / Construction	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	44,000,000.00		44,000,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction.

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)P			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Doblestone-Butadon Road K1997+615-K1998+360 L/S K1998+100-K1998+640 R/S K1998+520-K2000+480 L/S K1998+800-K1999+800 R/S K1999+940- K2000+300 R/S K2000+400-K2000+745 R/S K2000+560-K2000+910 L/S K2000+860-K2001+070 R/S K2001+030-K2001+510 L/S K2001+245- K2001+270 R/S K2001+360-K2001+890 R/S R/S K2002+445-K2002+495 R/S Bgy. Mamagum-Bgy. Banbarvil 2 Section Off-Carriageway Improvement: Shoulder Paving / Construction	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	60,100,000.00		60,100,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction.
	Doblestone-Butadon Road K2002+840-K2003+210 L/S K2003+070-K2003+506 R/S K2006+640-K2007+510 R/S K2006+640-K2007+100 L/S Off-Carriageway Improvement: Shoulder Paving / Construction	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	15,400,000.00		15,400,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction.
	LDNCR (Salvador-Sapad Nunungan Road) K1622+389- K1624+854 B/S Off-Carriageway Improvement: Shoulder Paving / Construction	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	36,200,000.00		36,200,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction.
	Doblestone-Butadon Road - S00928MN K2005+000- K2006+574 Off-Carriageway Improvement: Shoulder Paving / Construction	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	22,000,000.00		22,000,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction B/S.
	Lala-Salvador-Tubod Road - S00930MN K1613+715- K1613+751 Paving of Unpaved Roads	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	1,300,000.00		1,300,000.00	Paving of Unpaved Roads
	Lala-Salvador-Tubod Road - S00930MN K1618+623- K1618+853 Paving of Unpaved Roads	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	9,000,000.00		9,000,000.00	Road Widening including Drainage, 2-4 lanes.
	Linamon-Zamboanga Road K1595+000-K1595+450 K1601+839-K1602+102 Road Widening	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	23,500,000.00		23,500,000.00	Road Widening including Drainage, 2-4 lanes.
	Linamon-Zamboanga Road K1608+786-K1609+670 K1609+953-K1611+470 Road Widening	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	87,500,000.00		87,500,000.00	Road Widening including Drainage, 2-4 lanes.
	Malabang-Doblestone-Tukuran Road K1979+743- K1980+600 K1986+080-K1987+294 Road Widening	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	66,300,000.00		66,300,000.00	Road Widening including Drainage, 2-4 lanes.
	Malabang-Doblestone-Tukuran Road K2000+183- K2001+244 Road Widening	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	34,000,000.00		34,000,000.00	Road Widening Drainage, 2-4 lanes.
	Linamon-Zamboanga Road K1594+000-K1595+547 K1601+736-K1602+361 Road Widening	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	76,725,000.00		76,725,000.00	Road Widening Drainage, 2-4 lanes.
	Malabang-Doblestone-Tukuran Road K1996+631- K1998+344 Road Widening	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	65,000,000.00		65,000,000.00	Construction of Flood Mitigation Structure.



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Revetment/Riverbank Protection at Upstream from Daligdigan Br. RS, Chainage 900-1800 from Bridge - (Phase 2), Package 2 Construction of Flood Mitigation Structure	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure.
	Construction of Revetment/Riverbank Protection at Upstream from Daligdigan Br. RS, Chainage 1800-2700 from Bridge - (Phase 3), Package 2 Construction of Flood Mitigation Structure	Construction Section	Yes	Competitive Bidding	10/3/2019	10/21/2019	1/10/2020	1/20/2020	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure.