



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|---------------------------------------|--|---------------------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| REGIONAL OFFICE NO. X | | | | | | | | | | | | | |
| 20CSK00001 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Malitbog Bypass Road, Bukidnon | Regional Office X | Yes | Competitive Bidding | 10/31-1/07/19 | 11/21/19 | 1/13/20 | 1/22/20 | GOP | 1,025,000.00 | | 1,025,000.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00002 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Manolo Fortich Bypass Road, Bukidnon | Regional Office X | Yes | Competitive Bidding | 10/31-1/07/19 | 11/21/19 | 1/13/20 | 1/22/20 | GOP | 2,197,600.00 | | 2,197,600.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00003 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Dagumbaan Talakag - Camp Kibartan - Cacaon - Cosina - Baylanan - Lirongan Alternate Road, Bukidnon | Regional Office X | Yes | Competitive Bidding | 10/31-1/07/19 | 11/21/19 | 1/13/20 | 1/22/20 | GOP | 15,268,400.00 | | 15,268,400.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00004 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Atugan Canyon Diversion Road Including Bridge, Bukidnon | Regional Office X | Yes | Competitive Bidding | 10/31-1/07/19 | 11/21/19 | 1/13/20 | 1/22/20 | GOP | 2,964,300.00 | | 2,964,300.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00005 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Malaybalay - Valencia Interconnector Urban Road, Bukidnon | Regional Office X | Yes | Competitive Bidding | 10/31-1/07/19 | 11/21/19 | 1/13/20 | 1/22/20 | GOP | 6,240,200.00 | | 6,240,200.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00006 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Kitaihon - Kitaotao - Kiburiao Junction Davao Road Bypass Road, Bukidnon | Regional Office X | Yes | Competitive Bidding | 10/31-1/07/19 | 11/21/19 | 1/13/20 | 1/22/20 | GOP | 6,174,600.00 | | 6,174,600.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00007 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Pangantucan Diversion Road, Bukidnon | Regional Office X | Yes | Competitive Bidding | 11/12-11/19/19 | 12/3/19 | 1/24/20 | 2/2/20 | GOP | 967,600.00 | | 967,600.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|---------------------------------------|--|---------------------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20CSK00008 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Jct. BCIR/Kinasanghan, Iponan - Vamenta Boulevard/Carmen Connecting J.R. Borja Bridge, Cagayan de Oro City | Regional Office X | Yes | Competitive Bidding | 11/12-11/19/19 | 12/3/19 | 1/24/20 | 2/2/20 | GOP | 2,296,000.00 | | 2,296,000.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00009 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, New Western Diversion Road Extension (Bayabas - Opol Section), Cagayan de Oro City | Regional Office X | Yes | Competitive Bidding | 11/12-11/19/19 | 12/3/19 | 1/24/20 | 2/2/20 | GOP | 2,644,500.00 | | 2,644,500.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00010 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Urban Networks Development Projects, Cagayan de Oro City | Regional Office X | Yes | Competitive Bidding | 11/12-11/19/19 | 12/3/19 | 1/24/20 | 2/2/20 | GOP | 7,785,900.00 | | 7,785,900.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00011 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Jct. CDO - Camp Kibartan/Dansolihon, CDO - Laguindingan Airport Alternate Road, Cagayan de Oro City and Misamis Oriental | Regional Office X | Yes | Competitive Bidding | 11/12-11/19/19 | 12/3/19 | 1/24/20 | 2/2/20 | GOP | 17,244,600.00 | | 17,244,600.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00012 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Balingasag Bypass Road, Misamis Oriental | Regional Office X | Yes | Competitive Bidding | 11/12-11/19/19 | 12/3/19 | 1/24/20 | 2/2/20 | GOP | 1,566,200.00 | | 1,566,200.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00013 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Pigcarangan, Tubod to Lapinig, Kapatagan Coastal Alternate Road, Lanao del Norte | Regional Office X | Yes | Competitive Bidding | 11/19-11/26/19 | 12/10/19 | 1/28/20 | 2/6/20 | GOP | 8,733,000.00 | | 8,733,000.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00014 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Pangul Bay Access Road to Ozamis City Link Road, Misamis Occidental | Regional Office X | Yes | Competitive Bidding | 11/19-11/26/19 | 12/10/19 | 1/28/20 | 2/6/20 | GOP | 2,521,500.00 | | 2,521,500.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|---------------------------------------|--|---------------------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20CSK00015 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Lala - Kapatagan Bypass Road, Lanao del Norte | Regional Office X | Yes | Competitive Bidding | 11/19-11/26/19 | 12/10/19 | 1/28/20 | 2/6/20 | GOP | 2,521,500.00 | | 2,521,500.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00016 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Vamenta - Kalambaguan Bridge and Approaches, Carmen and Burgos, Cagayan de Oro City | Regional Office X | Yes | Competitive Bidding | 11/19-11/26/19 | 12/10/19 | 1/28/20 | 2/6/20 | GOP | 176,300.00 | | 176,300.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00017 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Kauswagan-Consolacion Bridge II and Access Road, Cagayan de Oro City | Regional Office X | Yes | Competitive Bidding | 11/19-11/26/19 | 12/10/19 | 1/28/20 | 2/6/20 | GOP | 1,271,000.00 | | 1,271,000.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00018 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Macanhan - Macasandig Bridge and Access Road, Cagayan de Oro City | Regional Office X | Yes | Competitive Bidding | 11/19-11/26/19 | 12/10/19 | 1/28/20 | 2/6/20 | GOP | 533,000.00 | | 533,000.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00019 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Balulang - Macasandig Bridge II and Access Road, Cagayan de Oro City | Regional Office X | Yes | Competitive Bidding | 11/26-12/03/19 | 12/17/19 | 1/30/20 | 2/8/20 | GOP | 992,200.00 | | 992,200.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |
| 20CSK00020 | Feasibility Study / Pre-Feasibility Study / Preliminary and Detailed Engineering, Binuangan Bridge Along Butuan - Cagayan de Oro City - Iligan City Road, Misamis Oriental | Regional Office X | Yes | Competitive Bidding | 11/26-12/03/19 | 12/17/19 | 1/30/20 | 2/8/20 | GOP | 205,000.00 | | 205,000.00 | Preliminary Engineering Technical Requirements and Economic and traffic Survey and Evaluation for the Feasibility Study |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|---------------------------------------|--|---------------------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20CSK00021 | Expanded Masterplan and Feasibility Study of Urban Drainage and Improvement of Other Related Works in Eastern and Western Sections of Cagayan de Oro City (Gusa-Bugo-Iponan) and Municipality of Opol, Misamis Oriental; 1. Bigaan River, Cagayan de Oro City, 2. Cugman River, Cagayan de Oro City, 3. Agusan River, Agusan, Cagayan de Oro City, 4. Tablon River, Tablon, Cagayan de Oro City, 5. Bantilis Creek, Puerto, Cagayan de Oro City, 6. Puerto River, Cagayan de Oro City, 7. Igpit River, Opol, Misamis Oriental, 8. Opol River, Opol, Misamis Oriental, Cugman River, Cagayan de Oro City, 9. Alae River, Tagoloan, Misamis Oriental | Regional Office X | Yes | Competitive Bidding | 11/26-12/03/19 | 12/17/19 | 1/30/20 | 2/8/20 | GOP | 9,995,200.00 | | 9,995,200.00 | Masterplan and Feasibility Study |
| 20CSK00022 | Consultancy Services for the Conduct of Flood Control and Drainage Masterplan and Feasibility Study for Mangikis and Lunao River, Gingoog City | Regional Office X | Yes | Competitive Bidding | 11/26-12/03/19 | 12/17/19 | 1/30/20 | 2/8/20 | GOP | 2,132,680.00 | | 2,132,680.00 | Masterplan and Feasibility Study |
| 20CSK00023 | Consultancy Services for the Conduct of Flood Control and Drainage Masterplan and Feasibility Study for Butadon River Basin, Kabataan, Lanao del Norte | Regional Office X | Yes | Competitive Bidding | 11/26-12/03/19 | 12/17/19 | 1/30/20 | 2/8/20 | GOP | 3,349,470.00 | | 3,349,470.00 | Masterplan and Feasibility Study |
| 20CSK00024 | Consultancy Services for the Conduct of Flood Control and Drainage Masterplan and Feasibility Study for Cabuyao River Basin, Tubod, Lanao del Norte | Regional Office X | Yes | Competitive Bidding | 11/26-12/03/19 | 12/17/19 | 1/30/20 | 2/8/20 | GOP | 1,200,000.00 | | 1,200,000.00 | Masterplan and Feasibility Study |
| BUKIDNON 1ST DEO | | | | | | | | | | | | | |
| No Consulting Services for CY 2020 | | | | | | | | | | | | | |
| BUKIDNON 2ND DEO | | | | | | | | | | | | | |
| No Consulting Services for CY 2020 | | | | | | | | | | | | | |
| BUKIDNON 3RD DEO | | | | | | | | | | | | | |
| 20CSKC0001 | Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Manolo Fortich Bypass Road, Manolo Fortich, Bukidnon | Planning & Design Section | Yes | Competitive Bidding | 10/03-09/19 | 10/29/19 | 1/10/2020 | 1/20/2020 | GoP | 8,600,000.00 | | 8,600,000.00 | Conduct Feasibility Studies |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|------------------------------------|--|---------------------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20CSKC0002 | Conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Pangantucan Alternate Road, Pangantucan, Bukidnon | Planning & Design Section | Yes | Competitive Bidding | 10/03-09/19 | 10/29/19 | 1/10/2020 | 1/20/2020 | GoP | 7,300,000.00 | | 7,300,000.00 | Conduct Feasibility Studies |
| CAGAYAN DE ORO 1ST DEO | | | | | | | | | | | | | |
| No Consulting Services for CY 2020 | | | | | | | | | | | | | |
| CAGAYAN DE ORO 2ND DEO | | | | | | | | | | | | | |
| No Consulting Services for CY 2020 | | | | | | | | | | | | | |
| MISAMIS ORIENTAL 1ST DEO | | | | | | | | | | | | | |
| | Conduct of Preliminary detailed engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Dangoan Bridge (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Medina, Misamis Oriental | Planning and Design Section | Yes | Competitive Bidding | October 8 14, 2019 | November 5, 2019 | January 6, 2020 | January 16, 2020 | GoP | 684,027.93 | | 684,027.93 | Soil Exploration/Testing & Geotechnical Investigation |
| | Conduct of Preliminary detailed engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Lunao Bridge (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental | Planning and Design Section | Yes | Competitive Bidding | October 8 14, 2019 | November 5, 2019 | January 6, 2020 | January 16, 2020 | GoP | 684,027.93 | | 684,027.93 | Soil Exploration/Testing & Geotechnical Investigation |
| | Conduct of Preliminary detailed engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Minlagas Bridge (B01352MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental | Planning and Design Section | Yes | Competitive Bidding | October 8 14, 2019 | November 5, 2019 | January 6, 2020 | January 16, 2020 | GoP | 684,027.93 | | 684,027.93 | Soil Exploration/Testing & Geotechnical Investigation |
| | Conduct of Preliminary detailed engineering (Soil Exploration/Testing & Geotechnical Investigation) for the Widening of Permanent Bridge - Talisayan Bridge (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Talisayan, Misamis Oriental | Planning and Design Section | Yes | Competitive Bidding | October 8 14, 2019 | November 5, 2019 | January 6, 2020 | January 16, 2020 | GoP | 684,027.93 | | 684,027.93 | Soil Exploration/Testing & Geotechnical Investigation |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|---------------------------------------|---|---------------------------------|---|---------------------|--|----------------------------|-------------------|------------------|-----------------|------------------------|------|--------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| MISAMIS ORIENTAL 2ND DEO | | | | | | | | | | | | | |
| 20CSKL001 | Conduct of Feasibility Study/Preliminary Detailed Engineering for Various Multi-Storey School Buildings and Technical Vocational Workshop under DepEd's 2020 Basic Educational Facilities Fund (BEFF) | Planning & Design Section | No | Competitive Bidding | 5/19/20 | 06/16/20 | 06/27/20 | 07/03/20 | GoP | 7,000,000.00 | | 7,000,000.00 | Soil and Subsurface Exploration |
| 20CSKL002 | Conduct of Feasibility Study/Preliminary Detailed Engineering for Various Multi-Storey School Buildings and Technical Vocational Workshop under DepEd's 2020 Basic Educational Facilities Fund (BEFF) | Planning & Design Section | No | Competitive Bidding | 5/01/20 | 05/27/20 | 06/10/20 | 06/15/20 | GoP | 3,000,000.00 | | 3,000,000.00 | Soil and Subsurface Exploration |
| LANAO DEL NORTE 1ST DEO | | | | | | | | | | | | | |
| | Soil Exploration for Construction of Dalama Bridge, Munal,Lanao del Norte, | Planning & Design Section | Yes | Competitive Bidding | 10/03-09/2019 | 10/21/19 | 01/10/20 | 01/20/20 | GoP | 350,000.00 | | 350,000.00 | Construction of Bridge |
| | Soil Exploration for Construction of Buta-don Bridge along Linamon-Zamboanga National Highway, Kapatagan, Lanao del Norte | Planning & Design Section | Yes | Competitive Bidding | 10/03-09/2019 | 10/21/19 | 01/10/20 | 01/20/20 | GoP | 450,000.00 | | 450,000.00 | Construction of Bridge |
| | Soil Exploration for Consultation of Gumagamot Bridge along Linamon-Zamboanga Road, National Highway, Kapatagan, Lanao del Norte | Planning & Design Section | Yes | Competitive Bidding | 10/03-09/2019 | 10/21/19 | 01/10/20 | 01/20/20 | GoP | 350,000.00 | | 350,000.00 | Construction of Bridge |
| LANAO DEL NORTE 2ND DEO | | | | | | | | | | | | | |
| | Soil Exploration for the Project, Construction of 3STY 12 CL STA. FELOMINA CENTRAL SCHOOL | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |
| | Soil Exploration for the Project,Construction of 3STY 12 CL ILIGAN CITY EAST NHS (STA. FELOMINA) | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |
| | Soil Exploration for the Project,Construction of 3 STY 12 CL DOÑA JUANA ACTUB LLUCH MEM. CS | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |
| | Soil Exploration for the Project,Construction of 3 STY 12 CL TAMBACAN ES | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|---------------------------------------|--|---------------------------------|---|---------------------|--|----------------------------|-------------------|------------------|-----------------|------------------------|------|-----------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Soil Exploration for the Project, Construction of 3 STY 12 CL SUAREZ NHS | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |
| | Soil Exploration for the Project, Construction of 3 STY 9 CL DALIPUGA CS | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 3 STY 9 CL ILIGAN CITY NORTH CS | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Construction of 3 STY 9 CL SUAREZ CS | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 3 STY 9 CL SGT. MIGUEL CANOY MCS | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 3 STY 6 CL SULTAN MAMARINTA PANANDIGAN INTEGRATED SCHOOL | Planning & Design Section | No | Competitive Bidding | January 7, 2020 | February 7, 2020 | February 26, 2020 | March 9, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |
| | Soil Exploration for the Project, Construction of 3 STY 6 CL CABILI VILLAGE ES | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |
| | Soil Exploration for the Project, Construction of 2 STY 8 CL TOMAS CABILI CS | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |
| | Soil Exploration for the Project, Construction of 2 STY 8 CL ILIGAN CITY SCHOOL OF FISHERIES | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 99,000.00 | | 99,000.00 | 2 Bore Holes |
| | Soil Exploration for the Project, Construction of 2 STY 6 CL DALIPUGA NHS | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 6 CL KALUBIHON ES | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|---------------------------------------|---|---------------------------------|---|---------------------|--|----------------------------|-------------------|------------------|-----------------|------------------------|------|-----------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Soil Exploration for the Project, Construction of 2 STY 6 CL LUINAB ES | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 6 CL TUBARAN CS | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 6 CL FRANCISCO LAYA INTEGRATED SCHOOL | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 6 CL DALAMAS INTEGRATED SCHOOL | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 6 CL NAPOCOR ES | Planning & Design Section | No | Competitive Bidding | January 13, 2020 | February 12, 2020 | February 28, 2020 | March 12, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 4 CL ECHAVEZ ES | Planning & Design Section | No | Competitive Bidding | January 15, 2020 | January 17, 2020 | March 9, 2020 | March 23, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 4 CL TUBARAN NHS | Planning & Design Section | No | Competitive Bidding | January 15, 2020 | January 17, 2020 | March 9, 2020 | March 23, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 4 CL MIGUEL OBACH MES | Planning & Design Section | No | Competitive Bidding | January 15, 2020 | January 17, 2020 | March 9, 2020 | March 23, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 4 CL TIPANAY ES | Planning & Design Section | No | Competitive Bidding | January 15, 2020 | January 17, 2020 | March 9, 2020 | March 23, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 4 CL DEL CARMEN INTEGRATED SCHOOL | Planning & Design Section | No | Competitive Bidding | January 15, 2020 | January 17, 2020 | March 9, 2020 | March 23, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | Soil Exploration for the Project, Construction of 2 STY 4 CL MAINIT ES | Planning & Design Section | No | Competitive Bidding | January 15, 2020 | January 17, 2020 | March 9, 2020 | March 23, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City


CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CONSULTANCY SERVICES

| Standard Coding (Proc/Contract ID) | Procurement Project (Contract Name) | Implementing Unit/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (Brief description of Program/Project) |
|------------------------------------|---|---------------------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | Soil Exploration for the Project, Construction of 2 STY 4 CL TOMAS CABILI NHS | Planning & Design Section | No | Competitive Bidding | January 15, 2020 | January 17, 2020 | March 9, 2020 | March 23, 2020 | GoP | 49,500.00 | | 49,500.00 | 1 Bore Hole |
| | CONDUCT VARIOUS PARCELLARY SURVEY ALONG LINAMON-ZAMBOANGNA ROAD | Planning & Design Section | No | Competitive Bidding | January 15, 2020 | January 17, 2020 | March 9, 2020 | March 23, 2020 | GoP | 49,500.00 | | 49,500.00 | 7 Municipalities Section of Lanao del Norte |
| MISAMIS OCCIDENTAL 1ST DEO | | | | | | | | | | | | | |
| No Consulting Services for CY 2020 | | | | | | | | | | | | | |
| MISAMIS OCCIDENTAL 2ND DEO | | | | | | | | | | | | | |
| No Consulting Services for CY 2020 | | | | | | | | | | | | | |
| CAMIGUIN DEO | | | | | | | | | | | | | |
| No Consulting Services for CY 2020 | | | | | | | | | | | | | |
| GRAND TOTAL | | | | | | | | | | 131,623,361.72 | | | |


Prepared by:


VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:


VIRGIE G. NAYVE
Chief, Construction Division
BAC-Chairman

Approved by:


ZENAIDA T. TAN
Regional Director