

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Office Devices, Supplies and Consumables</b>	DPWH Regional Office VI		Public Bidding/Negotiated Procurement through Agency to Agency/ Shopping					GOP	<b>4,403,197.60</b>		<b>4,403,197.60</b>	Office Devices, Supplies and Consumables
1st Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		1,735,988.37		1,735,988.37	
2nd Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		745,278.48		745,278.48	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,338,479.99		1,338,479.99	
4th Qtr. 2021			No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		583,450.76		583,450.76	
	<b>Computer Supplies</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>61,742.75</b>		<b>61,742.75</b>	Computer Supplies
1st Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		39,784.70		39,784.70	
2nd Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		3,958.35		3,958.35	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		14,041.35		14,041.35	
4th Qtr. 2021			No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		3,958.35		3,958.35	
	<b>Inks, Toners and Spareparts</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>20,490,710.90</b>		<b>20,490,710.90</b>	Inks, Toners and Spareparts
1st Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		7,311,182.22		7,311,182.22	
2nd Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		3,590,268.32		3,590,268.32	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		6,467,012.89		6,467,012.89	
4th Qtr. 2021			No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		3,122,247.47		3,122,247.47	
	<b>IT Supplies</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>717,272.55</b>		<b>717,272.55</b>	IT Supplies
1st Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		509,888.75		509,888.75	
2nd Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		45,191.95		45,191.95	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		128,916.75		128,916.75	
4th Qtr. 2021			No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		33,275.10		33,275.10	
	<b>Printer, Photocopier, Desktop and Laptops</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>1,740,000.00</b>		<b>1,740,000.00</b>	Printer, Photocopier, Desktop and Laptops
1st Qtr. 2021			No		1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		910,000.00		910,000.00	
2nd Qtr. 2021					2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021					
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		830,000.00		830,000.00	
4th Qtr. 2021					4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					
	<b>Lay-out, Encoding, Printing and Binding of FY 2020 Annual report</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>300,000.00</b>		<b>300,000.00</b>	Lay-out, Encoding, Printing and Binding of FY 2019 Annual report
1st Qtr. 2021					1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021					
2nd Qtr. 2021					2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021					
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		300,000.00		300,000.00	
4th Qtr. 2021					4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Electrical and Hardware Supplies</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>1,297,456.95</b>		<b>1,297,456.95</b>	Electrical and Hardware Supplies
1st Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		661,797.21		661,797.21	
2nd Qtr. 2021			Yes		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		110,411.66		110,411.66	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		445,758.83		445,758.83	
4th Qtr. 2021			No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		79,489.25		79,489.25	
	<b>Vehicle Parts and Accessories</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>7,094,294.00</b>		<b>7,094,294.00</b>	Vehicle Parts and Accessories
1st Qtr. 2021			No		1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		3,763,512.39		3,763,512.39	
2nd Qtr. 2021			No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		690,817.64		690,817.64	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,822,508.23		1,822,508.23	
4th Qtr. 2021			No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		817,455.74		817,455.74	
	<b>Tires and Inner Tubes</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>5,004,772.00</b>		<b>5,004,772.00</b>	Tires and Inner Tubes
1st Qtr. 2021			No		1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		1,126,831.33		1,126,831.33	
2nd Qtr. 2021			No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		1,154,294.67		1,154,294.67	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,090,669.00		1,090,669.00	
4th Qtr. 2021			No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		1,632,977.00		1,632,977.00	
	<b>Shop Supplies</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>321,761.00</b>		<b>321,761.00</b>	Shop Supplies
1st Qtr. 2021			No		1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		137,275.92		137,275.92	
2nd Qtr. 2021			No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		52,604.92		52,604.92	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		119,246.92		119,246.92	
4th Qtr. 2021					4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		12,633.25		12,633.25	
	<b>Batteries</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>263,158.00</b>		<b>263,158.00</b>	Batteries
1st Qtr. 2021			No		1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		263,158.00		263,158.00	
2nd Qtr. 2021			No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		-		-	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		-		-	
4th Qtr. 2021			No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		-		-	
	<b>Fuels and Lubricants</b>	DPWH Regional Office VI		Competitive Bidding					GOP	<b>4,917,940.00</b>	-	<b>4,917,940.00</b>	Fuel and Lubricants
1st Qtr. 2021			No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		2,423,050.00		2,423,050.00	
2nd Qtr. 2021					4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		30,000.00		30,000.00	
3rd Qtr. 2021			No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		2,434,890.00	-	2,434,890.00	
4th Qtr. 2021					4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		30,000.00		30,000.00	
	<b>Janitorial Services</b>	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	<b>5,414,454.00</b>		<b>5,414,454.00</b>	Janitorial Services

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Security Services Personnel</b>	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	<b>7,534,662.00</b>		<b>7,534,662.00</b>	Security Services Personnel
	<b>Electric Bill</b>	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	<b>6,600,000.00</b>		<b>6,600,000.00</b>	Electric Bill
	<b>Telephone Bill</b>	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	<b>1,700,000.00</b>		<b>1,700,000.00</b>	Telephone Bill
	<b>Other Utilities (Cable Signal)</b>	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	<b>390,000.00</b>		<b>390,000.00</b>	Other Utilities (Cable Signal)
<b>21G00001</b>	Kalibo Circumferential Road, Package 3, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 5 - 11, 2020	October 30, 2020	February 1, 2021	February 11, 2021	GoP	120,000,000.00		120,000,000.00	Construction of Bypass/Diversion Roads
<b>21G00002</b>	Rehabilitation/Improvement of Boracay Circumferential Road, Tambisaan Jetty Port Road and Boracay Jetty Port Road	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 26 - December 2, 2020	December 22, 2020	February 1, 2021	February 11, 2021	GoP	140,000,000.00		140,000,000.00	Rehabilitation/ Improvement
<b>21G00003</b>	Construction of Malinao Municipal Police Station Building, Malinao, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	10,630,000.00		10,630,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
<b>21G00004</b>	Panay - East West Road, Antique Section, Antique	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 20 - 26, 2020	December 16, 2020	February 1, 2021	February 9, 2021	GoP	58,798,000.00		58,798,000.00	Construction of Missing Links/New Roads
<b>21G00005</b>	San Remigio - Bugo - Gen. Fullon - Valderrama Road, Antique	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 9, 2021	GoP	30,000,000.00		30,000,000.00	Construction of Missing Links/New Roads
<b>21G00006</b>	Maayon-Sara By-Pass Road, Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 9, 2021	GoP	50,000,000.00		50,000,000.00	Construction of Bypass/Diversion Roads
<b>21G00007</b>	Roxas City Circumferential Road-C1 (Section 1), Capiz	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 22 - 28, 2020	November 17, 2020	February 1, 2021	February 9, 2021	GoP	77,773,000.00		77,773,000.00	Construction of Bypass/Diversion Roads
<b>21G00008</b>	Construction of Road, Barangay Lusonon connecting to Barangay Magubilan, Municipality of Panay, Capiz	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 9, 2021	GoP	145,000,000.00		145,000,000.00	Construction/Repair/re habilitation/ Improvement of Various Infrastructures
<b>21G00009</b>	Enhancement of Hospital, PA Health Service, Jamindan, Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	January 15, 2021	November 23, 2020	GoP	105,000,000.00		105,000,000.00	Construction/Repair/re habilitation/ Improvement of Various Infrastructures including Local
<b>21G00010</b>	Iloilo R-1 Bypass Road, Section 2, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 6 - 12, 2020	December 2, 2020	February 1, 2021	February 11, 2021	GoP	75,000,000.00		75,000,000.00	Construction of Bypass/Diversion Roads

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21G00011</b>	Construction of Iloilo River North Bank Road, including 2 Bridges, Iloilo City and Oton, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	803,000,000.00		803,000,000.00	Construction of Bypass/Diversion Roads
<b>21G00012</b>	Passi By-Pass Road, Section 1, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 16 - 22, 2020	December 11, 2020	February 1, 2021	February 11, 2021	GoP	142,429,000.00		142,429,000.00	Construction of Bypass/Diversion Roads
<b>21G00013</b>	Brgy. Gines Viejo to Brgy. Tagubong Road, in support of Sugar Milling Industry, Passi City, Iloilo. Package III	DPWH, Region VI, Construction Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	106,641,000.00		106,641,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
<b>21G00014</b>	Panay East-West Road, Iloilo Section, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 29 - December 4, 2020	November 24, 2020	February 1, 2021	February 11, 2021	GoP	57,579,000.00		57,579,000.00	Construction of Missing Links/New Roads
<b>21G00015</b>	Suage Br. (B00531PN) along Iloilo-Capiz Rd (Old Route)	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	128,000,000.00		128,000,000.00	Widening of Bridge
<b>21G00016</b>	Tigum Br. (B00060PN) along Iloilo-Capiz Rd (Old Route)	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	127,500,000.00		127,500,000.00	Widening of Bridge
<b>21G00017</b>	Passi-Sn Rafael-Lemery-Sara Rd - K0092 + 565 - K0095 + 886	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 25 - December 1, 2020	December 21, 2020	February 1, 2021	February 11, 2021	GoP	116,445,000.00		116,445,000.00	Road Widening
<b>21G00018</b>	Maayon-Sara Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 1 - 7, 2020	December 28, 2020	February 1, 2021	February 11, 2021	GoP	90,000,000.00		90,000,000.00	Construction of Bypass/Diversion Roads
<b>21G00019</b>	Construction of Dalusan-Devera-Aposaga-Sara Road, Sara, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	140,000,000.00		140,000,000.00	Construction of Road
<b>21G00020</b>	Construction of Sal Luis-Bagaybay-Sara Road, Sara, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	115,000,000.00		115,000,000.00	Construction of Road
<b>21G00021</b>	Iloilo Circumferential Road 2, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 8 - 14, 2020	November 3, 2020	February 1, 2021	February 11, 2021	GoP	45,055,000.00		45,055,000.00	Construction of Bypass/Diversion Roads
<b>21G00022</b>	Iloilo Circumferential Road 3, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 8 - 14, 2020	November 3, 2020	February 1, 2021	February 11, 2021	GoP	40,000,000.00		40,000,000.00	Construction of Bypass/Diversion Roads
<b>21G00023</b>	Aganan Flyover, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	50,000,000.00		50,000,000.00	Construction of National Roads and Bridges
<b>21G00024</b>	President Corazon C. Aquino Ave. - (S00558PN) Chainage 000 - Chainage 1233.5	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 24 - 30, 2020	December 21, 2020	February 1, 2021	February 11, 2021	GoP	141,000,000.00		141,000,000.00	Construction of Drainage

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21G00025</b>	President Corazon C. Aquino Ave. - (S00558PN) Chainage 1233.5 - Chainage 2467	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 24 - 30, 2020	December 21, 2020	February 1, 2021	February 11, 2021	GoP	141,000,000.00		141,000,000.00	Construction of Drainage
<b>21G00026</b>	Ungka Flyover, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	72,365,000.00		72,365,000.00	Construction of National Roads and Bridges
<b>21G00027</b>	Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	69,500,000.00		69,500,000.00	Construction/Improvement of Various Infrastructure in support of National Security
<b>21G00028</b>	Construction of Two Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 13 - 19, 2020	December 9, 2020	February 1, 2021	February 11, 2021	GoP	200,000,000.00		200,000,000.00	Local Program
<b>21G00029</b>	Bacolod North Rd - K0143 + 623 - K0144 + 000, K0144 + 363 - K0144 + 805	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 15 - 21, 2020	November 10, 2020	February 1, 2021	February 11, 2021	GoP	53,141,000.00		53,141,000.00	Rehabilitation/Reconstruction
<b>21G00030</b>	Bacolod North Rd - K0113 + 429 - K0114 + 582	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	November 6 - 12, 2020	December 2, 2020	February 1, 2021	February 11, 2021	GoP	55,000,000.00		55,000,000.00	Road Widening
<b>21G00031</b>	Bacolod North Rd - K0118 + 531 - K0120 + 611	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 15 - 21, 2020	November 10, 2020	February 1, 2021	February 11, 2021	GoP	98,425,000.00		98,425,000.00	Road Widening
<b>21G00032</b>	Escalante City Circumferential Road, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	January 12 - 18, 2021	February 8, 2021	February 25, 2021	March 7, 2021	GoP	70,000,000.00		70,000,000.00	Construction of Bypass/Diversion Roads
<b>21G00033</b>	Silay-Patag-Cadiz-Calastrava Road, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	January 12 - 18, 2021	February 8, 2021	February 25, 2021	March 7, 2021	GoP	70,000,000.00		70,000,000.00	Construction of Missing Links/New Roads
<b>21G00034</b>	Construction of Flood Control Structures at Patun-an River, Abut "A" (Upstream) along Bacolod North Road	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 13 - 19, 2020	November 9, 2020	February 1, 2021	February 11, 2021	GoP	81,976,000.00		81,976,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
<b>21G00035</b>	Construction of Flood Control Structures of Andoon River (Upstream) along Bacolod North Road (S00408NR), San	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 13 - 19, 2020	November 9, 2020	February 1, 2021	February 11, 2021	GoP	75,000,000.00		75,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
<b>21G00036</b>	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0073 + 300 - K0073 + 800	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 30 - November 5, 2020	November 25, 2020	February 1, 2021	February 11, 2021	GoP	75,000,000.00		75,000,000.00	Road Slope Protection
<b>21G00037</b>	Access Road leading to Sitio Bago - ATA Village, Brgy. Puey, Sagay City, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
<b>21G00038</b>	Bacolod Negros Occidental Economic Highway (BANOCEH), BSAAR Extension, Negros Occidental	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 30 - November 5, 2020	November 25, 2020	February 1, 2021	February 11, 2021	GoP	184,400,000.00		184,400,000.00	Construction of By-Pass and Diversion Roads

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G00039	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package I, Negros Occidental	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	October 30 - November 5, 2020	November 25, 2020	February 1, 2021	February 11, 2021	GoP	196,581,000.00		196,581,000.00	Construction of By-Pass and Diversion Roads
21G00040	Bangga Dose - First Farmer's Mill -Barangay Concepcion Tourism Road, Brgy. Dos Hermanas, Talisay City, Negros Occidental	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	November 6 - 12, 2020	December 2, 2020	February 1, 2021	February 11, 2021	GoP	105,000,000.00		105,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
21G00041	Himamaylan City - Negros Oriental Boundary - Tayasan Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 12 - 18, 2020	December 8, 2020	February 1, 2021	February 11, 2021	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links/New Roads
21G00042	Hinigan Parallel Br. along Bacolod South Rd	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 21 - 27, 2021	February 16, 2021	March 5, 2021	March 15, 2021	GoP	155,000,000.00		155,000,000.00	Widening of Bridge
21G00043	Construction of Bridge, Barangay Talaban, Himamaylan City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 22 - 28, 2020	February 16, 2021	March 5, 2021	March 15, 2021	GoP	190,000,000.00		190,000,000.00	Widening of Bridge
21G00044	Kabankalan-Bais Rd - K0094 + 000 - K0094 + 529, K0095 + 500 - K0096 + 000, K0099 + 000 - K0100 + 000, K0101 + 000 - K0101 + 318	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 17 - 23, 2020	December 14, 2020	February 1, 2021	February 11, 2021	GoP	51,230,000.00		51,230,000.00	Preventive Maintenance
21G00045	Dancalan-Candoni-Damutan Valley Rd - K0100 + 275 - K0100 + 546, K0108 + 330 - K0108 + 461	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 17 - 23, 2020	December 14, 2020	February 1, 2021	February 11, 2021	GoP	55,701,000.00		55,701,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21G00046	Kabankalan-Bais Rd - K0109 + 034 - K0111 + 763	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 19 - 25, 2020	December 15, 2020	February 1, 2021	February 11, 2021	GoP	100,000,000.00		100,000,000.00	Road Widening
21G00047	Kabankalan Jct Salong-Tapi-Dacongogon-Bantayan Rd - K0094 + 788 - K0098 + 000	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 19 - 25, 2020	December 15, 2020	February 1, 2021	February 11, 2021	GoP	98,969,000.00		98,969,000.00	Road Widening
21G00048	Candoni-Gatuslao-Basay Bdry Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
21G00049	Isio Br. (B00230NR) along Bacolod South Rd (Kabankalan Hinobaan Section)	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 28 - February 3, 2021	February 23, 2021	March 12, 2021	March 22, 2021	GoP	85,000,000.00		85,000,000.00	Widening of Bridge
21G00050	Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 9 - 15, 2021	February 4, 2021	February 21, 2021	March 3, 2021	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G00051	Construction of Flood Mitigation Structure along Ilog-Hilabangan River, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 9 - 15, 2021	February 4, 2021	February 21, 2021	March 3, 2021	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G00052	Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 27 - November 2, 2020	November 23, 2020	February 1, 2021	February 11, 2021	GoP	91,340,000.00		91,340,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21G00053	Candoni-Sipalay Rd - K0144 + 050 - K0144 + 100	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	October 27 - November 2, 2020	November 23, 2020	February 1, 2021	February 11, 2021	GoP	60,000,000.00		60,000,000.00	Rehabilitation/ Reconstruction
21G00054	Construction of Sipalay City Police Station Building, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	31,800,000.00		31,800,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
21G00055	Bago-Maao-Louisana-Binubuhan-San Miguel-Haguimit-La Castellana Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	October 29 - December 4, 2020	November 24, 2020	February 1, 2021	February 11, 2021	GoP	101,000,000.00		101,000,000.00	Construction of Missing Links/New Roads
21G00056	Marayo Br. (B00350NR) along Jct Sn Enrique-Pontevedra By-Pass Rd	DPWH, Region VI, Construction Division	No	Competitive Bidding	February 25 - March 3, 2021	March 23, 2021	April 9, 2021	April 19, 2021	GoP	54,540,000.00		54,540,000.00	Widening of Bridge
21G00057	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 16, 2021	April 26, 2021	GoP	215,000,000.00		215,000,000.00	Construction of By-Pass and Diversion Roads
21G00058	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package E, Bacolod City	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	November 27 - December 3, 2020	December 22, 2020	February 1, 2021	February 11, 2021	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
21G00059	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Segment 3, Package A, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	193,000,000.00		193,000,000.00	Construction of By-Pass and Diversion Roads
21G00060	Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Segment 3, Package B, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	December 3 - 9, 2020	December 29, 2020	February 1, 2021	February 11, 2021	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
21CSG001	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Old Sagay - Vito Coastal Road	DPWH, Region VI, Planning Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	11, 500,000.00		11, 500,000.00	Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment

**Department of Public Works and Highways Regional Office VI Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21CSG002</b>	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Murcia- Talisay-Silay-E.B. Magalona-Victorias Ciy Road	DPWH, Region VI, Planning Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	24,900,000.00		24,900,000.00	Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment
<b>21CSG003</b>	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment of Capiz-Aklan Coastal Road	DPWH, Region VI, Planning Division	No	Competitive Bidding	March 4 - 10, 2021	March 30, 2021	April 30, 2021	May 30, 2021	GoP	30,000,000.00		30,000,000.00	Feasibility Studies / Preliminary and Detailed Engineering/ Economic Analysis/ Technical Studies/ Traffic Impact Assessment
										6,707,969,421.75	-	6,707,969,421.75	

Submitted by:

  
**BENJAMIN E. MAVELLANA, JR.**  
 Head, Procurement Staff

Recommending Approval:

  
**EDWIN M. SALES**  
 BAC Chairperson

Approved by:

  
**LEA N. DELFINADO, CESO III**  
 Regional Director