


(DPWH - Iloilo City District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description Program/Activity)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJCS0001	Consulting Services for the Conduct of Soil Subsurface Exploration for the Construction of Multi-Purpose Building (Sports Center), Brgy. Jalandoni Estate Lapuz, Iloilo City, Construction of Multi-Purpose Building and Sports Center in Brgy. Airport, Mandurriao, Iloilo City, Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Jaro Public Market), Brgy. Desamparados Jaro, Iloilo City, Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Lapaz Market), Brgy. Railway, Lapaz, Iloilo City, Construction of Technical Institute of Iloilo City (TIIC), Molo, Iloilo City, Construction of Multi-Purpose Building, Brgy. Veterans Village, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/12/2020 - 1/18/2020	02/03/2020	02/12/2020	02/13/2020	GoP	1,263,330.00		1,263,330.00	Conduct 30 Bore 12m depth and c laboratory test
20GJCS0002	Construction of Revetment Wall Buntatala Creek (Brgy. Camalig-Balantang-Tagbak Section), Jaro Iloilo City, Construction of Revetment Wall Buntatala Creek (from Zone III to Zone V Landheights), Jaro Iloilo City, Construction of Revetment Wall at Calajunan Creek (From Mandurriao Bridge 2 (Downstream) to Calajunan Bridge at Mandurriao Pakiad Road Calajunan, Mandurriao, Iloilo City, Construction of Revetment Wall along Jaro River, Brgy. San Isidro, Jaro, Iloilo City, Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/12/2020 - 1/18/2020	02/03/2020	02/12/2020	02/13/2020	GoP	4,150,219.00		4,150,219.00	Conduct 112 Bore 12m depth and c laboratory test
20GJCS0003	Conduct of Parcellary Survey along Mandurriao-Jaro (K0006+100 – K0007+052), Conduct of Parcellary Survey along La Paz Deep Sea Chainage - Chainage, Conduct of Parcellary Survey along Iloilo – Airport Direct Road (K0001+517 – K0001+744), Conduct of Parcellary Survey along Timawa Avenue (K0003+(-620) – K0003+470), Conduct of Parcellary Survey along Jereos St. (K0002+(-384) – K0002+628)	DPWH-ICDEO	No	Competitive Bidding	1/12/2020 - 1/18/2020	02/03/2020	02/12/2020	02/13/2020	GoP	1,188,000.00		1,188,000.00	Conduct of Parce Survey


Prepared by:


KAREN ROSE U. FLORES
 Engineer II
 Acting, Head of Procurement Unit
 Date: JAN 30 2020

Recommended by:


FEMAG GUADALUPE
 Administrative Officer V
 Chairperson, BAC
 Date: JAN 30 2020

Approved by:


RODNEY A. GUSTILO
 District Engineer
 Head of Procuring Entity
 Date: JAN 30 2020