

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (Php)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
P00302304MN	Preventive Maintenance of Rd Asphalt Overlay - along Davao - Cotabato Rd (Jct Digos-Cotabato Sect) (S00791MN) K1708 + 890 to K1710 + 780	Const. Section	Public Bidding	9/10/2018	10/1/2018	1/2/2019	1/11/2019	NEP	43,249,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00302305MN	Preventive Maintenance of Rd Concrete Reblocking - on Specific Locations along Davao- Cotabato Rd (Jct Digos-Cotabato Sec) (S00792MN) K1649 + 205 to K1650 + 858	Const. Section	Public Bidding	9/10/2018	10/1/2018	1/2/2019	1/11/2019	NEP	13,823,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00302517MN	Preventive Maintenance of Rd Asphalt Overlay - on Specific Locations along Banisilan- Guiling- Alamada- Libungan Rd (S00825MN) K1685 + 000 to K1692 + 207	Const. Section	Public Bidding	9/11/2018	9/30/2018	1/2/2019	1/11/2019	NEP	43,924,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00302518MN	Preventive Maintenance of Rd Asphalt Overlay - along Midsayap- Makar Rd (S00817MN) K1710 + 000 to K1713 + 094	Const. Section	Public Bidding	9/11/2018	9/30/2018	1/2/2019	1/11/2019	NEP	40,434,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00302780MN	Preventive maintenance of Rd Asphalt Overlay - along Dualing- Baliki- Silik Rd (S00810MN) K1688 + 590 to K1690 + 806	Const. Section	Public Bidding	9/11/2018	9/30/2018	1/2/2019	1/11/2019	NEP	41,542,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00302781MN	Preventive Maintenance of Rd Asphalt Overlay - on Specific Locations along Dualing- New Panay- Midsayap Rd (S00812MN) K1707 + 000 to K1712 + 000	Const. Section	Public Bidding	9/14/2018	10/3/2018	1/2/2019	1/11/2019	NEP	42,754,000.00			Preventive Maintenance of Road: Asphalt Overlay
P00300554MN	Const. of Road Slope Protection Structure on Specific locations along Davao- Cotabato Rd (Jct Digos-Cotabato Sec) (S00791MN) K1681 + 310 to K1682 + 700	Const. Section	Public Bidding	10/12/2018	12/31/2018	1/30/2019	2/7/2019	NEP	53,000,000.00			Const. of Road Slope Protection Structure
P00300556MN	Const. of Road Slope Protection structure - on Specific Locations along Banisilan- Guiling- Alamada- Libungan Rd (S00825MN) K1669 + 476.6 to K1669 + 533.7	Const. Section	Public Bidding	10/12/2018	12/31/2018	1/30/2019	2/7/2019	NEP	4,000,000.00			Const. of Road Slope Protection Structure
P00300561MN	Const. of Road Slope Protection Structure on Specific locations along Dualing- New panay- Midsayap Rd (S00812MN) K1697 + 473.2 to K1709 + 743	Const. Section	Public Bidding	9/13/2018	10/2/2018	1/4/2019	1/14/2019	NEP	7,000,000.00			Const. of Road Slope Protection Structure
P00301829MN	Widening of Bridge - Anago Br. (B01474MN) along Banisilan- Guiling - Alamda- Libungan Rd	Const. Section	Public Bidding	11/19/2018	12/10/2018	1/25/2019	2/4/2019	NEP	13,000,000.00			Widening of Bridge
P00301830MN	Widening of Bridge - Dandan Br. (B01472MN) along Banisilan- Guiling- Alamada- Libungan Rd	Const. Section	Public Bidding	11/26/2018	12/17/2018	1/28/2019	2/5/2019	NEP	13,000,000.00			Widening of Bridge
P00301831MN	Widening of Bridge - Magulay Br. (B01473MN) along Banisilan- Guiling- Alamada- Libungan Rd	Const. Section	Public Bidding	11/27/2018	12/17/2018	1/28/2019	2/5/2019	NEP	17,000,000.00			Widening of Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	Source of Funds				Estimated Budget (Php)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total (000)	MOOE	CO	
P00303738MN	Road Widening - along Davao- Cotabato Rd (Jct Digos- Cotabato Sect) (S00791MN) K1692 + 770 to K1693 + 370	Const. Section	Public Bidding	11/10/2018	11/29/2018	1/17/2019	1/25/2019	NEP	17,850,000.00		Road Widening
P00303739MN	Road Widening - on Specific Locations along Davao- Cotabato Rd. (Jct Digos- Cotabato Sect) (S00792MN) K1650 + 560 to K1654 + 100	Const. Section	Public Bidding	10/29/2018	11/19/2018	1/17/2019	1/25/2019	NEP	37,425,000.00		Road Widening
P00303757MN	Road Widening - along Midsayap - Makar Rd (S00817MN) K1694 + (-814) to K1694 + (-116)	Const. Section	Public Bidding	11/20/2018	12/10/2018	1/25/2019	2/4/2019	NEP	20,940,000.00		Road Widening
P00303758MN	Road Widening - along Midsayap- Makar Rd (S00817MN) K1710 + 128 to K1713 + 000	Const. Section	Public Bidding	11/21/2018	12/10/2018	1/25/2019	2/4/2019	NEP	92,340,000.00		Road Widening
P00303759MN	Road Widening - along Banisilan- Guiling- Alamada- Libungan Rd (S00824MN) K1633 + 632 to K1636 + 114	Const. Section	Public Bidding	11/22/2018	11/11/2018	1/25/2019	2/4/2019	NEP	75,081,000.00		Road Widening
P00303760MN	Road Widening - along Banisilan- guiling- Alamada- Libungan Rd (S00825MN) K1673 + 756 to K1675 + 700	Const. Section	Public Bidding	11/22/2018	11/11/2018	1/9/2019	1/17/2019	NEP	60,000,000.00		Road Widening
P00303761MN	Road Widening - on Specific Locations along Banisilan- Guiling- Alamada- Libungan Rd (S00825MN) K1680 + 963 to K1696 + 000	Const. Section	Public Bidding	11/22/2018	11/11/2018	1/9/2019	1/17/2019	NEP	56,160,000.00		Road Widening
P00303767MN	Road Widening - along Bukidnon- Cotabato Rd (S00809MN) K1634 + 499 to K1637 + 870	Const. Section	Public Bidding	11/15/2018	12/24/2018	1/17/2019	1/25/2019	NEP	60,927,000.00		Road Widening
P00303786MN	Road Widening - along Dualing- New panay- Midsayap Rd (S00812MN) K693 + 130 to K1693 + 840	Const. Section	Public Bidding	11/5/2018	11/26/2018	1/17/2019	1/25/2019	NEP	15,013,000.00		Road Widening
P00320298MN	Const. of Revetment - Construction of River Bank Protection with Revetment, Carmen, Cotabato	Const. Section	Public Bidding	11/5/2018	11/26/2018	1/17/2019	1/25/2019	NEP	90,000,000.00		Const. of Revetment
P00320298MN	Construction of Flood Mitigation Structure - Const. of USM Flood Control, University of Southern Mindanao, Kabacan, Cotabato	Const. Section	Public Bidding	11/6/2018	11/26/2018	1/17/2019	1/25/2019	NEP	90,000,000.00		Const. of Flood Mitigation Structure
P00321730MN	Construction of Flood Mitigation Structure - Central Labas Flood Control along Libungan River, Km. 0+000 - Km. 1+125 for Earthdike, Km. 0+000 - Km. 0+220 for Revetment, Midsayap, Cotabato	Const. Section	Public Bidding	11/7/2018	11/26/2018	1/17/2019	1/25/2019	NEP	33,206,000.00		Const. of Flood Mitigation Structure
P00321731MN	Construction of Slope Protection Structure - Const. of Gokotan Slope Protection along Maridagao River, Km. 0+000 - Km. 0+207.89, Batulawan- Nunguan, Gokotan Road, Pikit, Cotabato	Const. Section	Public Bidding	11/18/2018	12/7/2018	1/25/2019	2/4/2019	NEP	20,000,000.00		Const. of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	Source of Funds				Estimated Budget (PhP)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total (000)	MOOE	CO	
P00321732MN	Construction of Flood Mitigation Structure - Const. of Nalin Flood Control along Libungan River, Km. 0+000 - Km. 0+241.38, Midsayap, Cotabato	Const. Section	Public Bidding	11/8/2018	11/27/2018	1/17/2019	1/25/2019	NEP	35,500,000.00		Const. of Flood Mitigation Structure
P00321733MN	Construction of Flood Mitigation Structure - Construction of Camansi Flood Control along Libungan River, Camansi Alamada, Cotabato	Const. Section	Public Bidding	11/9/2018	11/28/2018	1/24/2019	2/1/2019	NEP	34,900,000.00		Const. of Flood Mitigation Structure
P00321734MN	Construction of Flood Mitigation Structure - Const. of Gokotan Flood Control Project along Maridagao River, Km. 0+000 - Km. 0+372.65, Edol Daud Elementary School, Gokotan, Pikit, Cotabato	Const. Section	Public Bidding	11/12/2018	12/3/2018	1/25/2019	2/4/2019	NEP	20,000,000.00		Const. of Flood Mitigation Structure
P00321735MN	Construction of Flood Mitigation Structure - Const. of Kapayawi Flood Control Project along Libungan River, Kapayawi, Libungan, Cotabato	Const. Section	Public Bidding	11/13/2018	12/3/2018	1/25/2019	2/4/2019	NEP	30,000,000.00		Const. of Flood Mitigation Structure
P00321736MN	Construction of Flood Mitigation Structure - Construction of Libungan Flood Control (Gumaga Section) along Libungan River, Poblacion. Libungan, Cotabato	Const. Section	Public Bidding	11/14/2018	12/3/2018	1/25/2019	2/4/2019	NEP	34,900,000.00		Const. of Flood Mitigation Structure
P00321737MN	Construction of Flood Mitigation Structure - Construction of Libungan Flood Control Phase III, Brgy. Abaga, Libungan, Cotabato	Const. Section	Public Bidding	11/15/2018	12/4/2018	1/25/2019	2/4/2019	NEP	16,205,000.00		Const. of Flood Mitigation Structure
P00321738MN	Construction of Revetment - Construction of Libungan Flood Control, Phase VI, Downstream of Libungan Bridge (Right Bank), Poblacion, Libungan, Cotabato	Const. Section	Public Bidding	11/16/2018	12/5/2018	1/25/2019	2/4/2019	NEP	34,900,000.00		Const. of Revetment
P00321739MN	Construction of Flood Mitigation Structure - Construction of Nicaan Flood Control (Gabions) Subsidiary of Libungan River, Libungan, Cotabato	Const. Section	Public Bidding	11/19/2018	12/10/2018	1/25/2019	2/4/2019	NEP	26,990,000.00		Const. of Flood Mitigation Structure
P00321740MN	Construction of Flood Mitigation Structure - Construction of Ugalingan Flood Control Project II (River Bank Protection with revetment), Ugalingan, Carmen, Cotabato	Const. Section	Public Bidding	11/19/2018	12/10/2018	1/25/2019	2/4/2019	NEP	50,000,000.00		Const. of Flood Mitigation Structure
P00321741MN	Construction of Flood Mitigation Structure - Malitubog Flood Control along Malitubog River, Alamada, Cotabato	Const. Section	Public Bidding	11/20/2018	12/10/2018	1/25/2019	2/4/2019	NEP	20,045,000.00		Const. of Flood Mitigation Structure
P00321742MN	Construction of Flood Mitigation Structure - Raradangan Flood Control (Gabions), along Libungan River, Alamada, Cotabato	Const. Section	Public Bidding	11/21/2018	12/10/2018	1/25/2019	2/4/2019	NEP	15,000,000.00		Const. of Flood Mitigation Structure
P00321984MN	Construction of Dike - Kudarangan Flood Control along Rio Grande River, Midsayap, Cotabato	Const. Section	Public Bidding	11/22/2018	12/11/2018	1/25/2019	2/4/2019	NEP	59,472,000.00		Const. of Dike

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 COTABATO 2nd
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
 SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (PhP)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
P00321985MN	Construction of Revetment - Olandang Flood Control (Upstream of Datu Sahid Piang Bridge) along Rio Grande River, Midsayap, Cotabato	Const. Section	Public Bidding	11/23/2018	12/12/2018	1/25/2019	2/4/2019	NEP	59,898,000.00			Const. of Revetment
P00330751MN	Reconstruction to Concrete Pavement - Access Road Leading to Asik-Asik Falls, Brgy. Dado, Municipality of Alamda, North Cotabato	Const. Section	Public Bidding	11/26/2018	12/17/2018	1/28/2019	2/5/2019	NEP	60,000,000.00			Reconst. To Concrete Pavement
P00330752MN	Construction of Concrete Road - Jct. Asik-Asik Falls to Mimbawag leading to Daday Falls, Brgy. Dado, Alamada, North Cotabato	Const. Section	Public Bidding	11/27/2018	12/17/2018	1/28/2019	1/2/2019	NEP	20,000,000.00			Const. of Concrete Road
P00330754MN	Reconstruction to Concrete Pavement - Jct. San Mateo to Upper Mingading leading to UK Peak, Brgy. San Mateo, aleosan, North Cotabato	Const. Section	Public Bidding	11/28/2018	12/17/2018	1/28/2019	1/2/2019	NEP	20,000,000.00			Reconst. To Concrete Pavement
P00330766MN	Reconstruction to Concrete Pavement - Acces Road Leading to Pisan Cave, Brgy. Pisan, Kabacan, North Cotabato	Const. Section	Public Bidding	11/29/2018	12/18/2018	1/28/2019	1/3/2019	NEP	21,580,000.00			Const. of Concrete Road
P00331144MN	Construction of Concrete Road - Sayre Road - Sitio Tawagon - Kilambay, Brgy. Kibudungan connecting to Salama, Banisilan Road in support of Coconut Processing Industry (Tree Life Organic Coco Sugar), Carmen, Cotabato	Const. Section	Public Bidding	11/29/2018	12/18/2018	1/28/2019	1/3/2019	NEP	35,000,000.00			Const. of Concrete Road
P00331147MN	Construction of Concrete Road - Aleosan Brgy. Road from Katalicanan- Cawilihan connecting to Lawili in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Public Bidding	9/24/2018	10/15/2018	1/14/2019	1/21/2019	NEP	24,000,000.00			Const. of Concrete Road
P00331148MN	Construction of Concrete Road - Aleosan Brgy. Road from Lawili to Pentil connecting to Palacat in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Public Bidding	9/25/2018	10/15/2018	1/14/2019	1/21/2019	NEP	40,812,000.00			Const. of Concrete Road
P00331149MN	Construction of Concrete Road - Aleosan Brgy. Road from San Mateo - Sitio Taguan connecting to Pupoyon Dualing, in support of Rubber, Palm Oil and Coconut Industries, Aleosan, Cotabato	Const. Section	Public Bidding	10/4/2018	10/23/2018	1/14/2019	1/21/2019	NEP	18,000,000.00			Const. of Concrete Road
P00331150MN	Construction of Concrete Road - Aleosan Brgy. Road from Upper Katalicanan connecting to Sitio Citrus New Leon in support of Rubber and Palm Oil Indsutries, Aleosan, Cotabato	Const. Section	Public Bidding	10/5/2018	10/24/2018	1/14/2019	1/21/2019	NEP	42,000,000.00			Const. of Concrete Road
P00331151MN	Construction of Concrete Road - New Panay/ Tubig connecting to Kibenes/ Carmen in support of Rubber Processing Center, Aleosan, Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	34,000,000.00			Const. of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (PhP)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
P00344323MN	Construction of Multi Purpose Building - Const. of Multi - Purpose Building in the 602nd Brigade, Camp Lucero (Reservist), Brgy. Nasapian, Carmen, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,500,000.00			Const. of Multi Purpose Building
P00344324MN	Const. of Multi Purpose Building - Const. of Multi -Purpose Building with comfort rooms in Poblacion (Public Market), Brgy. Poblacion, Banisilan, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,000,000.00			Const. of Multi Purpose Building
P00344325MN	Construction of Multi Purpose Building - Const. of Multi - Purpose Building, Bannawag, kabacan, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,200,000.00			Const. of Multi Purpose Building
P00344326MN	Construction of Multi Purpose Building - Const. of Multi - Purpose Building Brgy. Simone, Kabacan, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,200,000.00			Const. of Multi Purpose Building
P00344327MN	Const. of Multi Purpose Building - Const. of Multi -Purpose Building, Brgy. Solama, Banisilan, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,200,000.00			Const. of Multi Purpose Building
P00344328MN	Const. of Multi Purpose Building - Const. of Multi - Purpose Building, Cuyapon, Elementary School, Brgy. Cuyapon, Kabacan, North Cotabato	Const. Section	Public Bidding	11/12/2018	12/3/2018	1/25/2019	2/1/2019	NEP	2,200,000.00			Const. of Multi Purpose Building
P00344329MN	Const. of Multi - Purpose Building - Const. of Multi - Purpose Building, Dagupan Elementary School, Brgy. Dagupan, Kabacan, North Cotabato	Const. Section	Public Bidding	11/19/2018	12/10/2018	1/25/2019	2/4/2019	NEP	2,200,000.00			Const. of Multi Purpose Building
P00340204MN	Const. of Multi Purpose Building - Const. of Area Equipment Section (AES) Office Building, DPWH Cotabato 2nd District Engineering Office Compound, Villarica, Midsayan, Cotabato	Const. Section	Public Bidding	11/26/2018	12/17/2018	1/28/2019	2/5/2019	NEP	1,967,000.00			Const. of Multi Purpose Building
P00340205MN	Const. of Multi Purpose Building - Const. of Two - Storey building (DPWH Standard Design), Cotabato 2nd District Engineering Office, at Villarica, Midsayan, Cotabato	Const. Section	Public Bidding	11/27/2018	12/17/2018	1/28/2019	2/5/2019	NEP	30,209,000.00			Const. of Multi Purpose Building
P00347750MN	Const. of Concrete Road - Const. of Local Road in National Highway, Brgy. Malinao to Brgy. Capayangan, Banisilan, North Cotabato	Const. Section	Public Bidding	11/14/2018	12/3/2018	1/28/2019	2/5/2019	NEP	4,000,000.00			Const. of Concrete Road
P00348146MN	Const. of Water Supply System - Const. of Water Supply System, Brgy. Kibugtongan, Carmen, North Cotabato	Const. Section	Public Bidding	12/7/2018	12/26/2018	1/30/2019	2/7/2019	NEP	2,000,000.00			Const. of Water Supply System

CONSULTING SERVICES

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (PhP)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 COTABATO 2nd
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
 SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (PhP)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
	Libungan Flood Control Project (Gumaga Section) along Libungan River, Gumaga, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	302,269.32			Soil Exploration
	Libungan Flood Control Project (Kapayawi Section) Phase II along Libungan River, Kapayawi, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	182,523.24			Soil Exploration
	Libungan Flood Control VI (Downstream of Libungan Bridge) Right bank along Libungan River, Poblacion Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	171,141.12			Soil Exploration
	Malitubog Flood Control along Malitubog River Phase II, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	176,367.62			Soil Exploration
	Gokotan Flood Control along Malitubog River, Edol Daud E/S Phase II, Gokotan, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	164,303.00			Soil Exploration
	Gokotan Road Slope along Malitubog River Phase II Batulawan-Nunguan, Gokotan, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	164,103.20			Soil Exploration
	Nalin Flood Control along Libungan River Phase II, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	180,449.64			Soil Exploration
	Olandang Flood Control Project along Mindanao River, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	206,591.82			Soil Exploration
	USM Flood Control (Plang to Pulangi River Section) Phase VIII, USM, Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	186,411.94			Soil Exploration
	Lumayong Flood Control Project (Upstream Of Carmen Br.) Phase II, Lumayong, Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	208,491.69			Soil Exploration
	Lumayong Flood Control Project (Downstream of Carmen Br., Kayaga to Sitio Punol) along Pulangi River Phase II, Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	208,241.55			Soil Exploration
	Construction of 1 unit - 2 Storey DPWH Office Building, Villarica, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	305,352.00			Soil Exploration
	Construction of Libungan Flood Control (Gumaga Section) along Libungan River, Poblacion, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00			Soil Exploration
	Construction of Kapayawi Flood Control Project along Libungan River, Kapayawi, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	30,000,000.00			Soil Exploration
	Construction of Libungan Flood Control VI, Downstream of Libungan Bridge (Right bank), Poblacion Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00			Soil Exploration
	Malitubog Flood Control along Malitubog River, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,045,000.00			Soil Exploration

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 COTABATO 2nd
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
 SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (Php)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
	Construction of Gokotan Flood Control Project along Maridagao River, km 0+000 - km 0+372.65, Edol Daud Elementary School, Gokotan, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,000,000.00			Soil Exploration
	Construction of Gokotan Road Slope Protection along Maridagao River, km 0+000 - km 0+207.89, Batulawan-Nunguan, Gokotan Road, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,000,000.00			Soil Exploration
	Construction of Nalin Flood Control along Libungan River, km 0+000 - 0+241.38, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	35,500,000.00			Soil Exploration
	Construction of Two-Storey Bldg. (DPWH Standard Design) Cotabato 2nd District Engineering Office, at Villarica, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	30,209,000.00			Soil Exploration
	Central Labas Flood Control along Libungan River, km 0+000 - km 1+125 for Earthdike, km 0+000 - km 0+220 for Revetment, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	33,206,000.00			Soil Exploration
	Construction of Camansi Flood Control along Libungan River, Camansi, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00			Soil Exploration
	Construction of Libungan Flood Control Phase III, Brgy. Abaga, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	16,205,000.00			Soil Exploration
	Construction of Nicaan Flood Control (Gabions), Subsidiary of Libungan River, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	26,990,000.00			Soil Exploration
	Raradangan Flood Control (Gabions), along Libungan River, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	15,000,000.00			Soil Exploration
	Construction of Ugalingan Flood Control Project II (River Bank Protection with Revetment), Ugalingan, Carmen, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	50,000,000.00			Soil Exploration
	Construction of River Bank Protection with Revetment, Carmen, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	90,000,000.00			Soil Exploration
	Construction of USM Flood Control, University of Southern Mindanao, Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	90,000,000.00			Soil Exploration
	Kudarangan Flood Control along Rio Grande River, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	59,472,000.00			Soil Exploration
	Olandang Flood Control (Upstream of Datu Sahid Piang Bridge) along Rio Grande River, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	59,898,000.00			Soil Exploration

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (Php)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
	Construction of Libungan River Flood Control Project (Gumaga Section-Phase I) Gumaga, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00			Soil Exploration
	Construction of Libungan River Flood Control Project (Kapayawi Section-Phase II), Kapayawi, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	30,000,000.00			Soil Exploration
	Construction of Libungan River Flood Control Project (Poblacion Libungan Section-Phase VI), Downstream of Libungan Bridge (Right bank), Poblacion Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00			Soil Exploration
	Construction of Malitubog River Flood Control Project (Guling Section-Phase II), Guling, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,045,000.00			Soil Exploration
	Construction of Maridagao River Flood Control Project (Gokotan Section-Phase II), Edol Daud Elementary School, Gokotan, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,000,000.00			Soil Exploration
	Construction of Gokotan Road Slope Protection along Maridagao River Phase II, Batulawan-Nungan, Gokotan Road, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,000,000.00			Soil Exploration
	Construction of Libungan River Flood Control Project (Nalin Section-Phase II), Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	35,500,000.00			Soil Exploration
	Construction of Libungan River Flood Control Project (Central Labas Section-Phase II), Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	33,206,000.00			Soil Exploration
	Construction of Libungan River Flood Control Project (Camansi Section-Phase I), Camansi, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00			Soil Exploration
	Construction of Libungan River Flood Control Project (Abaga Section-Phase V), Brgy. Abaga, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	16,205,000.00			Soil Exploration
	Construction of Nicaan Flood Control Project-Phase II, Subsidiary of Libungan River, Nicaan, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	26,990,000.00			Soil Exploration
	Construction of Libungan River Flood Control Project (Raradangan Section-Phase II), Raradangan, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	15,000,000.00			Soil Exploration

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (Php)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
	Construction of Pulangi River Flood Control Project (Ugalingan Section-Phase III), Ugalingan, Carmen, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	50,000,000.00			Soil Exploration
	Construction of Kabacan River Flood Control Project (USM Section-Phase VIII), Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	90,000,000.00			Soil Exploration
	Construction of Rio Grande de Mindanao Flood Control Project along Brgy. Olandang-Kudarangan-Macasendeg (Kudarangan Section-Phase I), Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	59,472,000.00			Soil Exploration
	Construction of Rio Grande de Mindanao Flood Control Project along Brgy. Olandang-Kadigasan-Damatulan-Lumopog (Olandang Section-Phase II), Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	59,898,000.00			Soil Exploration

GOODS

PROGRAMS/PROJECTS/ ACTIVITIES	PMO	Mode	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (Php)			BRIEF PROGRAM/PROJECT DESCRIPTION
	End-User	of	Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
	Procurement										
Common Office and Janitorial Supplies											
1st Quarter	Cotabato II	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	2,421,839.12			Office Consumption
2nd Quarter	Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	1,625,917.16			Office Consumption
3rd Quarter	Cotabato II	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	1,545,769.24			Office Consumption
4th Quarter	Cotabato II	Public Bidding	10/4/2018	10/23/2018	1/31/2019	2/11/2019	NEP	1,285,746.38			Office Consumption
Maintenance & Construction Materials											
1st Quarter	Maintenance Cotabato II	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	20,458,874.12			Road Maintenance Consumption
2nd Quarter	Maintenance Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	17,794,811.87			Road Maintenance Consumption
3rd Quarter	Maintenance Cotabato II	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	19,178,569.12			Road Maintenance Consumption
4th Quarter	Maintenance Cotabato II	Public Bidding	10/4/2018	10/23/2018	1/31/2019	2/11/2019	NEP	16,195,251.87			Road Maintenance Consumption
Printing and catering Services for GAD Activities											
1st Quarter	Planning & Design	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	167,000.00			Office Consumption
2nd Quarter	Planning & Design	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	250,000.00			Office Consumption
3rd Quarter	Planning & Design	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	17,000.00			Office Consumption

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 COTABATO 2nd
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XII
 Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019	
Code	SCHEDULE FOR EACH ACTIVITY

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019												
Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (Php)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
4th Quarter												
Fuel and Lubricants of Service Vehicle												
1st Quarter		Maintenance Cotabato II	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	2,435,822.81			Fuel & Lubricants Consumption
2nd Quarter		Maintenance Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	2,435,822.81			Fuel & Lubricants Consumption
3rd Quarter		Maintenance Cotabato II	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	2,435,822.81			Fuel & Lubricants Consumption
4th Quarter		Maintenance Cotabato II	Public Bidding	10/4/2018	10/23/2018	1/31/2019	2/11/2019	NEP	2,435,822.81			Fuel & Lubricants Consumption
Operation & Maintenance of Service												
1st Quarter		Maintenance Cotabato II	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	1,125,000.00			Maintenance of Service Vehicles
2nd Quarter		Maintenance Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	1,125,000.00			Maintenance of Service Vehicles
3rd Quarter		Maintenance Cotabato II	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	1,125,000.00			Maintenance of Service Vehicles
4th Quarter		Maintenance Cotabato II	Public Bidding	10/4/2018	10/23/2018	1/31/2019	2/11/2019	NEP	1,125,000.00			Maintenance of Service Vehicles
IT Equipment & Software												
1st Quarter		Cotabato II	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	2,368,205.00			IT Supplies
2nd Quarter		Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	978,600.00			IT Supplies
3rd Quarter		Cotabato II	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	1,420,200.00			IT Supplies
4th Quarter		Cotabato II	Public Bidding	10/4/2018	10/23/2018	1/31/2019	2/11/2019	NEP	78,790.00			IT Supplies
Roadside Maintenance Uniform & Tools												
1st Quarter		Cotabato II	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	1,815,380.00			Roadside Maintenance Personnel Consumption
2nd Quarter		Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	1,892,180.00			Roadside Maintenance Personnel Consumption
3rd Quarter		Cotabato II	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	1,916,800.00			Roadside Maintenance Personnel Consumption
4th Quarter		Cotabato II	Public Bidding	10/4/2018	10/23/2018	1/31/2019	2/11/2019	NEP	1,572,500.00			Roadside Maintenance Personnel Consumption
Survey Instrument and Materials												
1st Quarter		Cotabato II	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	755,135.00			Office Consumption
2nd Quarter		Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	342,350.00			Office Consumption
3rd Quarter		Cotabato II	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	200,810.00			Office Consumption
4th Quarter		Cotabato II	Public Bidding	10/4/2018	10/23/2018	1/31/2019	2/11/2019	NEP	16,225.00			Office Consumption
Laboratory Equipment												

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019
SCHEDULE FOR EACH ACTIVITY

Code (PAP)	PROGRAMS/PROJECTS/ ACTIVITIES	PMO End-User	Mode of Procurement	SCHEDULE FOR EACH ACTIVITY				Source of Funds	Estimated Budget (Php)			BRIEF PROGRAM/PROJECT DESCRIPTION
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE	CO	
	1st Quarter											
	2nd Quarter	Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	1,521,950.00			Office Consumption
	3rd Quarter											
	4th Quarter											
Office Furnitures and Fixtures												
	1st Quarter	Cotabato II	Public Bidding	9/18/2018	10/8/2018	1/2/2019	1/10/2019	NEP	136,000.00			Office Consumption
	2nd Quarter	Cotabato II	Public Bidding	9/24/2018	10/15/2018	1/4/2019	1/14/2019	NEP	380,000.00			Office Consumption
	3rd Quarter	Cotabato II	Public Bidding	9/27/2018	10/22/2018	1/8/2019	1/16/2019	NEP	141,951.00			Office Consumption
	4th Quarter											

Prepared By:

Recommended By:

Approved By:


ARCADIO G. RAYRAY JR., MPA
Engineer III
Head, Procurement Unit


MUSLIMIN S. PAMIKIRIN
Engineer III
BAC Chairman


ELISEO L. OTOC, MPA
OIC - District Engineer