



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2018 UPDATED ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-MA0001	Construction of River Bank Protection (Revetment) at Esteros Bridge Approaches (Downstream) along Cotabato-Ala-Marbel Road Sta. 0+000- Sta. 0+400 Cotabato City Side R.H 10, Cotabato City Maguindanao	CCDEO	Public Bidding	February 7-14, 2018	February 27, 2018	March 5, 2018	March 6, 2018	GAA FY-2018	48,179,050.67			
18-MA0002	Construction of River Bank Protection (Revetment) at Esteros Bridge Approaches (Upstream) along Cotabato-Ala-Marbel Road Sta. 0+000 - Sta. 0+400 Cotabato City Side (R.H 9) Cotabato City, Maguindanao	CCDEO	Public Bidding	February 7-14, 2018	February 27, 2018	March 5, 2018	March 6, 2018	GAA FY-2018	48,209,726.73			
18-MA0004	Construction of River Bank Protection (Revetment) along Tamontaka Mother (Downstream) Phase III Tamontaka River, Cotabato City	CCDEO	Public Bidding	February 7-14, 2018	February 27, 2018	March 5, 2018	March 6, 2018	GAA FY-2018	48,285,428.28			
18-MA0006	Construction of River Bank Protection (Revetment) along Tamontaka River (Downstream) Phase IV, Tamontaka Mother, Cotabato City	CCDEO	Public Bidding	February 7-14, 2018	February 27, 2018	March 5, 2018	March 6, 2018	GAA FY-2018	48,285,428.28			
18-MA0034	Road Concreting of Brgy. RH III, Cotabato City	CCDEO	Public Bidding	February 7-14, 2018	February 27, 2018	March 5, 2018	March 6, 2018	GAA FY-2018	1,464,558.47			
18-MA0035	Road Concreting of Brgy. RH IV, Cotabato City	CCDEO	Public Bidding	February 7-14, 2018	February 27, 2018	March 5, 2018	March 6, 2018	GAA FY-2018	975,748.61			
18-MA0032	Road Concreting at Brgy. Poblacion II, Cotabato City	CCDEO	Public Bidding	March 2-9, 2018	March 22, 2018	March 29, 2018	March 30, 2018	GAA FY-2018	1,941,609.35			
18-MA0044	Construction (Completion) of Water System Level III, Brgy. Kalanganan I, Cotabato City	CCDEO	Public Bidding	March 2-9, 2018	March 22, 2018	March 29, 2018	March 30, 2018	GAA FY-2018	947,432.66			
18-MA0003	Construction of Steel Sheet Pile (Revetment) along Rio Grande de Mindanao (Upstream) Bucana, Kalanganan Mother, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	48,941,017.83			

18-MA0005	Construction of Steel Sheet Pile (Revetment) along Rio Grande de Mindanao (Lugay-Lugay Section Phase III), Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	48,961,943.31			
18-MA0013	Construction of River Bank Protection (Revetment) along Esteros River at Brgy. Rosary Heights 10, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	48,821,676.81			
18-MA0014	Construction of River Bank Protection (Revetment) along Esteros River at Brgy. Rosary Heights 10 (Towards Brgy. Bagua) Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	48,997,199.89			
18-MA0025	Concreting of Road, Rosary Heights 11, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	4,675,182.16			
18-MA0027	Concreting of Road, Brgy. Rosary Heights 6, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	4,669,620.05			
18-MA0030	Reconstruction of Road, Brgy. Rosary Heights 7, (Albert Einstein to Junction ORC), Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	4,705,912.96			
18-MA0033	Road Concreting of Brgy. Bagua Mother, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	1,941,477.70			
18-MA0036	Road Concreting of Brgy. RH X, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	3,765,768.09			
18-MA0037	Road Concreting of Brgy. RH XIII, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	1,905,686.74			
18-MA0038	Road Construction/Concreting of Brgy. Kalanganan II, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	1,945,841.67			
18-MA0039	Road Opening of 5th Street, Brgy. RH Mother, Cotabato City	CCDEO	Public Bidding	April 9-16, 2018	April 30, 2018	May 6, 2018	May 9, 2018	GAA FY-2018	953,640.48			
18-MA0017	Construction of Multi-Purpose Building with Solar Dryer, Brgy. Kalanganan 1, Cotabato City	CCDEO	Public Bidding	April 27-May 4, 2018	May 17, 2018	May 25, 2018	May 28, 2018	GAA FY-2018	2,804,894.75			
18-MA0016	Concrete Reconstruction with 280MM Slab with Drainage at Sinsuat Avenue & Villaeron Section, Cotabato City	CCDEO	Public Bidding	May 4-11, 2018	May 24, 2018	June 1, 2018	June 4, 2018	GAA FY-2018	9,823,318.04			
18-MA0021	Concreting of Road Brgy. Bagua I, Cotabato City	CCDEO	Public Bidding	May 4-11, 2018	May 24, 2018	June 1, 2018	June 4, 2018	GAA FY-2018	4,833,578.08			
18-MA0026	Concreting of Road Brgy. Rosary Heights 5, Cotabato City	CCDEO	Public Bidding	May 4-11, 2018	May 24, 2018	June 1, 2018	June 4, 2018	GAA FY-2018	4,894,479.06			
18-MA0045	Cluster "A" Constructin of Rainwater Collection System (RWCS) in 1) 2-Units Mokamadali ES, 2) 2-Units Pagalamatan ES, 3) 2-Units Bubong ES, 4) 2-Units CCNHS Bubong Site, 5) 3-Units Timako PS, 6) 2-Units Buaya-Buaya ES, 7) 2-Units CCNHS Buaya-Buaya Site, 8) 2-Units CCNHS Don E Sero Site, 9) 3-Units CCNHS Main Campus, 10) 2-Units Kimpo ES, 11) 2-Units Datu Usman ES; all in Cotabato City	CCDEO	Public Bidding	May 4-11, 2018	May 24, 2018	June 1, 2018	June 4, 2018	GAA FY-2018	3,209,791.25			

18-MA0046	Repair/Maint. Of Drainage Structure along Cotabato City Circumferential Road (Western Section), (Jose Lim-Lugay Lugay Section)	CCDEO	Public Bidding	May 11-18, 2018	May 31, 2018	June 8, 2018	June 11, 2018	GAA FY-2018	4,455,500.26			
18-MA0019	Construction of Senior Citizen Building	CCDEO	Public Bidding	May 30-June 6, 2018	June 18, 2018	June 25, 2018	June 26, 2018	GAA FY-2018	9,885,108.53			
18-MA0039	Road Construction/Concreting of 5th Street, Brgy. RH Mother	CCDEO	Public Bidding	May 30-June 6, 2018	June 18, 2018	June 25, 2018	June 26, 2018	GAA FY-2018	982,856.18			
18-MA0040	Road Construction/Concreting of Sitio Pagalungan, Brgy. Bagua 1	CCDEO	Public Bidding	May 30-June 6, 2018	June 18, 2018	June 25, 2018	June 26, 2018	GAA FY-2018	979,334.70			
18-MA0007	Construction of Riverbank Protection (Revetment) along Matampay River (Phase I) Poblacion 9, Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	48,650,995.52			
18-MA0008	Construction of Riverbank Protection (Revetment) along Matampay River (Phase II) Poblacion 9, Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	48,616,650.30			
18-MA0009	Construction of Riverbank Protection (Revetment) along Matampay River (Phase III) Poblacion 9, Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	48,588,343.30			
18-MA0011	Construction of Riverbank Protection (Revetment) along Esteros River at Brgy. Poblacion 8 (Phase I), Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	48,590,465.65			
18-MA0012	Construction of Riverbank Protection (Revetment) along Esteros River at Brgy. Poblacion 8 (Phase II), Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	48,790,722.49			
18-MA0020	Access Road leading to Tamontaka Mother to Rosary Heights 10 (Cotabato City Circumferential Road to People's Palace Section) incld. Bridge, Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	48,997,485.43			
18-MA0022	Concreting of Road Brgy. Poblacion 8 to Brgy. Tamontaka 3, Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	44,075,252.02			
18-MA0024	Concreting of Road at Brgy. Bagua II Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	9,632,019.19			
18-MA0029	Concreting of Road Brgy. Tamontaka Mother, Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	13,197,083.69			
18-MA0047	Construction of Riverbank Protection (Revetment) along Esteros River at Brgy. Rosary Heights 8 (Phase I), Cotabato City	CCDEO	Public Bidding	June 11-18, 2018	July 3, 2018	July 10, 2018	July 11, 2018	GAA FY-2018	48,999,601.98			
18-MA0043	Construction of Level II Water System of Brgy. Kalanganan 2, Cotabato City	CCDEO	Public Bidding	June 18-25, 2018	July 10, 2018	July 17, 2018	July 18, 2018	GAA FY-2018	29,388,475.00			
18-MA0048	Concreting of Brgy. Poblacion 8 FMR, Brgy. Poblacion 8, Cotabato City	CCDEO	Public Bidding	June 18-25, 2018	July 10, 2018	July 17, 2018	July 18, 2018	GAA FY-2018	9,916,201.03			

18-MA0049	Opening/Construction/Concreting of Sitio Buaya-Buaya, Kalanganan II FMR, Brgy. Kalanganan II, Cotabato City	CCDEO	Public Bidding	June 18-25, 2018	July 10, 2018	July 17, 2018	July 18, 2018	GAA FY-2018	9,940,479.10			
18-MA0050	Concreting of Brgy. Niketan FMR, Brgy. Niketan DOS Maguindanao	CCDEO	Public Bidding	June 18-25, 2018	July 10, 2018	July 17, 2018	July 18, 2018	GAA FY-2018	6,964,130.74			
18-MA0051	Concreting of Brgy. Malibpolok-Brgy. Tabungao FMR, Brgy. Malibpolok and Brgy. Tabungao, Rajah Buayan Maguindanao	CCDEO	Public Bidding	June 18-25, 2018	July 10, 2018	July 17, 2018	July 18, 2018	GAA FY-2018	11,916,058.44			
18-MA0052	Concreting of Brgy. Kabuling FMR, Brgy. Kabuling Pandag, Maguindanao	CCDEO	Public Bidding	June 18-25, 2018	July 10, 2018	July 17, 2018	July 18, 2018	GAA FY-2018	14,844,703.64			
18-MA0053	Construction of Steel Sheet Pile at Ambal River, Barira Section, Maguindanao	CCDEO	Public Bidding	July 20-27, 2018	August 9, 2018	August 16, 2018	August 17, 2018	GAA FY-2018	33,493,757.54			
18-MA0054	Construction of Riprap/Riverbank Protection along Bago-Inged Bridge, Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 20-27, 2018	August 9, 2018	August 16, 2018	August 17, 2018	GAA FY-2018	9,540,399.24			
18-MA0055	Road Construction /Concreting Cotabato Lanao Road, Sapad Section Matanog, Maguindanao	CCDEO	Public Bidding	July 20-27, 2018	August 9, 2018	August 16, 2018	August 17, 2018	GAA FY-2018	14,313,732.27			
18-MA0056	Construction of Roundball Narciso Ramos Highway, Matanog Section, Matanog Maguindanao	CCDEO	Public Bidding	July 20-27, 2018	August 9, 2018	August 16, 2018	August 17, 2018	GAA FY-2018	14,463,093.27			
18-MA0057	Road Construction/Concreting Awang-Upi-Lebak Road, Junction to Blensong, Upi Maguindanao	CCDEO	Public Bidding	July 20-27, 2018	August 9, 2018	August 16, 2018	August 17, 2018	GAA FY-2018	19,241,535.78			
18-MA0058	Road Construction/Concreting Awang-Upi-Lebak Road, Junction-Ranao-Pilayan-Renti Section, Upi, Maguindanao	CCDEO	Public Bidding	July 20-27, 2018	August 9, 2018	August 16, 2018	August 17, 2018	GAA FY-2018	28,893,603.55			
18-MA0059	Road Construction/Concreting Nituan-Buldon Road, Junction to Oring Road, Buldon, Maguindanao	CCDEO	Public Bidding	July 20-27, 2018	August 9, 2018	August 16, 2018	August 17, 2018	GAA FY-2018	19,268,862.27			
18-MA0060	Road Construction/Concreting Taviran-Ganta-Tumaginting-Gayonga Road, Ganta to Tumaginting Section, Northern Kabuntalan, Maguindanao	CCDEO	Public Bidding	July 20-27, 2018	August 9, 2018	August 16, 2018	August 17, 2018	GAA FY-2018	48,210,104.77			
18-MA0061	Road Construction/Concreting Sultan Mastura, Boliok Section Road, Sultan Mastura, Maguindanao	CCDEO	Public Bidding	July 23-30, 2018	August 14, 2018	August 20, 2018	August 21, 2018	GAA FY-2018	9,569,634.03			
18-MA0062	Road Construction/Concreting Taviran-Ganta-Gambar-Road, Pagalungan-Gambar-Katiduan Section, Mother Kabuntalan, Maguindanao	CCDEO	Public Bidding	July 23-30, 2018	August 14, 2018	August 20, 2018	August 21, 2018	GAA FY-2018	57,757,917.05			
18-MA0063	Road Construction/Concreting Parang-Barira Road, Rumirimbang Section, Barira, Maguindanao	CCDEO	Public Bidding	July 23-30, 2018	August 14, 2018	August 20, 2018	August 21, 2018	GAA FY-2018	24,049,921.99			

18-MA0064	Road Construction/Concreting Bongo Island Road, Litayen-Limbayan Section, Parang, Maguindanao	CCDEO	Public Bidding	July 23-30, 2018	August 14, 2018	August 20, 2018	August 21, 2018	GAA FY-2018	28,948,370.88			
18-MA0065	Road Concreting of Datu Odin Sinsuat Road, Benolen-Manibala Section, Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 23-30, 2018	August 14, 2018	August 20, 2018	August 21, 2018	GAA FY-2018	38,569,320.45			
18-MA0066	Road Construction/Concreting Tamontaka-Tapian Coastal Road, Linek Section, Datu Osin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 23-30, 2018	August 14, 2018	August 20, 2018	August 21, 2018	GAA FY-2018	19,215,105.40			
18-MA0067	Road Construction/Concreting of Benolen-Nikitan Road Phase II, Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 23-30, 2018	August 14, 2018	August 20, 2018	August 21, 2018	GAA FY-2018	28,947,553.24			
18-MA0068	Road Construction/Concreting of Bungued-Kakar Road, Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 23-30, 2018	August 14, 2018	August 20, 2018	August 21, 2018	GAA FY-2018	28,937,665.58			
18-MA0069	Construction of Niketan Bridge, Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	28,933,747.51			
18-MA0070	Construction of Benolen Bridge, Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	28,438,808.06			
18-MA0071	Construction of Multi-Purpose Building, Brgy. Benolen, Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	3,955,800.36			
18-MA0072	Construction of MPB Covered Court, Brgy. Niketan, Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	1,898,643.67			
18-MA0073	Concreting of Road, Brgy. Poblacion I, Parang, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	2,944,125.43			
18-MA0074	Concreting of Road, Brgy. Poblacion II, Parang, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	2,921,600.19			
18-MA0075	Construction of Seawall Protection Pura Section, Datu Blah Sinsuat, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	33,610,851.92			
18-MA0076	Road Construction/Concreting Maharlika Highway-Penansaran Tubuan Section, Datu Blah Sinsuat, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	33,773,754.00			
18-MA0077	Concreting of Road, Brgy. Maslabeng Buluan, Maguindanao	CCDEO	Public Bidding	July 27-August 3, 2018	August 16, 2018	August 23, 2018	August 24, 2018	GAA FY-2018	19,677,038.01			
18-MA0078	Construction of Line Canal at Brgy. Malangit, Parang, Maguindanao	CCDEO	Public Bidding	July 30-August 6, 2018	August 21, 2018	August 27, 2018	August 28, 2018	GAA FY-2018	48,225,371.05			
18-MA0079	Construction of Line Canal at Brgy. Poblacion, Mangudatu, Maguindanao	CCDEO	Public Bidding	July 30-August 6, 2018	August 21, 2018	August 27, 2018	August 28, 2018	GAA FY-2018	38,536,828.93			
18-MA0080	Construction of Line Canal at Brgy. Poblacion, Guindulungan, Maguindanao	CCDEO	Public Bidding	July 30-August 6, 2018	August 21, 2018	August 27, 2018	August 28, 2018	GAA FY-2018	33,708,555.40			


18-MA0081	Cluster "B" Construction of Multi-Purpose Building at 1)Brgy. Badak, Salipada K. Pendatun, Maguindanao 2)Brgy. Campo, Paglat, Maguindanao 3)Brgy. Malangit, Pandag, Maguindanao 4)Brgy. Poblacion, Buluan, Maguindanao & 5)Brgy. Tumbao, Mangudadatu, MAguindanao	CCDEO	Public Bidding	July 30-August 6, 2018	August 21, 2018	August 27, 2018	August 28, 2018	GAA FY-2018	9,895,946.75			
18-MA0082	Cluster "C" Construction of Multi-Purpose Building at 1)Brgy. Barurao, Sultan Sa Barongis, Maguindanao 2)Brgy. Manongkaling, Mamasapano, Maguindanao 3) Brgy. Nabundas, Shariff Saydona, Maguindanao 4)Brgy. Poblacion, Rajah Buayan, Maguindanao & 5)Brgy. Poblacion, Shariff Aguak, Maguindanao	CCDEO	Public Bidding	July 30-August 6, 2018	August 21, 2018	August 27, 2018	August 28, 2018	GAA FY-2018	9,895,946.75			
18-MA0083	Cluster "D" Construction of Multi-Purpose Building at 1)Brgy. Dicalungan, Ampatuan, Maguindanao 2)Brgy. Kabingi, Datu Saudi Ampatuan, Maguindanao 3)Brgy. Meta, Datu Unsay Ampatuan, Maguindanao 4)Brgy. Talibadok, Datu Hoffer Maguindanao & 5)Brgy. Talisawa, Datu Abdullah Sangki, Maguindanao	CCDEO	Public Bidding	July 30-August 6, 2018	August 21, 2018	August 27, 2018	August 28, 2018	GAA FY-2018	9,895,946.75			
18-MA0084	Cluster "E" Construction of Multi-Purpose Building at 1)Brgy. Poblacion, Datu Anggal Midtimbang 2)Brgy. Poblacion, South Upi, Maguindanao 3)Brgy. Poblacion, Talayan, Maguindanao 4)Brgy. Poblacion Talitay, Maguindanao & 5)Brgy. Tambunan, Guindulungan, Maguindanao	CCDEO	Public Bidding	July 30-August 6, 2018	August 21, 2018	August 27, 2018	August 28, 2018	GAA FY-2018	9,895,946.75			
18-MA0085	Cluster "F" Construction of Multi-Purpose Building at 1) Brgy. Poblacion Datu Paglas, Maguindanao 2)Brgy. Poblacion Datu Pang. Maguindanao 3)Brgy. Poblacion Pagalungan, Maguindanao 4)Brgy. Poblacion Salibo, Maguindanao & 5)Brgy. Tunggol, Panggawan, Maguindanao	CCDEO	Public Bidding	July 30-August 6, 2018	August 21, 2018	August 27, 2018	August 28, 2018	GAA FY-2018	9,895,946.75			
18-MA0086	Construction of Multi-Purpose Building Mindanao State University, Brgy. Poblacion (Dalican) Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	August 6-13, 2018	August 28, 2018	September 3, 2018	September 4, 2018	GAA FY-2018	39,599,439.81			
18-MA0087	Repair/Maint. Of National Roads 41X- Emergency Projects Roads, Construction of Riprap at Lagundungan Approches	CCDEO	Public Bidding	August 17-24, 2018	September 11, 2018	September 17, 2018	September 18, 2018	GAA FY-2018	498,548.42			
18-MA0088	Construction of of Public Terminal (Phase I), Brgy. Poblacion (Dalican) Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	August 20-27, 2018	September 13, 2018	September 20, 2018	September 21, 2018	GAA FY-2018	8,913,285.18			
18-MA0089	Construction of Multi-Purpose Building (Pavilion)Brgy. Awang (Camp Siongco 6th ID) Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	August 20-27, 2018	September 13, 2018	September 20, 2018	September 21, 2018	GAA FY-2018	4,945,269.75			

18-MA0090	Concreting of Sitio Buaya-Buaya-Seashore FMR, Brgy. Kalanganan II, Cotabato City	CCDEO	Public Bidding	September 14-21, 2018	October 9, 2018	October 18, 2018	October 19, 2018	GAA FY-2018	24,594,649.59			
18-MA0091	Construction of Lisbong River Riprap/Riverbank Protection (Tamontaka 4, left side) Cotabato City	CCDEO	Public Bidding	October 17-24, 2018	November 8, 2018	November 14, 2018	November 15, 2018	GAA FY-2018	48,773,713.20			
18-MA0092	Construction of Lisbong River Riprap/Riverbank Protection (Tamontaka 4, right side) Cotabato City	CCDEO	Public Bidding	October 17-24, 2018	November 8, 2018	November 14, 2018	November 15, 2018	GAA FY-2018	48,734,766.51			
18-MA0093	Construction of Lisbong River Riprap/Riverbank Protection (Tamontaka 4, downstream left side) Cotabato City	CCDEO	Public Bidding	October 17-24, 2018	November 8, 2018	November 14, 2018	November 15, 2018	GAA FY-2018	48,697,928.82			
18-MA0094	Construction of Lisbong River Riprap/Riverbank Protection (Tamontaka 4, downstream right side) Cotabato City	CCDEO	Public Bidding	October 17-24, 2018	November 8, 2018	November 14, 2018	November 15, 2018	GAA FY-2018	48,705,815.95			
18-MA0095	Construction of Kakar Riprap/Riverbank Protection of Brgy. Poblacion 8 (right side) Cotabato City	CCDEO	Public Bidding	October 17-24, 2018	November 8, 2018	November 14, 2018	November 15, 2018	GAA FY-2018	48,764,451.77			
18-MA0096	Construction of Kakar Riprap/Riverbank Protection of Brgy. Poblacion 8 (left side) Cotabato City	CCDEO	Public Bidding	October 17-24, 2018	November 8, 2018	November 14, 2018	November 15, 2018	GAA FY-2018	48,777,427.24			
18-MA0097	Construction of 1) 2-Storey 6 CL School Building and 2) 2-Storey 4 CL School Building, All in CCNHS-Annex Bubong Site, Cotabato City	CCDEO	Public Bidding	October 20-27, 2018	November 13, 2018	November 19, 2018	November 20, 2018	GAA FY-2018	30,414,282.09			
18-MA0098	Construction of Standard 2-Storey 6 CL School Building @ CCNHS-Annex Buaya Buaya Site, Cotabato City	CCDEO	Public Bidding	October 20-27, 2018	November 13, 2018	November 19, 2018	November 20, 2018	GAA FY-2018	17,539,396.19			
18-MA0099	Construction of Standard 4-Storey 20 CL School Building @ Stand Alone SHS Tamontaka Mother, Cotabato City	CCDEO	Public Bidding	October 20-27, 2018	November 13, 2018	November 19, 2018	November 20, 2018	GAA FY-2018	72,011,832.01			
18-MA0100	Construction of Standard 4-Storey 20 CL School Building @ CCNHS Datu Sema Kalantungan Site, Cotabato City	CCDEO	Public Bidding	October 20-27, 2018	November 13, 2018	November 19, 2018	November 20, 2018	GAA FY-2018	71,895,518.81			
18-MA0101	Construction of Standard 2-Storey 6 CL School Building @ Notre Dame Village Central ES Cotabato City	CCDEO	Public Bidding	October 20-27, 2018	November 13, 2018	November 19, 2018	November 20, 2018	GAA FY-2018	17,012,452.14			
18-MA0102	Construction of Standard 4-Storey 20 CL School Building at Stand Alone SHS Tamontaka Mother (Batch 2)	CCDEO	Public Bidding	October 20-27, 2018	November 13, 2018	November 19, 2018	November 20, 2018	GAA FY-2018	17,012,452.14			
18-MA0103	Construction of Multi-Purpose Building, Brgy. Kalanganan II, Cotabato City	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	December 15, 2018	December 16, 2018	GAA FY-2018	14,817,692.23			
18-MA0104	Construction of Nituan 2 Bridge w/ ROW, Parang Maguindanao	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	December 15, 2018	December 16, 2018	GAA FY-2018	28,845,245.85			
18-MA0105	Construction of Riprap/Riverbank Protection w/ ROW at Benolen, Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	December 15, 2018	December 16, 2018	GAA FY-2018	24,016,039.48			
TOTAL									2,365,647,121.88			

Submitted by:


HOMER A. MAMASAPANO
Head, Procurement Unit

Recommended by:


ROGER A. ODUWAYEN
BAC Chairman

Approved by:


ABRAHAM E. PANDAPATAN
OIC-District Engineer