



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

"ANNEX A"

CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2016
CONSULTING SERVICES

DPWH - REGION II
(as of October 2016)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
Region II												
1.	16CSB01 - Geotechnical Investigation for the Proposed Construction of Flood Control System, Natappian, Solana, Cagayan	Regional Office I	Competitive Bidding	5-11-Jan-16	28-Jan-16	1-Feb-16	3-Feb-16	GAA 2016	530,414.51			Geotechnical Investigation
2.	16CSB02 - Geotechnical Investigation for the Proposed Construction of Flood Control System, San Vicente Iguig, Cagayan, Cagayan	Regional Office I	Competitive Bidding	5-11-Jan-16	28-Jan-16	1-Feb-16	3-Feb-16	GAA 2016	1,312,829.77			Cancelled
3.	16CSB03 - Geotechnical Investigation for the Proposed Construction of Cagayan River Flood Management Projects, Allinu, Camalaniugan, Cagayan	Regional Office I	Competitive Bidding	21-28-Jan-16	15-Feb-16	18-Feb-16	22-Feb-16	GAA 2016	530,414.51			Geotechnical Investigation
4.	16CSB04 - Geotechnical Investigation for the Proposed Construction of Cagayan River Flood Management Projects, Allinu, Camalaugan, Cagayan	Regional Office I	Competitive Bidding	21-28-Jan-16	15-Feb-16	18-Feb-16	22-Feb-16	GAA 2016	530,414.51			Geotechnical Investigation
5.	16CSB05 - Geotechnical Investigagtion for the Proposed Construction of Cagayan River Flood Management Projects, Baculud, Ilagan, Isabela	Regional Office I	Competitive Bidding	21-28-Jan-16	15-Feb-16	18-Feb-16	22-Feb-16	GAA 2016	530,414.51			Geotechnical Investigation
6.	16CSB06 - Geotechnical Investigation for the Proposed Construction of Flood Management Projects, Centro I, Angadaan, Isabela	Regional Office I	Competitive Bidding	21-28-Jan-16	15-Feb-16	18-Feb-16	22-Feb-16	GAA 2016	530,414.51			Geotechnical Investigation
7.	16CSB07 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Kinakao Br.-4BH, Oriwong Br.-2BH, Rosario Br. 1-2BH, Roasario Br. 2-3BH) Nueva, Viscaya	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	1,102,466.14			Geotechnical Investigation
8.	16CSB08 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Bonfal Br. -2BH, Buaya Br. -2BH, Kalungkong Br.-2BH) Nueva Viscaya	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	606,829.04			Geotechnical Investigation
9.	16CSB09 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Ballacayu Br.-2BH, Cansan Br. 1-2BH, Cansan Br. 2-BH) Isabela	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	606,829.04			Geotechnical Investigation

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
10.	16CSB010 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Consuelo Br.-2BH, Darapidan Br.-2BH, Gabut Br.-2BH) Nueva Viscaya	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	606,829.04			Geotechnical Investigation
11.	16CSB011 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Nagcuartelan Br. -2BH, Sta. Fe Br. -2BH) Nueva Viscaya	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	624,180.86			Geotechnical Investigation
12.	16CSB012 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Minante Br. -2BH, Tagaran-4BH), Isabela	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	432,307.69			Geotechnical Investigation
13.	16CSB013 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Ilanggan Bridge), Sanchez Mira, Cagayan	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	1,312,829.77			Geotechnical Investigation
14.	16CSB014 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Marana Br. 1-4BH, Marana Br. 2-2BH, Santa BR. -2BH), Isabela	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	1,312,829.77			Geotechnical Investigation
15.	16CSB015 - Geotechnical Investigation for the Proposed Construction of Agunetan Flood Control Project Phase 3 Along Cagayan River, Lasam, Cagayan	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	349,814.15			Geotechnical Investigation
16.	16CSB016 - Geotechnical Investigation for the Proposed Construction of Chico Flood Control Project, Nag-uma, Sto. Nifio, Cagayan	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	349,814.15			Geotechnical Investigation
17.	16CSB017 - Geotechnical Investigation for the Proposed Construction of Calapagan Norte Flood Control Project along Cagayan River, Lasam, Cagayan	Regional Office I	Competitive Bidding	9-16-Mar-16	4-Apr-16	7-Apr-16	12-Apr-16	GAA 2016	349,814.15			Geotechnical Investigation
18.	16CSB018 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Colocol Br. -2BH, Busilac Br. 1-4BH, Busilac Br. 2-4BH)	Regional Office I	Competitive Bidding	30-Mar-16 to 6-Apr-16	25-Apr-16	6-May-16	10-May-16	GAA 2016	989,295.65			Geotechnical Investigation
19.	16CSB019 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Carig Br. 4-4BH, Carig Br. 5-4BH, Bayo Br. -4BH), Cagayan	Regional Office I	Competitive Bidding	30-Mar-16 to 6-Apr-16	25-Apr-16	6-May-16	10-May-16	GAA 2016	1,213,619.52			Geotechnical Investigation
20.	16CSB020 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Fugu Br. 4-4BH, Mabirit Br. -4BH), Isabela	Regional Office I	Competitive Bidding	30-Mar-16 to 6-Apr-16	25-Apr-16	6-May-16	10-May-16	GAA 2016	843,239.68			Geotechnical Investigation
21.	16CSB0021 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Abusag Bridge - 8BH, Tallang Bridge - 5BH), Baggao, Cagayan	Regional Office I	Competitive Bidding	7-13-May-16	25-May-16	6-Jun-16	7-Jun-16	GAA 2016	1,312,829.77			Geotechnical Investigation
22.	16CSB0022 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Marabulig Bridge - 4BH, Burgos Bridge -3BH), Cauayan and Alicia, Isabela	Regional Office I	Competitive Bidding	7-13-May-16	25-May-16	6-Jun-16	7-Jun-16	GAA 2016	744,029.00			Geotechnical Investigation

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
23.	16CSB0023 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Kirang Bridge 1-5BH), Aritao, Nueva Viscaya	Regional Office I	Competitive Bidding	7-13-May-16	25-May-16	6-Jun-16	7-Jun-16	GAA 2016	572,070.10			Geotechnical Investigation
24.	16CSB0024 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Balling Bridge -4BH, Yangiran Bridge -4BH), Sta. Fe, Nueva Viscaya	Regional Office I	Competitive Bidding	7-13-May-16	25-May-16	6-Jun-16	7-Jun-16	GAA 2016	843,239.68			Geotechnical Investigation
25.	16CSB0025 - Geotechnical Investigation for the Proposed Construction of Various Bridges (Diduyon Bridge -5BH), Quirino	Regional Office I	Competitive Bidding	7-13-May-16	25-May-16	6-Jun-16	7-Jun-16	GAA 2016	572,070.10			Geotechnical Investigation
26.	16CSB0026 - Geotechnical Investigation for the Proposed Construction/Rehabilitation of Flood Mitigation Facilities along major river Basins and Principal Rivers-Cagayan River Basin (Top Bank - 2BH, Pile Line -2BH), Amulung, Cagayan	Regional Office I	Competitive Bidding	7-13-May-16	25-May-16	6-Jun-16	7-Jun-16	GAA 2016	572,070.10			Geotechnical Investigation
Cagayan 2nd District Engineering Office												
27.	16BC0001-CS (re-adv.) - Sub-Surface Exploration for Proposed 2017 Regular Infrastructure Projects (Bridges, Road Slope and Flood Control) Bridges: Replacement of Bridge, Cabatacan Br.1, Lasam, Cagayan, Replacement of Bridge, Cabatacan Br. 3, Lasam, Cagayan Road slope: CKR KO604+120-KO604+470 L/S, Sta. Praxedes, Cagayan, CKR KO605+070-KO605+237 R/S, KO606+(-222) KO606+(-142) R/S, Sta. Praxedes, Cagayan, JLLGR KO743+(-180)-KO743+120 L/S, Lasam, Cagayan, Flood Control: Const. of Matalag F/C, Rizal, Cagayan, Const. of Dagayung F/C, Piat, Cgayan, Const. of F/C along Cagayan River, Lasam, Cagayan, Const. of Calog Sur River Control, Abulug, Cagayan, Const. of Sta. Rosa F/C, Abulug, Cagayan, Const. of Dugo F/C, Abulug, Cagayan, Const. of Masi F/C, Pamplona, Cagayan, Const. of Sanchez Mira F/C, Sanchez Mira, Cagayan, Const. of Cabicungan F/C, Centro 7, Claveria, Cagayan, Const. fo Cabicungan F/C, Centro 4, Claveria, Cagayan, Const. of Goron F/C sta. Praxedes, Cagayan	Planning & Design Section - Cagayan 2nd DEO	Competitive Bidding	15-22-Jun-16	26-Jul-16	11-Aug-16	17-Aug-16	GOP (PDE 2016)	967,259.26			Sub-Surface Exploration
28.	15BC0002-CS - Sub-surface Exploration for Various Bridges along JLLGR (Masi Br. 1, Sinag Br., Valejo Br.) Rizal, (Agetan Br.) Pamplona, & Nagsabaran Br., Claveria, Cagayan	Planning & Design Section - Cagayan 2nd DEO	Public bidding	14-21-Sep-15	14-Oct-15	11-Jan-16	21-Jan-16	GOP (PDE 2016)	950,000.00		950,000.00	Sub-Surface Exploration
Cagayan 3rd District Engineering Office												
29.	16CSBD0001 - Sub-Surface Exploration, Penablanca Callao Cave Road, SO5071LZ, KO483+760	Planning and Design Section - Cagayan 3rd DEO	Public bidding	19-25-Jan-16	29-Jan-16	10-Feb-16	15-Feb-16	GAA FY 2015 (PDE)	733,537.35			Consulting Services

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
Isabela 1st District Engineering Office												
30.	Conduct Subsurface Exploration for the Proposed Construction of Various Multi-Storey School Building Projects Under DepED CY 2016 Basic Educational Facilities Fund (BEFF) Batch 5: Municipalities of Cabagan, Tumauini & City of Ilagan, Isabela Province	Quality Assurance - Isabla 1st DEO	Competitive Bidding	24-Feb-16 to 18-Mar-16	18-Mar-16	28-Mar-16	30-Mar-16	DepED CY 2016 BEFF (Batch 5)	1,199,986.32			Subsurface Exploration
31.	Cluster I: Conduct Subsurface Exploration for the Proposed Construction of Various Multi-Storey School Building Projects Under DepED CY 2016 Basic Educational Facilities Fund (BEFF) Batch 7: Municipalities of City of Ilagan and Delfin Albano, Isabela Province	Quality Assurance - Isabla 1st DEO	Competitive Bidding	11-Mar-16 to 17-Mar-16	5-Apr-16	15-Apr-16	25-Apr-16	DepED CY 2016 BEFF (Batch 7)	1,979,948.89			Subsurface Exploration
32.	Cluster II: Conduct Subsurface Exploration for the Proposed Construction of Various Multi-Storey School Building Projects under DepED CY 2016 Basic Educational Facilities Fund (BEFF) Batch 7: Municipalities of Tumauini, Isabela Province	Quality Assurance - Isabla 1st DEO	Competitive Bidding	11-Mar-16 to 17-Mar-16	5-Apr-16	15-Apr-16	25-Apr-16	DepED CY 2016 BEFF (Batch 7)	1,049,984.28			Subsurface Exploration
33.	Cluster III: Conduct Subsurface Exploration for the Proposed Construction of Various Multi-Storey School Building Projects under DepED CY 2016 Basic Educational Facilities Fund (BEFF) Batch 7: Municipalities of Cabagan and Sto. Tomas, Isabela Province	Quality Assurance - Isabla 1st DEO	Competitive Bidding	11-Mar-16 to 17-Mar-16	5-Apr-16	15-Apr-16	25-Apr-16	DepED CY 2016 BEFF (Batch 7)	1,199,986.32			Subsurface Exploration
34.	Cluster IV: Conduct Subsurface Exploration for the Proposed Construction of Various Multi-Storey School Building Projects under DepED CY 2016 Basic Educational Facilities Fund (BEFF) Batch 7: Municipalities of San Pablo and Sta. Maria, Isabela Province	Quality Assurance - Isabla 1st DEO	Competitive Bidding	11-Mar-16 to 17-Mar-16	5-Apr-16	15-Apr-16	25-Apr-16	DepED CY 2016 BEFF (Batch 7)	899,958.10			Subsurface Exploration
35.	Conduct Subsurface Exploration for the Proposed Construction of Various Multi-Storey School Building Projects Under DepED CY 2016 Basic Educational Facilities Fund (BEFF) Batch 9: Municipalities of City of Ilagan, Isabela	Quality Assurance - Isabla 1st DEO	Competitive Bidding	29-Mar-16 to 4-Apr-16	18-Apr-16	22-Apr-16	27-Apr-16	DepED CY 2016 BEFF (Batch 7)	599,998.92			Subsurface Exploration
Isabela 2nd District Engineering Office												
36.	16CS0001 - Geotechnical Investigation for the Proposed Two (2) Storey and Four (4) Storey School Building under CY 2016 Basic Education Facilities Fund (BEFF) Batch 3 a. 2 STY 8CL Gamu Rural School Main Gamu, Isabela b. 2STY 10CL Gamu Rural School Main Gamu, Isabela c. 2STY 10CL Benito Soliven NHS, Benito Soliven, Isabela d. 4STY 16CL Roxas NHS, Roxas, Isabela	Isabela 2nd DEO	Public bidding/ Competitive	1-7-Apr-16	20-Apr-16	22-Apr-16	25-26-Apr-16	CY 2016 BEFF Batch 3	750,000.00			15 Boreholes

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
37.	16CS0002 - Geotechnical Investigation for the Proposed Three (3) Storey School Building under CY 2016 Basic Education Facilities Fund (BEFF) Batch 5, Doña Aurora HS, Aurora, Isabela	Isabela 2nd DEO	Public bidding/ Competitive	8-14-Apr-16	27-Apr-16	29-Apr-16	2-3-May-16	CY 2016 BEFF (Batch 5)	450,000.00			9 Boreholes
38.	16CS0003 - Geotechnical Investigation for the Proposed Two (2) Storey and Three (3) Storey School Building under CY 2016 Basic Education Facilities Fund (BEFF) Batch 7, Roxas, San Manuel, Quirino, Mallig, Quezon, Burgos, Gamu, Naguillian, Benito Soliven and San Mariano, Isabela	Isabela 2nd DEO	Public bidding/ Competitive	8-14-Apr-16	27-Apr-16	29-Apr-16	2-3-May-16	CY 2016 BEFF Batch 7	3,750,000.00			75 Boreholes
Isabela 3rd District Engineering Office												
39.	16CSBG0001 - Soil exploration for the foundation of Various 2 & 3 Storey Building Alicia Vocational School, Palayan Regional High School, Rizal Region High School, Alicia, Isabela Cadalaria High School, Sto. Nino Integrated School, Angadanan, Isabela, Luna General Comprehensive High School, Luna Isabela, Rizal Integrated School San Guillermo Isabela	Isabela 3rd DEO	Public bidding	08-14-Mar-16	9-Mar-16	18-20-May-16	23-May-16	DEPED 2016 BEFF Batch 7	1,189,107.34		1,189,107.34	Soil Exploration for the Foundation of Various 2 and 3 Storey
40.	16CSBG0002 - Soil Exploration for the foundation of Various 2 and 4 Storey Building Cabatuan National High School, Reina Mercedes Vocational and Industrial School	Isabela 3rd DEO	Public bidding	15-21-Mar-16	5-Apr-16	12-May-16	13-May-16	CY 2016 BEFF Batch 3 & 5	726,799.00		726,799.00	Soil Exploration for the Foundation of Various 2 and 4 Storey Building
41.	16CSBG0003 - Soil Exploration for the foundation of various 2, 3 and 4 Storey Building Angadanan National High School, Luna National High School, Reina Mercedes Vocational High School, San Guillermo Vocational High School, Salinungan National High School, Ingud Ramona Integrated School	Isabela 3rd DEO	Public bidding	15-21-Mar-16	5-Apr-16	12-May-16	13-May-16	DEPED 2016 BEFF Batch 7	1,030,674.00		1,030,674.00	Soil Exploration for the Foundation of Various 2, 3 and 4 Storey Building
Isabela 4th District Engineering Office												
42.	Conduct Subsurface Exploration for the Proposed Construction of Various Multi-Storey School Building Projects under DepED CY 2016 Basic Educational Facilities Fund (BEFF) Batch 7: Municipalities of Ramon, Cordon, Jones, Echague and San Agustin, Isabela Province	Planning & Design Section - Isabela 4th DEO	Public bidding	31-Mar-16	21-Apr-16			GAA FY 2016	3,000,000.00		3,000,000.00	Sub surface exploration
43.	Conduct Subsurface Exploration for the Proposed Construction of various Multi-Storey School Building Projects under DepED Cy 2016 Basic Educational Facilities Fund (BEFF) Batch 9: Municipalities of Echague, San Isidro, Santiago City	Planning & Design Section - Isabela 4th DEO	Public bidding	21-Apr-16	12-May-16			GAA FY 2016	900,000.00		900,000.00	Sub surface exploration

SUBMITTED BY:


MA. VICTORIA S. GREGORIO
 Officer-in-Charge, Procurement Service

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services