



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

"ANNEX A"

CONSOLIDATED ANNUAL PROCUREMENT PLAN FY 2016
CONSULTING SERVICES

DPWH - REGION VIII
(as of October 1, 2016)

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
Eastern Samar District Engineering Office												
1.	Geotechnical Investigation Works for Various School Building in Eastern Samar	Construction Section - Eastern Samar DEO	Public Bidding	2-8-Mar-16	21-Mar-16	28-Mar-16	29-Mar-16 to 17-Apr-16	EAO	840,000.00			Wash Boring and/or Core Drilling (2holes of 15m deep for various school building in Eastern Samar)
2.	Geotechnical Investigation Works for Various School Building in Eastern Samar	Construction Section - Eastern Samar DEO	Public Bidding	2-8-Mar-16	21-Mar-16	21-Jul-16	25-Jul-16	EAO	819,000.00			Wash Boring and/or Core Drilling (2holes of 15m deep for various school building in Eastern Samar)
Leyte 1st District Engineering Office												
3.	16CSIC01-Subsurface Exploration Survey for the Proposed Const. of Taghawill Bridge along Santol-Caraycaray Road, Brgy Caraycaray, San Miguel, Leyte	Materials Section - Leyte 1st DEO	Public Bidding	15-22-Feb-16	7-Mar-16	16-Mar-16	18-Mar-16	GAA, CY 2016 (DepEd CY 2016 BEFF)	235,906.70			Carry Out Liquefaction Analysis per Site, Two (2) Borehole, Two (2) Offshore @ 60m per Borehole, Undisturbed Soil Sampling (UDS) for Clay with N Value, Two (2) Sample Coring Through Rock Formation for 6m
4.	16CSID02-Subsurface Exploration Survey for the Const. of the following School Buildings: 1. Const. of SB, 3 Units (2-Storey, 8-CL), Alangalang NHS, Alangalang Leyte 2. Const. of SB, 3 Units (3-Storey, 15-CL), Palo NHS, Palo, Leyte 3. Const. of SB, 2 Units (3-Storey, 9-CL), Palo NHS, Palo, Leyte 4. Const. of SB, 1 Unit (2-Storey, 10-CL), Palo NHS, Palo, Leyte 5. Const. of SB, 1 Unit (3-Storey, 15-CL), Tanauan NHS, San Roque, Tanauan, Leyte 6. Const. of SB, 1 Unit (2-Storey, 8-CL), San Miguel NHS, San Miguel, Leyte 7. Const. of SB, 1 Unit (2-Storey, 10-CL), Alangalang NHS, Alangalang Leyte	Materials Section - Leyte 1st DEO	Public Bidding	11-18-Mar-16	31-Mar-16	13-Apr-16	18-Apr-16	GAA, CY 2016 (DepEd CY 2016 BEFF)	1,800,000.00			Carry Out Liquefaction Analysis per Site, Three (3) Boreholes per Building @ 30m per Borehole, Undisturbed Soil Sampling (UDS) for Clay with N Value, Three (3) Sample per Building Coring Through Rock Formation for 6m


Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
5.	16CSID03-Subsurface Exploration Survey for the Const. of the following School Buildings: 1. Const. of SB, 3 Units (2-Storey, 6-CL), Juan S. Tismo NHS, Babatngon, Leyte 2. Const. of SB, 1 Unit (3-Storey, 12-CL), Sta. Fe NHS, Sta. Fe, Leyte 3. Const. of SB, 2 Units (2-Storey, 8-CL), Sta. Fe NHS, Sta. Fe, Leyte 4. Const. of SB, 1 Unit (3-Storey, 12-CL), Tanauan Craftmanship & Home Industries, Tanauan, Leyte 5. Const. of SB, 1 Unit (4-Storey, 16-CL), Tanauan Craftmanship & Home Industries, Tanauan, Leyte 5. Const. of SB, 1 Unit (4-Storey, 16-CL), Tanauan Craftmanship & Home Industries, Tanauan, Leyte 6. Const. of SB, 1 Unit (2-Storey, 8-CL), Tolosa NHS, Tolosa, Leyte 7. Const. of SB, 1 Unit (3-Storey, 12-CL), Tolosa NHS, Tolosa, Leyte	Materials Section - Leyte 1st DEO	Public Bidding	15-22-Apr-16	5-May-16	13-May-16	18-May-16	GAA, CY 2016 (DepEd CY 2016 BEFF)	1,500,000.00			Carry Out Liquefaction Analysis per Site, Three (3) Boreholes per Building @ 15m per Borehole, Undisturbed Soil Sampling (UDS) for Clay with N Value, Three (3) Sample per Building Coring Through Rock Formation for 6m
Leyte 2nd District Engineering Office												
6.	16CSID01-Conduct of Subsurface Exploration Survey for the Widening of Permanent Bridge Pinamitinan Br. (B000011T) along Palo - Carigara - Ormoc Road	Planning & Design Section - Leyte 2nd DEO	Public Bidding	30-Jan-16 to 9-Feb-16	7-Mar-16	14-Mar-16	16-Mar-16	Fund 101	150,000.00			Soil Investigation
7.	16CSID02-Conduct of Subsurface Exploration Survey for the Various School Building; 1.) Const. of 2 units 2 Storey 12CL Barugo NHS, Barugo, Leyte 2.) Const. of 1 unit 3 Storey 12CL Barugo NHS, Barugo, Leyte 3.) Const. of 2 units 3 Storey 18CL Jugaban NHS, Carigara, Leyte 4.) Const. of 1 unit 3 Storey 12CL School Bldg. Juan Villablanca Memorial High School, Pastrana, Leyte 5.) Const. of 1 unit 2 Storey 6CL Juan Villablanca Memorial NHS, Pastrana, Leyte 6.) Const. of 1 unit 2 Storey 4CL Juan Villa Blanca Memorial High School, Pastrana, Leyte	Planning & Design Section - Leyte 2nd DEO	Public Bidding	22-29-Feb-16	14-Mar-16	21-Mar-16	23-Mar-16	Fund 101	1,200,000.00			Soil Investigation
8.	16CSID03-Conduct of Subsurface Exploration Survey for the Various School Building; 1.) Const. of 1 unit 2 Storey 4CL Burauen CNHS, Building, Burauen, Leyte 2.) Const. of 1 unit 3 Storey 15CL Burauen CNHS Building, Burauen, Leyte 3.) Const. of 1 unit 3 Storey 9CL Burauen CNHS Building, Burauen, Leyte 4.) Const. of 1 unit 3 Storey 15CL Burauen CNHS, Burauen, Leyte 5.) Const. of 1 unit 2 Storey 4CL Julita Central School, Julita, Leyte 6.) Const. of 1 unit 3 Storey 9CL Julita Central School, Julita, Leyte	Planning & Design Section - Leyte 2nd DEO	Public Bidding	2-14-Mar-16	14-Mar-16	21-Mar-16	23-Mar-16	Fund 101	900,000.00			Soil Investigation
9.	16CSID04-Conduct of Subsurface Exploration Survey for the Various School Building; 1.) Const. of 1 unit 3 Storey 9CL Sta. Mesa NHS, Dagami, Leyte 2.) Const. of 1 unit 3 Storey 9CL Sta. Mesa NHS, Dagami, Leyte 3.) Const. of 1 unit 2 Storey 8CL Sta. Mesa NHS, Dagami, Leyte 4.) Const. of 1 unit 4 Storey 16CL Dulag, NHS, Dulag Leyte 5.) Const. of 1 unit 4 Storey 16CL Dulag NHS, Dulag, Leyte 6.) Const. of 1 unit 3 Storey 9CL Dulag NHS, Dulag, Leyte	Planning & Design Section - Leyte 2nd DEO	Public Bidding	20-29-Apr-16	29-Apr-16	6-May-16	9-May-16	Fund 101	900,000.00			Soil Investigation

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/ Project
10	16CSID05-Conduct of Subsurface Exploration Survey for the Various School Building; 1.) Const. of 1 unit 3 Storey 12CL Granja-Kalinawan NHS, Jaro, Leyte 2.) Const. of 1 unit 3 Storey 12CL Granja-Kalinawan NHS, Jaro, Leyte 3.) Const. of 1 unit 4 Storey 16CL Granja-Kalinawan NHS, Jaro, Leyte 4.) Const. of 1 unit 2 Storey 4CL Gregorio Catenza NHS, (Tunga NHS) Tunga, Leyte 5.) Const. of 1 unit 3 Storey 12CL Gregorio Catenza NHS (Tunga NHS) Tunga, Leyte 6.) Const. of 1 unit 2 Storey 6CL Gregorio Catenza NHS (Tunga, Leyte)	Planning & Design Section - Leyte 2nd DEO	Public Bidding	20-29-Apr-16	29-Apr-16	6-May-16	9-May-16	Fund 101	900,000.00			Soil Investigation
11.	16CSID06-Conduct of Subsurface Exploration Survey for the Various School Building; 1.) Const. of 1 unit 3 Storey 12CL Atty. Roque A. Marcos Memorial School (LaPaz NHS, LaPaz, Leyte) 2.) Const. of 1 unit 2 Storey 6CL Atty. Roque A. Marcos Memorial School (LaPaz NHS) LaPaz, Leyte 3.) Const. of 1 unit 2Storey 6CL Mac Arthur NHS, Mac Arthur, Leyte 4.) Const. of 1 unit 3 Storey 9CL Mac Arthur, NHS, Mac Arthur, Leyte 5.) Const. of 1 unit 3 Storey 12 CL Mac Arthur NHS, Mac Arthur, Leyte	Planning & Design Section - Leyte 2nd DEO	Public Bidding	20-29-Apr-16	29-Apr-16	6-May-16	9-May-16	Fund 101	750,000.00			Soil Investigation
Leyte 3rd District Engineering Office												
12.	16CSIE -01 1. Construction of School Building (1-unit, 2-storey, 4CL) Tabango North Central School, Tabango, Leyte	Construction Section - Leyte 3rd DEO		14-21-Jun-16	7-Jul-16	13-Jul-16	14-Jul-16	2016 BEFF batch 7	150,000.00			Soil Testing
13.	2. Construction of School Building (1-unit, 3-storey, 9CL), Calubian National High School, Calubian, Leyte	Construction Section - Leyte 3rd DEO		14-Jun-16	7-Jul-16	13-Jul-16	14-Jul-16	2016 BEFF batch 9	150,000.00			Soil Testing
14.	3. Construction of School Building (1-unit, 3-storey, 12CL), Calubian National High School, Calubian, Leyte	Construction Section - Leyte 3rd DEO		14-Jun-16	7-Jul-16	13-Jul-16	14-Jul-16	2016 BEFF batch 9	150,000.00			Soil Testing
15.	4. Construction of School Building (1-unit, 2-storey, 12 CL), Tabango North Central School, Tabango, Leyte	Construction Section - Leyte 3rd DEO		14-Jun-16	7-Jul-16	13-Jul-16	14-Jul-16	2016 BEFF batch 7	150,000.00			Soil Testing
Leyte 5th District Engineering Office												
16	16CSIG01-Sub-Soil Exploration/Geotechnical Investigation for Construction of School Buildings within Leyte 5th District Area 1.) Abuyog NHS (3-storey), Abuyog, Leyte (3 Boreholes) 2.) Javier NHS (3-Storey), Javier, Leyte (3 Boreholes) 3.) Javier NHS (3-Storey), Javier, Leyte (3 Boreholes) 4.) Javier NHS (3-Storey), Javier, Leyte (3 Boreholes) 5.) Mahaplag NHS (2-Storey), Mahaplag, Leyte (3 Boreholes) 6.) Mahaplag NHS (2-Storey), Mahaplag, Leyte (3 Boreholes) 7.) Mahaplag NHS (2-Storey), Mahaplag, Leyte (3 Boreholes) 8.) Matalom NHS (3-Storey), Matalom, Leyte (3 Boreholes) 9.) Matalom NHS (3-Storey), Matalom, Leyte (3 Boreholes)	Leyte 5th DEO	Public Bidding	11-17-Jul-16	9-Aug-16	11-Aug-16	12-15-Aug-16	01101101-Regular Agency Fund (Batch 7)	1,350,000.00			Sub-Soil Exploration/Geotechnical Investigation for Construction School Buildings within Leyte 5th District Area

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
17.	16CSIG02-Sub-Soil Exploration/Geotechnical Investigation for Construction of School Buildings within Leyte 5th District Area. 1.) Bato School of Fisheries, Bato, Leyte (2-Storey) = 3 Boreholes 2.) Bato School of Fisheries, Bato, Leyte (3-Storey) = 3 Boreholes 3.) Hilongos NHS, Hilongos, Leyte (3-Storey) = 3 Boreholes 4.) Hilongos NHS, Hilongos, Leyte (3-Storey) = 3 Boreholes 5.) Hilongos NHS, Hilongos, Leyte (3-Storey) = 3 Boreholes 6.) Mahaplag NHS, Mahaplag, Leyte (3-Storey) = 3 Boreholes 7.) Mahaplag NHS, Mahaplag, Leyte (3-Storey) = 3 Boreholes 8.) Polahongon NHS, Mahaplag, Leyte (3-Storey) = 3 Boreholes 9.) Polahongon NHS, Mahaplag, Leyte (3-Storey) = 3 Boreholes 10.) Baybay City Nat'l Night HS, Baybay, City (2-Storey) = 3 Boreholes 11.) Baybay City Nat'l Night HS, Baybay, City (2-Storey) = 3 Boreholes 12.) Caridad NHS, Baybay, City (2-Storey) = 3 Boreholes 13.) Ciabu NHS, Baybay, City (2-Storey) = 3 Boreholes 14.) Ciabu NHS, Baybay, City (2-Storey) = 3 Boreholes 15.) Plaridel NHS, Baybay, City (2-Storey) = 6 Boreholes 16.) Stand Alone 1 (Baybay NHS), Baybay, City (2-Storey) = 6 Boreholes 17.) Stand Alone 1 (Baybay NHS), Baybay, City (2-Storey) = 6 Boreholes	Leyte 5th DEO	Public Bidding	15-21-Jul-16	16-Aug-16	19-Aug-16	22-Aug-16	01101101-Regular Agency Fund (Batch 9)	2,550,000.00			Sub-Soil Exploration/Geotechnical Investigation for Construction School Buildings within Leyte 5th District Area
Northern Samar 2nd District Engineering Office												
18	16CSII01-Geotechnical Soil Subsurface Exploration for Consturction of Three (3) Storey Eighteen Classroom School Building (PAGCOR SILID ARALAN PROJECT) @ Pambujan NHS, Pambujan, Northern Samar	Northern Samar 2nd DEO	Public Bidding	1-21-Apr-16	21-Apr-16	5-May-16	6-May-16	PAGCOR	243,000.00			Conduction of Preliminary Engineering activities for Three Storey Eighteen Classroom
Samar 1st District Engineering Office												
19.	15CSIJ-02 - CLUSTER: Consulting Services for the Sub-Surface Soil Exploration of Two (2) Boreholes @ 30 Meters Depth each for: 1. Replacement of Sapinit Bridge along Daang Maharlika (SM) (San Isidro-San Juanico Bridge)	Construction - Samar 1st DEO	Public Bidding	3-9-Dec-15	9-Dec-15 to 18-Jan-16	21-Jan-16	25-Jan-16	GAA (2015)	210,000.00		210,000.00	Sub-Surface Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End User	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
20.	2. Widening of Lambique Bridge along Daang Maharlika (SM) (San Isidro-San Juanico Bridge)	Construction - Samar 1st DEO	Public Bidding	3-9-Dec-15	9-Dec-15 to 18-Jan-16	21-Jan-16	25-Jan-16	GAA (2015)	210,000.00		210,000.00	Sub-Surface Soil Exploration
21.	3. Widening of Iyawon Bridge along Daang Maharlika (SM) (San Isidro-San Juanico Bridge)	Construction - Samar 1st DEO	Public Bidding	3-9-Dec-15	9-Dec-15 to 18-Jan-16	21-Jan-16	25-Jan-16	GAA (2015)	210,000.00		210,000.00	Sub-Surface Soil Exploration
22.	4. Widening of Sapinit Viaduct Bridge along Daang Maharlika (SM) (San Isidro-San Juanico Bridge)	Construction - Samar 1st DEO	Public Bidding	3-9-Dec-15	9-Dec-15 to 18-Jan-16	21-Jan-16	25-Jan-16	GAA (2015)	210,000.00		210,000.00	Sub-Surface Soil Exploration
23.	3. Widening of Solsogon Bridge along Daang Maharlika (SM) (San Isidro-San Juanico Bridge)	Construction - Samar 1st DEO	Public Bidding	3-9-Dec-15	9-Dec-15 to 18-Jan-16	21-Jan-16	25-Jan-16	GAA (2015)	210,000.00		210,000.00	Sub-Surface Soil Exploration

SUBMITTED BY:


MA. VICTORIA S. GREGORIO
 Officer-in-Charge, Procurement Service

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
 Undersecretary for Support Services