



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th District Engineering Office
Sacsac, Dalaguete, Cebu

DPWH-C7DEO
RECORDS/ADMIN SEC
DATE: 9/21/21
FILE NO.: 095
Released

September 21, 2022

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
This Department

THRU : **EDGAR B. TABACON, CESO IV**
Regional Director
DPWH Regional Office VII

SUBJECT : **Submission and Posting of Indicative FY 2022 APP-Non CSE
for Civil Works, Consulting Services and Goods & Services**

This is in compliance with the Memorandum issued on August 2, 2021 with subject "Timelines on the Submission and Posting of Procurement Reports Pursuant to AO25 IATF Memorandum Circular No. 2021-1 Relative to PBB 2021". Submitted herewith is the Indicative FY 2022 APP-Non CSE for Civil Works, Consulting Services and Goods & Services, this Office, accomplished and signed in the prescribed format under GPPB.

For your information and perusal.


DANILO J. VILLA, JR.
District Engineer

RO7 Cebu 7th JAL/ERF/DJV

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22HO0001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Dalaguete-Mantalongon Badian Rd – K0110+770 – K0111+013	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	49,031,000.00	0	49,031,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads
22HO0002	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Ylaya Flood Control (Upstream), Ylaya, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	50,075,000.00	0	50,075,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22HO0003	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Ginatlan Flood Control (Upstream and Downstream), Ginatlan, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	50,000,000.00	0	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22HO0004	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Poblacion Ronda Seawall, Ronda, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	50,000,000.00	0	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22HO0005	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Tapon – Taguil Seawall, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	50,000,000.00	0	50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22HO0006	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Looc Flood Control, Ginatlan, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	30,000,000.00	0	30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22HO0007	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Ylaya River Control, Ylaya, Ronda, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	30,000,000.00	0	30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
22HO0008	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Bugas – Tigbao – Santicon Road leading to Candungon and Sohoton Peaks, Badian, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	30,000,000.00	0	30,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP)
22HO0009	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Tubod – Basiao – Candilis Road leading to Salagmaya Peak, Badian, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	30,000,000.00	0	30,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP)
22HO0010	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sibonga – Dumanjug Rd – K0071+739 – K0072+266	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	12,375,000.00	0	12,375,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads
22HO0011	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sibonga – Dumanjug Rd – K0072+975 – K0073+248	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads
22HO0012	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Cogon-Cotcoton-Candabong Road at Barangay Cogon, Cotcoton and Candabong, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	09/29/2021	10/18/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0013	Preventive Maintenance – Tertiary Roads – Argao-Ronda Rd – K0080+034 – K0081+279, K0084+858 – K0085+464	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	19,307,000.00	0	19,307,000.00	Preventive Maintenance – Tertiary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22HO0014	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Palanas-Canorong Road at Barangay Palanas and Canorong, Ginatilan, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	11,000,000.00	0	11,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0015	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Lepanto-Tolosa Road at Barangay Lepanto, Alegria and Tolosa, Malabuyoc, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,500,000.00	0	5,500,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0016	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Bala-Buguil Road at Barangay Bala and Buguil, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0017	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Bullogan – Kang-actol Road at Barangay Bllogan and Kang-actol, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0018	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Busay-Agbalanga Road at Barangay Busay and Agbalanga, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0019	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Cambagte-Mangaco Road at Barangay Cambagte and Mangaco, Ginatilan, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0020	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Libo-o – Tupas Road at Barangay Tupas and Libo-o, Ronda, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0021	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Salagmaya-Cabadiangan Road at Barangay Salagmaya and Cabadiangan, Alcantara, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0022	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Sta. Filomena-Valencia Road at Barangay Sta. Filomena and Valencia, Alegria, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0023	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Tubod-Baslao Road at Barangay Tubod and Baslao, Badian, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0024	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Tubod-Dunggoan-Kanghalo-Kabatatan-Cambanog-Masa Road at Barangay Tubod-Duggoan, Kanghalo, Kabatatan, Cambanog and Masa, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	10/01/2021	10/20/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities
22HO0025	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Construction of Kanghalo Bridge, Kanghalo, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	50,000,000.00	0	50,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22HO0026	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Access Road leading to Cambals Falls, Alegria, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	40,000,000.00	0	40,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP)
22HO0027	Coastal Roads/ Causeway for Environmental Protection/ Conservation – Construction of Zaragosa-Lambug Causeway and Bridge at Barangay Zaragosa and Lambug, Badian, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	40,000,000.00	0	40,000,000.00	Coastal Roads/ Causeway for Environmental Protection/ Conservation
22HO0028	National Building Program – Construction of DPWH – Cebu 7th District Engineering Office Building, Dumanjug, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	30,000,000.00	0	30,000,000.00	National Building Program – Construction of DPWH – Cebu 7th District Engineering Office Building, Dumanjug, Cebu
22HO0029	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Access Road leading to Canyoneering and Cambals Falls, Alegria, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	20,000,000.00	0	20,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP)
22HO0030	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System – Construction of Level III Water Supply System, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	20,000,000.00	0	20,000,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System
22HO0031	Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building at Barangay Poblacion, Ronda, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	8,000,000.00	0	8,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22HO0032	Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Roque, Ginatilan, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	6,000,000.00	0	6,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22HO0033	Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Madrejos, Alegria, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22HO0034	Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Poblacion West, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22HO0035	Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Zaragosa, Badian, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	5,000,000.00	0	5,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22HO0036	Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building at Barangay Talayong, Badian, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	3,000,000.00	0	3,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
22HO0037	Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building at Barangay Basdiot, Moalboal, Cebu	Construction Section	YES	Competitive Bidding	10/03/2021	10/22/2021	01/24/2022	01/28/2022	GoP	2,500,000.00	0	2,500,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
CS1	Conduct of Route, Topographic Survey, Monumenting and Geotechnical Investigation of Proposed Road Projects	Planning and Design Section	NO	Competitive Bidding	10/06/2021	10/25/2021	10/29/2021	11/03/2021	GoP	1,217,462.72	0	1,217,462.72	Conduct of Route, Topographic Survey, Monumenting and Geotechnical Investigation of Proposed Road Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CS2	Conduct of Hydraulic and Hydrologic Analysis, Survey, Staking and Geotechnical Investigation of the Proposed Flood Control Projects	Planning and Design Section	NO	Competitive Bidding	10/06/2021	10/25/2021	10/29/2021	11/03/2021	GoP	2,175,956.11	0	2,175,956.11	Conduct of Hydraulic and Hydrologic Analysis, Survey, Staking and Geotechnical Investigation of the Proposed Flood Control Projects
CS3	Conduct of Soil Exploration of one (1) Multi-Purpose Buildings and one (1) Bridge	Planning and Design Section	NO	Competitive Bidding	10/06/2021	10/25/2021	10/29/2021	11/03/2021	GoP	1,606,581.17	0	1,606,581.17	Conduct of Soil Exploration of one (1) Multi-Purpose Buildings and one (1) Bridge
GS1	Office Supplies	Cebu 7th DEO	NO	Competitive Bidding	01/03/2022	01/24/2022	01/31/2022	02/04/2022	GoP	8,856,125.00	0	8,856,125.00	Office Supplies
GS2	Printing Supplies	Cebu 7th DEO	NO	Competitive Bidding	01/03/2022	01/24/2022	01/31/2022	02/04/2022	GoP	10,590,000.00	0	10,590,000.00	Printing Supplies
GS3	Construction Materials	Cebu 7th DEO	NO	Competitive Bidding	01/05/2022	01/26/2022	01/31/2022	02/04/2022	GoP	23,990,400.00	0	23,990,400.00	Construction Materials
GS4	Vehicle/ Parts and Accessories	Cebu 7th DEO	NO	Competitive Bidding	01/05/2022	01/26/2022	01/31/2022	02/04/2022	GoP	10,040,000.00	0	10,040,000.00	Vehicle/ Parts and Accessories
GS5	Fire Fighting, Rescue and Safety Equipment	Cebu 7th DEO	NO	Competitive Bidding	01/05/2022	01/26/2022	01/31/2022	02/04/2022	GoP	885,000.00	0	885,000.00	Fire Fighting, Rescue and Safety Equipment
GS6	Office Equipment	Cebu 7th DEO	NO	Competitive Bidding	01/07/2022	01/28/2022	02/02/2022	02/07/2022	GoP	12,088,960.00	0	12,088,960.00	Office Equipment
GS7	Fuels/Fuel Additives and Lubricants and Anti-Corrosive	Cebu 7th DEO	NO	Competitive Bidding	01/07/2022	01/28/2022	02/02/2022	02/07/2022	GoP	11,888,360.00	0	11,888,360.00	Fuels/Fuel Additives and Lubricants and Anti-Corrosive
GS8	Electrical Supplies	Cebu 7th DEO	NO	Competitive Bidding	01/07/2022	01/28/2022	02/02/2022	02/07/2022	GoP	2,550,290.00	0	2,550,290.00	Electrical Supplies
GS9	General Merchandise / Textile	Cebu 7th DEO	NO	Competitive Bidding	01/07/2022	01/28/2022	02/02/2022	02/07/2022	GoP	2,131,800.00	0	2,131,800.00	General Merchandise / Textile
GS10	Directional Signages & RROW Markers	Cebu 7th DEO	NO	Competitive Bidding	01/09/2022	01/31/2022	02/04/2022	02/07/2022	GoP	1,300,000.00	0	1,300,000.00	Directional Signages & RROW Markers
GS11	Furniture & Fixtures	Cebu 7th DEO	NO	Competitive Bidding	01/09/2022	01/31/2022	02/04/2022	02/07/2022	GoP	1,895,600.00	0	1,895,600.00	Furniture & Fixtures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GS12	Janitorial Supplies	Cebu 7th DEO	NO	Competitive Bidding	01/09/2022	01/31/2022	02/04/2022	02/07/2022	GoP	1,529,720.00	0	1,529,720.00	Janitorial Supplies
GS13	Employees Support Mechanism	Cebu 7th DEO	NO	Competitive Bidding	01/09/2022	01/31/2022	02/04/2022	02/07/2022	GoP	1,964,000.00	0	1,964,000.00	Employees Support Mechanism
GS14	Sport Equipment	Cebu 7th DEO	NO	Competitive Bidding	02/01/2022	02/21/2022	02/25/2022	02/28/2022	GoP	350,000.00	0	350,000.00	Sport Equipment
GS15	Communication Equipment	Cebu 7th DEO	NO	Competitive Bidding	02/01/2022	02/21/2022	02/25/2022	02/28/2022	GoP	85,000.00	0	85,000.00	Communication Equipment
GS16	Other Equipment	Cebu 7th DEO	NO	Competitive Bidding	02/01/2022	02/21/2022	02/25/2022	02/28/2022	GoP	14,920,500.00	0	14,920,500.00	Other Equipment
GS17	Laboratory Supplies and Equipment	Cebu 7th DEO	NO	Competitive Bidding	02/05/2022	02/24/2022	03/01/2022	03/04/2022	GoP	35,100,000.00	0	35,100,000.00	Laboratory Supplies and Equipment
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		0			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NO	P-53.1 Two Failed Bidding	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NO	IP-53.2 Emergency Case	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	53.3 Take-Over of Contract	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	IP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	Artistic Work, Exclusive Trade	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	7 Highly Technical Consultancy	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	3.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NO	Lease of Real Property and Services	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	P-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		0			
			NO	53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	1 Organizations or International	N/A	N/A	Indicate Date	Indicate Date		0			
			NO	um Fuel, Oil and Lubricants	N/A	N/A	Indicate Date	Indicate Date		0			

Submitted by:

JUNIE A. LUPANGO
Engineer III
Head - BAC Secretariat

Recommended by:

EDILBERTO R. FRANCISCO
QC Assistant District Engineer
BAC Chairman

Approved:

DANILO J. VILLA, JR.
District Engineer
Head of Procuring Entity